



**USAID**  
DEL PUEBLO DE LOS ESTADOS  
UNIDOS DE AMÉRICA



# COMMUNITY DEVELOPMENT ACTIVITY FUND CDAF

COOPERATIVE AGREEMENT NUMBER: AID-511-A-09-00001

QUARTERLY PROGRESS REPORT  
JANUARY - MARCH 2011



Submitted to:

Virginia Moscoso  
Agreement Officer's Technical Representative  
(AOTR)  
USAID/Bolivia  
Calle 9 No. 104 Obrajes  
La Paz, Bolivia  
Tel: 591-2-2786544  
Fax: 591-2-2786654  
[vmoscoco@usaid.gov](mailto:vmoscoco@usaid.gov)

Submitted by:

Hassan Abdelhalin Abdala  
Program Director  
ACDI/VOCA  
Calle 11 # 480 Esq. Sánchez  
Bustamante, Calacoto  
La Paz, Bolivia  
Tel/Fax: (591-2) 279-3206 Int. 850  
[habelhalin@acdivoca.org.bo](mailto:habelhalin@acdivoca.org.bo)

March 31, 2011



## Table of Contents

<b>I.</b>	<b>Background and Context</b> .....	<b>3</b>
<b>II.</b>	<b>Program Summary</b> .....	<b>3</b>
<b>III.</b>	<b>CDAF in Numbers</b> .....	<b>6</b>
<b>IV.</b>	<b>Summary of Activities</b> .....	<b>7</b>
<b>A.</b>	<b>Inclusion</b> .....	<b>7</b>
<b>B.</b>	<b>Health (Maternal and Infant)</b> .....	<b>7</b>
<b>C.</b>	<b>Agriculture</b> .....	<b>8</b>
<b>D.</b>	<b>Biodiversity</b> .....	<b>8</b>
<b>E.</b>	<b>Productive Chains</b> .....	<b>8</b>
<b>F.</b>	<b>Justice</b> .....	<b>8</b>
<b>V.</b>	<b>Performance and Indicator Results</b> .....	<b>9</b>
<b>VI.</b>	<b>Looking Forward</b> .....	<b>14</b>
<b>VII.</b>	<b>Financial Information</b> .....	<b>14</b>
<b>VIII.</b>	<b>Budget Pipeline Report</b> .....	¡Error! Marcador no definido.
<b>IX.</b>	<b>Map 1. Project Locations</b> .....	<b>15</b>
<b>X.</b>	<b>Annex 1. Project Status</b> .....	<b>16</b>
<b>XI.</b>	<b>Standard Form 425</b> .....	¡Error! Marcador no definido.



The Quinoa Flor Nursery, inaugurated a bathroom made especially for children.

## I. BACKGROUND AND CONTEXT

The CDAF Program began on September 30, 2009. Its overall goal is to support communities throughout Bolivia in meeting their basic needs. The purpose of the project is to assist underserved communities to resolve specific, self-identified problems through small grants. The objectives are to:

- a) Finance small-scale development activities to respond to immediate needs of Bolivians in ways that build local problem-solving capacities, and
- b) Contribute to promoting better understanding of the United States Government (USG) and its development assistance in Bolivia through activities that have an impact of the level of the individual.

To achieve these goals and objectives, ACDI/VOCA implements the CDAF Program in close coordination and consultation with USAID and through a series of activities designed to empower communities to achieve their social and economic development objectives. Over the five-year life of project (LOP), the CDAF Program will implement more than 110 small-grant projects throughout Bolivia, with particular emphasis on benefitting traditionally excluded segments of the population, including women and indigenous groups. The CDAF Program will implement approximately 20-25 small, self-help projects per year.

The CDAF Program advocates and advances valuable initiatives through transparent and objective identification, assessment and development methodologies, working with concerned citizens and beneficiary groups to facilitate idea-sharing on how to improve stakeholders' lives.

## II. PROGRAM SUMMARY

This quarterly report summarizes activities during the second quarter of FY 2011 (January 1 - March 31, 2011). Project activities are reported by programmatic area (Inclusion, Maternal and Child Health, Agriculture, Productive Chains, Justice and Biodiversity). During this reporting period, the following key activities were completed:

### Highlights of the Quarter

- Meetings were held to mark the conclusion and delivery/transfer of four projects in various municipalities and departments. The Program's Information Management System (Sistema de Información del Fondo para Actividades de Desarrollo Comunitario (SICDAF)) was updated as well.
- Agreements were signed with:
  - The Santa Clara convent in the city of Sucre to provide cafeteria equipment for services to underprivileged children
  - The Municipality of Lagunillas in the Santa Cruz department to purchase two plows to benefit the Lagunillas and Mocomocal communities.
- Two new documentaries about health and education were produced by the BCA about work undertaken by the CDAF program.

### Meetings

- Several meetings were held with Virginia Moscoso (AOTR) to review requests for funding, approve projects, and schedule visits to the field to identify the needs and potential impacts of future projects to be financed.

- Periodic meetings were also held with the Bolivia Communications Activity (BCA), where events as well as the production of documentaries for project visibility were coordinated with CDAF.

## Field Visits

### January:

- Meetings were held with Virginia Moscoso, AOTR, to review the project portfolio, sign change orders and discuss adjustments for the CDAF amendment.
- A monitoring visit was conducted at the greenhouse project in District IV of the city of La Paz.
- A meeting was held with council members and the mayor of the Coaquipa Municipality to inform them that the project requested by the Vichaya community has been suspended to direct CDAF resources to other departments.

### February:



- A visit was made to Caracollo to prepare for a visit and project delivery ceremony with USAID
- At USAID's request, a meeting was held with the NGO, Para los Niños, to discuss and guide them on future projects
- An official delivery was held for the furnishing and repair of the nursery and construction of bathroom stalls at the Quinoa Flor nursery with the Sub Director of USAID, Rebecca Latorraca

View of the tables and chairs provided at the Quinoa Flor Nursery – Caracollo/Oruro.



- A computer lab was officially delivered to the Kella Kella Alta Education Unit in the Comanche Municipality. With this delivery, the community has the means to begin the process of training students, teachers and community members

Municipal Authorities, community members and the Education Unit at the delivery of a computer lab at the U.E. Kella Kella Alta

**March**



- Meetings were held with the mayor of the Lagunillas municipality to sign an agreement of support for agricultural equipment (2 plows).
- The program visited the Programa de Fortalecimiento Educativo (Empowering Education Program) at Nuestra Señora del Carmen, to monitor the water well.
- CDAF staff and officials from USAID visited District IV to observe the work that neighbors are doing with their greenhouses.

Staff from the Hmnos Wang company and the parish test the water pump at the center financed by the project

- The Monteagudo Municipality received 93 double-wide desks for the San Miguel de Bañado Education Unit.
- The Santa Clara convent received all of the necessary equipment for a children’s cafeteria.

Visit to the greenhouses and the beneficiaries’ gratitude.



The status of the CDAF Program’s implementation is summarized in the following chart and in Annex 1:

Project Phase	Total	%
Concluded	34	100
In implementation	0	0
In approval process	0	0
<b>Total</b>	<b>34</b>	<b>100.00</b>

**Concluded Projects**

- Donation of Desks U.E. San Miguel de Bañado Monteagudo Municipality (CDAF 029)
- Provision of Agricultural Equipment to the Lagunillas Municipality (CDAF 032)
- Provision of Maternal and Infant Care Equipment to Mojocoya Municipality (CDAF 033)
- Provision of children’s cafeteria equipment to the Santa Clara Convent (CDAF 034)

### III. CDAF IN NUMBERS

The following table presents information on CDAF’s project portfolio and its beneficiaries by division and department, as well as its total corresponding investments. Annex 1 contains a list of all projects with complementary information for each.

**Table 2: CDAF projects concluded by department, program area, and number of beneficiaries.**

DEPARTAMENT	INVESTMENT BY DEPARTMENT	No. OF PROJECTS BY DEPT							No. OF BENEFICIARIES BY DIVISION						TOTAL BENEFICIARIES BY DEPARTMENT
		INC	H	AG	PC	J	B	TOTAL	INC	H	AG	PC	J	B	
SANTA CRUZ	29.287,00			1	1			2			450	400			850
PANDO	-							0							0
LA PAZ	131.834,00	8	3	1	1	2		15	1765	776	180	233	750		3.704
POTOSI	41.844,00	3	1			1		5	494	120			50		664
BENI	-							0							0
COCHABAMBA	20.295,00		1			1		2		101			220		321
ORURO	34.617,00	3						3	678						678
CHUQUISACA	61.198,00	4	1			1		6	4515	500			100		5115
TARIJA	7.749,00		1					1		5458					5458
<b>TOTAL</b>	<b>326.825,00</b>	<b>19,00</b>	<b>6,00</b>	<b>2,00</b>	<b>2,00</b>	<b>5,00</b>	<b>0,00</b>	<b>34,00</b>	<b>7.452</b>	<b>6.955</b>	<b>630</b>	<b>633</b>	<b>1.120</b>	<b>0</b>	<b>16.790,00</b>

**Reference:** Inclusion (INC), Health (H), Agriculture (AG), Production Chains (PC), Justice (J), Biodiversity (B).

#### IV. SUMMARY OF ACTIVITIES

##### A. INCLUSION

###### Concluded Projects

###### **Donation of Desks U.E. San Miguel de Bañado Monteagudo Municipality (CDAF 029)**



Through an agreement between the Moneteagudo Municipality and the CDAF program, the construction of 93 double-wide desks was co-financed. 186 students of the San Miguel de Bañado Education Unit in the Chiquisaca Department have benefited from the project as they are now comfortably seated for their classroom lessons.

Transporting desks to the San Miguel de Bañado Education Unit in the Moneteagudo Municipality.

##### B. HEALTH (MATERNAL AND INFANT)

###### Concluded Projects

###### **Provision of Maternal and Infant Care Equipment to Mojocoya Municipality (CDAF 033)**



The Mojocoya Municipality now has an incubator that will maintain a healthy temperature environment for premature infants. Maintaining core temperature is one of the major challenges faced by premature infants. One of the main criteria for discharging an infant from the neonatal nursery is their ability to maintain temperature and make the transition from the incubator to an open bed. This grant will help mothers and infants receive timely medical attention and benefit 500 future mothers.

Acquisition of an incubator and other healthcare equipment for the health center in the Mojocoya Municipality

## C. AGRICULTURE

### Concluded Projects

#### **Provision of Agricultural Equipment to the Lagunillas Municipality (CDAF 032)**



In the Lagunillas Municipality, many of the communities have tractors, but they do not have any of the necessary accessories to till their fields. There are certain individuals who provide services such as soil preparation, planting and pest control in return for a portion of the crop, but they pay very low rates for crops and the producer does not benefit from this arrangement. Through the donation of two plows, the communities of Lagunillas and Mocomocal are now able to till their fields, plant their crops, and save money by not paying rent to third parties for equipment.

View of the two pieces of equipment donated to the Lagunillas Municipality for the benefit of the communities.

## D. BIODIVERSITY

There were no specific activities under this program area this quarter.

## E. PRODUCTIVE CHAINS

There were no specific activities under this program area this quarter.

## F. JUSTICE

### Concluded Projects

#### **Provision of children's cafeteria equipment to the Santa Clara Convent (CDAF 034)**

The Santa Clara convent, in the city of Sucre, monitored child nutrition at various education units, and noticed a lack of food security among most of the children. They therefore prioritized alleviating this serious problem of children in the area who lack food, experience food shortages, and have poor nutrition in the foods that they do consume, which affects their physical development. The Santa Clara convent built the necessary infrastructure for a cafeteria, kitchen and bathroom, and now, thanks to the efforts of USAID, they are equipped with utensils, kitchen equipment, and furniture to provide 100 children with a lunch prepared by the sisters at the convent everyday Monday through Friday.

## **V. PERFORMANCE AND INDICATOR RESULTS**

The Monitoring and Evaluation Plan (M&E) designed by ACDI/VOCA for the CDAF Program allows us to measure and analyze the results achieved and determine the reach and impact of the program. By the end of the reporting period, the final PMP was still being reviewed by USAID. Upon official approval, ACDI/VOCA will proceed with the monitoring and evaluation process of CDAF projects, compiling the appropriate evaluations and corresponding reports. The table below presents the indicators acquired from the concluded projects. Upon approval of the PMP, this information can be considered valid

**Indicator: R.1. Number of people benefitted by CDAF activity**

Total number of individuals who receive one or more types of assistance through project intervention, including improved infrastructure (education and health), training and enhanced capacity, financial assistance and access to new and improved equipment, technologies and services.

INDICATOR R.1.	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated					
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division		Gender		Age	
Number of Beneficiaries	Number	14,827		727		1,236		1,957	16,790	60,000	Inclusion	7,452	Sex		0 to 5	1,837
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	6,955	Male		6 to 15	8,533
By Department		3,704	664	678	321	5,115	5,458	850			Agriculture	630	Female		16 to 49	1,128
											Prod. Chains	633	<b>Total</b>	<b>16,790</b>	50 +	5,292
											Justice	1,120				
											Biodiversity					

**Indicator R.2. % of beneficiaries with an increased awareness of USG developmental assistance effort and role in Bolivia**

Through focus groups, ACDI/VOCA will gather information regarding the families' understanding and awareness of the role the USG plays in developmental assistance in Bolivia.

INDICATOR R.2.	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated					
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division		Gender		Age	
% of beneficiaries with an increased awareness of USG assistance effort and role in Bolivia	Percentage	ND						ND	ND	TBD	Inclusion		Sex		0 to 5	
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health		Male		6 to 15	
By Department											Agriculture		Female		16 to 49	
											Prod. Chains		<b>Total</b>		50 +	
											Justice					
											Medio Ambiente					

**Objective 1: The financing of small development activities responds to the immediate needs of Bolivians living in poverty in a way that strengthens their ability for local problem solving**

**Indicator O.1. Total number of projects financed (small grants)**

USAID/Bolivia and ACDI/VOCA will create project profiles and environmental impact assessments for all projects to be implemented

INDICATOR O.1	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated	
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division	
Number of Projects Financed	Number	24		6		4		10	34	110	Inclusion	19
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	6
By Department		15	5	3	2	6	1	2			Agriculture	2
											Prod. Chains	2
											Justice	5
											Biodiversity	

**Indicator O.1.1. Number of infrastructures and/or related projects**

Total number of projects including refurbishments, extensions, remodeling or new construction, for activities related to health, education, basic sanitation, irrigation, economic production and service assistance.

INDICATOR O.1.1	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated	
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division	
Number of Infrastructures and/or related projects	Number	13		5		0		5	18	60	Inclusion	8
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	5
By Department		9	3	1	1	3		1			Agriculture	2
											Prod. Chains	2
											Justice	1
											Biodiversity	

**Indicator O.1.2. Number of supported service or productive organizations**

Total number of social or productive organizations or associations supported by one or various CDAF activities.

INDICATOR O.1.2.	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated	
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division	
Number of supported service or productive organizations	Number	7		3		3		6	13	30	Inclusion	3
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	1
By Department		4	1	2	1	2		3			Agriculture	3
											Prod. Chains	2
											Justice	4
											Biodiversity	

**Indicator O.1.3. Number of work days created by CDAF sponsored activities**

Number of people that work one eight-hour day.

INDICATOR O.1.3.	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated	
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division	
Number of work days created by CDAF sponsored activities	Number	136		34		30		64	200	TBD	Inclusion	141
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	35
By Department		70	41	35	5	49					Agriculture	0
											Prod. Chains	5
											Justice	19
											Biodiversity	0

**Indicator O.1.4. Amount of beneficiary counterpart contribution**

Total amount of cash and in-kind counterpart contributions given by the beneficiaries or third parties toward the total project cost. This amount is properly accounted for and backed up with adequate documentation.

INDICATOR O.1.4.	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated	
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division	
Amount of beneficiary counterpart contributions	Value in US\$	175,746		18,048		21,702		39,750	215,497	375,000	Inclusion	104,475
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	18,956
By Department		100,196	14,420	6,279	26,719	36,587	4,158	27,137	0	0	Agriculture	7,029
											Prod. Chains	29,569
											Justice	55,467
											Biodiversity	0

**Objective 2: Contribute to promoting a better understanding of the USG and its assistance to Bolivian development by way of activities that have impact on the level of the individual**

**Indicator O.2. Number of CDAF supported public events**

Number of public events (workshops, inaugurations, training sessions) with beneficiary participation.

INDICATOR O.2	Unit of Measure	Quarterly Results 2010 - 2011									Disaggregated	
		Year 1		Q1		Q2		TOTAL Year 2	Total Result	Total LOP	Division	
Number of CDAF Supported public events	Number	15		6		4		7	25	80	Inclusion	13
Location		LPZ	PTO	ORO	CBA	CHQ	TJA	SCZ	BEN	PAN	Health	4
By Department		13	4	2	2	2		2			Agriculture	2
											Prod. Chains	2
											Justice	4
											Biodiversity	0

## **VI. LOOKING FORWARD**


For the next quarter, ACDI/VOCA anticipates the following activities:

- Evaluation, selection, and approval of three new requests for assistance.
- Facilitation of at least two public events that highlight CDAF support for critical needs of beneficiary communities.
- Monitoring and evaluation of projects in implementation and follow-up of concluded projects to ensure their success and sustainability.

## **VII. FINANCIAL INFORMATION**

During the reporting period, ACDI/VOCA expended approximately \$66,288 in project funds, of which \$32,909 corresponds to sub-grants expenditures. A budget pipeline report showing project expenditures for the reporting period and the SF 425 are provided on the following pages. \$52,620 in counterpart contributions was presented during the current quarter and will be reflected in the SF-425 next quarter

VIII. MAP 1. PROJECT LOCATIONS



## IX. Annex 1. Project Status

CODIGO	PROYECTO	ASIGNACION	DEPARTAMENTO	PROVINCIA	MUNICIPIO	COMUNIDAD	ESTADO DEL PROYECTO	FECHA DE CONCLUSION	MONTO EJECUTADO POR EL CDAF (\$us)	MONTO DE CONTRAPARTE (\$us)	No. DE BENEFICIARIOS	FECHA EVENTO REALIZADO con USAID
CDAF 001	Refacción Comedor para el Adulto Mayor	JUSTICIA	Potosi	Tomas Frías	Potosi	Varias	CONCLUIDO	Dic-09	9.948	3.815	50	29/01/2010
CDAF 002	Construcción dos aulas U.E. Rosa Agramont	INCLUSIÓN	La Paz	Ingavi	Viacha	Chonchocoro	CONCLUIDO	Abr-10	9.769	2.926	48	
CDAF 003	Equipamiento de Pupitres Bipersonales Mun. Callapa	INCLUSIÓN	La Paz	Pacajes	Santiago de Callapa	Varias	CONCLUIDO	Mar-10	5.006	1.506	200	11/03/2010
CDAF 004	Equipamiento Mosoj Yan	JUSTICIA	Cochabamba	Cercado	Cercado	Varias	CONCLUIDO	Mar-10	5.709	25.619	220	25/03/2010
CDAF 005	Refacción Aulas U.E. Lime	INCLUSIÓN	Chuquisaca	Sud Cinti	Las Carreras	Varias	CONCLUIDO	Mar-10	9.055	2.654	80	
CDAF 006	Construcción dos aulas U.E. El Palomar	INCLUSIÓN	Potosi	C. Saavedra	Chaquí	El Palomar	CONCLUIDO	Feb-10	12.942	2.888	40	10/07/2010
CDAF 007	Construcción de una batería de baño U.E. El Palomar	SALUD	Potosi	C. Saavedra	Chaquí	El Palomar	CONCLUIDO	Feb-10	8.015	2.917	120	
CDAF 008	Equipamiento laboratorio Mun. Yunchará	SALUD	Tarja	Aviles	Yunchara	Varias	CONCLUIDO	Sep-10	7.749	4.158	5.458	
CDAF 009	Refacción Centro Salud Virgen del Carmen	INCLUSIÓN	Chuquisaca	Sud Cinti	Las Carreras	Varias	CONCLUIDO	Jun-10	13.091	4.344	3.899	07/10/2010
CDAF 009	Refacción Centro Salud Virgen del Carmen	SALUD	Chuquisaca	Sud Cinti	Las Carreras	Varias	CONCLUIDO	Jun-10	2.004			
CDAF 009	Refacción Centro Salud Virgen del Carmen	MEDIO AMBIENTE	Chuquisaca	Sud Cinti	Las Carreras	Varias	CONCLUIDO	Jun-10	2.000			
CDAF 010	Refacción Posta Salud Santa Rosa	INCLUSIÓN	Chuquisaca	Sud Cinti	Las Carreras	Santa Rosa	CONCLUIDO	Jun-10	11.796	12.901	350	18/05/2010
CDAF 010	Refacción Posta Salud Santa Rosa	SALUD	Chuquisaca	Sud Cinti	Las Carreras	Santa Rosa	CONCLUIDO	Jun-10	2.004			
CDAF 010	Refacción Posta Salud Santa Rosa	MEDIO AMBIENTE	Chuquisaca	Sud Cinti	Las Carreras	Santa Rosa	CONCLUIDO	Jun-10	2.000			
CDAF 011	Construcción batería de Baño U.E. Genaro Monje de la Riva	SALUD	La Paz	Los Andes	Pucarani	Bahia Cohana	CONCLUIDO	Abr-10	12.895	806	522	22/04/2010
CDAF 012	Certificación laboratorio de Diagnostico e Investigación en Salud Animal	CADENAS PRODUCTIVAS	La Paz	Los Andes	Batallas	Varias	CONCLUIDO	Sep-10	14.812	7.446	233	28/09/2010
CDAF 013	Material Escolar El Alto	JUSTICIA	La Paz	Murillo	El Alto	Varias	CONCLUIDO	Abr-10	4.992	919	650	12/04/2010
CDAF 014	Construcción de una batería de baño	SALUD	La Paz	Loayza	Malla	Malla	CONCLUIDO	Jun-10	9.895	3.000	171	31/05/2010

CODIGO	PROYECTO	ASIGNACION	DEPARTAMENTO	PROVINCIA	MUNICIPIO	COMUNIDAD	ESTADO DEL PROYECTO	FECHA DE CONCLUSION	MONTO EJECUTADO POR EL CDAF (\$us)	MONTO DE CONTRAPARTE (\$us)	No. DE BENEFICIARIOS	FECHA EVENTO REALIZADO con USAID
CDAF O15	Equipamiento Pupitres Bipersonales Mun. Porco	INCLUSIÓN	Potosí	Antonio Quijarro	Porco	Varias	CONCLUIDO	May-10	4,646	2,000	204	08/06/2010
CDAF O16	Equipamiento de pupitres, mesa y sillas. Mun. Kkochas	INCLUSIÓN	Potosí	José María Linares	Kkochas	Varias	CONCLUIDO	May-10	6,294	2,800	250	08/06/2010
CDAF O17	Equipamiento de Pupitres bipersonales Mun. Carangas	INCLUSIÓN	Oruro	Sajama	Curahuara de Carangas	Varias	CONCLUIDO	Abr-10	9,225	4,000	400	
CDAF O18	Materiales para baño Cascachi	INCLUSIÓN	La Paz	Los Andes	Puerto Perez	Cascachi	CONCLUIDO	Abr-10	924	1,211	66	22/04/2010
CDAF O19	XII juegos Nacionales de Special Olympics Bolivia	INCLUSIÓN	La Paz	Murillo	La Paz	Varias	CONCLUIDO	Sep-10	7,742	48,571	1,200	28/10/2010
CDAF O20	Equipamiento Cocina Taller Centro Recreativo y Productivo Infantil y Adolescente SUMA QAMAÑA	JUSTICIA	La Paz	Murillo	Achocalla	Varias	CONCLUIDO	Sep-10	5,683	10,447	100	09/11/2010
CDAF O20	Equipamiento Cocina Taller Centro Recreativo y Productivo Infantil y Adolescente SUMA QAMAÑA	AGRICULTURA	La Paz	Murillo	Achocalla	Varias	CONCLUIDO	Sep-10	3,411			
CDAF O21	Campana Carita Feliz	INCLUSIÓN	La Paz	Murillo	La Paz	Varias	CONCLUIDO	Sep-10	8,021	6,540	20	22/09/2010
CDAF O22	Construcción batería de baño U.E. Quiroga	SALUD	Cochabamba	Campero	Aiquile	Varias	CONCLUIDO	Sep-10	14,586	1,101	101	26/10/2010
CDAF O23	Centro Solidario San Miguel	INCLUSIÓN	La Paz	Murillo	La Paz	Varias	CONCLUIDO	Sep-10	4,291	1,054	45	22/09/2010
CDAF O24	Fortalecimiento Programa Educativo Parroquia Nuestra Señora del Carmen	CADENAS PRODUCTIVAS	Santa Cruz	Cordillera	Cabezas	Varias	CONCLUIDO	Sep-10	14,233	22,123	400	23/09/2010
CDAF O25	Construcción batería de baño Añufani	SALUD	La Paz	José Manuel Pando	Santiago de Machaca	Varias	CONCLUIDO	Nov-10	14,713	6,974	83	10/11/2010
CDAF O26	Guardería Quinua Flor Caracollo	INCLUSIÓN	Oruro	Cercado	Caracollo	Varias	CONCLUIDO	Nov-10	15,035	425	60	09/02/2011
CDAF O27	Producción de Hortalizas en Mangas Solares	AGRICULTURA	La Paz	Murillo	La Paz	San Antonio Distrito 4	CONCLUIDO	Dic-10	1,913	2,015	180	16/03/2011
CDAF O28	Donación Equipos de Computación	INCLUSIÓN	Oruro	Sajama	Curahuara de Carangas	Suni Uta Choquemarca	CONCLUIDO	Nov-10	10,357	1,854	218	18/11/2010
CDAF O29	Donación pupitres U.E. San Miguel de Bañado	INCLUSIÓN	Chuquisaca	Hernando Siles	Monteagudo	Varias	CONCLUIDO	Ene-11	4,875	2,020	186	
CDAF O30	Construcción sala de computación	INCLUSIÓN	La Paz	Pacajes	Comanche	Varias	CONCLUIDO	Dic-10	12,882	3,642	146	18/02/2011
CDAF O31	Construcción aula y sala de computación U.E. San Felipe de Sequichuro	INCLUSIÓN	La Paz	Ingavi	Viacha	Sequichura	CONCLUIDO	Dic-10	14,886	3,138	40	
CDAF O32	Equipamiento Tractores Agrícolas (Romplow o Rastras) Mun.Lagunillas	AGRICULTURA	Santa Cruz	Cordillera	Lagunillas	Lagunillas y Mocomocal	CONCLUIDO	Feb-11	14,986	5,014	450	29/03/2011
CDAF O33	Equipamiento materno Infantil Municipio Mojocoya	SALUD	Chuquisaca	Zudañez	Mojocoya	Redención Pampa	CONCLUIDO	Feb-11	9,125		500	
CDAF O34	Equipamiento comedor de niños Convento Santa Clara	JUSTICIA	Chuquisaca	Oropeza	Sucre	Sucre	CONCLUIDO	Mar-11	5,153	14,667	100	

