



**USAID**  
FROM THE AMERICAN PEOPLE

# MICROENTERPRISE RESULTS REPORTING

**QUARTERLY REPORT:**

**JANUARY – MARCH 2012**

**APRIL 2012**

This publication was produced for review by the United States Agency for International Development. It was prepared by DAI.

# MICROENTERPRISE RESULTS REPORTING

QUARTERLY REPORT:  
JANUARY – MARCH 2012

<b>Program Title:</b>	<b>Microenterprise Results Reporting</b>
<b>Sponsoring USAID Office:</b>	<b>USAID/EGAT/PR/MD</b>
<b>Contract Number:</b>	<b>Contract EEM-I-00- 07-0009-00; Task Order AID-OOA-TO-10-00050</b>
<b>Contractor:</b>	<b>DAI/Nathan Group (DNG), implemented by DAI</b>
<b>Subcontractor:</b>	<b>QED Group, LLC</b>
<b>Date of Publication:</b>	<b>April 2012</b>
<b>Author:</b>	<b>Alexis Nguyen</b>

The views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.





# CONTENTS

<b>LIST OF ACRONYMS .....</b>	<b>1</b>
<b>INTRODUCTION .....</b>	<b>3</b>
<b>QUARTERLY PERFORMANCE .....</b>	<b>3</b>
Project Management .....	3
Task A – Tracking of Estimated and Actual Obligations.....	4
Task B – Microfinance, Enterprise Development and Enabling Environment Institution Tracking .....	5
Task C – USAID Microenterprise Results Reporting Publications.....	6
Task D – Microenterprise Results Reporting Website.....	7
<b>KEY CONSTRAINTS AND OTHER ISSUES .....</b>	<b>8</b>
<b>ANNEX A – PROJECT TIMELINE .....</b>	<b>10</b>
<b>ANNEX B – FY 2011 MISSION LIST .....</b>	<b>11</b>
<b>ANNEX C – FY 2011 FUNDING REPORTED TO MRR .....</b>	<b>13</b>



## LIST OF ACRONYMS

CO	Contracting Officer
COTR	Contracting Officer's Technical Representative
MRR	Microenterprise Results Reporting
USAID	United States Agency for International Development
DNG	DAI/Nathan Group - joint venture
GBTI II	Global Business, Trade and Investment II
PAT	Poverty Assessment Tool
DCA	Development Credit Authority
MD	Office of Microenterprise Development
EGAT	Bureau of Economic Growth, Agriculture, and Trade
PAICO	Policy Analysis, Implementation and Communications (PAICO) Program
LPA	Bureau for Legislative and Public Affairs



## INTRODUCTION

The current Microenterprise Results Reporting (MRR) contract is a 32 month activity, starting on Sept 27, 2010 and ending on May 26, 2013. MRR is contracted to the DAI/Nathan Group joint venture (DNG) through Task Order number AID-OOA-TO-10-00050 under the Global Business, Trade and Investment II (GBTI II) IQC, (EEM-I-00-07-0009-00). With full approval from Nathan Associates and the DAI/Nathan Group, DAI is performing as lead contractor on MRR. QED Group, LLC is subcontractor to DAI.

Through the Microenterprise Results Reporting (MRR) system and project, USAID collects and analyzes funding data on its global investments and impact in microenterprise development, and is able to respond to Congress's requirements in this regard. In 2000, the US Congress signed the Microenterprise for Self-Reliance and Anti-Corruption Act – establishing microenterprise development as an integral part of US foreign assistance strategy. Not only does MRR produce USAID's annual Microenterprise Results Report to Congress, but it responds to inquiries about USAID's microenterprise investments – conducting various kinds of data analysis and reporting. The project maintains the MRR website, an integrated web-based database to collect and process accurate, timely information from missions and partners on funding, institutional data, results, and other requirements ([www.mrreporting.org](http://www.mrreporting.org)). The MRR project has four main tasks: a) Tracking of Estimated and Actual Obligations; b) Microfinance, Enterprise Development and Enabling Environment Institution Tracking; c) USAID Microenterprise Results Reporting; d) Microenterprise Results Reporting Website.

## QUARTERLY PERFORMANCE

### PROJECT MANAGEMENT

All aspects of MRR Project Management are on track, and the project is well in synch with the activities and project management timetable in **Annex A – Project Timeline**.

#### *Deliverables*

The MRR project deliverables are all on schedule, per the table below:

MRR project deliverables		Date submitted
1.	operations manual detailing the process for data collection, validation, analysis, and report writing within two months after award. The operations manual shall be updated annually;	11/19/2010; 1/18/2012
2.	annual work plan within two months after award outlining major MRR activities and milestones. The work plan shall be updated at least annually or more frequently if needed;	11/19/2010; 10/14/2011;
3.	annually updated database and annotated tables on USAID funding of microenterprise development and support institutions for microfinance and business services;	06/30/2011
4.	updated list of all institutions receiving USAID assistance for microenterprise development within six months after award;	03/31/2011
5.	annually updated historical series on USAID microenterprise funding;	06/30/2011
6.	annual report on the Agency's microenterprise activity, the contents of which will vary by year but generally will include: a narrative description of the USAID supported microenterprise activities, key results achieved by the Agency, a summary of the MRR data, and statistical annexes on key aspects of the programs	06/30/2011
7.	updated MRR web site easily accessible on both the intranet and internet within six months after award;	03/31/2011
8.	ten to twenty data reports/analyses per year for posting on any USAID website, as directed by the COTR; and	ongoing
9.	quarterly reports highlighting the major achievements and challenges from the reporting period.	ongoing

## **TASK A – TRACKING OF ESTIMATED AND ACTUAL OBLIGATIONS**

During the quarter, the MRR team completed Task A for the FY 2011 reporting period. Task A – the tracking of estimated and actual obligations – which the MRR team refers to as “Mission level data collection” – is the first phase of MRR’s annual data collection cycle. This phase of MRR’s annual Fiscal Year data collection is to track USAID obligations by reaching out to USAID Missions and Offices who may have obligated funding towards microenterprise programming during FY 2011.

From December 2011 – March 2012, the MRR team captured and verified data from 92 USAID Missions/Offices. This year, the team added two new Missions/Offices (Bureau for Food Security and Vietnam), and removed Burundi (which is covered by

the East Africa Regional Mission), and the Office of Agriculture (which is now part of the Bureau for Food Security). The updated Mission List is presented below in **Annex B – FY 2011 Mission List**. In total, MRR has captured **\$357,257,868** in FY 2011 funds allocated towards microenterprise programming, detailed in **Annex C – FY 2011 Funding Reported to MRR**. This is a roughly 30% increase from MRR's FY 2010 reported funds, which the MRR team attributes to improved outreach and increased reporting on non-traditional microenterprise programming (namely food security).

## **TASK B – MICROFINANCE, ENTERPRISE DEVELOPMENT AND ENABLING ENVIRONMENT INSTITUTION TRACKING**

The second phase of MRR data collection includes microfinance, enterprise development, and enabling environment institution outreach and tracking. During this phase, MRR collects results data from USAID implementing partners and their sub-recipients in order to report to Congress on the impact and outreach of USAID's investments in microenterprise programming during the given fiscal year. For work under Task B, the MRR team reaches out to all of the partner institutions identified by USAID Missions during Mission-level data collection. The MRR team also incorporates partner data related to USAID's Poverty Assessment Tool (PAT) implementation as well as Development Credit Authority (DCA) utilization.

During the quarter in question (January - March 2012), the MRR team prepared for FY 2011 partner level data collection, working with USAID to revise to the partner level surveys – removing outdated data points, and introducing new data points that contribute to USAID's current approach to microenterprise development.

The team also contracted IT firm WolfeReiter to consolidate MRR's four partner survey types (Enterprise Development, Microfinance, Policy, and Poverty Assessment Tool) into one partner level survey. In previous years, MRR would assign multiple questionnaires to projects with multiple components, and for projects with ED and/or microfinance components operating in countries with USAID PAT tools, MRR would assign one or both of the "Microfinance with PAT" and/or "Enterprise development with PAT" questionnaires. With this, there were many cases where one partner would receive two, three or four questionnaires. To minimize the reporting burden on partners, remove duplication across questionnaires, and synch MRR with USAID's current, more integrated programming approach, the MRR team developed this new partner survey model whereby all partners receive one questionnaire with a built-in logic matrix presenting sets of sub-questions based on reporters' responses. With the new survey, MRR has also

incorporated new project taxonomy from the MD office that will provide two additional layers of data for project analysis and comparison.

## **TASK C – USAID MICROENTERPRISE RESULTS REPORTING PUBLICATIONS**

While the MRR team is months away from drafting and submitting the actual MRR Annual Report to Congress for FY 2011, all of the work accomplished in Tasks A and B feed into this, and are well under way. Under Task C, the team also prepares smaller reports and responds to other MRR-related queries throughout the year. As of March 31<sup>st</sup> 2012, the team had prepared the following items in response to USAID queries:

10/27/2010: analysis of USAID microenterprise obligations in Afghanistan and the MENA region between FY 2003 – FY 2009

11/18/2010: analysis of USAID funding towards livestock, dairy and other animal husbandry activities worldwide in FY 2009

02/10/2011: list of all USAID partners and their sub-recipients (reported in FY 2009) prepared for the MD office in response to an inquiry from Results Educational Fund.

03/10/2011: analysis of the following Congressional directives for the MD office in preparation for meeting with Congressional staff:

### **1. Increase investment in microfinance in Africa**

Analysis of FY 2010 Mission-level data showed a 70% increase in investment in microfinance in Africa, from \$18,705,088 reported in FY 2009 to \$31,855,830 reported in FY 2010.

### **2. Make up to 25 percent of funding available to build institutional and human capacity of microfinance institutions**

The MRR team was not able to analyze this directive for FY 2010, as this data is collected during the partner phase – therefore was not yet available at the time of the request.

### **3. Dedicate at least 50 percent of microfinance and microenterprise funds for grants and cooperative agreements to not-for-profit networks, practitioner institutions, and non-governmental organizations (NGOs).**

Analysis of FY 2010 Mission-level data showed that 71% of microfinance and microenterprise funds were allocated towards grants and cooperative agreements.

### **4. Increase outreach to women, and the poor and very poor who are currently without access to financial services.**

The MRR team was not able to analyze this directive for FY 2010, as this

data is collected during the partner phase – therefore was not yet available at the time of the request.

5/27/2011: analysis of rural client percentages in Enterprise Development and Microfinance for the Bureau of Food Security.

08/19/2011: update for MD office on reported FY 2010 obligations from Associate Awards under FIELD support mechanism.

9/14/2011: analysis of USAID funding for microfinance and enterprise development from FY 2001 – FY 2010, including numbers of countries and clients reached.

12/01/2011: analysis of USAID funding for microfinance in FY 2008, FY 2009 and FY 2010, including information on region, partner, and partner type.

12/21/2011: analysis of microfinance funding to Sudan and Kenya in FY 2008, FY 2009 and FY 2010, including information on sub recipients, i.e. local partner microfinance institutions.

01/04/2012: provided MD office with information on MFI partner operational and financial sustainability.

02/06/2012: provided PAT project with information on USAID/Ghana partner reporting in years FY 2007 – FY 2010.

## **TASK D – MICROENTERPRISE RESULTS REPORTING WEBSITE**

### *Website Hosting*

In Year Two, DAI continues to host the MRR website at Peer 1 hosting. The website continues to run without any complications.

### *Website maintenance*

DAI continues to work with partner IT firm WolfeReiter for MRR website maintenance in Year Two, and issued a second one-year Purchase Order to WolfeReiter in December 2011. WolfeReiter built the current MRR website under the previous MRR Task Order, and managed the data migration from the previous MRR website to the new. Additionally, members of DAI's Office of Information Management and Technology (OIMT) have advised the MRR team on website maintenance and will continue to provide support as needed.

During the January – March 2012 quarter, DAI issued a separate purchase order to WolfeReiter for updates to the partner-level survey and dashboard (as described above under Task B).

## KEY CONSTRAINTS AND OTHER ISSUES

In early February, QED's Ms. Parvati Patil joined the MRR Team in the role of Information Systems Specialist – taking over for Ms. Stephanie Parker who is no longer available to work on MRR. Ms. Patil has added great value to the project, as her background in both information technology and microfinance allow her to navigate the MRR website, database and reporting landscape with great ease.

Late in March 2012, DAI learned that QED Key Personnel, Ms. Ruth Speyer, would be leaving QED in early April 2012. QED is currently recruiting for an alternate candidate, who they will propose to DAI without delay. DAI formally notified USAID of this on March 26<sup>th</sup>, 2012, and will propose an alternate candidate as soon as possible. In the interim, QED has informed DAI that the MRR team can access Mr. Eric Benschoter as needed for any surge capacity labor during the FY 2011 partner-level data collection and report-preparation phase. Mr. Benschoter is already approved to the project and is very familiar with MRR, (having served as MRR Team Leader from 2007 – 2010). DAI will keep USAID apprised of all developments in this regard.



## ANNEX A – PROJECT TIMELINE

MRR Tasks	Performance Period											
	FY 2012 (reporting on FY 2011)											
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep
<b>Task A - Tracking of Estimated and Actual Obligations</b>												
A.1 Update operations manual												
A.2 Update and maintain point-of-contact information for Missions and Operating Units												
A.3 Update and distribute instructions to Missions												
A.4 Provide help desk support to Missions												
A.5 Obtain and review estimated and actual obligation data												
A.6 Resolve data problems												
A.7 Promote Mission data collection in Connections and on												
A.8 Finalize obligation data entry												
<b>Task B - Microfinance, Enterprise Development, and Enabling Environment Institution Tracking</b>												
B.1 Assign appropriate questionnaire (ED, MFI, Policy) to												
B.2 Provide help desk support to implementing partners												
B.3 Follow-up with implementing partners to improve response rates												
B.4 Ensure data accuracy through data cleaning & identify priority indicators for review												
B.5 Finalize implementing partner data entry												
<b>Task C - USAID Microenterprise Results Reporting Publications</b>												
C.1 Collect supporting information and prepare draft report												
C.2 Develop, produce, and disseminate the annual report												
C.3 Prepare statistical annexes												
<b>Task D - Microenterprise Results Reporting Web Site</b>												
C.1 Maintain the MRR website and database												
C.2 Refine MRR services												
C.3 Develop new capabilities, as required												
C.4 Address inquiries for analysis												
C.5 Other tasks as assigned												
<b>Poverty Tools and DCA</b>												
Work with PAT team to develop appropriate procedures for PAT data collection												
Work with PAT team to develop language for Missions on PAT												
Adapt questionnaires to include any new PAT questions												
Determine which institutions will report on PAT and assign												
Share PAT results data with PAT team												
Contact DCA to obtain information on guarantees												
<b>Project Management</b>												
Submit annual work plan												
Conduct regular meetings with Activity Manager												
Manage project finances, including budget management and invoicing												
Manage subcontractors, vendors, and consultants												
Prepare quarterly accrual reports												
Develop quarterly progress reports												
Conduct regular database and system backups												

## ANNEX B – FY 2011 MISSION LIST

Mission	First Name	Last Name	Title	Primary Phone	Email
Afghanistan	Rahmatullah	Zahin	Project Management Specialist	0093 797 777 311	RZahin@usaid.gov
Albania	Alma	Kospiri	SME specialist	+355 +4 2247285 3479	akospiri@usaid.gov
Angola	Abdul	Sumra		TBD	AbSumra@usaid.gov
Armenia	Gayane	Grigoryan	Ms.	374 10 464-700 43-59	ggrigoryan@usaid.gov
Azerbaijan	Ulker	Akberova			uakberova@usaid.gov
Bangladesh	Rowshan	Akhter	Assistant Program Manager	88 02 88 55500-22 2510	rakhter@usaid.gov
Belarus	Larissa	Piskunova	Portfolio Analyst	380 44 492-7118	lpiskunova@usaid.gov
Benin	Michel	Dayamba	Deputy Program Officer	229 21 30-05-00 1103	mdayamba@usaid.gov
BFS - Bureau for Food Security	Jeff	Levine			jlevine@usaid.gov
Bolivia	Denise	Fernandez	AID Development Assistance Specialist	591-2-278-6544	dfernandez@usaid.gov
Bosnia	Enir	Gazic		00387 33 702-300 131	egazic@usaid.gov
Brazil	Alex	Araujo	Social and Economic Development Advisor	55 61 3312-7501	aaaraujo@usaid.gov
Cambodia	Janet	Lawson		855-23-728-318	jlawson@usaid.gov
CAR - Central Asian Republics	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Colombia	Sandra	Suarez	Senior Budget Analyst	383-4105	ssuarez@usaid.gov
CRP - Caribbean Regional Program	Mansfield	Blackwood	Senior Technical Specialist	246 227 4118 4154	mblackwood@usaid.gov
DG - Democracy and Governance	Lynne	Schaberg		1 202 789-1500	lschaberg@usaid.gov
Dominican Republic	Dora	Plavetic		(809) 731-7022	dplavetic@usaid.gov
DR Congo	Meta Victor	Mobula	Agricultural Economics Specialist	(243)81-88-41281 (243)81-855-4445	vmobula@usaid.gov
East Timor	John	Young	Office Director		-2863 jyoung@usaid.gov
Ecuador	Sofia	Villalba	Program Development Specialist	593 2 2232-100 605	svillalba@usaid.gov
EE Bureau	Lenora	Doores-Fendell	Program Analyst	202-712-4295	ldores-fendell@usaid.gov
Egypt	Rizkallah	Zayat	Project Management Specialist	2 02 522-6665	rzayat@usaid.gov
El Salvador	Sandra Lorena	Duarte	Financial Services Manager	(503) 2524-3362	sduarte@usaid.gov
ESP - Office of Environment and Science Policy - Global Climate Change Team	Nora	Ferm			nferm@usaid.gov
Ethiopia	Muluken	Chanie	Project Development Specialist		mchanie@usaid.gov
Georgia	Nino	Kobakhidze	Program Management Assistant	99532544171	nkobakhidze@usaid.gov
Ghana	Abdulai	Mahama	Program Budget and Reporting Specialist	233 21 7411207	amahama@usaid.gov
Guatemala	Josefina	Martinez	Economist	502 2422-4112	jmartinez@usaid.gov
Guinea	Ibrahima	Camara	Rural Development Specialist	(224)65-10-4678	icamara@usaid.gov
Guyana	Chloe Mona	Noble	Program Management Specialist	592 225-7315 216	cnoble@usaid.gov
Haiti	Marie-Renée	Vertus	Senior Financial Sector Advisor	(509)22-29-8507	mvertus@usaid.gov
Honduras	Carlos	Soles	Program and Financial Specialist	504 236-9320/238-5114 4030	csolis@usaid.gov
ICT - Office of Infrastructure & Engineering - Information and Communications Technology Team	Judith	Payne		202-712-0168	jpayne@usaid.gov
India	Gulshan	Bhatla	Development Program Specialist	91 11 24198276	gbhatla@usaid.gov
Indonesia	Jacky	Hendrawan		62 21 34359000 9230	jhendrawan@usaid.gov
Iraq	Ali	Al-Hussainy	Private Sector Development Specialist	202-216-6276	AAI-Hussainy@usaid.gov
Jamaica	Kevin	Fox	Private Sector Development Officer	(876) 702-6587	kfox@usaid.gov
Jordan	Mohammad	Yassien		962-6-5906675	moyassien@usaid.gov
Kazakhstan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Kenya	Pharesh	Ratego	Project Management Specialist	254 20 862-2514	pratego@usaid.gov
Kosovo	Flora	Arifi	Program Development Specialist	+381 38 243 673 143	farifi@usaid.gov
Kyrgyzstan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
LAC Bureau	Ben	Swartley	Ag/Environment/EG Officer	202-712-1253	dswartley@usaid.gov

Mission	First Name	Last Name	Title	Primary Phone	Email
Lebanon	Georges	Boulos		961-4-543600 ext 4589	boulosg@state.gov
Liberia	William	Massaquoi	Agriculture Development Specialist	231-77-054824 ext 1473	wmassaquoi@usaid.gov
Macedonia	Aleksandar	Jovanovic		+389 2 310-2145	ajovanovic@usaid.gov
Madagascar	Jean Claude	Randrianarisoa		261 20 261 20 2253920 3405	jcranrianarisoa@usaid.gov
Malawi	Martin	Banda		265 1 772455/197 303	mbw banda@usaid.gov
Mali	Halima	Ouattara-Ayanou	Markets and Trade Manager	TBD	houattaraayanou@usaid.gov
MD	Maria	Stephens	MRR COTR	1 202 712-1426	mstephens@usaid.gov
Mexico	Jose Luis	Mota	Program Development Specialist	(55) 5080-2000 x4090	jmota@usaid.gov
Moldova	Lucia	Martinenco	Project Development Assistant	373 22 201842	lmartinenco@usaid.gov
Mongolia	Tuguldur	Baavai	Development Assistance Specialist	TBD	btuguldur@usaid.gov
Montenegro	Vesna	Brajovic	Senior Program & Information Specialist	+382 20 410 500	brajovicv@state.gov
Morocco	Fatine	Bellamine		TBD	fbellamine@usaid.gov
Mozambique	Rita	Mapsanganhe	Program Development and Training Specialist	258 21 35 21 92 2192	rmapsanganhe@usaid.gov
Namibia	Shireen	Strauss		264 61 273 700	sstrauss@usaid.gov
Nepal	Anita	Mahat-Rana	Economic Specialist	977 1 4007200 4217	amahat@usaid.gov
Nicaragua	Timothy	O'Hare	Senior Economist	505-252-7241	tiohare@usaid.gov
Nigeria	Yemi (Ms.)	Dada	Program Budget Analyst	234- 09 09-4619356	ydada@usaid.gov
NRM - Natural Resource Management	Chris	Kosnik	Team Leader	(202) 712 1364	CKosnik@usaid.gov
ODP - Office of Development Partners	Thomas	Carter	Cooperative Development Program Coordinator	1 202 712-5226	thcarter@usaid.gov
OHA - Office of HIV/AIDS	Melissa	Chiusano			mchiusano@usaid.gov
Pakistan	Sadia	Naseer	Administrative Assistant		snaseer@usaid.gov
Panama	Nilka	Varela	Dr.	507 507 207-7000 (Central); 207-7151 (Direct)	nvarela@usaid.gov
Paraguay	Fernando	Balsevich	Development Assistance Specialist	595 21 220-715 190	fbalsevich@usaid.gov
Peru	Rosa Maria	Chavez	Development Assistant Specialist	51 1 618-1226	rochavez@usaid.gov
Philippines	Maria Teresita F.	Espenilla	Project Management Specialist	63 02 552-9849	tespenilla@usaid.gov
PRH - Population and Reproductive Health	Maggie	Farrell	Health Officer	202-712-0458	MFarrell@usaid.gov
RDWA - Regional Development Mission for Asia	Nitasmai	Ransaeva	Development Assistance Specialist		-7659 nransaeva@usaid.gov
Russia	Natalia	Usoltseva	Program Management Specialist	7 495 728-5366 4933	nusoltseva@usaid.gov
Rwanda	Brian	Frantz	General Development Officer	250-252-596-800	bfrantz@usaid.gov
Senegal	Oumou	Ba		221 8 69-61-71	ouba@usaid.gov
Serbia	Ivan	Vukojevic		+381 11 3064708	ivukojevic@usaid.gov
Sierra Leone	Eddie	Benya		232 22 515-211	ebenya@usaid.gov
South Africa	Conor	Politz	Private Enterprise Officer	27-12-452-2030	cpolitz@usaid.gov
Sri Lanka	Timothy	Ong	Private Enterprise Officer	94 11 249-8026	tong@usaid.gov
Sudan	Lokosang	Lemi		TBD	lolemi@usaid.gov
Tajikistan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Tanzania	David	Nyange	Project Management Specialist	255 22 2668490 8496	dnyange@usaid.gov
Turkmenistan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Uganda	Jackie	Wakhw eya	Development Finance Specialist	256 414 306001 / 306544 6544	jw akhw eya@usaid.gov
Ukraine	Larissa	Piskunova	Portfolio Analyst	+380 44 492-7118	lpiskunova@usaid.gov
USAID/East Africa	Stephanie	Wilcock		TBD TBD TBD	sw ilcock@usaid.gov
USAID/West Africa	Michael	Wyzan	Senior Agricultural Policy Advisor	233 21 741432	mw yzan@usaid.gov
Uzbekistan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Vietnam	Jay	Kryk			jkryk@usaid.gov
West Bank /Gaza	Fadi	Abdellatif	Project Mgmt Specialist	972 3 5114819 -	fabdellatif@usaid.gov
WID	Ed	Ljew ski		1 202 202-712-1088	elijew ski@usaid.gov
Zambia	Ballard	Zulu	Deputy Team Leader, EG	260 1 254-303/6 ext 226	bazulu@usaid.gov
Zimbabwe	Rudo (Ms.)	Banda		263 4 250992 or 250993 206	rbanda@usaid.gov

## ANNEX C – FY 2011 FUNDING REPORTED TO MRR

Mission	Allocated Amount	Partner	Mechanism	Location	Obligated Amount
Afghanistan	\$67,595,583.00	Development Alternatives, Inc.	306-A-00-09-00508-00	Afghanistan	\$9,360,000.00
Afghanistan	\$67,595,583.00	Chemonics	306-C-00-11-00531-00	Afghanistan	\$10,080,000.00
Afghanistan	\$67,595,583.00	World Vision	FFP-A-00-08-00067	Afghanistan	\$1,090,769.00
Afghanistan	\$67,595,583.00	WOCCU World Council of Credit Unions	306-C-00-09-00531-00	Afghanistan	\$20,381,760.00
Afghanistan	\$67,595,583.00	UN HABITAT	306-A-00-08-00505-00	Afghanistan	\$1,400,000.00
Afghanistan	\$67,595,583.00	Development Alternatives, Inc.	306-C-00-07-00503-00	Afghanistan	\$25,283,054.00
Albania	\$1,500,000.00	Chemonics International Inc.	C No.182-C-00-09-00002-00	Albania	\$750,000.00
Albania	\$1,500,000.00	DAI Development Alternatives Inc.	EDH-I-00-05-00004-00 TO-08	Albania	\$750,000.00
Angola	No data to report				
Armenia	No data to report				
Azerbaijan	\$400,000.00	Chemonics International Inc.	112-C-08-00002	Azerbaijan	\$400,000.00
Bangladesh	Did not report				
Belarus	\$1,501,320.00	United National Development Program (UNDP)	AID-113-IO-11-00001	Belarus	\$817,320.00
Belarus	\$1,501,320.00	International Organization for Migration	121-G-00-04-00707-00	Belarus	\$40,000.00
Belarus	\$1,501,320.00	(CIPE)	121-A-00-07-00710-00	Belarus	\$644,000.00
Benin	Did not report				
BFS	Did not report				
Bolivia	\$2,200,000.00	Chemonics International Inc.	No 4	Bolivia	\$1,000,000.00
Bolivia	\$2,200,000.00	International Resources Group IRG	No. 5	Bolivia	\$400,000.00
Bolivia	\$2,200,000.00	Chemonics International Inc.	EEM-I-00-07-00008 Task Order No. 08	Bolivia	\$800,000.00
Bosnia	Did not report				
Brazil	No data to report				
Cambodia	\$4,800,000.00	Development Alternatives, Inc.	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$1,300,000.00
Cambodia	\$4,800,000.00	Fintrac Inc.	AID-442-C-11-00001	Cambodia	\$200,000.00
Cambodia	\$4,800,000.00	Fintrac Inc.	AID-442-C-11-00001	Cambodia	\$2,600,000.00
Cambodia	\$4,800,000.00	Development Alternatives, Inc.	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$200,000.00
Cambodia	\$4,800,000.00	Development Alternatives, Inc.	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$150,000.00
Cambodia	\$4,800,000.00	Development Alternatives, Inc.	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$350,000.00
CAR	No data to report				
Colombia	\$14,102,772.00	Panamerican Development Foundation	CA 514-A-00-05-00304-00	Colombia	\$3,862,152.00
Colombia	\$14,102,772.00	Associates in Rural Development, Inc./ADAM	514-C-00-06-00300-00	Colombia	\$216,837.00
Colombia	\$14,102,772.00	Program	514-C-00-06-00301-00	Colombia	\$1,063,934.00
Colombia	\$14,102,772.00	Creative Associates	D-OTI-02030000900	Colombia	\$4,000,000.00
Colombia	\$14,102,772.00	IOM International Organization for Migrations	CA-514-A-00-06-00305-00	Colombia	\$1,529,125.00
Colombia	\$14,102,772.00	IOM International Organization for Migrations	CA 514-A-00-08-00301-00	Colombia	\$3,200,521.00
Colombia	\$14,102,772.00	IOM International Organization for Migrations	CA-514-A-09-00001	Colombia	\$230,203.00
CRP	\$1,293,000.00	Agreement Pending		LAC Region	\$100,000.00
CRP	\$1,293,000.00	Agreement Pending		LAC Region	\$1,093,000.00
CRP	\$1,293,000.00	Agreement Pending		LAC Region	\$100,000.00
DG	No data to report				
Republic	No data to report				
DR Congo	\$34,593,725.00	BATIDE	AID-623-A-11-00010 (GDA)	DR Congo	\$891,353.00
DR Congo	\$34,593,725.00	DAI	AID 623-C-11-0008	DR Congo	\$5,500,000.00
DR Congo	\$34,593,725.00	Mercy Corp	AID-FFP-A-11-00008	DR Congo	\$7,114,300.00
DR Congo	\$34,593,725.00	BIAC Bank	660-DCA-11-002	DR Congo	\$399,872.00
DR Congo	\$34,593,725.00	ADRA	AID-FFP-A-11-00006	DR Congo	\$9,011,000.00
DR Congo	\$34,593,725.00	FH	AID-FFP-A-11-00007	DR Congo	\$11,677,200.00
East Timor	\$4,918,350.00	National Cooperative Business Association	AID-486-A-10-00011	East Timor	\$1,800,000.00
East Timor	\$4,918,350.00	Development Alternatives, Inc.	EDH-I-00-05-00004-00	East Timor	\$3,118,350.00
Ecuador	\$2,204,000.00	Small Development Assistance Activities	Various Grants	Ecuador	\$19,000.00
Ecuador	\$2,204,000.00	FHI Development 360 LLC	518-A-00-08-00002-00	Ecuador	\$1,785,000.00
Ecuador	\$2,204,000.00	FHI Development 360 LLC	518-A-00-08-00002-00	Ecuador	\$400,000.00
EE Bureau	Did not report				
Egypt	\$2,103,006.87	Aid to Artisans	263-A-00-10-00002-00 Aid to Artisans	Egypt	\$703,006.87
Egypt	\$2,103,006.87	The First Microfinance Foundation - Egypt	263-A-00-08-00054-00	Egypt	\$1,400,000.00
El Salvador	\$2,837,510.00	GBSI - Global Business Solutions Inc.	AID-519-C-12-00001	El Salvador	\$1,371,510.00
El Salvador	\$2,837,510.00	GBSI - Global Business Solutions Inc.	AID-519-C-12-00001	El Salvador	\$1,466,000.00
ESP	No data to report				
Ethiopia	\$2,280,000.00	CARE/Ethiopia	AID-663-A-12-00001		\$2,280,000.00
Georgia	\$4,522,757.00	Microenterprise Support			\$150,000.00
Georgia	\$4,522,757.00	Deloitte Consulting LLP	AID-114-C-10-00004	Georgia	\$275,000.00
Georgia	\$4,522,757.00	Chemonics International, Inc	AID-114-C-11-00001	Georgia	\$1,057,757.00
Georgia	\$4,522,757.00	Chemonics International, Inc	AID-114-C-11-00001	Georgia	\$180,000.00
Georgia	\$4,522,757.00	Chemonics International, Inc	AID-114-C-11-00001	Georgia	\$2,820,000.00
Georgia	\$4,522,757.00	Microenterprise Support			\$40,000.00
Ghana	No data to report				
Guatemala	\$389,547.59	Agreement Pending		Guatemala	\$118,724.00
Guatemala	\$389,547.59	ASOCIACION SHARE DE GUATEMALA	FFP-A-00-07-00010-00	Guatemala	\$213,598.46
Guatemala	\$389,547.59	Save the Children Federation Inc.	FFP-A-00-07-00001-00	Guatemala	\$57,225.13
Guinea	No data to report				
Guyana	\$299,000.00	Carana Corporation	EEM-I-00-07-00006-00	Guyana	\$60,000.00
Guyana	\$299,000.00	Carana Corporation	EEM-I-00-07-00006-00	Guyana	\$200,000.00
Guyana	\$299,000.00	Carana Corporation	EEM-I-00-07-00006-00	Guyana	\$39,000.00
Haiti	\$2,000,000.00	FHI Development 360	521-A-00-09-00025-00	Haiti	\$2,000,000.00
Honduras	No data to report				
ICT	Did not report				
India	\$1,000,000.00	TechnoServe, Inc.	AID-386-A-11-00003	India	\$1,000,000.00
Indonesia	\$890,785.00	Andara Bank	497-DCA-11-006	Indonesia	\$176,877.00
Indonesia	\$890,785.00	Development Alternatives, Inc./AMARTA	EDH-I-04-05-00004	Indonesia	\$500,000.00
Indonesia	\$890,785.00	Mitra Bisnis Keluarga Ventura	497-DCA-10-005	Indonesia	\$213,908.00
Iraq	\$6,090,000.00	Venture	267-00-08-00500-00	Iraq	\$6,090,000.00

Mission	Allocated Amount	Partner	Mechanism	Location	Obligated Amount
Jamaica	\$1,376,209.00	The Competitiveness Company	AID-532-A-11-00005	Jamaica	\$1,376,209.00
Jordan	No data to report				
Kazakhstan	No data to report				
Kenya	\$1,400,000.00	Agreement Pending		Kenya	\$1,400,000.00
Kosovo	\$250,000.00	Booz Allen Hamilton, Inc.	EEM-I-00-07-00007-00	Kosovo	\$250,000.00
Kyrgyzstan	\$6,301,978.00	Agreement Pending		Kyrgyzstan	\$5,301,978.00
Kyrgyzstan	\$6,301,978.00	Chemonics International	EEM-I-09-07-00008	Kyrgyzstan	\$1,000,000.00
LAC Bureau	No data to report				
Lebanon	\$15,888,295.00	FHI 360	268-A-00-08-00041-00	Lebanon	\$1,561,860.00
Lebanon	\$15,888,295.00	Volunteers for Economic Growth Alliance	268-A-00-09-00030-00	Lebanon	\$2,548,140.00
Lebanon	\$15,888,295.00	Cooperative Housing Foundation	268-A-00-08-00024-00	Lebanon	\$3,390,000.00
Lebanon	\$15,888,295.00	ACDI/VOCA	268-A-00-10-00045-00	Lebanon	\$8,388,295.00
Liberia	\$17,896,984.00	International and Volunteers in Overseas	AID-FFP-A-A-10-00015	Liberia	\$3,445,000.00
Liberia	\$17,896,984.00	DAI	669-C-00-11-00047-00	Liberia	\$14,451,984.00
Macedonia	\$1,360,000.00	Agreement Pending		Macedonia	\$1,360,000.00
Madagascar	No data to report				
Malawi	\$18,550,000.00	Agreement Pending		Malawi	\$18,550,000.00
Mali	\$6,306,837.00	AFR/Mali Africare	FFP-A-00-08-00069-00	Mali	\$93,700.00
Mali	\$6,306,837.00	Catholic Relief Services (CRS)	FFP-A-00-08-00068-00	Mali	\$318,072.00
Mali	\$6,306,837.00	Catholic Relief Services (CRS)	FFP-A-00-08-00068-00	Mali	\$1,901,566.00
Mali	\$6,306,837.00	Trickle Up	688-A-00-07-00041		\$150,000.00
Mali	\$6,306,837.00	Trickle Up	688-A-00-07-00041		\$350,000.00
Mali	\$6,306,837.00	Abt Associates Inc.	Order	Mali	\$730,000.00
Mali	\$6,306,837.00	Abt Associates Inc.	Order	Mali	\$2,295,000.00
Mali	\$6,306,837.00	AFR/Mali Africare	FFP-A-00-08-00069-00	Mali	\$468,499.00
MD	\$8,835,478.50	Development Alternatives, Inc.	OAA-TO-10-00050 (MRR)	Worldwide	\$379,624.00
MD	\$8,835,478.50	Opportunity International	EEM-A-00-09-00004	Ghana	\$100,000.00
MD	\$8,835,478.50	FHI 360	EEM-A-00-06-00001	Worldwide	\$171,500.00
MD	\$8,835,478.50	Agreement Pending		Worldwide	\$2,024,750.00
MD	\$8,835,478.50	FHI 360	EEM-A-00-06-00001	Worldwide	\$171,150.00
MD	\$8,835,478.50	International Finance Corporation	AID-EGAT-IO-12-00001	Worldwide	\$2,640,000.00
MD	\$8,835,478.50	Habitat For Humanity International	EEM-A-00-09-00002	India	\$100,000.00
MD	\$8,835,478.50	Aga Khan Foundation	EEM-A-00-09-00003	Afghanistan	\$100,000.00
MD	\$8,835,478.50	Agreement Pending		Worldwide	\$1,251,750.00
MD	\$8,835,478.50	CGAP Consultative Group to Assist the Poor	AEG-G-00-07-00006	Worldwide	\$200,000.00
MD	\$8,835,478.50	The QED Group, LLC	EEM-C-00-08-00004	Worldwide	\$514,948.50
MD	\$8,835,478.50	Microenterprise Support			\$1,181,756.00
Mexico	No data to report				
Moldova	\$1,500,000.00	Development Alternatives Inc	AID-117-C-11-00001	Moldova	\$1,500,000.00
Mongolia	No data to report				
Montenegro	No data to report				
Morocco	\$37,731.00	DAI	EEM-I-07-07-0009	Morocco	\$25,500.00
Morocco	\$37,731.00	DAI	EEM-I-07-07-0009	Morocco	\$12,231.00
Mozambique	Did not report				
Namibia	\$1,163,075.00	Project HOPE	674-A-00-10-00120-00	Namibia	\$1,163,075.00
Nepal	\$6,400,573.00	Chemonics International Inc.	AID-367-TO-11-0001	Nepal	\$3,143,169.00
Nepal	\$6,400,573.00	Chemonics International Inc.	AID-367-TO-11-0001	Nepal	\$3,257,404.00
Nicaragua	\$2,405,000.00	Catholic Relief Services	524-A-00-07-00015-00	Nicaragua	\$1,460,000.00
Nicaragua	\$2,405,000.00	Academy for Educational Development	524-A-10-00002	Nicaragua	\$600,000.00
Nicaragua	\$2,405,000.00	CARANA Corporation	EEM-I-00-07-00006-00	Nicaragua	\$345,000.00
Nigeria	\$4,400,000.00	Partners for Development (PFD)	620-A-00-10-00003-00	Nigeria	\$700,000.00
Nigeria	\$4,400,000.00	Chemonics International, Inc.	620-C-00-11-00004-00	Nigeria	\$1,800,000.00
Nigeria	\$4,400,000.00	Abt Associates Inc.	AID-620-LA-11-00001	Nigeria	\$1,550,000.00
Nigeria	\$4,400,000.00	Abt Associates Inc.	AID-620-LA-11-00001	Nigeria	\$350,000.00
NRM	No data to report				
ODP	\$1,929,274.00	World Council of Credit Unions, Inc.	AID-OAA-A-10-00019	Worldwide	\$149,685.00
ODP	\$1,929,274.00	Cooperative Resources International	AID-OAA-A-10-00023	Worldwide	\$135,403.00
ODP	\$1,929,274.00	Cooperative Resources International	AID-OAA-A-10-00023	Worldwide	\$135,403.00
ODP	\$1,929,274.00	Land O'Lakes, Inc.	AID-OAA-A-10-00016	Worldwide	\$154,922.00
ODP	\$1,929,274.00	HealthPartners	AID-OAA-A-11-00010	Uganda	\$252,652.00
ODP	\$1,929,274.00	Cooperative Housing Foundation	AID-OAA-A-10-00026	Worldwide	\$130,167.00
ODP	\$1,929,274.00	Cooperative Housing Foundation	AID-OAA-A-10-00026	Worldwide	\$130,167.00
ODP	\$1,929,274.00	World Council of Credit Unions, Inc.	AID-OAA-A-10-00019	Worldwide	\$149,665.00
ODP	\$1,929,274.00	Land O'Lakes, Inc.	AID-OAA-A-10-00016	Worldwide	\$154,922.00
ODP	\$1,929,274.00	ACDI/VOCA	AID-OAA-A-10-00027	Worldwide	\$79,671.00
ODP	\$1,929,274.00	ACDI/VOCA	AID-OAA-A-10-00027	Worldwide	\$79,671.00
ODP	\$1,929,274.00	HealthPartners	AID-OAA-A-11-00010	Uganda	\$252,652.00
ODP	\$1,929,274.00	National Cooperative Business Association	AID-OAA-A-10-00018	Worldwide	\$62,147.00
ODP	\$1,929,274.00	National Cooperative Business Association	AID-OAA-A-10-00018	Worldwide	\$62,147.00
OHA	Did not report				
Pakistan	\$26,600,000.00	Dairy Rural Development Foundation (DRDF)	391-A-00-11-01206-00	Pakistan	\$2,500,000.00
Pakistan	\$26,600,000.00	Associates	391-A-00-09-0 1131-00	Pakistan	\$7,115,000.00
Pakistan	\$26,600,000.00	Associates	391-A-00-09-0 1131-00	Pakistan	\$102,453.00
Pakistan	\$26,600,000.00	United Nations (FAO)	391-A-00-09-01122-00	Pakistan	\$4,900,000.00
Pakistan	\$26,600,000.00	United Nations (FAO)	391-G-00-10-01192-00	Pakistan	\$11,000,000.00
Pakistan	\$26,600,000.00	Associates	391-A-00-09-0 1131-00	Pakistan	\$982,547.00
Panama	No data to report				
Paraguay	No data to report				
Peru	\$9,928,000.00	Chemonics	CO AID-527-C-07-00002	Peru	\$2,301,000.00
Peru	\$9,928,000.00	Agreement Pending		Peru	\$7,627,000.00
Philippines	\$1,993,705.94	Microenterprise Support			\$90,155.94
Philippines	\$1,993,705.94	Chemonics International, Inc.	EEM-I-00-07-0008-00-MABS-IV	Philippines	\$1,903,550.00
PRH	Did not report				

Mission	Allocated Amount	Partner	Mechanism	Location	Obligated Amount
RDM/A	\$5,796,000.00	UNDP	AID-486-A-09-00008	Burma	\$1,200,000.00
RDM/A	\$5,796,000.00	Winrock	AID-486-A-10-00001	Tibet	\$200,000.00
RDM/A	\$5,796,000.00	Tibet Poverty Alleviation Fund	AID-486-A-10-00002	Tibet	\$200,000.00
RDM/A	\$5,796,000.00	The Bridge Fund	AID-486-A-10-00003	Tibet	\$200,000.00
RDM/A	\$5,796,000.00	Pact	AID-486-A-11-00010	Burma	\$3,996,000.00
Russia	\$1,700,000.00	Russian Microfinance Center	118-A-11-00005	Russia	\$800,000.00
Russia	\$1,700,000.00	ACDI/VOCA	118-A-11-00002	Russia	\$900,000.00
Rwanda	\$15,846,141.00	CHF International	AID-696-A-11-00008	Rwanda	\$1,500,000.00
Rwanda	\$15,846,141.00	Carana	EEM-I-00-07-00006	Rwanda	\$1,488,693.00
Rwanda	\$15,846,141.00	World Bank	AID-696-IO-00001	Rwanda	\$1,000,000.00
Rwanda	\$15,846,141.00	Agreement Pending		Rwanda	\$4,375,000.00
Rwanda	\$15,846,141.00	International Fertilizer Development Center	AID-696-G-10-00001	Rwanda	\$1,232,448.00
Rwanda	\$15,846,141.00	Development Alternatives, Inc.	AID-696-C-10-00002	Rwanda	\$1,000,000.00
Rwanda	\$15,846,141.00	World Bank	AID-696-IO-00001	Rwanda	\$1,000,000.00
Rwanda	\$15,846,141.00	Texas Agricultural Experiment Station (TAES)	696-A-00-06-00157	Rwanda	\$250,000.00
Rwanda	\$15,846,141.00	CHF International	AID-696-A-11-00008	Rwanda	\$2,500,000.00
Rwanda	\$15,846,141.00	Land O'Lakes	AID-696-A-12-00002	Rwanda	\$1,500,000.00
Senegal	No data to report				
Serbia	\$4,460,000.00	Development Alternatives, Inc.	DFD-I-00-05-00250	Serbia	\$960,000.00
Serbia	\$4,460,000.00	Development Alternatives, Inc.	EDH-I-00-05-00004	Serbia	\$1,832,000.00
Serbia	\$4,460,000.00	Development Alternatives, Inc.	EDH-I-00-05-00004	Serbia	\$1,668,000.00
Sierra Leone	Did not report				
South Africa	No data to report				
Sri Lanka	\$1,500,000.00	Agreement Pending		Sri Lanka	\$105,000.00
Sri Lanka	\$1,500,000.00	Microenterprise Support			\$45,000.00
Sri Lanka	\$1,500,000.00	Agreement Pending		Sri Lanka	\$1,350,000.00
Sudan	\$5,010,000.00	Winrock - Bridge	650-A-00_09-00003-00	Sudan	\$2,500,000.00
Sudan	\$5,010,000.00	Abt Associates	650-EDH-I-00-05-00005-00	Sudan	\$2,510,000.00
Tajikistan	No data to report				
Tanzania	\$4,730,000.00	Abt Associates	AID-EDH-I-16-05-00005T	Tanzania	\$1,630,000.00
Tanzania	\$4,730,000.00	Booz Allen Hamilton Inc.	621-C-00-11-00003-00	Tanzania	\$100,000.00
Tanzania	\$4,730,000.00	Fintrac, Inc.	EDH-I-07-05-00007-00	Tanzania	\$1,000,000.00
Tanzania	\$4,730,000.00	ACDI/VOCA	AID-623-I-10-00001	Tanzania	\$2,000,000.00
Turkmenistan	No data to report				
Uganda	No data to report				
Ukraine	\$1,591,665.00	International Organization for Migration	121-G-00-04-00707	Ukraine	\$30,000.00
Ukraine	\$1,591,665.00	Chemonics	EEM-I-06-07-00008	Ukraine	\$140,899.00
Ukraine	\$1,591,665.00	BAH Booz Allen Hamilton	EEM-I-03-07-00007	Ukraine	\$250,766.00
Ukraine	\$1,591,665.00	Chemonics	121-C-11-00001	Ukraine	\$1,050,000.00
Ukraine	\$1,591,665.00	Commercial Law Center	AID-121-A-11-00004	Ukraine	\$120,000.00
USAID/East Africa	\$1,810,092.00	Agreement Pending		Burundi	\$400,000.00
USAID/East Africa	\$1,810,092.00	Catholic Relief Services	FFP-A-00-08-00080	Burundi	\$1,410,092.00
USAID/West Africa	No data to report				
Uzbekistan	\$450,000.00	Development Alternatives	AID-176-TO-11-00002	Uzbekistan	\$450,000.00
Vietnam	No data to report				
West Bank /Gaza	No data to report				
WID	No data to report				
Zambia	\$16,650,000.00	Conference Bishops Inc	FFP-A-00-07-000 04-00	Zambia	\$6,000,000.00
Zambia	\$16,650,000.00	Michigan State University	611-A-00-11-0001	Zambia	\$750,000.00
Zambia	\$16,650,000.00	COMACO	AID-611-A-12-00001	Zambia	\$1,500,000.00
Zambia	\$16,650,000.00	Action for Enterprise	611-A-00-09-00005-00	Zambia	\$541,351.00
Zambia	\$16,650,000.00	Agreement Pending		Zambia	\$7,858,649.00
Zimbabwe	\$5,669,472.80	Fintrac Inc	EDH-I-08-05-0007-00	Zimbabwe	\$5,669,472.80
<b>Total</b>	<b>\$357,257,867.70</b>				<b>\$357,257,867.70</b>