



USAID
FROM THE AMERICAN PEOPLE

MICROENTERPRISE RESULTS REPORTING

QUARTERLY REPORT:

APRIL – JUNE 2012

JULY 2012

This publication was produced for review by the United States Agency for International Development. It was prepared by DAI.

MICROENTERPRISE RESULTS REPORTING

QUARTERLY REPORT:
APRIL - JUNE 2012

Program Title:	Microenterprise Results Reporting
Sponsoring USAID Office:	USAID/E3
Contract Number:	Contract EEM-I-00- 07-0009-00; Task Order AID-OOA-TO-10-00050
Contractor:	DAI/Nathan Group (DNG), implemented by DAI
Subcontractor:	QED Group, LLC
Date of Publication:	July 2012
Author:	Alexis Nguyen

The views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

LIST OF ACRONYMS	1
INTRODUCTION	2
QUARTERLY PERFORMANCE	2
Project Management	2
Task A – Tracking of Estimated and Actual Obligations.....	3
Task B – Microfinance, Enterprise Development and Enabling Environment Institution Tracking	4
Task C – USAID Microenterprise Results Reporting Publications.....	5
Task D – Microenterprise Results Reporting Website.....	7
KEY CONSTRAINTS AND OTHER ISSUES	8
ANNEX A – PROJECT TIMELINE	9
ANNEX B – FY 2011 MISSION LIST	10
ANNEX C – FY 2011 FUNDING REPORTED TO MRR.....	12

LIST OF ACRONYMS

CO	Contracting Officer
COTR	Contracting Officer's Technical Representative
MRR	Microenterprise Results Reporting
USAID	United States Agency for International Development
DNG	DAI/Nathan Group - Joint Venture
GBTI II	Global Business, Trade and Investment II
PAT	Poverty Assessment Tool
DCA	Development Credit Authority
MPEP	Office of Microenterprise & Private Enterprise Promotion
E3	Bureau for Economic Growth, Education & Environment
MPEP	Office of Microenterprise Development (Now MPEP)
EGAT	Bureau of Economic Growth, Agriculture, and Trade
PAICO	Policy Analysis, Implementation and Communications (PAICO) Program
LPA	Bureau for Legislative and Public Affairs

INTRODUCTION

The current Microenterprise Results Reporting (MRR) contract is a 32 month activity, starting on Sept 27, 2010 and ending on May 26, 2013. MRR is contracted to the DAI/Nathan Group joint venture (DNG) through Task Order number AID-OOA-TO-10-00050 under the Global Business, Trade and Investment II (GBTI II) IQC, (EEM-I-00-07-0009-00). With approval from Nathan Associates and the DAI/Nathan Group, DAI is performing as lead contractor on MRR. QED Group, LLC is subcontractor to DAI.

Through the Microenterprise Results Reporting (MRR) system and project, USAID collects and analyzes funding data on its global investments and impact in microenterprise development, and is able to respond to Congress's requirements in this regard. In 2000, the US Congress signed the Microenterprise for Self-Reliance and Anti-Corruption Act – establishing microenterprise development as an integral part of US foreign assistance strategy. Not only does MRR produce USAID's annual Microenterprise Results Report to Congress, but it responds to inquiries about USAID's microenterprise investments – conducting various kinds of data analysis and reporting. The project maintains the MRR website, an integrated web-based database to collect and process accurate, timely information from missions and partners on funding, institutional data, results, and other requirements (www.mrreporting.org). The MRR project has four main tasks: a) Tracking of Estimated and Actual Obligations; b) Microfinance, Enterprise Development and Enabling Environment Institution Tracking; c) USAID Microenterprise Results Reporting; d) Microenterprise Results Reporting Website.

QUARTERLY PERFORMANCE

PROJECT MANAGEMENT

All aspects of MRR Project Management are on track, and the project is well in synch with the activities and project management timetable in **Annex A – Project Timeline**.

Deliverables

The MRR project deliverables are all on schedule, per the table below:

MRR project deliverables		Date submitted
1.	operations manual detailing the process for data collection, validation, analysis, and report writing within two months after award. The operations manual shall be updated annually;	11/19/2010; 1/18/2012
2.	annual work plan within two months after award outlining major MRR activities and milestones. The work plan shall be updated at least annually or more frequently if needed;	11/19/2010; 10/14/2011;
3.	annually updated database and annotated tables on USAID funding of microenterprise development and support institutions for microfinance and business services;	06/30/2011; 06/30/2012
4.	updated list of all institutions receiving USAID assistance for microenterprise development within six months after award;	03/31/2011; 06/30/2012
5.	annually updated historical series on USAID microenterprise funding;	06/30/2011; 06/30/2012
6.	annual report on the Agency's microenterprise activity, the contents of which will vary by year but generally will include: a narrative description of the USAID supported microenterprise activities, key results achieved by the Agency, a summary of the MRR data, and statistical annexes on key aspects of the programs	06/30/2011; 06/30/2012
7.	updated MRR web site easily accessible on both the intranet and internet within six months after award;	03/31/2011; 06/30/2012
8.	ten to twenty data reports/analyses per year for posting on any USAID website, as directed by the COTR; and	ongoing
9.	quarterly reports highlighting the major achievements and challenges from the reporting period.	ongoing

TASK A – TRACKING OF ESTIMATED AND ACTUAL OBLIGATIONS

The MRR team completed Task A for the FY 2011 reporting period during the previous quarter. Task A – the tracking of estimated and actual obligations – which the MRR team refers to as “Mission level data collection” – is the first phase of MRR’s annual data collection cycle. This phase of MRR’s annual Fiscal Year data collection is to track USAID obligations by reaching out to USAID Missions and

Offices who may have obligated funding towards microenterprise programming during FY 2011.

From December 2011 – March 2012, the MRR team surveyed 92 USAID Missions/Offices. This year, the team added two new Missions/Offices (Bureau for Food Security and Vietnam), and removed Burundi (which is covered by the East Africa Regional Mission), and the Office of Agriculture (which is now part of the Bureau for Food Security). The updated Mission List is presented below in **Annex B – FY 2011 Mission List**.

For FY 2011, MRR captured **\$286,025,590** in partner-obligated funds for active projects, and an additional **\$52,615,851** in funds for microenterprise programming that is pending award. This is a roughly 30% increase from MRR's FY 2010 reported funds, which the MRR team attributes to improved outreach and increased reporting on non-traditional microenterprise programming (namely food security). In addition, 28 of the surveyed Missions reported that they did not have any microenterprise-related funding to report to MRR for FY 2011, and nine Missions did not respond to the MRR call for data. Mission level reporting is detailed in **Annex C – FY 2011 Funding Reported to MRR**.

TASK B – MICROFINANCE, ENTERPRISE DEVELOPMENT AND ENABLING ENVIRONMENT INSTITUTION TRACKING

The second phase of MRR data collection includes partner-level outreach and tracking. During this phase, MRR collects results data from USAID implementing partners in order to report to Congress on the impact and outreach of USAID's investments in microenterprise programming during the given fiscal year. For work under Task B, the MRR team reaches out to all of the partner institutions identified by USAID Missions during Mission-level data collection. The MRR team also incorporates partner data related to USAID's Poverty Assessment Tool (PAT) implementation as well as Development Credit Authority (DCA) utilization.

During the quarter in question (April - June 2012), the MRR team completed FY 2011 partner level data collection. The total number of questionnaires assigned to USAID implementing partners for the FY 2011 annual report was 230. MRR received responses on 186 questionnaires — an 81 percent response rate. This figure includes respondents who provided data as well as those who indicated “no data to report.” In the case of the latter, valid reasons for partner institutions with no data to report include: new activities for which data is not yet available; activities for which there is no related client data, (such as the MRR project itself); activities that ended prior to the start of the reporting fiscal year and are therefore not eligible to be

surveyed; activities that ended prior to the MRR's data collection period and whose knowledgeable project personnel are no longer on hand to report data.

MRR introduced a revise to the partner level survey in FY 2011 – removing outdated data points, and introducing new data points that contribute to USAID's current approach to microenterprise development. The team contracted IT firm WolfeReiter to consolidate MRR's four partner survey types (Enterprise Development, Microfinance, Policy, and Poverty Assessment Tool) into one partner level survey. In previous years, MRR would assign multiple questionnaires to projects with multiple components, and for projects with ED and/or microfinance components operating in countries with USAID PAT tools, MRR would assign one or both of the "Microfinance with PAT" and/or "Enterprise development with PAT" questionnaires. With this, there were many cases where one partner would receive two, three or four questionnaires.

To minimize the reporting burden on partners, remove duplication across questionnaires, and synch MRR with USAID's current, more integrated programming approach, the MRR team developed this new partner survey model whereby all partners receive one questionnaire with a built-in logic matrix presenting sets of sub-questions based on reporters' responses. With the new survey, MRR has also incorporated new project taxonomy from the MPEP office that provides two additional layers of data for project analysis and comparison. The team has received positive feedback from reporters on the new survey, and confirms that it has facilitated and streamlined the MRR reporting process.

TASK C – USAID MICROENTERPRISE RESULTS REPORTING PUBLICATIONS

During the quarter in question, the MRR team prepared the “Microenterprise Results Reporting Annual Report to Congress, Fiscal Year 2011”, submitting the first draft to USAID for review on June 7, 2012. The team incorporated USAID feedback and comments, and conducted several rounds of revisions on the cost effectiveness analysis – which was new to the MRR report this year. The report was not cleared through E3, PAICO and LPA in time for the Congressional deadline of June 30.

Under Task C, the team also prepares smaller reports and responds to other MRR-related queries throughout the year. As of June 30, 2012, the team had prepared the following items in response to USAID queries:

10/27/2010: analysis of USAID microenterprise obligations in Afghanistan and the MENA region between FY 2003 – FY 2009

11/18/2010: analysis of USAID funding towards livestock, dairy and other animal husbandry activities worldwide in FY 2009

02/10/2011: list of all USAID partners and their sub-recipients (reported in FY 2009) prepared for the MPEP office in response to an inquiry from Results Educational Fund.

03/10/2011: analysis of the following Congressional directives for the MPEP office in preparation for meeting with Congressional staff:

1. Increase investment in microfinance in Africa

Analysis of FY 2010 Mission-level data showed a 70% increase in investment in microfinance in Africa, from \$18,705,088 reported in FY 2009 to \$31,855,830 reported in FY 2010.

2. Make up to 25 percent of funding available to build institutional and human capacity of microfinance institutions

The MRR team was not able to analyze this directive for FY 2010, as this data is collected during the partner phase – therefore was not yet available at the time of the request.

3. Dedicate at least 50 percent of microfinance and microenterprise funds for grants and cooperative agreements to not-for-profit networks, practitioner institutions, and non-governmental organizations (NGOs).

Analysis of FY 2010 Mission-level data showed that 71% of microfinance and microenterprise funds were allocated towards grants and cooperative agreements.

4. Increase outreach to women, and the poor and very poor who are currently without access to financial services.

The MRR team was not able to analyze this directive for FY 2010, as this data is collected during the partner phase – therefore was not yet available at the time of the request.

5/27/2011: analysis of rural client percentages in Enterprise Development and Microfinance for the Bureau of Food Security.

08/19/2011: update for MPEP office on reported FY 2010 obligations from Associate Awards under FIELD support mechanism.

9/14/2011: analysis of USAID funding for microfinance and enterprise development from FY 2001 – FY 2010, including numbers of countries and clients reached.

12/01/2011: analysis of USAID funding for microfinance in FY 2008, FY 2009 and FY 2010, including information on region, partner, and partner type.

12/21/2011: analysis of microfinance funding to Sudan and Kenya in FY 2008, FY 2009 and FY 2010, including information on sub recipients, i.e. local partner microfinance institutions.

01/04/2012: provided MPEP office with information on MFI partner operational and financial sustainability.

02/06/2012: provided PAT project with information on USAID/Ghana partner reporting in years FY 2007 – FY 2010.

03/15/2012: submitted Activity Plan to USAID for cost effectiveness analysis work to be undertaken for FY 2011, and completed this analysis during the April – June quarter.

05/07/2012: provided PAT team with data on FY 2011 PAT reporting to facilitate their communication with partners specifically as it relates to PAT.

06/06/2012: provided PAT consultant with data on FY 2010 PAT reporting and FY 2010 PAT survey (with interim period where USAID is without a PAT implementation partner, the MRR team has provided some additional support in this area).

06/15/2012: provided PAT consultant with feedback from MRR reporters on PAT implementation and results.

6/29/2012: provided USAID with data needed for CGAP funder survey, including all microfinance-related funding reported to MRR for FY 2011.

TASK D – MICROENTERPRISE RESULTS REPORTING WEBSITE

Website Hosting

In Year Two, DAI continues to host the MRR website at Peer 1 hosting. The website continues to run without any complications.

Website maintenance

DAI continues to work with partner IT firm WolfeReiter for MRR website maintenance in Year Two, and issued a second one-year Purchase Order to WolfeReiter in December 2011. WolfeReiter built the current MRR website under the previous MRR Task Order, and managed the data migration from the previous MRR website to the new. Additionally, members of DAI's Office of Information Management and Technology (OIMT) have advised the MRR team on website maintenance and will continue to provide support as needed.

During the January – March 2012 quarter, DAI issued a separate purchase order to WolfeReiter for updates to the partner-level survey and dashboard (as described above under Task B).

KEY CONSTRAINTS AND OTHER ISSUES

Late in March 2012, DAI learned that QED Key Personnel, Ms. Ruth Speyer, would be leaving QED in early April 2012. Ms. Parvati Patil, full time QED employee and part-time MRR Information Systems Specialist, subsequently replaced Ms. Speyer in the Key Personnel role – approved by USAID in May 2012. In early April, USAID informed DAI of probable budget cuts and requested that DAI/QED not fill the part-time Information Systems Specialist position vacated by Ms. Patil when she replaced Ms. Speyer. The team looks forward to working with USAID on the associated contract, scope of work and budget revisions in the coming quarter.

ANNEX A – PROJECT TIMELINE

MRR Tasks	Performance Period											
	FY 2012 (reporting on FY 2011)											
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep
Task A - Tracking of Estimated and Actual Obligations												
A.1 Update operations manual	●	●										
A.2 Update and maintain point-of-contact information for Missions and Operating Units	●	●										
A.3 Update and distribute instructions to Missions	●	●										
A.4 Provide help desk support to Missions		●	●	●	●							
A.5 Obtain and review estimated and actual obligation data		●	●	●	●							
A.6 Resolve data problems			●	●	●							
A.7 Promote Mission data collection in Connections and on microLINKS		●	●	●								
A.8 Finalize obligation data entry				●	●							
Task B - Microfinance, Enterprise Development, and Enabling Environment Institution Tracking												
B.1 Assign appropriate questionnaire (ED, MFI, Policy) to implementing partners				●	●							
B.2 Provide help desk support to implementing partners				●	●	●	●					
B.3 Follow-up with implementing partners to improve response rates					●	●	●					
B.4 Ensure data accuracy through data cleaning & identify priority indicators for review					●	●	●	●				
B.5 Finalize implementing partner data entry					●	●	●	●				
Task C - USAID Microenterprise Results Reporting Publications												
C.1 Collect supporting information and prepare draft report								●	●			
C.2 Develop, produce, and disseminate the annual report									●	●	●	
C.3 Prepare statistical annexes									●	●	●	●
Task D - Microenterprise Results Reporting Web Site												
C.1 Maintain the MRR website and database	●	●	●	●	●	●	●	●	●	●	●	●
C.2 Refine MRR services	●	●	●							●	●	●
C.3 Develop new capabilities, as required	●	●	●	●	●	●	●	●	●	●	●	●
C.4 Address inquiries for analysis	●	●	●	●	●	●	●	●	●	●	●	●
C.5 Other tasks as assigned	●	●	●	●	●	●	●	●	●	●	●	●
Poverty Tools and DCA												
Work with PAT team to develop appropriate procedures for PAT data collection		●	●	●	●							
Work with PAT team to develop language for Missions on PAT		●	●	●	●							
Adapt questionnaires to include any new PAT questions			●	●	●							
Determine which institutions will report on PAT and assign questionnaires				●	●	●						
Share PAT results data with PAT team								●	●	●		
Contact DCA to obtain information on guarantees							●	●	●			
Project Management												
Submit annual work plan	●	●										
Conduct regular meetings with Activity Manager	●	●	●	●	●	●	●	●	●	●	●	●
Manage project finances, including budget management and invoicing	●	●	●	●	●	●	●	●	●	●	●	●
Manage subcontractors, vendors, and consultants	●	●	●	●	●	●	●	●	●	●	●	●
Prepare quarterly accrual reports			●	●	●	●			●	●		●
Develop quarterly progress reports	●	●		●	●		●	●		●	●	
Conduct regular database and system backups	●	●	●	●	●	●	●	●	●	●	●	●

ANNEX B – FY 2011 MISSION LIST

Mission	First Name	Last Name	Title	Primary Phone	Email
Afghanistan	Rahmatullah	Zahin	Project Management Specialist	0093 797 777 311	RZahin@usaid.gov
Albania	Alma	Kospiri	SME specialist	+355 +4 2247285 3479	akospiri@usaid.gov
Angola	Abdul	Sumra		TBD	AbSumra@usaid.gov
Armenia	Gayane	Grigoryan	Ms.	374 10 464-700 43-59	ggrigoryan@usaid.gov
Azerbaijan	Ulker	Akberova			uakberova@usaid.gov
Bangladesh	Row shan	Akhter	Assistant Program Manager	88 02 88 55500-22 2510	rakhter@usaid.gov
Belarus	Larissa	Piskunova	Portfolio Analyst	380 44 492-7118	lpiskunova@usaid.gov
Benin	Michel	Dayamba	Deputy Program Officer	229 21 30-05-00 1103	mdayamba@usaid.gov
BFS - Bureau for Food Security	Jeff	Levine			jlevine@usaid.gov
Bolivia	Denise	Fernandez	AID Development Assistance Specialist	591-2-278-6544	dfernandez@usaid.gov
Bosnia	Emir	Gazic		00387 33 702-300 131	egazic@usaid.gov
Brazil	Alex	Araujo	Social and Economic Development Advisor	55 61 3312-7501	aaraujo@usaid.gov
Cambodia	Janet	Law son		855-23-728-318	jlaw son@usaid.gov
CAR - Central Asian Republics	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Colombia	Sandra	Suarez	Senior Budget Analyst	383-4105	ssuarez@usaid.gov
CRP - Caribbean Regional Program	Mansfield	Blackw ood	Senior Technical Specialist	246 227 4118 4154	mblackw ood@usaid.gov
DG - Democracy and Governance	Lynne	Schaberg		1 202 789-1500	lschaberg@usaid.gov
Dominican Republic	Dora	Plavetic		(809) 731-7022	dplavetic@usaid.gov
DR Congo	Meta Victor	Mobula	Agricultural Economics Specialist	(243)81-88-41281 (243)81-855-4445	vmobula@usaid.gov
East Timor	John	Young	Office Director	-2863	jyoung@usaid.gov
Ecuador	Sofia	Villalba	Program Development Specialist	593 2 2232-100 605	svillalba@usaid.gov
EE Bureau	Lennora	Doores-Fendell	Program Analyst	202-712-4295	ldoores-fendell@usaid.gov
Egypt	Rizkallah	Zayat	Project Management Specialist	2 02 522-6665	rzayat@usaid.gov
El Salvador	Sandra Lorena	Duarte	Financial Services Manager	(503) 2524-3362	sduarte@usaid.gov
ESP - Office of Environment and Science Policy - Global Climate Change Team	Nora	Ferm			nferm@usaid.gov
Ethiopia	Muluken	Chanie	Project Development Specialist		mchanie@usaid.gov
Georgia	Nino	Kobakhidze	Program Management Assistant	99532544171	nkobakhidze@usaid.gov
Ghana	Abdulai	Mahama	Program Budget and Reporting Specialist	233 21 7411207	amahama@usaid.gov
Guatemala	Josefina	Martinez	Economist	502 2422-4112	jomartinez@usaid.gov
Guinea	Ibrahima	Camara	Rural Development Specialist	(224)65-10-4678	icamara@usaid.gov
Guyana	Chloe Mona	Noble	Program Management Specialist	592 225-7315 216	cnoble@usaid.gov
Haiti	Marie-Renée	Vertus	Senior Financial Sector Advisor	(509)22-29-8507	mvertus@usaid.gov
Honduras	Carlos	Solis	Program and Financial Specialist	504 236-9320/238-5114 4030	csolis@usaid.gov
ICT - Office of Infrastructure & Engineering - Information and Communications Technology Team	Judith	Payne		202-712-0168	jpayne@usaid.gov
India	Gulshan	Bhatla	Development Program Specialist	91 11 24198276	gbhatla@usaid.gov
Indonesia	Jacky	Hendraw an		62 21 34359000 9230	jhendraw an@usaid.gov
Iraq	Ali	Al-Hussainy	Private Sector Development Specialist	202-216-6276	AAI-Hussainy@usaid.gov
Jamaica	Kevin	Fox	Private Sector Development Officer	(876) 702-6587	kfox@usaid.gov
Jordan	Mohammad	Yassien		962-6-5906675	moyassien@usaid.gov
Kazakhstan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Kenya	Phareesh	Ratego	Project Management Specialist	254 20 862-2514	pratego@usaid.gov
Kosovo	Flora	Arifi	Program Development Specialist	+381 38 243 673 143	farifi@usaid.gov
Kyrgyzstan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
LAC Bureau	Ben	Sw artley	Ag/Environment/EG Officer	202-712-1253	dsw artley@usaid.gov

Mission	First Name	Last Name	Title	Primary Phone	Email
Lebanon	Georges	Boulos		961-4-543600 ext 4589	boulosg@state.gov
Liberia	William	Massaquoi	Agriculture Development Specialist	231-77-054824 ext 1473	wmassaquoi@usaid.gov
Macedonia	Aleksandar	Jovanovic		+389 2 310-2145	ajovanovic@usaid.gov
Madagascar	Jean Claude	Randrianarisoa		261 20 261 20 2253920 3405	jcranrianarisoa@usaid.gov
Malawi	Martin	Banda		265 1 772455/197 303	mbw banda@usaid.gov
Mali	Halima	Ouattara-Ayanou	Markets and Trade Manager	TBD	houattaraayanou@usaid.gov
MD	Maria	Stephens	MRR COTR	1 202 712-1426	mstephens@usaid.gov
Mexico	Jose Luis	Mota	Program Development Specialist	(55) 5080-2000 x4090	jnmota@usaid.gov
Moldova	Lucia	Martinenko	Project Development Assistant	373 22 201842	lmartinenko@usaid.gov
Mongolia	Tuguldur	Baavai	Development Assistance Specialist	TBD	btuguldur@usaid.gov
Montenegro	Vesna	Brajovic	Senior Program & Information Specialist	+382 20 410 500	brajovicv@state.gov
Morocco	Fatine	Bellamine		TBD	fbellamine@usaid.gov
Mozambique	Rita	Mapsanganhe	Program Development and Training Specialist	258 21 35 21 92 2192	rmapsanganhe@usaid.gov
Namibia	Shireen	Strauss		264 61 273 700	sstrauss@usaid.gov
Nepal	Anita	Mahat-Rana	Economic Specialist	977 1 4007200 4217	amahat@usaid.gov
Nicaragua	Timothy	O'Hare	Senior Economist	505-252-7241	tiohare@usaid.gov
Nigeria	Yemi (Ms.)	Dada	Program Budget Analyst	234- 09 09-4619356	ydada@usaid.gov
NRM - Natural Resource Management	Chris	Kosnik	Team Leader	(202) 712 1364	CKosnik@usaid.gov
ODP - Office of Development Partners	Thomas	Carter	Cooperative Development Program Coordinator	1 202 712-5226	thcarter@usaid.gov
OHA - Office of HIV/AIDS	Melissa	Chiusano			mchiusano@usaid.gov
Pakistan	Sadia	Naseer	Administrative Assistant		snaseer@usaid.gov
Panama	Nika	Varela	Dr.	507 507 207-7000 (Central); 207-7151 (Direct)	nvarela@usaid.gov
Paraguay	Fernando	Balsevich	Development Assistance Specialist	595 21 220-715 190	fbalsevich@usaid.gov
Peru	Rosa Maria	Chavez	Development Assistant Specialist	51 1 618-1226	rochavez@usaid.gov
Philippines	Maria Teresita F.	Espenilla	Project Management Specialist	63 02 552-9849	tespenilla@usaid.gov
PRH - Population and Reproductive Health	Maggie	Farrell	Health Officer	202-712-0458	MFarrell@usaid.gov
RDMA - Regional Development Mission for Asia	Nitasmai	Ransaeva	Development Assistance Specialist	-7659	nransaeva@usaid.gov
Russia	Natalia	Usoltseva	Program Management Specialist	7 495 728-5366 4933	nusoltseva@usaid.gov
Rwanda	Brian	Frantz	General Development Officer	250-252-596-800	bfrantz@usaid.gov
Senegal	Oumou	Ba		221 8 69-61-71	ouba@usaid.gov
Serbia	Ivan	Vukojevic		+381 11 3064708	ivukojevic@usaid.gov
Sierra Leone	Eddie	Benya		232 22 515-211	ebenya@usaid.gov
South Africa	Conor	Politz	Private Enterprise Officer	27-12-452-2030	cpolitz@usaid.gov
Sri Lanka	Timothy	Ong	Private Enterprise Officer	94 11 249-8026	tong@usaid.gov
Sudan	Lokosang	Lemi		TBD	llemi@usaid.gov
Tajikistan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Tanzania	David	Nyange	Project Management Specialist	255 22 2668490 8496	dnyange@usaid.gov
Turkmenistan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Uganda	Jackie	Wakhweya	Development Finance Specialist	256 414 306001 / 306544 6544	jwakhweya@usaid.gov
Ukraine	Larissa	Piskunova	Portfolio Analyst	+380 44 492-7118	lpiskunova@usaid.gov
USAID/East Africa	Stephanie	Wilcock		TBD TBD TBD	swilcock@usaid.gov
USAID/West Africa	Michael	Wyzan	Senior Agricultural Policy Advisor	233 21 741432	mwyzan@usaid.gov
Uzbekistan	Arna	Maiketova	Admin Assist / Project Management	7(727)2507612/15 (6351)	amaiketova@usaid.gov
Vietnam	Jay	Kryk			jkryk@usaid.gov
West Bank / Gaza	Fadi	Abdellatif	Project Mgmt Specialist	972 3 5114819 -	fabdellatif@usaid.gov
WID	Ed	Lijewski		1 202 202-712-1088	elijewski@usaid.gov
Zambia	Ballard	Zulu	Deputy Team Leader, EG	260 1 254-303/6 ext 226	bazulu@usaid.gov
Zimbabwe	Rudo (Ms.)	Banda		263 4 250992 or 250993 206	rbanda@usaid.gov

ANNEX C – FY 2011 FUNDING REPORTED TO MRR

Mission/Office	Partner	Mechanism Number	Location	Reported funds
Afghanistan	DAI	306-C-00-07-00503-00	Afghanistan	\$25,283,054
Afghanistan	DAI	306-A-00-09-00508-00	Afghanistan	\$9,360,000
Afghanistan	WOCCU World Council of Credit Unions	306-C-00-09-00531-00	Afghanistan	\$20,381,760
Afghanistan	Chemonics	306-C-00-11-00531-00	Afghanistan	\$10,080,000
Afghanistan	World Vision	FFP-A-00-08-00067	Afghanistan	\$1,090,769
Afghanistan	UN HABITAT	306-A-00-08-00505-00	Afghanistan	\$1,400,000
Albania	DAI - AAC project	EDH-I-00-05-00004-00 TO-08	Albania	\$750,000
Albania	Chemonics International Inc.	C No.182-C-00-09-00002-00	Albania	\$750,000
Azerbaijan	Chemonics International Inc.	112-C-08-00002	Azerbaijan	\$400,000
Belarus	United National Development Program (UNDP)	AID-113-IO-11-00001	Belarus	\$817,320
Belarus	International Organization for Migration	121-G-00-04-00707-00	Belarus	\$40,000
Belarus	Center for International Private Enterprise (CIPE)	121-A-00-07-00710-00	Belarus	\$644,000
Bolivia	International Resources Group IRG	EPP-I-00-04-00024-00 Task Order No.5	Bolivia	\$400,000
Bolivia	Chemonics International Inc.	EEM-I-00-07-00008 Task Order No. 08	Bolivia	\$800,000
Bolivia	Chemonics International Inc.	EPP-I-00-06-00013-00 Task Order No.4	Bolivia	\$1,000,000
Bosnia	Chemonics International, Inc.	168-C-00-09-00102-00	Bosnia	\$1,450,000
Bosnia	Cardno Emerging Markets USA, Ltd.	168-C-00-09-00103-00	Bosnia	\$1,450,000
Cambodia	DAI	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$1,300,000
Cambodia	Fintrac Inc.	AID-442-C-11-00001	Cambodia	\$200,000
Cambodia	DAI	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$350,000
Cambodia	DAI	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$150,000
Cambodia	Fintrac Inc.	AID-442-C-11-00001	Cambodia	\$2,600,000
Cambodia	DAI	EEM-I-00-07-00009-00, T.O. NO. 04	Cambodia	\$200,000
Colombia	Associates in Rural Development	514-C-00-06-00300-00	Colombia	\$216,837
Colombia	Associates in Rural Development	514-C-00-06-00301-00	Colombia	\$1,063,934
Colombia	Creative Associates	D-OTI-02030000900	Colombia	\$4,000,000
Colombia	IOM International Organization for Migrations	CA 514-A-00-08-00301-00	Colombia	\$3,200,521
Colombia	International Organization for Migrations	CA-514-A-00-06-00305-00	Colombia	\$1,529,125
Colombia	International Organization for Migrations	CA-514-A-09-00001	Colombia	\$230,203
DR Congo	DAI	AID 623-C-11-0008	DR Congo	\$5,500,000
DR Congo	Winrock International	AID-623-A-11-00010 (GDA)	DR Congo	\$891,353
DR Congo	BIAC Bank	660-DCA-11-002	DR Congo	\$399,872

Mission/Office	Partner	Mechanism Number	Location	Reported funds
DR Congo	Mercy Corp	AID-FFP-A-11-00008	DR Congo	\$7,114,300
DR Congo	ADRA	AID-FFP-A-11-00006	DR Congo	\$9,011,000
DR Congo	FH	AID-FFP-A-11-00007	DR Congo	\$11,677,200
East Timor	National Cooperative Business Association	AID-486-A-10-00011	East Timor	\$1,800,000
East Timor	DAI	EDH-I-00-05-00004-00	East Timor	\$3,118,350
Ecuador	Small Development Assistance Activities	Various Grants	Ecuador	\$19,000
Ecuador	FHI Development 360 LLC	518-A-00-08-00002-00	Ecuador	\$400,000
Ecuador	FHI Development 360 LLC	518-A-00-08-00002-00	Ecuador	\$1,785,000
Egypt	Aid to Artisans	263-A-00-10-00002-00	Egypt	\$703,007
Egypt	The First Microfinance Foundation - Egypt	263-A-00-08-00054-00	Egypt	\$1,400,000
El Salvador	GBSI - Global Business Solutions Inc.	AID-519-C-12-00001	El Salvador	\$1,371,510
El Salvador	GBSI - Global Business Solutions Inc.	AID-519-C-12-00001	El Salvador	\$1,466,000
Ethiopia	CARE/Ethiopia	AID-663-A-12-00001		\$2,280,000
Georgia	Microenterprise Support			\$150,000
Georgia	Chemonics International, Inc	AID-114-C-11-00001	Georgia	\$1,057,757
Georgia	Chemonics International, Inc	AID-114-C-11-00001	Georgia	\$180,000
Georgia	Chemonics International, Inc	AID-114-C-11-00001	Georgia	\$2,820,000
Georgia	Deloitte Consulting LLP	AID-114-C-10-00004	Georgia	\$275,000
Georgia	Microenterprise Support			\$40,000
Guatemala	Save the Children Federation Inc.	FFP-A-00-07-00001-00	Guatemala	\$57,225
Guatemala	ASOCIACION SHARE DE GUATEMALA	FFP-A-00-07-00010-00	Guatemala	\$213,598
Guyana	Carana Corporation	EEM-I-00-07-00006-00	Guyana	\$200,000
Guyana	Carana Corporation	EEM-I-00-07-00006-00	Guyana	\$60,000
Guyana	Carana Corporation	EEM-I-00-07-00006-00	Guyana	\$39,000
Haiti	FHI Development 360	521-A-00-09-00025-00	Haiti	\$2,000,000
India	TechnoServe, Inc.	AID-386-A-11-00003	India	\$1,000,000
Indonesia	Andara Bank	497-DCA-11-006	Indonesia	\$176,877
Indonesia	DAI/AMARTA	EDH-I-04-05-00004	Indonesia	\$500,000
Indonesia	Mitra Bisnis Keluarga Ventura	497-DCA-10-005	Indonesia	\$213,908
Iraq	Louis Berger Group / The Services Group	267-00-08-00500-00	Iraq	\$6,090,000
Jamaica	The Competitiveness Company	AID-532-A-11-00005	Jamaica	\$1,376,209
Kosovo	Booz Allen Hamilton, Inc.	EEM-I-00-07-00007-00	Kosovo	\$250,000
Kyrgyzstan	Chemonics International	EEM-I-09-07-00008	Kyrgyzstan	\$1,000,000
Lebanon	Cooperative Housing Foundation	268-A-00-08-00024-00	Lebanon	\$3,390,000
Lebanon	FHI 360	268-A-00-08-00041-00	Lebanon	\$1,561,860
Lebanon	Volunteers for Economic Growth Alliance	268-A-00-09-00030-00	Lebanon	\$2,548,140
Lebanon	ACDI/VOCA	268-A-00-10-00045-00	Lebanon	\$8,388,295

Mission/Office	Partner	Mechanism Number	Location	Reported funds
Liberia	DAI	669-C-00-11-00047-00	Liberia	\$325,000
Liberia	ACDI/VOCA	AID-FFP-A-A-10-00015	Liberia	\$32,385
Mali	AFR/Mali Africare	FFP-A-00-08-00069-00	Mali	\$93,700
Mali	Abt Associates Inc.	EDH-I-00-05-00005-00 IICEM Task Order	Mali	\$730,000
Mali	Trickle Up	688-A-00-07-00041		\$150,000
Mali	Abt Associates Inc.	EDH-I-00-05-00005-00 IICEM Task Order	Mali	\$2,295,000
Mali	AFR/Mali Africare	FFP-A-00-08-00069-00	Mali	\$468,499
Mali	Catholic Relief Services (CRS)	FFP-A-00-08-00068-00	Mali	\$318,072
Mali	Catholic Relief Services (CRS)	FFP-A-00-08-00068-00	Mali	\$1,901,566
Mali	Trickle Up	688-A-00-07-00041		\$350,000
MPEP	The QED Group, LLC	EEM-C-00-08-0004	Worldwide	\$514,949
MPEP	International Finance Corporation	AID-EGAT-IO-12-00001	Worldwide	\$2,640,000
MPEP	Habitat For Humanity International	EEM-A-00-09-00002	India	\$100,000
MPEP	Opportunity International	EEM-A-00-09-00004	Ghana	\$100,000
MPEP	DAI	EEM-I-00-07-00009-00	Worldwide	\$500,000
MPEP	FHI 360	EEM-A-00-06-00001	Worldwide	\$171,500
MPEP	Microenterprise Support			\$1,181,756
MPEP	The QED Group, LLC	EEM-C-00-08-0004	Worldwide	\$514,949
MPEP	CGAP Consultative Group to Assist the Poor	AEG-G-00-07-00006	Worldwide	\$200,000
MPEP	FHI 360	EEM-A-00-06-00001	Worldwide	\$171,150
MPEP	Aga Khan Foundation	EEM-A-00-09-00003	Afghanistan	\$100,000
Moldova	Development Alternatives Inc	AID-117-C-11-00001	Moldova	\$1,500,000
Morocco	DAI	EEM-I-07-07-0009	Morocco	\$12,231
Morocco	DAI	EEM-I-07-07-0009	Morocco	\$25,500
Namibia	Project HOPE	674-A-00-10-00120-00	Namibia	\$1,163,075
Nepal	Chemonics International Inc.	AID-367-TO-11-0001	Nepal	\$3,257,404
Nepal	Chemonics International Inc.	AID-367-TO-11-0001	Nepal	\$3,143,169
Nicaragua	Academy for Educational Development	524-A-10-00002	Nicaragua	\$125,000
Nicaragua	CARANA Corporation	EEM-I-00-07-00006-00	Nicaragua	\$345,000
Nicaragua	Catholic Relief Services	524-A-00-07-00015-00	Nicaragua	\$1,460,000
Nicaragua	Academy for Educational Development	524-A-10-00002	Nicaragua	\$125,000
Nigeria	Abt Associates Inc.	AID-620-LA-11-00001	Nigeria	\$350,000
Nigeria	Abt Associates Inc.	AID-620-LA-11-00001	Nigeria	\$1,550,000
Nigeria	Chemonics International, Inc.	620-C-00-11-00004-00	Nigeria	\$1,800,000
Nigeria	Partners for Development (PFD)	620-A-00-10-00003-00	Nigeria	\$700,000
ODP	World Council of Credit Unions, Inc.	AID-OAA-A-10-00019	Worldwide	\$149,685

Mission/Office	Partner	Mechanism Number	Location	Reported funds
ODP	Cooperative Housing Foundation	AID-OAA-A-10-00026	Worldwide	\$130,167
ODP	National Cooperative Business Association	AID-OAA-A-10-00018	Worldwide	\$62,147
ODP	National Cooperative Business Association	AID-OAA-A-10-00018	Worldwide	\$62,147
ODP	HealthPartners	AID-OAA-A-11-00010	Uganda	\$252,652
ODP	ACDI/VOCA	AID-OAA-A-10-00027	Worldwide	\$79,671
ODP	World Council of Credit Unions, Inc.	AID-OAA-A-10-00019	Worldwide	\$149,665
ODP	ACDI/VOCA	AID-OAA-A-10-00027	Worldwide	\$79,671
ODP	Cooperative Housing Foundation	AID-OAA-A-10-00026	Worldwide	\$130,167
ODP	Cooperative Resources International	AID-OAA-A-10-00023	Worldwide	\$135,403
ODP	Land O' Lakes, Inc.	AID-OAA-A-10-00016	Worldwide	\$154,922
ODP	HealthPartners	AID-OAA-A-11-00010	Uganda	\$252,652
ODP	Cooperative Resources International	AID-OAA-A-10-00023	Worldwide	\$135,403
ODP	Land O' Lakes, Inc.	AID-OAA-A-10-00016	Worldwide	\$154,922
Pakistan	Mennonite Economic Development Associates	391-A-00-09-0 1131-00	Pakistan	\$102,453
Pakistan	Food and Agriculture Organization	391-A-00-09-01122-00	Pakistan	\$4,900,000
Pakistan	Mennonite Economic Development Associates	391-A-00-09-0 1131-00	Pakistan	\$982,547
Pakistan	Food and Agriculture Organization	391-G-00-10-01192-00	Pakistan	\$11,000,000
Pakistan	Dairy Rural Development Foundation (DRDF)	391-A-00-11-01206-00	Pakistan	\$2,500,000
Pakistan	Mennonite Economic Development Associates	391-A-00-09-0 1131-00	Pakistan	\$7,115,000
Peru	Chemonics	CO AID-527-C-07-00002	Peru	\$2,301,000
Philippines	Microenterprise Support			\$90,156
Philippines	Chemonics International, Inc.	EEM-I-00-07-0008-00-MABS-IV	Philippines	\$1,903,550
RDM/A	Pact	AID-486-A-11-00010	Burma	\$3,996,000
RDM/A	The Bridge Fund	AID-486-A-10-00003	Tibet	\$200,000
RDM/A	The Poverty Alleviation Fund	AID-486-A-10-00002	Tibet	\$200,000
RDM/A	UNDP	AID-486-A-09-00008	Burma	\$1,200,000
RDM/A	Winrock	AID-486-A-10-00001	Tibet	\$200,000
Russia	Russian Microfinance Center	118-A-11-00005	Russia	\$800,000
Russia	ACDI/VOCA	118-A-11-00002	Russia	\$900,000
Rwanda	CHF International	AID-696-A-11-00008	Rwanda	\$1,500,000
Rwanda	CHF International	AID-696-A-11-00008	Rwanda	\$2,500,000
Rwanda	Development Alternatives, Inc,	AID-696-C-10-00002	Rwanda	\$1,000,000
Rwanda	World Bank	AID-696-IO-00001	Rwanda	\$1,000,000
Rwanda	World Bank	AID-696-IO-00001	Rwanda	\$1,000,000
Rwanda	International Fertilizer Development Center	AID-696-G-10-00001	Rwanda	\$1,232,448

Mission/Office	Partner	Mechanism Number	Location	Reported funds
Rwanda	Carana	EEM-I-00-07-00006	Rwanda	\$1,488,693
Rwanda	Texas Agricultural Experiment Station (TAES)	696-A-00-06-00157	Rwanda	\$250,000
Rwanda	Land O'Lakes	AID-696-A-12-00002	Rwanda	\$1,500,000
Serbia	DAI	EDH-I-00-05-00004	Serbia	\$1,668,000
Serbia	DAI	DFD-I-00-05-00250	Serbia	\$960,000
Serbia	DAI	EDH-I-00-05-00004	Serbia	\$1,832,000
Sri Lanka	Microenterprise Support			\$45,000
Sudan	Winrock - Bridge	650-A-00_09-00003-00	Sudan	\$2,500,000
Sudan	Abt Associates	650-EDH-I-00-05-00005-00	Sudan	\$2,510,000
Tanzania	ACDI/VOCA	AID-623-I-10-00001	Tanzania	\$2,000,000
Tanzania	Abt Associates	AID-EDH-I-16-05-00005T	Tanzania	\$1,630,000
Tanzania	Booz Allen Hamilton Inc.	621-C-00-11-00003-00	Tanzania	\$100,000
Tanzania	Fintrac, Inc.	EDH-I-07-05-00007-00	Tanzania	\$1,000,000
Ukraine	Commercial Law Center	AID-121-A-11-00004	Ukraine	\$120,000
Ukraine	BAH Booz Allen Hamilton	EEM-I-03-07-00007	Ukraine	\$250,766
Ukraine	Chemonics International Inc.	121-C-11-00001	Ukraine	\$1,050,000
Ukraine	Chemonics International Inc.	EEM-I-06-07-00008	Ukraine	\$140,899
Ukraine	International Organization for Migration	121-G-00-04-00707	Ukraine	\$30,000
USAID/East Africa	Catholic Relief Services	FFP-A-00-08-00080	Burundi	\$1,410,092
Uzbekistan	DAI	AID-176-TO-11-00002	Uzbekistan	\$450,000
Zambia	Community Markets for Conservation Limited	AID-611-A-12-00001	Zambia	\$1,500,000
Zambia	Catholic Relief Services	FFP-A-00-07-000 04-00	Zambia	\$6,000,000
Zambia	Michigan State University	611-A-00-11-0001	Zambia	\$750,000
Zambia	Action for Enterprise	611-A-00-09-00005-00	Zambia	\$541,351
Zimbabwe	Fintrac Inc	EDH-I-08-05-0007-00	Zimbabwe	\$5,669,473
Total reported funds obligated towards microenterprise				\$286,025,590
CRP	Agreement Pending		LAC	\$1,093,000
CRP	Agreement Pending		LAC	\$100,000
CRP	Agreement Pending		LAC	\$100,000
Guatemala	Agreement Pending		Guatemala	\$118,724
Kenya	Agreement Pending		Kenya	\$1,400,000
Kyrgyzstan	Agreement Pending		Kyrgyzstan	\$5,301,978
Macedonia	Agreement Pending		Macedonia	\$1,360,000

Mission/Office	Partner	Mechanism Number	Location	Reported funds
Malawi	Agreement Pending		Malawi	\$18,550,000
MPEP	Agreement Pending		Worldwide	\$2,024,750
MPEP	Agreement Pending		Worldwide	\$1,251,750
Peru	Agreement Pending		Peru	\$7,627,000
Rwanda	Agreement Pending		Rwanda	\$4,375,000
Sri Lanka	Agreement Pending		Sri Lanka	\$1,350,000
Sri Lanka	Agreement Pending		Sri Lanka	\$105,000
Zambia	Agreement Pending		Zambia	\$7,858,649
Total reported pending funds for future microenterprise programming				\$52,615,851
Angola	No funds to report for FY 2011			
Armenia	No funds to report for FY 2011			
Brazil	No funds to report for FY 2011			
CAR	No funds to report for FY 2011			
DG	No funds to report for FY 2011			
Dominican Republic	No funds to report for FY 2011			
ESP	No funds to report for FY 2011			
Ghana	No funds to report for FY 2011			
Guinea	No funds to report for FY 2011			
Honduras	No funds to report for FY 2011			
Jordan	No funds to report for FY 2011			
Kazakhstan	No funds to report for FY 2011			
LAC Bureau	No funds to report for FY 2011			
Madagascar	No funds to report for FY 2011			
Mexico	No funds to report for FY 2011			
Mongolia	No funds to report for FY 2011			
Montenegro	No funds to report for FY 2011			
NRM	No funds to report for FY 2011			

Mission/Office	Partner	Mechanism Number	Location	Reported funds
Panama	No funds to report for FY 2011			
Paraguay	No funds to report for FY 2011			
Senegal	No funds to report for FY 2011			
South Africa	No funds to report for FY 2011			
Tajikistan	No funds to report for FY 2011			
Turkmenistan	No funds to report for FY 2011			
Uganda	No funds to report for FY 2011			
USAID/West Africa	No funds to report for FY 2011			
Vietnam	No funds to report for FY 2011			
West Bank /Gaza	No funds to report for FY 2011			
WID	No funds to report for FY 2011			
Bangladesh	Did not report for FY 2011			
Benin	Did not report for FY 2011			
BFS	Did not report for FY 2011			
EE Bureau	Did not report for FY 2011			
ICT	Did not report for FY 2011			
Mozambique	Did not report for FY 2011			
OHA	Did not report for FY 2011			
PRH	Did not report for FY 2011			
Sierra Leone	Did not report for FY 2011			