



USAID
FROM THE AMERICAN PEOPLE

STABILITY IN KEY AREAS (SIKA) SOUTH

MONTHLY REPORT
APRIL 2014

Contract Number: AID-306-C-13-00003

APRIL 2014

This publication was produced for review by the United States Agency for International Development. It was prepared by AECOM.

STABILITY IN KEY AREAS (SIKA) SOUTH

MONTHLY REPORT
APRIL 2014

Submitted to:

USAID Afghanistan

Prepared by:

AECOM International Development

DISCLAIMER:

The authors' views expressed in this document do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

TABLE OF CONTENTS

Acronym List.....	v
Highlights.....	1
Program Activities	1
Kandahar Provincial Monthly Review	2
Daman District Activities And Results Review	3
Arghandab District Activities And Results Review	4
Hilmand Provincial Monthly Review	5
Bost District Activities And Results Review	6
Garmser District Activities And Results Review	7
Nad Ali District Activities And Results Review	7
Nahri Sarraj District Activities And Result Review	8
Nimroz Provincial Activities And Result Review.....	9
Kang District Activities And Results Review	10
Zaranj District Activities And Results Review.....	11
Zabul Provincial Monthly Review.....	12
Qalat District Activities And Results Review	13
Tarnak Wa Jaldak District Activities And Results Review	14
Shahjoy District Activities And Results Review.....	15
Uruzgan Provincial Review.....	16
Tirin Kot District Activities And Results Review	17
Chora District Activities And Results Review.....	18
Dihrawud District Activities And Results Review	19
Objectives and Intermediate Results Review	20
Contract Objectives.....	20
IR1 Stability Analysis.....	20
Activity 1.1 Hires And Train Stability Specialist’s Team	20
Activity 1.2 Conduct Training Of Trainers (TOT) For Sika And Mrrd Staff	20
Activity 1.3 Updates Stability Workshop Frameworks With Lessons Learned.....	20
Activity 1.4 Delivers Stability Analysis Workshops For Each Approved District As Needed	20
Activity 1.5 Involves Prrd Staff In Stability Workshops	20
Activity 1.6 Provide Technical Assistance To District Entities On Stabilization Issues, Indicators And Trends.....	21
Activity 1.7 Facilitate Inter-District Entity Meetings To Exchange Information And Best Practices	22

Activity 1.8	Organize Quarterly Periodic Stabilization Review Meetings With Ir1 Team Leader, Stability Specialists And M&E Staff	22
Activity 1.9	Implements Gender Pilot Activities	22
IR2	Access to GIROA Services	22
Activity 2.1	Provide Training to Provincial Line Directorates to Improve Their Capacity to Collect, Manage, and Report Information About Projects and Services	23
Activity 2.2	Assist Provincial and District Entities to Establish Productive Relations .	23
Activity 2.3	Hold a Quarterly Review Meeting to Evaluate Progress and Results and Make Adjustments as Warranted	24
Activity 2.4	Institutionalize the Projects and Service Reports with Giroa Counterparts (PRRD)	24
Activity 2.5	Implement Gender Pilot Activities	24
IR3	Communication and Outreach	24
Activity 3.1	Periodically collect existing population/demographic research.....	24
Activity 3.2	Identify communications management needs for provincial and district entities	24
Activity 3.3	Assist to develop communication strategies to support the Program teams	24
Activity 3.4	Develop Communications and Outreach Training Guide	24
Activity 3.5	Conduct Rolling Communication and Outreach Training Activities for Provincial and District Entities	25
Activity 3.6	Assist Provincial Authorities and District Entities to Prepare and Implement Communications Activities.....	25
Activity 3.7	Periodically Evaluate Provincial and District Entity Communications Capabilities	28
Activity 3.8	Implement Gender Pilot Activities	28
IR4	Government Services and Development Projects	28
Activity 4.1	Submit Grants Manual and Activity Flow Chart for USAID.....	29
Activity 4.2	Conduct Initial Development Research and Assessments in Communities and Districts	29
Activity 4.3	Work With District Entities to Identify DPP Projects	29
Activity 4.4	District Entities Present Project Concept Notes for Giroa Provincial Approvals	29
Activity 4.5	Submit PCNS and DPPS for USAID Approval	30
Activity 4.6	Coordinate with PRRD, NSP, and NABDP	30
Activity 4.7	Provide Capacity Building and Technical Assistance to Help District Entities Prepare Grant Application Packages for Priority Projects	30
Activity 4.8	Obtain Project Approvals.....	30
Activity 4.9	Provide Technical Assistance, Grants and Sub-Awards to Help District Entities and Other Project Implementing Partners to Implement Approved Projects.....	31

Activity 4.10 Provide Capacity Building Training to District Entities and PRRD to Manage Programs	31
Activity 4.11 Monitor Project Implementation	31
Activity 4.12 Use Communications Tools to Inform Citizens on Impacts	32
Activity 4.13 Engage District Governors and District Entities in Project Monitoring, Reporting and Evaluation.....	32
Activity 4.14 Implement Gender Pilot Activities	33
Additional Results: Capacity Buildinguilding Activities.....	33
Activity 5.1 Assess Capacity, Identify Gaps and Prepare Capacity Building Plans	33
Activity 5.2 Develop Capacity Building Materials and Expertise	34
Activity 5.3 Deliver Training and Other Capacity Building Support	34
Activity 5.4 Evaluate Results for Continuous Improvement	36
Activity 5.5 Implement Gender Pilot Activities	36
Additional Results: M&E Considerations.....	36
Additional Results: Gender Considerations.....	37
Annex A: Project Pipeline	38
Annex B: Success Stories.....	69
Annex C: Status of Key Activities and Tasks	70

ACRONYM LIST

ANSF	Afghanistan National Security Forces
AREDP	Afghanistan Rural Enterprise Development Program
CBU	Capacity Building Unit
CDC	Community Development Council
CERP	Commanders' Emergency Response Program
CF	Community Forum
CLDD	Community-Led Development Department
CSI	Capacity Score Index
CSU	Central Support Unit
DAIL	Directorate of Agriculture, Irrigation and Livestock
DCC	District Community Council
DDA	District Development Assembly
DDP	District Development Plan
DE	District Entity
DEEP	District Entity Engagement Profile
DG	District Governor
DGO	District Governor's Office or District Government Office
DLO	District Line Officer
DoEc	Directorate of Economy
DoEd	Directorate of Education
DoPH	Directorate of Public Health
DoLSAMD	Directorate of Labor, Social Affairs, Martyrs and the Disabled
DoWA	Directorate of Women's Affairs
DPP	District Project Portfolio
DSO	District Stability Officer
DSU	District Support Unit
DSW	District Social Worker
DTL	District Team Leader
EPS	Engagement Profile Score
GIRoA	Government of the Islamic Republic of Afghanistan
GPS	Global Positioning System
GRC	Grants Review Committee
GuC	Grants under Contract
IDLG	Independent Directorate of Local Governance
IED	Improvised Explosive Device
IR	Intermediate Result

KFT	Kandahar Film and Theater
M&E	Monitoring and Evaluation
MRRD	Ministry of Rural Rehabilitation and Development
NABDP	National Area Based Development Program
NSP	National Solidarity Program
O&M	Operation and Maintenance
PCN	Project Concept Note
PDC	Provincial Development Council
PE	Provincial Entity
PG	Provincial Governor
PIF	Personal Identification Forms
PMP	Performance Management Plan
PMU	Provincial Management Unit
PRRD	Provincial Rural Rehabilitation and Development
PRT	Provincial Reconstruction Team
PSR	Periodic Stabilization Review
QSR	Quarterly Stabilization Review
RFQ	Request for Quotes
RSSA	Region South Stability Approach
RTA	Radio Television Afghanistan
SAO	Social Affairs Officer
SAM	Stability Analysis Mechanism
SIKA	Stability in Key Areas
SOI	Source of Instability
SPC	Service Providers Catalog
SPO	Stability Program Officer
SSD	Sector Services Director/Directorate (sometime Sectorial or Sectorial)
STAS	Stability Technical Assistance Session
SWG	Sector Working Group
TOT	Training of Trainers
USAID	United States Agency for International Development
VSU	Vetting Support Unit
WAC	Women’s Advisory Committee

In Southern Afghanistan the SIKA Program is referred to as the “Subat Program,” using the Pashto word for stability.

The Monthly Report is “designed to keep On-site Monitors, the Platform, and MRRD informed of all ongoing program information and results disaggregated by Intermediate Results (IR) in narrative format, along with province and district with GPS coordinates included for each project conducted. Monthly reports also will include a section that outlines how the contract objective and Intermediate Results have been achieved that month and measure effectiveness in reaching program indicators. Additionally Monthly Reports shall be designed to be reported to Provincial and District Entities for their continual awareness of how the program is performing in their Districts.”

HIGHLIGHTS

PROGRAM ACTIVITIES

The status of grant applications at the end of April 2014 is shown in Table 1 below. Projects approved by USAID are as follows: 20 in Daman, 34 in Arghandab, 13 in Tirin Kot, 18 in Chora, six in Dihrawud, 13 in Qalat, nine in Shahjoy, 14 in Tarnak Wa Jaldak, 18 in Bost, 13 in Garmser, and four in Nad Ali. The total value of these 162 projects is approximately \$5.0 million.

The grants pipeline currently encompasses 435 projects, valued at \$13.5 million. There are 91 grants that have been awarded and/or are under implementation, valued at \$2.2 million, and 12 grants that have been closed, valued at approximately \$301 thousand. Please see Table I, below.

During the reporting period, the pace of the vetting request process for CDC grantees improved slightly. In sum, vetting forms for 168 grantees have been submitted to VSU, with 84 eligibility notices and four denials to date. In April, the Program submitted forms for 38 grantees to VSU and received 16 eligibility notices.

Table I: Grant Applications Summary

District	Number of Grant Applications						\$ Value Awarded
	In Draft	Final	Approved by GRC	Approved by USAID	\$ Value Approved	Awarded	
Arghandab	7	0	34	34	\$931,380	27	\$646,668
Bost	32	0	19	18	\$306,747	11	\$150,443
Chora	20	0	22	18	\$381,792	8	\$118,163
Daman	1	0	20	20	\$900,319	16	\$735,222
Dihrawud	26	0	7	6	\$187,405	2	\$37,579
Garmser	25	0	15	13	\$464,844	5	\$51,208
Kang	15	0	3	0	\$0	0	\$0
Nad Ali	20	0	9	4	\$105,262	0	\$0
Nahri Sarraj	32	0	0	0	\$0	0	\$0
Qalat	20	0	13	13	\$339,629	7	\$102,055
Shahjoy	7	2	11	9	\$376,801	2	\$47,978
Tarnak Wa Jaldak	11	0	14	14	\$241,170	10	\$133,421
Tirin Kot	21	0	14	13	\$813,534	3	\$143,285
Zaranj	21	0	2	0	\$0	0	\$0
TOTAL	258	2	183	162	\$5,048,883	91	\$2,166,022

Stabilization Technical Assistance Sessions (STAS). The Uruzgan Periodic Stabilization Review (PSR) presentation, which was presented to both the PRRD Director and the Sector Services Director (SSD), was remarkably successful. The PRRD Director and SSD expressed appreciation for the Program's efforts and also directed DGs, DGOs, and DSWs to participate in STAS activities. Following this success, on 19-APR-14, the Governance and Stability Team conducted the first STAS Forums with DDA and CDC members in Chora, Dihrawud, and Tirin Kot Districts. The community representatives reviewed and confirmed their stability definition, long term district goals, and problem statements related to the SOI of poorly functioning government. Through the STAS Initiative, the Program will work with district entities (DEs) to address these issues.

Certificates of Completion for Qalat Women's Advisory Committee (WAC). In Zabul, the PRRD hosted a Town Hall Event on 14-APR-14 to acknowledge the Qalat WAC's participation in the community forums. At the event covered by RTA, DoWA Director, Sadiqa Jalali, expressed her appreciation for the support that the Program provides to build women's capacity to plan projects on their own. She also mentioned that it was the first time female members had received certificates from the government.

Service Report Approvals. The Zabul Service Report was approved by all 11 provincial line directorates, as well as USAID, and the printing is underway for 5000 booklets and 110 posters. The Uruzgan and Hilmand Service Reports also received provincial approvals. The Hilmand and Uruzgan reports currently are being translated for USAID approval and are expected to be completed in early May.

District Social Worker (DSW) Capacity Building. The DSWs actively participated in nearly all of the capacity building trainings this month in Kandahar, Uruzgan, and Zabul Provinces and pledged to continue doing so in the future. The purpose of these trainings is to develop the trainees' individual skills to improve their competency, working systems, and procedures to effectively carry out their job requirements, thus improving service delivery. The trainings are of particular importance to DSWs to ensure sustainability: they will provide the DSW with the required capacity and expertise to deliver similar training programs as well as impart the skills and knowledge to their colleagues after the current program ends. However, DSW attendance at STAS engagements was low. It is important for DSWs to engage fully in this process as the Program works with district entities to improve stabilization monitoring and to address governance-related SOIs. The PRRDs have contacted the DSWs and instructed them to attend the STAS activities.

KANDAHAR PROVINCIAL MONTHLY REVIEW

MONTHLY ACTIVITIES REVIEW

On 15-APR-14, the Capacity Building Unit (CBU) conducted the "Report Writing" training for provincial entities (PEs) at the PRRD/Kandahar office. There were 25 participants from different provincial directorates in attendance: 19 from the PRRD, three from Public Health, two from Agriculture, and one from Public Works. During the training, the participants were taught the basic concepts and principles of report writing and learned how to apply these techniques. The training was well received, and the participants pledged to participate in future trainings.

The Kandahar PMU Head conducted a coordination meeting with the Kandahar Deputy PG, Abdul Qadim Patyal, on 29-APR-14. In this meeting, the Deputy PG was briefed on the Program's ongoing and completed activities and given a copy of the PSR for review. The PMU Head requested that the Deputy PG issue a written directive for Daman and Arghandab district governors to participate in and facilitate the STAS Forums.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	DDA Approved	SWG/PDC Approved	DDA Approved	SWG/PDC Approved
3	0	0	95	82	59

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
1	1	3	3	54	54	43	18

Events Schedule

Title of Event	Location	Date(s)	No. of Participants M/F/T
Meeting: Deputy PG and SIKA Coordination	PG Office/Kandahar	29-APR-14	3/0/3
Meeting: PRRD Coordination	PRRD/Kandahar	30-APR-14	7/0/7

DAMAN DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

On 12-APRIL-14, the Joint Monitoring Committee, including the SSD, PRRD, DGO, DDA, Program Officer, and CDC grantee conducted a site visit to a school rehabilitation grant in Etihad Cluster in Damam District (SSKDDM016). The purpose of the visit was to assess and monitor the project and verify the completion of the third milestone, which was completed.

On 22-APRIL-14, DDA members and the CDC Chairperson participated in STAS Forum 1.

On 29-APR-14, the PRRD and the DDA hosted a Town Hall Event to announce the status of grants. Mohammad Zahir, acting DG, welcomed the 70 participants to the event, which was covered by RTA and Hewad Radio and Television.

PCNs Status

This Month			Cumulative		
This Month	Cumulative	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
1	0	0	45	43	20

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
1	1		2	20	20	16	6

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
CF I: Stability Technical Assistance Sessions	District Center/Daman	22-APR-14	24/0/24
Ceremony: Grant Close-out (Repair of Mohammadzai, Khoshab, & M. Abdullah Schools)	Khoshab Cluster/Daman	26-APR-14	16/0/16
Meeting: Town Hall Event	District Center/Daman	29-APR-14	56/0/56

ARGHANDAB DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The Joint Monitoring Committee visited the project sites for grants SSKDAG030, SSKDAG045, and SSKDAG032. They confirmed that the construction of a 140-meter retaining wall in Khwaja Malak Village and a 260-meter retaining wall in Maranjan Village is proceeding as planned. No quality issues were found and the committee approved the completion of the third milestone.

On 26-APR-14, the Arghandab District Team successfully facilitated STAS Forum 1 with the participation of 10 DDA members and 16 grantee CDC members. Following the forum, the District M&E Team conducted interviews with a DDA member and CDC member.



Retaining Wall, Khwaja Malak Cluster, Arghandab, Kandahar Province, 19-APR-14 (SSKDAG030)

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
2	0	0	50	39	39

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
0	0	3	1	34	34	27	12

Events Schedule

Title of Event	Location	Dates	No. of Participants M/F/T
Meeting: DDA Bi-Weekly Coordination	District Center/Arghandab	10-APR-2014	43/0/43
Meeting: DDA Bi-Weekly Coordination	District Center/Arghandab	23-APR-2014	41/0/41

HILMAND PROVINCIAL MONTHLY REVIEW

MONTHLY ACTIVITIES REVIEW

The Access to GIROA Services Team conducted a meeting with the Hilmand Provincial Governor on 10-APR-14. The purpose of the meeting was to update the governor on Program activities as well as take photos for the “Access to GIROA Services” Service Report. The SSD also attended the meeting.



Meeting with PG/Hilmand 10-APR-14

The District Team held a Town Hall Event in Nahri Sarraj District on 22-APR-14, which was attended by 210 of 240 CDC, DDA, DCC, and DGO members. The Deputy District Governor, DCC Chairperson, and two officers from the DGO gave a speech expressing thanks to the Program and encouraging Program staff to continue to devote their efforts to supporting the DGO and line directorate staff. They were particularly complimentary of the capacity building trainings and other trainings for the DGO and district line department officers. At the conclusion of the meeting, certificates were distributed to the participants who had attended all the community forums.

In addition, regular coordination meetings have taken place at provincial and district levels with governmental officials to facilitate the execution of Program activities.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
34	32	13	101	56	78

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
14	0	4	0	43	35	15	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Meeting: PG and SIKA Coordination	PG Office/Hilmand	10-APR-14	8/0/8
Training: HR Code of Conduct	PMU Office/Hilmand	14-15-APR-14	33/1/34

BOST DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The opening ceremonies for two protection wall construction projects (SSHMBO169 and SSHMBO164) and one water gate construction project (SSHMBO170) were conducted at the project sites on 27-APR-14. The PRRD Director, SSD Director, CDC Cluster Chairman, grantee CDC executive members, Program staff, and local media attended the ceremonies.

Grants approvals, agreements, and awards have moved forward this month. On 02 and 09-APR-14, the GRC approved a culvert project (SSHMGA242) and an irrigation project (SSHMGA226). On 26-APR-14, DDA and municipal approvals were received for a protection wall construction project (SSHMBO148); a water gate construction project (SSHMBO178); and two youth vocational grants, including plumbing training (SSHMBO180) and electrical wiring training (SSHMBO182). The team also completed grant agreements for the following projects: protection wall construction (SSHMBO172), road rehabilitation (SSHMBO18), and water gate construction (SSHMBO145). In addition, on 13-APR-14, the Grants Team awarded two grants to CDCs: water gate construction (SSHMBO153) and protection wall construction (SSHMBO156).



Haji Karma Khan, CDC Chairman, announces the start of work of the grants projects in Bost (SSHMBO164 and SSHMBO169) on 01-APR-14.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
0	0	0	22	20	9

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
7	0	2	0	19	18	11	0

GARMSER DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The District Team participated in a DDA/DCC coordination meeting on 23-APR-14. The progress and pace of activities was discussed.

The team completed the survey for grant applications SSHMGA245 and SSHMGA288; obtained approval from the GRC for SSHMGA242 and SSHMGA226; and signed the agreements for SSHMGA227, 229, and 242. In addition, the District Team conducted the Grant Award Agreement Training for the executive members of the Satar Khan CDC. Annex C provides more details on the grants process.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
2	0	0	36	36	36

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
7	0	2	0	15	13	5	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Meeting: DG/DGOs Administrative Assembly	District Center/Garmser	7-APR-14	25/0/25
Training: Grants Orientation	District Center/Garmser	14-28-APR-14	7/0/7

NAD ALI DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The Nad Ali District Team's monthly activities primarily focused on moving forward with project concept notes and grants applications. Throughout the first half of the month, the District Grants Technical Team completed the surveys, GPS point collection, and photo documentation for SSHMNA35, 360, 363, 364, 365, 368, 369, 379, and 384. Regarding approvals, the Grants Team received DDA approval for SSHMNA358, which was then sent to the PMU Grants Team for processing on 07-APR-14. The GRC meeting was

conducted at the PMU office on 19-APR-14. The meeting was held to review SSHMNA355, 359, 363, 360, and 384; all the grants were approved by the Grants review Committee (GRC).

The District Grants Team developed grant applications for SSHMNA359, 360, 361, 363, 364, 367, 365, 368, 369, 370, 371, 372, 373, and 384 from 07 to-22-APR-14. On 23-APR-14, Grants Application Training was conducted at the Nad Ali District Center for 16 executive members of CDCs.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
15	15	13	23	0	13

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
0	0	0	0	9	4	0	0

NAHRI SARRAJ DISTRICT ACTIVITIES AND RESULT REVIEW

MONTHLY ACTIVITIES REVIEW

On 22-APR-14, the PRRD /Hilmand hosted a Town Hall Event in Nahri Sarraj to acknowledge 17 district leaders' participation in the community forums conducted. The event was led by Nahri Sarraj Deputy DG, Mohammad Akbar, and DCC Chairman, Bahlol Khan. The event was attended by about 220 participants and covered by the local Sabawoon Radio and Television and RTA Hilmand, which also aired event highlights.

Throughout the beginning of the month, the District Grants Technical Team completed site surveys; GPS point collection; and photo documentation for SSHMNS382, 383, 397,401, 402, 405, 416, 467, 472, 473 and 474.

Near the end of the month, the District Team received five PCNs for DDA and DG approval: one water gate construction project (SSHMNS378), two culvert construction projects (SHMNS472 and SHMNS47), and two vocational training projects (SSHMN469 and SSHMN470). In addition, the team received one PCN amendment request for a water gate construction project (SSHMNS378).

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
17	17	0	20	0	20

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
0	0	0	0	0	0	0	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Town Hall Meeting	District Center/Nahri Sarraj	22-APR-14	205/5/210

NIMROZ PROVINCIAL ACTIVITIES AND RESULT REVIEW

MONTHLY ACTIVITIES REVIEW

On 13-APR-14, the PGO and PRRD jointly hosted a press conference led by the Deputy PG, Mr. Mohammad Qasim Khidri, and PRRD Director, Mr. Khalil Rahman Asad, at the Governor's House, in which they praised the efforts of the Subat Program.

"I am happy to announce to the people of Nimroz that the PRRD's Subat Program, has started in Kang and Zaranj. The program supports development planning in partnership with the district."

-Mohammad Qasim Khidri, Deputy PG, Nimroz, 13-APR-14

The Access to GIRoA Services Team received service reports, photographs, and statistics from five of 11 targeted Nimroz provincial line directorates. The five directorates were Labor, Agriculture, Information and Culture, and Public Health. Service Reports are currently under editing and design review. After the editing and design process, the Service Reports for all 11 directorates will be sent back to Nimroz for GIRoA official review and approval, followed by printing.

USAID approved 16 PCNs for Zaranj District. In addition, the grants application process began in the district, with two grant applications finalized by the Grants and Engineering Team.

The GRC Meeting was held on 28-APR-14 in the PRRD Meeting Hall. Program staff, GRC members, and the PRRD Director reviewed two PCNs for Zaranj District and two for Kang District; all four PCNs were approved.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
9	9	28	9	9	28

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
5	0	0	0	5	0	0	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Training: IR3 Communication and Outreach	PRRD/Zaranj	19,22-APR-14	18/02/20
Training: Grants Application	PRRD/Zaranj	26-28-APR-14	26/0/26
Meeting: DEs and PEs Coordination	PRRD/Zaranj	28-APR-14	21/01/22

KANG DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The Kang DTL and DSW attended DDA Meetings on 9-APR-14 and 23-APR-14.

Provincial approval was obtained for five PCNs: SSNMKA393, 394, 414, 463, and 488. Of note, SSNMKA463 is a DDA vocational training grant and SSNMKA488 is a project monitoring and reporting grant. The Kang District Field Engineer conducted surveys for five PCNs: SSNMKA391, 393, 394, 408, and 411.



Kang DDA Meeting, 09-APR-14

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
5	5	12	5	5	12

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
3	0	0	0	3	0	0	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Meeting: DDA Coordination	District Center/Kang	9-APR-14	14/0/14
Meeting: DDA Coordination	District Center/Kang	23-APR-14	16/0/16

ZARANJ DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

On 19 to 22-APR-14, the Communications and Outreach Team conducted the Communications and Outreach Training for Zaranj PEs. The training was well-attended, with 20 participants from 10 different line directorates, including two PRRD DSWs.

On 28-APR-14, a coordination meeting between PRRD and DEs was held at the PRRD/Nimroz Meeting Hall. The meeting was attended by 22 participants including the Nimroz/PRRD Director, NABDP representative, as well as DDA and CDC members. The meeting was organized to gather PEs and DEs to discuss DDA issues and challenges. The PRRD Director listened to the DDA's needs and promised close contact and cooperation in the future.

USAID approved 16 PCNs: nine road rehabilitation projects (SSNMZA421, 423, 425, 427, 429, 442, 450, 451, and 460), one canal rehabilitation project (SSNMZA422), four culvert construction projects (SSNMZA424, 428, 432, and 461), one clinic boundary wall rehabilitation project (SSNMZA430), and one water reservoir construction project (SSNMZA444).

In addition, two grant applications have been finalized and sent for processing. The PCN for DDA monitoring and evaluation has been signed by the DDA Chairman and PRRD Director on 21-APR-14. The GRC has also approved two PCNs: a road rehabilitation project (SSNMZA423) and a boundary wall rehabilitation project (SSNMZA430). The SWG Head, Nimroz/PRRD Head, Zaranj DDA Chairperson, and CDC Cluster Chairpersons approved four PCNs: SSNMZA422, 451, 460, and 461.

The District Team also assisted 11 Grantee CDCs and DDAs in opening Azizi Bank accounts through endorsement and bank account letters and conducted grants application training for approximately 50 participants from different CDCs. The team worked on updating and finalizing the DDA and CDC lists for Zaranj District. The final CDC lists have been signed by NSP and PRRD directors, with 160 CDCs and 30 DDA members confirming and certifying participation in Community Forums.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
4	4	16	4	4	16

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
2	0	0	0	2	0	0	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Training: IR3 Communication and Outreach	PRRD/Zaranj	19-22-APR-14	18/02/20
Training: Grants Application Writing	PRRD/Zaranj	26-28-APR-14	26/0/26
Meeting: PRRD-DEs Coordination	PRRD/Zaranj	28-APR-14	21/01/22

ZABUL PROVINCIAL MONTHLY REVIEW

MONTHLY ACTIVITIES REVIEW

On 14-APR-14, the Qalat WAC Town Hall Meeting was conducted successfully at the DoWA meeting hall, with 27 participants in attendance. Among these attendees were 10 members of the Qalat WAC, as well as representatives from the PRRD, NABDP, DoWA, PC, and PGO. At the conclusion of the event, women who attended the WAC community forums received certificates of recognition.

On 28-APR-14, a coordination meeting was held with the PRRD Director and Qalat DDA members. The purpose of the meeting was to resolve a conflict that ensued from a project opening ceremony (SSZBQA089) with Haji Baz Mohammad grantee CDC (the reason for the conflict was unknown). The PRRD Director and the DDA decided that the issue would be best resolved at the village level, and the grantee CDC agreed to implement the project plan as originally planned. The DDA Chairman, on behalf of the grantee, has offered to draft an apology letter in response to the conflict.

The PMU Head participated in regular provincial meetings, including the SWG Meeting and monthly PRRD coordination meeting. The SWG Meeting was held at the PG's office on 13-APR-14. At the meeting, PRRD and DoE representatives presented their annual progress reports and the PMU Head reviewed the progress of the Program. The PG was very receptive to the presentations and pledged to direct the DGs to participate in Program activities. However, he urged the Program to accelerate the grants process. Representatives of the line directorates and four DGOs were present, in addition to the Director. The monthly coordination meeting was held with the PRRD and DEs on 28-APR-14. In the meeting, the DDA members discussed the progress of the Subat Program, NSP, and NABDP and collaboratively worked through various issues.

The Zabul PSR was presented to the PRRD Director, two DSWs, and one PRRD staff member on 28-APR-14. The presentation was well-received; the PRRD Director was very receptive and appreciated the Program's efforts in creating and presenting the PSR.

The CBU team conducted several trainings for DDAs and DGOs: Shahjoy DDA on 12 and 13-APR-14; Shahjoy DGO, DLOs, and DSWs on 14 and 15-APR-14; Tarnak Wa Jaldak DDA on 26 and 27-APR-14; and Tarnak Wa Jaldak DGO, DLOs, and DSWs on 28 and 29-APR-14. Overall, the trainings were productive and were conducted without any issues.

The Access to GIROA Services Team completed the line directorates' Service Reports. The reports are currently being designed and printed.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
3	3	0	78	78	62

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
6	12	10	0	38	36	19	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Meeting: Town-Hall	DoWa/Zabul	14-APR-14	8/29/37
Meeting: PRRD Coordination	PRRD/Zabul	28-APR-14	5/0/5
Meeting: SWG Coordination	PG office/Zabul	13-APR-14	22/1/23
PSR Presentation to PRRD	PRRD/Zabul	28-APR-14	6/0/6
Meeting: Sectorial Coordination	PRRD/Zabul	1- 30-APR-14	10/0/10
Training: CBU for DDAs and DGOs	In TWJ and Shahjoy offices	12 -30-APR-14	61/0/61

QALAT DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The District Team was fully engaged in the STAS process, completing the District Entity Engagement Profile (DEEP) study and conducting STAS Forum 1 on 23-APR-14 for the Qalat DDA and nine members of grantee CDCs.

In addition to STAS activities, the team attended DDA weekly coordination meetings.

The team also focused on the progress of grants. They obtained DDA and PRRD approval for one PCN (SSZBQA478) and GRC approval for one grant application (SSZBQA070), completed five grant agreements (SSZBQA064, 065, 062, 068, 070, 072), awarded six grants (SSZBQA062, 064, 065, 089, 336, 337), conducted opening ceremonies for four grants (SSZBQA064, 062, 065, and 092), and completed a project site survey for one grant (SSZBQA079).



SSZBQA092 Opening Ceremony, Shar-e-Naw CDC, Qalat, Zabul Province 14-APR-14

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
1	1	0	34	34	26

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
1	8	6	0	13	13	7	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Meeting: DDA Coordination	PMU office	28- APR-14	6/0/6
Meeting: GRC	PMU office/Zabul	09-APR-14	10/0/10

TARNAK WA JALDAK DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

As an initial step in the STAS process, the District Team completed the DEEP Study final report. Following this, on 21-APR-14, the Governance and Stability Team conducted the STAS Forum 1 in Tarnak Wa Jaldak to 13 DDA and five CDC members. The community representatives reviewed and confirmed their stability definition, long term district goals, and problem statements related to SOIs. In addition, they discussed that poor and irregular communications has led to greater distance between people and government.

The team also attended two district meetings: a DDA coordination meeting and a district administration meeting. In these meeting the DG, GA, and DDA discussed ongoing activities and issues and reviewed and approved PCNs. Details on the status of PCNs are in the following charts.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
1	1	0	26	26	20

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
1	0	0	0	14	14	10	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Meeting: District administration	District Center/Tarnak Wa Jaldak	23-APR-14	11/0/11
Meeting: GRC	District Center/Tarnak Wa Jaldak	05-19-APR-14	10/0/10
DDA coordination meeting on Wednesdays	District Center/Tarnak Wa Jaldak	20,23-APR-14	12/0/12
Meeting: District administration	District Center/Tarnak Wa Jaldak	23-APR-14	11/0/11

SHAHJOY DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

The STAS Forum 1 was held at the DDA meeting hall on 23-APR-14. The DDA and grantee CDCs attended and the event was deemed successful.

“During today’s forum there was hardly any part which might be deemed as being the least important one. We learnt a lot and the forum as a whole was very essential.”

-Mohammad Ismail, Deputy CDC Chairperson, Shahjoy, 23-APR-14

The District Team made progress with grants this month. The team obtained GRC approval for four grants (SSZBSJ107, 112, 114, 119), completed the technical portions of two grants (SSZBSJ113 and SSZBSJ114), and awarded three grants (SSZBSJ104, 106, and 111). In addition, the team conducted opening ceremonies for two grants: SSZBSJ104 on 22-APR-14 and SSZBSJ106 on 29-APR-14. The DG, Mr. Malek Ali Mohammad, and a PRRD representative participated in this ceremony.

The District Team also attended regular weekly district meetings including the DDA coordination meetings and District administration meetings. At these meetings, they discussed Program activities such as bank account creation, grant awards, and opening ceremonies. They also worked through any issues and concerns that arose.

In addition, the CBU conducted trainings for DEs and DGOs from 12 to 15-APR-14.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
1	1	0	18	18	16

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
4	4	4	0	11	9	2	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Weekly staff coordination meeting	District Center/Shahjoy	07,14,21,28 -APR-14	10/0/10
DDA coordination meeting	District Center/Shahjoy	02, 09, 16,23, 30-APR-14	15/0/15
District administration meeting each Monday	District Center/Shahjoy	07,14,21,28 -APR-14	21/0/21

URUZGAN PROVINCIAL REVIEW

MONTHLY ACTIVITIES REVIEW

Capacity building trainings were conducted in Chora and Dihrawud for the DDA and DEs throughout the month. The topics for DAAs were project management and planning and needs assessments and for the DGOs, time management, conflict resolution, and decision making. The expectation is that these training sessions will increase the capacity of DDA and DGO staff and their ability to serve the community.

The PMU, alongside the PRRD Director and NSP and NABDP Heads, attended weekly coordination meetings at PRRD/Uruzgan to discuss Program activities and address any concerns.

The team obtained GRC approval for 10 grants, including one canal rehabilitation project (SSUZCH206), three protection wall construction projects (SSUZCH303, 204, and 101), four culvert construction projects (SSUZTK084, 327, 301, and 320), one road rehabilitation and culvert construction project (SSUZDI328), and one hand pump repair project (SSUZCH198).

The team also awarded eight grants, including three road rehabilitation projects (SSUZTK050, 318, and 328), two protection wall construction projects (SSUZTK056 and SSUZCH206), one culvert construction project (SSUZCH20), and two canal rehabilitation projects (SSUZCH300 and SSUZCH215).

There were six opening ceremonies that took place this month, two for road rehabilitation projects (SSUZCH102 and SSUZDI3), two for canal rehabilitation projects (SSUZCH097 and SSUZCH197), and two for protection wall construction projects (SSUZCH100 and SSUZCH099).

The team oversaw the redesign of SSUZTK049, which was damaged due to heavy rain and flooding.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
0	0	0	102	102	75

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
10	18	8	0	43	37	13	0

Events Schedule

Regular events in this district were on hold this month because of security concerns due to the Afghan Presidential and Provincial Elections.

TIRIN KOT DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

On 08-APR-14, RTA Tirin Kot broadcasted an interview of participants in the Grant Award Orientation for the rehabilitation of a protection wall (SSZUTK049). The DDA Chairperson, Haji Malik Mohammad Wali, and the grantee CDC Chairperson, Malik Haji Bor Jan, were interviewed. During the interview, Mr. Bor Jan expressed his appreciation to the PRRD for such projects being implemented.

The DEEP Study for Tirin Kot was also completed, which marks the initial step in beginning STAS Forums.

The team conducted site visits to survey and collect GPS point for several projects: Construction of Culverts (SSUZTK221), Construction of a Protection Wall (SSUZTK222), and Rehabilitation of Small Irrigation Structures (SSUZTK223). The narrative portions of these grant applications were also completed.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
0	0	0	35	35	32

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
1	8	2	0	14	13	3	0

CHORA DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

On 20-APR-14, the Governance and Stability Team conducted the first STAS in Chora District to 18 DDA and 12 CDC members. The community representatives reviewed and confirmed their stability definition, long term district goals, and problem statements related to the SOI of poorly functioning government.

On 12 and 13-APR-14, the CBU conducted “Project Management” training for the Chora DDA. The training was well attended, with 24 DDA members and two DSWs. The participants were trained in the basic concepts and principles of project management, as per the MRRD/NABDP guidelines, and learned about the roles and responsibilities of the DDAs and the DDA Project Management Subcommittee.

The team continued to focus their efforts on grants development, completing the narrative portions of four grant applications: Construction of Culverts (SSUZCH247), Construction of a Protection Wall (SSUZCH249), Construction of Protection and Gabion Walls (SSUZCH314), and Construction of Water Reservoirs (SSUZCH248). The team also conducted site visits to survey and collect GPS point for several projects: Construction of Culverts (SSUZCH247), Construction of a Protection Wall (SSUZCH249), Construction of Protection and Gabion Walls (SSUZCH314), and Construction of Water Reservoirs (SSUZCH248).

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
0	0	0	37	37	32

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
6	7	4	0	22	18	8	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Training: management, planning and need assessment for DDA	District Center/Chora	12-13-APR-14	25/0/25
Training: Time management, conflict resolution and decision making for DGOs	District Center/Chora	14-15-APR-14	15/0/15

DIHRAWUD DISTRICT ACTIVITIES AND RESULTS REVIEW

MONTHLY ACTIVITIES REVIEW

On 28 and 29-APR-14, the CBU conducted “Project Management” training with 16 members of the Dihrawud DDA, as well as one DSW. Participants learned the basic concepts and principles of project management and the roles and responsibilities of DDAs and the DDA Project Management Subcommittee, based on MRRD/NABDP guidelines.

The District Team was fully engaged in grant development this month. The team conducted surveys and collected GPS coordinates for three projects: a road rehabilitation project (SSUZDI324), a protection wall construction project (SSUZDI325), and two culvert construction projects (SSUZDI324 and SSUZDI326). In addition, the team completed the narrative portion of three grant applications: Construction of Damaged Roads and Culverts (SSUZDI326), Construction of Culverts (SSUZDI324), and Construction of Protection Wall (SSUZDI325). The team also developed the orientation slides and grant agreement for Construction of Stone Masonry and Protection Wall (SSUZDI321).



Opening Ceremony, Road Rehabilitation, Dihrawud District, Uruzgan Province, 28-APR-14

Joint bank accounts were opened for two grantees: Tofan Imranzai Grantee CDC and Dehzak Grantee CDC.

PCNs Status

This Month			Cumulative		
DDA Approved	SWG/PDC Approved	USAID Approved	DDA Approved	SWG/PDC Approved	USAID Approved
0	0	0	30	30	11

Grants Status

This Month				Cumulative			
GRC Approved	USAID Approved	Awarded	Closed	GRC Approved	USAID Approved	Awarded	Closed
3	3	2	0	7	6	2	0

Events Schedule

Title of Event	Location	Dates	No. of Trainees or Participants M/F/Total
Training: management, planning and need assessment for DDA	District Center/Dihrawud	28,29-APR-14	20/0/20
Training: Time management, conflict resolution and decision making for DGOs	District Center/Dihrawud	30-APR-14	15/0/15
Training: Management and Leadership for DDA	District Center/Dihrawud	8-9-APR-14	22/0/19

OBJECTIVES AND INTERMEDIATE RESULTS REVIEW

CONTRACT OBJECTIVES

The Program Objective is: *“to assist GIRoA officials at the district and provincial levels to respond to the Population’s development and governance concerns to better instill confidence and build stability.”*

IRI STABILITY ANALYSIS

Overall Objective: Provincial and District Entities increasingly address sources of instability and take measures to respond to the population’s development and governance concerns.

ACTIVITY I.1 HIRES AND TRAIN STABILITY SPECIALIST’S TEAM

To date, the team has 21 team members; 20 personnel are Afghan nationals. All national personnel have received Governance and Stability Training. At present, the team has no need for additional personnel.

ACTIVITY I.2 CONDUCT TRAINING OF TRAINERS (TOT) FOR SIKA AND MRRD STAFF

Two Stabilization Technical Assistance Sessions (STAS) TOTs were conducted for Program personnel. On 12 to 14-APR-14, the first TOT was held at the Kandahar Regional Office for Zabul, Uruzgan, and Kandahar personnel. On 26 to 28-APR-14, the second TOT was held at the Kabul Office for Nimroz and Hilmand personnel. District Team Leaders, Grants, M&E, Capacity Building, and two Governance and Stability observers from SIKA-West attended. Only the Access to GIRoA Services personnel from Nimroz and Hilmand were absent from the TOT. The second STAS TOT included additional sessions on how to advise District Governors and conduct an observational study.

ACTIVITY I.3 UPDATES STABILITY WORKSHOP FRAMEWORKS WITH LESSONS LEARNED

It was determined that there was no immediate need to revise Community Forum 4 and 5, so updates were not made to the Governance and Stability Community Forum curricula. Instead, the Governance and Stability Team Lead prioritized the District Entity Engagement Profile (DEEP) analysis and engagement scoring as well as STAS TOT development and delivery. Revisions to the remaining Community Forum materials are tentatively scheduled for June to July 2014.

ACTIVITY I.4 DELIVERS STABILITY ANALYSIS WORKSHOPS FOR EACH APPROVED DISTRICT AS NEEDED

The team is determining the feasibility of resuming community forums in Shahjoy and Tarnak Wa Jaldak. The team would resume and complete community forums in these districts between May and the end of June if the CDCs express the desire to participate. Governance and Stability Community Forums were completed in all Program Districts in March 2014.

ACTIVITY I.5 INVOLVES PRRD STAFF IN STABILITY WORKSHOPS

PRRD/Uruzgan had a 50 percent absenteeism rate for DSWs at STAS Forums. For STAS Forum 1, two of two DSWs attended in Chora, one of two DSWs attended in Dihrawud, and no DSWs attended in Tirin Kot. PRRD/Zabul had an 88 percent absenteeism rate with only one of eight DSWs attending STAS Forums across all three districts. PRRD/Kandahar experienced a 100 percent absenteeism rate, with no DSWs attending STAS Forum 1.

The issue of STAS Forum absenteeism has been shared with Uruzgan and Zabul PRRD Directors at PSR presentations. Both directors assured the Program that DSWs would participate in the remainder of the STAS Forums and Stability Trend Meetings. Program personnel will continue to monitor DSW involvement in trainings and activities on a monthly basis.

ACTIVITY 1.6 PROVIDE TECHNICAL ASSISTANCE TO DISTRICT ENTITIES ON STABILIZATION ISSUES, INDICATORS AND TRENDS

Governance and Stability Program Officers analyzed the completed DEEP Studies to create EPS for the Program Districts in Uruzgan, Zabul, and Kandahar. The scores measure the type and quality of engagement, communications, and attendance by both DGOs and DDAs. The results were compared to the CSI obtained in the interview and survey assessments conducted by the CBU. The comparison showed that both scores were closely aligned. Most of these Program Districts are in the “Start-up” phase of governance; only two have entered the “Development” phase.

STAS Forums provide the DEs (DGs, DGOs, DCCs, DDAs, and CDCs) the ability to address their governance-related SOIs and develop, monitor, and report on district stability trends on a monthly basis.

The Series of STAS forums is as follow:

STAS Forum 1: Involves key DDA and CDC grantees who receive the PSR and their district stability definitions, goals, and governance-related capacity SOIs for their review and confirmation

STAS Forum 2: Involves the DGOs, DDA, and CDC grantees. DGOs will receive the PSR for their district, neighboring districts, province, and southern Afghanistan as a whole. The DDA and CDC definition of stability, district goals, and the governance-related SOIs for the district will be presented.

STAS Forum 3: The participants will come together with their prioritized SOIs and develop stability trends to be monitored and reported.

District	Engagement Profile Score (DEEP)	Capacity Score Index (CBU assessment)
Tirin Kot	1.00	NA
Chora	1.86	1.25
Dihrawud	1.73	1.39
Qalat	1.28	NA
Tarnak Wa Jaldak	1.93	1.33
Shahjoy	1.50	1.40
Daman	2.53	1.67
Arghandab	2.06	1.67
Garmser	in process	1.65

1= Start Up 2= Developing
3= Performing 4= Excellent

- Capacity Assessments producing capacity score index for Nad Ali, Nahri Zarraj, Zaranj and Kang in process.
- As provincial capitals, Bost and Zaranj have no DGOs to inform Capacity Assessments. Therefore, no capacity score index will be obtained in provincial capitals.
- DEEP Study: Kang, Nad Ali, Nahri Sarraj, Bost and Zaranj in process. Analysis will produce engagement profile scores.

STAS Forums began with consultative meetings between District Team Leads (DTLs) and DGs in order to review STAS activities including DEEP, capacity score index, engagement profile score, and grants and stability trends monitoring and reporting. These consultative sessions were followed by STAS Forum 1, which was completed in Uruzgan, Zabul, and Kandahar in late APR-14.

Recent analysis has shown that the most common priority governance SOIs are: 1) absent, unprofessional, and low-capacity DGs and DGOs; 2) inactive (not patrolling), uncommunicative, and unprofessional

police; 3) a lack of teachers, teachers regularly absent and with low capacity, and few supplies and teaching materials; 4) a poorly functioning clinic system that suffers from a lack of staff and medicine and poor management; and 5) a lack of knowledge or understanding of civil rights and the Constitution.

In addition, there appears to be a significant “knowledge gap” with DGOs and DDAs regarding policies, practices, operations, and technical service requirements of primary directorates such as DoE, DoPH, and DAIL.

ACTIVITY I.7 FACILITATE INTER-DISTRICT ENTITY MEETINGS TO EXCHANGE INFORMATION AND BEST PRACTICES

The Governance and Stability Team is exploring the possibility of working with the Capacity Building Unit to design training and information exchange session, for DGs at the upcoming DG Conference, based on the governance SOIs from STAS Forums.

ACTIVITY I.8 ORGANIZE QUARTERLY PERIODIC STABILIZATION REVIEW MEETINGS WITH IRI TEAM LEADER, STABILITY SPECIALISTS AND M&E STAFF

This month, the Periodic Stabilization Review (PSR) slide presentations for Uruzgan, Kandahar, and Nimroz were completed; the Hilmand PSR slide presentation was under development; and the Zabul PSR slide presentation was revised. These presentations were used in STAS TOTs for Program personnel.

Standardized Typology of Sources of Instability (SOI)	
Physical SOI	Inadequate Water Resource Management
	Inadequate Access to Places, Institutions and Services
	Natural Disaster
Capacity SOI	Lack of Jobs and/or Job Skills
	Poor or Non-functioning Government

The Zabul PSR was presented to the PRRD Director and personnel. The director was pleased to learn more about the Program, the results of the PSR, and challenges with absent DSWs. The director assured the Program of his support and directed DSWs to participate in STAS activities. To date, the Zabul Provincial Governor and the SSD have not shown interest in the PSR.

The Uruzgan PSR was presented to the PRRD Director and the SSD. Both expressed appreciation for the Program’s efforts and also directed DSWs to participate in STAS activities. The SSD promised to help the Program obtain a directive from the Provincial Governor to DGs and DGOs, instructing them to participate in STAS activities. To date, the Uruzgan Provincial Governor has not showed interest in the PSR.

The team has not yet presented the Kandahar PSR to the PRRD Director, SSD, or Provincial Governor.

ACTIVITY I.9 IMPLEMENTS GENDER PILOT ACTIVITIES

No Governance and Stability Community Forums were conducted for DDA WACs in any of the districts in April.

IR2 ACCESS TO GIROA SERVICES

Overall Objective: Provincial and district entities understand what organizations and provincial line departments work within their geographic areas, what kind of services they provide, and how the population can access those services.

ACTIVITY 2.1 PROVIDE TRAINING TO PROVINCIAL LINE DIRECTORATES TO IMPROVE THEIR CAPACITY TO COLLECT, MANAGE, AND REPORT INFORMATION ABOUT PROJECTS AND SERVICES

The team coordinated with the 11 provincial line directorates in Zabul, Hilmand, and Uruzgan to review their service reports and obtain written approval verifying accuracy and giving permission to publish.

MILESTONE 2A PROVINCIAL LINE DIRECTORATES WILL PRODUCE PROJECT OR SERVICE INFORMATION REPORTS

The Zabul Service Report was approved by all 11 provincial line directorates and USAID, and the printing of 5000 booklets and 110 posters is underway. The materials will be distributed next month. The Uruzgan and Hilmand Service Reports also received provincial approvals. The Hilmand and Uruzgan reports currently are being translated, with an anticipated completion date of early May.

In Nimroz, the team drafted service reports for seven of 11 provincial line directorates (Labor; Agriculture, Irrigation, and Livestock; Information and Culture; Public Works; Public Health; Women's Affairs; and Rural, Rehabilitation, and Development). Next month, the team will coordinate with the four remaining line directorates to draft their reports. Upon completion of the 11 directorates, the team will begin reviewing, editing, designing, and printing the reports.

Below are samples of Zabul services reports design as posters and booklets.



A Page from one of the Zabul PRRD Services Report



Sample Poster of the Zabul DOWA Services Report

ACTIVITY 2.2 ASSIST PROVINCIAL AND DISTRICT ENTITIES TO ESTABLISH PRODUCTIVE RELATIONS

In each of the Program Provinces, the team updated the contact list for the 11 provincial line directorates, which includes director and directorate names, contact numbers, directorate email addresses, locations, and ministry websites. This contact list – along with the service reports, booklets, and posters – will be distributed to district residents next month.

MILESTONE 2B LINE DIRECTORATE CONTACT LIST AVAILABLE TO DISTRICT ENTITIES

Milestone 2B was achieved in 11 of 14 Program Districts. This month, the contact list was updated in all Program Provinces. In Chora, Kang, and Zaranj, the contact list will be distributed during the Access to GIROA Services Workshops next month.

MILESTONE 2C QUARTERLY REVIEW MEETINGS HELD

A Quarterly Review was conducted this month and is currently being reviewed. The results will be shared in next month's report.

MILESTONE 2D SERVICE FAIRS HELD IN EACH SIKa SOUTH APPROVED DISTRICT TO DISSEMINATE INFORMATION VIA DIRECTORATE REPRESENTATIVES, DISPLAYS AND THE GIROA SERVICES REPORTS TO BE DISTRIBUTED AS BOOKLETS AND POSTERS.

The team will conduct Service Fairs in Zabul, Uruzgan, and Hilmand Provinces after the service report printing process is complete. Please refer to Milestone 2A for the status of these reports. The Service Fairs will begin next month in Zabul and will be held sequentially in all Program Districts as well as in three provincial centers.

ACTIVITY 2.3 HOLD A QUARTERLY REVIEW MEETING TO EVALUATE PROGRESS AND RESULTS AND MAKE ADJUSTMENTS AS WARRANTED

The team compiled their achievements, results, challenges, and solutions for the second Quarterly Performance Review, to be completed next month, which will inform programmatic adjustments.

ACTIVITY 2.4 INSTITUTIONALIZE THE PROJECTS AND SERVICE REPORTS WITH GIROA COUNTERPARTS (PRRD)

PRRD representatives and staff participated in the Access to GIROA Service Fairs and Workshops for district entities as well as the Writing Service Reports Workshops for provincial entities. Through their participation in these workshops, it is expected that they will be able to continue leading these activities after the completion of the Program.

ACTIVITY 2.5 IMPLEMENT GENDER PILOT ACTIVITIES

The Women's Service Fairs were being planned with DoWa in Zabul, Uruzgan and Hilmand for this summer.

IR3 COMMUNICATION AND OUTREACH

Overall Objective: Provincial authorities improve their ability to communicate with district entities in order to help them better understand their population's needs and prioritize basic service delivery interventions.

ACTIVITY 3.1 PERIODICALLY COLLECT EXISTING POPULATION/DEMOGRAPHIC RESEARCH

In previous months, relevant population and demographic data was periodically collected and made available.

ACTIVITY 3.2 IDENTIFY COMMUNICATIONS MANAGEMENT NEEDS FOR PROVINCIAL AND DISTRICT ENTITIES

The Communications Capacity Assessment is a component of the overall capacity assessment initiative of the CBU.

ACTIVITY 3.3 ASSIST TO DEVELOP COMMUNICATION STRATEGIES TO SUPPORT THE PROGRAM TEAMS

The team continuously promotes ongoing grant projects; conducts forums and workshops; and produces radio, television, and print media and Town Hall Events. In addition, the team designs and produces program advocacy and publicity materials. A complete list of media mechanisms promoting PRRD and Program activities are found in Activity 3.6.

ACTIVITY 3.4 DEVELOP COMMUNICATIONS AND OUTREACH TRAINING GUIDE

The Communications and Outreach Training Guide serves as the team's manual for all training workshops. The team is flexible in their training delivery in accordance with participants' literacy level and their traditional communications practices and media usage.

ACTIVITY 3.5 CONDUCT ROLLING COMMUNICATION AND OUTREACH TRAINING ACTIVITIES FOR PROVINCIAL AND DISTRICT ENTITIES

In Zaranj, PRRD and PEs attended the complete four-day Communications and Outreach Training from 19 to 22-APR-14. PEs represented in this training included: Public Health; Labor; Sector Services; Public Works; Information and Culture; Education; and Agriculture, Irrigation, and Livestock. The DoWA Director, Amina Hakimi, participated in the training and was interviewed by RTA on 22-APR-14.



Female participants at the Communications and Outreach Training, Zaranj, 21-APR-14

Communications and Outreach Activities

Training Event Name	Location	Dates	No. of Trainees M/F/Total
Module 1: Introduction to Communications for Nimroz PRRD and PEs	PRRD Training Room, Zaranj	19-APR-14	13/0/13
Module 2: Internal Communications for Nimroz PRRD and PEs	PRRD Training Room, Zaranj	20-APR-14	15/0/15
Module 3: External Communications for Nimroz PRRD and PEs	PRRD Training Room, Zaranj	21-APR-14	15/2/17
Module 4: Public Consultations and Community Outreach for Nimroz PRRD and PEs	PRRD Training Room, Zaranj	22-APR-14	15/2/17

ACTIVITY 3.6 ASSIST PROVINCIAL AUTHORITIES AND DISTRICT ENTITIES TO PREPARE AND IMPLEMENT COMMUNICATIONS ACTIVITIES

A total of 22 media and publicity activities were conducted this month: three Town Hall Events, 13 media news and interviews with grant beneficiaries and workshop participants, three poster designs, and three print/web news releases. There were 29 people interviewed for radio and television for these media activities. PRRD, DEs, and other PEs also held three regular meetings to facilitate effective communication and discuss issues regarding PRRD’s programs in the districts.



A grant beneficiary in Daman interviewed by Kandahar’s Hewad TV at the Town Hall Event, 29-APR-14

Town Hall Events. This month, there were three Town Hall Events. In Zabul, the PRRD hosted a Town Hall Event on 14-APR-14 to acknowledge the Qalat WAC’s participation in the community forums. At the event covered by RTA, DoWA Director Sadiqa Jalali, expressed her appreciation for the support that the Program provides in building women’s capacity to plan projects on their own. She also mentioned that it was the first time female members had received certificates from the government.

In Hilmand, a Town Hall Event was conducted in Nahri Sarraj on 22-APR-14. District leaders were awarded certificates for their participation in the community forums. The event was led by Deputy DG

Mohammad Akbar and DCC Chairman Bahlol Khan. Attended by about 220 participants, the event was covered extensively by local media.

On 29-APR-14, the third Town Hall Event was conducted in Daman to announce the status of projects in the district. Mohammad Zahir, acting DG, welcomed the 70 participants to the event, which was covered by RTA and Hewad Radio and Television. In his remarks, PRRD Representative Mohammad Ewaz stressed the importance of community involvement. DDA Chairman Haji Sultan Mohammad announced the completed and ongoing projects in the district. Several grantees also spoke of the project benefits in their CDC Clusters.

Media Coverage at District Town Hall Events

Date	Location	Radio/TV Stations Covering the Event	Persons Interviewed for Broadcast
14-APR-14	Zabul	RTA Zabul	Sadiqa Jalali, DoWA Director
22-APR-14	Nahri Sarraj, Hilmand	Sabawoon, RTA radio and television	Audio clips: Mohammad Akbar, Dep DG Bahlol Khan DCC Chairman Malim Abdul Khaliq-Deputy Chair DCC Mirza Khan- DDA Secretary Interviews with: Sardar Mohammad, CDC member Hajji Sultan Shah, CDC Chairman Khan Agha, CDC Member
29-APR-14	Daman, Kandahar	RTA, Hewad radio & television, Gardab Daily	Video clips and interviews: Mohammad Zahir, Acting DG; Mohammad Ewaz, PPRD representative; H. Sultan Mohammad, DDA Head; Haji Mohammad Akbar, CDC Grantee; Haji Noor Mohammad, CDC Grantee; and 4 others

Radio/TV News and Interviews. There were 13 radio and television news and interviews conducted this month; notably, six of these took place in Nimroz. In Zaranj, the 13-APR-14 press conference by Deputy PG Mohammad Qasim Khidri and PRRD Director Khalil Rahman at the Governor's House was the highlight of this month's media activity. Interviews with grant beneficiaries and workshop and meeting participants also took place this month. Please see the related table below for more details.

Radio/TV News and Interviews

Date	Location	Event or Activity	Radio/TV Stations/	Interviewed for Broadcast
14-APR-14	Arghandab, Kandahar	News/interviews grants beneficiaries - Durahi (SSKDAG045)	Radio Killid	Haji Mohammad, DDA Chairman
20-APR-14	Arghandab, Kandahar	News/interviews grants beneficiaries - Maranjan (SSKDAG030)	Radio Killid	Khairullah and two unnamed residents of Maranjan village
26-APR-14	Kandahar Arghandab	Site visit and interviews SSKDM003, SSKDM016	Radio Killid	Malak Atta Jan, Haji Mohammad, Qazam, Rozi Mohammad, Haji Mohammad Akbar and a unnamed villager
01-APRIL-14	Bost, Hilmand	Opening rites of grants projects in Bost (SSHMBO164 and SSHMBO169).	TV Ariana, Shamshad, RTA, Sabawoon, and Azadi Radio, Thunder News Agency	Mohammad Omar Qani, PRRD Director Haji Karma Khan, CDC Chairman
15-APR-14	Bost, Hilmand	Grantees' Orientation and Awards SSHMBO149 SSHMBO161 SSHMBO145 SSHMBO181	Radio Sabawoon and Hilmand Radio	Abdul Ahad, Sayd Gul Ahmad, Malak Gulzar – CDC Chairmen
8-APR-14	Tirin Kot, Uruzgan	Grants Awards Orientation SSZUTK049 rehabilitation protection wall	RTA Uruzgan	Haji Malik Mohammad Wali, DDA Chairman Haji Malik Bor Jan, Tailany CDC Chairman
14-APR-14	Uruzgan Chora	CB workshops	RTA	DG Gulam Saddiq Khan and Naiz Mohammad, Legal Advisor
10-APR-14	Kang, Nimroz	PRRD-DE Meeting	RTA Nimroz	Ghulam Nabi, Kang DDA Chairman
13-APR-14	Nimroz	Press Conference on Subat Program	RTA, Sada-e-Dost	Deputy Provincial Governor and PRRD Director
22-APR-14	PRRD Nimroz	IR3 Training for PEs Module-3	RTA Nimroz	Amina Hakimi, DoWA Director
23-APR-14	PRRD Nimroz	IR3 Training for PEs Module-3	RTA Nimroz	Karim Rasooli, CO of DoE Rahima Dashti, DoWA Officer
24-APR-14	Kang, Nimroz	PRRD-DE Meeting	RTA Nimroz	Ghulam Nabi Kang DDA Chairman
29-APR-14	Zaranj Nimroz	PE-DE Meeting	RTA	Engr. Kahlil Rahman, PRRD Director

Posters and collaterals. Stories on projects in Daman were featured in this month’s photo and news releases.

Posters Designed This Month

Date	Province	Poster Design Message	Distribution
09-APR-14	Nimroz	“Development plans are based on local priorities and citizen input”	District Centers and Directorates
09-APR-14	Zabul	“MRRD includes citizens in the development process”	District Centers and Directorates
12-APR-14	Kandahar	“Local citizens need to take responsibility to improve their communities”	District Centers and Directorates



PRRD and DE Meetings: Three meetings were conducted this month between PEs and DEs. All of these meetings were held in Nimroz: two in Kang and one in Zaranj. The purpose of these meetings was to improve communications between these entities, enabling the government to better understand community needs and priorities.

ACTIVITY 3.7 PERIODICALLY EVALUATE PROVINCIAL AND DISTRICT ENTITY COMMUNICATIONS CAPABILITIES

Following capacity assessments, there are feedback sessions with the PRRD and district entities. This feedback activity will complete the first-round of the capacity assessments led by the Capacity Building wherein communication capabilities assessment is a component. See the Capacity Building section for the complete details.



DDA Zaranj hosts its first regular meeting with PRRD, 29-APR-14.

ACTIVITY 3.8 IMPLEMENT GENDER PILOT ACTIVITIES

The team conducted a Town Hall Event for the Qalat Women’s Advisory Committee (WAC) to award certificates for the completion of Governance and Stability Community Forums.



TOT for Communications and Outreach in Kabul on 26 to 28-APR-14.

IR4 GOVERNMENT SERVICES AND DEVELOPMENT PROJECTS

Overall Objective: Provincial authorities are able to improve basic service delivery by using GIRoA, CDCs, DDAs and ASOP DCCs, which gain capacity to plan, design, implement and monitor projects, with a focus on labor-intensive projects or productive infrastructure.

ACTIVITY 4.1 SUBMIT GRANTS MANUAL AND ACTIVITY FLOW CHART FOR USAID

USAID approved the Grants Manual on in May 2014 and approved an amendment in February 2014 to provide an alternate process in case the PDCs do not review PCNs in a timely fashion. The Environmental Compliance Plan was approved by USAID on 18-JUN-13. Submissions and approvals of environmental compliance documents to USAID are proceeding smoothly.

ACTIVITY 4.2 CONDUCT INITIAL DEVELOPMENT RESEARCH AND ASSESSMENTS IN COMMUNITIES AND DISTRICTS

The initial research and assessment of all Program Districts has been completed. Currently, there are no plans to repeat this process.

The Grants Team continues to collaborate with the CSU and the Governance and Stability Team to determine if any participating CDCs are deemed ineligible by NSP to receive community development projects. This process is supported by the prequalification survey, which certifies a CDC's previous experience in implementing community projects. This survey is a prerequisite for a CDC to implement fixed obligation grants and designed to minimize the number of CDCs that may be rejected later by the VSU.

ACTIVITY 4.3 WORK WITH DISTRICT ENTITIES TO IDENTIFY DPP PROJECTS

There were two PCNs developed this month in Kang and Nad Ali, one in each district. There are currently 384 PCNs in various stages: Qalat (33), Tarnak Wa Jaldak (26), Shahjoy (21), Bost (51), Tirin Kot (38), Chora (40), Dihrawud (33), Garmser (39), Nad Ali (27), Nahri Sarraj (33), Zaranj (21), and Kang (16). These PCNs have a total estimated value of \$12.2 million.

Most of the CDC Cluster projects are small-scale infrastructure projects. DDAs will implement vocational training projects at the district-level to support youth and women in gaining life skills. The respective DDAs will collaborate with DoLSA and other relevant agencies to provide and certify trainings, such as motorcycle and generator maintenance and repair, plumbing, and handicraft projects.

This month, DDAs and DGs approved PCNs in Nahri Sarraj, Zaranj, Nad Ali, and Kang at a more rapid pace than in other districts. This improvement in the process is a result of lessons learned by the Grants Team in previous work in other districts and also a heightened interest and collaboration by the DEs.

After completion of community forums for WACs, women representatives began the project concept phase of the process. In Bost, Tirin Kot, and Qalat Districts, the PRRD and DoWA approved the following types of projects: curtain sewing and handicrafts (Bost), cooking skills (Tirin Kot), bead weaving and public awareness workshops (Qalat). These PCNs are currently under review prior to submitting to USAID for approval.

ACTIVITY 4.4 DISTRICT ENTITIES PRESENT PROJECT CONCEPT NOTES FOR GIROA PROVINCIAL APPROVALS

Provincial entities (PEs) have approved 365 PCNs at an estimated value of \$12.9 million, though not all these will become grant projects.

Of the PCNs under preparation in Nahri Sarraj, Nad Ali, Kang, and Zaranj Districts and PEs approved 13 projects, estimated at \$289,352. Based on recent experience, PRRD and SWG approvals have been obtained more quickly than approvals in Kandahar Province. However, PDC review remains an issue in all provinces, due to infrequent meetings of those committees. Instead of direct PDC signatures on PCNs, letters confirming PDC review have been obtained in Zabul, Uruzgan, Hilmand, and Nimroz Provinces. In addition, the Grants Manual was revised and approved by USAID to allow PGOs to review PCNs if the PDC meeting schedule would cause significant delay.

ACTIVITY 4.5 SUBMIT PCNS AND DPPS FOR USAID APPROVAL

There were three DPPs approved in April, for a total of 38 approved PCNs, as shown in the following table.

District Project Portfolios Submitted for USAID Approval This Month

DPP Number	Location	Date Submitted	Number of PCNs
NM-ZA-DPP01	Zaranj, Nimroz	04-APR-14	16
HM-NA-DPP02	Nad Ali, Hilmand	05-APR-14	10
NM-KA-DPP01	Kang, Nimroz	21-APR-14	12

ACTIVITY 4.6 COORDINATE WITH PRRD, NSP, AND NABDP

The Grants Team continues to coordinate with NSP and NABDP, mainly through attendance at weekly or bi-weekly PRRD/NSP/NABDP coordination meetings at the PRRD offices. Frequent meetings are also held with other government ministries, such as DoLSA, IDLG, DoWA, and MoE. The teams also participated in ad hoc coordination meetings with USAID, PRRD, NSP, and NABDP and attended the plenary PDC meetings.

Staffing is complete in Uruzgan, Zabul, Hilmand, and Nimroz Provinces. The Grants Teams in those districts and provinces are attending coordination meetings with the DDAs, DGs, NSP and NABDP officers, PRRD, DoWA, DoLSA, and other provincial officers.

ACTIVITY 4.7 PROVIDE CAPACITY BUILDING AND TECHNICAL ASSISTANCE TO HELP DISTRICT ENTITIES PREPARE GRANT APPLICATION PACKAGES FOR PRIORITY PROJECTS

The Program assisted district entities (DEs) in preparing 19 grants application packages in Daman District, at an estimated value of \$963,855, and 31 applications in Arghandab District, at an estimated value of \$949,317.

Following the approval of the PCNs by USAID, there are now grant application packages being prepared in the following districts: 21 in Tirin Kot, 11 in Tarnak Wa Jaldak, 32 in Bost, 24 in Garmser, 20 in Chora, seven in Shahjoy, 26 in Dihrawud, 20 in Qalat, 17 in Nad Ali, 32 in Nahri Sarraj, 19 in Zaranj, and 13 in Kang.

With the hiring of eight new engineers this month, previous resource constraints should be resolved. In addition, smartphones have been issued to each field engineer to take GPS coordinates of project sites. AutoCAD software has also been issued to all field engineers. These tools have helped to speed up the technical preparation of grant application packages.

ACTIVITY 4.8 OBTAIN PROJECT APPROVALS

GRC approvals accelerated considerably, with 38 approved in APR-14. The number of grant application packages approved by GRC is 185: including 20 in Daman, 34 in Arghandab, 19 in Bost, 14 in Tarnak Wa Jaldak, 15 in Garmser, 14 in Tirin Kot, 22 in Chora, 13 in Qalat, 11 in Shahjoy, 10 in Nad Ali, four in Kang, and two in Zaranj.

USAID approved 39 grant applications: three in Tirin Kot, six in Chora, three in Dihrawud, one in Tarnak Wa Jaldak, three in Qalat, four in Shahjoy, seven in Garmser, seven in Bost, four in Nad Ali, one in Arghandab, one in Daman, for a total of \$1.25 million. With the addition of these grant approvals, projects by district include: 20 in Daman, 34 in Arghandab, 13 in Tirin Kot, 18 in Chora, six in Dihrawud, 13 in Qalat, nine in Shahjoy, 14 in Tarnak Wa Jaldak, 18 in Bost, 13 in Garmser, and four in Nad Ali, for a total of approximately \$5 million.

ACTIVITY 4.9 PROVIDE TECHNICAL ASSISTANCE, GRANTS AND SUB-AWARDS TO HELP DISTRICT ENTITIES AND OTHER PROJECT IMPLEMENTING PARTNERS TO IMPLEMENT APPROVED PROJECTS

Following Grants Implementation Training for the CDC grantees and DDAs, 27 new grant agreements were awarded: nine in Bost, three in Tirin Kot, two in Dihrawud, three in Garmser, four in Chora, four in Qalat, one in Arghandab, and two in Shahjoy, for a total of \$698,477.

This month the Grant Team closed two projects in Daman: Flood Protection Walls in Fitrat Cluster, implemented by Shorandam CDC (SSKDDM003) and School Rehabilitation in Etihad Cluster, implemented by Dwaham Khoshab CDC (SSKDDM016). There were 29 milestone payments made in April, totaling \$190,429. Total disbursements to date are \$748,536.

ACTIVITY 4.10 PROVIDE CAPACITY BUILDING TRAINING TO DISTRICT ENTITIES AND PRRD TO MANAGE PROGRAMS

In Arghandab, Qalat, Chora, Tirin Kot, and Dihrawud, 14 CDC grantee orientation trainings were conducted. This training equips representatives with project implementation and monitoring skills.

Grantee Orientation Trainings

District	Date	Type of Training	CDC group Numbers	Entity	Number of Trainees
Arghandab	16-Apr-14	Grantee Orientation Training	13	CDC	4
Qalat	14-Apr-14	Grantee Orientation Training	1	CDC	4
Qalat	15-Apr-14	Grantee Orientation Training	2	CDC	4
Qalat	16-Apr-14	Grantee Orientation Training	9	CDC	4
Qalat	26-Apr-14	Grantee Orientation Training	2	CDC	4
Tirin Kot	12-Apr-14	Grantee Orientation Training	9	CDC	12
Tirin Kot	15-Apr-14	Grantee Orientation Training	14	CDC	12
Dihrawud	13-Apr-14	Grantee Orientation Training	7	CDC	10
Dihrawud	14-Apr-14	Grantee Orientation Training	10	CDC	12
Chora	9-Apr-14	Grantee Orientation Training	6	CDC	11
Chora	16-Apr-14	Grantee Orientation Training	15	CDC	18
Chora	19-Apr-14	Grantee Orientation Training	10	CDC	12
Chora	22-Apr-14	Grantee Orientation Training	7	CDC	10
Chora	23-Apr-14	Grantee Orientation Training	12	CDC	15

ACTIVITY 4.11 MONITOR PROJECT IMPLEMENTATION

The Grants Team, technical officers, and CDC representatives in Kandahar Province monitored the progress of active projects on a regular basis to certify achievement of milestones. All of these site visits found good quality work with grantees achieving their milestones as scheduled.

Monitoring Visits to Project Sites

Date of Site Visit	Project Number	Project Number, Title and Location
9-APR-14	SSKDDM006	Water Supply Network in Ensaf cluster
9-APR-14	SSKDDM016	Rehabilitation of Three Schools in Etihad cluster
16-APR-14	SSKDDM003	Construction of Stone Masonry Retaining Wall in Fitrat cluster
16-APR-14	SSKDDM009	Rehabilitation of Canal Intake in Nasrat cluster
15-APR-14	SSUZCH247	Construction of Culverts in Shanawda cluster
15-APR-14	SSUZCH249	Construction of Protection Wall in Noorai cluster
16-APR-14	SSUZCH314	Construction of Protection and Gabion Walls in Monighar cluster
16-APR-14	SSUZCH248	Construction of Water Reservoirs in Kamisan cluster
15-APR-14	SSUZDI324	Road Rehabilitation in Lablan cluster
15-APR-14	SSUZDI325	Construction of Protection Wall in Lablan cluster
14-APR-14	SSUZDI326	Construction of Culverts in Lablan cluster
23-APR-14	SSUZTK221	Construction of Culverts and Road Rehabilitation in Khana Surkh Murghab cluster
23-APR-14	SSUZTK222	Construction of Protection Wall in Khana Surkh Murghab cluster
23-APR-14	SSUZTK223	Rehabilitation of Small Irrigation Structures in Khana Surkh Murghab cluster
21-APR-14	SSUZCH247	Construction of Culverts in Shanawda cluster
21-APR-14	SSUZCH249	Construction of Protection Wall in Noorai cluster

On all these monitoring site visits, work inspected was found to be of good quality and grantees were achieving their milestones on schedule.

ACTIVITY 4.12 USE COMMUNICATIONS TOOLS TO INFORM CITIZENS ON IMPACTS

Permanent markers are now placed in a prominent location at project sites that are completed or near completion.

Due to security concerns, the Program has not been engaging in conspicuous close-out ceremonies for each project that is completed; rather, these ceremonies are conducted only for a few representative projects.

ACTIVITY 4.13 ENGAGE DISTRICT GOVERNORS AND DISTRICT ENTITIES IN PROJECT MONITORING, REPORTING AND EVALUATION

District and provincial officials accompanied the Program's grants team on all site monitoring visits, as indicated by the following data:

Date	Project Number	Cluster	District and Provincial Representatives
2-APR-14	SSKDAG043	Hajiano Kala	CDC chairperson Mohammad Eshaq and DDA member Haji Esa Mohammad
9-APR-14	SSKDDM017	Aino	CDC Chairperson Habibullah and DDA member Haji Gul Mohammad
12-APR-14	SSKDDM016	Etihad	DTL Khalil Duranai, KC office engineer Mohammad Hasham, IDLG Provincial Coordinator Rahmatullah Amiri, DDA Chairperson Sayed Abdul Ghafoor Agha, DDA Treasurer Haji Noor Muhammad, CDC chairperson Mohammad Akbar, CDC members Haji Noor Ahmad and Zulmai and DCC Chairperson Haji Sultan Mohammad
13-APR-14	SSKDAG030	Khawaja Mulk	CDC chairperson Mohammad Hussain, and DDA member Haji Esa Mohammad
13-APR-14	SSKDAG032	Delawar	CDC chairperson Abdul Khaliq, and DDA member Haji Niamatullahk
20-APR-14	SSKDDM003	Fitrat	DDA Chairperson Sayed Abdul Ghafoor Agha, DDA Treasurer Haji Noor Muhammad, DCC Chairperson as well as DDA member Haji Sultan Mohammad, PRRD Social Affairs Officer Ahmadullah.
20-APR-14	SSKDDM009	Nasrat	DDA Chairperson Sayed Abdul Ghafoor Agha, DDA Treasurer Haji Noor Muhammad, DCC Chairperson as well as DDA member Haji Sultan Mohammad, PRRD Social Affairs Officer Ahmadullah.
16-APR-14	SSKDAG032	Sarkari Bagh	CDC chairperson Haji Fida Mohammad, DDA head Haji Mohammad, SWG representative Amanullah and PRRD representative Samiullah
19-APR-14	SSKDAG030	Khawaja Mulk	CDC chairperson Mohammad Hussain, DDA member Haji Den Mohammad, and PRRD representative Samiullah
20-APR-14	SSKDAG309	Hajiano Kala	CDC Deputy Habibullah, DDA member Niamatullah, and PRRD representative Amanullah
26-APR-2014	SSKDDM016	Etihad	CDC chairperson Mohammad Akbar CDC members Haji Noor Ahmad and Zulmai, DDA member Haji Noor Muhammad, and PRRD Engineer Samiullah Samim
26-APR-2014	SSKDDM003	Fitrat	PRRD Engineer Samiullah Samim, DDA member Haji Noor Muhammad, CDC chairperson Mohammad Qaseem, and DDA member Gul Mohammad

ACTIVITY 4.14 IMPLEMENT GENDER PILOT ACTIVITIES

The Gender Specialist continues to coordinate with provincial officers to implement the Gender Action Plan. She assisted in the development of WAC PCNs for Tirin Kot, Bost, Qalat, and Arghandab Districts, as described in Activity 4.3. She is also assisting in developing the final versions of the WAC PCNs.

ADDITIONAL RESULTS: CAPACITY BUILDING ACTIVITIES

ACTIVITY 5.1 ASSESS CAPACITY, IDENTIFY GAPS AND PREPARE CAPACITY BUILDING PLANS

Following the completion of the remaining capacity assessments last month, the team revised the reports for the PRRD; Zaranj, Kang, Nahri Sarraj, and Nad Ali DDAs; DGOs in Nimroz and Hilmand Provinces; and the WACs in Arghandab, Qalat, Tirin Kot, and Bost. After the drafts are finalized, there will be a series of meetings with each entity to provide feedback, set priorities, and share the main findings and recommendations. The PEs and DEs will validate the reports before the team prepares the corresponding capacity building plans and training schedules. These plans also will be approved by the respective PRRD Directors, District Governors, DDA Chairmen, and WAC Chairpersons before implementation in May.

On the basis of key findings and recommendations from the respective assessment reports, the team began assigning scores and compiling the draft Capacity Score Index (CSI) Reports for the PRRDs in Hilmand,

Kandahar, Nimroz, Uruzgan, and Zabul. The scoring represents an ongoing effort: CSI Reports are “living” documents to be revised after each round of assessments to show the degree of improvement following the trainings. The final CSI Reports for all the remaining DEs and PRRDs will be completed in May.

The team assisted the IR1 team with the District Entity Engagement Profile (DEEP) process and attended STAS Forums to share DGO assessment information and CSI Reports. Please see the IR1 section for more details.

ACTIVITY 5.2 DEVELOP CAPACITY BUILDING MATERIALS AND EXPERTISE

The team continued to develop training materials – modules and presentations and trainer’s manuals and handouts – for the scheduled DE and PE trainings. In addition, the team continued reviewing and finalizing the necessary training materials and practical tools for ongoing and planned on-the-job trainings and technical assistance support for Arghandab and Daman DGOs.

ACTIVITY 5.3 DELIVER TRAINING AND OTHER CAPACITY BUILDING SUPPORT

The team conducted trainings and capacity building support activities for DEs and PEs in Kandahar, Uruzgan, and Zabul Provinces. The purpose of the capacity building support is to develop the trainees’ individual skills to improve their competency, working systems, and procedures to effectively carry out their job requirements, improving service delivery. The table below outlines all the trainings conducted in April 2014.



The Chora DDA members participate in the “Project Management” training on 12 and 13-APR-14 at the District Center

The DSWs actively participated in nearly all of the aforementioned trainings and pledged to continue doing so in the future. The trainings are of particular importance to DSWs to ensure sustainability: they will provide the DSWS with the required capacity and expertise to deliver similar training programs as well as impart the skills and knowledge to their colleagues after the current program ends.

Trainings Conducted for DDAs, DGOs and PRRD/Line Directorates

Province	Title of Training Event	Targeted DEs and PEs	Dates	Location	No. of Trainees or Participants M/F/Total	Participants
Kandahar	Report Writing	PRRD/ Kandahar and other line directorate staff	15-APR-14	PRRD/ Kandahar Training Hall	25/0/25	PRRD (19), Public Health (3), Agriculture (2), Public Works (1) Departments’ staff

Province	Title of Training Event	Targeted DEs and PEs	Dates	Location	No. of Trainees or Participants M/F/Total	Participants
	Inventory/ Asset Management	PRRD/ Kandahar and other line directorate staff	26-APR-14	PRRD/ Kandahar Training Hall	23/0/23	PRRD (14), Public Health (2), Agriculture (2), Social Affairs (2), Education (3) Departments' staff
Uruzgan	Project Management	Chora DDA	12-13-APR-14	Chora District Center	28/0/28	DDA members (26) and DSWs(2)
	Time Management, Conflict Resolution and Decision Making	Chora DGO	14-15-APR-14	Chora District Center	22/0/22	DGO staff (19) and DSWs (2)
	Project Management	Dihrawud DDA	28-29-APR-14	Dihrawud District Center	18/0/18	DDA members (17) and DSW (1)
	Time Management, Conflict Resolution and Decision Making	Dihrawud DGO	30-APR-01-MAY-14	Dihrawud District Center	20/0/20	DGO staff (18) and DSWs (2)
Zabul	Project Management	Shahjoy DDA	12-13-APR-14	Shahjoy District Center	14/0/14	DDA members (12) and DSWs (2)
	Time Management, Conflict Resolution and Decision Making	Shahjoy DGO	14-15-APR-14	Shahjoy District Center	9/0/9	DG and DGO staff and (7) and DSWs(2)
	Project Management	TWJ DDA	26-27-APR-14	Tarnak Wa Jaldak District Center	16/0/16	DDA members (14) and DSWs (2)
	Time Management, Conflict Resolution and Decision Making	TWJ DGO	28-29-APR-14	Tarnak Wa Jaldak District Center	15/0/15	DG and DGO staff (14) and DSW(1)

In addition to the formal “classroom” training, the team provided post-training technical support for DGOs in Kandahar Province to ensure ongoing learning. Following the Presidential Election in the first week of APR-14, the team met the Daman DG to discuss beginning on-the-job training to Daman DGOs. The team explained that these on-the-job trainings are a follow-up to the trainings that were conducted for Daman DGOs in 2013. He welcomed the idea and appreciated the Program’s support. In addition, the team conducted three on-the-job trainings to the property section of the Daman DGO: Basic Administration/Management on 16-APR-14.



Property Manager of Daman DGO receiving on-the-job training for “Work/Action Plans Development” 23-APR-14

“For us, training is useful and directs us, but the training on Standard Filing was great and excellent. I learned in the training how to record files and important documents. I am grateful to the Subat Program for their support.”

- Hikmatullah Khan, Property Manager, Daman DGO, 30-APR-14

The team resumed on-the-job trainings to the Arghandab DGO Technical Sectorial Manager in the month of April, temporarily suspended due to the presidential elections. The team conducted the following on-the-job trainings for Arghandab DGO staff: Basic Administration/Management on 20-APR-14 and Developing Work/Action Plans on 29-APR-14.

The team will continue to provide on-the-job support to Arghandab and Daman DGOs in May. The team will also explore the possibility of starting on-the-job trainings to Arghandab and Daman DDAs.

“I am very pleased to develop a work plan that would direct me what activities I need to perform today, tomorrow, this week, and in the coming months. This will make me stronger and well prepared for all my official assignments.”

- Mohammad Muqim, Technical Sectorial Manager, Arghandab DGO, 29-APR-14

ACTIVITY 5.4 EVALUATE RESULTS FOR CONTINUOUS IMPROVEMENT

To prepare for the next round trainings for DDAs, DGOs, and the PRRD and selected provincial line directorates, the team continued developing, reviewing, and updating training materials. The materials were updated based on the trainees’ suggestions and comments from both pre- and post-training evaluations. The trainee’s input – especially their recommendations and lessons-learned – are being incorporated continuously into new training materials, thus ensuring improved subject matter and delivery methodologies in future versions. Similarly, the Program will strive to ensure that the revised curriculum and training materials are aligned with those of IDLG, MRRD, and other GIRoA entities.

ACTIVITY 5.5 IMPLEMENT GENDER PILOT ACTIVITIES

As noted under Activity 5.1, the team, along with Gender Specialists, completed the capacity interviews for all four pilot Women’s Advisory Committees (WACs) in Arghandab, Qalat, Tirin Kot, and Bost. The preliminary reports were reviewed and returned to the field staff to incorporate the comments, feedback, and suggestions and provide any missing information. In May, the reports will be finalized with and the CSI added.

ADDITIONAL RESULTS: M&E CONSIDERATIONS

Field M&E Officers attended the STAS Forum 1 in Daman, Arghandab, Qalat, Shahjoy, Tarnak Wa Jaldak, Tirin Kot, Dihrawud, and Chora Districts to register participants, observe activities, and conduct

interviews with participants. In Arghandab, Daman, Dihrawud, and Chora Districts, participants were reluctant to remain after the forum to be interviewed, making it challenging for field M&E Officers to obtain two interviews with DDA members and two with CDC grantees, as required. In response, DTLs will communicate the importance of these interviews to participants in order to garner more interview participation in the following STAS Forums 2 and 3. Please see the IR1 section for more details.

In Zaranj District from 19 to 22-APR-14, the Field M&E Officer attended the Outreach and Communication Training for PRRD and PEs. In this training, there were 13 to 17 participants per day from 10 directorates. Please see the IR3 section for more details.

The M&E Unit conducted several site visits this month in Daman, Arghandab, and Tarnak Wa Jaldak Districts to assess and monitor progress and identify any discrepancies between project specifications and actual construction. A retaining wall construction project (SSKDDM017) and a masonry protection wall project (SSKDDM003), both in Daman, as well as an irrigation canal drainage improvement project (SSKDAG032) in Arghandab were officially closed and handed over to the community. Please see the IR4 section for more details.

Field M&E Officers from Qalat, Shahjoy, Tarnak Wa Jaldak, and Dihrawud Districts attended the opening ceremonies for six projects: two in Qalat, two in Shahjoy, one in Tarnak Wa Jaldak, and one in Dihrawud.

There were delays in grants in both Qalat and Garmser. In Qalat, a resident delayed the opening ceremony for unknown causes. Currently, the PRRD Director is working with the DDA to resolve this issue, though work on this project is suspended until further notice from the director. In Garmser, three grants were postponed for approximately 20 days as a result of high water levels in the Hilmand River and the lack of local labor due to seasonal farming activities. Please see the Qalat and Garmser Monthly Activities Review for more details.

Field M&E Officers attended a number of grants-related events to verify attendance. Officers attended Grants Award Orientation Trainings and Grants Review Committee meetings in Qalat, Shahjoy, Bost, Garmser, Nad Ali, Tirin Kot, Dihrawud, and Chora to register participants. Also, the Qalat District Field M&E officer attended the WAC Town Hall Meeting to register participants; the WAC members, PRRD representative, SWG representative, NSP and NABDP representatives, and prominent female community members attended the meeting. The meeting was arranged to award completion certificates to the WAC members who participated in the governance workshops.

ADDITIONAL RESULTS: GENDER CONSIDERATIONS

After completion of Governance and Stability Community Forums for Women's Advisory Committees (WACs), women representatives began the project concept phase of the process. In Bost, Tirin Kot, and Qalat Districts, the PRRD and DoWA approved the following types of projects: curtain sewing and handicrafts (Bost), cooking skills (Tirin Kot), bead weaving and public awareness workshops (Qalat). These PCNs are currently under review prior to submission to USAID for approval.

On 14-APR-14, the Qalat WAC Town Hall Meeting was conducted successfully at the DoWA meeting hall, attended by 27 participants: 10 members of the Qalat WAC as well as representatives from the PRRD, NABDP, DoWA, PC, and PG. At the conclusion of the event, women who attended the WAC community forums received certificates of recognition.

The Access to GIRoA Services Team continued to plan with DOWs for Women's Service Fairs to be held this summer in Zabul, Uruzgan and Hilmand.

The CBU, along with Gender Specialists, completed the capacity interviews for all four pilot Women's Advisory Committees (WACs) in Arghandab, Qalat, Tirin Kot, and Bost. The preliminary reports were reviewed and returned to the field staff to incorporate the comments, feedback, and suggestions and provide any missing information. In May, the reports will be finalized with and the CSI added.

ANNEX A: PROJECT PIPELINE

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSKDAG022	Nahriroza	Nahri Roza	Irrigation Project	1-Dec-13		1-Dec-13	2-Dec-13	16-Nov-13	6-Jan-14	Completed	100%
SSHMBO146	Babaji	Mehrab Rashid	Road and/or Culverts					9-Mar-14			
SSHMBO147	Babaji	Mehrab Rashid	Vocational Training					9-Mar-14			
SSHMBO148	Char Bagh	Haji Sayed Mohammad	Flood Protection Wall(s)					24-Mar-14			
SSKDAG025	Babar (Shuyene Wasat)	Shuhin Wasat	Irrigation Project	27-Sep-13		28-Sep-13	29-Sep-13	16-Nov-13	6-Jan-14	Milestone 1 Disbursed	20%
SSHMBO150	Char Bagh	Haji Sayed Mohammad	Vocational Training					24-Mar-14			
SSHMBO151	Fasli Babaji	Haji Mirza Khan	Flood Protection Wall(s)					12-Feb-14			
SSHMBO152	Fasli Babaji	Haji Mirza Khan	Road and/or Culverts	18-Apr-14		19-Apr-14	19-Apr-14	12-Feb-14		Approved by COR	
SSKDAG030	Khuaja Mulk	Maranjan	Flood Protection Wall(s)	13-Nov-13		16-Nov-13	19-Nov-13	10-Nov-13	6-Jan-14	Milestone 1 Disbursed	20%
SSHMBO154	Basharan	Haji Talib	Vocational Training					16-Mar-14			
SSHMBO155	Basharan	Haji Talib	Vocational Training					16-Mar-14			
SSKDAG032	Sarkari Bagh	Gul Kalacha	Irrigation Project	29-Oct-13		30-Oct-13	31-Oct-13	10-Nov-13	7-Jan-14	Completed	100%
SSKDAG041	Kohak	Habibullah Kalacha	Flood Protection Wall(s)	28-Oct-13		29-Oct-13	31-Oct-13	1-Dec-13	7-Jan-14	Milestone 3 Disbursed	85%

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMB0158	Sarwari	Haji Shah Mahmood Khan	Vocational Training					6-Apr-14			
SSHMB0159	Sarwari	Haji Shah Mahmood Khan	Vocational Training					6-Apr-14			
SSHMB0160	Mamoor Abdullah	Haji Amel Khan	Road and/or Culverts	22-Apr-14		23-Apr-14	23-Apr-14	26-Mar-14		Approved by COR	
SSKDAG046	Jelawer	Durahi	Road and/or Culverts	29-Oct-13		30-Oct-13	31-Oct-13	10-Nov-13	8-Jan-14	Milestone 2 Disbursed	50%
SSHMB0162	Mamoor Abdullah	Haji Amel Khan	Vocational Training					26-Mar-14			
SSHMB0163	Bolan	Abdul Qudos	Road and/or Culverts					16-Mar-14			
SSKDAG027	Shoynan Olya	Jazah	Irrigation Project	13-Nov-13		16-Nov-13	19-Nov-13	5-Jan-14	12-Jan-14	Completed	100%
SSHMB0165	Bolan	Abdul Qudos	Irrigation Project					16-Mar-14			
SSHMB0166	Radar	Haji Ghulam Nabi	Road and/or Culverts								
SSHMB0167	Radar	Haji Ghulam Nabi	Vocational Training								
SSHMB0168	Radar	Haji Ghulam Nabi	Irrigation Project	11-Mar-14		12-Mar-14	12-Mar-14			Approved by COR	
SSKDAG036	Hajiano Kala	Hajiano Kala	Road and/or Culverts	28-Oct-13		29-Oct-13	31-Oct-13	16-Nov-13	12-Jan-14	Closed	100%
SSKDDM016	Etihad	Dwaham Khoshab	Rehabilitation of School	1-Dec-13		1-Dec-13	11-Dec-13		18-Jan-14	Completed	100%
SSHMB0171	Qulfak	Haji Akhtar Mohammad	Road and/or Culverts					12-Feb-14			

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMBO172	Nisar Ahmad Khan	Fasli Kariz	Flood Protection Wall(s)	18-Apr-14		18-Apr-14	18-Apr-14	19-Feb-14		Approved by COR	
SSHMBO173	Nisar Ahmad Khan	Fasli Kariz	Irrigation Project					19-Feb-14			
SSHMBO174	Nisar Ahmad Khan	Fasli Kariz	Vocational Training					19-Feb-14			
SSHMBO175	Kariz	Piankila Karez	Flood Protection Wall(s)	20-Mar-14		21-Mar-14	21-Mar-14			Approved by COR	
SSHMBO176	Kariz	Piankila Karez	Road and/or Culverts					16-Mar-14			
SSHMBO177	Kariz	Piankila Karez	Irrigation Project					16-Mar-14			
SSKDDM017	Aino	Sahibzada	Flood Protection Wall(s)	13-Nov-13		16-Nov-13	19-Nov-13		18-Jan-14	Closed	100%
SSHMBO182	Bost DDA	Bost DDA	Vocational Training								
SSHMBO183	Qalai Bost	Khari Piankila	Road and/or Culverts								
SSHMBO184	Bost	Imam Agha Piankila	Irrigation Project					9-Mar-14			
SSHMBO185	Bost	Imam Agha Piankila	Road and/or Culverts					9-Mar-14			
SSKDAG043	Kochinay Monara	Loy Tabeen	Irrigation Project	8-Jan-14		8-Jan-14	9-Jan-14	16-Nov-13	29-Jan-14	Milestone I Disbursed	20%
SSHMBO187	Lashkari Bazar	Toor Jan	Irrigation Project	9-Apr-14		12-Apr-14	12-Apr-14			Approved by COR	
SSHMBO188	Lashkari Bazar	Toor Jan	Vocational Training								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMB0189	Lashkari Bazar	Toor Jan	Road and/or Culverts								
SSHMB0190	Wali Karam	Lewanai Karam	Vocational Training					16-Mar-14			
SSHMB0191	Wali Karam	Lewanai Karam	Irrigation Project					16-Mar-14			
SSHMB0192	Wali Karam	Lewanai Karam	Road and/or Culverts	15-Mar-14		15-Mar-14	15-Mar-14	16-Mar-14		Approved by COR	
SSHMB0350	Basharan	Haji Talib	Irrigation Project								
SSHMB0351	Bost DDA	Bost DDA	Vocational Training								
SSHMB0352	Bost DDA	Bost DDA	Vocational Training								
SSKDAG044	Kochinay Monara	Loy Tabeen	Irrigation Project	28-Oct-13		29-Oct-13	31-Oct-13	16-Nov-13	29-Jan-14	Milestone 2 Disbursed	50%
SSKDAG045	Jelawer	Durahi	Irrigation Project	15-Dec-13		16-Dec-13	19-Dec-13	10-Nov-13	29-Jan-14	Awarded	
SSKDAG037	Loya Monara	Wakil Kala	Irrigation Project	15-Jan-14		17-Jan-14	18-Jan-14	16-Nov-13	11-Feb-14	Milestone 2 Disbursed	50%
SSHMGA214	Mohammad Asif	Haji Mohammad Alam	Road and/or Culverts					23-Feb-04			
SSHMGA224	Haji Shah Khan	Nazar Ali	Road and/or Culverts					6-Mar-14			
SSHMGA225	Haji Shah Khan	Nazar Ali	Road and/or Culverts					6-Mar-14			
SSHMGA226	Haji Shah Khan	Nazar Ali	Irrigation Project	17-Apr-14		18-Apr-14	18-Apr-14	6-Mar-14		Approved by COR	
SSKDAG042	Kohak	Habibullah Kalacha	Road and/or Culverts	30-Nov-13		15-Dec-13	15-Dec-13	1-Dec-13	11-Feb-14	Milestone 1 Disbursed	20%

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMGA228	Abdul Satar	Abdul Satar	Flood Protection Wall(s)	31-Mar-14		2-Apr-14	2-Apr-14			Approved by COR	
SSKDAG019	Nagahan	Ghundai Nagahan	Road and/or Culverts	14-Jan-14		30-Jan-14	18-Jan-14	27-Nov-13	12-Feb-14	Milestone 1 Disbursed	20%
SSHMGA233	Gramsir DDA	Gramsir DDA	Vocational Training								
SSHMGA234	Gramsir DDA	Gramsir DDA	Vocational Training								
SSHMGA242	Haji Zikerya	Haji Amir Sahib	Road and/or Culverts	19-Apr-14		19-Apr-14	19-Apr-14	24-Apr-14		Approved by COR	
SSHMGA243	Haji Zikerya	Haji Amir Sahib	Irrigation Project	18-Apr-14		18-Apr-14	18-Apr-14	24-Apr-14		Approved by COR	
SSHMGA244	Haji Zikerya	Haji Amir Sahib	Road and/or Culverts	7-Apr-14		8-Apr-14	8-Apr-14	24-Apr-14		Approved by COR	
SSHMGA245	Mohammad Asif	Haji Mohammad Alam	Road and/or Culverts								
SSHMGA246	Mohammad Asif	Haji Mohammad Alam	Irrigation Project	31-Mar-14		2-Apr-14	1-Apr-14			Approved by COR	
SSHMGA250	Haji Asadullah	Abdul Halim	Irrigation Project	11-Mar-14		14-Mar-14	14-Mar-14			Approved by COR	
SSHMGA251	Haji Asadullah	Abdul Halim	Road and/or Culverts	11-Mar-14		14-Mar-14	14-Mar-14			Approved by COR	
SSHMGA252	Haji Asadullah	Abdul Halim	Road and/or Culverts								
SSHMGA281	Emaduddin Agha	Abdul Samad Khan	Road and/or Culverts								
SSHMGA282	Emaduddin Agha	Abdul Samad Khan	Irrigation Project								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMGA283	Emaduddin Agha	Abdul Samad Khan	Road and/or Culverts								
SSHMGA284	Haji khudai Rahim	Khuja Abad	Road and/or Culverts					16-Mar-14			
SSHMGA285	Haji khudai Rahim	Khuja Abad	Road and/or Culverts					16-Mar-14			
SSHMGA286	Haji khudai Rahim	Khuja Abad	Irrigation Project					16-Mar-14			
SSHMGA287	Haji Turyalai	Haji Faqir Mohammad Khan	Road and/or Culverts					9-Feb-14			
SSHMGA288	Haji Turyalai	Haji Faqir Mohammad Khan	Irrigation Project					9-Feb-14			
SSHMGA289	Haji Turyalai	Haji Faqir Mohammad Khan	Road and/or Culverts					9-Feb-14			
SSHMGA290	Abdul Nafi	Wakil Sahib	Road and/or Culverts					16-Mar-14			
SSHMGA291	Abdul Nafi	Wakil Sahib	Road and/or Culverts					16-Mar-14			
SSHMGA292	Abdul Nafi	Wakil Sahib	Irrigation Project					16-Mar-14			
SSHMGA293	Haji Abdul Samad	Haji Abdul Samad Khan	Irrigation Project								
SSHMGA294	Haji Abdul Samad	Haji Abdul Samad Khan	Road and/or Culverts								
SSHMGA295	Haji Abdul Samad	Haji Abdul Samad Khan	Road and/or Culverts								
SSHMGA296	Haji Shah Jahan	Mamoor Latif	Irrigation Project					17-Mar-14			

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMGA297	Haji Shah Jahan	Mamoor Latif	Road and/or Culverts					17-Mar-14			
SSHMGA298	Haji Shah Jahan	Mamoor Latif	Road and/or Culverts					17-Mar-14			
SSHMNA354	Said Mohammad	Bokharayan Kalay Loy Bagh	Irrigation Project	20-Apr-14		21-Apr-14	21-Apr-14			Approved by COR	
SSHMNA355	Said Mohammad	Bokharayan Kalay Loy Bagh	Road and/or Culverts								
SSHMNA356	Mohammad Ali	Markazi Shin Kalay Gul bagh	Irrigation Project								
SSHMNA357	Mohammad Ali	Markazi Shin Kalay Gul bagh	Road and/or Culverts								
SSHMNA358	Mohammad Ali	Markazi Shin Kalay Gul bagh	Flood Protection Wall(s)								
SSHMNA359	Meher Dil Zakiri	Shah Nazar Khan	Irrigation Project	27-Apr-14		28-Apr-14	28-Apr-14			Approved by COR	
SSHMNA360	Meher Dil Zakiri	Shah Nazar Khan	Road and/or Culverts	27-Apr-14		28-Apr-14	28-Apr-14			Approved by COR	
SSHMNA361	Meher Dil Zakiri	Shah Nazar Khan	Road and/or Culverts								
SSHMNA363	Haji Kala Khan	Zarghun Kalay Seliman khil	Road and/or Culverts	27-Apr-14		28-Apr-14	28-Apr-14			Approved by COR	
SSHMNA364	Mohammad Younas Agha	Wardagan Kalay Loybagh	Irrigation Project								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMNA365	Mohammad Younas Agha	Wardagan Kalay Loybagh	Road and/or Culverts								
SSHMNA366	Mohammad Younas Agha	Wardagan Kalay Loybagh	Road and/or Culverts								
SSHMNA367	Haji Agha Jan	Shomali Naw Abad	Irrigation Project								
SSHMNA368	Sardar Mohammad Khan	Miyakhael Khoshal Kalay	Irrigation Project								
SSHMNA369	Sardar Mohammad Khan	Miyakhael Khoshal Kalay	Road and/or Culverts								
SSHMNA370	Wakil Ahmad Jan	Gharbi Nakil Abad	Irrigation Project								
SSHMNA371	Wakil Ahmad Jan	Gharbi Nakil Abad	Road and/or Culverts								
SSHMNA372	Haji Omarzia	Pankila Taraky Kalay	Irrigation Project								
SSHMNA373	Haji Omarzia	Pankila Taraky Kalay	Road and/or Culverts								
SSHMNA374	Noor Ul Din	Kakaran Ao Balochan Kalay Chamirza	Road and/or Culverts								
SSHMNA375	Noor Ul Din	Kakaran Ao Balochan Kalay Chamirza	Road and/or Culverts								
SSHMNA376	Mavin Allah Dad	Mavin Allah Dad Kalay Group Shash	Irrigation Project								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMNA377	Mavin Allah Dad	Mavin Allah Dad Kalay Group Shash	Road and/or Culverts								
SSHMNA384	Haji Kala Khan	Zarghun Kalay Seliman khil	Irrigation Project								
SSHMNS378	Pankila Abdullah Khan	Miankila Haydarzai	Irrigation Project								
SSHMNS379	Dehmazang	Dashti Awpashak	Road and/or Culverts								
SSHMNS381	Charkhand az	Charkhandaz	Irrigation Project								
SSHMNS382	Sayed Mir Dawood Agha		Road and/or Culverts								
SSHMNS383	Sayed Mir Dawood Agha		Irrigation Project								
SSHMNS398	Dehmazang	Dashti Awpashak	Road and/or Culverts								
SSHMNS399	Baizai	Pankila Chaghrray	Irrigation Project								
SSHMNS400	Sayed Mir Dawood Agha	0	Road and/or Culverts								
SSHMNS401	Bandi Barq	Abdul Halim Kalai	Road and/or Culverts								
SSHMNS402	Bandi Barq	Abdul Halim Kalai	Road and/or Culverts								
SSHMNS403	Haji Esrail Khan	0	Road and/or Culverts								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMNS405	Haji Salim Kalai	Haji Salim Kalay	Road and/or Culverts								
SSHMNS406	Haji Salim Kalai	Haji Salim Kalay	Irrigation Project								
SSHMNS416	Akhonzada khail	Char Kocha	Road and/or Culverts								
SSHMNS417	Akhonzada khail	Char Kocha	Road and/or Culverts								
SSHMNS418	Awbazan	Pankila Awbazan	Road and/or Culverts								
SSHMNS435	Malim Khaudy Nazar		Road and/or Culverts								
SSHMNS436	Malim Khaudy Nazar		Road and/or Culverts								
SSHMNS437	Kharnika	Konjak Zanboli	Road and/or Culverts								
SSHMNS440	Sayed Mir Dawood Agha		Road and/or Culverts								
SSHMNS441	Awbazan	Pankila Awbazan	Flood Protection Wall(s)								
SSHMNS452	Charkhandaz	Charkhandaz	Road and/or Culverts								
SSHMNS469	Nahri Saraj DDA	Nahri Sarraj DDA	Vocational Training								
SSHMNS470	Nahri Saraj DDA	Nahri Sarraj DDA	Vocational Training								
SSHMNS473	Akhonzada khail	Char Kocha	Flood Protection Wall(s)								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSKDAG018	Nagahan	Ghundai Nagahan	Irrigation Project	28-Jan-14		29-Jan-14	1-Feb-14	27-Nov-13		Approved by COR	
SSKDAG023	Charghulba	Charghulba Sufla	Irrigation Project	14-Jan-14		15-Jan-14	20-Jan-14	4-Dec-13	12-Feb-14	Milestone 2 Disbursed	50%
SSKDAG020	Nagahan	Ghundai Nagahan	Flood Protection Wall(s)	29-Oct-13		29-Oct-13	31-Oct-13	27-Nov-13		Approved by COR	
SSKDAG021	Nahriroza	Nahri Roza	Irrigation Project	23-Nov-13		23-Nov-13	11-Dec-13	16-Nov-13	7-Dec-13	Completed	
SSKDDM047	Daman DDA	Daman DDA	Vocational Training	15-Jan-14		16-Jan-14	18-Jan-14		12-Feb-14	Awarded	
SSKDDM048	Daman DDA	Daman DDA	Vocational Training	15-Jan-14		17-Jan-14	18-Jan-14		12-Feb-14	Awarded	
SSKDAG024	Charghulba	Charghulba Sufla	Road and/or Culverts	27-Sep-13		28-Sep-13	28-Sep-13	4-Dec-13	7-Dec-13	Closed	
SSKDAG264	Delaver Khan Kalacha	Sardeh Ulya	Flood Protection Wall(s)	29-Oct-13		17-Jan-14	6-Feb-14		26-Feb-14	Milestone 2 Disbursed	50%
SSKDAG026	Babar (Shuyene Wasat)	Shuhin Wasat	Flood Protection Wall(s)	1-Dec-13		1-Dec-13	2-Dec-13	16-Nov-13		Approved by COR	
SSUZCH100	Markaz	Bagh Badam	Irrigation Project	12-Feb-14		13-Feb-14	14-Feb-14	6-Mar-14	26-Feb-14	Awarded	
SSKDAG028	Shoynan Olya	Jazah	Road and/or Culverts	25-Aug-13		26-Aug-13	23-Sep-13	5-Jan-14	28-Sep-13	Closed	
SSKDAG029	Khuaja Mulk	Maranjan	Road and/or Culverts	28-Aug-13		28-Aug-13	22-Sep-13	10-Nov-13	28-Sep-13	Closed	
SSUZTK055	Daiyak	Daiyak Lal Big	Irrigation Project	11-Feb-14		12-Feb-14	12-Feb-14	30-Mar-14	26-Feb-14	Awarded	
SSKDAG031	Delaver Khan Kalacha	Sardeh Ulya	Road and/or Culverts	25-Aug-13		26-Aug-13	23-Sep-13	31-Dec-13	28-Sep-13	Completed	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSZBQA074	Cluster No. 05	Haji Mamor	Road and/or Culverts	21-Feb-14		22-Feb-14	22-Feb-14		3-Mar-14	Awarded	
SSZBTJ125	Grani	Ghashi Dara	Flood Protection Wall(s)	29-Jan-14		31-Jan-14	1-Feb-14		3-Mar-14	Awarded	
SSKDAG034	Kshata Sukhchala	Jabadar	Flood Protection Wall(s)	23-Nov-13		23-Nov-13	11-Dec-13			Approved by COR	
SSKDAG035	Kshata Sukhchala	Jabadar	Road and/or Culverts	28-Oct-13		29-Oct-13	31-Oct-13		7-Dec-13	Milestone 1 Disbursed	
SSZBTJ127	Haji Nika	Sayed Bahaudin	Road and/or Culverts	29-Jan-14		31-Jan-14	31-Jan-14		3-Mar-14	Milestone 1 Disbursed	20%
SSZBTJ141	Folad	Sokhta Kalan	Road and/or Culverts	14-Feb-14		14-Feb-14	14-Feb-14		3-Mar-14	Awarded	
SSKDAG038	Loya Monara	Wakil Kala	Road and/or Culverts	28-Aug-13		29-Oct-13	31-Oct-13	16-Nov-13	7-Dec-13	Closed	
SSKDAG039	Mazra e Abass	Mazra-E-Abas	Road and/or Culverts	25-Aug-13		25-Aug-13	23-Sep-13	27-Nov-13	28-Sep-13	Closed	
SSKDAG040	Nawi Mazra	Nawi Mazra	Road and/or Culverts	25-Aug-13		25-Aug-13	23-Sep-13	16-Nov-13	28-Sep-13	Closed	
SSKDAG309	Hajiano Kala	Hajiano Kala	Irrigation Project	25-Feb-14		26-Feb-14	26-Feb-14		5-Mar-14	Milestone 2 Disbursed	50%
SSUZCH099	Gulzar	Allah Noor	Flood Protection Wall(s)	18-Feb-14		20-Feb-14	21-Feb-14		5-Mar-14	Milestone 1 Disbursed	20%
SSZBTJ130	Shahi	Per Sabz	Road and/or Culverts	27-Jan-14		29-Jan-14	1-Feb-14		8-Mar-14	Milestone 1 Disbursed	20%
SSZBTJ131	Shahi	Per Sabz	Flood Protection Wall(s)	10-Feb-14		16-Feb-14	15-Feb-14		8-Mar-14	Milestone 1 Disbursed	20%
SSZBTJ134	Pamir	Gulo Jan	Irrigation Project	22-Feb-14		23-Feb-14	22-Feb-14	30-Mar-14	8-Mar-14	Awarded	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSKDDM006	Ensaf	Nawai Deh	Irrigation Project	30-Nov-13		11-Dec-13	15-Dec-13	10-Nov-13	9-Mar-14	Milestone 1 Disbursed	20%
SSKDAG085	Arghandab DDA	Arghandab DDA	Vocational Training	10-Jan-14		17-Jan-14	18-Jan-14	31-Dec-13		Approved by COR	
SSKDAG086	Arghandab DDA	Arghandab DDA	Vocational Training	11-Jan-14		17-Jan-14	18-Jan-14	31-Dec-13		Approved by COR	
SSKDAG240	Mazra e Abass	Mazra-E-Abas	Road and/or Culverts								
SSKDAG241	Hajiano Kala	Hajano Kala	Flood Protection Wall(s)								
SSKDAG258	Arghandab DDA	Arghandab DDA	Monitoring and Reporting of Subat Program Grant Projects								
SSKDAG259	Jelawer										
SSKDAG261	Aghandab DDA	Arghandab DDA	Construction of Shops								
SSKDAG262	Mazra e Abass	Mazra-E-Abas	Vocational Training								
SSKDAG263	Hajiano Kala										
SSKDDM009	Nasrat	Momand	Irrigation Project	13-Nov-13		16-Nov-13	19-Nov-13	10-Nov-13	9-Mar-14	Awarded	
SSKDAG265	Nawi Mazra	Nawi Mazra	Irrigation Project								
SSKDAG266	Nawi Mazra	Nawi Mazra	Flood Protection Wall(s)								
SSKDAG308	Shoynan Olya	Jazah	Flood Protection Wall(s)	17-Apr-14		18-Apr-14	18-Apr-14			Approved by COR	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSKDDM007	Maiwand	Sra Kala	Flood Protection Wall(s)	27-Sep-13		27-Sep-13	28-Sep-13	10-Mar-14	12-Mar-14	Awarded	
SSKDDM001	Naranj	Ghulam Nabi Kalacha	Road and/or Culverts	28-Aug-13		28-Aug-13	29-Sep-13			Approved by COR	
SSKDDM002	Tawheed	Ghra Kalai	Flood Protection Wall(s)	27-Sep-13		27-Sep-13	28-Sep-13	10-Nov-13	23-Nov-13	Closed	
SSUZCH102	Markaz	Bagh Badam	Road and/or Culverts	1-Mar-14		2-Mar-14	2-Mar-14		12-Mar-14	Awarded	
SSKDDM004	Yawalai	Karim Karez	Flood Protection Wall(s)	27-Sep-13		27-Sep-13	28-Sep-13	17-Nov-13	27-Nov-13	Implementation Postponed	
SSKDDM005	Etefaq	Hasanzi	Road and/or Culverts	27-Sep-13		27-Sep-13	28-Sep-13			Approved by COR	
SSUZCH197	Ashazai	Bahramzai Ashazai	Irrigation Project	26-Feb-14		28-Feb-14	28-Feb-14		12-Mar-14	Awarded	
SSKDDM003	Fitrat	Shorandam	Flood Protection Wall(s)	27-Sep-13		27-Sep-13	28-Sep-13	17-Nov-13	14-Mar-14	Completed	100%
SSKDDM008	Etihad	Dwaham Khoshab	Irrigation Project	29-Sep-13		29-Sep-13	29-Sep-13	10-Nov-13	23-Nov-13	Implementation Postponed	
SSZBQA091	Cluster No. 10	Sabir Abad	Flood Protection Wall(s)	21-Feb-14		22-Feb-14	22-Feb-14	6-Apr-14	19-Mar-14	Awarded	
SSKDDM010	Almas	Manda Kalai	Irrigation Project	28-Oct-13		31-Oct-13	2-Nov-13	10-Nov-13	23-Nov-13	Implementation Postponed	
SSKDDM011	Aino	Sahibzada	Road and/or Culverts	27-Sep-13		28-Sep-13	29-Sep-13	17-Nov-13	27-Nov-13	Closed	
SSKDDM012	Naikmargha	Semalzi	Flood Protection Wall(s)	6-Oct-13		6-Oct-13	5-Oct-13	10-Nov-13	23-Nov-13	Implementation Postponed	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSKDDM013	Khpalwak	Kakarano Rabat	Flood Protection Wall(s)	29-Oct-13		31-Oct-13	2-Nov-13		23-Nov-13	Implementation Postponed	
SSKDDM014	Khaibar	Charband	Road and/or Culverts	29-Oct-13		30-Oct-13	31-Oct-13	10-Nov-13	23-Nov-13	Closed	
SSKDDM015	Naranj	Ghulam Nabi Kalacha	Road and/or Culverts	13-Nov-13		16-Nov-13	19-Nov-13			Approved by COR	
SSZBQA092	Cluster No. 10	Sabir Abad	Road and/or Culverts	13-Feb-14		14-Feb-14	14-Feb-14	6-Apr-14	19-Mar-14	Awarded	
SSHMBO164	Bolan	Abdul Qudos	Flood Protection Wall(s)	28-Jan-14		11-Mar-14	11-Mar-14	16-Mar-14	30-Mar-14	Awarded	
SSHMBO169	Qulfak	Haji Akhtar Mohammad	Flood Protection Wall(s)	28-Jan-14		11-Mar-14	11-Mar-14	12-Feb-14	30-Mar-14	Awarded	
SSHMGA211	Abdul Ghani	Hazara Jafot Olia	School Boundary Wall	2-Mar-14		12-Mar-14	12-Mar-14		30-Mar-14	Awarded	
SSKDDM268	Yawalai	Karim Karez	Flood Protection Wall(s)	10-Apr-14		13-Apr-14	13-Apr-14			Approved by COR	
SSNMKA387	Mohammad Safar	Taher Khan	School Boundary Wall								
SSNMKA389	Abdul Aziz	Gul Ahmad Wa Aslam	School Boundary Wall								
SSNMKA391	Abdul Karim	Abdullah Gala Bacha	Road and/or Culverts								
SSNMKA393	Abdul Karim	Abdullah Gala Bacha	Hand Pump Repair								
SSNMKA394	Bi Bi Gul	Mohammad Ayoub	Road and/or Culverts								
SSNMKA408	Cluster NO 06	Haji Fazal Ahmad	School Boundary Wall								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSNMKA413	Cluster NO 08	Dashti Zolfaqr	Road and/or Culverts								
SSNMKA414	Cluster NO 08	Dashti Zolfaqr	Rehabilitation of Shallow wells								
SSNMKA445	Cluster NO 05	Abdul Rahman Kurki	School Boundary Wall								
SSNMKA446	Cluster NO 05	Abdul Rahman Kurki	School Boundary Wall								
SSNMKA447	Cluster NO 09	Dasht Mustafa	Road and/or Culverts								
SSNMKA448	Cluster NO 09	Dasht Mustafa	Hand Pump Repair								
SSNMKA449	Cluster NO 10	Rasoul Barichi	School Boundary Wall								
SSNMKA463	Kang DDA	Kang DDA	Vocational Training								
SSNMZA421	Cluster NO 01	Halim Khan	Road and/or Culverts								
SSNMZA422	Cluster NO 01	Halim Khan	Irrigation Project								
SSNMZA423	Cluster No 02	Malaki	Road and/or Culverts								
SSNMZA424	Cluster No 02	Malaki	Road and/or Culverts								
SSNMZA425	Cluster No 03	Mohammad Azim	Road and/or Culverts								
SSNMZA426	Cluster No 04	Alakadar Mohammad Sharif	Road and/or Culverts								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSNMZA427	Cluster No 06	Haji Abdul Raouf	Road and/or Culverts								
SSNMZA428	Cluster No 06	Haji Abdul Raouf	Road and/or Culverts								
SSNMZA429	Cluster NO 07	Gulistan	Road and/or Culverts								
SSNMZA430	Cluster No 07	Gulistan	Clinic Boundary Wall								
SSNMZA432	Cluster No 08	Haji Kamal Khan	Road and/or Culverts								
SSNMZA442	Cluster No 09	Malim Akhtar Mohammad	Road and/or Culverts								
SSNMZA444	Cluster No 09	Malim Akhtar Mohammad	Irrigation Project								
SSNMZA450	Cluster No 10	Nazari	Road and/or Culverts								
SSNMZA451	Cluster No 10	Nazari	Road and/or Culverts								
SSNMZA460	Cluster No 05	Haji Karim	Road and/or Culverts								
SSNMZA461	Cluster No 05	Haji Karim	Road and/or Culverts								
SSNMZA466	Zaranj DDA	Zaranj DDA	Vocational Training								
SSHMGA212	Abdul Ghani	Hazara Jafot Olia	Flood Protection Wall(s)	2-Mar-14		12-Mar-14	12-Mar-14		30-Mar-14	Awarded	
SSUZCH098	Gulzar	Allah Noor	Flood Protection Wall(s)								
SSZBTJ124	Grani	Ghashi Dara	Clinic Boundary Wall	21-Feb-14		22-Feb-14	22-Feb-14		30-Mar-14	Awarded	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSZBTJ129	Haji Nika	Sayed Bahaudin	Irrigation Project	7-Mar-14		8-Mar-14	8-Mar-14		30-Mar-14	Awarded	
SSUZCH101	Markaz	Bagh Badam	Flood Protection Wall(s)								
SSZBTJ136	Safa	Karez gai	Irrigation Project	8-Mar-14		8-Mar-14	8-Mar-14		30-Mar-14	Awarded	
SSUZCH196	Ashazai	Bahramzai Ashazai	Flood Protection Wall(s)	1-Mar-14		2-Mar-14	2-Mar-14			Approved by COR	
SSZBTJ137	Safa	Karez gai	Flood Protection Wall(s)	8-Mar-14		8-Mar-14	8-Mar-14		30-Mar-14	Awarded	
SSUZCH198	Ashazai	Bahramzai Ashazai	Hand Pump Repair								
SSUZCH199	Konj	Khaar Nika	Road and/or Culverts								
SSUZCH200	Konj	Khaar Nika	Irrigation Project								
SSUZCH201	Konj	Khaar Nika	Flood Protection Wall(s)								
SSUZCH202	Kotal Khalili	China	Irrigation Project	29-Mar-14		29-Mar-14	29-Mar-14			Approved by COR	
SSHMBO153	Fasli Babaji	Haji Mirza Khan	Irrigation Project	13-Feb-14		11-Mar-14	11-Mar-14	12-Feb-14	12-Apr-14	Awarded	
SSUZCH204	Kotal Khalili	China	Flood Protection Wall(s)	24-Apr-14		22-Apr-14	22-Apr-14			Approved by COR	
SSUZCH205	Kale Ragh	Abdul Sadiq Kale Ragh	Irrigation Project	26-Feb-14		28-Feb-14	28-Feb-14	1-Apr-14		Approved by COR	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMBO156	Basharan	Haji Talib	Flood Protection Wall(s)	26-Feb-14		11-Mar-14	11-Mar-14	16-Mar-14	12-Apr-14	Awarded	
SSUZCH207	Kale Ragh	Abdul Sadiq Kale Ragh	Road and/or Culverts					1-Apr-14			
SSUZCH215	Sarab Siasang Zarzigai	Sultan Mohammad	Irrigation Project	9-Mar-14		9-Mar-14	9-Mar-14			Approved by COR	
SSUZCH216	Sarab Siasang Zarzigai	Sultan Mohammad	Flood Protection Wall(s)	16-Mar-14		16-Mar-14	16-Mar-14			Approved by COR	
SSUZCH217	Sarab Siasang Zarzigai	Sultan Mohammad	Hand Pump Repair								
SSUZCH218	Sarab	Malak Shirin	Irrigation Project	9-Mar-14		10-Mar-14	10-Mar-14			Approved by COR	
SSUZCH219	Sarab	Malak Shirin	Road and/or Culverts	27-Feb-14		27-Feb-14	27-Feb-14			Approved by COR	
SSUZCH220	Sarab	Malak Shirin	Flood Protection Wall(s)								
SSUZCH247	Shanawda Noorai Monighar Kamisan	Khosh Dil Noori	Road and/or Culverts								
SSUZCH248	Shanawda Noorai Monighar Kamisan	Khosh Dil Noori	Irrigation Project								
SSUZCH249	Shanawda Noorai Monighar Kamisan	Khosh Dil Noori	Flood Protection Wall(s)								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSUZCH299	Khawaja Khadir Fazal Karam	Bawa Nika	Flood Protection Wall(s)								
SSHMGA229	Abdul Satar	Abdul Satar	Road and/or Culverts	11-Mar-14		14-Mar-14	14-Mar-14	12-Feb-14	12-Apr-14	Awarded	
SSUZCH301	Khawaja Khadir Fazal Karam	Bawa Nika	Road and/or Culverts								
SSUZCH302	Khawaja Khadir Naik Mohammad	Sar Cheena	Irrigation Project	1-Apr-14		8-Apr-14	8-Apr-14				
SSUZCH303	Khawaja Khadir Naik Mohammad	Sar Cheena	Flood Protection Wall(s)								
SSUZCH304	Khawaja Khadir Naik Mohammad	Sar Cheena	Irrigation Project								
SSUZCH305	Khawaja Khadir Kamal	Alaf Nika	Irrigation Project	11-Apr-14		13-Apr-14	13-Apr-14			Approved by COR	
SSUZCH306	Khawaja Khadir Kamal	Alaf Nika	Flood Protection Wall(s)								
SSUZCH307	Khawaja Khadir Kamal	Alaf Nika	Road and/or Culverts								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSUZCH314	Shanawda Noorai Monighar Kamisan	Khosh Dil Noori	Flood Protection Wall(s)								
SSUZCH455	Chora DDA	Chora DDA	Vocational Training								
SSUZCH456	Chora DDA	Chora DDA	Vocational Training								
SSUZTK056	Mosazai	Mabain Mosazai	Flood Protection Wall(s)	21-Feb-14		22-Feb-14	22-Feb-14	30-Mar-14	12-Apr-14	Awarded	
SSUZDI319	Shah Re Naw	Zahmat Shahre Now	Flood Protection Wall(s)	25-Mar-14		25-Mar-14	25-Mar-14			Approved by COR	
SSUZDI320	Shah Re Naw	Zahmat Shahre Now	Road and/or Culverts	27-Apr-14		28-Apr-14	28-Apr-14			Approved by COR	
SSUZDI321	Landiana	Shahidanu Landiana	Flood Protection Wall(s)	28-Mar-14		29-Mar-14	29-Mar-14			Approved by COR	
SSUZDI322	Landiana	Shahidanu Landiana	Irrigation Project								
SSUZDI323	Landiana	Shahidanu Landiana	Road and/or Culverts	11-Apr-14		13-Apr-14	13-Apr-14			Approved by COR	
SSUZDI324	Lablan	Yakorya	Road and/or Culverts								
SSUZDI325	Lablan	Yakorya	Flood Protection Wall(s)								
SSUZDI326	Lablan	Yakorya	Road and/or Culverts								
SSUZDI327	Miandow	Nasib Kakraka	Road and/or Culverts								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSUZDI318	Shah Re Naw	Zahmat Shahre Now	Road and/or Culverts	25-Mar-14		25-Mar-14	25-Mar-14		13-Apr-14	Awarded	
SSUZDI329	Miandow	Nasib Kakraka	Flood Protection Wall(s)								
SSUZDI330	Imranzai	Tofan Imranzai	Flood Protection Wall(s)								
SSUZDI331	Imranzai	Tofan Imranzai	Road and/or Culverts								
SSUZDI332	Imranzai	Tofan Imranzai	Vocational Training								
SSUZDI333	Joyenow	Ebrat Yatimak	Flood Protection Wall(s)								
SSUZDI334	Joyenow	Ebrat Yatimak	Road and/or Culverts								
SSUZDI335	Joyenow	Ebrat Yatimak	Vocational Training								
SSUZDI338	Sagzai	Shoja At Nazir Kariz	Road and/or Culverts								
SSUZDI339	Sagzai	Shoja At Nazir Kariz	Flood Protection Wall(s)								
SSUZDI340	Sagzai	Shoja At Nazir Kariz	Irrigation Project								
SSUZDI341	Dehzak	Amran Zai	Road and/or Culverts								
SSUZDI342	Dehzak	Amran Zai	Irrigation Project								
SSUZDI343	Dehzak	Amran Zai	Flood Protection Wall(s)								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSUZDI344	Potaye	Dihrayat	Road and/or Culverts								
SSUZDI345	Potaye	Dihrayat	Vocational Training								
SSUZDI346	Potaye	Dihrayat	Road and/or Culverts								
SSUZDI347	Chato	Jamyat Shari Toghi	Flood Protection Wall(s)								
SSUZDI348	Chato	Jamyat Shari Toghi	Road and/or Culverts								
SSUZDI349	Chato	Jamyat Shari Toghi	Road and/or Culverts								
SSUZDI453	Dihrawud DDA	Dihrawud DDA	Vocational Training								
SSUZDI454	Dihrawud DDA	Dihrawud DDA	Vocational Training								
SSUZTK049	Talanai	Sadaqat Talani	Flood Protection Wall(s)	12-Feb-14		13-Feb-14	13-Feb-14			Approved by COR	
SSUZDI328	Miandow	Nasib Kakraka	Road and/or Culverts	7-Apr-14		8-Apr-14			14-Apr-14	Awarded	
SSUZTK051	Talanai	Sadaqat Talani	Irrigation Project								
SSUZTK053	Daiyak	Daiyak Lal Big	Flood Protection Wall(s)					30-Mar-14			
SSUZTK054	Daiyak	Daiyak Lal Big	Road and/or Culverts					30-Mar-14			
SSHMBO145	Babaji	Mehrab Rashid	Irrigation Project	26-Jan-14		11-Mar-14	11-Mar-14	9-Mar-14	15-Apr-14	Awarded	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMBO149	Char Bagh	Haji Sayed Mohammad	Irrigation Project	11-Mar-14		11-Mar-14	11-Mar-14	24-Mar-14	15-Apr-14	Awarded	
SSUZTK057	Mosazai	Mabain Mosazai	Road and/or Culverts					30-Mar-14			
SSUZTK058	Mosazai	Mabain Mosazai	Road and/or Culverts					30-Mar-14			
SSUZTK059	Abarda	Khosh Hal Aborda	Flood Protection Wall(s)	10-Feb-14		13-Feb-14	13-Feb-14	23-Apr-14		Approved by COR	
SSUZTK060	Abarda	Khosh Hal Aborda	Irrigation Project					23-Apr-14			
SSUZTK061	Abarda	Khosh Hal Aborda	Road and/or Culverts					23-Apr-14			
SSUZTK082	Sad Murda	Khanaqa Sufla	Flood Protection Wall(s)	21-Mar-14		21-Mar-14	21-Mar-14			Approved by COR	
SSUZTK083	Sad Murda	Khanaqa Sufla	Irrigation Project								
SSUZTK084	Sad Murda	Khanaqa Sufla	Road and/or Culverts								
SSUZTK094	Charam Gar	Kashata Kot Wal	Flood Protection Wall(s)	12-Feb-14		13-Feb-14	12-Feb-14			Approved by COR	
SSUZTK095	Charam Gar	Kashata Kot Wal	Irrigation Project	21-Feb-14		22-Feb-14	22-Feb-14			Approved by COR	
SSUZTK096	Charam Gar	Kashata Kot Wal	Road and/or Culverts								
SSUZTK193	Sarshakhlay	Ghaznigaka	Irrigation Project								
SSUZTK194	Sarshakhlay	Ghaznigaka	Road and/or Culverts								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSUZTK195	Sarshakhlay	Ghaznigaka	Vocational Training								
SSUZTK208	Chashma-e-Mehran	Haji Saifullah Wanay	Irrigation Project					23-Apr-14			
SSUZTK209	Chashma-e-Mehran	Haji Saifullah Wanay	Flood Protection Wall(s)					23-Apr-14			
SSUZTK210	Chashma-e-Mehran	Haji Saifullah Wanay	Road and/or Culverts	28-Mar-14		29-Mar-14	29-Mar-14	23-Apr-14		Approved by COR	
SSUZTK221	Khanan Sorkh Morghab	Shah Zafar Abdul Rahim	Road and/or Culverts	18-Apr-14		19-Apr-14	19-Apr-14			Approved by COR	
SSUZTK222	Khanan Sorkh Morghab	Shah Zafar Abdul Rahim	Flood Protection Wall(s)	22-Feb-14		23-Feb-14	23-Feb-14			Approved by COR	
SSUZTK223	Khanan Sorkh Morghab	Shah Zafar Abdul Rahim	Irrigation Project								
SSUZTK253	Bulagh	Barakzai Sarkhom	Irrigation Project								
SSUZTK254	Bulagh	Barakzai Sarkhom	Road and/or Culverts								
SSUZTK255	Bulagh	Barakzai Sarkhom	Flood Protection Wall(s)	3-Apr-14		5-Apr-14				Approved by COR	
SSUZTK312	Bulagh	Barakzai Sarkhom	Irrigation Project								
SSUZTK313	Sarshakhlay	Ghaznigaka	Road and/or Culverts	19-Apr-14		19-Apr-14	19-Apr-14			Approved by COR	
SSUZTK315	Tirin Kot DDA	Tarin Kot DDA	Education					6-Apr-14			
SSUZTK316	Tirin Kot DDA	Tarin Kot DDA	Vocational Training					6-Apr-14			

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSUZTK317	Tirin Kot DDA	Tarin Kot DDA	Vocational Training					6-Apr-14			
SSUZTK457	Tirin Kot DDA	Tarin Kot DDA	Vocational Training					6-Apr-14			
SSUZTK458	Tirin Kot DDA	Tarin Kot DDA	Vocational Training								
SSZBQA052	Cluster No. 01	Sherabad	Cool Room Construction								
SSHMB0161	Mamoor Abdullah	Haji Amel Khan	Irrigation Project	18-Feb-14		11-Mar-14	11-Mar-14	26-Mar-14	15-Apr-14	Awarded	
SSZBQA063	Cluster No. 01	Sherabad	Vocational Training					13-Feb-14			
SSHMB0181	Qalai Bost	Khari Piankila	Road and/or Culverts	21-Mar-14		2-Apr-14	2-Apr-14		15-Apr-14	Awarded	
SSHMG227	Abdul Satar	Abdul Satar	Irrigation Project	2-Mar-14		12-Mar-14	12-Mar-14	12-Feb-14	15-Apr-14	Awarded	
SSZBQA066	Cluster No. 02	Manda Naseran	Irrigation Project					9-Feb-14			
SSZBQA067	Cluster No. 03	Abdullah Jan	Irrigation Project					9-Feb-14			
SSZBQA068	Cluster No. 03	Abdullah Jan	Road and/or Culverts								
SSZBQA069	Cluster No. 03	Abdullah Jan	Hand Pump Repair								
SSZBQA070	Cluster No. 04	Qala e Omaki	Irrigation Project	15-Apr-14		18-Apr-14	18-Apr-14	30-Mar-14		Approved by COR	
SSZBQA071	Cluster No. 04	Qala e Omaki	Flood Protection Wall(s)	5-Apr-14		8-Apr-14		30-Mar-14		Approved by COR	
SSZBQA072	Cluster No. 04	Qala e Omaki	Irrigation Project	31-Mar-14		8-Apr-14		30-Mar-14		Approved by COR	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSZBQA073	Cluster No. 05	Haji Mamor	Flood Protection Wall(s)	18-Feb-14		20-Feb-14	20-Feb-14			Approved by COR	
SSUZCH097	Gulzar	Allah Noor	Irrigation Project	7-Mar-14		9-Mar-14	9-Mar-14		15-Apr-14	Awarded	
SSZBQA075	Cluster No. 05	Haji Mamor	Vocational Training								
SSZBQA076	Cluster No. 06	0	Road and/or Culverts					9-Feb-14			
SSZBQA077	Cluster No. 06	0	Flood Protection Wall(s)					9-Feb-14			
SSZBQA078	Cluster No. 06		Road and/or Culverts					9-Feb-14			
SSZBQA079	Cluster No. 07	Etifaq Masjed	Road and/or Culverts					4-Feb-14			
SSZBQA080	Cluster No. 07	Etifaq Masjed	Hand Pump Repair					4-Feb-14			
SSZBQA081	Cluster No. 07	Etifaq Masjed	Flood Protection Wall(s)					4-Feb-14			
SSZBQA087	Cluster No. 08	Haji Wali Mohammad	Road and/or Culverts					16-Apr-14			
SSZBQA088	Cluster No. 09	Haji Baz Mohammad	Road and/or Culverts								
SSUZTK050	Talanai	Sadaqat Talani	Road and/or Culverts	26-Feb-14		26-Feb-14	26-Feb-14	6-Mar-14	15-Apr-14	Awarded	
SSZBQA090	Cluster No. 09	Haji Baz Mohammad	Hand Pump Repair								
SSZBQA062	Cluster No. 01	Sherabad	Irrigation Project	21-Feb-14		22-Feb-14	22-Feb-14		15-Apr-14	Awarded	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSZBQA064	Cluster No. 02	Manda Naseran	Irrigation Project	15-Mar-14		16-Mar-14	16-Mar-14	13-Feb-14	15-Apr-14	Awarded	
SSZBQA093	Cluster No. 10	Sabir Abad	Hand Pump Repair					6-Apr-14			
SSZBQA336	Cluster No. 08	Haji Wali Mohammad	Irrigation Project	9-Mar-14		9-Mar-14	9-Mar-14	16-Apr-14		Approved by COR	
SSZBQA337	Cluster No. 08	Haji Wali Mohammad	Road and/or Culverts	9-Mar-14		9-Mar-14	9-Mar-14	16-Apr-14		Approved by COR	
SSZBQA353	Qalat DDA	Qalat DDA	Vocational Training								
SSZBQA362	Qalat DDA	Qalat DDA	Education								
SSZBSJ103	Barakhelna he-2	Bara khel Nahea 2	Road and/or Culverts	21-Feb-14		22-Feb-14	22-Feb-14	24-Mar-14		Approved by COR	
SSZBQA089	Cluster No. 09	Haji Baz Mohammad	Road and/or Culverts	1-Mar-14		1-Mar-14	1-Mar-14		15-Apr-14	Awarded	
SSZBSJ105	Barakhelna he-2	Bara khel Nahea 2	Flood Protection Wall(s)					24-Mar-14			
SSZBSJ106	Bazargan	Bazargan	Road and/or Culverts	8-Mar-14		9-Mar-14	9-Mar-14	23-Apr-14		Approved by COR	
SSZBSJ107	Bazargan	Bazargan	Road and/or Culverts	22-Apr-14		23-Apr-14	23-Apr-14	23-Apr-14		Approved by COR	
SSZBSJ108	Bazargan	Bazargan	Flood Protection Wall(s)	31-Mar-14		2-Apr-14	2-Apr-14	23-Apr-14		Approved by COR	
SSZBSJ109	Kalakhel Nahe-1	Kala Khel Nahea 1	Flood Protection Wall(s)								
SSZBSJ110	Kalakhel Nahe-1	Kala Khel Nahea 1	Road and/or Culverts	3-Mar-14		4-Mar-14	4-Mar-14			Approved by COR	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMBO157	Sarwari	Haji Shah Mahmood Khan	Irrigation Project	31-Mar-14		1-Apr-14	1-Apr-14	6-Apr-14	16-Apr-14	Awarded	
SSZBSJ112	Helal Chena	Abdul Ghayas	Irrigation Project					24-Mar-14			
SSZBSJ113	Helal Chena	Abdul Ghayas	Flood Protection Wall(s)					24-Mar-14			
SSZBSJ114	Helal Chena	Abdul Ghayas	Irrigation Project					24-Mar-14			
SSZBSJ115	Qarabaghi	Kshata Pinda Khel	Road and/or Culverts	15-Apr-14		18-Apr-14	18-Apr-14	30-Mar-14		Approved by COR	
SSZBSJ116	Qarabaghi	Kshata Pinda Khel	Irrigation Project					30-Mar-14			
SSZBSJ117	Qarabaghi	Kshata Pinda Khel	Flood Protection Wall(s)					30-Mar-14			
SSZBSJ118	Siyabandi	Siyabandi	Road and/or Culverts					30-Mar-14			
SSZBSJ119	Siyabandi	Siyabandi	Road and/or Culverts	22-Apr-14		22-Apr-14	22-Apr-14	30-Mar-14		Approved by COR	
SSZBSJ120	Siyabandi	Siyabandi	Flood Protection Wall(s)					30-Mar-14			
SSZBTJ121	Etihad	0	Road and/or Culverts								
SSZBTJ122	Etihad	#REF!	Flood Protection Wall(s)								
SSZBTJ123	Etihad	0	Vocational Training								

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMB0186	Bost	Imam Agha Piankila	Flood Protection Wall(s)	16-Feb-14		11-Mar-14	11-Mar-14	9-Mar-14	16-Apr-14	Awarded	
SSKDAG033	Sarkari Bagh	Gul Kalacha	Flood Protection Wall(s)	23-Nov-13		23-Nov-13	11-Dec-13	10-Nov-13	16-Apr-14	Awarded	
SSZBTJ126	Grani	Ghashi Dara	School Boundary Wall								
SSZBSJ104	Barakhelna he-2	Bara khel Nahea 2	Road and/or Culverts	19-Feb-14		20-Feb-14	21-Feb-14	24-Mar-14	16-Apr-14	Awarded	
SSZBTJ128	Haji Nika	Sayed Bahaudin	Flood Protection Wall(s)	28-Mar-14		29-Mar-14	29-Mar-14			Approved by COR	
SSZBSJ111	Kalakhel Nahe-1	Kala Khel Nahea 1	Road and/or Culverts	21-Mar-14		21-Mar-14	21-Mar-14		16-Apr-14	Awarded	
SSUZCH203	Kotal Khalili	China	Road and/or Culverts	21-Mar-14		21-Mar-14	21-Mar-14		22-Apr-14	Awarded	
SSUZCH300	Khawaja Khadir Fazal Karam	Bawa Nika	Irrigation Project	1-Apr-14		8-Apr-14	21-Mar-14		22-Apr-14	Awarded	
SSZBTJ132	Shahi	Per Sabz	Road and/or Culverts								
SSZBTJ133	Pamir	Gulo Jan	Flood Protection Wall(s)	13-Feb-14		13-Feb-14	13-Feb-14	30-Mar-14		Approved by COR	
SSHMB0170	Qulfak	Haji Akhtar Mohammad	Irrigation Project	6-Apr-14		8-Apr-14		12-Feb-14	23-Apr-14	Awarded	
SSZBTJ135	Pamir	Gulo Jan	Vocational Training					30-Mar-14			
SSUZCH206	Kale Ragh	Abdul Sadiq Kale Ragh	Flood Protection Wall(s)	14-Apr-14		14-Apr-14	14-Apr-14	1-Apr-14	23-Apr-14	Awarded	

Project No.	Cluster	Grantee/C DC Rep	Project Name	Date Submitted to COR	COR Review Status	Date COR Approved	Date ERF Approved	Date VSU Approved	Grant Award Date	Project Status	Completion Percentage
SSHMG213	Abdul Ghani	Hazara Jafot Olia	Road and/or Culverts	20-Apr-14		21-Apr-14	21-Apr-14		30-Apr-14	Awarded	
SSZBTJ138	Safa	Karez gai	Vocational Training								
SSZBTJ139	Folad	Sokhta Kalan	Road and/or Culverts								
SSZBTJ140	Folad	Sokhta Kalan	Flood Protection Wall(s)	21-Feb-14		22-Feb-14	22-Feb-14			Approved by COR	
SSZBQA065	Cluster No. 02	Manda Naseran	Flood Protection Wall(s)	21-Mar-14		21-Mar-14	21-Mar-14	13-Feb-14	30-Apr-14	Awarded	
SSZBTJ142	Hewad	Samandar	Irrigation Project	17-Apr-14		18-Apr-14	18-Apr-14	30-Mar-14		Approved by COR	
SSZBTJ143	Hewad	Samandar	Road and/or Culverts					30-Mar-14			
SSZBTJ144	Hewad	Samandar	Vocational Training					30-Mar-14			
SSZBTJ459	Tarnak Wa Jaldak DDA	Tanak Wa Jaldak DDA	Vocational Training								

The Grant Number indicates the location:

PROVINCES

KD KANDAHAR
 ZB ZABUL
 UZ URUZGAN
 HM HILMAND

DISTRICTS

DM DAMAN
 AG ARGHANDAB
 QA QALAT
 SJ SHAHJOY
 TJ TARNAK WA JALDAK

TK TIRIN KOT
 CH CHORA
 DBO BOST
 GA GARMER

ANNEX B: SUCCESS STORIES



USAID
FROM THE AMERICAN PEOPLE

AFGHANISTAN

Inspired by Subat Program, Village Volunteers Built Road in Daman

In Charband Village in Daman, the 2.6-kilometer road built with the support of the Subat Program was recently extended another 654 meters (to 3.3 km). The extension is a product of the village council's volunteerism, learned from participating in the Program's Governance and Stability workshops. Village Council Head, Abdul Nafi, rallied and mobilized the villagers to contribute money and labor. The village council convinced a local engineer and a site supervisor to volunteer to plan and supervise the work. Fortunately they also found a source of the natural aggregates to gravel the road in the area. Several villagers lent their vehicles to help transport materials to the site.



“This road is ours; we worked hard and contributed our own resources to build it. Its upkeep and safety is our responsibility,” Daman Village Council Head, Abdul Nafi, said in a Kandahar radio interview.

The village clusters had received the original grant from the Program to rehabilitate the road traversing Charband, Braj, Hijran and Enzargai Karez in Daman District. The cluster prioritized this project to address the poor road condition in the villages that hampered mobility and access to district services. A stretch of 2.6 km of the road has since been completed with a 10 percent community contribution to the total cost, as required by the Program.

The money collected from the villagers supported the cost of equipment and vehicles that transported construction materials. Laborers also paved a fourth layer along the entire stretch of the road to better withstand heavy vehicles. “We made it stronger and more compact and hope that someday we will get support to cover it with asphalt.”

At a Town Hall Event in Daman announcing the completion of grants projects, the road extension project earned special mention. Addressing his constituents, Nafi remarked, “This is our village. This is our home. If we don't do anything, who will?”

ANNEX C: STATUS OF KEY ACTIVITIES AND TASKS

SIKA South

Activity Tracker

10-MAY-14

Task	Kandahar							Hilmand					Uruzgan				Zabul			Nimroz				
	Daman	Arghandab	Ghorak	Parijwayl	Shah Wali	Zhari	Kandahar F	Bost	Garmser	Mad Ali	Mahr Sarra	Hilmand Pr	Tirin Kot	Chora	Dihrawud	Uruzgan Pr	Qalat	Shahjoy	Tarnak Wa	Zabul Provi	Zaranj	Kang	Nimroz Pro	
Governance and Stability Project Cycle	Program Orientation	✓	✓					✓	✓	✓	✓		✓	✓	✓		✓	✓	✓		✓	✓		
	Governance and Stability Community Forums	✓	✓					✓	✓	✓	✓		✓	✓	✓		✓	✓	✓		✓	✓		
	Governance and Stability Community Forums (Women)		✓					✓					✓				✓							
	Stability Technical Assistance Sessions (STAS)	●	●					○	○	○	○		●	●	●		●	●	●		○	○		
	Workshop: Grantee Training	●	●					●	●	●	○		●	●	●		●	●	●		○	○		
Access to GIROA Services	Workshop: Service Reporting for Provincial Directorates						✓					✓				✓				✓			✓	
	Service Report Publication: Booklet or Poster						✓					✓				✓				✓			○	
	Workshop: Access to GIROA Services for District Entities	✓	✓					✓	✓	✓	✓		✓	✓	✓		✓	✓	✓		✓	✓		
	Service Directorates Contact List Prepared and Distributed	✓	✓					✓	✓	✓	✓		✓	●	✓		✓	✓	✓		✓	✓		
	Women's Service Information Fairs						✓					○				○				○			○	
Publicity, Communications and Outreach	Communications and Outreach Strategy	✓	✓				✓	✓	○	○		✓	✓	✓	✓	✓	✓	✓	✓	○	○	○		
	Radio Call-in Program "Our Village, Our Hopes"						✓					✓				✓				✓			○	
	Community Theater Performance											○								○			○	
	Radio Drama Broadcast														✓			✓	✓					
	Workshop: Communications and Outreach	✓	✓				✓	✓	○	○		✓	✓	○	○	✓	✓	○	✓	✓	○	○	✓	
	Radio or TV News and Interviews	●	●				●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	District Town Hall Meetings	✓	✓				✓	✓	✓	✓	✓		✓	○	○		✓	✓	✓		✓	✓	✓	
Capacity Building Initiative	Capacity Assessment and Report	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
	Capacity Building Plan	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
	Workshop: DDA Skills (various topics)	✓	✓	✓	✓	✓		○	○	○	○		●	●	●		●	●	●		○	○		
	Workshop: DGO Skills (various topics)	✓	✓						○	○	○			●	●			●	●		○	○		
M&E	Perception Survey: Baseline	✓	✓				✓	✓	○	○		✓	✓	○		✓	✓	✓		○	○			
	Perception Survey: Follow-up	○	○					○	○	○	○		○	○	○		○	○	○		○	○		