
STABILITY IN KEY AREA – EAST PROGRAM (SIKA-EAST)

PROGRAM WEEKLY UPDATES:

- Work Plan for SIKA-East has been submitted to USAID and awaiting feedback and approval of the Work Plan.
- Grants Manuals for SIKA-East has been submitted to USAID and awaiting feedback and approval of the manual.
- SIKA-E Kick off meeting took place with MRRD Minister and key ministry program directors on 22nd January 2011.
- Developing District Profiles, Identifying Key Partners, and Drafting baseline survey and consultation plan is in process
- Drafting PMP and Communication Strategy is in process
- ASOP Inventory disposal to SIKA-E is in the process.
- Internet is up and running in SIKA-E office and guest house.
- SIKA-E Operation team is scheduled to move to the new office today
- 59 CCN Kabul employees have been placed and an additional 24 recruitments are under process at the reference check stages and also 20 of them accept their offers.
- 9 expat Kabul employees have been placed and an additional 6 recruitments are under process.
- SIKA-E M&E team is reviewing the stability conditions, disaggregating the stability indicators into stability conditions such as gender, and Initial metrics workshops took place.
- A meeting with USAID on approach to Afghanized DSF has been conducted.
- A workshop is planned for Saturday next week to brain storm Afghanized DSF