



Citizens' Voice Project

MONTHLY REPORT

MAY 2013

TDEA Office

Citizens' Voice Project
520-Margalla Road, F-10/2, Islamabad
T: +92-51-2100862-63-64
Website: www.cvpa-tdea.org

Table of Contents

LIST OF ABBREVIATIONS.....	3 -
HIGHLIGHTS FOR THE MONTH OF MAY 2013.....	4 -
1. MONITORING, EVALUATION AND RESEARCH	6 -
1.1 PROGRAM DEVELOPMENT AND RESEARCH	6 -
1.2. MONITORING AND EVALUATION.....	6 -
1.2.1. <i>Post-Award Monitoring</i>	6 -
2. FINANCE, GRANTS AND COMPLIANCE.....	10 -
2.1. GRANTS.....	10 -
2.1.1. <i>Post-Award Reviews</i>	10 -
2.1.2. <i>Revision of Sub-grant Manual</i>	10 -
2.1.3. <i>Modification to Award of Grants</i>	12 -
2.1.4. <i>Technical Assistance to Sub-awardees</i>	12 -
2.1.6. <i>Other Capacity Building and Supportive Initiatives</i>	12 -
2.2. FINANCE.....	12 -
2.3. COMPLIANCE.....	14 -
3. CAPACITY BUILDING	14 -
3.1. PARTNERS' TRAINING	14 -
3.1.1. <i>Quick Impact Trainings (QIT)</i>	14 -
3.1.2. <i>Performance Management Plans Training</i>	14 -
3.1.3 <i>Long-term Institutional Development Training</i>	15 -
3.2. TDEA TRAININGS.....	15 -
3.3 OTHER EVENTS AND MEETINGS.....	15 -
5. MANAGEMENT INFORMATION SYSTEM (MIS).....	15 -
5.1 WEBSITE.....	15 -
5.2 COMPLIANCE SUPPORT	16 -
5.3 GMIS	16 -
6. COMMUNICATIONS AND EXTERNAL RELATIONS.....	16 -
7. ELECTION INFORMATION MONITORING SYSTEM (EIMS).....	17 -
7.1 PROCUREMENT MANAGEMENT.....	17 -
7.2 HUMAN RESOURCE MANAGEMENT.....	17 -
7.3 DATA MANAGEMENT, ANALYSIS AND VERIFICATION	18 -
7.4 REPORTING OF VIOLATIONS	21 -
7.5 ADVOCACY, COMMUNICATIONS AND VISIBILITY.....	22 -
APPENDIX I: PROVINCE OR REGION WISE DISTRIBUTION OF SUB-AWARDEES (AS OF MAY 31, 2013)	28 -
APPENDIX II: STATUS OF REGION AND THEME-WISE AWARDED GRANTS AND FUNDS (PKR) APPROVED AND DISBURSED – MAY 31, 2013.....	29 -
APPENDIX III: THEMATIC AREA-WISE DISBURSEMENTS FOR THE MONTH OF MAY, 2013	31 -
APPENDIX IV: REGION-WISE DISBURSEMENT FOR THE MONTH OF MAY, 2013	32 -
APPENDIX V: LIST OF SUB-AWARDEES – MAY 31, 2013	33 -

List of Abbreviations

CER	Communications and External Relations
ECP	Election Commission of Pakistan
EIMS	Election Information Monitoring System
GMC	Grants Management Committee
GMIS	Grants Management Information System
LIT	Long-term Institutional Development Training
M&E	Monitoring and Evaluation
PDR	Program Development and Research
PMP	Project Management Plan
PSC	Project Steering Committee
QIT	Quick Impact Training
TAF	The Asia Foundation
TDEA	Trust for Democratic Education and Accountability
TRC	Technical Review Committee

Highlights for the Month of May 2013

Statistical Abstracts

This is the quarterly progress report of Citizens' Voice Project for the month of May 2013. The table below highlights the key achievements during the quarter as well as cumulative status as of May 31, 2013.

	S. #	Indicators	During the Month (May 2013)	Cumulative as of May 31, 2013
APPLICATIONS & GRANTS	1.0	Applications Received	-	1476
	1.1	Technical Review Committee Reviews	-	1371
	1.2	Grant Management Committee Reviews	-	668
	1.3	Project Steering Committee Reviews	-	324
	2.0	Applications Recommended to USAID for Award	-	269
	2.1	Approved for award by USAID	-	143*
	2.2	Approval in process at USAID	-	48
	3.0	Grant Agreements Signed with Applicant Organizations	1	125
	3.1	Grant agreements under process	-	6
	3.2	Grants not awarded after USAID approval	-	12
	4.0	Funds Committed to Grantees by USAID in USD	22,279	8,261,924
	5.0	Funds Disbursed to Grantees in USD	617,579	3,417,996
M&E	6.0	Pre-Award Assessments	-	475
	6.1	Operational Pre-Award Assessments	-	247
	6.2	Programmatic Pre-Award Assessments	-	228
	7.0	Post-Award M&E Visits	5	158
	7.1	Operational M&E Visits	8	39
	7.2	Programmatic M&E Visits	4	125
CAPACITY BUILDING	8.0	Total Number of Trainees from Grantee Organizations	56	772
	9.0	Long-Term Institutional Trainings and Training of Trainers	1	10
	9.1	Number of Male Participants	30	173
	9.2	Number of Female Participants	8	44
	10.0	PMP Workshops	-	5
	10.1	Number of Male Participants	-	56
	10.2	Number of Female Participants	-	21
	11.0	Quick Impact Trainings (Programmatic)	1	13
	11.1	Number of Male Participants	13	183
	11.2	Number of Female Participants	5	53
	12.0	Quick Impact Trainings (Operational)	-	8
	12.1	Number of Male Participants	-	207
	12.2	Number of Female Participants	-	35
	13.0	Trainings attended by TDEA and Project Staff	1	17
	13.1	Number of Male Participants	3	110
	13.2	Number of Female Participants	9	50
	14.0	Capacity Action Plans Developed	0	58
	14.1	Pre-Award Conditions Agreed Upon	0	1
	14.2	Pre-Award Conditions Met	0	1
	14.3	Post-Award Conditions Agreed Upon	0	312
	14.4	Post-Award Conditions Met	0	83

Applications received, pre-award grants processing and disbursement of funds

- Citizens' Voice Project committed US \$22,279 during the reporting period, raising the total committed amount to US \$8,261,924.
- Citizens' Voice Project disbursed US \$617,579 during the reporting period, raising the total disbursed amount to US \$3,417,996.

Monitoring and Evaluation

- The Project conducted 8 operational and 4 programmatic post-award visits, while cumulative figures stand at 39 and 125 respectively.

Capacity Building

- 18 persons from 9 organizations participated in Quick Impact Trainings on voice and accountability.
- 38 persons participated in the Long Term Institutional Development Trainings.

Other events and meetings

- Communications and External Relations team attended an election-related workshop conducted by UN Women at Marriott Hotel Islamabad regarding participation of female voters in election process.
- Second round of consultative workshop on optional modules of Long Term Institutional Development Training was organized at Nathiagali from May 18 – 20, 2013 in collaboration with the two partner institutions, IoBM and COMSATS. A total of 24 participants attended the workshop with 17 males and 7 females including 6 development sector specialists from TDEA, CVP and TAF.
- Annual Planning meeting was held at PC Bhurban from May 22-24, 2013.

1. Monitoring, Evaluation and Research

1.1 Program Development and Research

PDR held a practice session for report compilation of focused group discussions conducted of grantees that had completed their projects. PDR team also began preparing consolidated reports with background, samples, findings, recommendations etc. After conducting field visits, PDR team members compiled reports of the following grantees:

1. Damaan	6. GINI
2. Awaz	7. PEACE (KP)
3. Semiotics	8. GSF
4. Children First	9. PEHE
5. The Network for Consumer Protection	10. PEACE (Balochistan)

PDR team also designed post-election IEC material on Election Dispute Resolution with assistance from Communications Unit. A consultative meeting with Election Commission of Pakistan and practicing lawyers of district courts was held in this regard. The team also assisted M&E unit and prepared feedback on a research report submitted by CPDI and another by Poverty Eradication Society (PES). The team was also involved in developing research papers on the following topics. These research papers will provide basis for developing program descriptions for future interventions by the Project.

- Advocacy for Strengthening & Implementation of Legal Framework for Prevention of electronic crimes
- Strengthening citizens' voice and accountability with focus on infant health and implementation of "Protection of Breastfeeding and Young Child Nutrition Ordinance 2002"
- Citizens' Voice Against Sexual Harassment in Public Spaces
- Advocacy for formulation of adequate policies and laws to secure the rights of people with disabilities
- Advocacy for strengthening labor laws
- Advocacy for the farmers rights

1.2. Monitoring and Evaluation

1.2.1. Post-Award Monitoring

M&E unit provided support and facilitation, and later approved the following advocacy material of Cycle 1, 2, and 3 sub-awardees:

Cycle #	Thematic Area	Grantee Name	Type of Advocacy/Other Materials	# of Materials Approved
1	Municipal Oversight, Water Rights	ABKT, Daaman, DEWA, PES, GSF	Posters	2
			Quarterly Newsletters	1
			Training Manuals	1
2	Education Sector Reforms	DEWA, PES, PEACE KP, Sudhaar, READ, HDO, HDF, PAK WOMEN.	Posters	1
			Brochures	1
			Press Releases	1
			FM Messages	2
			CSOs' Directory	1
3	18th Amendment, FCR, Energy Sector Reforms, Transparency and Accountability, Legislative Governance	UDO, STEP, DTCE, SPO, KDA, PEHE, ARTS Foundation, YMSESDO, CARD, CDF, SRSP, DRS, TGA, RINP, AWA	Banners	10
			Posters	3
			Pamphlets	4
			Brochures	4
			FM Messages	8
			Training Manuals	2
			Approvals of project coordinators/managers	1
			Presentation	2

Review and approval of Invoices/TAF 209 (programmatic aspects)

During the month, M&E team reviewed, verified and later approved the programmatic aspects of grantees invoices and TAF 209 reports. The details of invoices/TAF 209 approved during the reporting month are as follows:

Cycle	Number of Grantees	Invoices Signed	TAF-209 Signed
Cycle 1	2	1	1
Cycle 2	7	8	1
Cycle 3	8	8	2
Cycle 4	18	32	0
Cycle 5	16	21	0

Field Visits

The post-award field visits of the following sub-awardees were carried out in the month. The details are as follows:

Cycle #	Name of Grantees Visited	# of Field Visits
2 nd grant cycle	Hamdam Development Organization	1
2 nd grant cycle	Sudhaar Society	1
4 th grant cycle	AGHAZ Foundation	1
4 th grant cycle	AWAM	1

During these post award visits, M&E field teams conducted meetings with project staff, reviewed their progress (i.e. targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, event reports, and necessary documentation.

Furthermore, USAID team also visited 3 grantees in Lahore and Faisalabad. These grantees were Sudhaar, Aghaz Foundation and AWAM. M&E unit also shared Project Completion reporting formats with 6 grantees.

Grantees Progress

Some of the major activities implemented by sub-awardees of cycle 1, 2 and 3 during the month of **April 2013** are summarized below, while the progress report of election grantees of cycle 4 and 5 on pre-election activities has been submitted already.

Cycle #	Thematic Area	Grantee Name	Key Activities
1	Municipal Oversight	ABKT	<ul style="list-style-type: none"> 1 Capacity building training for TMA staff (Sanitary workers) (20 males)
		DADO	<ul style="list-style-type: none"> 1 capacity building training for District Municipal Services Accountability Network (DMSAN) (19 males)
		AGHE	<ul style="list-style-type: none"> 1 Union Council Level Stakeholder Dialogues conducted (23 males) Formation of CBOS 4 (2 males and 2 females) Public dialogue – Multan 37 Pax (7 females, 30 males) FM Talk show – FM-93 Multan
		AHKRC	<ul style="list-style-type: none"> 3 articles in newspapers Finalization of report on technical and social review of Municipal services in Town-1 Peshawar, "Final Assessment Report on Study of Peshawar Sanitation System Town 1"
		DevCon	<ul style="list-style-type: none"> 13 meetings with Volunteer Committees One meeting with TMA Shahdarpur conducted
		GSF	<ul style="list-style-type: none"> Quarterly meeting between COC and TMA conducted at TMA office Jacobabad. One cleaning day campaigns organized in one mohallas of Jacobabad.
1	Improving Water Rights	AWAZ CDS	<ul style="list-style-type: none"> Installation of 11 water entitlement signboards in Multan and Bahawalpur District Water Rights Committees 6 meetings with Irrigation department Formation of water rights committee
2	Education Sector Reforms	PES	<ul style="list-style-type: none"> 4 UC dialogue- 39 participants
		DEWA	<ul style="list-style-type: none"> 2 capacity building for PTCs 7 Parent days (605 persons, 320 males, 285 females)
		LEAD Pakistan	<ul style="list-style-type: none"> Shared learning dialogue meeting was conducted in Lahore in which 21 male and 10 female participated
		HDF	<ul style="list-style-type: none"> Lobbying –Key Stakeholders Meetings for signing Citizens' Charter of Demands were conducted with 46 males and 24 females Press release (1)
		OHD	<ul style="list-style-type: none"> 2 trainings were organized for Mother Groups in which 32 female participated. 04 FDGs were conducted with female in which 53 female participated. 4 performance events were conducted in which 17 male and 44 female participated. The Data analysis was conducted on 3 years expenditures of primary education. Five seminars on the sharing of research findings conducted in five districts of Sindh.
		DevCon	<ul style="list-style-type: none"> Need based grants disbursement among 60 School management committees of district Khushab and Sargodha
		SHEARD	<ul style="list-style-type: none"> 9 self-evaluation events were conducted in which 5 males and 11 females participated
		READ Foundation	<ul style="list-style-type: none"> 3 Educational Councils meetings were conducted in which 27 males and 29 females participated. Community Group meeting was conducted in Rawlakot in which 14 males and 1 female participated. Education Steering Committee (ESC) was conducted in Rawlakot in which 17 males and 7 females participated. Co-curricular school competition was held in Government girl's elementary college Rawlakot in which 5 males and 207 females participated. Awareness campaign through IEC materials was launched in which 1000 banners were displayed in different places of Rawlakot, 7000 poster were displayed and 7000 brochures were distributed.
		Sudhaar Society	<ul style="list-style-type: none"> 02 Mobilization and orientation of 30 local community, CBOs/NGOs, private school associations and groups with the representation of youth, women on importance of education. The orientation meetings were attended by 47 male and 15 female participants. Enrollment Campaign in 25 schools

2	Legislative Governance	Pak Women	<ul style="list-style-type: none"> 3 seminars were conducted at community level in Mardan, Malakand and Swat in which 75 males and 75 females participated. The citizens' report card exercise was also completed during the seminars. 2 orientation sessions of Legislative Watch Committees in which 25 males and 4 females participated. The trainings were conducted in Mardan and Swat. 1 district assembly was conducted in Malakand in which 379 males and 119 females participated. 4 advocacy meetings were conducted with government line departments in which 24 males and 1 females participated
		HDO	<ul style="list-style-type: none"> 3 observing parliamentary proceeding were planned for the citizens of Tank, Lakki Marwat and District DIKhan. A total of 30 male members visited Visitors Information Centre (VIC) in DIKHAN and Lakki Marwat and district assembly halls in D.I.Khan and Lakki Marwat
		WESS	<ul style="list-style-type: none"> A training workshop was conducted for the capacity building of CSO network on Rights Based Approach. A theater drama was organized on the role of legislature in district Ziarat
1 and 3	Energy Sector Reforms	SSPL	<ul style="list-style-type: none"> 2 Energy seminars conducted with 47 persons
		SPO	<ul style="list-style-type: none"> 6 Mobilization workshops for Alliance building in which 20 males and 94 females participated. 1 advocacy seminar on mini hydro power district level in which 63 males and 47 females participated
		PEACE KP	<ul style="list-style-type: none"> A total of three advocacy committee meetings conducted with key decision making bodies like PHYDO, NEPRA and PESCO followed by presentation of alternate policies recommendations. The three meetings were attended by 9 males, 5 males, and 6 males and 1 female respectively. A documentary of the project activities was prepared and shared with TDEA. However the documentary was not broadcasted electronically due to no-availability of budget. Lessons learnt workshop was conducted on April 26, 2013 in which there were 16 males and 2 female participants from power sector departments, PEACE staff and members of the advocacy forum. 23 complaint redressal meetings with the concerned SDOs were conducted in the month of April, 2013. A total of 140 male members participated in the meetings. Consumer complaints were critically discussed and solved. 70 village level awareness meetings were conducted in the month of April, 2013 in which there were 432 male participants.
		CRCP	<ul style="list-style-type: none"> Consumer Rights Commission of Pakistan (CRCP) conducted a National Consultation on Natural Gas Governance in Pakistan on April 29, 2013. The objective of the consultation was to share the natural gas sector analysis of good governance and the evidence generated by the Natural Gas Governance Initiative (NGGI-Pak).
		YWS	<ul style="list-style-type: none"> 28 cluster formations were completed. 3 citizen complaints cells were formed.
3	Transparency & Accountability	DELTA	<ul style="list-style-type: none"> Hiring of consultant was completed. Media meeting/press conference was held.
		SRSP	<ul style="list-style-type: none"> Three training workshops on transparency and accountability and right to information for Lawyers, Media Political Activists were conducted at District Tharparkar. Three awareness workshops at UC Level on Right to Information were conducted in district Tharparkar. Two Dialogues with Public Institutions on Accountability and Transparency were conducted in district Tharparkar.
		NDS	<ul style="list-style-type: none"> Conducted baseline survey of target schools. Joint visits of schools with district education officials were conducted. Baseline survey results were shared with education officials/EDO/DEO.
		CDF	<ul style="list-style-type: none"> 22 Union Council Based Community Watch Groups were formed in district khairpur and Sukkur

			<ul style="list-style-type: none"> Four introductory meetings were conducted with the officials of health and education department district khairpur and sukkur conducted
		KDA	<ul style="list-style-type: none"> Baseline survey conducted of five district of north Sindh
		DRS	<ul style="list-style-type: none"> Establishment of a civil society network for ensures the transparency and accountability in government departments
		CPDI	<ul style="list-style-type: none"> Ground Realities & Corruption Perception (GR & CP) survey conducted. Engage Public Departments through a Sustained and Constructive Dialogue engaged
3	18 th Amendment	ARTS Foundation	<ul style="list-style-type: none"> Two Stakeholders' Dialogue Programs were conducted in Districts Umerkot and Sanghar.
		CARD	<ul style="list-style-type: none"> One Coordination Meeting with Government officials was held in district Gawader. Four fisherman voice groups were formed in district Lasbela, Balochistan. An awareness raising seminar was conducted at district Lasbela. The main purpose of event was to raise awareness in fisher folk community for effective participation regarding fisheries policy development procedure.
		YMSESDO	<ul style="list-style-type: none"> Two articles about the awareness on 18th constitutional amendment was published in two daily newspapers
		SAMAR	<ul style="list-style-type: none"> Hiring of Staff and Orientation Workshop with Focal Persons was conducted. Baseline Study was initiated.
3	Effective Local Government System	PEHE	<ul style="list-style-type: none"> 25 awareness raising workshops during general elections were completed in the month of April 2013 in 25 Talukas of Hyderabad Division (District Jamshoro, Hyderabad and Tando Muhammad Khan and Thatta) A total of 1091 people participated in these workshops.
		AHSAS PK. Baluchistan	<ul style="list-style-type: none"> A Provincial Level pressure group was formed in Quetta. 9 district level pressure groups were formed in 9 districts of Baluchistan.
2	Tax Sector Reforms	The Network for Consumer Protection	<ul style="list-style-type: none"> The Network held fourth and fifth Taxpayers Forums "Why Pay Income Tax for Trade Union representatives of Chakwal and Attock at Civil Line Club Chakwal and ZamZama Hotel Attock on April 29 and 30, 2013 respectively

2. Finance, Grants and Compliance

2.1. Grants

2.1.1. Post-Award Reviews

- During the month, the Grants Unit issued a task order to AASR-GT for post award financial monitoring and follow up on Capacity Action Plan of 8 awardees relating to Cycle 1 & 2. Out of the eight awardees 4 relate to 'Improving Water Rights', 3 relate to 'Energy Sector Reforms' under Cycle 1 and 1 relates to 'Education Sector Reforms' under Cycle 2. Review of 8 awardees was completed within the month of May.

2.1.2. Revision of Sub-grant Manual

- During the month of May, work was done on the revision of the sub-grant manual which will be shared with USAID and BOD for approval in the first week of June.

Overall Snapshot of Grants under Contract as of May 2013

Thematic Area	Cycle	No. of Grants Allocated for Award in RFA	No. of Grants Recommended by PSC to USAID	No. of Grants Approved by USAID	Signed Awards
1. Citizens' Voice for Free, Fair and Peaceful Elections	Fifth	100	117	49	42
		100	117	49	42
1. Citizens' Voice for Independent, Free and Responsible Media	Fourth	10	8	1	0
2. Citizens' Voice and Accountability for Youth Development	Fourth	20	21	0	0
3. Citizens' Voice for Effective Grievance Redress through the Offices of Ombudsmen	Fourth	10	10	0	0
4. Citizens' Awareness for Higher Female Voter Turnout	Fourth	20	34	28	25
Total		60	73	29	25
1. Citizens' Engagement and Accountability for an Effective Local Government System	Third	5	11	5	4
2. Citizens' Advocacy for Implementation of 18 th Amendment	Third	8	8	6	5
3. Energy Sector Reforms	Third	10	9	9	8
4. Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms	Third	2	5	3	2
4. Citizens' Voice for Strengthening Transparency and Accountability Mechanisms	Third	6	10	8	7
Total		31	43	31	26
1. Citizens' Voice for Effective Legislative Governance	Second	15	5	5	5
2. Education Sector Reforms	Second	10	12	12	10
3. Citizens' Voice and Public Accountability in Tax Collection Sector	Second	10	1	2*	2
4. Advocacy for Strengthening Legal Framework for NPOs	Second	2	0	0	0
Total		37	18	19	17
1. Energy Sector Reforms	First	10	4	4	4
2. Improving Water Rights	First	4	4	4	4
3. Citizens' Oversight of Municipal Services	First	10	10	7	7
Total		24	18	15	15
Grand Total		252	269	143*	125

*While 1 was recommended by PSC, 1 was directly approved by USAID making the total number 2.

** Difference of 18 between approved and signed grants is due to the fact that 4 have been put on hold by USAID pending increase in obligated amount for the project and revision of design for these grants due to changed circumstances, 8 have been put on hold by the project for several reasons including performance issues related to an already existing grant, reassessment of capacity and awaited reference checks and 6 applicants withdrew the application.

2.1.3. Modification to Award of Grants

9 modifications to the awards under Cycle 1 were made during the month. These modifications relate to no cost extensions for administrative purposes only with no financial implications. 1 of these modifications is under thematic area “Citizen Oversight of Municipal Services”, 4 under “Improving Water Rights” and 4 under “Energy Sector Reforms.” The no-cost extensions were already anticipated due to:

1. The extension is of an administrative nature and no additional cost will be incurred during the extended period. There is a limitation in The Asia Foundation Grants financial system that payments cannot be made to grantees after closing date of the grant. Therefore if extension is not approved, TAF will not be able to make final payments after the closing date. The extension would enable TAF to hold the final payment till all obligations by both the parties are met. The budget will freeze to the level of earlier approved extension.
2. Due to delay of start of the project as our first advance payment from USAID was delayed. The resulting cumulative delay in performance was more than one month.
3. Although grantees have gradually shown improvement in terms of staff and organizational capacity but due to staff turnover in certain cases and progressive nature of the process they remained unable to provide timely reports or documentation in support of the reports necessary for the close out.
4. Data entry for programmatic achievements in the GMIS is pending and needs to be completed before the grant is closed. This is the most tedious task and was delayed due to finalization of PMP module.
5. AASR/GT team is in process of finalizing Grant Close out financial review reports and issues highlighted in these reports will also need time to be settled with the sub-grantees.

2.1.4. Technical Assistance to Sub-awardees

Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues that they faced and guided them about the required standards of record keeping and reporting for USAID grants.

2.1.6. Other Capacity Building and Supportive Initiatives


Certain administrative tasks were carried out to support project workflow with respect to contractual matters:


- Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project teams.
- Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project financial management.
- Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.
- Coordination with USAID OAA/OFM and OD&G for different information required by them.
- Review and clearance of request for advance payment and financial reports for the period.
- Review and submission of monthly grants report to USAID.
- Advise to COP about process improvements in respect of solicitation, selection and outreach.
- Revised the budget forecast of TAF’s component of CVP for FY-13.
- Coordination and provision of information to AASR-GT for routine compliance matters.
- Review of accruals for the quarter ended March 31, 2012 for submission to USAID.
- Review and submission of the realignment and no-cost extension request for the project to TDEA.
- Support operations department with procurement planning and guidance on obtaining tax exemptions.
- Security Manager of the project attended an orientation on Security SOPs at TAF office for his capacity building.

2.2. Finance

Finance Unit continued to perform a range of routine functions including financial management, submission of reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID regulations and TDEA policies.

	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 5	Qtr 6	Qtr 7	Qtr 8			Total
Line Items	June '11	Jul-Sep '11	Oct-Dec '11	Jan-Mar '12	Apr-Jun '12	Jul-Sep '12	Oct-Dec '12	Jan-Mar '13	Apr '13	May '13	Jun '11-Apr '13
Salaries & Wages	745,248	3,316,744	7,074,031	10,467,447	10,743,290	11,039,217	15,974,023	17,017,854	6,068,285	6,210,239	88,656,378
Fringe Benefits	61,968	459,308	843,789	1,224,262	1,205,076	2,250,329	1,759,190	2,352,132	849,943	607,299	11,613,296
Consultants	-	91,761	82,754	-	(174,515)	-	255,000	-	-	-	255,000
Travel, Trans & Per Diem	-	-	-	45	31,009	883,538	810,385	640,290	108,894	839,564	3,313,725
Procurement Equipments & Supplies	769,669	1,190,782	495,400	1,998,800	176,280	2,621,383	5,425,662	6,185,931	1,514,985	161,809	20,540,701
	37,803	338,413	605,288	884,491	1,148,212	882,027	985,983	63,712	358,153	478,883	5,782,965
Communication	20,000	140,825	629,973	415,948	187,435	650,982	604,218	684,939	76,010	91,660	3,501,990
Grants	-	-	-	-	9,604,204	30,145,099	43,171,136	110,136,299	44,764,431	52,494,212	290,315,381
Subcontracts	-	-	10,691,082	18,355,436	20,899,281	37,603,601	26,632,673	58,148,427	14,377,020	27,005,691	213,713,211
Other Direct Cost	4,245,600	724,101	3,961,881	1,507,056	4,374,561	3,017,739	2,003,568	2,324,360	926,182	4,896,743	27,981,791
Fee	90,514	488,758	653,617	787,506	844,465	1,018,877	1,327,845	1,397,115	472,676	634,194	7,715,567
TOTAL	5,970,802	6,750,692	25,037,815	35,640,991	49,039,298	90,112,792	98,949,683	198,951,059	69,516,579	93,420,294	673,390,005





2.3. Compliance

AASR-GT team continued to perform compliance function in relation to procurement orders and transactions on monthly basis.

3. Capacity Building

3.1. Partners' Training

3.1.1. Quick Impact Trainings (QIT)

Programmatic Trainings

A Quick Impact Training was held from 29th – 31st May, 2013 for grantees working under two thematic areas of Cycle 3 i.e. Citizens Advocacy for Implementation of 18th Amendment and Citizens Engagement and Accountability for an Effective Local Government System. Altogether 18 participants from 9 grantee organizations attended the training, out of which 5 were females and 13 males.

Dates	Thematic Area	Grantee Organizations	No of Participants	Grantees	
				Male	Female
29-31May, 2013	<ul style="list-style-type: none"> Citizens Advocacy for Implementation of 18th Amendment Citizens Engagement and Accountability for an Effective Local Government System 	9	18	13	5
Total		9	18	13	5

3.1.2. Performance Management Plans Training

Recruitment process for a Senior Trainer for to conduct workshops on design and implementation of Performance Management Plans (PMP) is in advance stage. The selection was made through a competitive process on the basis of comparative marking against an agreed skill set. Proposals from consultants were evaluated for relevant experience, qualifications, budget and command over content delivery. Candidates made a short presentation for the panel which included TAF Director of Programs, CB officials and M& E personnel from Citizens' Voice Project. A candidate has been selected on the basis of the scores; negotiations for a contract are ongoing and will be finalized in the near future.

3.1.3 Long-term Institutional Development Training

Second round of consultative workshop on optional modules was organized at Nathiagali from May 18 – 20, 2013 in collaboration with the two partner institutions; IoBM and COMSATS. A total of 24 participants attended the workshop with 17 males and 7 females including 6 development sector specialists from TDEA, CVP and TAF.

Week long NPO management training was held from May 27 – June 2 2013 at the Institute of Business Management (IoBM) Karachi. A total of 32 participants attended the training from ten organizations. 20 participants were grantee and 12 were non-grantees. The training was attended by 25 males and 7 females.

There is an increasing trend in the number of non-grantee participants in these trainings. This not only indicates that the devised methodology for these courses is working well but the way it was planned to address the sustainability aspect of these courses is also showing results as planned.

3.2. TDEA Trainings

TDEA and project staff Human Resource Management training session was conducted.

Topic of training	Date of training	Total of participants	Gender representation	
			Male	Female
Human Resource Management		12	3	9

3.3 Other Events and Meetings

Citizens' Voice Project Annual Retreat

The capacity building unit - TAF was actively involved in the planning and management of the three day annual retreat of the Citizens' Voice Project from May 22 – 24, 2013. CB team led planning and execution of various sessions and activities including "Getting to Know Each Other" as a team building exercise and "Confidentiality in communication" exercise. A comprehensive election was planned and conducted by the CB team for "staff of the year". The activities also included "voice of Citizens' Voice Project" and role plays with themes of gender parity and partnership management which was followed by a detailed presentation on the "principles of partnership". In addition there was an outdoor activity titled "bring me" which was aimed developing team planning and management skills.

Feedback from participants on the Capacity Building Program

In the last week of May 2013, the CB unit initiated the process of data collection for feedback from the grantee organizations on the program. All the participants who attended the various trainings such as Long term Institutional trainings - NPO management, Quick Impact Trainings (QIT) and Performance Management Plan (PMP) under the project have been approached.

Methodology: A feedback questionnaire was developed with a set of ten questions to cover all the important objectives of the capacity building activities. Questionnaire for NPO management course trainers has been modified accordingly. It has been sent by post and also emailed to 445 participants from 111 sub grantees organizations. The process is planned to be completed in June 2013.

5. Management Information System (MIS)

5.1 Website

During May, 2013 MIS worked on the website v3 <http://cvpa-tdea.org/v3> and basic layout of the website has been accomplished, which is as follows:



5.2 Compliance Support

As part of the reporting methodologies of the project progress, the OTI Database and PakInfo progress in the month of May, 2013 is as follows:

- PakInfo was update with information pertaining to cycle 2,3,4 and 5 sub-grantees.
- The OTI Database was reworked to take into account USAID requirements of the post award phase. Numerous meetings with NRSP representatives were carried out for the purpose. Data is being updated as per the new requirements and will be submitted to USAID in due course.

5.3 GMIS

Following tasks were performed with regards to GMIS:

- Disbursement module was redesigned with extra functionality of import.
- Designed and developed expense module with the complete functionality of import filter.
- Added the email module into the GMIS system with the functionality of sending email to multiple participants at once.

6. Communications and External Relations

During the reporting period, Communications and External Relations (CER) unit completed the following key tasks:

- The Unit is in process of collecting media monitoring reports from the sub-grantees.
- As an ongoing activity, events calendar of the project and sub-grantees were updated and shared with USAID for the month of May, 2013.
- Communications Unit reviewed and approved 44 submissions of advocacy, IEC and BCC materials for USAID Branding and Marking Compliance.
- The Unit is in process of reviewing design, layout and content of the new website.
- Manager Communications and Manager PD&R represented the project at the Radio Show 'Hum Aap aur Behtar Zindagi'. CER invited two project beneficiaries of PEACE-KP under its energy sector reforms project.
- The unit made preparations for the Annual Planning Meeting held at PC Bhurban from May 22-24, 2013.
- The Unit is in process of drafting success stories and case studies of various projects which were completed in the month of May.
- The Unit has started planning for a 'Show Case Event' to promote sub-grantee's work which will tentatively be held in July, 2013.
- The Unit also developed weekly election reports as well as a consolidated elections report post-elections.
- The unit members will carry out field visits and will assist M&E in monitoring of post-election activities of election related sub-grantees in the month of June, 2013.

7. Election Information Monitoring System (EIMS)

7.1 Procurement Management

Acquisition of Long Codes

Pakistan Telecommunications Authority (PTA) issued the CVAS license to TDEA-FAFEN for a short code for bulk receipt and dissemination of SMS to be used for EIMS but the Election Commission of Pakistan (ECP) did not grant the “No-Objection” Certificate for it. This situation compelled TDEA-FAFEN to acquire long codes (11 digit numbers) to continue its work on Election Day. These long codes were easy to remember and were acquired from all mobile operators. The following long codes acquired were:

Operator	Long Code (Receiving)
Mobilink	0300-0888883
Ufone	0336-2888888
Warid	0324-8888883
Telenor	0342-8888803
Zong	0311-8888883

SMS Buckets

In order to send election-related information via Text Messaging through FAFEN-masked numbers (i.e. the receiver to get a message from FAFEN and not a number) to a select group of subscribers, field staff and other stakeholders, SMS Buckets were procured from telecom operators including Mobilink, Ufone, Warid, Telenor and Zong. The company-wise breakup of acquired SMS buckets is as follows:

Operator	No. of Buckets	Total No of SMS	Dissemination Number
Mobilink	Eight	300,000	0302-8110421
Ufone	Two	245,000	0334-3950974
Warid	Two	400,000	Portal/VPN
Telenor	One	500,000	0347-9594101
ZonG	One	300,000	0311-7772507

GST Exemption

Request for GST Exemption Certificates for additional SMS Buckets was submitted to Economic Affairs Division. According to the new procedure, the EAD cases are to be processed through USAID. Response from EAD in this regard is still awaited.

Backup Internet Connectivity

To preempt any technical interruption in existing internet connection during election period and to avoid any operational disturbance, 3 Mbps Internet Backup Connection from Nayatel was procured for one month.

Additional Procurements

As per the new approved Procurement Plan for EIMS, 10 Air Conditioners approved by USAID were procured and installed at the EIMS Office. VPN device was procured for the connectivity between TDEA and mobile operators. VPN link was established using the same device. The earlier device was provided by Zong on a trial basis was taken back.

7.2 Human Resource Management

Recruitments

During May 2013, 5 short term interns were hired for Polling Station Profiling for 15 days to assist the GIS Unit. They assisted the unit to study the polling scheme and 185,000 data points and compare them with the field polling station data in the shape of file/kml format that was received from the field coordinators through the GPS enabled android phones. The interns also used the data to further refine District/Tehsil/Constituency boundaries. The GIS

Unit verified the specific location coordinates of as many as 37,724 polling stations. The following table gives the province-wise breakdown polling stations verified:

Province	No. of Polling Stations Verified
Balochistan	33
FATA	184
ICT	543
KPK	2,407
Punjab	28,896
Sindh	4,661
Total	36,724

In addition, the GIS team also verified 127,125 locations on the map. The province-wise breakdown is as follows:

Province	No. of Settlements
Baluchistan	28,560
FATA	2,613
ICT	543
Khyber Pakhtunkhwa	19,302
Punjab	47,946
Sindh	28,161
Total	127,125

Resignations

The following employees resigned during May 2013. Employees as per their contractual obligations served a one month notice prior to resigning from their duties.

S. No.	Name	Designation	Date of Resignation
1.	Aaqib Mukhtar	Senior Application Developer	May 31, 2013
2.	Mr. Muhammad Gulraj	Application Developer	May 31, 2013

Trainings

- EIMS-HR Unit had attended the Training/Capacity Building Session on Human Resource Management at CVPA arranged by Grant Thornton (AASR) on May 30, 2013.
- EIMS–Procurement and Finance Unit attended another Training/Capacity Building Session on Procurement and Financial Management at CVPA arranged by Grant Thornton (AASR) during the month.

7.3 Data Management, Analysis and Verification

ECP Code of Conduct Violations Reported through EIMS

More than 5,926 election-related reports were sent by DLTOs (District Long Term Observers) and CLTOs (Constituency Long Term Observers) from across the country using SMS and EIMS modules. The following table summarizes these details:

Sr. No.	Type of Incidents	Total
1.	Violation of Code of Conduct	5549
2.	Misuse of State Resources	151
3.	Violence	125
4.	Election Administration	50
5.	Electoral Transparency	13
6.	Posting and Transfer	13
7.	Fairness of Processes	3
8.	Nomination Processes	1
9.	Others	21
	Total	5926

Data Verification

A defined process was set in place to verify the violations being sent by the Long-Term Observers in order to ensure the accuracy of reports before they were raised with officials for corrective actions. As many as 2,772 violations were reported by observers using SMS between May 1 and 10, 2013, generating 3,861 verification calls. Similarly, 114 reports were received through SMS on Election Day before the system crashed, generating 295 verification calls. The following table gives a province-wise breakdown of reports received through SMS and subsequent verification calls:

Region	Total SMS Received	Total SMS Received on Election Day	Total Call Attempts	Total Answered Calls before Election	Total Answered Calls on May 11
Balochistan	154	-	139	74	1
FATA	71	1	260	80	25
ICT	9	6	24	15	4
KP	352	14	721	380	60
Punjab	1796	73	2064	1162	152
Sindh	390	20	653	410	53
Total	2772	114	3861	2121	295

The data does not include 292 SMS that were received on Election Day from unidentified cell numbers and rejected. The EIMS only recognized numbers Observers that were registered to ensure reliability of Election Day Reporting.

As many as 13,103 verification calls were made during May 2013. The following table gives a date-wise breakdown of calls made:

Date	Answered	Busy	Failed	No answer	Total
May 1	324	36	1	78	439
May 2	340	35	-	116	491
May 3	342	43	2	111	498
May 4	359	33	30	116	538
May 5	313	55	1	113	482
May 6	265	31	-	72	368
May 7	335	67	1	135	538
May 8	318	50	-	72	440
May 9	443	40	-	180	663
May 10	440	216	2	488	1146
May 11	2275	1248	17	2081	5621
May 12	124	13	2	82	221
May 13	301	53	7	262	623
May 14	54	3	-	42	99

May 15	5	-	-	1	6
May 16	2	-	-	-	2
May 17	1	-	-	-	1
May 18	3	-	-	-	3
May 20	7	1	-	3	11
May 21	38	3	-	55	96
May 22	53	9		45	107
May 23	47	10	2	87	146
May 24	17	1	-	6	24
May 27	24	1	-	13	38
May 28	33	14	-	30	77
May 29	51	4	-	16	71
May 30	112	9	-	55	176
May 31	107	15	1	55	178
Total	6733	1990	66	4314	13103

Verification of reports sent online by observers received was also conducted through official documents. For example, the data about postings and transfers of officials was cross-checked through notifications. Similarly, candidates' profiles submitted by observers online were cross-checked through Nomination Papers uploaded on ECP website. Random calls were also made to candidates to reconfirm some of the information submitted by observers. In addition, the final list of candidates was re-confirmed through Form-V. These steps added extra layers of data security. The following table, for example, shows the numbers of calls made to candidates for either verification or to seek more information about their profiles and nominations:

Region	Number of NA Candidates Contacted
Balochistan	99
FATA	83
KP	189
Punjab	1472
Sindh	258
Total	2101

Verification of Polling Stations for PVT Sample

Data Verification Officers verified 9,160 polling stations which were selected as a sample for Parallel Vote Tabulation (PVT) by FAFEN. These polling stations were verified against the final polling scheme announced by ECP.

Election Day Call Center: In order to receive reports from more than 40,000 Election Day observers, FAFEN set up a call center at its three offices in Islamabad. The decision to setup an in-house call center was compelled by exorbitantly high rates submitted by services providers in response to a TDEA-FAFEN RFP seeking services of call centers for Election Day. An in-house call center was established which comprised of total of 100 nodes. As many as 100 headphones were rented for use in the call center. Ten eFax accounts and 100 SIP accounts (direct landline number) were also acquired. Additionally, four Virtual Exchange Servers and VOIP solutions were put to use.

Specific modules for Call Center Representatives (CSR), which comprised staff of TDEA-FAFEN working in various projects, were developed. The staff was given a day-long training for the task. The modules enabled CSR to call the observer submitting a violation through SMS for further information and verification. Similarly, a module was developed for Call Center Supervisors that enabled them to ensure quality of reporting before further transmission to report writers.

On Election Day, around 5,621 calls were made out of which 2,275 calls were answered whereas 1,248 numbers were busy and 2,081 numbers were not responding.

May 2013	Answered	Busy	Failed	No answer	Total
Election Day	2275	1248	17	2081	5621

Data Entry: The Data Verification Officers were also involved in keeping the various data sets up-to-date through in-house data entry.

- **Polling Scheme:** Entered 65,018 polling stations of 254 constituencies based on the Polling Scheme finalized by ECP. Final lists of four constituencies i.e., NA-90 Jhang-II (Old Jhang-V), NA-105 Gujrat-II, NA-170 Vehari-IV and NA-178 Muzaffargarh-III and 14 constituencies of Balochistan remained missing on ECP's website.
- **Form V (Candidate's Name/Address/Party Symbols):** Entered FORM-V (Candidate's Name/Address/Part Symbols) for all 4598 candidates of National Assembly Constituencies in the system. A numeric ID was assigned to each Candidate to develop Historic Linkages.
- **Form XIV (Statement of the Count):** A total of 3,264 Form-XIV (Statement of the Count) from 118 NA constituencies were entered on May 11, 12 and 13. The exercise was stopped for the sake of more verification and cross-checking of data.

7.4 Reporting Of Violations

Pre-Election Reports

Six pre-election updates were released in May 2013 on the basis of data gathered by DLTOs and CLTOs deployed by FAFEN across the country to monitor pre-election electoral processes. The following table gives the details:

Sr. No.	Pre-Election Update	Theme of Pre-Election Update	Date of Release
1	Pre-Election Update 37	Use of State Resources	May 5
2	Pre-Election Update 38	Code of Conduct Violations	May 6
3	Pre-Election Update 39	Election Complaints	May 7
4	Pre-Election Update 40	Code of Conduct Violations	May 8
5	Pre-Election Update 41	ECP Coordination with Election Stakeholders	May 9
6	Pre-Election Update 42	Code of Conduct Violations	May 10

Election Day Incident Reports: Violations categorized by FAFEN as crucially detrimental to the integrity of voting and counting processes were reported from 1,181 polling stations of a total of 6,314 which reported on Election Day. These violations were narrated and uploaded on www.electionpakistan.org. The following table gives province-wise breakdown of polling stations that reported crucially detrimental violations:

Province	Polling Stations
Balochistan	19
FATA	25
KP	137
Punjab	635
Sindh	365
Total	1,181

A total of 1,492 violations were reported from 1,181 polling stations. The highest number of violations were reported from Punjab (781), followed by Sindh (477), KP (177), FATA (33) and Balochistan (24). The following table gives the province-wise and category-wise breakdown of violations received and disseminated on Election Day:

Category	Balochistan	FATA	KP	Punjab	Sindh	Total
Changes in Polling Scheme	4	5	23	156	103	291
Illegal/Fraudulent Voting	1	1	14	63	44	123
Interference by Security/other Officials	3	4	20	35	44	106
Partisan Election/Security Officials	1		5	11	8	25
Polling Station Capture	-	1	2	3	29	35
Restrictions to Observation	-	16	45	94	71	226
Violence	8	5	23	173	79	288
Violence against Observers	-		2	8	11	21
Any Other	7	1	43	238	88	377
Total	24	33	177	781	477	1,492

Pre-Election Day Incident Reports: Between May 1 and May 10, 2013, a total of 5,926 election-related SMS and FOPT reports sent by DLTOs and CLTOs from across the country were edited by the reporting team and published on www.electionpakistan.org. The violations were also sent to the communications staff for further raising the actionable ones with officials and other relevant stakeholders including Media, Election Commission of Pakistan and Political Party Leaders for corrective actions. These reports were based on incidents of FAFEN observed violations of the ECP prescribed Code of Conduct committed by contesting candidates during the election campaign:

Type of Incidents	Punjab	Sindh	KP	Balochistan	FATA	ICT	Total
Violation of Code of Conduct	4262	770	367	101	41	8	5549
Misuse of State Resources	50	73	8	14	6	-	151
Violence	25	39	15	46	-	-	125
Election Administration	29	6	5	7	3	-	50
Electoral Transparency	7	4	1	1	-	-	13
Posting and Transfer	11	-	-	2	-	-	13
Fairness of Processes	-	2	-	1	-	-	3
Nomination Process	-	-	-	1	-	-	1
Others	9	2	3	6	-	1	21
Total	4393	896	399	179	50	9	5926

7.5 Advocacy, Communications And Visibility

Violations Raised with Stakeholders

The Communications Unit raised a total of 1,825 violations with relevant stakeholders for corrective actions between May 1 and May 9, 2013. Of these, 246 issues/violations in KPK/FATA, 35 in Balochistan, 270 in Sindh and 1,274 in Punjab with the officials and other stakeholders during the first 9 days of May. These violations included oversized banners, oversized posters, oversized hoardings, wall-chalking, campaign material at government buildings, campaign material at public places, issues of government officials involvement in campaigning, weapons display, aerial firing, use of loud speakers, unauthorized rallies, inducement of voters and intimidation of voters, etc. The following table shows the province-wise breakdown of violations raised with stakeholders:

Type of Violation Raised with Stakeholders	Numbers of Violation in KPK & FATA	Numbers of Violation in Balochistan	Numbers of Violation in Sindh	Numbers of Violation in Punjab
Oversized Banner	11	-	35	176
Oversized Poster	9	-	11	189
Oversized Hoarding	15	-	7	69
Wall-Chalking	23	6	40	110
Campaign Materials at Government Buildings/Property	51	4	60	420
Campaign Materials at Public Places	-	5	2	2
Govt. Officials Campaigning	1	1	1	1
Display of Weapons, Fireworks, Aerial Firing	5	2	12	33
Use of Loud Speakers	73	5	41	111
Unauthorized Rallies	19	1	60	131
Inducement to Voters	11	7	1	21
Intimidation of Voters	2			5
Promises of Development Schemes	13	4	-	-
Inappropriate Speeches, Comments	9	-	-	-
Restrictions of Women Voting	3	-	-	-
Use of Religious Places for Campaigning	1	-	-	1
Total	246	35	270	1274

The issues were raised using EIMS-enabled solutions including emails and E-Fax. The following table gives the solution-wise breakdown of issues raised:

Sr. No.	Provinces	E-mails	E-faxes
1	Balochistan	70	35
2	KPK/FATA	455	451
3	Punjab	490*	740*
4	Sindh	470	400
Total		1485	1631

*Details from Punjab are not exhaustive

Corrective Actions Taken: While FAFEN is compiling and analyzing the corrective actions taken as a result of its reporting, preliminary analysis suggest that the government officials remained more responsive than the DROs and ROs.

Election News/Updates: The Communications Unit sent 18 Election News and Updates to stakeholders during May.

Hourly Alerts: As many as 41 hourly alerts were sent to various election stakeholders during the first week of May 2013.

Collaborations and Partnerships:

Punjab Information Technology Board (PITB): The Punjab IT board was linked with FAFEN's information database of daily incidents being reported by FAFEN Long Term observers during the Pre-Election Period. The link was developed

through secured connection using programing techniques and built an Advance Programing Interface (API) in order to access data reported from Punjab. The information hub of Punjab IT board is www.pitb.gov.pk.

Khyber Pakhtunkhwa Information Department: Similarly, the information related to pre-election incident reporting was provided to the concerned officials of Khyber Pakhtunkhwa through web interface with additional export option and incident tracking for corrective measures. www.infokhyberpakhtunkhwa.gov.pk

National Commission on Status of Women (NCSW): The methodology of information sharing patterns are quiet similar to those developed for Khyber Pakhtunkhwa Information Department. In addition to the information sharing, an independent database was created for NCSW which is hosted by NCWS IT department at www.ncsw.gov.pk/quick-details.php?id=7

Dawn.com and Aljazeera News: FAFEN's GIS reporting system is an important and a major portion of Election Information Management System. Dawn and FAFEN work closely in order to build interactive map interface. The interactive map was hosted on FAFEN Election Portal, Dawn.com and on Aljazeera website.

Geo News: FAFEN shared its Prompt Reporting Database with Geo News and also collaborated with it at the server level.

Social Media

The Communications Unit sent 820 tweets which were re-tweeted 6,591 times during May. FAFEN was acknowledged by CEC Fakhruddin G. Ibrahim, senior anchor persons, leaders of political parties and members of civil society organizations for its reporting. As many as 759 of its tweets were marked Favorites while the number of its followers increased by 3,500 during May 2013 to go up at a total of more than 5,600.

TD	No. of Tweets	Re-Tweets	Favorites	Total No. of Followers
	820	6591	759	3500

TDEA FAFEN Visibility

FAFEN election updates and analysis was covered by 76 newspapers, websites, blogs and on-line magazines, including The News, Dawn, Herald Tribune, Business Recorder, Pakistan Today, Dawn.com, Daily Dunya, The Nation and Pakistan Observer during May 2013. FAFEN representative were invited to highly rated talk shows on all major news channels listed above.

FAFEN Election Portal (www.electionpakistan.org) was heavily visited during May 2013. As many as **1,478,849** hits on the portal were recorded during May 2013 at an average of 47,704 per day and 1,987 per hour. Almost 73.62 GB data was downloaded by users visiting the portal.

Monthly Statistics for May 2013	
Total Hits	1478849
Total Files	980056
Total Pages	479421
Total Visits	43518
Total Kbytes	77200472
Total Unique Sites	22316
Total Unique URLs	42036
Total Unique Referrers	22703
Total Unique Usernames	27
Total Unique User Agents	8004

Statistics (continued)	Avg	Max
Hits per Hour	1987	41096
Hits per Day	47704	430313
Files per Day	31614	294436
Pages per Day	15465	169470
Sites per Day	719	6116
Visits per Day	1403	9941
KBytes per Day	2490338	22247081

The number of hits multiplied on May 11, 12, 13 and 14 as compared to the rest of the days through May 2013.

Most traffic to the portal came through a direct access to the portal. The following table shows the details:

Sr. No.	No. Requests	Site
1.	951381	http://www.electionpakistan.org/
2.	256017	http://electionpakistan.org/
3.	6987	http://dawn.com/
4.	5004	http://www.fafen.org/
5.	4342	http://www.aljazeera.com/
6.	4213	http://www.google.com/
7.	3744	http://engadget.search.aol.com/
8.	3696	http://www.usatoday.com/
9.	2949	http://t.co/
10.	916	http://www.google.com.pk/
11.	878	http://www.facebook.com/
12.	488	https://www.facebook.com/
13.	202	http://m.facebook.com/
14.	186	https://m.facebook.com/
15.	156	https://www.google.com.pk/
16.	154	http://www.google.co.uk/
17.	133	http://webcache.googleusercontent.com/
18.	84	https://www.google.com/
19.	81	http://urdu.dawn.com/
20.	44	http://favornews.com/
21.	42	http://code.google.com/
22.	41	http://translate.googleusercontent.com/
23.	38	http://www.search.ask.com/
24.	38	http://search.mywebsearch.com/
25.	38	http://us-mg6.mail.yahoo.com/
26.	36	http://api.twitter.com/
27.	34	http://www.google.com.sa/

Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise breakdown of users:

Top 30 of 96 Total Countries							
#	Hits		Files		Kbytes		Country
1	823921	55.71%	563131	57.46%	39082140	50.62%	Unresolved/Unknown
2	285853	19.33%	156607	15.98%	10452035	13.54%	Pakistan
3	141757	9.59%	104657	10.68%	10426612	13.51%	Commercial (com)
4	134421	9.09%	98142	10.01%	10183043	13.19%	Network (net)
5	12610	0.85%	9106	0.93%	1005251	1.30%	Canada
6	9374	0.63%	6844	0.70%	748041	0.97%	United Kingdom
7	7940	0.54%	5626	0.57%	604878	0.78%	Australia
8	6809	0.46%	5123	0.52%	491549	0.64%	Germany
9	6435	0.44%	4160	0.42%	564413	0.73%	India
10	5348	0.36%	3973	0.41%	388297	0.50%	Educational (edu)
11	5190	0.35%	3846	0.39%	396566	0.51%	United Arab Emirates
12	3716	0.25%	2643	0.27%	269567	0.35%	Sweden
13	2671	0.18%	1832	0.19%	203247	0.26%	Singapore
14	2387	0.16%	1975	0.20%	204474	0.26%	Non-Profit (org)
15	2309	0.16%	1579	0.16%	166539	0.22%	Turkey
16	2305	0.16%	1820	0.19%	166995	0.22%	Italy
17	2180	0.15%	1593	0.16%	167458	0.22%	Netherlands
18	1700	0.11%	1302	0.13%	131201	0.17%	Norway
19	1666	0.11%	733	0.07%	69325	0.09%	US Government (gov)
20	1499	0.10%	1096	0.11%	119919	0.16%	Switzerland
21	1287	0.09%	629	0.06%	67768	0.09%	Saudi Arabia
22	1284	0.09%	661	0.07%	82440	0.11%	New Zealand
23	1235	0.08%	1020	0.10%	108522	0.14%	Denmark
24	1113	0.08%	816	0.08%	68770	0.09%	France
25	1012	0.07%	631	0.06%	71941	0.09%	Belgium
26	896	0.06%	482	0.05%	47668	0.06%	Portugal
27	895	0.06%	631	0.06%	67372	0.09%	Finland
28	804	0.05%	585	0.06%	62898	0.08%	Bahrain
29	605	0.04%	324	0.03%	26025	0.03%	European Union
30	605	0.04%	374	0.04%	40528	0.05%	Thailand

Technological Failure on Election Day

FAFEN could not carry out its Election Day activities, including receipt of reports from observers and dissemination to stakeholders, due to a multi-tiered system crash triggered by failure of the backup SMS system and traffic to the www.electionpakistan.org accessing the site directly or referred by FAFEN's partners including Dawn and Aljazeera. The crash kept the work suspended for five hours between 1030 am and 1530 pm. The inability of the system to absorb the traffic led to the following three types of crashes:

SMS Failure: The backup SMS system acquired to make up for the short code was based on the long codes that were to be used by observers to send information to the FAFEN Call Center. However, the long codes could not be

configured to VPN and were used through makeshift, low level android-based technology. The system, therefore, remained SIM-based instead of module-based through VPN, which could have maximized the capacity to receive the SMS-based information from observers.

Each SMS-enabled long code can send/receive 2 SMS message per-second, per-number. On Election Day, the incoming traffic was expected from more than 40,000 observers. When they start sending SMS, the long code could only process 2 SMS per second while the rest were queued. After an hour, the queue list grew too heavy for the system to manage, triggering its crash. By the time, the system crashed, FAFEN had received 464 SMS.

System was quickly transferred to the backup mode and the constituency supervisors were called to email their Summary Sheets, which were part of the methodology in view of the possible shut down of cellular services on Election Day, to reports@tdea.pk.

Database Failure: Due to unexpected traffic and database architecture, FAFEN Election Portal was unable to respond to the hits that grew to more than 100,000. As a matter of third party services, FAFEN Servers were serving and responding to several servers and allowing the traffic from their domains as well. Database (data storage unit) was designed as single source database architecture and therefore the database engine was unable to establish multiple tiers of connections for users, who received an error message when they attempted to connect.

As a result, FAFEN staff was also unable to connect to this portal to submit their Summary Sheet due at 1200 hours on Election Day, which had to be received through email. The system was, however, available for submission of Summary Sheets due at 1700 hours on Election Day.

After the crash of local servers, the web portal was uploaded to the remote server located in Dallas, US¹. Server was down for half an hour on Election Day May 11, 2013 from 12 pm to 1230 pm. Around 8 GB data was migrated including databases and system/application modules with basic database for visitor only.

Incidents Logging system was developed on Election Day to meet as part of the backup plan, enabling the FAFEN staff in Islamabad to narrate the incidents received through summary sheets and post them on the web portal.

¹FAFEN Server location <http://www.find-ip.net/ip-locator?ip=72.9.156.244>

Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of May 31, 2013)

	Nation-wide	Punjab	Sindh	Balochistan	KP	FATA	GB	AJ&K	Total
Energy Sector Reforms	3	3	1	0	1	0	1	3	12
Water Rights	0	3	1	0	0	0	0	0	4
Municipal Services	0	1	3	0	3	0	0	0	7
Education Sector Reforms	1	3	1	0	4	0	0	1	10
FCR Reforms	0	0	0	0	0	2	0	0	2
Legislative Governance	0	0	0	1	2	0	1	1	5
Tax Collection	1	1	0	0	0	0	0	0	2
18 th Amendment	0	2	1	2	0	0	0	0	5
Local Government	0	1	2	1	0	0	0	0	4
Accountability & Transparency	0	0	4	1	2	0	0	0	7
Higher Female Voter Turnout	0	2	4	8	11	0	0	0	25
Free, Fair and Peaceful Elections	0	13	10	6	13	0	0	0	42
Total	5	29	27	19	36	2	2	5	125

Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed – May 31, 2013


Thematic Areas & Funding			Geographic Devolution of Grants							Total PKR	
			Nationwide	Punjab	Sindh	Baluchistan	KP	FATA	GB		AJ&K
Citizen Voice & Public Accountability in Tax Collection Sector	No. of Approved Grants		1	1							2
	Funding Status	Approved	139,491	145,093	-	-	-	-	-	-	284,584
		Disbursed	20,219	49,597	-	-	-	-	-	-	69,816
	Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms	No. of Approved Grants							2		
Funding Status		Approved	-	-	-	-	-	377,174	-	-	377,174
		Disbursed	-	-	-	-	-	148,503	-	-	148,503
Citizens' Voice for Effective Legislative Governance		No. of Approved Grants					1	2		1	1
	Funding Status	Approved	-	-	-	162,541	349,699	-	180,515	167,015	859,769
		Disbursed	-	-	-	75,064	165,830	-	79,294	78,849	399,038
	Citizens oversight on Municipal Services	No. of Approved Grants			1	3		3			
Funding Status		Approved	-	99,962	283,694	-	287,723	-	-	-	671,379
		Disbursed	-	48,633	108,443	-	95,033	-	-	-	252,108
Energy Sector Reforms		No. of Approved Grants		3	3	1		1		1	3
	Funding Status	Approved	292,542	266,180	93,094	-	95,760	-	99,853	252,416	1,099,846
		Disbursed	204,338	61,512	36,451	-	59,662	-	38,069	55,408	455,440
	Improving Water Rights	No. of Approved Grants			3	1					
Funding Status		Approved	-	400,898	137,447	-	-	-	-	-	538,345
		Disbursed	-	337,471	129,116	-	-	-	-	-	466,587
Citizens' Advocacy for Implementation of 18th Amendment		No. of Approved Grants			2	2	1				
	Funding Status	Approved	-	296,040	262,358	90,492	-	-	-	-	648,890
		Disbursed	-	67,452	50,960	13,272	-	-	-	-	131,684
	Education Sector Reforms	No. of Approved Grants		1	3	1		4			1
Funding Status		Approved	99,574	291,565	85,558	-	327,882	-	-	83,423	888,002
		Disbursed	78,847	229,316	59,828	-	254,390	-	-	48,679	671,060
Citizens' Voice for Transparent and Accountable Mechanism		No. of Approved Grants				3	2	2			
	Funding Status	Approved	-	-	90,346	58,936	20,094	-	-	-	169,376
		Disbursed	-	-	49,086	33,889	11,035	-	-	-	94,010
	Citizens' Engagement and Accountability for an Effective Local Government System	No. of Approved Grants			1	2	1				
Funding Status		Approved	-	139,799	200,564	176,176	-	-	-	-	516,540
		Disbursed	-	9,569	29,685	37,110	-	-	-	-	76,364
Free and fair Elections		No. of Approved Grants			13	10	6	13			
	Funding Status	Approved	-	265,615	211,888	127,988	265,171	-	-	-	870,662
		Disbursed	-	116,591	62,221	27,647	109,663	-	-	-	316,121
	Women Voter Turnout	No. of Approved Grants			2	4	8	11			
Funding Status		Approved	-	62,491	112,878	231,772	320,146	-	-	-	727,287
		Disbursed	-	20,315	39,890	56,645	145,050	-	-	-	261,899
Total		No. of Approved Grants		5	29	27	19	36	2	2	5

	Funding Status	Approved	531,607	1,967,643	1,713,499	989,193	1,899,586	377,174	280,368	502,854	8,261,924
		Disbursed	290,969	303,403	940,456	606,939	268,674	849,722	148,503	117,364	182,936

Total Funds Approved (PKR)	8,261,924
Total Funds Disbursed (PKR)	3,417,996


Appendix III: Thematic Area-Wise Disbursements for the Month of May, 2013

Thematic Area	Grant Amount	Disbursement
Citizen Voice & Public Accountability in Tax Collection Sector	24,189,644	1,148,092
Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms	32,059,804	5,728,408
Citizens' Voice for Effective Legislative Governance	73,080,352	5,811,872
Citizens oversight on Municipal Services	57,067,230	567,397
Energy Sector Reforms	93,486,887	2,756,185
Improving Water Rights	45,759,344	760,000
Citizens' Advocacy for Implementation of 18th Amendment	55,155,675	4,950,560
Education Sector Reforms	75,480,192	3,456,952
Citizens' Voice for Transparent and Accountable Mechanism	66,252,859	6,406,073
Citizens' Engagement and Accountability for an Effective Local Government System	43,905,893	-
Free and fair Elections	74,006,300	11,026,106
Women Voter Turnout	61,819,400	9,882,567



Appendix IV: Region-Wise Disbursement for the Month of May, 2013

Description	Nationwide	Punjab	Sindh	Baluchistan	KP	FATA	GB	AJ&K
Approved Funding	45,186,604	167,249,661	145,647,390	84,081,409	161,464,842	32,059,804	23,831,250	42,742,620
Disbursement	1,056,930	11,758,952	8,398,541	4,711,364	17,078,499	5,728,408	1,852,118	1,909,400



Appendix V: List of Sub-Awardees – May 31, 2013

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
THEMATIC AREA : IMPROVING WATER RIGHTS									
1	Participatory Efforts for Healthy Environment	Capacity Building of Farmers Organization for effective and efficient advocacy for Water Rights, in Sindh	District Sukkur	Sindh	April 20, 2012 to April 19, 2013	11,683,000	Ali Muhammad Shahwani Bungalow No. 10/200 Abdullah Bungalows, Qasimabad Hyderabad. +92-333-3297450	On-going	First
2	Awaz Foundation Pakistan, Centre for Development Services	Improving Water Rights of Rural Communities in District Multan and Bahawalpur	District Multan , Bahawalpur	Punjab	April 20, 2012 to April 19, 2013	11,129,000	Muhammad Zia-ur-Rehman # 2440N/8A, D Block, New Shamsabad Colony Multan- Pakistan 061-4784606 0300-6301215	On-going	First
3	DAMAAN Development Through Awareness and Motivation	Transforming the Thinking-A Project for Materializing the Water Rights and Entitlements	Khanewal, Multan, Vehari, and Lodhran	Punjab	April 20, 2012 to April 19, 2013	10,198,000	Shoaib Aziz House 164, Block B, Shah Rukne Alam Colony, Multan 061-6780188 0346-5949188	On-going	First
4	Governance Institutes Network International	Improving Water Rights in Central Punjab	Central Punjab	Punjab	April 20, 2012 to April 19, 2013	12,749,344	Amjad Parvez House 23, Street 30, Sector F- 8/1, Islamabad 0300-8545108/051-2856511	On-going	First
THEMATIC AREA : ENERGY SECTOR REFORMS									
1	Consumer Rights Commission of Pakistan	Improving Gas Sector Governance through Evidence Generation and Public Participation	District Karachi, District Quetta, District Lahore, District Peshawar	Nation-wide	April 20, 2012 to April 19, 2013	8,057,343	Asif Masood House 13, Street 1, Sector G- 6/3, Islamabad 051-111739739 0301-5455781	On-going	First
2	Semiotics Consultants (Pvt.) Limited	Energy Sector Reforms	District Karachi, District Quetta, District Lahore, District Peshawar	Nation-wide	April 20, 2012 to April 19, 2013	8,309,000	Hussain Babur # 6-7, 2nd Floor, Pearl Center, Block-13, Super Market, F-6 Markaz, Islamabad-Pakistan 051-227 1248, 287 7266 0333-521 2221	On-going	First

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
3	People Empowerment and Consulting Enterprise (PEACE)	Enhancing Electricity Sector Efficiency with Public Participation (EESEPP)	District Mardan	KP	April 20, 2012 to April 19, 2013	8,139,600	Masood ul Hassan Office # 29 A, Street # 13, Rahatabad, Peshawar 091-5845050	On-going	First
4	TheNetwork for Consumer Protection	New Energy Contract between Consumer & State/Regulator	Islamabad, Rawalpindi	Nation-wide	April 20, 2012 to April 19, 2013	8,499,764	Asim Jaffery TheNetwork for Consumer Protection, Block 3-4, INT Centre, G-8/4, Islamabad 051-2261085/2264881 0333-5126506	On-going	First
5	Young Welfare Society	Empowering Electricity Consumers in District Khairpur, Sindh	District Khairpur	Sindh	November 30, 2012 to February 27, 2014	7,913,000	Dr. Akhtar Mughal Young Welfare Society (YWS) Coordination Office: Awan Colony Thari road, Mehrabpur District Naushahro Feroze Sindh Pakistan. Tel: +92-242-431305 0300-8314840, 0345-5005090	On-going	Third
6	Public Welfare Organization	Improving Electricity Governance for the Electricity Consumers in District Lodhran	Lodhran	Punjab	November 30, 2012 to February 27, 2014	8,153,500	Mr. Muhammad Asif Jhandir House, Mohallah Mehram Wala, Street Opp. Umm-ul-Qura School, Lodhran 0092-608-364454 0092- 300-6811297	On-going	Third
7	Research Institute of Natural Resources of Pakistan	Creating Social Impacts of Electricity Reforms in Pakistan	Lahore	Punjab	November 30, 2012 to November 29, 2013	6,960,150	Ms. Monail Salahuddin Plot # 320 ,2nd Floor, Silk Bank Building, Z block DHA Phase 3 Lahore Cantt 0092-336-4009585 0092-42-35731579-80 042-38784186	On-going	Third

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
8	Sustainable Solutions Private Limited	Raising Peoples' Voice for Power Sector Reforms	Gilgit, Ghizer and Skardu	Gilgit-Baltistan	November 30, 2012 to November 29, 2013	8,487,500	Pervaiz Ahmad House 343-A, Ravi Road, G-8/2 Cell# 92-303-5535543 0303-5535543	On-going	Third
9	Global Prosperity Network	Citizens' Voice on Energy Crisis	Muzaffarabad	AJK	November 30, 2012 to November 29, 2013	6,876,000	Syed Ibn-ul-Hasan Gillani Near Agriculture Office Ghari Pan Chowk Muzaffarabad 092-5822-434109 92-345-4896696	On-going	Third
10	Azad Jammu and Kashmir Rural Support Program	Reforming Energy Sector Through Participatory and Integrated Information, Education and Communication Campaign	Muzaffarabad, Mirpur and Bimber	AJK	December 28, 2012 to December 27, 2013	6,235,380	Abdul Qadir Jilani D-95, Upper Chattar Housing Scheme, Muzaffarabad AJ&K 13100 05822-433031; 0345-5123670	On-going	Third
11	Techno Green Associates	Enhancing Citizens Voice and Accountability in Service Delivery by DISCOs	Gujaranwala	Punjab	January 31, 2013 to January 31, 2014	7,511,650	Tahir Pervaiz Dar, House No. 221, Block A, Sawan Street, PWD Housing Society, Islamabad. 051-5970540, 051-2507745 and 0333-5159090 tahir@eebp.pk	On-going	Third
12	Strengthening Participatory Organization	Enhancing Access to, and Control over Energy Resources	Muzaffarabad and Hattian	AJK	December 6, 2012 to December 5, 2013	8,344,000	Atique 30-A Nazimuddin Road, Sector F-10/4, Islamabad. 051-2104677; 03469631110	On-going	Third
THEMATIC AREA: MUNICIPAL OVERSIGHT									

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
1	Goth Seengar Foundation	Work Together for Improvement of Solid Waste Management System	Jacobabad	Sindh	April 20, 2012 to July 19, 2013	7,990,800	Qazi Muhammad Raees Flat1, E - 36, Near SLS Montessori School, Sector G-11/4 Islamabad, 051-2301514 0302-8542099	On-going	First
2	DevCon Association for Rural Development	Citizen for Change	Sangher	Sindh	April 20, 2012 to April 19, 2014	8,470,200	Nisar Ahmed Nizamani House No. 124/A-16, Housing Society, Sanghar 0333-3555403	On-going	First
3	Participatory Educational Awareness and Community Empowerment (PEACE) Sindh	Citizens' Responsive Governance at TMA Level	District Mirpur Khas	Sindh	April 20, 2012 to April 19, 2013	7,653,000	Tahir Jadoon PEACE-Sindh: Flat No. A-47, first floor, Salman Tower, Main National Highway, Malir Karachi, 081-2451201/0300-3825277	On-going	First
4	Akhtar Hameed Khan Resource Centre (AHKRC)	Social Accountability of Municipal Services Delivery and Development	Peshawar	KP	April 20, 2012 to April 19, 2014	8,321,500	Fakhira Khanam #6, Street 56, F-6/4, Islamabad 051-2822 752 041-2822 792 0300-5543560	On-going	First
5	Dir Area Development Organization (DADO)	Citizen participation in the Municipal Services for the Sustainable Development of District Dir Upper - KP	Dir - Upper	KP	April 20, 2012 to April 19, 2014	8,468,000	Abid Ali Abid Main Bazar Road Dir, Haji Mahabat Khan Building, Camp Colony, Dir, District Upper Dir 0944-881146/ 0300-5992358	On-going	First
6	Association for Behavior and Knowledge Transformation (ABKT)	Improvement and Strengthening of TMA's Municipal Service through Advocacy, Citizens' Involvement and Oversight	Dir - Lower	KP	August 06, 2012 to April 05, 2014	7,666,980	Shad Begum House 366, St 33, F-11/2, Islamabad 0345-9002768 051-2100853	On-going	First

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
7	Association of Global Humanists & Ethics (AGHE)	Meri Awaz Project	Multan	Punjab	August 06, 2012 to April 05, 2014	8,496,750	Syed Ijaz Hussain Shah House # 616, Street # 69, I-8/3, Islamabad 0344-5551234	On-going	First
THEMATIC AREA: EDUCATION									
1	DevCon - An Association for Rural Development	Education's Reform through Expenditure Analysis on Primary Education	Jacobabad, Hyderabad, Sanghar, Khairpur, Badin	Sindh	August 06, 2012 to August 05, 2013	7,272,400	Nisar Ahmed Nizamani House # 124/A-16, Housing Society, Sanghar, Sindh 0235-541441-2/03333555403	On-going	Second
2	Human Development Foundation	Advocacy Campaign for Education Sector Reforms in Pakistan	Rahim Yar Khan, Mardan (KP), Tando Muhammad Khan (Sindh), Zhob (Balochistan)	Nation-wide	August 06, 2012 to August 05, 2013	8,463,797	Ghazanfar Hashmi 19 Sunbal Road, F-10/3, Islamabad 0300-8562717	On-going	Second
3	Development Empowerment Women Association	Citizen Participation in the Education Strengthening for the Socio-Economic Development of Dir Lower-KP	Dir	KP	August 06, 2012 to August 05, 2013	7,686,000	Muhammad Asad Kalpani Bajoro Road, Ziarat Talash, Tehsil Timergara, District Lower Dir 0945-871280 0346-9380025	On-going	Second
4	Pak Education Society	Sustainable Education Initiatives in District Shangla, KP	Shangla	KP	August 06, 2012 to August 05, 2013	7,065,500	Ahmad Hussain House # 72, Street 6, Mehfooz Road, Defense Officers Colony, Peshawar Cantt 091-5841575 0345-8910123	On-going	Second
5	Society for Human Empowerment and Rural Development	Making Schools Accountable to Performance	Khushab	Punjab	August 06, 2012 to August 05, 2013	8,360,727	Sajjad Wali Village and Post Office Mitha Tiwana 0454-730201-204 0333-5077985	On-going	Second

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
6	Children First	Strengthening Citizens' Voice to Ensure Compulsory & Free Education and Promote Accountability in Education Sector	KP	KP	August 6, 2012 to May 5 2013	7,359,500	Amna Anwar H-79, St. 92. Sector I-8/4, Islamabad 051-4864259 0312-5190383	On-going	Second
7	Sudhaar Society	Strengthening of Citizens' Voice and Public Accountability through Oversight on Education System and Advocacy for Improvement of Quality of Education in Government and Private Schools of District Narowal	Narowal	Punjab	August 06, 2012 to August 05, 2013	7,930,500	Government Employees Cooperative Housing Society, House 563 A-1, Township Lahore, 042-35976864, 03338664992	On-going	Second
8	Leadership for Environment and Development Pakistan	Strengthening Civil Society Oversight of Education Decentralization in Punjab	Lahore	Punjab	August 06, 2012 to August 05, 2013	8,491,778	Muhammad Rizwan ul Haq House, F-7 Markaz, Islamabad, Pakistan 0300-5003262 051-2651511	On-going	Second
9	READ Foundation	Supporting Communities to Strengthen Education Sector in AJK	Rawalakot	AJK	August 06, 2012 to August 05, 2013	7,090,990	Mazar Hussain H# 747, Street 10, G-9/3 Islamabad 051-2253256 0331-5050761 03465727179	On-going	Second

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
10	Organization for Human Development	Improving School Governance	Charsadda, Mardan	KP	August 06, 2012 to August 05, 2013	5,759,000	Amjad Ali Main Charsadda Road, Near Finance and Planning Department, Mardan 0937-774243 0334-8470163 0346-8159996	On-going	Second
THEMATIC AREA: LEGISLATIVE GOVERNANCE									
1	Water, Environment & Sanitation Society (WESS)	Citizens' Voice for Enhanced and Effective Legislation and Accountability	District Loralai, Ziarat, Balochistan	Balochistan	September 10, 2012 to September 9, 2013	13,815,952	Naseeb Ullah 29/131 DOHS, Survey 31, Behind Askari Petrol Pump, Airport Road, Quetta 081- 2864037-8/0300-8384573	On-going	Second
2	Association of Global Humanists & Ethics (AGHE)	Citizens' Voice for Effective Legislative Governance	Gilgit-Baltistan	Gilgit-Baltistan	September 10, 2012 to March 9, 2014	15,343,750	Syed Ijaz Hussain Shah House # 616, Street # 69, I-8/3, Islamabad 0344-5551234	On-going	Second
3	Pak Women	Citizen Voice for Effective Legislative Governance Project KP	District Mardan, Swat and Malakand	KP	10/09/2012 to 09/03/2014	15,889,400	Azra Hussain House # 217, Street # 04, Sector T, Sheikh Maltoon Town Mardan, KP 03465602472 03469183507	On-going	Second
4	Hamdam Development Organization	Awareness and Advocacy Campaign Aimed at Helping Society Better Interact with the Legislature at MPs of Provincial (KP) and National Assembly	Tank, Dera Ismail Khan, Laki Marwat, and Bannu	KP	10/09/2012 to 09/03/2014	13,835,000	Muhammad Farooq House #06, Gulistan Society, Near Fauji Foundation Vocational Training Center West Circular Road, D.I.Khan, Pakhtunkha Pakistan 0300-5797233 0092-966-733886	On-going	Second

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
5	Your Engineering Solutions (YES) Pvt Ltd.	Design & Implementation of Public IEC for Mutually Beneficial Sustainable Linkage between Citizen & Legislators of AJK Assembly	Kotli, Mirpur	AJK	September 28, 2012 to December 27, 2013	14,196,250	Dr. Waseem Amer 189 B, Street 46, F-11/3, Islamabad 051-2291520 0334-4333623	On-going	Second
THEMATIC AREA: FCR									
1	Step Towards Empowerment of Pupil (STEP)	Advocacy for effective Implementation of the frontier Crime Regulations (FCR) Reforms	Khyber Agency, Orakzai Agency, FR Peshawar, FR Kohat, FR Bannu	FATA	September 28, 2012 to December 27, 2013	15,077,400	Mr. Majid House no 40-B, Sector B, Fazal-E-Haq Road, Sheikh Maltoon Town, Mardan, KP Cell:+92(345) 9504892 Phone: +92(937) 796212 Email: inform_step@yahoo.com	On-going	Third
2	Devolution Trust for Citizen Engagement (DTCE)	Advocacy for effective Implementation of the Frontier Crime Regulations (FCR) Reforms	Bajaur Agency	FATA	September 28, 2012 to September 27, 2013	16,982,404	Mr. Azhar Bashir Malik House No.10, Street 4, G-6/3, Islamabad Cell:+92 (300) 5016016 Phone: +92 (51) 111333823 Email: mushir.naqvi@dtce.org.pk	On-going	Third
THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION									
1	Governance Institutes Network International (GINI)	Citizen Voice and Public Accountability in Tax Collection Sector	Islamabad, Sargodha, Faisalabad & Gujranwala	National	October 31, 2012 to October 30, 2013	11,856,700	Amjad Pervaiz House 23, Street 30, Sector F-8/1, Islamabad 051-2856511 0300-8545108	On-going	Third

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
2	TheNetwork for Consumer Protection	Taxation for Development	Rawalpindi Region	Punjab	November 2, 2012 to October 30, 2013	12,332,944	Asim Jaffery TheNetwork for Consumer Protection, Block 3-4, INT Centre, G-8/4, Islamabad 051-2261085/2264881 0333-5126506	On-going	Third
THEMATIC AREA: LOCAL GOVERNMENT									
1	Awareness on Human Rights Social Development and Action Society	Promoting local government system through citizens engagement	Quetta	Balochistan	December 28, 2012 to December 27, 2013	14,975,000	Watan Yar Khilji Office No. S-5 Second Floor Civic Center, Angle Road off Suraj Ganj Bazar Quetta 081-2866132 0300-388 5878	On-going	Third
2	Al-Mustafa Welfare Association	Community Centered Municipal Development Planning	Khairpur	Sindh	December 28, 2012 to December 27, 2013	8,226,500	Mohammad Amin Khaskheli Near Raashdi House, Canal View, Abid Colony, Khairpur, Taluka, District Khairpur 0243-714818 0301-2607927	On-going	Third
3	Participatory Efforts for Health Environment	Launching an effective advocacy and awareness campaign for local government system and timely elections		Sindh	December 28, 2012 to December 27, 2013	8,821,440	Ali Muhammad Shahwani Bungalow No. 10/200 Abdullah Banglows, Qasimabad Hyderabad. Cell: 03333297450	On-going	Third
4	Institute of Social and Policy Sciences	Evidence-based Advocacy for Strengthening Local Government System in Punjab	Faisalabad, Multan, Lahore, Rahim Yar Khan, Rawalpindi	Punjab	February 28, 2013 to February 27, 2014	11,882,915	H. No. 13, Street No. 1, G-6/3, Islamabad. Salman Humayun Cell: +92 (300) 8567409 Phone: +92 (51) 111739739 Email: salman258@gmail.com	On-going	Third

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY									
1	Development Resource Solutions	Giving Voice to the People Against Corruption in Pakistan	Chaman, Quetta	Balochistan	December 28, 2012 to December 27, 2013	6,903,800	Muhammad Ayub Khan Office # 221, Second Floor, Universal Complex Jinnah Road Quetta 0333-786 8240	On-going	Third
2	Community Development Foundation	Fostering Community-based Structural System of Public Accountability	Khairpur, Sukkur	Sindh	December 28, 2012 to February 28, 2014	9,647,000	Jan Odhano CDF Office, Near TCF School, Bismillah Town, Jacobabad, Sindh 0722-650841 0333-7341178	On-going	Third
3	Kainaat Development Association	Social Accountability for Social Service Delivery	Larkana, Qamber, Shahdadkot, Shikarpur, Jacobabad, Kashmore, Kandhkot	Sindh	December 28, 2012 to January 30, 2014	11,038,197	Ahmed Bux Channa Near Rasaldar Road, Kandhkot, District Kashmore 0722-572186 0333-7344282	On-going	Third
4	NGO's Development Society	Citizens Voice for Strengthening Transparency and Accountability Mechanisms	Larkana	Sindh	December 28, 2012 to February 27, 2014	10,312,250	Mr. Asif Meerwani, NDS Larkana Office, Bungalow # 201, Near Noor Muhammad Baloch House, Ali Akbar Jalbani Road Larkana City, District Larkana Sindh 0332-2005767 0744-752203	On-going	Third
5	Sindh Rural Support Program	Citizens' Mobilization and Training in Accountability and Transparency for Improved Public	Tharparker	Sindh	December 28, 2012 to December 27, 2013	7,852,250	Miss Sindhu Paras Abro A-9 Hyderabad Town, Phase-II, Qasimabad, Hyderabad 022-2655382 0336-3097838	On-going	Third

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
		Services in Tharparkar District							
6	DELTA Association	Strengthening Citizens' Voice through Advocacy (SCVA)	Peshawar, Mardan, Swabi, Charsadda, Noshera	KP	February 28, 2013 to February 27, 2014	8,030,545	House 1, St 2, Bani Gala Green Colony, New Bani Gala, Imran Khan Avenue, Islamabad. Naazlee Sardar Cell:+92(300) 8562468 Phone: +92(51) 2613879 Email: naazlee@hotmail.com	On-going	Third
7	Centre for Peace and Development Initiatives	Strengthening Transparency and Accountability Mechanisms in KP	Peshawar, Mardan, Abbottabad, Mansehra	KP	February 28, 2013 to February 27, 2014	13,491,880	409-B, Nazi mud Din Road, F-11/1, Islamabad Amer Ejaz Cell:+92(334)4328173 Phone: +92(51)2108287 Email: aebutt@yahoo.com	On-going	Third
THEMATIC AREA: 18TH AMENDMENT									
1	Coastal Association for Research and Development	Fishery Sector Governance in Balochistan in Post 18th Amendment of the Constitution	Lasbela, Gwadar	Balochistan	December 28, 2012 to February 28, 2014	14,379,100	Muhammad Anwar Ali Ilaysani Mohalla Dam, Bunder P.O Winder, P.O Code 90201, Tehsil Sonminai, District Lasbela 0853-621004 0345-8848305	On-going	Third
2	Yar Muhammad Samejo Educational Society & Development Organization	Improving Social Service Delivery in Relation of 18th Constitutional Amendment	Balochistan	Balochistan	December 28, 2012 to February 27, 2014	7,691,860	Mr. Mubashir Ali Shah Opp: Civil Hospital near Sui Gas Office Cinema Road Usta Muhammad District Jaffarabad Balochistan, Pakistan. Contact No: office: +92-838-613409. Mobile: +92-345-3977787	On-going	Third

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
3	Advocacy, Research, Training and Services	Awareness about Implementation of 18th Constitutional Amendment	Mirpur Khas	Sindh	December 28, 2012 to December 27, 2013	8,271,300	Mr. Shahzad Malik House # 21, Commercial Area, Satellite Town, Mirpurkhas Tel:0233 863232 Cell: 03332957457	On-going	Third
4	Society for Alternative Media and Research	Developing civil society leadership for advocacy and accountability of MGDs focused implementation of 18th Amendment in Punjab province	Punjab	Punjab	January 31, 2013 to February 28, 2014	13,707,400	Mazar Arif H 67, St.43, F-10/4, Islamabad 92-51-2210006-7 92-300-5140049	On-going	Third
5	Umang Development Foundation	Strengthening labor movement and advocating for devolution of WWF and EOBI in lieu of 18th Amendment	Lahore, Gujranwala, Rawalpindi, Faisalabad, Sargodha and Multan	Punjab	January 31, 2013 to February 28, 2014	11,456,015		On-going	Third
THEMATIC AREA: Citizens' Awareness for Higher Female Voter Turnout									
1	Step Towards Empowerment Of Pupil	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Nowshera	KP	March 12, 2013 to July 11, 2013	2,642,650	Mr. Muhammad Ismail Khan House no 40-B, Sector B, Fazal-E-Haq Road, Sheikh Maltoon Town, Mardan , KPK Cell:+92(300) 9175857 Phone: +92(937) 796212 Email: inform_step@yahoo.com	On-going	Fourth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
2	Network of Education & Economic Development Services	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Charsadda	KP	March 12, 2013 to July 11, 2013	2,619,650	Humayun Khan Main road near Tehsil Headquarter Hospital Tangi, Charsadda. Phone: +92 (91) 5580762 Cell: +92 (345) 9051269 Email: needs_pak@yahoo.com	On-going	Fourth
3	Social Consortium for Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Bannu	KP	March 12, 2013 to July 11, 2013	2,451,550	Malik Mir Hayat Khan Bairoon Meryan Gate, Meryan Road Opp: Petrol Pump Hanifa Town, SCFD Office, Bannu. Phone: +92 (91) 5863936; Cell: +92 (333) 9125606 Email: sstd.pk@gmail.com	On-going	Fourth
4	Gul Welfare Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Quetta	Balochistan	March 12, 2013 to July 11, 2014	2,485,250	Amir Muhammad Tareen Suite # 4, Bushra Center, Model Town, Quetta. Phone: +92 (81) 2825934; Cell: +92 (333) 7821439 Email: inform.gwo@gmail.com	On-going	Fourth
5	Liberal Forum Pakistan	Strengthening Citizens' Awareness for Higher Female Voter Turnout	D.I.Khan	KP	March 12, 2013 to July 11, 2013	2,547,850	Akram Khurram Office No S-1, Rawal Arcade, 2nd Floor, F-8 Markaz Islamabad, Phone: +92 (51) 2256458-9; Cell: +923007890460 Email: akramkhurram@hotmail.com	On-going	Fourth
6	Hujra Village Support Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Swat	KP	March 12, 2013 to July 11, 2013	2,629,250	Mr. Saleem Ahmad Near Allaho Akbar Masjid, Saidu Sharif, Swat. Cell: +92 (333) 9472172 Phone: +92 (946) 726799	On-going	Fourth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
							Email: hujraswat@yahoo.com		
7	Society for Human Assistance and Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Pishin	Balochistan	March 12, 2013 to July 11, 2013	2,527,050	Qazi Tahir Naeem Office 2, First Floor, Servis Shoes Mega Store, M. A. Jinnah Road, Quetta. Phone: +92 (81) 2835892 Cell: +92 (300) 3825562 Email: shadinfo@msn.com	On-going	Fourth
8	Aaghaz Foundation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Faisalabad	Punjab	March 12, 2013 to July 11, 2013	2,637,550	Zafar Malik House # 3, Street # 3, Khalid Street, 161 - G. T. Road, Lahore. Phone: +92 (42) 38597938 Cell: +92 (300) 4284432 Email: aagaz_foundation@yahoo.com	On-going	Fourth
9	Masoom Rights Development Society	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Pishin	Balochistan	March 12, 2013 to July 11, 2013	2,395,050	Mauladad Utmankhail House No 114-C, Jinnah Town, Quetta. Phone: +92 (812) 302085-6 Cell: +92 (345) 3858884 Email: mrds@mrds.org.pk	On-going	Fourth
10	Global Educational, Economic & Social Empowerment	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Mansehra	KP	March 12, 2013 to July 11, 2013	2,192,950	Muhammad Zubair House No. 07, Sector F, Ghazikot Township, Mansehra. Phone: +92 (997) 440039, Cell: +92 (344) 7744555 Email: info@geese.pk.org	On-going	Fourth
11	Balochistan Education & Environmental Development Society	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 14, 2013 to July 13, 2013	2,605,250	Arifa Shah BEEDS Office, Haji Abdul Mannan Mohmand Building, Basant Sing Lane, Mission Chowk, Quetta. Phone: +92 (833) 560382 Cell:	On-going	Fourth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
							+92 (333) 7849148 Email: arifakk2000@gmail.com		
12	Aghaz Social Welfare Association	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Tando Mohammad Khan	Sindh	March 12, 2013 to July 11, 2013	2,637,550	Mr. Ali Nawaz Lund Gulshan-e- Faiz Colony, Tando Mohammad Khan, Sindh. Phone: +92 (22) 3341551; Cell: +92 (333) 2801551 Email: aghaz.association@gmail.com	On-going	Fourth
13	Takhleeq Foundation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Thatta District	Sindh	March 14, 2013 to July 13, 2013	2,473,100	Muhammad Yaqub C-14, Al-Helal Society, Near Nomani Mosque, University Road Opposite Askri Park, Karachi. Phone: +92 (21) 34130313, Cell: +92 (333) 2110863 Email: myaqub_tf@yahoo.com	On-going	Fourth
14	Women Industrial & Social Education Society (WISE)	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Thatta District	Sindh	March 12, 2013 to July 11, 2013	2,241,850	Aisha Zia House # B-44, Block 9, Gulshan-e-Iqbal Behind Urdu Science University, Karachi. Phone: +92 (21) 34282147, Cell: +92 (300) 2537737 Email: wises99@yahoo.com	On-going	Fourth
15	Youth Association for Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 21, 2013 to July 17, 2013	2,355,050	Agha Mohsin Ali Mehmar Plaza First Floor Office # 1, Near First Micro Finance Bank Limited Model Town, Quetta. Phone: +92 (81) 2823975; Cell: +92 332 7985945 Email:	On-going	Fourth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
							youthinaction2007@gmail.com		
16	Nana Sahib Development Society	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 22, 2013 to July 21, 2013	2,461,450	Mr. Malik Muhamamd Shah Khan 1st Floor, H # 221-C, Samungly Road, Samugly Housing Scheme, Quetta. Phone: +92 (81) 2832031; Cell: +92 (333) 7873599 Email: nsds_pk@yahoo.com	On-going	Fourth
17	Basic Integrated Rural Development Society Nowshera	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Nowshera	KP	March 12, 2013 to July 11, 2013	2,812,050	Riaz Yousafzai 3rd floor, Zeeshan plaza, Moti Bazaar, Nowshera Cantt. Phone: +92 (923) 612915, Cell: +92 (300) 5776550 Email: birds.org@gmail.com	On-going	Fourth
18	Community Research and Development Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Peshawar	KP	March 12, 2013 to July 11, 2013	2,554,050	Imran Inam House # B2, New Abdara Road , University Town, Peshawar. Phone: +92 (91) 5852202 Cell: +92 (346) 7773336	On-going	Fourth
19	Society For skills Trainings & Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Peshawar	KP	March 12, 2013 to July 11, 2013	2,688,350	Sahibzada.I. Ahmad House # 492, St # 13, Sector E-4, Phase 7, Hayatabad. Phone: +92 (91) 5863936; Cell: +92 (333) 9125606 Email: sstd.pk@gmail.com	On-going	Fourth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
20	Frontier Rural Development Program	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Lakimarwat	KP	March 12, 2013 to July 11, 2013	1,953,550	Naeem Wazir House # 656, Street # 09, Sector F-5, Phase 6, Hayatabad, Peshawar. Phone:+92 (91) 5701008 Cell: +92 (333) 9981008 Email: naeemwazir68@yahoo.com	On-going	Fourth
21	Association of Women for Awareness and Motivation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Tandlianwala & Sumandri, Faisalabad	Punjab	March 12, 2013 to July 11, 2013	2,655,850	Ms. Nazia Sardar House No. 139, Suhail Abad (Batala Colony), Tipu Shaheed Road, Nearby Jamia Masjid Roohani Qadri, Faisalabad Phone: +92 (41) 2004270 Cell: +92 (321) 6662329 Email: contact@awam.pk.org	On-going	Fourth
22	Rural Development Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Buner	KP	March 12, 2013 to July 11, 2013	2,120,550	Mr. Hakim Zada Torgat Karapa, Tehsil & P.O Daggar Buner, Buner. Cell: +92 (333) 9697173 Phone:+92 (939) 510421 Email: rdobuner@yahoo.com	On-going	Fourth
23	Bright Star Development Society Balochistan	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Sibi	Balochistan	March 12, 2013 to July 11, 2013	2,461,150	Naseer Ahmed Channa Near PTCL Exchange, Allahabad Road, Sibi, Balochistan. Phone: +92 (833) 500142 Cell: +92 (300) 3801529 Email: bright_starbolan@yahoo.co	On-going	Fourth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
24	Community Development Foundation (CDF)	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Jacobabad	Sindh	March 12, 2013 to July 11, 2013	2,242,150	Mohammad Jan Odhano CDF Office, Airport Road First Family Lane, Jacobabad. +92 (333) 7341178; +92 (722) 650841 Email:janodhano@yahoo.com; cdf_jcd@yahoo.com	On-going	Fourth
25	Azat Foundation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 12, 2013 to July 11, 2013	2,410,350	Mr. Zahid Ahmed Mengal H.#.3, Street #. 3, Ahmedzai Colony, Sariab Road, Quetta. Phone: +92 (81) 2471742 Cell: +92 (333) 7803209 Email: azatfoundation@gmail.com	On-going	Fourth
THEMATIC AREA: Citizens' Voice for Free, Fair and Peaceful Elections									
1	Farmers Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Rajapur	Punjab	March 21, 2013 to July 17, 2013	1,591,250	Ghulam Mustafa House # 1, Street # 28, Main Zakria Town, Bosan Road, Multan. Phone: +92 (61) 6512046-47; Cell: +92 (300) 8636282 Email: mustafa@fdopk.org	On-going	Fifth
2	Organization for Public Interest	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Lodhran	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Gulfam Mustafa First Floor, Kamboh Plaza, Multan Road, Lodhran. Phone: +92 (608) 361441-2; Cell: +92 (333) 4446979 Email: gulfam@opi.org.pk	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
3	Women Welfare Organization Poonch	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Rawalpindi	Punjab	March 22, 2013 to July 17, 2013	1,658,750	Syeda Najma Shakur Apartment # 1, Block 4C, PHA, G-11/3, Islamabad. Phone: +92 (51) 2229209; Cell: +92 (321) 5399630 Email: wwopoonch@gmail.com	On-going	Fifth
4	Rural Development Policy Institute	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Layiah	Punjab	March 18, 2013 to July 17, 2013	1,777,750	Abdul Shakoor Sindhu House # 755, Street # 24, G-9/1, Islamabad. Phone: +92 (51) 2856623; Cell: +92 (300) 5003704 Email: shakoor@rdpi.org.pk	On-going	Fifth
5	Social Cooperation Initiative	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Vehari	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Sajjad Hussain House # 128/5, St # 7, Muslim Town, Burewala Road Vehari. Phone: +92 (51) 2856623; Cell: +92 (300) 5003704 Email: shakoor@rdpi.org.pk	On-going	Fifth
6	Pakistan Rural Workers Social Welfare Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bhawalpur	Punjab	March 25, 2013 to July 24, 2013	1,786,750	Sabir Farhat House 73, Street 4, Qasim Town, Bahawalpur. Phone: +92 (62) 2286045; Cell: +92 (300) 6802442 Email: prwsowbwp@gmail.com	On-going	Fifth
7	Aghaz	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Attock	Punjab	March 22, 2013 to July 17, 2013	1,663,250	Riaz Hussain Shah Flat# 04, Block 34-C, Street# 100, G-11/3, Islamabad. Phone: +92 (51) 2229311; Cell: +92 (300) 8588007 Email: riaz.shah@aghaz.org	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
8	Institute for peace and human development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Multan	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Muhammad Naeem House# 1, Haq Nawaz street, Ahbab colony, Bhadur Pur Chowk Bosan Road, Multan. Phone: +92 (61) 4745335; Cell: +92 (300) 6307935 Email: iphdpakistan@gmail.com	On-going	Fifth
9	Society for Sustainable Development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Chakwal	Punjab	March 18, 2013 to July 17, 2013	1,780,750	Aftab Ahmed Awan House No 24, Street 1, Block A, Soan Gardens, Islamabad. Phone: +92 (51) 4306390 Cell: +92 (333) 5901194 Email: aftab.ahmed@ssd.com.pk	On-going	Fifth
10	Mamoona Development Foundation	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Multan	Punjab	March 21, 2013 to July 17, 2013	1,651,250	Amna Hashmi 8-A gulgasht colony, Bosan road, Multan. Phone: +92 (61) 6212093-4; Cell: +92 (301) 8636093 Email: amnahashmi66@gmail.com	On-going	Fifth
11	Inventure Private Limited	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Attock	Punjab	March 22, 2013 to July 17, 2013	1,494,750	Syeda Mujeeba Batool H # 55-A, St # 59, F-11/4, Islamabad. Phone: +92 (51) 2212355-56; Cell: +92 (300) 5178642 Email: mujeeba@inventure.com.pk	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
12	Awam dost Foundation Bhakkar	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bhakkar	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Ahmed Khan Rahim Abad, Near Jamia Qadria, Bhakkar. Phone: +92 (51) 2229311; Cell: +92 (300) 8588007 Email: riaz.shah@aghaz.org	On-going	Fifth
13	Community Development Network Forum	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Larkana	Sindh	March 21, 2013 to July 17, 2013	1,818,750	Rehana Parveen CDNF Complex, House # 03, Ahsan (01) Colony, Near Sachal Colony, Larkana. Phone: +92 (74) 404 0069, Cell: +92 (336) 4040069 Email: fbhangar@cdnf.org.pk	On-going	Fifth
14	RSWDO	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Jacobabad	Sindh	March 22, 2013 to July 17, 2013	1,713,750	Muhammad Hayat Shahbaz pur Mohalla, Near Pir Jeal Shah, Jacobabad. Cell: +92 (300) 3171723 Email: srwdojcd@hotmail.com	On-going	Fifth
15	Association for Water, Applied Education & Renewable Energy	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Tharparkar	Sindh	March 18, 2013 to July 17, 2013	1,894,750	Ali Akbar AWARE Office, Kamal Nagar Chachro, District Tharparkar. Phone: +92 (23) 2273054 ; Cell: +92 (333) 7092067 Email: aliakbaraware.org.pk	On-going	Fifth
16	Allakh Welfare Association	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Ghotki	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Shabir Ahmed Gabol Gill Colony, Tehsil Mirpur Mathelo, District Ghotki. Phone: +92 (723) 651341; Cell: +92 (346) 9908786 Email:	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
							allakh_ghotki@yahoo.com		
17	Grass Roots Assistance and People Empowerment Society	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Karachi	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Mansoor Ahmed A/47, 1st Floor, Salman Tower, Main National Highway, Karachi. Phone: +92 (21) 32042172; Cell: +92 (323) 3504101 Email: mrehmanbalochqmail.com	On-going	Fifth
18	Management And Governance Network Sindh	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Sukkur	Sindh	March 21, 2013 to July 17, 2013	1,781,750	Dr. Irshad Mahar Military Road Bi-Pass, Near Blue line bus stop, Sukkur. Phone: +92 (71) 5633832 ; Cell: +92 (333) 7124816 Email: magnets@magnets.orq.pk	On-going	Fifth
19	Badin Rural Development Society	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Badin	Sindh	March 22, 2013 to July 17, 2013	1,733,750	Dr. Akash Ansari BRDS, Main Karachi Road, Badin City. Phone: +92 (297) 861146, Cell: +92 (336) 7373293 Email: brdsngo@yahoo.com	On-going	Fifth
20	Indus Future Foundation	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	T.M.Khan	Sindh	March 21, 2013 to July 17, 2013	1,788,750	Asghar Ali Laghari Bungalow No.1201D-4, Street 10, Nasim Nagar Phase III, Qasimabad Hyderabad Sindh. Phone: +92 (22) 2650980; Cell: +92 (300) 3304789 Email: asgharindusfuture.org	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
21	Fast Rural Development Program	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Jamshoro	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Muhammad Achar Bozdar Khosa Muhalla, Sehwan Sharif, District Jamshoro, Sindh. Phone: +92 (22) 2651015; Cell: +92 (333) 3092686 Email: infoafrdp.org.pk	On-going	Fifth
22	Mehran Welfare Trust	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Larkana	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Panjal Khan Sangi House # 117, Sachal Township, Larkana. Phone: +92 (74) 4041870 ; Cell: +92 (300) 3430741 Email: mehran_trust_larkana@vahoo.com	On-going	Fifth
23	Shewa Educated Social Workers Association	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Swabi	KP	From: March 21, 2013 to July 17, 2013	1,558,050	Muhammad Iqbal Tehsil Razar, Village and PO Shewa, Muhallah Tauheed Abad, District Swabi. Phone: +92 (938) 312235 Cell: +92 (347) 5232004 Email: iqbal1312252@yahoo.com	On-going	Fifth
24	Blue Veins	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Peshawar	KP	March 21, 2013 to July 17, 2013	1,786,250	Shaheen Quresh F-17/A1, Khuashal Khan Khattak Road, University Town, Peshawar. Phone: +92 (91) 5701201; Cell: +92 (331) 9115558 Email: shaheen@blueveins.org	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
25	Society for Human & Environmental Development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Swabi	KP	March 21, 2013 to July 17, 2013	1,829,250	Muhammad Diyar Khan TF-359, 360, Deans Trade Center, Peshawar Cantt. Phone: +92 (91) 5250239 Cell: +92 (333) 8877632 Email: diyar@shedpakistan.org.pk	On-going	Fifth
26	Human Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bannu	KP	March 22, 2013 to July 17, 2013	1,781,750	Shah Ahmad Khan House # 309/C, St. Mahalla Bhattia, Inside Kachery Gate, Bannu. Cell: +92 (323) 9050380 Email: hdo.organisation@gmail.com	On-going	Fifth
27	Change thru Empowerment	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Kohat	KP	March 21, 2013 to July 17, 2013	1,806,750	Muhammad Naeem House No 1251, Street-3G, 3rd Road, Sector G-10/4, Islamabad Phone: +92 (51) 2351881 ; Cell: +92 (333) 7806267 Email: naeem@cte.org.pk	On-going	Fifth
28	People Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Karak	KP	March 21, 2013 to July 17, 2013	1,569,750	Tehsin Ullah Landi Khel, P/O Nari Panos, Tehsil-Banda Daud Shah District Karak. Phone: +92 (927) 330055; Cell: +92 (333) 9621294 Email: tehsin_khattak@yahoo.com	On-going	Fifth
29	Pak Everbright Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Peshawar	KP	March 22, 2013 to July 17, 2013	1,706,750	Muhib Ullah Khan House No. 73, Street No. 3, Khyber Colony No. 2, Tehkal Payan, Peshawar. Phone: +92 (91) 5702475; Cell:	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
							+92 (333) 8059327 Email: pedo.org@gmail.com		
30	Citizen Voice	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Shangla	KP	March 18, 2013 to July 17, 2013	1,807,750	Mohammad Arif Jamal House No. 81, Street No. 94, G-13/1, Islamabad. Phone: +92 (51) 2306902; Cell: +92 (345) 9522177 Email: ccapitizenvoice.org.pk	On-going	Fifth
31	Peace & Development Foundation	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Hangu	KP	March 21, 2013 to July 17, 2013	1,740,750	Mohammad Iqbal Opposite Deans Appartment, Old Bara Road University Town, Peshawar. Phone: +92 (91) 5701425 ; Cell: +92 (333) 9681887 Email: iqbal_hun@yahoo.com	On-going	Fifth
32	Policy Research And Development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Swat	KP	March 21, 2013 to July 17, 2013	1,737,250	Mian Asghar Khan House # 23, Samad Abad, Behind Usmania Restaurant University Road, Peshawar. Phone: +92 (91) 5851897; Cell: +92 (333) 9107124 Email: prand.org@gmail.com	On-going	Fifth
33	Rural Development Project	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Haripur	KP	March 18, 2013 to July 17, 2013	1,780,750	Muhammad Ahsan Khan Hattar Road, Behind Soka Flour Mills, Haripur. Phone: +92 (995) 615502; Cell: +92 (301) 8567066 Email: ahsan.khan@rdp.org.pk	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
34	Sustainable Development Society-SDS	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Shangla	KP	March 22, 2013 to July 17, 2013	1,676,750	Iftikhar Hussain Near District Court, A 1purai, District Shangla. Phone: +92 (996) 850744; Cell: +92 (300) 3963704 Email: sabir.khan@sds.ord.pk	On-going	Fifth
35	Khushal Awareness & Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Kohat	KP	March 21, 2013 to July 17, 2013	1,757,750	Ziaullah Khan Bangash 43/C, Jamal-ud-Din Afghani Road, University Town, Peshawar. Phone: +92 (91) 5850427 ; Cell: +92 (333) 9618895 Email: ziataj@yahoo.com	On-going	Fifth
36	Human Organization of Peaceful Environment	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Washuk	Balochistan	March 21, 2013 to July 17, 2013	1,786,750	Karim Baloch HOPE Office Basima Post Code No. 94050, District Washuk. Phone: +92 (847) 325869 Cell: /+92 (333) 7815697 Email: hope.balochistan@yahoo.com	On-going	Fifth
37	Anjuman Itehad Nojawanan Moheb-E-Watan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Ziarat	Balochistan	March 18, 2013 to July 17, 2013	1,819,250	Muhammad Saleem Baloch Opposite NBP, Main Road Turbat Kech, Balochistan.	On-going	Fifth
38	Youth in Action Balochistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Killa Abdullah	Balochistan	March 21, 2013 to July 17, 2013	1,826,750	Agha Mohsin Ali Mehmar Plaza First Floor Office # 1, Near First Micro Finance Bank Limited Model Town Quetta. Agha Mohsin Ali Phone: +92 (81) 2823975; Cell:	On-going	Fifth

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
							+92 332 7985945 Email: youthinaction2007@gmail.com		
39	Anjuman Falah-O-Bahbood AIDS Council Baluchistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Turbat	Balochistan	March 18, 2013 to July 17, 2013	1,847,750	Muhammad Saleem Baloch Anjuman Falah-O-Bahbood Aids Council Balochistan (AFAC) Opposite NBP, Main Road Turbat Kech, Balochistan.	On-going	Fifth
40	Oasis Development Foundation Balochistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bolan	Balochistan	March 22, 2013 to July 17, 2013	1,811,750	Mohallah Bhaghat, Opposite office of the District Education Officer District Kachhi, National Highway Rind Ali Dhadar District Kachhi. Phone: +92 (832) 415228; Cell: +92 (300) 9384985 Email: balochmaqbool@gmail.com	On-going	Fifth
41	Advocacy and Social Advancement Society	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Musakhel	Balochistan	March 22, 2013 to July 17, 2013	1,786,750	Ghulam Mustafa Zimri Main Bazaar Muhallah Jaffar Abad Sadar Musakhail District Musakhail. Cell: +92 (302) 3944109 Email: asaspk@yahoo.com	On-going	Fifth
42	Insaf Network Pakistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Narowal	Punjab	April 11, 2013 to July 10, 2013	1,893,750	Raza Ali Project Manager House 74, Main Margala Road, F-7/2 Islamabad, Pakistan Tel: +92 301 8559845 Tel: +92 51 260 9771	On-going	Fifth