



USAID
FROM THE AMERICAN PEOPLE

COMPETE
The Competitiveness and Trade Expansion Program



COMPETE

Agrodealer Trade Across Borders (ATAB)

11TH MONTHLY REPORT - JANUARY 2013



January 2013
This Report has been prepared by AGMARK for Agrodealer Trade across Borders program.

Project: ATAB-Agrodealer Trade Across Borders
Donor: USAID COMPETE
Prepared by: James Mutonyi
Period: January 2013

SUMMARY: The main activities for the eleventh month of the ATAB project was data entry for the collected data over the last quarter (October and December) and desk review for ATAB external evaluation;

Data Entry and Analysis;

AGMARK contracted I-Data entrant to enter data for the projects monitoring activities; this data was analysed and will be reported in the quarterly report as the period for the data falls between October – December 2012

Branding;

In the month of January, AGMARK branded a total of 100 overalls with approval of COMPETE; these are to be issued to traders who participated in the program.



Photo 1: A trader records a consignment; he is wearing one of the branded dust coats by the ATAB project

Project Evaluation;

AGMARK Engaged I-consultant to carry out the project external end term evaluation; the evaluation will be carried out in Tanzania, Uganda and Kenya.

Project Extension;

During the month of January AGMARK made a request to COMPETE to extend the project by a further one month to allow for completion of activities. The request was approved by COMPETE and will end on 28th February 2013.

February 2013 activities;

1. Documentation of success stories. Kenya, Uganda, Tanzania.
2. External End of project evaluation Report
3. ATAB Final Report
4. Report on Account Audit

Annex I: ATAB February 2013 Workplan

Activities	Sub-activities	Feb 2013					Responsible persons
		W1	W2	W3	W4	W5	
Activity 1. Success Stories.							
Success stories	Document success stories. Kenya, Uganda, Tanzania and Rwanda.						Project Coordinator, , M&E officer and the contact persons
Activity 2. End of project evaluation							
End of project evaluation	End of project evaluation						Consultant, contact persons.
Activity 3. Data entry , analysis and final report writing							
Data management	Data analysis and final report writing						M&E officer, and STTA