



USAID
FROM THE AMERICAN PEOPLE

MONTHLY REPORT— MARCH 2014

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

MARCH 1-31, 2014

APRIL 2014

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc.

MONTHLY REPORT— MARCH 2014

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

MARCH 1-31, 2014

Program Title:	Incentives Driving Economic Alternatives for the North, East and West
Sponsoring USAID Office:	Office of Agriculture
Cooperative Agreement #:	306-A-00-09-00508
Contractor:	Development Alternatives, Inc.
Date of Publication:	April 2014

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

- ACRONYMS..... 4**
- MONTHLY REPORT—MARCH 2014..... 6**
 - PROGRAM DESCRIPTION..... 6**
 - EXECUTIVE SUMMARY 6**
 - PROGRAM ACTIVITY HIGHLIGHTS 6**
 - Strengthening Agriculture Input Suppliers 6
 - Supporting Food Processors and Agribusinesses..... 7
 - Crosscutting Themes..... 7
- ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF MARCH 31, 2014 10**
- ANNEX II: PERFORMANCE INDICATOR TABLE 11**
- ANNEX III: CCI PROJECT DATA BY REGION 11**
- ANNEX IV: NON-CCI PROJECT LIST 11**
- ANNEX V: MONTHLY GRANTS REPORT..... 11**

ACRONYMS

ACBAR	Agency Coordinating Body of Afghan Relief
AGRED	Agriculture Research and Extension Development
CHAMP	Commercial Horticulture and Agricultural Marketing Program
DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
EOI	Expression of Interest
FAO	Food and Agriculture Organization of the United Nations
GIRoA	Government of the Islamic Republic of Afghanistan
ICRC	International Committee of the Red Cross
HCDP	Horticulture Cooperatives Development Project
IDEA-NEW	Incentives Driving Economic Alternatives–North, East and West
LLL	Laser Land Leveler
MCIT	Ministry of Communication and IT
MCN	Ministry of Counter Narcotics
MRRD	Ministry of Rural Rehabilitation and Development
NHLP	National Horticulture and Livestock Project
PDC	Provincial Development Committee
RFA	Request for Applications
RFP	Request for Proposals
TWG	Technical Working Group
UNAMA	United Nations Assistance Mission in Afghanistan
UNHCR	United Nations High Commissioner for Refugees
UNICEF	United Nations Children’s Fund
UNODC	United Nations Office on Drugs and Crime
UNOPS	United Nations Office for Project Services
USAID	United States Agency for International Development

USDA

United States Department of Agriculture

WFP

United Nations World Food Programme

WHO

World Health Organization

MONTHLY REPORT—MARCH 2014

PROGRAM DESCRIPTION

The U.S. Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counternarcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to expand the licit agricultural economy in northern, eastern and western Afghanistan. Its activities support agribusinesses at different points of each value chain in order to improve their market access, increase processing capacity and catalyze investments into Afghanistan's agricultural sector. Intensive value chain development that promotes income generation and job creation in poppy-prone areas is IDEA-NEW's priority through its final year of implementation.

EXECUTIVE SUMMARY

- Of 218 received and evaluated Expressions of Interest (EOIs) from agribusinesses for IDEA-NEW's small grants program, 45 are considered eligible grantees and have received a full RFA.
- IDEA-NEW presented upcoming activities and priorities at well-attended Provincial Development Committee (PDC) meetings in Kapisa and Nangarhar province on March 18 and 19, as well as at a sector meeting for Agriculture, Rural Rehabilitation, and Development in Kapisa on March 16 and in individual conversations with Directors of DAIL for Parwan and Kapisa on March 30.

PROGRAM ACTIVITY HIGHLIGHTS

In February 2014, DAI became the sole implementer of IDEA-NEW, which will focus on the Eastern region, specifically Nangarhar, Kunar, Laghman, Kabul, Kapisa, Panjshir and Parwan provinces and provide targeted support to input suppliers and food processors that operate in the grape, orchard crop, and vegetable value chains. Highlights in these areas are presented below.

STRENGTHENING AGRICULTURE INPUT SUPPLIERS

As part of IDEA-NEW's efforts to introduce new marketing strategies for agriculture input suppliers, the project this month developed plans for an (SMS) based marketing tool to Ag-Input wholesalers which will allow them to market their products and disseminate agriculture-related information to farmers. While this initial program will be a pilot, the team will work to ensure long term sustainability by using a graduated system of subsidies. Project staff has already established a clear demand for a mobile solution among input wholesalers through focus group meetings in Jalalabad and Kabul. IDEA-NEW is now designing an RFP that targets input wholesalers that provide services to farmers in target provinces.

In a process facilitated by IDEA-NEW, the Hussain Zada Agriculture Company entered into an agreement in March with the Nangarhar Poultry Association to deliver 12 tons of chicken feed to the association. The total value of the delivery is \$3,600 and the contract may be extended based on the needs of the poultry association.

SUPPORTING FOOD PROCESSORS AND AGRIBUSINESSES

IDEA-NEW support to agribusinesses through training and in-kind support continues to yield results for former grantees, and additional beneficiaries are currently being assessed for the 2014 small grants program. On March 9-10, IDEA-NEW evaluated 218 Expressions of Interest (EOIs) received from potential grantees. The EOIs were screened and 45 businesses were considered eligible for the program. A complete RFA was subsequently issued to the shortlisted candidates, who will be further assessed and considered for grantee status. Applicants were also informed of the two upcoming pre-award conferences to be held at IDEA-NEW's offices in Kabul and Jalalabad during the 2nd week of April.

The Khalid Faizan Food Production Company was established in Afghanistan in February 2013, relocating to Jalalabad after 10 years of production in Peshawar, Pakistan. As part of a cost share grant agreement with IDEA-NEW, the company this month acquired a juice homogenizing machine. The equipment improves the aroma and texture of fruit juice, and Khalid Faizan currently utilizes it for homogenization of guava juice.

CROSSCUTTING THEMES

Gender

IDEA-NEW has in the past linked a number of agribusinesses with the Finest supermarket chain in Kabul, resulting in a range of products made in Afghanistan for sale in their stores. This month, IDEA-NEW introduced product samples from a woman-owned fruit and vegetable processing company, Faisal Jam & Pickle, to Finest. The company is owned by Ms. Zarifa from Kapisa province, and produces carrot jam, apple jam, pickles, and chutney. Finest will evaluate the products and identify potential weaknesses, with a view to entering into a delivery agreement with Faisal Jam & Pickle. This will grant the company access to a much larger customer base than their currently limited market of Kapisa. Strengthening such linkages between processors and retailers improves business opportunities, increases company sales, and thus contributes to more sustainable value chains.

IDEA-NEW and GIRoA Coordination

With IDEA-NEW extended until February 2015 and activities currently ramping up for the extension period, March has afforded several opportunities to present upcoming program priorities to key value chain actors in the region.

On March 19, IDEA-NEW participated in a Provincial Development Committee (PDC) meeting in Nangarhar province that was chaired by Governor Maulvi Attaullah Ludin. The purpose of these PDC meetings is to provide a setting for coordinating and reporting on development activities by line departments, UN agencies, USAID, national and international NGOs, and companies based in Nangarhar province.



PDC meeting participants at the Karzai Hall in the Governor's House in Nangarhar

The meeting was attended by the Provincial Governor and Deputy Provincial Governor, Directors of Economy, Education, Mining, Irrigation, Public Works, Women Affairs, and Disaster Management, Deputy Director of the MRRD, Director of Red Crescent, Chancellor of the Nangarhar University, and

representatives from UNAMA, MCIT, MCN, UN-HABITAT, UNICEF, WHO, UNODC, FAO, UNHCR, ACBAR, UNOPS, and WFP.

A monthly PDC meeting was also held in Kapisa province on March 18, chaired by Governor General Mehrabuddin Safi. Participants included line department members of the provincial council, district Governors, and representatives from the National Horticulture and Livestock Project (NHLP), UNAMA, ICRC, and IDEA-NEW. IDEA-NEW used both these occasions to present the project's planned activities for 2014. DAI/IDEA-NEW is an active member at Technical Working Group (TWG) and PDC meetings in the Eastern Region, and has received praise from heads and members of PDCs in Nangarhar, Laghman, and Kunar provinces since 2006 for active participation and transparent information sharing.



Dr. Zafar, head of FAO's dairy processing project, brief listeners at the PDC meeting in Nangarhar

IDEA-NEW's Liaison officer and Agribusiness Development Manager had individual meetings with the Directors of DAIL for Parwan and Kapisa on March 30. The purpose of these meetings was also to brief the Directors about IDEA-NEW programs, goals, and required support going forward. Topics discussed included planned activities for 2014, lessons learned from 2013, and the effectiveness and impacts of agribusinesses development at the provincial level. IDEA-NEW also sought support in

identifying potential businesses to include in near future program activities. The DAIL Directors – Mr. Farzam from Parwan and Mr. Walid Ahmad Tasal from Kapisa – both expressed great interest in the programs and assured IDEA-NEW of their support to the project and to small scale businesses in their respective provinces.

On March 16, IDEA-NEW attended a sector meeting for Agriculture, Rural Rehabilitation, and Development in Kapisa province, with the Director of DAIL in Kapisa, Director of the Department of Economy, Deputy Director of the Department of Rural Development, Deputy Director of the Anti-Narcotics Department, Director of the Department of Women's Affairs, and representatives of NHLP, HCDP, ICRC, USDA, and USAID's AGRED and CHAMP projects. As with the PDC meetings, the objective of this session was to brief counterparts on programs and progress, identify potential gaps to be filled, and minimize duplication of development efforts.

A complete list of coordination meetings between IDEA-NEW and GIRoA representatives during the reporting period will be submitted with the next quarterly report.

Sustainability and Capacity Building


IDEA-NEW met with the managing directors of the Logar Farm Service Center (LFSC) and Kapisa Farm Service Center (KFSC) on March 26th, to discuss their possible role as distributors in Afghanistan for Easy Farming, the Pakistani supplier of Laser Land Levelers (LLs). IDEA-NEW is acting as an intermediary, gauging the requirements of both parties. The deciding factors for both farm service centers to enter into a partnership include price, quality, and maintenance agreements. They further requested IDEA-NEW's assistance in promoting and marketing the equipment – an imperative undertaking since Afghan farmers are unaccustomed to LLs. They also requested that IDEA-NEW facilitate the

introduction of Easy Farming to Afghan businesses. The next step for the agribusiness team is moving negotiations with Easy Farming forward to develop a partnership with their potential Afghan representatives.

Continuing IDEA-NEW's provision of marketing and accounting training to input suppliers and agribusinesses, the scope of work for the next round of trainings was finalized in March. The RFA to identify beneficiaries for the trainings will be released in April. Sessions will address topics such as developing financial statements (balance sheet, income, and cash flow statements), bookkeeping, and producing cost analyses for individual products.

On March 25 and 26, IDEA-NEW's Project Director, Deputy Project Director and Agribusiness Development Manager attended the "Facilitating Market Systems Development" training conducted by USAID in Kabul. The training was attended by staff from various other USAID funded projects. The goals of the sessions were to provide participants with a better understanding of market systems and to introduce and discuss why systemic thinking is important to achieving the goals of value chain programs, and to build the foundation for a formal learning network consisting of USAID staff and partners. This will encourage open and fruitful discussions on successes and failures in project implementation.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF MARCH 31, 2014



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX IV: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX V: MONTHLY GRANTS REPORT

Please see the attached Excel document.

Annex III - CCI project data by region, March 2014

Eastern Region

No.	Project Name	Project Code	District	Cumulative Progress December 2013	Cumulative Progress March 2014	Remarks	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Reservoir capacity (m ³)	Families benefited
NANGARHAR PROVINCE												
1	Koshkak Canal intake	CCI-080214	Surkhrod	100%		Completed / May 31, 2012	1200	5000	220+40weir			300
2	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		70cum	430
3	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900			104
4	Ragha Canal Improvement	CCI-080310	Hesarak	100%		Completed	200	8500	1913			800
5	Kolala irrigation channel improvement	CCI-08014	Hesarak	100%		Completed / Jan 15, 2012	384	1500	600			700
6	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
7	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending/Security						
8	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		9.3	850	9300
9	Darwazagai Canal Improvement	CCI-080512	Khogyani	100%		Completed / Nov. 2009	33.56	2000	255			205
10	Nemla Manz Road	CCI-080513	Khogyani	15%		Cancelled	400		300	3		800
11	Loghdera Canal Intake Improvement	CCI-080514	Khogyani	100%		Completed / Nov. 2009	61.9	2000	193			100
12	Derga village Karez	CCI-080515	Khogyani	100%		Completed / Jan. 2010	300	3820	100		210cum	200
13	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed / Jan. 2010		1600			210Cum	
14	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed / March 2010	400	3030	50		450Cum	300
15	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed / Jan. 2010		5000	486			
16	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258			600
17	Kandi Bagh & Hafizan Canal Intake	CCI-080612	Chaparhar	100%		Completed/April 2011	1200	14000	1020			1500
18	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir wa Agam	100%		Completed / Dec. 2009	94.15		325+26 m Weir			700
19	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300			2000
20	Landa Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300			450
21	Landi Saber Canal Improvement	CCI-080709	Pachir wa Agam	22%		22% completed and the remaining works stopped due to security	200	4500	310+54weir			450
22	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed / Feb. 2010	8.16	3500	725			250
23	Shpola canal Intake improvement	CCI-080808	Dehballa	100%		Completed	300	3500	515			1200
24	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed / Aug. 2010	360	2000	100			300
25	Drabgai Kochain irrigation channel improvement	CCI-080906	Rodat	100%		Completed / May 31, 2012	360	1200	1100			700
26	Sarkho Malakana Kariz Improvement	CCI-081106	Nazian	100%		Completed	140	731	800			600
27	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed / Dec. 2009	184.85	5000	410			820
28	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandara	100%		Completed Feb. 2011			300			800
29	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
30	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056					500
31	Pacha Kariz improvement project	CCI-082006	Dare Nur	100%		Completed	250	1500	318			250
32	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	100%		Completed Feb. 2011	5.643		140			1500

33	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%	Completed			300 m			
34	Makrana Canal Intake	CCI-082308	Achin	100%	Completed / April 2010	120	3000	295			200
35	Mamand Olas Canal	CCI-082309	Achin	100%	Completed / Jan. 2010	360		369			1000
36	Mamand Tangi Village Bridge	CCI-082310	Achin	100%	Completed/Jun. 2011		2400		0.2		5400
37	Marko School Boundary Wall	CCI-081310	Shinwari	100%	Completed			900			800
38	Baghcha Karez	CCI-081312	Shinwari	100%	Completed	80		330			
39	Daga canal intake improvement project	CCI-081313	Shinwar	100%	Completed April. 2011	240	4000	365			345
40	Koshtal MHP	CCI-082311	Achin	100%	Completed Jun, 2011						350
41	Rahim Dad Khil canal improvement	CCI-082312	Achin	20%	20% completed and the remaining works stopped due to security	200	5000	352			1200
42	Sandog Gato Kalay canal intake	CCI-082313	Achin	100%	Completed / May 31 2012	100	3000	135+33weir			465
43	Chalgazi & Lokhi irrigation chanel improvement	CCI-082314	Achin	100%	Completed / May 31 2012	360	2300	1654		357	700
44	Lining work of branch canal in Kama	CCI-081804	Kama	100%	Completed / May 31 2012	300	2742			0	450
45	Improvement of Pekha - Abdul Khail Bridge	CCI-082315	Achin	100%	Started / July, 2012			20		0	16,000
46	Rehabilitation of Yaghiband MHP Project	CCI-08 08 09	Dehballa	100%	Completed / Oct 2013	160		80			225
47	Small repair and rehabilitation of Water Pump stations, NVDA Project	CCI-08 02 15	Surkhrod	100%	Completed / Sept 30, 2013	4,106					
48	Small repair and ehabilitation of Sub Canal #1 & 2, NVDA Project	CCI-08 21 06	Behsud	100%	Completed / Sept 30, 2013	4,106		210			
49	Construction of guard rooms and digging of well of DoWA	CCI-08 01 06	Jalalabad	100%	Completed / Sept 30, 2013						
KUNAR PROVINCE											
50	Salar canal improvemet	CCI-100101	Asadabad	100%	Completed	3500	24000	3400			8500
51	Salar Intake repair works	CCI-100102	Asadabad	100%	Completed / April 2012	3500	0	30			8500
52	Marawara Kariz improvement	CCI-100201	Marawara	100%	Completed Feb.2011	400	2000	400			3600
53	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%	Completed	50		250	0.75		200
54	Mula Alam Canal Improvement	CCI-100702	Shegal	100%	Completed / April 2012	320	6000	841			1050
55	Shenkorak Kariz Improvement	CCI-100703	Shegal	100%	Completed / March 2012	384	4000	1300			1070
56	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%	Completed / Dec. 2009	14.3		140+48 m Weir			1660
57	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%	Completed / Oct. 2009	16.07		75			427
58	Chawki Loi Canal	CCI-101311	Chowkay	100%	Completed	3000	11000	824			700
59	Garigal Canal Intake Improvement	CCI-101312	Chowkay	100%	Completed						200
60	Ludlam canal improvement	CCI-101408	Nurgal	100%	Completed / Sept 30 2011	400	4500	1076			540
61	Sarkhila canal improvement	CCI-101409	Nurgal	100%	Completed	100	3000	188			465
LAGHMAN PROVINCE											
62	Sawati Road imp	CCI-090225	Qarghai	100%	Completed	500		638	10		800
63	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	100%	Completed/May 2011	600	8000	414			1500
64	Marking of Green Area in Governor House of Laghman Province	CCI-090129	Mihterlam	100%	Completed/March 2011						
65	Nahri Karim Canal Improvement	CCI-090226	Qarghai	100%	Completed/August 2011	2400	14000	200			4250
66	Farman Khail School Boundary Wall	CCI-090227	Qarghai	100%	Completed Jun, 2011			780			950
67	Ali Khail School Boundary Wall	CCI-090710	Mihterlam	100%	Completed/May 2011			550			1200
68	Shergar School Boundary Wall	CCI-090128	Mehterlam	100%	Completed/April 2011			227			890
69	Niazi Canal Improvement	CCI-090308	Alingar	100%	Completed / April 2012	630	10000	1145			1750
70	Rehabilitation of MAIL (DAIL) Conference Hall	CCI-090130	Mehterlam	100%	Started/Sep.2012						
71	Abezai Bridge Reconstruction	CCI-090131	Mehterlam	100%	Started/August, 2013						
NURISTAN PROVINCE											
72	Malil Mashfa Road	CCI-300805	Nurgram	100%	Completed	400		341	3.35		1400
KABUL PROVINCE											
73	War Khara Canal small repair and rehabilitation project	CCI-01 12 02	Sarobi	82%	Started March 11, 2013, the project flooded on August 3	140		80			3500
74	Naghlo canal small repair and rehabilitation project	CCI-01 12 01	Sarobi	100%	Completed / Sept 30, 2013	300		180			5000

Western Region

No.	PROJECT NAME	PROJECT CODE	DISTRICT	Cumulative Progress December 2013	Cumulative Progress December 2013	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited
BADGHIS PROVINCE											
1	Sultan ha kariz improvement project	CCI 190329	Qadis	100%		Completed	120		0		200
2	Zade Salih Kariz improvement project	CCI 190331	Qadis	100%		Completed	200		0		360
3	Takak kariz improvement project	CCI 190330	Qadis	100%		Completed	260		146		150
4	Mohamamd Ali khan Irrigation structures improvement project	CCI 190332	Qadis	100%		Completed	270		210		150
5	Saidal ha Irrigation canal structures improvement project	CCI 190333	Qadis	100%		Completed	160		120		280
6	Mashwani Irrigation canal structures improvement project	CCI 190232	Ab kamari	100%		Completed	120	340	40		200
7	Mobarak sha Irrigation canal structures improvement project	CCI 190233	Ab kamari			Cancelled	300	210	100		400
8	Badghis W/S Market	CCI 190104	Qala-e-Naw	100%		Completed					
9	Kondalan Canal	CCI 1902	Tagab e esmail	100%		Completed	90	4,500	148		300
10	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	100%		Completed	100	3,200	150		300
11	Fersetan Canal	CCI 190126	Abkamary	100%		Completed	64	4,300	300		300
12	Karkia ha Irrigation canal structures improvement project	CCI 190334	Qadis	1%		Cancelled	60	120	110		320
13	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	100%		Completed	44		146		200
14	DehZangy Payan	CCI 190201	Abkamary	100%		Completed	90	2,500	235		300
15	Dehzangy Bala	CCI 190202	Abkamarty	100%		Completed	24	6,000	160		600
16	Dehzenger canal improvement project	CCI 190203	Abkamary	100%		Completed	50	3,500	155		200
17	Zaemat Canal Improvement	CCI 190207	Abkamary	100%		Completed	120	7,000	380/65		200
18	Gudol Canal Protection	CCI 190205	Abkamary	100%		Completed	180	3,700	250		700
19	Pahlawan Canal Protection	CCI 190206	Abkamary	100%		Completed	160	3,500	300		500
20	Tagab e Ismail Canal improvement	CCI 190108	Qala-e-Naw	100%		Completed	120	4,200	320		800
21	Echka Canal improvement	CCI 190716	Muqur	100%		Completed	200	5,500	235		470
22	Karkeyha MHP (7KW)	CCI 190311	Qades	100%		Completed					80
23	Sarasyab MHP (4KW)	CCI 190310	Qades	100%		Completed					60
24	Haje Abdulla MHP (3KW)	CCI 190312	Qades	100%		Completed					80
25	Deh Breenge (MHP (10KW)	CCI 190321	Qades	100%		Completed					180
26	Agha MHP (3KW)	CCI 190120	Qala-e-Naw	100%		Completed					110
27	Talabe Beland MHP (4KW)	CCI 190118	Qala-e-Naw	100%		Completed					130
28	Kondalam MHP (4KW)	CCI 190114	Qala-e-Naw	100%		Completed					50
29	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	100%		Completed					80
30	Arbab Mohammed Canal	CCI 190119	Qala-e-Naw	100%		Completed	50	3,500	150		80
31	Tangy canal intake improvement	CCI 190717	Muqur	10%		Cancelled	14	12,000	400		2,500
32	Construction skill Training	CCI 190127	Qala-e-Naw	100%		Completed					
33	Qulmali Canal improvement	CCI 190224	Abkamary	100%		Completed	80	5,500	372		380
34	Zergunbad MHP	CCI 190122	Loman	100%		Completed					
35	Zengar MHP	CCI 190223	Qala-e-Naw	0%		Cancelled					
36	Badghis Market Road Improvement	CCI - 190 137	Qalai Naw	100%		Completed				225	
37	Flood Diversion structure	CCI-190 136	Qalai Naw	100%		Completed				100	

38	Market Back Wall	CCI-190 138	Qalai Naw	100%		Completed				100	
----	------------------	-------------	-----------	------	--	-----------	--	--	--	-----	--

26	Jamshedi Milk Collection Center	8200.20/1	Pashtun Kot	100%							50	
27	Deh Now Milk Collection Center	8200.20/1	Khwaja Sabz posh	100%							50	
28	Construction of Root Cellar	8200.27/1	Pashtun Kot	100%							330	
29	Construction of Root Cellar	8200.27/2	Bilchiragh	100%							300	
30	Construction of Root Cellar	8200.27/4	Bilchiragh	100%							270	
31	Construction of Root Cellar	8200.27/5	Pashtun Kot	100%							400	
32	Construction of Onion Storage	8200.27/3	Dihdadi	100%							100	
BALKH												
33	CFW Khulm/Tela Gabion Protection Wall (Phase 1)	8200.3	Khulm	100%			9600		975m		12,000	
34	CFW Khulm/Do Darak Retaining Wall	8200.31	Khulm	100%			9600		100m		12,000	
35	Warehouse Road Improvement	8200.33	Mazar-e-Sharif	100%						0.7km	450	
36	Mazar Almond Market PCC Platform	8200.35	D1 Mazar	100%		158 shops					158	
37	CFW Khulm River Gabion protection Extension (Phase 2)	8200.34	Khulm	100%			500		550m		500	
38	Baba Ewaz Milk Collection Center	8200.20/1	Sholgara	100%							50	
39	Koshkak Milk Collection Center	8200.20/2	Balkh	100%							50	
40	Root Cellar for storing onions and other vegetables	8200.27/3	Dihdadi	100%							530	
JAWZJAN												
41	Construction of Mardian Water Reservoir	8200.24	Mardian	100%		3,000,000 L					300	3,000,000 L
42	Sansez Milk Collection Center	8200.20/1	Faizabad	100%							50	
43	Yange Ariq Milk Collection Center	8200.20/1	Aqcha	100%							50	
44	Yaka Bagh Milk Collection Center	8200.20/1	Sheberghan	100%							50	
SAMANGAN												
45	Joye Zendan Milk Collection Center	8200.20/1	Aybak	100%							50	
46	Ghaznigak Milk Collection Center	8200.20/1	Hazrat e Sultan	100%							50	
47	Construction of concrete platform for production of concrete posts	8200.11/6	Feroz Nakhchir	100%							5	
48	Borehole well	8200.11/7	Feroz Nakhchir	100%							5	

26	Jamshedi Milk Collection Center	8200.20/1	Pashtun Kot	100%							50	
27	Deh Now Milk Collection Center	8200.20/1	Khwaja Sabz posh	100%							50	
28	Construction of Root Cellar	8200.27/1	Pashtun Kot	100%							330	
29	Construction of Root Cellar	8200.27/2	Bilchiragh	100%							300	
30	Construction of Root Cellar	8200.27/4	Bilchiragh	100%							270	
31	Construction of Root Cellar	8200.27/5	Pashtun Kot	100%							400	
32	Construction of Onion Storage	8200.27/3	Dihdadi	100%							100	
BALKH												
33	CFW Khulm/Tela Gabion Protection Wall (Phase 1)	8200.3	Khulm	100%			9600		975m		12,000	
34	CFW Khulm/Do Darak Retaining Wall	8200.31	Khulm	100%			9600		100m		12,000	
35	Warehouse Road Improvement	8200.33	Mazar-e-Sharif	100%						0.7km	450	
36	Mazar Almond Market PCC Platform	8200.35	D1 Mazar	100%		158 shops					158	
37	CFW Khulm River Gabion protection Extension (Phase 2)	8200.34	Khulm	100%			500		550m		500	
38	Baba Ewaz Milk Collection Center	8200.20/1	Sholgara	100%							50	
39	Koshkak Milk Collection Center	8200.20/2	Balkh	100%							50	
40	Root Cellar for storing onions and other vegetables	8200.27/3	Dihdadi	100%							530	
JAWZJAN												
41	Construction of Mardian Water Reservoir	8200.24	Mardian	100%		3,000,000 L					300	3,000,000 L
42	Sansez Milk Collection Center	8200.20/1	Faizabad	100%							50	
43	Yange Ariq Milk Collection Center	8200.20/1	Aqcha	100%							50	
44	Yaka Bagh Milk Collection Center	8200.20/1	Sheberghan	100%							50	
SAMANGAN												
45	Joye Zendan Milk Collection Center	8200.20/1	Aybak	100%							50	
46	Ghaznigak Milk Collection Center	8200.20/1	Hazrat e Sultan	100%							50	
47	Construction of concrete platform for production of concrete posts	8200.11/6	Feroz Nakhchir	100%							5	
48	Borehole well	8200.11/7	Feroz Nakhchir	100%							5	

Annex IV - Non-CCI projects, March, 2014

Eastern Region

Province	District	Section	Activity Code	Activity Name	Activity Type	Women's Activity?	Implementing Partner	Start Date	End Date	Activity Status
Nangarhar	Jalalabad	Legacy Projects	N/A	Talc Association	Association	FALSE	DAI	13-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nangarhar Industry Association	Association	FALSE	DAI	10-Jan-10	31-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Craftsman Association	Association	FALSE	DAI	13-Oct-09	12-Jan-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Mommand Sehat Hatchery	Hatchery	FALSE	DAI	06-Mar-10	05-Aug-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	M. Ishaq Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Bakhtyar Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Murad Khan Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sadat Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Naseeb Gul Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ekhtyar Ahmad Poultry Farm	Poultry Farm	FALSE	DAI	29-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Feroz Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Zabet Khan Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Abdul Wali Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Haji Nader Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Hayatullah Poultry Farm	Poultry Farm	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	M. Arif Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Samiullah Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Javid Poultry Farm	Poultry Farm	FALSE	DAI	15-Apr-10	31-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Farhad Poultry Farm	Poultry Farm	FALSE	DAI	14-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	M. Khalid Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Isamuddin Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Muhibullah Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Abdullah Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-10	Completed
Kunar	Nurgal	Legacy Projects	N/A	Farid Poultry Farm	Poultry Farm	FALSE	DAI	21-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Dr Mohabab Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Najeebullah Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Sayeed Mahmud Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Babarak Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Laghman	Alingar	Legacy Projects	N/A	Ezatullah Poultry Farm	Poultry Farm	FALSE	DAI	20-Apr-10	31-Dec-11	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Aryan Marble Factory	Enterprise	FALSE	DAI	01-Sep-10	30-Jan-13	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Food Testing Laboratory	Food Testing Laboratory	FALSE	DAI	15-Aug-10	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sadam Textile Weaving Company	Textile Weaving Program	FALSE	DAI	01-Oct-10	30-Sep-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Esmail Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Tahsel Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Ziarat Gul Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Toor Textile Factory	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Fruit Grower Association	Association	FALSE	DAI	15-Jul-09	13-Feb-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Hahji Shamsulhaq Layer Breeder Poultry Farm	Breeder Poultry Farm	FALSE	DAI	16-Aug-09	16-Feb-10	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Rodat Textile Weaving Factory	Textile Weaving Program	FALSE	DAI	27-Sep-09	26-Jan-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Alkozai Textile Drying, Washing Press Center	Textile Weaving Program	FALSE	DAI	25-Oct-09	31-Jan-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Zamarak Broiler Breeder Poultry Farm	Breeder Poultry Farm	FALSE	DAI	01-Oct-09	16-Jun-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Haider Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Sharifullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Shamsrurahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	23-Oct-10	23-Dec-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Wafiullah Poultry Farm	Poultry Farm	FALSE	DAI	19-Oct-10	19-Dec-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Mohammad Alam Poultry Farm	Poultry Farm	FALSE	DAI	08-Sep-10	08-Nov-10	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Azizu Rahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Raees Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-10	11-Aug-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Zeenatullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	11-Aug-10	09-Sep-10	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Zmary Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Sarajuddin Broiler Poultry Farm	Poultry Farm	FALSE	DAI	20-Sep-10	20-Nov-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Emam Jan Poultry Farm	Poultry Farm	FALSE	DAI	08-Oct-10	08-Dec-10	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Abdul Karim Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Hamdullah Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Nangiali Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed

Nangarhar	Bihud	Legacy Projects	N/A	Hedayat Barakat Broiler Breeder Farm	Breeder Poultry Farm	FALSE	DAI	15-Nov-10	15-Jul-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Shasurahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Wahidullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Ihsanullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	08-Nov-10	08-Jan-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Haji Ghulam Sediq Broiler Poultry Farm	Poultry Farm	FALSE	DAI	30-Nov-10	30-Jan-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Taj Mohammad Broiler Poultry Farm	Poultry Farm	FALSE	DAI	15-Nov-10	24-Jan-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Zaheer Khan Broiler Poultry Farm	Poultry Farm	FALSE	DAI	02-Dec-10	01-Feb-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Fazl Rahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Kunar	Marawara	Legacy Projects	N/A	Juma Khan Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Nov-10	24-Jan-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nangarhar Fish Producer Association	Association	FALSE	DAI	01-Jan-11	28-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Incabutor Association	Association	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nangarhar Bee keepers Association	Association	FALSE	DAI	29-Dec-10	12-Dec-11	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Laghman Fish Producer Association	Association	FALSE	DAI	01-Jan-11	31-Dec-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Sharifullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Sep-10	24-Nov-10	Completed
Nangarhar	Bihud	Legacy Projects	N/A	Karim Textile Factory	Textile Weaving Program	FALSE	DAI	05-Jan-11	30-Nov-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Shah Mohammad Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Abdul Manan Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Karimullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Oct-11	Completed
Nangarhar	Bihud	Legacy Projects	N/A	Zalmy Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-11	30-Nov-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Nasartullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	01-Aug-11	01-Nov-11	Completed
Nangarhar	Deh Bala	Legacy Projects	N/A	Muzamel Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	04-Aug-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Salim Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-11	08-Oct-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Sardar Wali Broiler poultry Farm	Poultry Farm	FALSE	DAI	13-Aug-11	13-Nov-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ebadullah Textile Weaving Company	Textile Weaving Program	FALSE	DAI	09-Jul-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Sharifullah Textile Factory	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ajmal Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Obaidullah Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Shamahood Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	Qahir Textile Company	Textile Weaving Program	FALSE	DAI	01-Sep-11	31-Dec-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Ghulam Farooq Broiler Poultry Farm	Poultry Farm	FALSE	DAI	09-Aug-11	08-Dec-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Khushal Broiler Poultry Farm	Poultry Farm	FALSE	DAI	07-Sep-11	05-Jan-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Sayed Naseem Poultry Farm	Poultry Farm	FALSE	DAI	16-Oct-11	09-Jan-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Sadiquallah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	03-Aug-11	02-Dec-11	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Dr Mirwasi Broiler Poultry Farm	Poultry Farm	FALSE	DAI	20-Sep-11	18-Feb-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Malak Zafar Broiler Poultry Farm	Poultry Farm	FALSE	DAI	24-Sep-11	23-Feb-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Noorahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	04-Aug-11	03-Dec-11	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Wail Mohammad Broiler Poultry Farm	Poultry Farm	FALSE	DAI	10-Sep-11	09-Jan-12	Completed
Kunar	Narang	Legacy Projects	N/A	Gh Sadiq Broiler Poultry Farm	Poultry Farm	FALSE	DAI	27-Sep-11	26-Jan-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Matiullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	21-Aug-11	20-Dec-11	Completed
Kunar	Shaygal wa shiitan	Legacy Projects	N/A	Ali Hayder Broiler Poultry Farm	Poultry Farm	FALSE	DAI	18-Aug-11	17-Dec-11	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Amanullah Broiler Poultry Farm	Poultry Farm	FALSE	DAI	27-Aug-11	24-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Sayed Sharafat Broiler Poultry Farm	Poultry Farm	FALSE	DAI	25-Aug-11	24-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Dorani Broiler Poultry Farm	Poultry Farm	FALSE	DAI	11-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Haji Abdul Raziq Broiler Poultry Fram	Poultry Farm	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Abdul Waris Broiler Poultry Farm	Poultry Farm	FALSE	DAI	10-Sep-11	09-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Gulagha Broiler poultry farm	Poultry Farm	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Haji Murad Broiler Poultry Farm	Poultry Farm	FALSE	DAI	10-Sep-11	08-Dec-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Saleem Broiler Poultry Farm	Poultry Farm	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Yaar Rahman Broiler Poultry Farm	Poultry Farm	FALSE	DAI	07-Sep-11	06-Dec-11	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Nangarhar Broiler Breeder Farm	Breeder Poultry Farm	FALSE	DAI	02-Nov-11	02-Feb-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Aziz Ul Rahman Textile	Textile Weaving Program	FALSE	DAI	01-Jul-10	30-Nov-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Kabulay Layer Poultry Farm	Poultry Farm	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Bana Layer Poultry Farm	Poultry Farm	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Afsara Layer Poultry Farm	Poultry Farm	TRUE	DAI	02-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Saheba Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Lalpary Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Waheda Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ziwaro Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Sahib jamala Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Awal Bibi Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Rabia Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Parween Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Woles Bi Bi Layer Poultry Farm	Poultry Farm	TRUE	DAI	03-Oct-11	31-Jul-12	Completed

Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Women Home Based Layer Poultry Farm	Poultry Farm	TRUE	DAI	01-Feb-11	01-Feb-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Salma Garments Finishing Center	Garments Finishing Center	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Nadima Garments Finishing Center	Garments Finishing Center	TRUE	DAI	01-Jun-11	01-Jun-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Masooda Garments Finishing Center	Garments Finishing Center	TRUE	DAI	08-Jun-11	08-Jun-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Aqila Garment Finishing Center	Garments Finishing Center	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Adal Bibi Retail Shop	Women Retail Shop	TRUE	DAI	13-Jul-11	31-May-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Amirunissa Retail Shop	Women Retail Shop	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Aqbal Bibi Retail Shop	Women Retail Shop	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Awlia Retail Shop	Women Retail Shop	TRUE	DAI	06-Jun-11	31-May-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Khan Zada Retail Shop	Women Retail Shop	TRUE	DAI	05-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Nargas Retail Shop	Women Retail Shop	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Noor Bibi Retail Shop	Women Retail Shop	TRUE	DAI	11-Jun-11	31-May-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Seema Retail Shop	Women Retail Shop	TRUE	DAI	31-Mar-11	31-Mar-12	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Minhaz Garment Finishing Center	Garments Finishing Center	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Palwasha Garment Finishing Center	Garments Finishing Center	TRUE	DAI	22-Apr-11	22-Apr-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Lalzar Retail Shop	Garments Finishing Center	TRUE	DAI	06-Jun-11	30-May-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Habiba Retail Shop	Garments Finishing Center	TRUE	DAI	06-Jun-11	06-May-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Semeen Retail Shop	Garments Finishing Center	TRUE	DAI	08-Aug-11	08-Aug-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Spinghar Cheese Producers	Cheese Program	TRUE	DAI	01-Jun-10	30-Jun-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Malalai Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Leena Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Shukria Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Warisa Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Norulhaya Garment Finishing Center	Garments Finishing Center	TRUE	DAI	11-Jan-11	30-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Hedayat Barakat Broiler Breeder Farm 2nd Flock	Breeder Poultry Farm	FALSE	DAI	29-Dec-11	05-Dec-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Noor Nama Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Zarwaro Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Gul Bashra Retail Shop	Women Retail Shop	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Amina Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Sakina Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Bibi Jana Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Parween Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Bibi Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Selwera Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Sanga Broiler Poultry Farm	Poultry Farm	TRUE	DAI	06-Jun-12	05-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Tailoring and Sewing	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Retailer Shop	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Retailer Shop	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Women Resource Centers Retailer Shop	Tailoring and Sewing Program	TRUE	DAI	27-Sep-12	31-Dec-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Muhabat Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Sahil Pacha Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Gul Pacha Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Shinwari	Legacy Projects	N/A	Sadat khan Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	17-Jul-12	16-Oct-12	Completed
Nangarhar	Kama	Legacy Projects	N/A	Murad Gull Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Said Rahim Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Fazal Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Meer Agha Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Amer Mohammad Broiler Poultry Demo Farm	Poultry Demo Farm	FALSE	DAI	16-Jul-12	16-Oct-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP Spring - 2009	Inputs Distribution	FALSE	DAI	16-Feb-09	27-Feb-09	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed
Nangarhar	Goshta	Legacy Projects	N/A	TIMER Fall 2009	Inputs Distribution	FALSE	DAI	03-Aug-09	14-Aug-09	Completed

Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Kunar	Wata Pur	Legacy Projects	N/A	Small Demonstration Farm	Small Demonstration Farm	FALSE	DAI	03-Jan-10	09-Mar-10	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Kama	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shirzad	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Hesarak	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Staple Crops (REVAMP Program) Summer, 2010	Inputs Distribution	FALSE	DAI	13-Jun-10	24-Jun-10	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Kunar	Chapa Dara	Legacy Projects	N/A	Orchard Development Program - Fall 2011	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Dec-11	Completed
Nangarhar	Bati Kot	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Goshta	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kama	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Kot	Legacy Projects	N/A	REVAMP - Fall 2011	Inputs Distribution	FALSE	DAI	23-Aug-11	08-Sep-11	Completed
Nangarhar	Khogyani	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-May-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Sep-12	31-May-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jun-12	31-Dec-13	Completed
Badghis	Qala-I- Naw	Legacy Projects	N/A	Nursery Development Program	Nursery Development Program	FALSE	DAI	01-Nov-11	28-Feb-14	Completed
Badghis	Qala-I- Naw	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	08-Aug-11	31-Dec-12	Completed
Badghis	Qala-I- Naw	Legacy Projects	N/A	Supporting DCA Livestock Extension Program	Livestock Extension Program	FALSE	DAI	09-Oct-11	08-Oct-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Aug-12	30-Jul-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Usman Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ghazi Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ihsanullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Arab Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Talib Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Zai u Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	H. Ab. Hakim Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Hafizullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Abdul Rahman Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Attaullah Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Ghulam Nabi Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Wazi Gul Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Waris Khan Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Malak Nader Small Demonstration Farm-Fall-2012	Small Demonstration Farm	FALSE	DAI	30-Mar-12	10-Aug-12	Completed

Kunar	Sarkani	Legacy Projects	N/A	Muhibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Abdul Qader Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Ghanam Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Panjshir Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Abdul Hadi Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kot	Legacy Projects	N/A	Naseer AhmadSmall Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Matiullah Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Hamayoon Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Pasarily Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Amenullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Bahram Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Shah Wali Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Wali Khan Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Habibullah Small Production Farm(SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Shukrullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Zerak Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	M Saleem Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	M. Younas Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Dr. Resal Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Taher Jan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Mer Said Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Mohammad Zaman Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Mohammad Omar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Zarwali Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Khanadar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Nawkar Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Hazrat Nabi Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Mohammad Asif Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Taj Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Esmail Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Naqibullah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Astana gul Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Mirwais Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Ahmad Shah Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Gul Mohammad Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Rais Khan Small Production Farm (SPFs) Fall 2012	Small Production Farm	FALSE	DAI	10-Aug-12	30-Mar-13	Completed
Nangarhar	Pachir Wa Agam	Legacy Projects	N/A	Technical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Technical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Nangarhar	Chaparhar	Legacy Projects	N/A	Technical Assistance with Orchard Owners	Orchard Development Program	FALSE	DAI	01-Sep-11	22-Jun-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Kitchen Garden Program - 2012	Kitchen Garden	FALSE	DAI	01-Mar-12	10-Nov-12	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Shaygal wa shiltan	Legacy Projects	N/A	Orchard Establishment Fall 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Nurgal	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Dara-I-Pech	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Alingar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed
Nangarhar	Kot	Legacy Projects	N/A	Orchard Establishment Spring 2012	Orchard Development Program	FALSE	DAI	02-Jan-12	15-Mar-12	Completed

Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Haji Wahidullah Broiler Poultry Form	Poultry Farm	FALSE	DAI	10-Jul-13	30-Nov-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Hafizullah Broiler Poultry Form	Poultry Farm	FALSE	DAI	10-Jul-13	30-Nov-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Mohammad Anwar Broiler Poultry Form	Poultry Farm	FALSE	DAI	10-Jul-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Khatera Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Janbibi Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Aziza Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Gulafroz Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Ziawarobibi Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Hajia Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Shinwar	Legacy Projects	N/A	Nasrata Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Bibi Halima Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Gulmaki Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Fawzia Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Taleha Brioler poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Kunar	Nurgal	Legacy Projects	N/A	Pachabibi Brioler Poultry Form	Poultry Farm	TRUE	DAI	28-Aug-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Legacy Projects	N/A	Pruning Training for Fruit Grower and Extention Officer	Field Day Training	FALSE	DAI	22-Jan-13	22-Jan-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	winter oil application field day	Field Day Training	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	winter oil application Field day	Field Day Training	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kunar	Sarkani	Legacy Projects	N/A	New orchard establishment Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Winter oil Application Fied day	Field Day Training	FALSE	DAI	12-Feb-13	12-Feb-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Orchard pruning Field dya	Field Day Training	FALSE	DAI	31-Jan-13	31-Jan-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard pruning Fied day	Field Day Training	FALSE	DAI	11-Feb-13	11-Feb-13	Completed
Kunar	Narang	Legacy Projects	N/A	Orchard pruning Field day	Field Day Training	FALSE	DAI	18-Feb-13	18-Feb-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Orchard Pruning Fied day	Field Day Training	FALSE	DAI	19-Feb-13	19-Feb-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Orchard Pruning Field day	Field Day Training	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Nangarhar	Goshta	Legacy Projects	N/A	Orchard Pruning Field dya	Field Day Training	FALSE	DAI	25-Feb-13	25-Feb-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Orchard Pruning Field day	Field Day Training	FALSE	DAI	28-Feb-13	28-Feb-13	Completed
Nangarhar	Dara-I-Nur	Legacy Projects	N/A	Orchard Pruning Field day	Field Day Training	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Winter oil application Field day	Field Day Training	FALSE	DAI	13-Feb-13	13-Feb-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Orchard Pruning Field day	Field Day Training	FALSE	DAI	03-Mar-13	03-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Orchard Mangement Field dya	Field Day Training	FALSE	DAI	13-Mar-13	23-Mar-13	Completed
Kunar	Narang	Legacy Projects	N/A	Citrus Field Nursery Establishment Field day	Field Day Training	FALSE	DAI	20-Mar-13	20-Mar-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	16-Apr-13	16-Apr-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	05-Jan-13	05-Jan-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	01-May-13	01-May-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	08-May-13	08-May-13	Completed

Laghman	Qarghayi	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	23-May-13	23-May-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	20-May-13	20-May-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil	Field Day Training	FALSE	DAI	29-May-13	29-May-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	11-Mar-13	11-Mar-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	12-Mar-13	23-Mar-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	12-Mar-13	12-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	18-Mar-13	18-Mar-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	26-Mar-13	26-Mar-13	Completed
Nangarhar	Rodat	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Kunar	Asadabad	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	01-Apr-13	01-Apr-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	02-Apr-13	02-Apr-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	04-Mar-13	04-Mar-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	02-May-13	02-May-13	Completed
Nangarhar	Surkh Rod	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	01-May-13	01-May-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	02-May-13	02-May-13	Completed
Kunar	Chawkay	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	09-Apr-13	09-Apr-13	Completed
Laghman	Mihtarlam	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	13-May-13	13-May-13	Completed
Kabul	Surobi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	15-May-13	15-May-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	16-May-13	16-May-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	21-May-13	21-May-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-May-13	27-May-13	Completed
Kunar	Narang	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	27-May-13	27-May-13	Completed
Nangarhar	Bihsud	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	29-May-13	29-May-13	Completed
Nangarhar	Kuz Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	03-Jul-13	03-Jul-13	Completed
Nangarhar	Kama	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	22-Aug-13	22-Aug-13	Completed
Laghman	Qarghayi	Legacy Projects	N/A	Ag Retailer show Room Field Day and Training	Field Day Training	FALSE	DAI	27-Aug-13	27-Aug-13	Completed
Nangarhar	Muhmand Dara	Legacy Projects	N/A	Ag Retailer show Room Field Day and Training	Field Day Training	FALSE	DAI	01-Sep-13	02-Sep-13	Completed
Kunar	Khas Kunar	Legacy Projects	N/A	Ag Retailer Show Room Field Day and Training	Field Day Training	FALSE	DAI	03-Sep-13	03-Sep-13	Completed
Nangarhar	Jalalabad	Agribusiness	FCF-601-009	Fresh & Packages Cakes Factory	Enterprise	FALSE	DAI	01-Apr-10	31-Oct-11	Completed
Nangarhar	Surkh Rod	Agribusiness	BBF 602 -010	Baryalai Bicycles Factory	Enterprise	FALSE	DAI	01-Apr-10	30-Oct-11	Completed
Nangarhar	Jalalabad	Agribusiness	YCC-601-011	Yashfeen Confectionery Factory	Enterprise	FALSE	DAI	20-Apr-10	20-Jun-10	Completed
Nangarhar	Jalalabad	Agribusiness	ZRMC-601-012	ZRM Carpet Weaving Company	Enterprise	FALSE	DAI	01-Jul-10	28-Feb-11	Completed
Nangarhar	Dara-I-Nur	Agribusiness	DTX-620-038	Dara-i-Noor Textile	Enterprise	FALSE	DAI	20-Mar-10	20-Jul-10	Completed
Nangarhar	Dara-I-Nur	Agribusiness	DCH-620-039	Dara-i-Noor Chalk Factory	Enterprise	FALSE	DAI	04-May-10	04-Jul-10	Completed
Nangarhar	Achin	Agribusiness	SJP-610-040	Watan Dost Joinery Program	Enterprise	FALSE	DAI	01-Jul-10	31-Mar-11	Completed
Nangarhar	Jalalabad	Agribusiness	SHPP-601-042	Season Honey Processing and Packaging Factory	Enterprise	FALSE	DAI	20-Jul-10	20-Aug-10	Completed
Nangarhar	Jalalabad	Agribusiness	HAS601-044	Happy Afghanistan Sports	Enterprise	FALSE	DAI	20-Mar-10	20-Jul-11	Completed
Nangarhar	Jalalabad	Agribusiness	FDC-601-045	Homayoon Fiber Distrbution	Enterprise	FALSE	DAI	03-Dec-09	02-Dec-10	Completed
Nangarhar	Dara-I-Nur	Agribusiness	DPCF-620-048	Dara-I-Noor Potatoes Chips Factory	Enterprise	FALSE	DAI	01-Jul-10	30-Dec-11	Completed
Nangarhar	Jalalabad	Agribusiness	SCP 601-049	Sail Chips Factory	Enterprise	FALSE	DAI	01-May-10	01-Jun-10	Completed
Nangarhar	Jalalabad	Agribusiness	SPA-601-056	Singhar Poultry Association	Association	FALSE	DAI	08-Aug-09	30-Apr-12	Completed
Nangarhar	Shinwar	Agribusiness	MWCC-613-087	Meran Wahab Confectionery Company	Enterprise	FALSE	DAI	20-Dec-10	31-Oct-11	Completed
Laghman	Qarghayi	Agribusiness	KHTF-702-089	Kaynat Henna & Talcum powder Factory	Enterprise	FALSE	DAI	20-Oct-10	30-Sep-11	Completed
Nangarhar	Surkh Rod	Agribusiness	MAFC-621-091	Mustafa Aziz Food Company	Enterprise	FALSE	DAI	01-Mar-11	31-Oct-11	Completed
Nangarhar	Bihsud	Agribusiness	KMS-621-101	Kasheef Mansor Soap Factory	Enterprise	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Bihsud	Agribusiness	FUJC-621-109	Fresh Up Juice Company	Enterprise	FALSE	DAI	07-Jul-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Agribusiness	MFC-601-131	Masroor Food Company	Enterprise	FALSE	DAI	01-Jun-11	31-Dec-11	Completed
Nangarhar	Jalalabad	Agribusiness	GFC-601-132	Gift Food Company	Enterprise	FALSE	DAI	30-Sep-11	31-Jan-12	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0091	Ruhafza Jam & Pickles Company	Enterprise	FALSE	DAI	01-Mar-10	30-Apr-10	Completed
Nangarhar	Surkh Rod	Agribusiness	MSP602001	Ali Sahil Wool Spinning Company	Women Enterprise	TRUE	DAI	01-Jul-09	30-Jun-10	Completed
Nangarhar	Jalalabad	Agribusiness	ABBF-601-164	Arman Baby Bycle Factory	Enterprise	FALSE	DAI	01-Nov-11	31-May-12	Completed
Laghman	Mihtarlam	Agribusiness	LBA-7-701-354	Laghman Beekeepers Association	Association	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Laghman	Mihtarlam	Agribusiness	LFVWA-7-701-356	Laghman Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Badghis	Qala-I- Naw	Agribusiness	FCW-31-3101-357	Farastan Carpentry Workshop	Enterprise	FALSE	DAI	01-Sep-11	31-Aug-12	Completed
Badghis	Qadis	Agribusiness	SAMCW-31-3103-358	Sultan Ahmad & M. Arif Carpentry Workshop	Enterprise	FALSE	DAI	01-Sep-11	31-Aug-12	Completed

Kunar	Asadabad	Agribusiness	KFVWA-13-1301-359	Kunar Fruit and Vegetable Wholesaler Association	Association	FALSE	DAI	17-Jun-12	31-Oct-13	Completed
Nangarhar	Bihud	Agribusiness	N/A	Waheeda Greenhouses	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihud	Agribusiness	N/A	Hajera Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihud	Agribusiness	N/A	Zar Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bihud	Agribusiness	N/A	Shamaila Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Shampari Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Halima Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Fazela Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Roh Bibi Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Saifora Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Bati Kot	Agribusiness	N/A	Bakht Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kot	Agribusiness	N/A	Lal Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Shinwar	Agribusiness	N/A	Jan Gula Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Rodat	Agribusiness	N/A	Maeena Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Agribusiness	N/A	Hamida Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kama	Agribusiness	N/A	Bas Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Agribusiness	N/A	Ghuti Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Kuz Kunar	Agribusiness	N/A	Mariam Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Shafiullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Zarina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Agribusiness	N/A	Shah Jana Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Agribusiness	N/A	Mina Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Laghman	Mihtarlam	Agribusiness	N/A	Sema Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Asadabad	Agribusiness	N/A	Sharifa Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Agribusiness	N/A	Shaima Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Chawkay	Agribusiness	N/A	Wahida Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Kunar	Nurgal	Agribusiness	N/A	Astaghfaro Greenhouse	Off-season Vegetable Production	TRUE	DAI	01-Jul-09	30-Jun-13	Completed
Nangarhar	Surkh Rod	Agribusiness	G-JAA0146	Ali Zada Green House	Off-season Vegetable Production	FALSE	DAI	01-Aug-10	31-Jan-11	Completed
Nangarhar	Shinwar	Agribusiness	JAA0196	Ghulam Ali Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Khogyani	Agribusiness	JAA0163	Ihsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Kama	Agribusiness	JAA0164	Rahmatullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Rodat	Agribusiness	N/A	Said Amin Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Omaid Khan Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Said Noman Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Haji Hafizullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Laghman	Qarghayi	Agribusiness	N/A	Ahmad Gul Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Narang	Agribusiness	N/A	Ehsanullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Shaygal wa shiltan	Agribusiness	N/A	Rahimullah Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Chawkay	Agribusiness	N/A	Fazal Rahman Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Kunar	Sarkani	Agribusiness	N/A	Ibrahim Greenhouse	Off-season Vegetable Production	FALSE	DAI	01-Feb-11	30-Jun-13	Completed
Nangarhar	Bihud	Agribusiness	JAA0272	Sharq Improved Seed Production and Agri-Services Co.Ltd	Enterprise	FALSE	DAI	27-Jan-13	30-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA-040	Javed Afghan Agri Equipment Manufacturing Company	Enterprise	FALSE	DAI	04-Feb-11	30-Jun-13	Completed
Nangarhar	Bihud	Agribusiness	JAA-025	Waheed Kamawal Soap Factory	Enterprise	FALSE	DAI	02-Dec-10	30-Jun-13	Completed
Kunar	Narang	Agribusiness	JAA0286	Kunar Agriculture Company	Enterprise	FALSE	DAI	20-Mar-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0276	Hussain Zada Co Ltd	Enterprise	FALSE	DAI	04-Mar-13	31-Dec-13	Completed
Nangarhar	Surkh Rod	Agribusiness	JAA0281	Firdous Baren Wheat Starch	Enterprise	TRUE	DAI	28-Feb-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0273	Orza'la Perfume and Esstintial Oil Factory	Enterprise	TRUE	DAI	17-Apr-13	31-Oct-13	Completed
Nangarhar	Bihud	Agribusiness	JAA-077	Zaman Snack Production Factory	Enterprise	FALSE	DAI	01-Dec-09	19-Mar-10	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0205	Masroor Food Processing Company (MFPC)	Enterprise	FALSE	DAI	03-Feb-13	30-Nov-13	Completed
Nangarhar	Surkh Rod	Agribusiness	JAA0288	Majnoon Food Production Company (Maj FPC)	Enterprise	FALSE	DAI	01-Apr-13	30-Nov-13	Completed
Nangarhar	Bihud	Agribusiness	JAA0282	Omid Khalid Poultry Rearing and Production Company	Enterprise	FALSE	Dai	15-May-13	31-Oct-13	Completed
Nangarhar	Dara-I-Nur	Agribusiness	JAA 0275	Haseeb Noori Food Items Production Company	Enterprise	FALSE	DAI	01-Apr-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0293	Hamesha Bahar Agro sevice Company	Enterprise	FALSE	DAI	06-Jan-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0295	Mohammad Hussain Food Production Company	Enterprise	FALSE	DAI	25-May-13	30-Nov-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0270	Gift Food Production Company	Enterprise	FALSE	DAI	03-Feb-13	29-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0289	Khalil Rehan Food Production Company	Enterprise	FALSE	DAI	12-Feb-13	31-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0297	Kabul Improved Seed Production and Agri-Services Company	Enterprise	FALSE	DAI	25-Mar-13	31-Dec-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0296	Silab Sohil Company Limited	Enterprise	FALSE	DAI	08-Jul-13	31-Oct-13	Completed

Nangarhar	Jalalabad	Agribusiness	JAA0292	Shamshad Dastagir Foods Production Company	Enterprise	FALSE	DAI	10-Jun-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0274	Season Honey Processing and Packaging company	Enterprise	FALSE	DAI	15-Feb-13	31-Oct-13	Completed
Nangarhar	Bihsud	Agribusiness	JAA0300	Wahidullah Kamawal Oil, Cotton Cake and Soap Company	Enterprise	FALSE	DAI	15-May-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0298	Khalid Faizan Food Processing Company	Enterprise	FALSE	DAI	10-Apr-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness	JAA0299	Himat Arman Nonalcoholic Beverages Limited	Enterprise	FALSE	DAI	07-Jul-13	31-Oct-13	Completed
Nangarhar	Surkh Rod	Agribusiness	JAA0294	Sail Food Items Production Company	Enterprise	FALSE	DAI	01-Jun-13	31-Oct-13	Completed
Nangarhar	Jalalabad	Agribusiness		Ali Sahil Wool Spining Company	Enterprise	TRUE	DAI	20-May-13	31-Oct-13	Completed
Nangarhar	Bihsud	Agribusiness		Kaliwal Soap, Washing Powder, Cotton Cake and Cotton seed oil Company	Enterprise	FALSE	DAI	20-May-13	31-Oct-13	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606001	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606002	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606003	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606004	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Chaparhar	Institutional Capacity Building	GWP 606005	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607006	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607007	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607008	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607009	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607010	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Pachir Wa Agam	Institutional Capacity Building	GWP 607011	Gabion Weaving Program	Business Skills Training	TRUE	DAI	20-Feb-11	21-Apr-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	EMC 601001	English Training	Business Skills Training	FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	EMC 60100	Computer Training	Business Skills Training	FALSE	DAI	01-Apr-10	30-May-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	EMC 601003	Management Training	Business Skills Training	FALSE	DAI	01-Mar-11	31-May-11	Completed
Laghman	Mihtarlam	Institutional Capacity Building	EMC 701004	English Training	Business Skills Training	FALSE	DAI	09-Sep-10	31-May-11	Completed
Kunar	Marawara	Institutional Capacity Building	EMC 701005	Computer Training	Business Skills Training	FALSE	DAI	01-Dec-10	31-May-11	Completed
Kunar	Asadabad	Institutional Capacity Building	ECM 1301006	English Training	Business Skills Training	FALSE	DAI	01-Jan-11	30-Jun-11	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Alaiy High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Nazo Ana High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Mariam High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Taraqi Saba Training for Abdul Rahim Pazhwak High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Maleka Humaira High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Maleka Suraia High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Baharabad High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Nahide shahid High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Mastora High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed

Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Haidarkhani High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Chardehy High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Nurgal	Institutional Capacity Building	N/A	Taraqi Saba Training for Narang High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Chawkay	Institutional Capacity Building	N/A	Taraqi Saba Training for Sawkai High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Narang	Institutional Capacity Building	N/A	Taraqi Saba Training for Narang High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Kunar	Asadabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Fatema High School	Business Skills Training	TRUE	DAI	23-Oct-11	20-Jan-12	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Zainab High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Wazir Mahmud Gulshan High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Bibi Aisha Sediqa High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Sewade Haiaty High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Abdul Rahim Niazi High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Taraqi Saba Training for Majborabad High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Jalalabad	Institutional Capacity Building	N/A	Taraqi Saba Training for Alaiy High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Rodat	Institutional Capacity Building	N/A	Taraqi Saba Training for Hesar Shahee Camp High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Taraqi Saba Training for Charbaghe Safa High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Alikhil High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Taraqi Saba Training for Shikhano Qala female High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Laghman	Qarghayee	Institutional Capacity Building	N/A	Taraqi Saba Training for Mendrawer High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Sawkai	Institutional Capacity Building	N/A	Taraqi Saba Training for Sawkai High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Nurgal	Institutional Capacity Building	N/A	Taraqi Saba Training for Norgal High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Khas kunar	Institutional Capacity Building	N/A	Taraqi Saba Training for Khas Kunar High School	Business Skills Training	TRUE	DAI	23-Dec-12	19-Mar-13	Completed
Kunar	Asadabad	Institutional Capacity Building	N/A	Malomat Training	DAIL Staff Training	FALSE	DAI	28-May-13	28-May-13	Completed
Nangarhar	Bihsud	Institutional Capacity Building	N/A	Malomat Training	DAIL Staff Training	FALSE	DAI	02-Jun-13	02-Jun-13	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Demo Plot for Agricultural Faculty	Agriculture Faculty Students Training	FALSE	DAI	01-Apr-13	14-Jul-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Malomat Training	DAIL Staff Training	FALSE	DAI	26-May-13	26-May-13	Completed
Laghman	Mihtarlam	Institutional Capacity Building	N/A	Agribusiness and Agricultural Marketing Training	DAIL Staff Training	FALSE	DAI	30-Jun-13	03-Jul-13	Completed
Nangarhar	Surkh Rod	Institutional Capacity Building	N/A	Nursery Establishment Training	Agriculture Faculty Students Training	FALSE	DAI	06-Apr-13	06-Apr-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Study tour from Badghis to Jalalabad for Wholesaler Association, Unversity Staff, Farmer Coopereatives, DAIL Extension workers and Municipality Employees	Study Tour	FALSE	DAI	19-Jun-13	24-Jun-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Study tour from Badghis to Herat for Wholesaler Association, Unversity Staff, Farmer Coopereatives, DAIL Extension workers and Municipality Employees	Study Tour	FALSE	DAI	04-Jul-13	07-Jul-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Advance Training in Vegetable Production, IPM and Fruit nursery establishment	Agriculture Faculty Students Training	FALSE	DAI	16-Jun-13	19-Jun-13	Completed

Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Marketing and Malomat Training	Marketing Training	FALSE	DAI	08-Jun-13	08-Jun-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Advance Vegetable, Malomat and IPM Training	DAIL Staff Training	FALSE	DAI	09-Jun-13	13-Jun-13	Completed
Badghis	Qala-I- Naw	Institutional Capacity Building	N/A	Advance Vegetable production, IPM and Maloomat Training	Leader Farmers Training	FALSE	DAI	15-Jun-13	15-Jun-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Distribution of Shawls for Teachers	Children Day Celebration	TRUE	DAI	15-May-13	15-May-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Distribution of 100 Pair Cloths to DOWA East	Mother Day Celebration	TRUE	DAI	16-Jun-13	16-Jun-13	Completed
Nangarhar	Jalalabad	Gender	N/A	Small demo farm women affairs	Small Demo Farm	TRUE	DAI	01-Sep-13	15-Oct-13	Completed
Laghman	Mihtarlam	Gender	N/A	Small demo farm women affairs	Small Demo Farm	TRUE	DAI	01-Sep-13	15-Oct-13	Completed
Kunar	Asadabad	Gender	N/A	Small demo farm women affairs	Small Demo Farm	TRUE	DAI	01-Sep-13	15-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jun-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Panjsher	Bazarak	Legacy Projects	N/A	Commercial Production Farm	Commercial Production Farm	FALSE	DAI	01-Jul-12	30-Jul-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Shima Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Tamana Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Gul Maki Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Nurgis Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Anis Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Zarifa Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Zakia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Madeena Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Karima Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Majdo Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Shakila Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Laila Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Honab Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Shamin Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Tahira Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Manizua Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Monika Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Marzia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Maliha Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Rabiha Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Qasi Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Hajira Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Mahtab Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Nazira Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Lina Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Salima Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Gul Andama Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Rakia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Chaman Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Hina Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Naw Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Noorzia Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Mina Jan Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Mora Gul Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Marina Kitchen Garden Program - 2012	Kitchen Garden	TRUE	DAI	15-Jul-12	01-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Orchard Establishment Spring 2013	Orchard Development Program	FALSE	DAI	15-Jan-13	31-Dec-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Khwaja sayed Azam Broiler poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	Abdul Hakim Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Ghulam Saiquallah Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed

Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Noor Aqa Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	Haji Abdul Wahab Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Haji Mohammad Mohsen Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Bagram	Legacy Projects	N/A	Haji Mohammad Mored Broiler Poultry Form	Poultry Farm	FALSE	DAI	15-May-13	30-Nov-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	commercial production form	Field Day Training	FALSE	DAI	18-Mar-13	18-Mar-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	27-Mar-13	27-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Ag retailer show room Field day	Field Day Training	FALSE	DAI	04-Feb-13	04-Feb-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	04-Mar-13	04-Mar-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	cammercial production forms	Field Day Training	FALSE	DAI	04-Apr-13	04-Apr-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	08-Apr-13	08-Apr-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	Commercial production form	Field Day Training	FALSE	DAI	25-Apr-13	25-Apr-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Ag Retailer show room Field dya	Field Day Training	FALSE	DAI	27-Apr-13	27-Apr-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	cammercial production form	Field Day Training	FALSE	DAI	28-Apr-13	28-Apr-13	Completed
Kapisa	Mahmudi Raqi	Legacy Projects	N/A	women cammercial production form	Field Day Training	FALSE	DAI	05-Jun-13	05-Jun-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	11-Jun-13	11-Jun-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	10-Jun-13	10-Jun-13	Completed
Parwan	Chaharikar	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	12-Jun-13	12-Jun-13	Completed
Parwan	Sayd Khel	Legacy Projects	N/A	Ag retailer show room field day	Field Day Training	FALSE	DAI	01-Jul-13	01-Jul-13	Completed
Parwan	Jabalussaraj	Legacy Projects	N/A	Harvesting Field day	Field Day training	FALSE	DAI	04-Jul-13	04-Jul-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Legacy Projects	N/A	Ag retailer show room Field day	Field Day training	FALSE	DAI	02-Jul-13	02-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Basic Hygiene Training	Training for Central Region Enterprise	FALSE	DAI	26-Jun-13	26-Jun-13	Completed
Kabul	Kabul	Agribusiness	N/A	Amiri & Brothers Carpentry Workshop	Enterprise	FALSE	DAI	11-Nov-09	01-Oct-10	Completed
Kabul	Kabul	Agribusiness	N/A	Basic Accounting Training for Finance staff of Afghanistan Poultry Farmer Association	Business Management Training	FALSE	DAI	28-May-13	30-May-13	Completed
Kabul	Kabul	Agribusiness	N/A	Business Network Event	Networking of packaging companies with other fruits and vegetables businesses	FALSE	DAI	16-Jun-13	16-Jun-13	Completed
Kapisa	Mahmudi Raqi	Agribusiness	N/A	Kapisa Farm Service Center [KFSC]	Enterprise	FALSE	DAI	01-Jun-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Pakiza Rahimi Manufacture of Dairy Products	Enterprise	FALSE	DAI	08-May-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Javan Chips Production Company	Enterprise	FALSE	DAI	01-Jun-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Mashal Dairy Production Company	Enterprise	TRUE	DAI	01-Jul-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	ASPFAFA (Afghanistan Social Poultry & Animal Farmers Association)	Association	FALSE	DAI	01-Jul-13	31-Oct-13	Completed
Kabul	Kabul	Agribusiness	N/A	Bahar Biscuit Manufacturing Company	Enterprise	FALSE	DAI	01-Jul-13	31-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Agriculture Value Chain Conference, Exhibition and B2B Meetings	Business Networking and Linkaging Event	FALSE	DAI	07-Jul-13	07-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Business Skill Training for KFSC, Javan Potatoes Chips, Mashal Dairy Production company, Bahar Munufacturing company, WVTASO, GOAPC and APFA	Business Skills Training	FALSE	DAI	11-Jun-13	07-Jul-13	Completed
Kabul	Kabul	Agribusiness	N/A	Green Organic Agricultural Production Company	Enterprise	TRUE	DAI	01-Aug-13	31-Oct-13	Completed
Parwan	Chaharikar	Agribusiness	N/A	Women Vocational Training and Agricultural Service Organization	Enterprise	TRUE	DAI	01-Aug-13	31-Oct-13	Completed
Parwan	Chaharikar	Agribusiness	N/A	Parwan Women Farm Service Center	Enterprise	TRUE	DAI	01-Aug-13	31-Oct-13	Completed
Parwan	Bagram	Agribusiness	N/A	Mohammad Murib Poultry Farm	Enterprise	FALSE	DAI	19-Aug-13	31-Oct-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Hora Jalali Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Tajrobawi Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Sadiqi Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Bi Bi Hafasa Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Taraqi Saba (Laila Sarahat Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Bagram	Institutional Capacity Building	N/A	Taraqi Saba (Chaikal Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed

Parwan	Jabalussaraj	Institutional Capacity Building	N/A	Taraqi Saba (Jabul Saraj Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Jabalussaraj	Institutional Capacity Building	N/A	Taraqi Saba (Gul Bahar Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Sayd Khel	Institutional Capacity Building	N/A	Taraqi Saba (Haibat Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Parwan	Sayd Khel	Institutional Capacity Building	N/A	Taraqi Saba (Said Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Mahmod Raqi Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Asma bent Abobakr High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Ali Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Qazi Khil Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Taraqi Saba (Qari Mir Osman Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Dara	Institutional Capacity Building	N/A	Taraqi Saba (Keraman Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Rukha	Institutional Capacity Building	N/A	Taraqi Saba (Qabizaan Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Bazarak	Institutional Capacity Building	N/A	Taraqi Saba (Sangana Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Bazarak	Institutional Capacity Building	N/A	Taraqi Saba (Badqool Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjshir	Unaba	Institutional Capacity Building	N/A	Taraqi Saba (Onaba Girl High School)	Business Skills Training	TRUE	DAI	11-May-13	08-Aug-13	Completed
Panjsher	Bazarak	Institutional Capacity Building	N/A	Agriculture production Training for DAIL sextension workers	Capacity Building of DAIL Extension workers	FALSE	DAI	05-May-13	05-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Establishment of Demo Plot at Alberoni University Agriculture Faculty Students Training	Capacity Building of Agri. Faculty Students	FALSE	DAI	21-Apr-13	30-Sep-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Project Management Training for government line departments	Capacity Building of DAIL, Line Departments and Governor office	FALSE	DAI	19-May-13	23-May-13	Completed
Parwan	Chaharikar	Institutional Capacity Building	N/A	Project Management Training for government line departments	Capacity Building of DAIL, Line Departments and Governor office	FALSE	DAI	26-May-13	30-May-13	Completed
Panjsher	Bazarak	Institutional Capacity Building	N/A	Project Management Training for government line departments	Capacity Building of DAIL, Line Departments and Governor office	FALSE	DAI	16-Jun-13	20-Jun-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Training for Alberoni Agriculture Faculty Students	Capacity Building of Agri. Faculty Students	FALSE	DAI	25-Apr-13	25-Apr-13	Completed
Kapisa	Mahmudi Raqi	Institutional Capacity Building	N/A	Agriculture Production Training for DAIL Extension workers	Capacity Building of DAIL Extension Workers	FALSE	DAI	07-Apr-13	11-Apr-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Training for Alberoni Agriculture Faculty Students	Capacity Building of Agri. Faculty Students	FALSE	DAI	29-Apr-13	29-Apr-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Institutional Capacity Building	N/A	Training for Alberoni Agriculture Faculty Students	Capacity Building of Agriculture Faculty Students	FALSE	DAI	01-Sep-13	01-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Wali hazrat commercial production farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Aziza Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Ziba Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Tahera Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Bebe Sara Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Bebe Khord Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Fresha Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Murad Begum Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Ater Begom Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Khadija Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Zainat Begum Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Khanum Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Pari Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Training of Basic IPM to WCPFs	Agriculture Training	TRUE	DAI	01-Jul-13	01-Jul-13	Completed
Panjsher	Bazarak	Gender	N/A	Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs	Agriculture Training	TRUE	DAI	09-Jun-13	09-Jun-13	Completed
Parwan	Chaharikar	Gender	N/A	Shakila Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed

Parwan	Chaharikar	Gender	N/A	Falak Naz Women Commercial Production Farm	commercial production farm	TRUE	DAI	13-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Unab Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Bilquis Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Karima Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-Jul-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Pista Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Nafas Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Humaira Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shiba Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Gul Pikai Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Laila Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shah Pari Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Nasrin Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Lailuma Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Zia Gul Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Chaman Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Shaima Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Tamana Women Commercial Production Farm	commercial production farm	TRUE	DAI	21-May-13	30-Sep-13	Completed
Parwan	Chaharikar	Gender	N/A	Training to 18 WCPFs on Irrigation, Weeding control and Usage of Fertilizer	Agriculture Training	TRUE	DAI	11-Jun-13	11-Jun-13	Completed
Parwan	Chaharikar	Gender	N/A	Training of WCPFs on Basic IPM	Agriculture Training	TRUE	DAI	03-Jul-13	03-Jul-13	Completed
Kabul	Kabul	Gender	N/A	Leader ship training 29people	Leadership Training	TRUE	DAI	17-Jun-13	18-Jun-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Vegetabled Demanstration plot at DOWA Compound	commercial production farm	TRUE	DAI	08-May-13	08-May-13	Completed
Kabul	Kabul	Gender	N/A	DEMO PLOT	Floriculture	TRUE	DAI	07-May-13	07-May-13	Completed
Parwan	Chaharikar	Gender	N/A	Field day	Training/Practical	TRUE	DAI	13-Jun-13	13-Jun-13	Completed
Panjsher	Bazarak	Gender	N/A	Field day	Training/Practical	TRUE	DAI	11-Jun-13	11-Jun-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Field day	Training/practical	TRUE	DAI	09-May-13	09-May-13	Completed
Panjsher	Bazarak	Gender	N/A	Vegetable Demonstration plot at DoWA compound	Training	TRUE	DAI	08-May-13	08-May-13	Completed
Panjsher	Bazarak	Gender	N/A	Bobo sherin Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Said Begum Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Nasrin Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Sosan Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Lal Jahan Commercial farm	commercial production farm	TRUE	DAI	20-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Hareso Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Zarifa Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shakiba Commercial productionfarm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shakila Commercial production farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Majan Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Moshtari Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Samergul Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Parveen Gul Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Mari Gul Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Pashton Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Malalai Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Roya Jan commercial productionFarm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Mina Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Nazdana Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Shapari Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Now gul Commercial production farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Najiba Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Duwumi Kohistan	Gender	N/A	Fawzia Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Sabera Commercial production Farm	commercial production farm	TRUE	DAI	24-May-13	30-Sep-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Basic IPM training	Agriculture Training	TRUE	DAI	24-Jul-13	30-Sep-13	Completed

Kapisa	Mahmudi Raqi	Gender	N/A	Faria Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Halima Women Commercial production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Parween Gul Women Comercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Rabia Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Maleha Women CommercialL production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Shazia Women Commercial Production Farm	Commercial production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Fowzia Women Commercial Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Parwan	Chaharikar	Gender	N/A	Training ,irrigation Weeding Control ,Fertilizer ablication W,C,P,F	Agriculture Training	TRUE	DAI	27-Aug-13	27-Aug-13	Completed
Parwan	Chaharikar	Gender	N/A	Training ,Weeding ,irrigation ,Controle,Fertilizer,ablication,W,C,P,F	Agriculture Training	TRUE	DAI	28-Aug-13	28-Aug-13	Completed
Parwan	Sayd Khel	Gender	N/A	Traininf ,weeding ,irrigation Controle Fertilizer ablication,W,C,P,F	Agriculture Training	TRUE	DAI	29-Aug-13	29-Aug-13	Completed
Panjsher	Bazarak	Gender	N/A	Training ,weeding ,irrigation ,Controle Fertilizerablication	Agriculture Training	TRUE	DAI	28-Aug-13	28-Aug-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Training Weeding ,irriagation ,Control ,fertilizerablication	Agriculture Training	TRUE	DAI	27-Aug-13	27-Aug-13	Completed
Kapisa	Mahmudi Raqi	Gender	N/A	Training Irrigation Weeding Control of Fertilizerablication ,W,C,P,F	Agriculture Training	TRUE	DAI	27-Aug-13	28-Aug-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Training irrigation ,weeding control Fertilizer ablication,W,C,P,F	Agriculture Training	TRUE	DAI	01-Sep-13	01-Sep-13	Completed
Panjsher	Bazarak	Gender	N/A	Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs	Agriculture Training	TRUE	DAI	28-Aug-13	28-Aug-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Ariza Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shah Jan Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed
Kapisa	Hisa-i-Awali Kohistan	Gender	N/A	Shah Jan Women Commerical Production Farm	Commercial Production Farm	TRUE	DAI	22-Jul-13	31-Oct-13	Completed

Balkh	Marmul	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Faryab	Pashtun Kot	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Sari Pul	Gosfandi	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Samangan	Aybak	Silk	8200.25/1	Silkworm Rearing Training Phase 1	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	2/2/2010	5/2/2010	Completed
Balkh	Dihdadi	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Balkh	Dawlatabad	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Mangajek	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Sari Pul	Sari Pul	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Samangan	Khuram Wa Sarbagh	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Faryab	Pashtun Kot	Silk	8200.25/2	Silkworm Rearing Training Phase 2	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2011	6/30/2011	Completed
Jawzjan	Shibirghan	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Jawzjan	Mangajek	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Samangan	Aybak	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Jawzjan	Fayzabad	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Faryab	Khwaja Sabz Posh	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Jawzjan	Aqcha	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Balkh	Dawlatabad	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Balkh	Dihdadi	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Faryab	Shirin Tagab	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Sari Pul	Sari Pul	Silk	8200.25/3	Silkworm Rearing Training Phase 3	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2012	5/30/2012	Completed
Balkh	Dihdadi	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Balkh	Dawlatabad	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Faryab	Pashtun Kot	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Faryab	Khwaja Sabz Posh	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Jawzjan	Shibirghan	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Jawzjan	Aqcha	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Samangan	Aybak	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Samangan	Aybak	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Sari Pul	Sari Pul	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Sari Pul	Sari Pul	Silk	8200.25/4	Silkworm Rearing Training Phase 4	Training and supply of silkworm eggs to women silk growers	Yes	ACDI/VOCA	3/1/2013	5/31/2013	Completed
Balkh	Mazari Sharif	Vegetables (Non-Value Chain)	8200	Strawberry Seedling Demonstration	Strawberry planting demonstrations	No	ACDI/VOCA	11/1/2009	6/15/2010	Completed
Balkh	Dihdadi	Vegetables (Non-Value Chain)	8200	Strawberry Seedling Demonstration	Strawberry planting demonstrations	No	ACDI/VOCA	12/30/2009	10/30/2010	Completed
Balkh	Chimtal	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Balkh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed
Balkh	Balkh	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals	No	ACDI/VOCA	4/1/2010	10/31/2013	Completed

Sari Pul	Sari Pul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sangcharak	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sayyad	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sozma Qala	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Kohistanat	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Kohistanat	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	No	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Sari Pul	Sari Pul	Karakul	8200.21	Strengthening of Livestock Health and Production / Support to VFUs	Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals	Yes	ACDI/VOCA	4/1/2010	9/30/2012	Completed
Balkh	Dihdadi	Dairy (Non-Value Chain)	8200.2	Support to BLDU through Granting Ice-cream Making Equipment	Diversification of dairy products into more profitable	No	ACDI/VOCA	6/1/2011	8/30/2013	Completed
Jawzjan	Shibirghan	Karakul	8200.21	Support to DAIL Karakul Farm through DCA	Support to the karakul farm to increase the health of pure-bred Karakul Sheep	No	ACDI/VOCA	10/1/2011	3/31/2012	Completed
Balkh	Dihdadi	Karakul	8200.21	Support to DAIL Karakul Farm through DCA	Support to the karakul farm to increase the health of pure-bred Karakul Sheep	No	ACDI/VOCA	10/1/2011	3/31/2012	Completed
Balkh	Mazari Sharif	Input and Services / Agribusiness	8200.35	Support to MBDFPA with establishment of a net café for improving market linkages	Increasing market linkages through internet services	No	ACDI/VOCA	6/20/2010	10/31/2013	Completed
Balkh	Mazari Sharif	Silk	8200.25	Support to RMHC through Granting Automated Silk Reeling Machine	Increasing the capacity of RMHC's silk processing capacity	Yes	ACDI/VOCA	5/1/2013	10/31/2013	Completed
Balkh	Sholgara	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Faryab	Pashtun Kot	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Jawzjan	Aqcha	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Jawzjan	Fayzabad	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Jawzjan	Shibirghan	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Samangan	Aybak	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Sari Pul	Sari Pul	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Balkh	Balkh	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	5/1/2010	12/31/2012	Completed
Samangan	Hazrati Sultan	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	4/1/2011	6/30/2012	Completed
Faryab	Khwaja Sabz Posh	Dairy (Non-Value Chain)	8200.2	Village Milk Collecting and Processing Center	Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers	Yes	ACDI/VOCA	4/1/2011	6/30/2012	Completed
Balkh	Mazari Sharif	Wool (Non-Value Chain)	8200.26/1	Wool Spinning Wheel Training Phase 1	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	3/7/2010	9/7/2010	Completed
Balkh	Dawlatabad	Wool (Non-Value Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Faryab	Andkhoy	Wool (Non-Value Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Samangan	Aybak	Wool (Non-Value Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Jawzjan	Shibirghan	Wool (Non-Value Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Sari Pul	Sari Pul	Wool (Non-Value Chain)	8200.26/2	Wool Spinning Wheel Training Phase 2	Training of women wool spinners and distribution of spinning wheels	Yes	ACDI/VOCA	12/1/2010	7/31/2011	Completed
Balkh	Dihdadi	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Balkh	Khulm	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Samangan	Aybak	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Jawzjan	Fayzabad	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed

Faryab	Maymana	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Balkh	Khulm	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Jawzjan	Khwaja Du Koh	Wheat	8200.28	Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2011	12/31/2012	Completed
Balkh	Dihdadi	Wheat	8200.28	Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Faryab	Andkhoy	Wheat	8200.28	Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Samangan	Aybak	Wheat	8200.28	Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs	Demonstration of new technology of direct seed drill in sowing wheat seeds	No	ACDI/VOCA	10/1/2012	10/31/2013	Completed
Balkh	Dihdadi	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Balkh	Dawlatabad	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Faryab	Khwaja Sabz Posh	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Samangan	Aybak	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Sari Pul	Sari Pul	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Sari Pul	Sari Pul	Silk		Village Silk Reeling Centers	Establishment of a silk reeling center with 10 woman workers	Yes	ACDI/VOCA	8/1/2013	10/31/2013	Completed
Balkh	Marmul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/10/2013	28/10/2013	Completed
Balkh	Marmul	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/10/2013	31/10/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	22/10/2013	19/11/2013	Completed
Balkh	Dehdadi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	22/10/2013	6/11/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/11/2013	11/30/2013	Completed
Balkh	Nahri Shahi	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	8/11/2013	22/11/2013	Completed
Jawzjan	Fayzabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/10/2013	16/11/2013	Completed
Jawzjan	Fayzabad	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	6/10/2013	21/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	9/10/2013	13/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	20/10/2013	10/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	11/11/2013	15/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	12/11/2013	23/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	16/11/2013	23/11/2013	Completed
Jawzjan	Shiberghan	Grapes	8200.11	Commercial Trellising of Vineyards	Trellising of farmes' vineyards in cost-share method and training farmers on the new method	No	ACDI/VOCA	16/11/2013	22/11/2013	Completed

Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-001-12	Summer Vegetable Cultivation (2012)	Commercial Vegetable	Mercy Corps	15-May-12	30-Oct-12	100%
Kunduz	Khan Abad	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-001-09	Melon Fly Control	Melon Fly Control Training	Mercy Corps	6-Jun-09	20-Aug-09	100%
Baghlan	Ishkamish	Agriculture	MC-IDEA-NE-BG-A-002-09	Budding Training Grafting Seedlings	Training to Farmers	Mercy Corps	26-Jun-09	27-Jul-09	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-003-09	Apricot Drying and Sulfur Training	Training to Farmers	Mercy Corps	1-Jul-09	16-Jul-09	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-004-09	Orchards Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Oct-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-005-09	Orchards Establishment	Agriculture	Mercy Corps	3-Mar-10	30-Oct-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-006-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-007-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	10-Nov-09	30-Sep-11	100%
Baghlan	Bano	Agriculture	MC-IDEA-NE-BG-A-008-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-10	30-Sep-10	100%
Baghlan	Deh Sala	Agriculture	MC-IDEA-NE-BG-A-009-09	Orchard Management	Training/Distribution	Mercy Corps	01-Jan-10	30-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-010-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-011-09	Fruit Nursery Establishment	Agriculture	Mercy Corps	15-Nov-09	30-Dec-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-012-09	Devil's Dung	Agriculture	Mercy Corps	15-Nov-09	16-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-013-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-014-09	Cumin Cultivation	Agriculture	Mercy Corps	1-Nov-09	15-Aug-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%

Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-015-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	22-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-016-09	Pistachio Orchard Establishment	Orchard Establishment	Mercy Corps	16-Dec-09	15-Feb-11	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-017-10	Orchard Management	Training/Distribution	Mercy Corps	20-Jan-10	30-Sep-11	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-018-10	Almond Orchard Establishment	Horticulture	Mercy Corps	8-Jan-10	30-Oct-10	100%
Baghlan	Puli Khumri	Agriculture	MC-IDEA-NE-BG-A-019-10	Orchard Management	Training/Distribution	Mercy Corps	25-Jan-10	30-Sep-10	100%
Baghlan	Khost o Fereng	Agriculture	MC-IDEA-NE-BG-A-020-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	8-Jan-10	30-Oct-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Burka	Agriculture	MC-IDEA-NE-BG-A-021-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-022-10	Orchard Management	Training/Distribution	Mercy Corps	28-Feb-10	30-Sep-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%
Baghlan	Nahrin	Agriculture	MC-IDEA-NE-BG-A-023-10	Fruit Orchard Establishment	Agriculture	Mercy Corps	31-Jan-10	30-Oct-10	100%

Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Kishem	Agriculture	MC-IDEA-NE-BD-A-034-12	Orchard Management (2012)	Orchard Management	Mercy Corps	28-Feb-12	20-Apr-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Argo	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-039-12	Strawberry demo plot (2012)	Demo Plots	Mercy Corps	20-Feb-12	30-Nov-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Baharak	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Faizabad	Agriculture	MC-IDEA-NE-BD-A-035-12	Vegetable Demo Plots (2012)	Commercial Vegetable	Mercy Corps	20-Feb-12	30-Oct-12	100%
Badakhshan	Baharak	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Badakhshan	Faizabad	Agriculture	FZD-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	5-Jul-12	15-Feb-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-008-12	Women's Greenhouse Project	Agriculture	Mercy Corps	10-Aug-12	30-Apr-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-009-12	Construction of underground stor	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-009-12	Construction of underground stor	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Baghlan	Bano	Agriculture	PLK-A-009-12	Construction of underground stor	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Baghlan	Deh Sala	Agriculture	PLK-A-009-12	Construction of underground stor	Agriculture	Mercy Corps	10-Aug-12	15-Oct-12	100%
Takhar	Taloqan	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Takhar	Taloqan	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Production) for Women	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Takhar	Baharak	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Production)	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Takhar	Kalafghan	Livestock	TLQ-A-003-12	Small Chicken Flock (Egg Production)	Women Poultry Production	Mercy Corps	20-May-12	19-Jan-12	100%
Kunduz	Archi	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Ali Abad	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Qala-e-Zal	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Chardara	Agriculture	MC-IDEA-NE-UN-A-001-09	Melon Fly and Potato Beetle Control	Training/Distribution	Mercy Corps	1-Apr-10	1-Aug-10	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%

Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Ali Abad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Khanabad	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Qala-e-Zal	Agriculture	UND-A-003-12	Women's Greenhouse Project	Agriculture	Mercy Corps	15-Aug-12	14-Dec-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Kunduz center	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Khanabad	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Imam Sahib	Agriculture	MC-IDEA-NE-UN-A-018-12	Women's Greenhouse Project - Fa	Agriculture	Mercy Corps	30-Dec-11	15-Dec-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Producti	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Producti	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Producti	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Livestock	UND-A-002-12	Small Chicken Flock (Egg Producti	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Ali Abad	Livestock	UND-A-002-12	Small Chicken Flock (Egg Producti	Women Poultry Production	Mercy Corps	20-May-12	30-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Kunduz center	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Khan Abad	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Khan Abad	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Khan Abad	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Kunduz	Imam Sahib	Agriculture	UND-A-005-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	20-Jun-12	19-Nov-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Taloqan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Bangi	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Bangi	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Bangi	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Kalafghan	Agriculture	TLQ-A-004-12	Self-selecting farmer groups (2012)	Capacity building	Mercy Corps	30-Jun-12	30-Dec-12	100%
Takhar	Farkhar	Agriculture	TLQ-A-011-12	Construction of underground stor	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%
Takhar	Worsaj	Agriculture	TLQ-A-011-12	Construction of underground stor	Agriculture	Mercy Corps	1-Sep-12	20-Mar-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-007-12	Construction of underground stor	Agriculture	Mercy Corps	15-Aug-12	30-May-13	100%
Badakhshan	Baharak	Agriculture	FZD-A-007-12	Construction of underground stor	Agriculture	Mercy Corps	15-Aug-12	30-May-13	100%

Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	bangi	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Farkhar	Agriculture	TLQ-A-040-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	23-Jun-13	30-Oct-13	100%
Takhar	Baharak	Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Oct-13	cancelled
Takhar	Farkhar	Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Oct-13	cancelled
Takhar	Taloqan	Agriculture	TLQ-A-041-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	25-Jun-13	30-Oct-13	cancelled
Takhar	Worsaj	Agriculture	TLQ-A-042-13	Second Round Farmers Group For	Market Linkage	Mercy Corps	23-Jun-13	30-Nov-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-043-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	20-Jun-13	30-Sep-13	Cancelled
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-043-13	Fruit Trees Nursery Establishment	Orchard Establishment	Mercy Corps	20-Jun-13	30-Sep-13	Cancelled
Baghlan	Puli Khumri	Agriculture	PLK-A-040-13	Post-Harvest Handling Training	Capacity building	Mercy Corps	25-Jun-13	31-Aug-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-042-13	Home Based Medium Size Greenh	Agriculture	Mercy Corps	20-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-038-13	High Tunnel Vegetable production	Vegetable Cultivation	Mercy Corps	23-Jun-13	30-Oct-13	100%
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Doshi	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Bano	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Deh Sala	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Puli Khumri	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-037-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	30-Jun-13	30-Sep-13	Cancelled
Baghlan	Baghlan-e-Jadid	Agriculture	PLK-A-036-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	25-Jun-13	30-Dec-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-036-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	25-Jun-13	30-Dec-13	100%
Baghlan	Puli Khumri	Agriculture	PLK-A-036-13	Grape Trellising	Fruit Tree Nursery Development	Mercy Corps	25-Jun-13	30-Dec-13	100%
Baghlan	Baghlan-e-Jadid	Livestock	PLK-A-039-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Baghlan	Puli Khumri	Livestock	PLK-A-039-13	Second Round Semi-commercial P	Women Poultry Production	Mercy Corps	25-Jun-13	30-Oct-13	100%
Kunduz	Khanabad	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Khanabad	Agriculture	UND-A-020-13	Vineyard Management	Orchard Management	Mercy Corps	10-May-13	30-Sep-13	100%
Kunduz	Ali Abad	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Khan Abad	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled
Kunduz	Kunduz center	Agriculture	UND-A-029-13	Fall Fruit Trees Plantation	Orchard Establishment	Mercy Corps	25-Jun-13	30-Sep-13	Cancelled

Badakhshan	Kishem	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Kishem	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Jurm	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Badakhshan	Shuhada	Agriculture	FZD-A-024-13	Vineyard Management	Orchard Management	Mercy Corps	15-May-13	30-Sep-13	100%
Takhar	Worsaj	Agriculture	TLQ-A-043-13	Construction of underground stor	Agriculture	Mercy Corps	25-Jul-13	30-Oct-13	100%
Takhar	Taloqan	Agriculture	TLQ-A-044-13	Pickle making for women	Agriculture	Mercy Corps	1-Aug-13	30-Oct-13	100%
Baghlan	Andarab	Agriculture	PLK-A-041-13	Construction of underground stor	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Baghlan	Andarab	Agriculture	PLK-A-041-13	Construction of underground stor	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Baghlan	Deh Sala	Agriculture	PLK-A-041-13	Construction of underground stor	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Baghlan	Pul-e-Hesar	Agriculture	PLK-A-041-13	Construction of underground stor	Agriculture	Mercy Corps	1-Jul-13	30-Oct-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Kunduz center	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%
Kunduz	Imam Sahib	Livestock	UND-A-011-13	Semi-commercial Poultry Farming	Women Poultry Production	Mercy Corps	5-Mar-13	30-Aug-13	100%

IDEA-NEW GRANTS - March 2014 MONTHLY REPORT

Grant or Concept Number	Concept Approved by Project Director	Number of Awards	Grant Status	Start Date of Grant	End Date of Grant	Type of Grant	Grantee Objectives or Deliverables	Linked Value Chain
G-BDG-002	Approved	1	Closed	1-Sep-11	30-Jun-12	In-Kind	1/ Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard	N/A
G-BDG-003	Approved	1	Closed	1-Sep-11	30-Jun-12	In-Kind	1/ Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard	N/A
G-BDG-006	Approved	1	Closed	9-Oct-11	8-Oct-13	FOG	Protect and improve the health of existing livestock and increase livestock production in Afghanistan	N/A
G-JAA-001	Approved	1	Closed	11-Nov-09	28-Jan-10	In-Kind	Increase production of printed labels for boxes	Vegetable
G-JAA-003	Approved	1	Closed	20-Feb-10	19-May-10	In-Kind	Create jobs which directly meet IDEA-NEW objectives	N/A
G-JAA-004	Approved	1	Closed	20-Mar-10	19-Jul-10	In-Kind	Create 15 job opportunities for local Afghans. In addition, substitute imports of vermicelli and noodles from abroad.	
G-JAA-005	Approved	1	Closed	1-Mar-10	30-Apr-10	In-Kind	1. Job creation 2. Rural benefits 3. Marketing linkages to other IDEA NEW activity	Vegetable/ Fresh fruits
G-JAA-006	Approved	1	Closed	6-Mar-10	5-Aug-10	In-Kind	Establish district-based Veterinary Field Units (VFUs) throughout Afghanistan	Poultry
G-JAA-008	Approved	1	Completed-Not Closed	1-Apr-10	31-Aug-10	In-Kind	1.Job creation 2.Market availability for products 3.export quality products	
G-JAA-009	Approved	1	Completed-Not Closed	1-Jul-10	30-Jun-11	In-Kind	Grantee to purchase Slab Cutter and Section Machine and Hiring of 15 New Employee.	N/A
G-JAA-010	Approved	1	Completed-Not Closed	1-Jul-10	30-Jun-11	In-Kind	This business will create 28 job opportunities for local Afghans. In addition, it substitutes the export of raw marble stone from Afghanistan to Pakistan.	N/A
G-JAA-012	Approved	1	Closed	1-Jul-10	31-Oct-10	In-Kind	This business will create 20 job opportunities for local Afghans. In addition, it substitutes imports of tricycles from abroad.	N/A
G-JAA-014	Approved	1	Closed	1-Jul-10	15-Jun-11	In-Kind	Enhance the range of services the VFUs can offer to their clients as well as their earning capacity.	Poultry

G-JAA-015	Approved	1	Closed	20-May-10	19-Jul-10	In-Kind	These activities will improve people's health, encourage better hygiene practices, reduce cases of waterborne disease and provide better access to clean water	N/A
G-JAA-016	Approved	1	Closed	1-Jun-10	31-Jul-10	In-Kind	Improve peoples' livelihood and make increment in agriculture products. Also this irrigation will give the opportunity for the farmer to licit crop instead of illicit crops	N/A
G-JAA-017	Approved	1	Closed	1-Sep-10	28-Feb-11	In-kind	This initial support will enable AIBM to develop programmes specifically for women in these three provinces, to secure female students, and eventually to develop a self-sustaining programme based on fees.	N/A
G-JAA-019	Approved	1	Closed	1-Jul-10	31-Aug-10	In-Kind	To move the lumber to Jalalabad or to Marko to chop them and move them back home which result in increased costs	N/A
G-JAA-025	Approved	1	Closed	1-Aug-10	5-Jan-11	In-Kind	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory	N/A
G-JAA-026	Approved	1	Completed-Not Closed	1-Aug-10	5-Jan-11	In-Kind	1)AISA Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.	N/A
G-JAA-030	Approved	1	Completed-Not Closed	1-Aug-10	31-Jan-11	In-kind	This business will create 5 job opportunities for local Afghans. In addition, it substitutes imports of off season vegetable from Pakistan.	Vegetable
G-JAA-032	Approved	1	Completed-Not Closed	1-Dec-10	31-May-11	In-Kind	To help the local and existing businesses to expand their operation and build their capacities, 2) Up-grade their existing technology to produce better quality and with better production capacity, 3) Help create new jobs in the sector	N/A
G-JAA-033	Approved	1	Closed	1-Oct-10	31-Dec-10	In-Kind	Hiringlocal employees . Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-034	Approved	1	Closed	1-Nov-10	31-Dec-10	In-Kind	The overall objective of IDEA-NEW is to assist formers and community by providing better irrigation water for cultivation of licit corps and establishment of orchards In the eastern region.	Orchard Crop
G-JAA-035	Approved	1	Closed	1-Nov-10	31-Jan-11	In-Kind	The Green house owner will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses.	Vegetable

G-JAA-036	Approved	1	Closed	1-Nov-10	31-Jan-11	In-Kind	The Green house owner will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses.	Vegetable
G-JAA-037	Approved	1	Closed	1-Dec-10	31-Mar-11	In-kind	1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section.	N/A
G-JAA-038	Approved	1	Closed	1-Dec-10	1-Dec-11	FOG	The poultry adviser will provide help to all breeder farms, association farmers, slaughter house and feed mills in Eastern Region. IDEA-NEW is supporting SPFA and these will directly strengthen the SPFA capacity. It will also help the poultry industry players to learn the new technology and adopt it. All these areas cover IDEA-NEW objectives.	Poultry
G-JAA-039	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	The overall objective of IDEA-NEW is to assist formers and community by providing better services so by implementation of this project it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region.	N/A
G-JAA-040	Approved	1	Completed- Not Closed	2-Jan-11	15-Mar-13	In-Kind	1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.	
G-JAA-041	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-042	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A

G-JAA-043	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-044	Approved	1	Closed	3-Jan-11	2-Apr-11	In-Kind	it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region	Orchard Crop
G-JAA-045	Approved	1	Closed	6-Feb-11	5-Jun-11	In-Kind	Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area	N/A
G-JAA-046	Approved	1	Closed	2-Jan-11	15-Feb-11	In-Kind	enabling formers to irrigate about 3000 thousand jerib land and orchard and protect the loses of irrigation water	Orchard Crop
G-JAA-047	Approved	1	Closed	2-Jan-11	1-Apr-11	In-Kind	This will create 6 job opportunities in the rural area. This also changes the production system from the decades old technology to relatively modern technology	N/A
G-JAA-048	Approved	1	Closed	15-Jan-11	14-Apr-11	In-Kind	Enable farmers to irrigate about 100 jeribs land and orchard	Orchard Crop
G-JAA-049	Approved	1	Closed	2-Jan-11	7-Jan-11	In-Kind	Providing unskilled labor, uploading of equipment and free storage of materials use during implementation of the project.	N/A
G-JAA-050	Approved	1	Closed	2-Jan-11	30-Apr-11	In-Kind	1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market.	N/A
G-JAA-051	Approved	1	Closed	Start Date of Grant	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-052	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees team on biweekly basis.	Honey
G-JAA-053	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees	Honey
G-JAA-054	Approved	1	Closed	3-Apr-11	31-Jul-11	In-Kind	1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis.	Honey
G-JAA-059	Approved	1	Completed-Not Closed	10-Apr-11	9-Aug-11	In-Kind	Ghulam Ali off season vegetable production green house is support to the farmers and consumers in Nangarhar province.	Vegetable

G-JAA-060	Approved	1	Closed	22-Mar-10	3-Apr-11	FOG	Facilitate sales to the high value customers which will bring more income to the Afghan farmers.	
G-JAA-061	Approved	1	Completed- Not Closed	17-Apr-11	30-Nov-11	In-Kind	1) Establish local Broiler breeder farms and produce local hatching eggs, 2) Support the local hatcheries, 3) Insure the smooth supply of day old chicks to local farmers, 4) Create linkages between the poultry association and hatchery owners	Poultry
G-JAA-062	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-063	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-064	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-065	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report.	N/A
G-JAA-066	Approved	1	Closed	15-May-11	14-Aug-11	In-Kind	Jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development.	N/A
G-JAA-067	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-068	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-069	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A

G-JAA-070	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-071	Approved	1	Closed	1-Jun-11	31-Aug-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-072	Approved	1	Closed	1-May-11	31-Jul-11	In-Kind	Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men.	N/A
G-JAA-074	Approved	1	Closed	1-Jun-11	1-Oct-11	In-kind	Enable farmers to transfer their production to the market in good shape and on time and as well this sanitation project will avoid the spread of diseases.	N/A
G-JAA-075	Approved	1	Closed	1-Jun-11	1-Sep-11	In-Kind	Providing facility for transferring licit agriculture production	N/A
G-JAA-76	Approved	1	Closed	15-Jun-11	15-Oct-11	In-Kind	1) Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items 2) Grantee should purchase pulp from Surkhroad Packing facility.	
G-JAA-077	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services	N/A

G-JAA-078	Approved	1	Closed	15-Jun-11	1-Sep-11	in-Kind	Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment.	N/A
G-JAA-079	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment.	N/A
G-JAA-80	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees	
G-JAA-81	Approved	1	Closed	16-Jun-11	20-Jun-12	In-Kind	Unskilled Labor , loading and unloading of material and storage facility will be the community contribution	N/A
G-JAA-086	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-094	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	IDEA-NEW plans to help new Agribusinesses to emerge which have the capacity to substitute the imports season and off season vegetable from Pakistan and create more jobs opportunities for local Afghans.This project will motivate farmers for applying new technology.	Vegetable
G-JAA-097	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-098	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-099	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	This project will find linkages to Surkhroad Packing facility and will motivate farmers for applying new technology.	Vegetable
G-JAA-102	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable

G-JAA-109	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-111	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-112	Approved	1	Closed	15-Aug-11	30-Sep-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-113	Approved	1	Closed	15-Aug-11	31-Dec-11	In-kind	This business will create 2 job opportunities in the rural area. This activity will also improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards.	Orchard Crop
G-JAA-117	Approved	1	Completed-Not Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-118	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	This activity will also improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards.	Orchard Crop
G-JAA-121	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-122	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-123	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-125	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-128	Approved	1	Closed	15-Aug-11	31-Dec-11	In-Kind	1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees	Honey
G-JAA-135	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-136	Approved	1	Closed	15-Jun-11	30-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable
G-JAA-137	Approved	1	Closed	15-Jun-11	15-Sep-11	In-Kind	Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables.	Vegetable

G-JAA-145	Approved	1	Closed	21-Aug-11	30-Nov-11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	
G-JAA-146	Approved	1	Closed	21-Aug-11	30-Nov-11	In-Kind	1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation.	
G-JAA-148	Approved	1	Completed-Not Closed	1-Sep-11	30-Nov-11	In-Kind	1) Hiring of one new employee 2) Purchasing of raw materials 3) Increasing services	N/A
G-JAA-149	Approved	1	Closed	1-Sep-11	30-Nov-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-150	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-151	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-152	Approved	1	Closed	1-Sep-11	30-Sep-11	In-Kind	1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing services	N/A
G-JAA-153	Approved	1	Closed	7-Aug-11	31-Aug-11	In-Kind	Maintaining of goods record and providing sales report on biweekly basis	N/A
G-JAA-154	Approved	1	Cancelled	16-Oct-11	Cancelled	In-Kind	Create jobs	N/A
G-JAA-162	Approved	1	Closed	23-Apr-13	30-Jun-13	In-Kind	Increase sales	N/A
G-JAA-163	Approved	1	Closed	4-Jun-13	20-Nov-13	In-Kind	Increase sales	Honey
G-JAA-164	Approved	1	Closed	16-Jun-13	15-Nov-13	In-Kind	Increase sales	Orchard Crop and Fresh Vegetables
G-JAA-165	Approved	1	Closed	27-May-13	25-Nov-13	In-Kind	Increase sales	Wheat and oil seeds
G-JAA-166	Approved	1	Cancelled	1-Jun-13	Cancelled	In-Kind	Increase sales	N/A
G-JAA-167	Approved	1	Closed	9-Jun-13	31-Oct-13	In-Kind	Increase sales	Poultry
G-JAA-168	Approved	1	Closed	22-May-13	31-Oct-13	In-Kind	Increase sales	Orchard Crop and Fresh Vegetables
G-JAA-170	Approved	1	Closed	3-Jun-13	31-Oct-13	In-Kind	Increase sales	Vegetable
G-JAA-171	Approved	1	Closed	12-Jun-13	31-Oct-13	In-Kind	Increase sales	Wheat
G-JAA-172	Approved	1	Closed	22-Jul-13	20-Nov-13	In-Kind	Increase sales	Wheat
G-JAA-173	Approved	1	Completed-Not Closed	22-Jul-13	20-Nov-13	In-Kind	Increase sales	Wheat
G-JAA-174	Approved	1	Closed	21-Jul-13	15-Nov-13	In-Kind	Increase sales	Wheat and oil seeds
G-JAA-175	Approved	1	Closed	22-Jul-13	2-Dec-13	In-Kind	Sales increases, quality improvement, and jobs creation	Wheat
G-JAA-176	Approved	1	Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	
G-JAA-177	Approved	1	Completed-Not Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales	Orchard Crop
G-JAA-178	Approved	1	Completed-Not Closed	25-Jul-13	20-Nov-13	Subagreement	Increase sales	
G-JAA-179	Approved	1	Closed	25-Jul-13	20-Nov-13	In-Kind	Increase sales and create jobs.	
G-JAA-180	Approved	1	Completed-Not Closed	4-Aug-13	2-Dec-13	In-Kind	Increase sales and improve product quality.	

G-JAA-181	Approved	1	Closed	4-Aug-13	10-Nov-13	In-Kind	Increase sales.	Wheat and oil seeds
G-JAA-182	Approved	1	Completed-Not Closed	5-Aug-13	20-Nov-13	In-Kind	Increase sales.	N/A
G-JAA-183	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase production capacity by 50 %.	N/A
G-JAA-184	Approved	1	Closed	29/08/2013	31-Oct-13	In-Kind	Increase sales.	Wheat and oil seeds
G-JAA-185	Approved	1	Cancelled	21-Aug-13	Cancelled	In-Kind	Increased efficiency, access to credit, and increased sales	N/A
G-JAA-186	Approved	1	Closed	21-Aug-13	31-Oct-13	In-Kind	Increase sales	Oil Seeds
G-KBL-001	Approved	1	Closed	11-Nov-09	13-Feb-10	In-Kind	Permanent jobs for the local people and create licit economic opportunities	N/A
G-KBL-003	Approved	1	Completed-Not Closed	1-May-13	31-Dec-13	Subagreement	To pilot an initiative for expanding women's access to markets by creating a product line certified as 'Trade Afghan'.	N/A
G-KBL-004	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase sales and build the capacity of members by providing them with poultry farming best practices training.	Poultry
G-KBL-005	Approved	1	Closed	4-Aug-13	20-Nov-13	In-Kind	Increase quality of dairy products and increase sales	Orchard Crop
G-KBL-007	Approved	1	Completed-Not Closed	28-Jul-13	31-Oct-13	In-Kind	Increase quality of biscuits.	Wheat
G-KBL-008	Approved	1	Closed	24-Jul-13	20-Nov-13	In-Kind	Increase sales.	Wheat and oil seeds
G-KBL-009	Approved	1	Closed	29-Jul-13	31-Jan-14	In-Kind	Increase sales.	Wheat and oil seeds
G-KBL-010	Approved	1	Completed-Not Closed	29-Jul-13	3-Dec-13	In-Kind	Increase sales.	
G-KBL-011	Approved	1	Closed	4-Aug-13	20-Nov-13	In-Kind	Increase production by 100%	
G-KBL-012	Approved	1	Closed	4-Aug-13	31-Oct-13	In-Kind	Increase sales by and create jobs.	Poultry
G-KBL-013	Approved	1	Closed	21-Aug-13	20-Nov-13	In-Kind	Establishment of worm composting beds and linkages to waste collection in various institutions.	Orchard Crop and Fresh Vegetables

DISAPPROVED/CANCELLED GRANTS OR CONCEPTS

G-JAA-011	Approved	1	Not approved			In-Kind		
G-JAA-013	Approved	1	Not approved			In-Kind		
G-JAA-022	Approved	1	Not Approved by Regional Director			In-Kind		
G-JAA-024	Approved	1	Not Approved by Regional Director			In-Kind		

G-JAA-082	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-084	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-087	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-088	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-089	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-090	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-091	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-092	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-093	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-096	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-100	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-101	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-103	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-104	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-105	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-106	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-107	Approved	1	Rejected by Review Committee			In-Kind		

G-JAA-108	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-110	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-114	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-115	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-116	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-119	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-120	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-124	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-126	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-127	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-129	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-130	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-131	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-132	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-133	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-138	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-139	Approved	1	Rejected by Review Committee			In-Kind		

G-JAA-140	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-141	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-142	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-143	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-144	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-155						In-Kind		
G-JAA-156	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-157	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-158	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-159	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-160	Approved	1	Rejected by Review Committee			In-Kind		
G-JAA-161	Approved	1	Rejected by Review Committee			In-Kind		
G-KBL-006	Approved	1	Cancelled before award					
	Approved	25	Not Approved			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		N/A
	Approved	1	Rejected by Review Committee			In-Kind		Vegetable
	Approved	1	Selected by committee members			In-Kind		N/A
	Approved	1	Rejected by Review Committee			In-Kind		

	Approved	25	Grantees didn't respond			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	2	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		1	Rejected by Review Committee			In-Kind		
		2	Rejected by Review Committee			In-Kind		
	Approved	1	RFA issued but no potential grantee was found			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Linked with CHAMP			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	1	Rejected by Review Committee			In-Kind		
	Approved	3	RFA issued but no potential grantee was found			In-Kind		