



USAID
FROM THE AMERICAN PEOPLE

MONTHLY REPORT— OCTOBER 2013

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

OCTOBER 1–31, 2013

NOVEMBER 2013

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc. in partnership with ACDI/VOCA and Mercy Corps.

MONTHLY REPORT— OCTOBER 2013

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

OCTOBER 1–31, 2013

| | |
|---------------------------------|--|
| Program Title: | Incentives Driving Economic Alternatives for the North, East and West |
| Sponsoring USAID Office: | Office of Agriculture |
| Cooperative Agreement #: | 306-A-00-09-00508 |
| Contractor: | Development Alternatives, Inc. with ACDI/VOCA and Mercy Corps |
| Date of Publication: | November 2013 |

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

- ACRONYMS..... 4**
- MONTHLY REPORT—OCTOBER 2013..... 5**
 - PROGRAM DESCRIPTION..... 5**
 - EXECUTIVE SUMMARY 5**
 - PROGRAM ACTIVITY HIGHLIGHTS 6**
 - Value Chain Interventions 6
 - Non-Value Chain Projects 12
 - Strengthening Agriculture Infrastructure 12
 - Crosscutting Themes..... 13
- ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF OCTOBER 31, 2013..... 19**
- ANNEX II: PERFORMANCE INDICATOR TABLE 20**
- ANNEX III: CCI PROJECT DATA BY REGION 20**
- ANNEX IV: FARMER TRAINING SUMMARY 20**
- ANNEX V: NON-CCI PROJECT LIST..... 20**
- ANNEX VI: MONTHLY GRANTS REPORT 20**

ACRONYMS

| | |
|----------|---|
| B2B | Business to Business |
| CPF | Commercial Production Farm |
| DAI | Development Alternatives, Inc. |
| DAIL | Department of Agriculture, Irrigation and Livestock |
| DoE | Department of Economy |
| DoWA | Department of Women’s Affairs |
| GIRoA | Government of the Islamic Republic of Afghanistan |
| ha | Hectare |
| ICD | Institutional Capacity Development |
| IDEA-NEW | Incentives Driving Economic Alternatives–North, East and West |
| kg | Kilogram |
| MAIL | Ministry of Agriculture, Irrigation and Livestock |
| PSP | Private Sector Partner |
| USAID | United States Agency for International Development |
| VFU | Veterinary Field Unit |
| 2WT | Two-wheel Tractor |

MONTHLY REPORT—OCTOBER 2013

PROGRAM DESCRIPTION

The U.S. Agency for International Development’s (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in “a sustainable, thriving agricultural economy” and contributes to the U.S. Government’s stabilization and counternarcotics policy goals. USAID’s Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural economy in the northern, eastern and western regions of the country.

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone areas. The program also strengthens farm to market linkages in economic development corridors in its three target regions and works to grow viable agribusinesses by facilitating connections between producers, traders and buyers through market information activities and sales promotion. The program works closely with provincial- and district-level government and local communities to build strong relationships among local stakeholders.

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW currently implements programming in seventeen provinces across Regional Commands-North, East and West.

EXECUTIVE SUMMARY

October marked the end of IDEA-NEW’s activities in the Northeast region. All IDEA-NEW projects were handed over to the relevant GIROA line departments in Badakhshan, Baghlan, Kunduz and Takhar province. Other highlights from the past month included:

- The Kunduz Almond Producers Cooperative (KAPC) obtained its Fairtrade certification from FLO CERT, the Fairtrade Labeling Organization’s certification arm, and cooperative members began looking for new international markets and export opportunities for their products.
- 155,000 Tristeza-resistant citrus seedlings were successfully transplanted in Nangarhar, Kunar and Laghman provinces
- 25 new vineyards, measuring 4.84 hectares (ha) were trellised in five Northern provinces.
- 200 Government of the Islamic Republic of Afghanistan (GIROA) employees were trained by IDEA-NEW’s Institutional Capacity Development (ICD) team in the East in project management, fruit tree pruning and grafting or agribusiness and marketing
- Monitoring visits to 137 orchards in Faryab provinces that were established in 2013 with IDEA-NEW assistance revealed a fruit tree survival rate of 97%.

PROGRAM ACTIVITY HIGHLIGHTS

VALUE CHAIN INTERVENTIONS

IDEA-NEW's programming focuses around eight value chains—grapes, orchard crops, vegetables, poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these areas are presented below.

Grape Value Chain

IDEA-NEW held the fourth and final round of field days in all 25 of its demonstration vineyards. A total of 400 grape producers, Department of Agriculture, Irrigation and Livestock (DAIL) extension workers and agriculture retailers attended the events. Program staff presented the yield figures from 19 demonstration plots and compared them to those of a neighboring vineyard that used traditional cultivation techniques. This data showed that IDEA-NEW's trellised vineyards produced 71.18% more in the 2013 season than traditional vineyards. Meanwhile, yield data was gathered from the last six demonstration plots.



Farmers in Feroz Nakhchir (Samangan) who trellised their vineyards weigh their 2013 crop yields against that of a neighboring traditional vineyard

During the past month, 25 new vineyards, measuring 4.84 ha, were converted to modern I and T trellising systems under IDEA-NEW's vineyard trellising project in the Northern region. A total of 2,961 concrete trellising posts were installed as part of this effort. October marked the completion of this activity in Sari Pul province, with a total of 51 vineyards (8.11 ha) having been trellised in Sangcharak, Sozma Qala and Sari Pul districts. Between 2010 and 2013, 51 vineyards were trellised and a total of 5,250 trellising posts were installed. Program staff also trained all vineyard owners in correct trellis post installation and wiring.

In support of its vineyard trellising project in the North, IDEA-NEW works with four private companies can manufacture the required concrete posts in Samangan, Sari Pul and Faryab and also helped establish two private sector partners (PSPs) to produce trellising posts for vineyard owners in Balkh and Jawzjan. IDEA-NEW signed two purchase orders with its post manufacturing partners in Balkh and Jawzjan, which produced, respectively, 450 and 500 posts during October. At the end of the reporting period, IDEA-NEW had trellised a total of 48.34 hectares of land in Faryab, Jawzjan, Balkh, Samangan and Sari Pul. A breakdown by province is provided in the following table:

| <i>Province</i> | <i>Target (ha)</i> | <i>Actual ha trellised as of 31 October 2013</i> | <i>Percent Complete</i> |
|---------------------|--------------------|--|-------------------------|
| Samangan | 10 | 9.92 | 99% |
| Faryab ¹ | 20 | 17.34 | 87% |
| Sari Pul | 8 | 8.11 | 101% |
| Jawzjan | 6 | 5.96 | 99% |
| Balkh | 6 | 7.02 | 117% |
| Total | 50 | 48.34 | 100% |

¹ IDEA-NEW trellised 16.37 ha of vineyards in Maymana district, exceeding its 15 ha goal; however, it fell short of its five ha goal in Qaysar (actual was 0.95 ha) because ACTED received funding from the local Provincial Reconstruction Team and distributed free trellis posts to farmers in the area.

Since the inception of the trellising project in 2009, 37,270 posts have been produced out of which 35,250 were installed in 46.65 ha of converted vineyards in all five Northern provinces.

October marked the completion of IDEA-NEW's vineyard management project in the Northeast region. During the month, 18 farmers in Badakhshan who did not finish pruning their vineyards last month successfully completed it in October. Monitoring visits conducted by IDEA-NEW's technical team showed that the vineyards were being properly managed.



A grape producer trellises his vineyard with IDEA-NEW's support in Khan Abad district (Kunduz)

The grape trellising project targeting 105 male vineyard owners in Badakhshan (30 farmers), Takhar (15), Baghlan (10) and Kunduz (50) also ended in October. Ten farmers in Shuhada, Baharak and Faizabad districts (Badakhshan) received metal posts and cement for constructing trellises. Thirteen farmers in Badakhshan completed the trellis installation in their vineyards as did the remaining seven farmers in Taloqan, Farkhar and Kalafgan districts (Takhar) and all 50 farmers in Kunduz Center, Aliabad, Khan Abad, Imam Sahib and Qala-e-Zal districts (Kunduz). IDEA-NEW's trellising project ran from May to October 2013 and facilitated the trellising of 87

orchards, totaling approximately 8.7 hectares.

Orchard Crop Value Chain

IDEA-NEW is pleased to report that the KAPC obtained its Fairtrade certification from FLO CERT in October and is now able to export Fairtrade almonds to other countries, including Australia, the U.S. and European countries. The attainment of the Fairtrade certification is a significant achievement for IDEA-NEW that will have a strong, positive impact on the international marketability of Kunduz-grown almonds. Also in October, KAPC, with the assistance of IDEA-NEW's program team, successfully registered with the Ministry of Agriculture, Irrigation and Livestock (MAIL) is now a recognized legal entity in Afghanistan. In closing the project, and to ensure sustainability beyond IDEA-NEW's completion, the program team introduced KAPC's management team as well as its members to Fullwell Mill, a UK-based buyer of Fairtrade-certified products. As a result, both KAPC and Fullwell Mill agreed to maintain business ties to promote the export of fairtrade almonds produced in Afghanistan to the UK markets.



KAPC Members receive their Fairtrade certificate in Kunduz (Kunduz)

The construction of 13 underground cool storage units in Baghlan, Badakhshan and Takhar was finished in October.² As a result, an estimated 45 farmers in each community is expected to benefit from being able to properly store their goods (mainly apples) until market prices improve during the offseason. The closure of this activity marked the end of IDEA-NEW's orchard crop interventions in the Northeast.

² Six in Bano, Dehsallah and Poli Hesar districts (Badakhshan), four in Baharak (Badakhshan) and three in Farkhar and Worsaj districts (Takhar).

In 2013, IDEA-NEW established 30 ha of commercial orchards in Bilchiragh, Pashtun Kot, Shirin Tagab, Dawlatabad, Khwaja Sabz Posh and Qaysar districts of Faryab province. During October, the North's agriculture team completed the final supervisory visits to 137 of the 150 new orchards in Faryab.³ Staff found that 97% of planted fruit trees (13,105 out of 13,440) had survived and were growing normally. This is an excellent result and orchard owners were very pleased with IDEA-NEW's intervention. Program staff also delivered a final round of technical assistance to orchard owners, demonstrating how to properly prune and shape trees. All beneficiaries have already been linked with private pruners capable of offering this service in the future. October was the last month of IDEA-NEW's orchard work in the Northern region. IDEA-NEW established a total of 394 commercial orchards, measuring 80 ha, during the last four years throughout Faryab.



Seedling transplanting field day in Mehterlam district (Laghman)

In the East, a total of 60,000 Tristeza-resistant citrus seedlings were transplanted in Samarkhail and 15,000 in Behsud district (Nangarhar), 50,000 were transplanted to orchards in 50,000 were transplanted to orchards in Batikot (Nangarhar) and 30,000 in Mehterlam district (Laghman). This brings the total number of seedlings transplanted in 2013 to 235,000. In addition, the Nangarhar Valley Development Authority successfully grafted an additional 10,000 citrus seedlings in Behsud district.

IDEA-NEW's technical experts also trained 26 citrus growers in Laghman province on soil treatment, bed preparation, seedling transplanting and irrigation. Jalalabad-based agribusiness staff conducted rice husk carbonization and marketing training for Hamisha Bahar Agro Service Company personnel on October 13. Also, IDEA-NEW delivered accounting notebooks, invoice pads, brochures and business cards to the company. Hamisha also installed two new greenhouses on their compound that were procured by IDEA-NEW per the terms of Hamisha's in-kind grant agreement.

Vegetable Value Chain

In October, IDEA-NEW's technical team completed the installation of 32 greenhouses in Badakhshan (Faizabad district), 14 greenhouses in Baghlan (Puli Khumri and Baghlan districts), and five greenhouses in Takhar (Farkhar, Taloqan and Bangi districts). During the month, the technical team in Kunduz province distributed seeds, fertilizers, plastic sheeting and gardening tools (i.e. pipes, steel bars, mold, wire, cement) to 40 female beneficiaries in Kunduz Center, Aliabad, Khan Abad, Imam Sahib and Qala-e-Zal districts. Also, 60 female beneficiaries received training in seed cultivation, land preparation, fertilizer application and irrigation. The follow-on site monitoring visits revealed that most of the beneficiaries had already started cultivating vegetables in their newly built greenhouses. The greenhouses will enable female farmers to take advantage of higher vegetables prices during the offseason. October marked the end of this activity.

The commercial vegetable cultivation under high tunnels project was also completed in October. IDEA-NEW assisted 44 agriculture cooperatives (16 in Baghlan, eight in Badakhshan, 10 in Takhar and 10 in Kunduz) in the establishment of high plastic tunnels for offseason crop production (e.g. tomato, cucumber, sweet pepper, squash, muskmelon and eggplant). During October, the agriculture teams in

³ Staff could not travel to the 13 sites in Qaysar district because security issues.

Baghlan and Badakhshan provinces oversaw the completion of eight high plastic tunnels in Baharak and Faizabad districts and 16 high plastic tunnels in Puli Khumri and Baghlan Jaded districts, respectively. In Taloqan, Farkhar, and Bangi districts (Takhar), 10 farmers received technical training in seed cultivation, land preparation, fertilizer application and irrigation. The site visits in Kunduz showed that all plastic tunnels were established according to technical specifications and farmers were already contacting local input suppliers to buy quality vegetable seeds for planting.



A farmer irrigates his land under a high plastic tunnel according in Bangi district (Takhar)

Regular supervision and technical assistance to commercial production farms (CPF) throughout the Eastern region continued throughout October, beginning with a field day on October 1 in Mehterlam district (Laghman). Seventeen vegetable producers learned about nursery preparation, field layout, the benefits of raised bed, weed, pest and disease control, fertilizer application, irrigation methods and harvesting and post harvest best practices. IDEA-NEW technical staff also 17 farmers in Mehterlam district (Laghman) with a local agriculture retailer that stocks improved seed varieties, fertilizer, tools and other inputs. The third and fourth phases of staggered planting were completed and farmers prepared their land for the fifth cycle of cool crop planting.

All of the promotional material (such as billboards, radio advertisements, wall chalking, product racks etc.) developed for Hussain Zada Agriculture Company, Khalil Raihan Food Production Company and



One of 25 wall chalking ads for Khalil Raihan Food Production Company in Jalalabad (Nangarhar)

Sail Food Items Production Company were delivered during the reporting period. Invoice pads and accounting books were also distributed to Gift Food Production Company, Khalil Raihan, Faizan Food Production Company, Masroor Food, Himat Arman and Majnoon Food Production Companies. Agribusiness staff also held a canning/jam making training on Oct 10 and a marketing training on October 22 for a total of 33 representatives from Gift Food, Khalil Raihan, Faizan Food, Masroor, Himat Arman, Hussain Zada, Sail Food and Masroor in Jalalabad. IDEA-NEW also delivered a spicer drum, potato slicer, desktop computer, black and white printer, scanner, production and label maker and thermometer to Javan Chips Production Company. Lastly, program staff assisted Gift Food in negotiating a deal with Finest

Supermarket in Kabul. Lastly, program staff assisted Gift Food in their ongoing negotiations with Finest Supermarket in Kabul.⁴

Poultry Value Chain

IDEA-NEW's backyard poultry farming activity targeting 400 female beneficiaries (100 per province) ended in October. During the reporting month, all 100 project beneficiaries in Badakhshan province

⁴ Finest requested new labels that include a barcode and updated product samples, all of which Gift Food prepared during the reporting period.

received 40 pullets and 100 kilograms (kg) of balanced feed, and were introduced to private veterinary field units (VFUs) to vaccinate their pullets against diseases. In Takhar, the livestock technical team distributed 40 pullets to each beneficiary in Kalafgan and Baharak districts and trained the newly-established poultry farmers in pullet management, vaccination and disease control and drinker and feeder design. In Baghlan and Kunduz, where input distribution and farmer trainings were completed last month, the program teams conducted field missions which showed that the farms were doing well.

During October, the 20 beneficiaries of the women's semi-commercial poultry farming project in Badakhshan received 120 pullets and 100 kilograms of balanced feed, and were linked with local VFUs for future veterinary care. In Takhar, the project beneficiaries also received their pullets and were trained by IDEA-NEW's livestock specialists in poultry farming practices, including vaccination and disease control. In Baghlan and Kunduz, beneficiaries, who received their pullets last month, reported that their pullets were growing normally and that they were happy with their new poultry farming activities. The women's semi-commercial poultry farming activity targeting 80 women in the Northeast was completed on October 31.



A female-managed poultry farm in Qala-e-Zal district (Kunduz)

In the Eastern region, a total of 30,344 chicks were sold in local markets by IDEA-NEW supported broiler farms Nangarhar, Kunar and Laghman provinces. In addition, 30,430 day old chicks were added by 13 farms. The following table summarizes the number of chicks added to and sold by IDEA-NEW supported broiler farms in October:

| | <i>District</i> | <i>Province</i> | <i>Broiler or Layer</i> | <i># of Cycle</i> | <i>No. of Chicks Added in Reporting Period</i> | <i>No. of Chicks Sold in Reporting Period</i> | | |
|--------------|-----------------|-----------------|-------------------------|-------------------|--|---|--|--|
| | Mehterlam | Laghman | Broiler | 13 th | 2,300 | 2,150 | | |
| | Alingar | Laghman | Broiler | | | 2,200 | | |
| | Qarghaee | Laghman | Broiler | 15 th | 3,100 | 3,020 | | |
| | Qarghaee | Laghman | Broiler | 11 th | | 2,355 | | |
| | Qarghaee | Laghman | Broiler | 10 th | | 2,622 | | |
| | Khas Kunar | Kunar | Broiler | 13 th | 1,600 | 1,455 | | |
| | Narang | Kunar | Broiler | 9 th | 1,600 | | | |
| | Khas Kunar | Nangarhar | Broiler | 13 th | 2,700 | | | |
| | Chaparhar | Nangarhar | Broiler | | 2,000 | | | |
| | Surkhrod | Nangarhar | Broiler | 8 th | 4,000 | 3,550 | | |
| | Behsud | Nangarhar | Broiler | 21 st | | 2,900 | | |
| | Surkhrod | Nangarhar | Broiler | 10 th | | 2,670 | | |
| | Ghani Khil | Nangarhar | Broiler | 16 th | 3,200 | 2,866 | | |
| | Ghani Khil | Nangarhar | Broiler | 15 th | 3,300 | 2,756 | | |
| | Dara-i-Noor | Nangarhar | Broiler | | | 1,800 | | |
| | Bagram | Parwan | Broiler | 2 nd | 3,500 | | | |
| | Mahmood Raqi | Kapisa | Broiler | 2 nd | 1,500 | | | |
| | Hisa 2 Kohistan | Kapisa | Broiler | 2 nd | 1,050 | | | |
| | Hisa 2 Kohistan | Kapisa | Broiler | 2 nd | 2,580 | | | |
| Total | | | | | 30,430 | 30,344 | | |

IDEA-NEW's poultry technical team visited the broiler farms located in Behsud and Dara-i-Noor (Nangarhar), Qarghaee (Laghman) and Sarobi (Kabul) and provided technical assistance, as needed, to poultry farmers.

During the reporting period, agribusiness staff in Kabul delivered 10 small scale hatchery machines and a chiller to Mohammad Murib Poultry farm and delivered banners, brochures, signboards, etc. to Mohammad Murib and the Afghanistan Social Poultry Farmer Association.

Wheat Value Chain

Technical teams in Balkh province held a weed control field day in mid-October for 34 farmers, DAIL extensions agents and agriculture retailers. Topics included the benefits for chemical weed control measures, the best time to apply them and demonstrated proper application, including the use of gloves and other safety precautions.



Farmers in Balkh province discuss new market opportunities

IDEA-NEW invited 28 safflower oilseed farmers, processors and traders to its office in Mazar-e-Sharif to discuss the crop's potential market opportunities in the Northern region. Safflower traders strongly encouraged farmers to increase their production and noted that if the quality improved market interest would improve and the price would increase.

Employees from Bahar Biscuits, Sharq Improved Seed Production and Agri-Services Company, Ltd., Kunar Agriculture Company, Kabul Improved Seed Production and Agro-Services Company, Sailab Sohail Agriculture Machinery Manufacturers, Dastagir Shamshad Noodles and Vermicelli Production Factory, Kaliwal Oil, Soap and Cotton

Seed Cake Manufacturing Company and Mohammad Hussain Food Production Company attended the marketing training at IDEA-NEW's Jalalabad office on October 23. In addition, program staff provided technical training in maize cultivation (the importance of using fertilizer, irrigation, pest management, weed control, proper harvesting and post-harvest handling techniques) for 25 Kabul-based and 26 seed growers from Sharq Improved Seed Production companies on October 24 and 29, respectively. Agribusiness teams also delivered various equipment, hygiene materials and invoice pads and printed promotional materials to Kunar Agriculture Company, Sharq Improved Seed Production and Agri-Services Company, Sailab Sohail Agriculture Machinery Company, Ltd., Dastagir Shamshad Noodles and Vermicelli Production Factory, Waheed Kamawal Oil, Cotton Cake and Soap Factory, and Kabul Improved Seed Production and Agro-Services Company. In addition, 100 spots of wall painting advertisements were put up in Jalalabad and along the Kabul-Torkham and Kunar roads for Sailab Sohail and 84 minutes of radio advertisements aired for Kaliwal Oil aired on Kalid Radio in Nangarhar, Kunar and Laghman provinces. Lastly, Firdous Bareen Wheat Starch Company rolled out new product packaging. Since working with IDEA-NEW, the company expanded its product line from one, unflavored starch to five different varieties, including strawberry, apple, vanilla and mango.

Silk Value Chain

In October, IDEA-NEW's women's development team monitored six female beneficiaries in Sari Pul, Balkh and Samangan (two per province) as they reeled cocoons using imported Charkha spinning machines. The women in Samangan and Sari Pul reeled a total of 14 and 34 kg of yarn, respectively, and

sold it for 2,200 AFS (\$38) per kg. In Balkh, the beneficiaries reeled 34 kg and sold it at 2,300AFN (\$39) per kg.

Honey Value Chain

The vendor chosen to higher quality glass honey jars to Season Honey Processing and Packaging Factory was unable to meet the minimum requirements of its agreement. The grant agreement was modified so that Season Honey will now receive plastic containers of a higher quality than they had previously been using. A vendor was selected and all equipment will be delivered in November.

Karakul Value Chain

IDEA-NEW distributed and collected end-line survey questionnaires to 2,303 VFU and local extension workers in Balkh, Jawzjan, Samangan and Faryab provinces and 144 livestock farmer groups. Data will be submitted in November to RSI Consulting for analysis.

NON-VALUE CHAIN PROJECTS⁵

The analysis of yield data from 30 potato demonstration plots in Pashtun Kot and Bilchiragh districts of Faryab province was completed. It showed that IDEA-NEW's plots, which used improved potato seeds, was 37% higher than neighboring farms that used local seed varieties and traditional cultivation methods. Between 2010 and 2013, IDEA-NEW established a total of 74 potato demonstration plots in Pashtun Kot and Bilchiragh districts of Faryab and trained more than 1,400 potato farmers in modern farming techniques that covered land preparation and planting to post-harvest handling.

Two television advertisements, jointly developed by IDEA-NEW and Mashal Dairy Production Company, began airing on Khursheed TV and One TV in mid-October. Mashal Dairy staff also attended the marketing training in Kabul on October 7–8. Printed promotional materials for the Kapisa Farm Service Center and Women's Vocational Training and Agriculture Service Organization were also delivered to each beneficiary. IDEA-NEW also procured a hand sealer and generator for the Women's Vocational Training and Agriculture Service Organization as well as purchased blocks, UV covering, iron wires and manure for Green Organic Agricultural Production Company.

INPUTS AND SERVICES

Ten new farmers from Balkh (six farmers), Jawzjan (one), Faryab (one) and Samangan (two) provinces bought two wheel tractors (2WT) in October.⁶ Each received five days of operation, maintenance and safety training before receiving their new tractor. They were also linked with an IDEA-NEW established 2WT workshop capable of providing future maintenance support. As of October 31, 269 farmers in all five Northern provinces have purchased subsidized 2WTs from IDEA-NEW.

In October, Sabz Baba Yadgar and Mazari Boland cooperatives in Balkh, Asia Bad in Sari Pul and Sanaw I Almar in Faryab used their laser land leveling machines to



A farmer in Balkh province practices on his new 2WT during his safety training

⁵ IDEA-NEW's work in non-target value chains either continues long-running projects or addresses significant opportunities to develop value-adding processing and marketing.

⁶ Farmers provide 65% of the 2WT's total cost.

level a total of 10 ha of farmland, bringing the total amount of land leveled during IDEA-NEW to 119.6 hectares.



The new root cellar in Bilchiragh district (Faryab)

STRENGTHENING AGRICULTURE INFRASTRUCTURE

Construction of two root cellars in Bilchiragh and Pashtun Kot districts in Faryab province was completed in October. Each cellar will be used by up to 100 potato growers to store a maximum of 1,500 kg of improved seed potatoes for next season. IDEA-NEW will officially hand over management of both root cellars to the local communities, elders and DAILs of Bilchiragh and Pashtun Kot districts in November.

IDEA-NEW finished rehabilitating the Yaghiband micro hydro power project in Deh Bala district of Nangarhar province. An 80 meter portion of the plant and parts of the turbine and dynamo were damaged because of high floods. IDEA-NEW completed the necessary repairs and restoration after receiving a request for assistance from village elders. This project was completed on October 29 and is functioning again. The MHP will provide electricity to 225 households in Salira, Koz Yaghiband and Bar Yaghiband villages in Deh Bala.

The reconstruction of the Abezai Bridge, which was partially destroyed in February in an insurgent attack, was completed in October with the reconstruction of two 17 meter long reinforced concrete girders and 17 one meter long reinforced concrete slabs. This activity was done in close coordination with the Laghman Governor's office, which provided 40% of the cost of the activity and will arrange to have the girders and concrete slabs transported from the Ali Khail area in Mehterlam city to the bridge for installation.



Concrete slabs drying before being transported to the Abezai Bridge in Laghman province

The construction of a 100 meter stone masonry protection wall along the back of the Badghis Wholesale Market in Qala-e-Now city was finished on October 5.

As of October 31, all of IDEA-NEW's infrastructure projects have been completed. For further details please refer to Annex III.

CROSSCUTTING THEMES

Gender

IDEA-NEW's gender work emphasized capacity-building and created culturally appropriate income-generating opportunities for women wherever possible. In the Northeast, these efforts included activities such as home-based greenhouse vegetable cultivation, vegetable cultivation, poultry farming, silkworm rearing and pickle-making. All of these projects have been completed in the Northeast. The feedback received from beneficiaries showed that they were happy to have discovered new livelihoods, particularly

poultry farming and home-based vegetable cultivation. A total of 1,505 women in Baghlan, Badakhshan, Takhar and Kunduz provinces received training and inputs via IDEA-NEW's gender activities.

IDEA-NEW's gender staff held four trainings for 16 DoWA staff in Kapisa, Parwan, Panjshir and Nangarhar provinces on how to prevent and control diseases while cultivating vegetables and during greenhouse production. Sessions were held on the DoWA compound in Kapisa on October 9, Parwan on October 22, Panjshir on October 25 and Nangarhar on October 29.

PARSA continued to train Trade Afghan agribusinesses in Parwan, Kapisa, Panjshir and Nangarhar provinces in October. Six trainings for emerging leaders that focused on supporting organizations' leadership to train its workforce, establish contracts to support production and sales and to expand local marketing activities were held:

| <i>Name of Training</i> | <i>Location</i> | <i>Province</i> | <i>Number of participants</i> | <i>Start Date</i> | <i>End Date</i> |
|-------------------------|--------------------------------------|-----------------|-------------------------------|-------------------|-----------------|
| Emerging leaders | Jalalabad Women's Business Center | Nangarhar | 57 | September 30 | October 1 |
| | Department of Women's Affairs (DoWA) | Panjshir | 69 | October 6 | October 7 |
| | DoWA | Kapisa | 69 | October 8 | October 9 |
| | DoWA | Parwan | 66 | October 21 | October 22 |
| | DoWA | Panjshir | 116 | October 24 | October 25 |
| | Jalalabad Women's Business Center | Nangarhar | 70 | October 28 | October 29 |
| Total | | | 447 | | |

Agribusiness owners also worked with their supervisors and producers on product production, including pricing and planning for spring planting and drafting agreements that clearly laid out when producers would be paid, the required quality of fresh produce and ensured that producers would not sell goods intended for the agribusiness to other buyers. These trainings were held at the request of the 20 participating Trade Afghan companies.

IDEA-NEW and GIROA Coordination

IDEA-NEW supports GIROA by participating in high profile government-hosted events. The Kabul International Agriculture Fair, held every fall in Badam Bagh, is MAIL's largest event of the year. IDEA-NEW personnel worked closely with MAIL to ensure that its program and beneficiaries were strongly represented at the 2013 fair, which took place October 30–November 1, 2013. The event was an excellent networking event that allowed IDEA-NEW's agribusinesses to showcase their products and establish contact with other local farmers, food processing companies, agriculture input suppliers and exporters. A complete list of companies sponsored by IDEA-NEW, the total number of visitors to their respective booth, and number of business to business (B2B) networking meetings held over the three-day event are presented below.

| Nr. | Company Name | Total Number of Visitors to Booth | Number of B2B Meetings Held | | |
|------------|--|--|------------------------------------|---|---|
| 1 | Kabul Improved Seed Production and Agro-Services Company | 337 | 5 | - | - |
| 2 | Kunar Seed | 268 | 20 | - | - |

| | | | | | |
|----|---|-------|-----|---|---|
| 3 | Sharq Improved Seed Production and Agri-Services Company | 273 | 16 | | |
| 4 | Masroor Food Production Company | 253 | 13 | | |
| 5 | Majnoon Food Production Company | 148 | 10 | | |
| 6 | Hussain Zada Agriculture Company | 165 | 19 | - | - |
| 7 | Himat Arman Food Production Company | 212 | 2 | | |
| 8 | Sailab Sohail Agriculture Machinery Company, Ltd. | 214 | 55 | - | - |
| 9 | Hamisha Bahar Agro Service Company | 300 | 100 | | |
| 10 | Dastagir Shamshad Noodles and Vermicelli Production Factory | 527 | 60 | | |
| 11 | Sail Food Items Production Company | 108 | 3 | | |
| 12 | Omaid Khalid Poultry Rearing & Production Company | 65 | 13 | - | - |
| 13 | Mohammad Hussain Food Production Company | 263 | 3 | | |
| 14 | Gift Food Production Company | 204 | 2 | | |
| 15 | Khalil Raihan Food Production Company | 103 | 2 | | |
| 16 | Faizan Food Production Company | 70 | 13 | | |
| 17 | Vegetable Plug Tray Seedling Nursery Greenhouses Company | 1,300 | 23 | | |
| 18 | Season Honey Processing and Packaging Company | 300 | 17 | | |
| 19 | Firdous Bareen Wheat Starch Company | 1,324 | 1 | | |
| 20 | Javed Afghan Threshers Manufacturing Factory's | 300 | 53 | - | - |
| 21 | Waheed Kamawal Oil, Cotton Cake and Soap Factory | 220 | - | | |
| 22 | Orzala Perfume | 100 | - | | |
| 23 | Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company | 122 | 2 | | |
| 23 | Haseeb Noori Foods Items Production Company | 20 | 2 | | |
| 24 | Al-Rohid Agri Company | 168 | 2 | | |
| 25 | Javan Chips Production Company | 202 | 6 | | |
| 26 | Kapisa Farm Service Center | 248 | 1 | - | - |
| 27 | Women Vocational Training and Agriculture Services Organization | 300 | 12 | | |
| 28 | Parwan Women Farm Service Center | 252 | 11 | | |
| 29 | Green Organic Agricultural Production Company | 240 | 12 | | |
| 30 | Mashal Dairy Production Company | 246 | 27 | | |
| 31 | Bahar Biscuits Manufacturing Company | 300 | 17 | | |
| 32 | Afghanistan Social Poultry and Animal Farmers Association | 210 | 26 | - | - |

| | | | | | |
|--------------|--|---------------|------------|--|--|
| 33 | Orzala Perfume (2 nd booth) | 480 | 1 | | |
| 34 | PARSA/Trade Afghan | 816 | 6 | | |
| 35 | IDEA-NEW Information Booth | 2,080 | N/A | | |
| Total | | 12,738 | 555 | | |

Each company utilized the business cards, brochures and banners they had received as part of their in-kind grant agreements with IDEA-NEW to help them promote their products with visitors. IDEA-NEW's communications team also facilitated over 20 interviews of 14 agribusinesses by national and international media outlets, including Afghanistan National Television, MAIL TV Broadcasting, BBC Radio, ISAF Online TV, TOLO TV, 1 TV, Noren TV, Ariana TV and Shamshad TV.

To support participating beneficiaries in reaching out to visitors, IDEA-NEW established an information booth with multimedia and printed promotional materials that introduced visitors to the program's various activities. In addition, IDEA-NEW Knowledge Management and ICD team members worked closely with MAIL's Department of Private Sector Development in support of Knowledge Center. IDEA-NEW staff



IDEA-NEW staff manning the Knowledge Center's primary production tent at the Kabul Agriculture Fair

manned three tents that provided information on one of the following topics—primary production, value addition or finance and marketing. The program's technical experts focused on the challenges, opportunities and recommendations in their particular category and then engaged in question and answer sessions with audience members. In two days, 610 people visited the Knowledge Center 349 on October 31 and 261 on November 1.⁷ Five hundred copies of IDEA-NEW's knowledge management CD and 7,500 printed

manuals on various topics were distributed. One visitor, Gul Mohammad, stated "I have learned about food and its registration. It was remarkably great training I didn't know about it before. These knowledge centers are really good and I regret I missed some of the interesting presentations. These centers are informative and educative for all the people roaming around the fair. I feel lucky that I was part of this presentation and I was gifted with some of the nice and knowledgeable books along with a master DVD that contains most of the educational materials."

A complete list of coordination meetings between IDEA-NEW and GIRoA representatives during the reporting period will be submitted with the next quarterly report.

Sustainability and Capacity Building

Improving program participants' knowledge and skills via theoretical and practical trainings can have an immense impact on farms' productivity and profitability. As such, IDEA-NEW has implemented a widespread capacity building training agenda for beneficiaries in all three of its regions. This continued in October, with the delivery of a day-long training in market assessment and business plan preparation to

⁷ Three hundred and seventeen people, or 52% of visitors, came to the primary production tent while 157 (26%) attended presentations on value addition and processing and 136 (22%) on finance and marketing.

153 beneficiaries that included lead farmers, input suppliers, heads of local farmer cooperatives, traders including wholesalers and GIRoA employees from DAIL and the Department of Economy (DoE) in all four provinces in the Northeast. The trainings took place on October 1 in Baghlan province, on October 3 and 6 in Kunduz, October 8 and 10 in Takhar province and October 21 in Badakhshan.

In addition to offering capacity building trainings and technical support, IDEA-NEW works collaboratively with local DAILs to enable government staff to learn closely about the design and rationale behind the program’s interventions as well as its private-sector driven approach to sustainable development. Engaging DAIL representatives in key project implementation stages, from beneficiary selection, PSP identification, input distribution, farmer trainings to field monitoring visits, has proven to be an effective capacity building exercise in that GIRoA personnel gain exposure to farmers and are encouraged—both by beneficiaries’ feedback as well as seeing the positive impact modern techniques have on harvests and subsequent sales—to continue endorsing the best practices promoted by IDEA-NEW. This inclusive collaborative approach is particularly important during program closeout as turning activities over to relevant GIRoA line departments capable of continuing them effectively ensures that beneficiaries will continue to reap the benefits of its programming after IDEA-NEW ends. In October, IDEA-NEW completed the handover of its activities to DAIL, the DoE, Department of Women’s Affairs (DoWA) and/or the Provincial Governor’s Office in each of its four Northeastern provinces. Both DAIL and DoE from Badakhshan, Takhar, Baghlan and Kunduz issued letters to Mercy Corps expressing their appreciation of IDEA-NEW’s successful work in the provinces and close collaboration with the government line departments on the ground.

In the Eastern region, IDEA-NEW’s ICD unit conducted a comprehensive project management training for GIRoA officials from the Provincial Governor’s Office, DAIL, DoWA and DoE of Nangarhar and Laghman provinces. This training consisted of two components: a five day classroom session that introduced participants to the concept of project management, the role of a needs assessment, the importance of project planning, project implementation, monitoring and evaluation and closeout. This was then followed by five days of on the job training where trainees were accompanied by an ICD staff member who coached them on when these concepts applied to their day to day interactions and how to present these concepts to farmers. The table below breaks down the dates, number of participants and type of training by province.

| <i>Activity</i> | <i>Province</i> | <i>Number of participants</i> | <i>Start Date</i> | <i>End Date</i> |
|--------------------|-----------------|-------------------------------|-------------------|-----------------|
| Classroom training | Nangarhar | 31 | September 29 | October 3 |
| Classroom training | Laghman | 25 | October 6 | October 10 |
| Coaching | Nangarhar | 31 | October 20 | October 24 |
| Coaching | Laghman | 25 | October 26 | October 29 |
| Total | | 112 | | |

A four day agribusiness and marketing training for 22 Kapisa DAIL employees was held on October 6–9. The training was held in the DAIL compound and covered the following topics: an introduction to agribusiness; value addition in agriculture; agricultural marketing; entrepreneurship and management; business plans; an overview of food quality and safety and farm management economics. Participants first attended classroom sessions and then went out to the field to practice grading, sorting and packing. This training was replicated for 22 DAIL staff in Parwan province on October 21–24.

ICD staff members also hosted two days of fruit tree pruning and grafting training for 44 DAIL staff in Kapisa and Parwan provinces on, respectively, October 23-24 and October 28-29.⁸ This training was specifically designed for newly hired district level staff with the aim of increasing their ability to teach orchard owners how to properly prune and graft various types of fruit trees in order to increase their productivity and resistance against diseases. The training focused on pome fruit (such as apples), nuts, citrus and stone fruit in the different stage of growth and the curriculum included






Kapisa DAIL staff display their certificates after completing the Agribusiness and Marketing training

- Types of grafting;
- Best time to graft;
- Bud wood collection and record keeping;
- Bud wood grafting methods
- Nursery classification;
- Fertilizer application for grafted trees;
- Irrigation of grafted trees; and
- Bordo paste mixture for injured pruned trees.

⁸ Twenty two new DAIL employees from each province attended.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF OCTOBER 31, 2013



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: CCI PROJECT DATA BY REGION

Please see the attached Excel document.

ANNEX IV: FARMER TRAINING SUMMARY

| <i>Province</i> | <i>District</i> | <i>Orchards</i> | <i>CPF</i> | <i>Poultry</i> | <i>Total # of Farmers trained</i> |
|-----------------|-----------------|-----------------|------------|----------------|-----------------------------------|
| Laghman | Mehterlam | 26 | 17 | - | 43 |
| Total | | 26 | 17 | - | 43 |

ANNEX V: NON-CCI PROJECT LIST

Please see the attached Excel document.

ANNEX VI: MONTHLY GRANTS REPORT

Please see the attached Excel document.

Annex III - CCI Project Data by Region, October 2013

Eastern Region

| No. | Project Name | Project Code | District | Cumulative Progress September 2013 | Cumulative Progress October 2013 | Remarks | Hectares irrigated (ha) | Canal length (m) | Protection wall length (m) | Road length (km) | Reservoir capacity (m ³) | Families benefited |
|---------------------------|---|--------------|----------------|------------------------------------|----------------------------------|---|-------------------------|------------------|----------------------------|------------------|--------------------------------------|--------------------|
| NANGARHAR PROVINCE | | | | | | | | | | | | |
| 1 | Koshkak Canal intake | CCI-080214 | Surkhrod | 100% | | Completed / May 31, 2012 | 1200 | 5000 | 220+40weir | | | 300 |
| 2 | Abezangani Pipe Scheme | CCI-080308 | Hesarak | 100% | | Completed | | 6500 | 50 | | 70cum | 430 |
| 3 | Khanjar Karez | CCI-080307 | Hesarak | 100% | | Completed | 50 | 1800 | 900 | | | 104 |
| 4 | Ragha Canal Improvement | CCI-080310 | Hesarak | 100% | | Completed | 200 | 8500 | 1913 | | | 800 |
| 5 | Kolala irrigation channel improvement | CCI-08014 | Hesarak | 100% | | Completed / Jan 15, 2012 | 384 | 1500 | 600 | | | 700 |
| 6 | Kodikhil Ziarat Kaly Road | CCI-080410 | Shirzad | 0% | | Pending/Security | | | | | | |
| 7 | Kodikhil 200 KW MHP | CCI-080412 | Shirzad | 0% | | Pending /Security | | | | | | |
| 8 | Baghicha Road | CCI-080511 | Khogyani | 20% | | Cancelled | | 880 | | 9.3 | 850 | 9300 |
| 9 | Darwazagai Canal Improvement | CCI-080512 | Khogiani | 100% | | Completed / Nov. 2009 | 33.56 | 2000 | 255 | | | 205 |
| 10 | Nemla Manz Road | CCI-080513 | Khogiani | 15% | | Cancelled | 400 | | 300 | 3 | | 800 |
| 11 | Loghdera Canal Intake Improvement | CCI-080514 | Khogiani | 100% | | Completed / Nov. 2009 | 61.9 | 2000 | 193 | | | 100 |
| 12 | Derga village Karez | CCI-080515 | Khogyani | 100% | | Completed / Jan. 2010 | 300 | 3820 | 100 | | 210cum | 200 |
| 13 | Toowda Chena Karez | CCI-080516 | Khogyani | 100% | | Completed / Jan. 2010 | | 1600 | | | 210Cum | |
| 14 | Baghicha Karez Intake | CCI-080517 | Khogyani | 100% | | Completed / March 2010 | 400 | 3030 | 50 | | 450Cum | 300 |
| 15 | Seway Zangal Canal | CCI-080518 | Khogyani | 100% | | Completed / Jan. 2010 | | 5000 | 486 | | | |
| 16 | Bibi Mahro Canal | CCI-080611 | Chaparhar | 100% | | Completed | 160 | 4000 | 258 | | | 600 |
| 17 | Kandi Bagh & Hafizan Canal Intake | CCI-080612 | Chaparhar | 100% | | Completed/April 2011 | 1200 | 14000 | 1020 | | | 1500 |
| 18 | Landi Pachir Canal Intake Improvement | CCI-080706 | Pachir wa Agam | 100% | | Completed / Dec. 2009 | 94.15 | | 325+26 m Weir | | | 700 |
| 19 | Landa Khil Canal Intake | CCI-080707 | Pachir wa Agam | 100% | | Completed | 120 | 12000 | 300 | | | 2000 |
| 20 | Landay Canal intake | CCI-080708 | Pachir wa Agam | 100% | | Completed | 200 | 6000 | 300 | | | 450 |
| 21 | Landi Saber Canal Improvement | CCI-080709 | Pachir wa Agam | 22% | | 22% completed and the remaining works stopped due to security | 200 | 4500 | 310+54weir | | | 450 |
| 22 | Yaghiband MHP | CCI-080807 | Dehballa | 100% | | Completed / Feb. 2010 | 8.16 | 3500 | 725 | | | 250 |
| 23 | Shpola canal Intake improvement | CCI-080808 | Dehballa | 100% | | Completed | 300 | 3500 | 515 | | | 1200 |
| 24 | Shalizar Canal Improvement | CCI-080905 | Rodat | 100% | | Completed / Aug. 2010 | 360 | 2000 | 100 | | | 300 |
| 25 | Drabgai Kochain irrigation chanel improvement | CCI-080906 | Rodat | 100% | | Completed / May 31,2012 | 360 | 1200 | 1100 | | | 700 |
| 26 | Sarkho Malakana Kariz Improvement | CCI-081106 | Nazian | 100% | | Completed | 140 | 731 | 800 | | | 600 |
| 27 | Qasi and Gograni Karez Intake | CCI-081309 | Shinwar | 100% | | Completed / Dec. 2009 | 184.85 | 5000 | 410 | | | 820 |
| 28 | Landi Basswal girls school boundary wall & toilet | CCI-081405 | Momandara | 100% | | Completed Feb.2011 | | | 300 | | | 800 |
| 29 | Lalpur Guldag Road Repair | CCI-081504 | Lalpur | 100% | | Completed | | | | 12 | | |
| 30 | Qala Shahi School boundary construction | CCI-082005 | Dare Nur | 100% | | Completed | 3.056 | | | | | 500 |
| 31 | Pacha Kariz improvement project | CCI-082006 | Dare Nur | 100% | | Completed | 250 | 1500 | 318 | | | 250 |
| 32 | Sarachie Ali Khan School boundary wall implementation | CCI-082105 | Behsud | 100% | | Completed Feb.2011 | 5.643 | | 140 | | | 1500 |

| | | | | | | | | | | | | |
|--------------------------|--|--------------|-----------|------|------|---|-------|-------|---------------|------|-----|--------|
| 33 | Trili Girls & Boys School Boundary Wall | CCI-082307 | Achin | 100% | | Completed | | | 300 m | | | |
| 34 | Makrana Canal Intake | CCI-082308 | Achin | 100% | | Completed / April 2010 | 120 | 3000 | 295 | | | 200 |
| 35 | Mamand Olas Canal | CCI-082309 | Achin | 100% | | Completed / Jan. 2010 | 360 | | 369 | | | 1000 |
| 36 | Mamand Tangi Village Bridge | CCI-082310 | Achin | 100% | | Completed/June. 2011 | | 2400 | | 0.2 | | 5400 |
| 37 | Marko School Boundary Wall | CCI-081310 | Shinwari | 100% | | Completed | | 900 | | | | 800 |
| 38 | Baghcha Karez | CCI-081312 | Shinwari | 100% | | Completed | 80 | 330 | | | | |
| 39 | Daga canal intake improvement project | CCI-081313 | Shinwar | 100% | | Completed April. 2011 | 240 | 4000 | 365 | | | 345 |
| 40 | Koshtal MHP | CCI-082311 | Achin | 100% | | Completed Jun, 2011 | | | | | | 350 |
| 41 | Rahim Dad Khil canal improvement | CCI-082312 | Achin | 20% | | 20% completed and the remaining works stopped due to security | 200 | 5000 | 352 | | | 1200 |
| 42 | Sandog Gato Kalay canal intake | CCI-082313 | Achin | 100% | | Completed / May 31 2012 | 100 | 3000 | 135+33weir | | | 465 |
| 43 | Chalgazi & Lokhi irrigation chanel improvement | CCI-082314 | Achin | 100% | | Completed / May 31 2012 | 360 | 2300 | 1654 | | 357 | 700 |
| 44 | Lining work of branch canal in Kama | CCI-081804 | Kama | 100% | | Completed / May 31 2012 | 300 | 2742 | | | 0 | 450 |
| 45 | Improvement of Pekha - Abdul Khail Bridge | CCI-082315 | Achin | 100% | | Started / July, 2012 | | | 20 | | 0 | 16,000 |
| 46 | Rehabilitation of Yaghiband MHP Project | CCI-08 08 09 | Dehballa | 95% | 100% | Completed / Oct 2013 | 160 | | 80 | | | 225 |
| 47 | Small repair and rehabilitation of Water Pump stations, NVDA Project | CCI-08 02 15 | Surkhrod | 100% | | Completed / Sept 30, 2013 | 4,106 | | | | | |
| 48 | Small repair and ehabilitation of Sub Canal #1 & 2, NVDA Project | CCI-08 21 06 | Behsud | 100% | | Completed / Sept 30, 2013 | 4,106 | | 210 | | | |
| 49 | Construction of guard rooms and digging of well of DoWA | CCI-08 01 06 | Jalalabad | 100% | | Completed / Sept 30, 2013 | | | | | | |
| KUNAR PROVINCE | | | | | | | | | | | | |
| 50 | Salar canal improvemet | CCI-100101 | Asadabad | 100% | | Completed | 3500 | 24000 | 3400 | | | 8500 |
| 51 | Salar Intake repair works | CCI-100102 | Asadabad | 100% | | Completed / April 2012 | 3500 | 0 | 30 | | | 8500 |
| 52 | Marawara Kariz improvement | CCI-100201 | Marawara | 100% | | Completed Feb.2011 | 400 | 2000 | 400 | | | 3600 |
| 53 | KCC Coble Stone Road Improvement | CCI-100701 | Shegal | 100% | | Completed | 50 | | 250 | 0.75 | | 200 |
| 54 | Mula Alam Canal Improvement | CCI-100702 | Shegal | 100% | | Completed / April 2012 | 320 | 6000 | 841 | | | 1050 |
| 55 | Shenkorak Kariz Improvement | CCI-100703 | Shegal | 100% | | Completed / March 2012 | 384 | 4000 | 1300 | | | 1070 |
| 56 | Warsak Dag Canal Intake Improvement | CCI-101207 | Narang | 100% | | Completed / Dec. 2009 | 14.3 | | 140+48 m Weir | | | 1660 |
| 57 | Qazi Banda Canal Improvement | CCI-101310 | Chowkay | 100% | | Completed / Oct. 2009 | 16.07 | | 75 | | | 427 |
| 58 | Chawki Loi Canal | CCI-101311 | Chowkay | 100% | | Completed | 3000 | 11000 | 824 | | | 700 |
| 59 | Garigal Canal Intake Improvement | CCI-101312 | Chowkay | 100% | | Completed | | | | | | 200 |
| 60 | Ludlam canal improvement | CCI-101408 | Nurgal | 100% | | Completed / Sept 30 2011 | 400 | 4500 | 1076 | | | 540 |
| 61 | Sarkhila canal improvement | CCI-101409 | Nurgal | 100% | | Completed | 100 | 3000 | 188 | | | 465 |
| LAGHMAN PROVINCE | | | | | | | | | | | | |
| 62 | Sawati Road imp | CCI-090225 | Qarghai | 100% | | Completed | 500 | | 638 | 10 | | 800 |
| 63 | Shamangal Nelawat canal improvement | CCI-090127 | Mehterlam | 100% | | Completed/May 2011 | 600 | 8000 | 414 | | | 1500 |
| 64 | Drinking of Green Area in Governor House of Laghman Province | CCI-090129 | Mihterlam | 100% | | Completed/March 2011 | | | | | | |
| 65 | Nahri Karim Canal Improvement | CCI-090226 | Qarghai | 100% | | Completed/August 2011 | 2400 | 14000 | 200 | | | 4250 |
| 66 | Farman Khail School Boundary Wall | CCI-090227 | Qarghai | 100% | | Completed Jun, 2011 | | 780 | | | | 950 |
| 67 | Ali Khail School Boundary Wall | CCI-090710 | Mihterlam | 100% | | Completed/May 2011 | | 550 | | | | 1200 |
| 68 | Shergar School Boundary Wall | CCI-090128 | Mehterlam | 100% | | Completed/April 2011 | | 227 | | | | 890 |
| 69 | Niazi Canal Improvement | CCI-090308 | Alingar | 100% | | Completed / April 2012 | 630 | 10000 | 1145 | | | 1750 |
| 70 | Rehabilitation of MAIL (DAIL) Conference Hall | CCI-090130 | Mehterlam | 100% | | Started/Sep.2012 | | | | | | |
| 71 | Abezai Bridge Reconstruction | CCI-090131 | Mehterlam | 80% | 100% | Started/August, 2013 | | | | | | |
| NURISTAN PROVINCE | | | | | | | | | | | | |
| 72 | Malil Mashfa Road | CCI-300805 | Nurgram | 100% | | Completed | 400 | | 341 | 3.35 | | 1400 |
| KABUL PROVINCE | | | | | | | | | | | | |
| 73 | War Khara Canal small repair and rehabilitation project | CCI-01 12 02 | Sarobi | 82% | | Started March 11, 2013, the project flooded on August 3 | 140 | | 80 | | | 3500 |
| 74 | Naghlo canal small repair and rehabilitation project | CCI-01 12 01 | Sarobi | 100% | | Completed / Sept 30, 2013 | 300 | | 180 | | | 5000 |

Western Region

| No. | PROJECT NAME | PROJECT CODE | DISTRICT | Cumulative Progress September 2013 | Cumulative Progress October 2013 | REMARKS | Hectares irrigated (ha) | Canal length (m) | Protection wall length (m) | Road length (km) | Families benefited |
|-------------------------|---|---------------|----------------|------------------------------------|----------------------------------|-----------|-------------------------|------------------|----------------------------|------------------|--------------------|
| BADGHIS PROVINCE | | | | | | | | | | | |
| 1 | Sultan ha kariz improvement project | CCI 190329 | Qadis | 100% | | Completed | 120 | | 0 | | 200 |
| 2 | Zade Salih Kariz improvement project | CCI 190331 | Qadis | 100% | | Completed | 200 | | 0 | | 360 |
| 3 | Takak kariz improvement project | CCI 190330 | Qadis | 100% | | Completed | 260 | | 146 | | 150 |
| 4 | Mohamamd Ali khan Irrigation structures improvement project | CCI 190332 | Qadis | 100% | | Completed | 270 | | 210 | | 150 |
| 5 | Saidal ha Irrigation canal structures improvement project | CCI 190333 | Qadis | 100% | | Completed | 160 | | 120 | | 280 |
| 6 | Mashwani Irrigation canal structures improvement project | CCI 190232 | Ab kamari | 100% | | Completed | 120 | 340 | 40 | | 200 |
| 7 | Mobarak sha Irrigation canal structures improvement project | CCI 190233 | Ab kamari | | | Cancelled | 300 | 210 | 100 | | 400 |
| 8 | Badghis W/S Market | CCI 190104 | Qala-e-Naw | 100% | | Completed | | | | | |
| 9 | Kondalan Canal | CCI 1902 | Tagab e esmail | 100% | | Completed | 90 | 4,500 | 148 | | 300 |
| 10 | Kham e Abbasi Canal Improvement | CCI 190709 | Muqur | 100% | | Completed | 100 | 3,200 | 150 | | 300 |
| 11 | Fersetan Canal | CCI 190126 | Abkamary | 100% | | Completed | 64 | 4,300 | 300 | | 300 |
| 12 | Karkia ha Irrigation canal structures improvement project | CCI 190334 | Qadis | 1% | | Cancelled | 60 | 120 | 110 | | 320 |
| 13 | Zer Gunbad Canal Improvement | CCI 190115 | Qala-e-Naw | 100% | | Completed | 44 | | 146 | | 200 |
| 14 | DehZangy Payan | CCI 190201 | Abkamary | 100% | | Completed | 90 | 2,500 | 235 | | 300 |
| 15 | Dehzangy Bala | CCI 190202 | Abkamarty | 100% | | Completed | 24 | 6,000 | 160 | | 600 |
| 16 | Dehzenger canal improvement project | CCI 190203 | Abkamary | 100% | | Completed | 50 | 3,500 | 155 | | 200 |
| 17 | Zaemat Canal Improvement | CCI 190207 | Abkamary | 100% | | Completed | 120 | 7,000 | 380/65 | | 200 |
| 18 | Gudol Canal Protection | CCI 190205 | Abkamary | 100% | | Completed | 180 | 3,700 | 250 | | 700 |
| 19 | Pahlawan Canal Protection | CCI 190206 | Abkamary | 100% | | Completed | 160 | 3,500 | 300 | | 500 |
| 20 | Tagab e Ismail Canal improvement | CCI 190108 | Qala-e-Naw | 100% | | Completed | 120 | 4,200 | 320 | | 800 |
| 21 | Echka Canal improvement | CCI 190716 | Muqur | 100% | | Completed | 200 | 5,500 | 235 | | 470 |
| 22 | Karkeyha MHP (7KW) | CCI 190311 | Qades | 100% | | Completed | | | | | 80 |
| 23 | Sarasyab MHP (4KW) | CCI 190310 | Qades | 100% | | Completed | | | | | 60 |
| 24 | Haje Abdulla MHP (3KW) | CCI 190312 | Qades | 100% | | Completed | | | | | 80 |
| 25 | Deh Breenge (MHP (10KW) | CCI 190321 | Qades | 100% | | Completed | | | | | 180 |
| 26 | Agha MHP (3KW) | CCI 190120 | Qala-e-Naw | 100% | | Completed | | | | | 110 |
| 27 | Talabe Beland MHP (4KW) | CCI 190118 | Qala-e-Naw | 100% | | Completed | | | | | 130 |
| 28 | Kondalam MHP (4KW) | CCI 190114 | Qala-e-Naw | 100% | | Completed | | | | | 50 |
| 29 | Amala MHP (4KW) | CCI 190113 | Tagab e Esmail | 100% | | Completed | | | | | 80 |
| 30 | Arbab Mohammed Canal | CCI 190119 | Qala-e-Naw | 100% | | Completed | 50 | 3,500 | 150 | | 80 |
| 31 | Tangy canal intake improvement | CCI 190717 | Muqur | 10% | | Cancelled | 14 | 12,000 | 400 | | 2,500 |
| 32 | Construction skill Training | CCI 190127 | Qala-e-Naw | 100% | | Completed | | | | | |
| 33 | Qulmali Canal improvement | CCI 190224 | Abkamary | 100% | | Completed | 80 | 5,500 | 372 | | 380 |
| 34 | Zergunbad MHP | CCI 190122 | Loman | 100% | | Completed | | | | | |
| 35 | Zengar MHP | CCI 190223 | Qala-e-Naw | 0% | | Cancelled | | | | | |
| 36 | Badghis Market Road Improvement | CCI - 190 137 | Qalai Naw | 100% | | Completed | | | | 225 | |
| 37 | Flood Diversion structure | CCI-190 136 | Qalai Naw | 100% | | Completed | | | | 100 | |

| | | | | | | | | | | | |
|----|------------------|-------------|-----------|-----|------|-----------|--|--|--|-----|--|
| 38 | Market Back Wall | CCI-190 138 | Qalai Naw | 95% | 100% | Completed | | | | 100 | |
|----|------------------|-------------|-----------|-----|------|-----------|--|--|--|-----|--|

Northeast Region

| No. | PROJECT NAME | PROJECT CODE | DISTRICT | Cumulative Progress September 2013 | Cumulative Progress October 2013 | Status | Hectare irrigated (ha) | Canal length (m) | Protection wall length (m) | Road length (km) | Families benefited | Reservoir capacity (m3) |
|----------------------------|--|-------------------------|-------------|---------------------------------------|-------------------------------------|-----------|---------------------------|------------------|-------------------------------|------------------|--------------------|-------------------------|
| BADAKHSHAN PROVINCE | | | | | | | | | | | | |
| 1 | Malangab Canal Intake Construction | MC-IDEA-NE-BD-E-001-09 | Baharak | 100% | | Completed | 68.9 | 373 | N/A | N/A | 730 | N/A |
| 2 | Furmuragh Canal Rehabilitation | MC-IDEA-NE-BD-E-002-09 | Baharak | 100% | | Completed | 65.1 | 107 | N/A | N/A | 310 | N/A |
| 3 | Nawai Jurm Canal Rehabilitation | MC-IDEA-NE-BD-E-003-09 | Jurm | 100% | | Completed | 71.7 | 196 | N/A | N/A | 1150 | N/A |
| 4 | Pestakhor Canal Rehabilitation | MC-IDEA-NE-BD-E-005-09 | Argo | 100% | | Completed | 13.4 | 220 | N/A | N/A | 1050 | N/A |
| 5 | Brokan Canal Rehabilitation | MC-IDEA-NE-BD-E-004-09 | Yaftal | 100% | | Completed | 32 | 269 | 180 | N/A | 330 | N/A |
| 6 | Dashti Qurugh Protection Wall | MC-IDEA-NE-BD-E-006-09 | Faizabad | 100% | | Completed | N/A | N/A | 205 | N/A | 1040 | N/A |
| 7 | Chashmah e Qalandar Gabion Protection Wall | MC-IDEA-NE-BD-E-008-09 | Darayem | 100% | | Completed | N/A | N/A | 113 | N/A | 1330 | N/A |
| 8 | Hafiz Mughul Gabion Protection Wall | MC-IDEA-NE-BD-E-012-010 | Argo | 100% | | Completed | N/A | N/A | 395 | N/A | 800 | N/A |
| 9 | Wajinj Sakha Road | MC-IDEA-NE-BD-E-010-010 | Baharak | 100% | | Completed | N/A | N/A | N/A | 3.701 | 1050 | N/A |
| 10 | Kooch e Hisar Road | MC-IDEA-NE-BD-E-011-010 | Baharak | 100% | | Completed | N/A | N/A | N/A | 4.828 | 980 | N/A |
| 11 | Balooch Gabion Protection Wall | MC-IDEA-NE-BD-E-013-010 | Kishem | 100% | | Completed | N/A | N/A | 400 | N/A | 1340 | N/A |
| 12 | Khustak Gabion Protection Wall | MC-IDEA-NE-BD-E-014-010 | Jurm | 100% | | Completed | N/A | N/A | 360 | N/A | 530 | N/A |
| 13 | Sarlola Feeder Road | MC-IDEA-NE-BD-E-09-010 | Khash | 100% | | Completed | N/A | N/A | N/A | 1.8 | 570 | N/A |
| 14 | Dahbazar Gabion Protection Wall | MC-IDEA-NE-BD-E-015-010 | Darayem | 100% | | Completed | N/A | N/A | 400 | N/A | 700 | N/A |
| 15 | Andosha Aqueduct and Wash-Culvert Construction | MC-IDEA-NE-BD-E-017-010 | Jurm | 100% | | Completed | 198 | 56 | 106 | N/A | 730 | N/A |
| 16 | Farman Qului Canal Construction | MC-IDEA-NE-BD-E-018-10 | Tagob | 100% | | Completed | 200 | 2000 | N/A | N/A | 450 | N/A |
| 17 | Yasech Road Rehabilitation | MC-IDEA-NE-BD-E-019-10 | Shuhada | 100% | | Completed | N/A | N/A | N/A | 5.6 | 1560 | N/A |
| 18 | Zardew Main Canal Rehabilitation | MC-IDEA-NE-BD-E-020-10 | Shuhada | 100% | | Completed | 2200 | 13000 | N/A | N/A | 1740 | N/A |
| 19 | Ghunew Road Rehabilitation | MC-IDEA-NE-BD-E-016-010 | Warduj | 100% | | Completed | N/A | N/A | N/A | 2 | 1450 | N/A |
| 20 | Shekastagan Irrigation Project | MC-IDEA-NE-BD-E-22-011 | Kishem | 100% | | Completed | 99.2 | 112 | N/A | N/A | 500 | N/A |
| 21 | Sakha Irrigation and Power Canal | MC-IDEA-NE-BD-E-21-011 | Baharak | 100% | | Completed | 647 | 7200 | N/A | N/A | 2400 | 3 M3 |
| 22 | Darguk Irrigation System | MC-IDEA-NE-BD-E-023-11 | Yaftal | 100% | | Completed | N/A | N/A | N/A | N/A | 70 | N/A |
| 23 | Guzar e Afghani Canal | MC-IDEA-NE-BD-E-024-11 | Faizabad | 100% | | Completed | N/A | N/A | N/A | N/A | 1200 | N/A |
| BAGHLAN PROVINCE | | | | | | | | | | | | |
| 1 | Flool Canal Rehabilitation | MC-IDEA-NE-BG-E-001-09 | Burka | 100% | | Completed | 1367 | 2000 | 1332 | N/A | 1669 | N/A |
| 2 | Chaharbagh Aqueduct Construction | MC-IDEA-NE-BG-E-002-09 | Khost | 100% | | Completed | N/A | 7 | N/A | N/A | 183 | N/A |
| 3 | Kajnow Aqueduct Construction | MC-IDEA-NE-BG-E-003-09 | Khost | 100% | | Completed | 6.9 | N/A | N/A | N/A | 330 | N/A |
| 4 | Larwan Reservoir construction | MC-IDEA-NE-BG-E-004-09 | Khost | 100% | | Completed | 20 | N/A | N/A | N/A | 120 | 207Cum |
| 5 | Dawabi Road Rehabilitation | MC-IDEA-NE-BG-E-005-09 | Khost | 100% | | Completed | N/A | N/A | 630 | 3 | 815 | N/A |
| 6 | Furghanbul Road Rehabilitation | MC-IDEA-NE-BG-E-006-09 | Khost | 100% | | Completed | N/A | N/A | 500 | 1 | 303 | N/A |
| 7 | Gawargan Spillway Construction | MC-IDEA-NE-BG-E-007-09 | Puli-Khumri | 100% | | Completed | 600 | 24 | 24 | N/A | 12500 | N/A |
| 8 | Nawabad Flool Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-008-09 | Burka | 100% | | Completed | N/A | N/A | 1400 | N/A | 1127 | N/A |
| 9 | Dahla Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-009-09 | Nahrin | 100% | | Completed | N/A | N/A | 750 | N/A | 94 | N/A |
| 10 | Sayad Bala Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-010-09 | Deh Salah | 100% | | Completed | N/A | N/A | 750 | N/A | 117 | N/A |
| 11 | Dahla Aqueduct Construction | MC-IDEA-NE-BG-E-011-09 | Nahrin | 100% | | Completed | 150 | 20 | N/A | N/A | 94 | N/A |
| 12 | Arbab Noor Muhammad Canal Intake and Wash Culvert Construction | MC-IDEA-NE-BG-E-012-09 | Burka | 100% | | Completed | 180 | 18 | N/A | N/A | 366 | N/A |

| | | | | | | | | | | | | |
|------------------------|---|-------------------------|-------------------|------|--|-----------|-------|-----|------|-----|------|-------|
| 13 | Garmaba Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-013-09 | Khost | 100% | | Completed | N/A | N/A | 1300 | N/A | 170 | N/A |
| 14 | Bughawi Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-014-09 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | 1300 | N/A | 210 | N/A |
| 15 | Baladoori Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-015-09 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | 1400 | N/A | 900 | N/A |
| 16 | Shamarq Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-016-09 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | 900 | N/A | 120 | N/A |
| 17 | Kartayi Etifaq Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-017-09 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | 800 | N/A | 400 | N/A |
| 18 | Women Gabion Weaving Training | MC-IDEA-NE-BG-E-018-09 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | N/A | N/A | 124 | N/A |
| 19 | Puzayishan Hydraulic Ram Pump Installation and Reservoir Construction | MC-IDEA-NE-BG-E-019-10 | Pul-e-Khumri | 100% | | Completed | 100 | N/A | 30 | N/A | 70 | 24Cum |
| 20 | Kartayi Etifaq Road Rehabilitation | MC-IDEA-NE-BG-E-020-09 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | 800 | 10 | 1560 | N/A |
| 21 | Naw Abad Floom Road Rehabilitation | MC-IDEA-NE-BG-E-021-10 | Burka | 100% | | Completed | N/A | N/A | N/A | 3 | 3000 | N/A |
| 22 | Dashti Floom Secondary Road Rehabilitation | MC-IDEA-NE-BG-E-022-10 | Burka | 100% | | Completed | N/A | N/A | N/A | 8 | 1050 | N/A |
| 23 | Women Gabion Weaving Training Project (2nd Round) | MC-IDEA-NE-BG-E-023-10 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | N/A | N/A | 90 | N/A |
| 24 | Gabion Weaving Training (For handicapped) | MC-IDEA-NE-BG-E-024-10 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | N/A | N/A | 208 | N/A |
| 25 | Dara-e-Walian Canal Piping and Diversion of River Direction | MC-IDEA--NE-BG-E-025-10 | Khinjan | 100% | | Completed | 20 | 100 | 100 | N/A | 0 | N/A |
| 26 | Bughawi Gabion Protection Wall Construction (Extension) | MC-IDEA--NE-BG-E-026-10 | Pul-e-Khumri | 100% | | Completed | N/A | N/A | 750 | N/A | 400 | N/A |
| 27 | Tangi Murch Aqueduct Construction | MC-IDEA-NE-BG-E-027-10 | Burka | 100% | | Completed | 300 | 18 | 18 | N/A | 1920 | N/A |
| 28 | Tangi Murch Road Retaining Wall | MC-IDEA-NE-BG-E-028-10 | Burka | 100% | | Completed | 24 | 10 | N/A | 40 | 240 | N/A |
| 29 | Markaz-e-Burka Road Rehabilitation | MC-IDEA-NE-BG-E-029-10 | Burka | 100% | | Completed | N/A | N/A | N/A | 3.5 | 400 | N/A |
| 30 | Abqoul Gabion Protection Wall Construction | MC-IDEA-NE-BG-E-032-10 | Baghlan-e-Markazi | 100% | | Completed | 15000 | 160 | 160 | N/A | 4666 | N/A |
| 31 | Eraghak Aqueduct Construction | MC-IDEA-NE-BG-E-031-10 | Khost | 100% | | Completed | 70 | 6 | N/A | N/A | 190 | N/A |
| 32 | Mangala Canal Cleaning | MC-IDEA-NE-BG-E-038-10 | Baghlan-e-Jadid | 100% | | Completed | 10000 | 630 | N/A | N/A | 1000 | N/A |
| 33 | Kar-Kar Super Passage Repairing & Protection Wall Construction | MC-IDEA-NE-BG-E-033-10 | Pul-e-Khumri | 100% | | Completed | 1011 | 100 | 25 | N/A | 800 | N/A |
| 34 | Rasool Bay Intake Construction | MC-IDEA-NE-BG-E-034-11 | Khost | 100% | | Completed | 600 | N/A | N/A | N/A | 219 | N/A |
| 35 | Chaman Road Rehabilitation | MC-IDEA-NE-BG-E-036-11 | Khost | 100% | | Completed | N/A | N/A | N/A | | 187 | N/A |
| 36 | Sayad-e-Markazi Canal Intake Construction | MC-IDEA-NE-BG-E-037-11 | Deh Salah | 100% | | Completed | 720 | N/A | N/A | N/A | 194 | N/A |
| 37 | Shashkal Secondary Road Rehabilitation | MC-IDEA-NE-BG-E-039-11 | Burka | 100% | | Completed | N/A | N/A | N/A | | 360 | N/A |
| 38 | Bughawi Canal Intake Construction | MC-IDEA-NE-BG-E-040-11 | Pul-e-Khumri | 100% | | Completed | 40 | N/A | N/A | N/A | 50 | N/A |
| 39 | Shamarq-e-Bala Canal Intake Construction | MC-IDEA-NE-BG-E-041-11 | Pul-e-Khumri | 100% | | Completed | 200 | N/A | N/A | N/A | 360 | N/A |
| 40 | Line Retaining Wall Construction | MC-IDEA-NE-BG-E-042-11 | Bano | 100% | | Completed | 1980 | N/A | 135 | N/A | 79 | N/A |
| TAKHAR PROVINCE | | | | | | | | | | | | |
| 1 | Khoja Aroq Canals Wash-Culvert Rehabilitation | MC-IDEA-NE-TK-E-001-09 | Taloqan | 100% | | Completed | 460 | 132 | 150 | N/A | 4860 | N/A |
| 2 | Taloqan River Bank Gabion Dykes Construction | MC-IDEA-NE-TK-E-002-09 | Taloqan | 100% | | Completed | N/A | N/A | 195 | N/A | 1400 | N/A |
| 3 | Yakatal Canal Wash-Culvert | MC-IDEA-NE-TK-E-003-09 | Taloqan | 100% | | Completed | 140 | 43 | 120 | N/A | 1700 | N/A |
| 4 | Nuqra Chashma Canal Intake | MC-IDEA-NE-TK-E-004-10 | Kalafgan | 100% | | Completed | 28.9 | 228 | 260 | N/A | 320 | N/A |
| 5 | Khaja Hafiz Protection Dyke | MC-IDEA-NE-TK-E-005-10 | Yangi Qala | 100% | | Completed | N/A | N/A | 440 | N/A | 1388 | N/A |
| 6 | Khaja Mukhtar Canal Intake | MC-IDEA-NE-TK-E-006-10 | Taloqan | 100% | | Completed | 235 | 305 | 260 | N/A | 1263 | N/A |
| 7 | Ganjalibagh Gabion Protection Wall | MC-IDEA-NE-TK-E-007/10 | Taloqan | 100% | | Completed | N/A | N/A | 360 | N/A | 135 | N/A |
| 8 | Gazan Road and Bridge Construction | MC-IDEA-NE-TK-E-008/10 | Chah Aab | 100% | | Completed | N/A | N/A | N/A | 9.2 | 2580 | N/A |
| 9 | Qazaq and Baghak Road and Bridge Construction | MC-IDEA-NE-TK-E-009/10 | Taloqan | 100% | | Completed | N/A | N/A | 30 | 1.7 | 2030 | N/A |
| 10 | Shori Super Passage | MC-IDEA-NE-TK-E-010/10 | Farkhar | 100% | | Completed | 196 | 52 | 251 | N/A | 641 | N/A |
| 11 | Saqawa Canal Intake | MC-IDEA-NE-TK-E-011/10 | Bangi | 100% | | Completed | 737 | 60 | 420 | N/A | 900 | N/A |
| 12 | Peri Farkhar Super Passage | MC-IDEA-NE-TK-E-012/10 | Farkhar | 100% | | Completed | 133 | 95 | 205 | N/A | 281 | N/A |

| | | | | | | | | | | | | |
|------------------------|--|------------------------|---------------|------|--|-----------|-----|-----|-----|-----|------|-----|
| 13 | Shinwari Canal Intake | MC-IDEA-NE-TK-E-013/10 | Taloqan | 100% | | Completed | 279 | 25 | 405 | N/A | 400 | N/A |
| 14 | Kurani Siphon | MC-IDEA-NE-TK-E-014/10 | Farkhar | 100% | | Completed | 105 | 81 | N/A | N/A | 180 | N/A |
| 15 | Gora Canal intake construction | MC-IDEA-NE-TK-E-015-11 | Baharak | 0% | | Cancelled | 436 | 20 | 84 | N/A | 750 | N/A |
| 16 | Youchughsh Road Construction | MC-IDEA-NE-TK-E-016-11 | Worsaj | 100% | | Completed | N/A | N/A | 20 | 2 | 150 | N/A |
| 17 | Deshana Canal Intake | MC-IDEA-NE-TK-E-017-11 | Worsaj | 0% | | Cancelled | 137 | 10 | 312 | N/A | 755 | N/A |
| 18 | Muhajir Qushlaq Super Passage Irrigation Project | MC-IDEA-NE-TK-E-018-11 | Bangi | 100% | | Completed | 291 | 82 | 40 | N/A | 2038 | N/A |
| KUNDUZ PROVINCE | | | | | | | | | | | | |
| 1 | Boen Gabion Protection Wall | MC-IDEA-NE-UN-E-001-10 | Khan Abad | 100% | | Completed | N/A | N/A | 900 | N/A | 550 | N/A |
| 2 | Mula Karim Gabion Protection Wall and Siphon | MC-IDEA-NE-UN-E-002-10 | Khan Abad | 100% | | Completed | N/A | N/A | 700 | N/A | 360 | N/A |
| 3 | Qarghiz Gabion protection wall | MC-IDEA-NE-UN-E-003-11 | Khan Abad | 100% | | Completed | 160 | N/A | 280 | N/A | 200 | N/A |
| 4 | Mahfalli road rehabilitation | MC-IDEA-NE-UN-E-004-11 | Khan Abad | 100% | | Completed | N/A | N/A | N/A | 6 | 520 | N/A |
| 5 | Qarawal Tapa Canal | MC-IDEA-NE-UN-E-005-11 | Kunduz Center | 100% | | Completed | 420 | 110 | N/A | N/A | 510 | N/A |
| 6 | Abdullah Canal Irrigation project | MC-IDEA-NE-UN-E-006-11 | Ali Abad | 100% | | Completed | 752 | 280 | N/A | N/A | 852 | N/A |
| 7 | Mahfalli Irrigation project | MC-IDEA-NE-UN-E-007-11 | Khan Abad | 100% | | Completed | 92 | 600 | N/A | N/A | 83 | N/A |
| 8 | Shna Tapa Retaining Wall | MC-IDEA-NE-UN-E-009-11 | Ali Abad | 100% | | Completed | 660 | N/A | 100 | N/A | 674 | N/A |
| 9 | Jaji Irrigation project | MC-IDEA-NE-UN-E-011-12 | Ali Abad | 100% | | Completed | 320 | N/A | 68 | N/A | 374 | N/A |

Northern Region

| No. | PROJECT NAME | PROJECT CODE | DISTRICT | Cumulative Progress September 2013 | Cumulative Progress October 2013 | REMARKS | Hectares irrigated (ha) | Canal length (m) | Protection wall length (m) | Road length (km) | Families benefited | Reservoir capacity (m3) |
|-----------------|---|----------------|-------------------------------|---------------------------------------|--|---------|-------------------------------|---------------------|----------------------------------|---------------------|-----------------------|----------------------------|
| SARI PUL | | | | | | | | | | | | |
| 1 | Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul | MHP8200.5/1 | Balkhab | 100% | | 13KW | | | | | 150 | |
| 2 | Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul | MHP8200.5/2 | Balkhab | 100% | | 40KW | | | | | 180 | |
| 3 | Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul | MHP8200.5/3 | Balkhab | 100% | | 10.4KW | | | | | 70 | |
| 4 | Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul | MHP8200.5/4 | Balkhab | 100% | | 24KW | | | | | 130 | |
| 5 | Micro-hydropower (MHP), Dahna Wa Takhshar village, Balkhab, Sari Pul | MHP8200.5/5 | Balkhab | 100% | | 21KW | | | | | 380 | |
| 6 | IMAM SAHIB MILK COLLECTION CENTER | 8200.20/8 | Sari Pul | 100% | | | | | | | 50 | |
| FARYAB | | | | | | | | | | | | |
| 7 | Micro-hydropower (MHP),Badi village, Qaysar, Faryab | MHP8200.5/11 | Qaysar | 100% | | 3.5KW | | | | | 60 | |
| 8 | Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan | MHP8200.5/12 | Kohistan | 100% | | 5KW | | | | | 80 | |
| 9 | Micro-hydropower (MHP),Keen Qul village, Bilchiragh | MHP8200.5/6 | Bilchiragh | 100% | | 11KW | | | | | 200 | |
| 10 | Micro-hydropower (MHP), Anjeerak village, Bilchiragh | MHP8200.5/7 | Bilchiragh | 100% | | 12.5KW | | | | | 180 | |
| 11 | Micro-hydropower (MHP), Khush Gozar village, Bilchiragh | MHP8200.5/8 | Bilchiragh | 100% | | 14.1KW | | | | | 180 | |
| 12 | Micro-hydropower (MHP), Mirzaee #1 village, Bilchiragh | MHP8200.5/9 | Bilchiragh | 100% | | 10.2KW | | | | | 180 | |
| 13 | Micro-hydropower (MHP), Mirzaee #2 village, Bilchiragh | MHP8200.5/10 | Bilchiragh | 100% | | 11.6KW | | | | | 180 | |
| 14 | CCI Road Rehab, Maymana/Bilchiragh | CCI-18-06-FA04 | Pashtun Kot and Bilchiragh | 100% | | | | | 76m | 52 km | 50000 | |
| 15 | Ibrahimabad Micro Hydro Power | 8200.5/20 | Pashtun Kot | 100% | | 4.4KW | | | | | 150 | |
| 16 | Qalai Niasbeq-Payan MHP | 8200.5/19 | Pashtun Kot | 100% | | 4.6KW | | | | | 160 | |
| 17 | Qalai Niasbeq-Bala MHP | 8200.5/18 | Pashtun Kot | 100% | | 10.8KW | | | | | 160 | |
| 18 | Hazara Qala MHP | 8200.5/17 | Pashtun Kot | 100% | | 11.9KW | | | | | 160 | |
| 19 | Nawabad Beqlarsai MHP | 8200.5/16 | Pashtun Kot | 100% | | 6.2KW | | | | | 140 | |
| 20 | Kata Qala Shora-e-Bazaar MHP | 8200.5/15 | Pashtun Kot | 100% | | 14KW | | | | | 150 | |
| 21 | Kata Qala Shora-e-Madrasa MHP | 8200.5/14 | Pashtun Kot | 100% | | 16KW | | | | | 150 | |
| 22 | Kata Qala Haji Basir Micro Hydro Power | 8200.5/13 | Pashtun Kot | 100% | | 7.5KW | | | | | 180 | |
| 23 | JAMSHEDI MILK COLLECTION CENTER | 8200.20/1 | Pashtun Kot | 100% | | | | | | | 50 | |
| 24 | DEH NOW MILK COLLECTION CENTER | 8200.20/1 | Khwaja Sabz posh | 100% | | | | | | | 50 | |
| 25 | Construction of Root Cellar | 8200.27/1 | Pashtun Kot | 100% | | | | | | | 330 | |
| 26 | Construction of Root Cellar | 8200.27/2 | Bilchiragh | 100% | | | | | | | 300 | |
| 27 | Construction of Root Cellar | 8200.27/4 | Bilchiragh | 95% | 100% | | | | | | 270 | |

| | | | | | | | | | | | | |
|-----------------|---|---------------|-----------------|------|------|-------------|------|--|------|-------|-------|-------------|
| 28 | Construction of Root Cellar | 8200.27/5 | Pashtun Kot | 80% | 100% | | | | | | 400 | |
| 29 | Construction of Onion Storage | 8200.27/3 | Dihdadi | 100% | | | | | | | 100 | |
| BALKH | | | | | | | | | | | | |
| 30 | CFW Khulm/Tela Gabion Protection Wall | CFW16 14 BL01 | Khulm | 100% | | | 9600 | | 975m | | 12000 | |
| 31 | CFW Khulm/Do Darak Retaining Wall | CFW 200102 | Khulm | 100% | | | 9600 | | 100m | | 12000 | |
| 32 | Warehouse Road Improvement | 8200.33 | Mazar-e-Sharif | 100% | | | | | | 0.7km | 450 | |
| 33 | Mazar Almond Market PCC Platform | BL007 | D1 Mazar | 100% | | 158 shops | | | | | 158 | |
| 34 | CFW Khulm River Gabion protection | BL003 | Khulm | 100% | | | 500 | | 550m | | 500 | |
| 35 | BABA EWAZ MILK COLLECTION CENTER | 8200.20/1 | Sholgara | 100% | | | | | | | | |
| 36 | KOSHKAK MILK COLLECTION CENTER | 8200.20/2 | Balkh | 100% | | | | | | | | |
| JAWZJAN | | | | | | | | | | | | |
| 37 | Construction of Mardian Water Reservoir | JW001 | Mardian | 100% | | 3,000,000 L | | | | | 300 | 3,000,000 L |
| 38 | SANSEZ MILK COLLECTION CENTER | 8200.20/1 | Faizabad | 100% | | | | | | | 50 | |
| 39 | YANGE ARIQ MILK COLLECTION CENTER | 8200.20/1 | Aqcha | 100% | | | | | | | 50 | |
| 40 | YAKA BAGH MILK COLLECTION CENTER | 8200.20/1 | Sheberghan | 100% | | | | | | | 50 | |
| SAMANGAN | | | | | | | | | | | | |
| 41 | JOYE ZENDAN MILK COLLECTION CENTER | 8200.20/1 | Aybak | 100% | | | | | | | 50 | |
| 42 | GHAZNIGAK MILK COLLECTION CENTER | 8200.20/1 | Hazrat e Sultan | 100% | | | | | | | 50 | |

Annex V - Non-CCI projects, October 2013

Eastern Region

| Province | District | Section | Activity Code | Activity Name | Activity Type | Women's Activity? | Implementing Partner | Start Date | End Date | Activity Status |
|-----------|--------------------|-----------------|---------------|--|-------------------------|-------------------|----------------------|------------|-----------|-----------------|
| Nangarhar | Jalalabad | Legacy Projects | N/A | Talc Association | Association | FALSE | DAI | 13-Jan-10 | 31-Dec-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Nangarhar Industry Association | Association | FALSE | DAI | 10-Jan-10 | 31-Dec-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Craftsman Association | Association | FALSE | DAI | 13-Oct-09 | 12-Jan-10 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Mommand Sehat Hatchery | Hatchery | FALSE | DAI | 06-Mar-10 | 05-Aug-10 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | M. Ishaq Poultry Farm | Poultry Farm | FALSE | DAI | 29-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Bakhtyar Poultry Farm | Poultry Farm | FALSE | DAI | 29-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Murad Khan Poultry Farm | Poultry Farm | FALSE | DAI | 29-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Sadat Poultry Farm | Poultry Farm | FALSE | DAI | 29-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Naseeb Gul Poultry Farm | Poultry Farm | FALSE | DAI | 29-Apr-10 | 31-Dec-10 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Ekhtyar Ahmad Poultry Farm | Poultry Farm | FALSE | DAI | 29-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Feroz Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Zabet Khan Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Abdul Wali Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Haji Nader Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Hayatullah Poultry Farm | Poultry Farm | FALSE | DAI | 14-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | M. Arif Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Samiullah Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Javid Poultry Farm | Poultry Farm | FALSE | DAI | 15-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Farhad Poultry Farm | Poultry Farm | FALSE | DAI | 14-Apr-10 | 31-Dec-11 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | M. Khalid Poultry Farm | Poultry Farm | FALSE | DAI | 21-Apr-10 | 31-Dec-11 | Completed |
| Kunar | Wata Pur | Legacy Projects | N/A | Isamuddin Poultry Farm | Poultry Farm | FALSE | DAI | 21-Apr-10 | 31-Dec-11 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Muhibullah Poultry Farm | Poultry Farm | FALSE | DAI | 21-Apr-10 | 31-Dec-11 | Completed |
| Kunar | Shaygal wa shiltan | Legacy Projects | N/A | Abdullah Poultry Farm | Poultry Farm | FALSE | DAI | 21-Apr-10 | 31-Dec-10 | Completed |
| Kunar | Nurgal | Legacy Projects | N/A | Farid Poultry Farm | Poultry Farm | FALSE | DAI | 21-Apr-10 | 31-Dec-11 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Dr Mohabad Poultry Farm | Poultry Farm | FALSE | DAI | 20-Apr-10 | 31-Dec-11 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Najeebullah Poultry Farm | Poultry Farm | FALSE | DAI | 20-Apr-10 | 31-Dec-11 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Sayeed Mahmud Poultry Farm | Poultry Farm | FALSE | DAI | 20-Apr-10 | 31-Dec-11 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Babarak Poultry Farm | Poultry Farm | FALSE | DAI | 20-Apr-10 | 31-Dec-11 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Ezatullah Poultry Farm | Poultry Farm | FALSE | DAI | 20-Apr-10 | 31-Dec-11 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Aryan Marble Factory | Enterprise | FALSE | DAI | 01-Sep-10 | 30-Jan-13 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Food Testing Laboratory | Food Testing Laboratory | FALSE | DAI | 15-Aug-10 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Sadam Textile Weaving Company | Textile Weaving Program | FALSE | DAI | 01-Oct-10 | 30-Sep-11 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Esmail Textile Factory | Textile Weaving Program | FALSE | DAI | 01-Jul-10 | 30-Nov-11 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Tahsel Textile Factory | Textile Weaving Program | FALSE | DAI | 01-Jul-10 | 30-Nov-11 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Ziarat Gul Textile Factory | Textile Weaving Program | FALSE | DAI | 01-Jul-10 | 30-Nov-10 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Toor Textile Factory | Textile Weaving Program | FALSE | DAI | 01-Jul-10 | 30-Nov-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Fruit Grower Association | Association | FALSE | DAI | 15-Jul-09 | 13-Feb-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Hahji Shamsulhaq Layer Breeder Poultry Farm | Breeder Poultry Farm | FALSE | DAI | 16-Aug-09 | 16-Feb-10 | Completed |
| Nangarhar | Deh Bala | Legacy Projects | N/A | Rodat Textile Weaving Factory | Textile Weaving Program | FALSE | DAI | 27-Sep-09 | 26-Jan-10 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Alkozaï Textile Drying, Washing Press Center | Textile Weaving Program | FALSE | DAI | 25-Oct-09 | 31-Jan-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Zamarak Broiler Breeder Poultry Farm | Breeder Poultry Farm | FALSE | DAI | 01-Oct-09 | 16-Jun-11 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Haider Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 08-Sep-10 | 08-Nov-10 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Sharifullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 08-Sep-10 | 08-Nov-10 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Shamsurrahman Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 23-Oct-10 | 23-Dec-10 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Wafiullah Poultry Farm | Poultry Farm | FALSE | DAI | 19-Oct-10 | 19-Dec-10 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Mohammad Alam Poultry Farm | Poultry Farm | FALSE | DAI | 08-Sep-10 | 08-Nov-10 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Azizu Rahman Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 09-Aug-10 | 11-Aug-10 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Raees Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 09-Aug-10 | 11-Aug-10 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Zeenatullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 11-Aug-10 | 09-Sep-10 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Zmary Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 08-Oct-10 | 08-Dec-10 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Sarajuddin Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 20-Sep-10 | 20-Nov-10 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Emam Jan Poultry Farm | Poultry Farm | FALSE | DAI | 08-Oct-10 | 08-Dec-10 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Abdul Karim Poultry Farm | Poultry Farm | FALSE | DAI | 24-Nov-10 | 24-Jan-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Hamdullah Poultry Farm | Poultry Farm | FALSE | DAI | 24-Nov-10 | 24-Jan-11 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Nangiali Poultry Farm | Poultry Farm | FALSE | DAI | 24-Nov-10 | 24-Jan-11 | Completed |

| | | | | | | | | | | |
|-----------|--------------------|-----------------|-----|--|-------------------------|-------|-----|-----------|-----------|-----------|
| Nangarhar | Bihsud | Legacy Projects | N/A | Heyadat Barakat Broiler Breeder Farm | Breeder Poultry Farm | FALSE | DAI | 15-Nov-10 | 15-Jul-12 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Shasurahman Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 08-Nov-10 | 08-Jan-11 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Wahidullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 08-Nov-10 | 08-Jan-11 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Ihsanullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 08-Nov-10 | 08-Jan-11 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Haji Ghulam Sediq Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 30-Nov-10 | 30-Jan-11 | Completed |
| Kunar | Chawkay | Legacy Projects | N/A | Taj Mohammad Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 15-Nov-10 | 24-Jan-11 | Completed |
| Kunar | Wata Pur | Legacy Projects | N/A | Zaher Khan Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 02-Dec-10 | 01-Feb-11 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Fazl Rahman Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 24-Nov-10 | 24-Jan-11 | Completed |
| Kunar | Marawara | Legacy Projects | N/A | Juma Khan Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 24-Nov-10 | 24-Jan-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Nangarhar Fish Producer Association | Association | FALSE | DAI | 01-Jan-11 | 28-Dec-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Incabutor Association | Association | FALSE | DAI | 01-Jan-11 | 31-Dec-11 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Nangarhar Bee keepers Association | Association | FALSE | DAI | 29-Dec-10 | 12-Dec-11 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Laghman Fish Producer Association | Association | FALSE | DAI | 01-Jan-11 | 31-Dec-11 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Sharifullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 24-Sep-10 | 24-Nov-10 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Karim Textile Factory | Textile Weaving Program | FALSE | DAI | 05-Jan-11 | 30-Nov-11 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Shah Mohammad Poultry Farm | Poultry Farm | FALSE | DAI | 04-Aug-11 | 03-Oct-11 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Abdul Manan Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 04-Aug-11 | 03-Oct-11 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Karimullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 04-Aug-11 | 03-Oct-11 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Zalmy Poultry Farm | Poultry Farm | FALSE | DAI | 09-Aug-11 | 30-Nov-11 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Nasartullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 01-Aug-11 | 01-Nov-11 | Completed |
| Nangarhar | Deh Bala | Legacy Projects | N/A | Muzamel Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 04-Aug-11 | 04-Aug-11 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Salim Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 09-Aug-11 | 08-Oct-11 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Sardar Wali Broiler poultry Farm | Poultry Farm | FALSE | DAI | 13-Aug-11 | 13-Nov-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Ebadullah Textile Weaving Company | Textile Weaving Program | FALSE | DAI | 09-Jul-11 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Sharifullah Textile Factory | Textile Weaving Program | FALSE | DAI | 01-Sep-11 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Ajmal Textile Company | Textile Weaving Program | FALSE | DAI | 01-Sep-11 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Obaidullah Textile Company | Textile Weaving Program | FALSE | DAI | 01-Sep-11 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Shamahood Textile Company | Textile Weaving Program | FALSE | DAI | 01-Sep-11 | 31-Dec-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Qahir Textile Company | Textile Weaving Program | FALSE | DAI | 01-Sep-11 | 31-Dec-11 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Ghulam Farooq Brioker Poultry Farm | Poultry Farm | FALSE | DAI | 09-Aug-11 | 08-Dec-11 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Khushal Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 07-Sep-11 | 05-Jan-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Sayed Naseem Poultry Farm | Poultry Farm | FALSE | DAI | 16-Oct-11 | 09-Jan-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Sadiquallah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 03-Aug-11 | 02-Dec-11 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Dr Mirwasi Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 20-Sep-11 | 18-Feb-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Malak Zafar Briloer Poultry Farm | Poultry Farm | FALSE | DAI | 24-Sep-11 | 23-Feb-12 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Noorahman Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 04-Aug-11 | 03-Dec-11 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Wail Mohammad Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 10-Sep-11 | 09-Jan-12 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Gh Sadiq Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 27-Sep-11 | 26-Jan-12 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Matiullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 21-Aug-11 | 20-Dec-11 | Completed |
| Kunar | Shaygal wa shiitan | Legacy Projects | N/A | Ali Hayder Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 18-Aug-11 | 17-Dec-11 | Completed |
| Kunar | Wata Pur | Legacy Projects | N/A | Amanullah Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 27-Aug-11 | 24-Dec-11 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Sayed Sharafat Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 25-Aug-11 | 24-Dec-11 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Dorani Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 11-Sep-11 | 08-Dec-11 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Haji Abdul Raziq Broiler Poultry Fram | Poultry Farm | FALSE | DAI | 10-Sep-11 | 08-Dec-11 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Abdul Waris Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 10-Sep-11 | 09-Dec-11 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Gulagha Broiler poultry farm | Poultry Farm | FALSE | DAI | 07-Sep-11 | 06-Dec-11 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Haji Murad Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 10-Sep-11 | 08-Dec-11 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Saleem Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 07-Sep-11 | 06-Dec-11 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Yaar Rahman Broiler Poultry Farm | Poultry Farm | FALSE | DAI | 07-Sep-11 | 06-Dec-11 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Nangarhar Broiler Breeder Farm | Breeder Poultry Farm | FALSE | DAI | 02-Nov-11 | 02-Feb-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Aziz Ul Rahman Textile | Textile Weaving Program | FALSE | DAI | 01-Jul-10 | 30-Nov-11 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Kabulay Layer Poultry Farm | Poultry Farm | TRUE | DAI | 02-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Bana Layer Poultry Farm | Poultry Farm | TRUE | DAI | 02-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Afsara Layer Poultry Farm | Poultry Farm | TRUE | DAI | 02-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Saheba Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Lalparay Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Waheda Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Ziwaro Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Sahib jamala Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Awal Bibi Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Rabia Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Parween Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Woles Bi Bi Layer Poultry Farm | Poultry Farm | TRUE | DAI | 03-Oct-11 | 31-Jul-12 | Completed |

| | | | | | | | | | | |
|-----------|------------|-----------------|-----|--|------------------------------|-------|-----|-----------|-----------|-----------|
| Nangarhar | Bati Kot | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Women Home Based Layer Poultry Farm | Poultry Farm | TRUE | DAI | 01-Feb-11 | 01-Feb-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Salma Garments Finishing Center | Garments Finishing Center | TRUE | DAI | 01-Jun-11 | 01-Jun-12 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Nadima Garments Finishing Center | Garments Finishing Center | TRUE | DAI | 01-Jun-11 | 01-Jun-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Masooda Garments Finishing Center | Garments Finishing Center | TRUE | DAI | 08-Jun-11 | 08-Jun-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Aqila Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 31-Mar-11 | 31-Mar-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Adal Bibi Retail Shop | Women Retail Shop | TRUE | DAI | 13-Jul-11 | 31-May-12 | Completed |
| Kunar | Chawkay | Legacy Projects | N/A | Amirunissa Retail Shop | Women Retail Shop | TRUE | DAI | 05-Jun-11 | 31-May-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Aqbal Bibi Retail Shop | Women Retail Shop | TRUE | DAI | 05-Jun-11 | 31-May-12 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Awlia Retail Shop | Women Retail Shop | TRUE | DAI | 06-Jun-11 | 31-May-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Khan Zada Retail Shop | Women Retail Shop | TRUE | DAI | 05-Jun-11 | 31-May-12 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Nargas Retail Shop | Women Retail Shop | TRUE | DAI | 11-Jun-11 | 31-May-12 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Noor Bibi Retail Shop | Women Retail Shop | TRUE | DAI | 11-Jun-11 | 31-May-12 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Seema Retail Shop | Women Retail Shop | TRUE | DAI | 31-Mar-11 | 31-Mar-12 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Minhaz Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 22-Apr-11 | 22-Apr-12 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Palwasha Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 22-Apr-11 | 22-Apr-12 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Lalzar Retail Shop | Garments Finishing Center | TRUE | DAI | 06-Jun-11 | 30-May-12 | Completed |
| Kunar | Nurgal | Legacy Projects | N/A | Habiba Retail Shop | Garments Finishing Center | TRUE | DAI | 06-Jun-11 | 06-May-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Semeen Retail Shop | Garments Finishing Center | TRUE | DAI | 08-Aug-11 | 08-Aug-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Spinghar Cheese Producers | Cheese Program | TRUE | DAI | 01-Jun-10 | 30-Jun-11 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Malalal Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 11-Jan-11 | 30-Oct-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Leena Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 11-Jan-11 | 30-Oct-12 | Completed |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Shukria Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 11-Jan-11 | 30-Oct-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Warisa Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 11-Jan-11 | 30-Oct-12 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Norulhaya Garment Finishing Center | Garments Finishing Center | TRUE | DAI | 11-Jan-11 | 30-Oct-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Hedayat Barakat Broiler Breeder Farm 2nd Flock | Breeder Poultry Farm | FALSE | DAI | 29-Dec-11 | 05-Dec-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Noor Nama Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Zarwara Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Gul Bashra Retail Shop | Women Retail Shop | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Amina Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Sakina Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Bibi Jana Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Parween Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Bibi Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Selwera Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Sanga Broiler Poultry Farm | Poultry Farm | TRUE | DAI | 06-Jun-12 | 05-Dec-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Women Resource Centers Tailoring and Sewing | Tailoring and Sewing Program | TRUE | DAI | 27-Sep-12 | 31-Dec-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Women Resource Centers Retailer Shop | Tailoring and Sewing Program | TRUE | DAI | 27-Sep-12 | 31-Dec-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Women Resource Centers Retailer Shop | Tailoring and Sewing Program | TRUE | DAI | 27-Sep-12 | 31-Dec-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Women Resource Centers Retailer Shop | Tailoring and Sewing Program | TRUE | DAI | 27-Sep-12 | 31-Dec-12 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Muhabat Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Sahil Pacha Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Gul Pacha Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 17-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Shinwari | Legacy Projects | N/A | Sadat khan Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 17-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Murad Gull Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Said Rahim Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Fazal Mohammad Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Meer Agha Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Amer Mohammad Broiler Poultry Demo Farm | Poultry Demo Farm | FALSE | DAI | 16-Jul-12 | 16-Oct-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | REVAMP Spring - 2009 | Inputs Distribution | FALSE | DAI | 16-Feb-09 | 27-Feb-09 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | TIMER Fall 2009 | Inputs Distribution | FALSE | DAI | 03-Aug-09 | 14-Aug-09 | Completed |
| Nangarhar | Goshta | Legacy Projects | N/A | TIMER Fall 2009 | Inputs Distribution | FALSE | DAI | 03-Aug-09 | 14-Aug-09 | Completed |

| | | | | | | | | | | |
|-----------|----------------|-----------------|-----|---|-----------------------------|-------|-----|-----------|-----------|-----------|
| Kunar | Wata Pur | Legacy Projects | N/A | Small Demonstration Farm | Small Demonstration Farm | FALSE | DAI | 03-Jan-10 | 09-Mar-10 | Completed |
| Kunar | Wata Pur | Legacy Projects | N/A | Small Demonstration Farm | Small Demonstration Farm | FALSE | DAI | 03-Jan-10 | 09-Mar-10 | Completed |
| Kunar | Wata Pur | Legacy Projects | N/A | Small Demonstration Farm | Small Demonstration Farm | FALSE | DAI | 03-Jan-10 | 09-Mar-10 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Goshta | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Shirzad | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Hesarak | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Khogyani | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Staple Crops (REVAMP Program) Summer, 2010 | Inputs Distribution | FALSE | DAI | 13-Jun-10 | 24-Jun-10 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Kunar | Chawkay | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Kunar | Sarkani | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Kunar | Chapa Dara | Legacy Projects | N/A | Orchard Development Program - Fall 2011 | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Dec-11 | Completed |
| Nangarhar | Bati Kot | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Shinwar | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Goshta | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Kot | Legacy Projects | N/A | REVAMP - Fall 2011 | Inputs Distribution | FALSE | DAI | 23-Aug-11 | 08-Sep-11 | Completed |
| Nangarhar | Khogyani | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-May-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-May-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Nangarhar | Kama | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Nangarhar | Rodat | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-May-13 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-May-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Laghman | Mihtarlam | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Kunar | Chawkay | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-May-13 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Sep-12 | 31-May-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jun-12 | 31-Dec-13 | Active |
| Badghis | Qala-I- Naw | Legacy Projects | N/A | Nursery Development Program | Nursery Development Program | FALSE | DAI | 01-Nov-11 | 28-Feb-14 | Active |
| Badghis | Qala-I- Naw | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 08-Aug-11 | 31-Dec-12 | Completed |
| Badghis | Qala-I- Naw | Legacy Projects | N/A | Supporting DCA Livestock Extension Program | Livestock Extension Program | FALSE | DAI | 09-Oct-11 | 08-Oct-13 | Completed |
| Kabul | Surobi | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Aug-12 | 30-Jul-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Usman Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Ghazi Gul Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Ihsanullah Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Arab Gul Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Talib Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Zai u Rahman Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | H. Ab. Hakim Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Hafizullah Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Abdul Rahman Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Attaullah Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Ghulam Nabi Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Wazi Gul Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Waris Khan Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Malak Nader Small Demonstration Farm-Fall-2012 | Small Demonstration Farm | FALSE | DAI | 30-Mar-12 | 10-Aug-12 | Completed |

| | | | | | | | | | | |
|-----------|--------------------|-----------------|-----|--|-----------------------------|-------|-----|-----------|-----------|-----------|
| Kunar | Sarkani | Legacy Projects | N/A | Muhibullah Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kot | Legacy Projects | N/A | Abdul Qader Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kot | Legacy Projects | N/A | Ghanam Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kot | Legacy Projects | N/A | Panjshir Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Kunar | Sarkani | Legacy Projects | N/A | Abdul Hadi Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kot | Legacy Projects | N/A | Naseer AhmadSmall Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Matiullah Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Hamayoon Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Pasarly Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Amenullah Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Bahram Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Shah Wali Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Wali Khan Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Habibullah Small Production Farm(SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Shukrullah Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Zerak Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | M Saleem Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | M. Younas Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Dr. Resal Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Taher Jan Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Mer Said Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Mohammad Zaman Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Mohammad Omar Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Zarwali Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Khanadar Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Nawkar Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Hazrat Nabi Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Mohammad Asif Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Taj Mohammad Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Esmail Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Naqibullah Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Astana gul Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Mirwais Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Ahmad Shah Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Gul Mohammad Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Rais Khan Small Production Farm (SPFs) Fall 2012 | Small Production Farm | FALSE | DAI | 10-Aug-12 | 30-Mar-13 | Completed |
| Nangarhar | Pachir Wa Agam | Legacy Projects | N/A | Technical Assistance with Orchard Owners | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Jun-13 | Completed |
| Kunar | Nurgal | Legacy Projects | N/A | Technical Assistance with Orchard Owners | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Jun-13 | Completed |
| Nangarhar | Chaparhar | Legacy Projects | N/A | Technical Assistance with Orchard Owners | Orchard Development Program | FALSE | DAI | 01-Sep-11 | 22-Jun-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Kitchen Garden Program - 2012 | Kitchen Garden | FALSE | DAI | 01-Mar-12 | 10-Nov-12 | Completed |
| Kunar | Sarkani | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Orchard Establishment Fall 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Chawkay | Legacy Projects | N/A | Orchard Establishment Fall 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Shaygal wa shiitan | Legacy Projects | N/A | Orchard Establishment Fall 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Nurgal | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Dara-I-Pech | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Laghman | Alingar | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |
| Nangarhar | Kot | Legacy Projects | N/A | Orchard Establishment Spring 2012 | Orchard Development Program | FALSE | DAI | 02-Jan-12 | 15-Mar-12 | Completed |

| | | | | | | | | | | |
|-----------|--------------|-----------------|-----|--|-----------------------------|-------|-----|-----------|-----------|-----------|
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Qarghayi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Laghman | Mihtarlam | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kunar | Sarkani | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kunar | Sarkani | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kunar | Narang | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kunar | Narang | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kunar | Narang | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kunar | Chawkay | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kabul | Surobi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kabul | Surobi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kabul | Surobi | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kabul | Surobi | Legacy Projects | N/A | Hajji Wahidullah Broiler Poultry Form | Poultry Farm | FALSE | DAI | 10-Jul-13 | 30-Nov-13 | Active |
| Kabul | Surobi | Legacy Projects | N/A | Hafizullah Broiler Poultry Form | Poultry Farm | FALSE | DAI | 10-Jul-13 | 30-Nov-13 | Active |
| Kabul | Surobi | Legacy Projects | N/A | Mohammad Anwar Broiler Poultry Form | Poultry Farm | FALSE | DAI | 10-Jul-13 | 30-Nov-13 | Active |
| Nangarhar | Rodat | Legacy Projects | N/A | Khatera Brioler poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Rodat | Legacy Projects | N/A | Janbibi Brioler poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Rodat | Legacy Projects | N/A | Aziza Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Rodat | Legacy Projects | N/A | Gulafroz Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Kunar | Nurgal | Legacy Projects | N/A | Ziawarobibi Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Shinwar | Legacy Projects | N/A | Hajia Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Shinwar | Legacy Projects | N/A | Nasrata Brioler poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Bibi Halima Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Gulmaki Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Fawzia Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Kunar | Nurgal | Legacy Projects | N/A | Taleha Brioler poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Kunar | Nurgal | Legacy Projects | N/A | Pachabibi Brioler Poultry Form | Poultry Farm | TRUE | DAI | 28-Aug-13 | 30-Nov-13 | Active |
| Nangarhar | Jalalabad | Legacy Projects | N/A | Pruning Training for Fruit Grower and Extention Officer | Field Day Training | FALSE | DAI | 22-Jan-13 | 22-Jan-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | winter oil application field day | Field Day Training | FALSE | DAI | 11-Feb-13 | 11-Feb-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | winter oil application Field day | Field Day Training | FALSE | DAI | 11-Feb-13 | 11-Feb-13 | Completed |
| Kunar | Sarkani | Legacy Projects | N/A | New orchard establishment Field day | Field Day Training | FALSE | DAI | 12-Feb-13 | 12-Feb-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Orchard pruning Field day | Field Day Training | FALSE | DAI | 12-Feb-13 | 12-Feb-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Orchard pruning Field day | Field Day Training | FALSE | DAI | 12-Feb-13 | 12-Feb-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Orchard pruning Field day | Field Day Training | FALSE | DAI | 12-Feb-13 | 12-Feb-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Winter oil Application Fied day | Field Day Training | FALSE | DAI | 12-Feb-13 | 12-Feb-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Orchard pruning Field dya | Field Day Training | FALSE | DAI | 31-Jan-13 | 31-Jan-13 | Completed |
| Kabul | Surobi | Legacy Projects | N/A | Orchard pruning Fied day | Field Day Training | FALSE | DAI | 11-Feb-13 | 11-Feb-13 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Orchard pruning Field day | Field Day Training | FALSE | DAI | 18-Feb-13 | 18-Feb-13 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Orchard Pruning Fied day | Field Day Training | FALSE | DAI | 19-Feb-13 | 19-Feb-13 | Completed |
| Kabul | Surobi | Legacy Projects | N/A | Orchard Pruning Field day | Field Day Training | FALSE | DAI | 25-Feb-13 | 25-Feb-13 | Completed |
| Nangarhar | Goshta | Legacy Projects | N/A | Orchard Pruning Field dya | Field Day Training | FALSE | DAI | 25-Feb-13 | 25-Feb-13 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Orchard Pruning Field day | Field Day Training | FALSE | DAI | 28-Feb-13 | 28-Feb-13 | Completed |
| Nangarhar | Dara-I-Nur | Legacy Projects | N/A | Orcahrd Pruning Field day | Field Day Training | FALSE | DAI | 13-Feb-13 | 13-Feb-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Winter oil application Field day | Field Day Training | FALSE | DAI | 13-Feb-13 | 13-Feb-13 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Orcahrd Pruning Field day | Field Day Training | FALSE | DAI | 03-Mar-13 | 03-Mar-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Orchard Mangement Field dya | Field Day Training | FALSE | DAI | 13-Mar-13 | 23-Mar-13 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Citrus Field Nursery Establishment Field day | Field Day Training | FALSE | DAI | 20-Mar-13 | 20-Mar-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 16-Apr-13 | 16-Apr-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 05-Jan-13 | 05-Jan-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 01-May-13 | 01-May-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 08-May-13 | 08-May-13 | Completed |

| | | | | | | | | | | |
|-----------|--------------|-----------------|-----------------|--|--------------------|-------|-----|-----------|-----------|-----------|
| Laghman | Qarghayi | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 23-May-13 | 23-May-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 20-May-13 | 20-May-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Harvesting Comparison Field Day Winter Oil Orchard with Non-winter Oil | Field Day Training | FALSE | DAI | 29-May-13 | 29-May-13 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 11-Mar-13 | 11-Mar-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 12-Mar-13 | 12-Mar-13 | Completed |
| Kabul | Surobi | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 12-Mar-13 | 23-Mar-13 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 12-Mar-13 | 12-Mar-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 18-Mar-13 | 18-Mar-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 26-Mar-13 | 26-Mar-13 | Completed |
| Nangarhar | Rodat | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 27-Mar-13 | 27-Mar-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 27-Mar-13 | 27-Mar-13 | Completed |
| Kunar | Asadabad | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 01-Apr-13 | 01-Apr-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 02-Apr-13 | 02-Apr-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 04-Mar-13 | 04-Mar-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 02-May-13 | 02-May-13 | Completed |
| Nangarhar | Surkh Rod | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 01-May-13 | 01-May-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 02-May-13 | 02-May-13 | Completed |
| Kunar | Chawkay | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 09-Apr-13 | 09-Apr-13 | Completed |
| Laghman | Mihtarlam | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 13-May-13 | 13-May-13 | Completed |
| Kabul | Surobi | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 15-May-13 | 15-May-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 16-May-13 | 16-May-13 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 21-May-13 | 21-May-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 27-May-13 | 27-May-13 | Completed |
| Kunar | Narang | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 27-May-13 | 27-May-13 | Completed |
| Nangarhar | Bihsud | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 29-May-13 | 29-May-13 | Completed |
| Nangarhar | Kuz Kunar | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 03-Jul-13 | 03-Jul-13 | Completed |
| Nangarhar | Kama | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 22-Aug-13 | 22-Aug-13 | Completed |
| Laghman | Qarghayi | Legacy Projects | N/A | Ag Retailer show Room Field Day and Training | Field Day Training | FALSE | DAI | 27-Aug-13 | 27-Aug-13 | Completed |
| Nangarhar | Muhmand Dara | Legacy Projects | N/A | Ag Retailer show Room Field Day and Training | Field Day Training | FALSE | DAI | 01-Sep-13 | 02-Sep-13 | Completed |
| Kunar | Khas Kunar | Legacy Projects | N/A | Ag Retailer Show Room Field Day and Training | Field Day Training | FALSE | DAI | 03-Sep-13 | 03-Sep-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | FCF-601-009 | Fresh & Packages Cakes Factory | Enterprise | FALSE | DAI | 01-Apr-10 | 31-Oct-11 | Completed |
| Nangarhar | Surkh Rod | Agribusiness | BBF 602 -010 | Baryalai Bicycles Factory | Enterprise | FALSE | DAI | 01-Apr-10 | 30-Oct-11 | Completed |
| Nangarhar | Jalalabad | Agribusiness | YCC-601-011 | Yashfeen Confectionery Factory | Enterprise | FALSE | DAI | 20-Apr-10 | 20-Jun-10 | Completed |
| Nangarhar | Jalalabad | Agribusiness | ZRMC-601-012 | ZRM Carpet Weaving Company | Enterprise | FALSE | DAI | 01-Jul-10 | 28-Feb-11 | Completed |
| Nangarhar | Dara-I-Nur | Agribusiness | DTX-620-038 | Dara-i-Noor Textile | Enterprise | FALSE | DAI | 20-Mar-10 | 20-Jul-10 | Completed |
| Nangarhar | Dara-I-Nur | Agribusiness | DCH-620-039 | Dara-i-Noor Chalk Factory | Enterprise | FALSE | DAI | 04-May-10 | 04-Jul-10 | Completed |
| Nangarhar | Achin | Agribusiness | SJP-610-040 | Watan Dost Joinery Program | Enterprise | FALSE | DAI | 01-Jul-10 | 31-Mar-11 | Completed |
| Nangarhar | Jalalabad | Agribusiness | SHP-601-042 | Season Honey Processing and Packaging Factory | Enterprise | FALSE | DAI | 20-Jul-10 | 20-Aug-10 | Completed |
| Nangarhar | Jalalabad | Agribusiness | HAS601-044 | Happy Afghanistan Sports | Enterprise | FALSE | DAI | 20-Mar-10 | 20-Jul-11 | Completed |
| Nangarhar | Jalalabad | Agribusiness | FDC-601-045 | Homayoon Fiber Distribution | Enterprise | FALSE | DAI | 03-Dec-09 | 02-Dec-10 | Completed |
| Nangarhar | Dara-I-Nur | Agribusiness | DPCF-620-048 | Dara-I-Noor Potatoes Chips Factory | Enterprise | FALSE | DAI | 01-Jul-10 | 30-Dec-11 | Completed |
| Nangarhar | Jalalabad | Agribusiness | SCP 601-049 | Sail Chips Factory | Enterprise | FALSE | DAI | 01-Jun-10 | 01-Jun-10 | Completed |
| Nangarhar | Jalalabad | Agribusiness | SPA-601-056 | Singhar Poultry Association | Association | FALSE | DAI | 08-Aug-09 | 30-Apr-12 | Completed |
| Nangarhar | Shinwar | Agribusiness | MWCC-613--087 | Meran Wahab Confectionery Company | Enterprise | FALSE | DAI | 20-Dec-10 | 31-Oct-11 | Completed |
| Laghman | Qarghayi | Agribusiness | KHTF-702-089 | Kaynat Henna & Talcum powder Factory | Enterprise | FALSE | DAI | 20-Oct-10 | 30-Sep-11 | Completed |
| Nangarhar | Surkh Rod | Agribusiness | MAFC-621-091 | Mustafa Aziz Food Company | Enterprise | FALSE | DAI | 01-Mar-11 | 31-Oct-11 | Completed |
| Nangarhar | Bihsud | Agribusiness | KMS-621-101 | Kasheef Mansor Soap Factory | Enterprise | FALSE | DAI | 07-Jul-11 | 31-Dec-11 | Completed |
| Nangarhar | Bihsud | Agribusiness | FUJC-621-109 | Fresh Up Juice Company | Enterprise | FALSE | DAI | 07-Jul-11 | 31-Dec-11 | Completed |
| Nangarhar | Jalalabad | Agribusiness | MFC-601-131 | Masroor Food Company | Enterprise | FALSE | DAI | 01-Jun-11 | 31-Dec-11 | Completed |
| Nangarhar | Jalalabad | Agribusiness | GFC-601-132 | Gift Food Company | Enterprise | FALSE | DAI | 30-Sep-11 | 31-Jan-12 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0091 | Ruhafza Jam & Pickles Company | Enterprise | FALSE | DAI | 01-Mar-10 | 30-Apr-10 | Completed |
| Nangarhar | Surkh Rod | Agribusiness | MSP602001 | Ali Sahil Wool Spinning Company | Women Enterprise | TRUE | DAI | 01-Jul-09 | 30-Jun-10 | Completed |
| Nangarhar | Jalalabad | Agribusiness | ABBF-601-164 | Arman Baby Bycle Factory | Enterprise | FALSE | DAI | 01-Nov-11 | 31-May-12 | Completed |
| Laghman | Mihtarlam | Agribusiness | LBA-7-701-354 | Laghman Beekeepers Association | Association | FALSE | DAI | 17-Jun-12 | 31-Oct-13 | Completed |
| Laghman | Mihtarlam | Agribusiness | LFVWA-7-701-356 | Laghman Fruit and Vegetable Wholesaler Association | Association | FALSE | DAI | 17-Jun-12 | 31-Oct-13 | Completed |
| Badghis | Qala-I-Naw | Agribusiness | FCW-31-3101-357 | Farastan Carpentry Workshop | Enterprise | FALSE | DAI | 01-Sep-11 | 31-Aug-12 | Completed |

| | | | | | | | | | | |
|-----------|--------------------|--------------|-------------------|---|---------------------------------|-------|-----|-----------|-----------|-----------|
| Badghis | Qadis | Agribusiness | SAMCW-31-3103-358 | Sultan Ahmad & M. Arif Carpentry Workshop | Enterprise | FALSE | DAI | 01-Sep-11 | 31-Aug-12 | Completed |
| Kunar | Asadabad | Agribusiness | KFVWA-13-1301-359 | Kunar Fruit and Vegetable Wholesaler Association | Association | FALSE | DAI | 17-Jun-12 | 31-Oct-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | N/A | Waheeda Greenhouses | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | N/A | Hajera Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | N/A | Zar Jana Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | N/A | Shamaila Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bati Kot | Agribusiness | N/A | Shampari Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bati Kot | Agribusiness | N/A | Halima Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bati Kot | Agribusiness | N/A | Fazela Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bati Kot | Agribusiness | N/A | Roh Bibi Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bati Kot | Agribusiness | N/A | Saifora Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Bati Kot | Agribusiness | N/A | Bakht Mina Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Kot | Agribusiness | N/A | Lal Mina Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Shinwar | Agribusiness | N/A | Jan Gula Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Rodat | Agribusiness | N/A | Maeena Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Kama | Agribusiness | N/A | Hamida Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Kama | Agribusiness | N/A | Bas Jana Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Kuz Kunar | Agribusiness | N/A | Ghuti Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Kuz Kunar | Agribusiness | N/A | Mariam Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Laghman | Qarghayi | Agribusiness | N/A | Shafiullah Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Laghman | Qarghayi | Agribusiness | N/A | Zarmina Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Laghman | Mihtarlam | Agribusiness | N/A | Shah Jana Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Laghman | Mihtarlam | Agribusiness | N/A | Mina Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Laghman | Mihtarlam | Agribusiness | N/A | Sema Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Kunar | Asadabad | Agribusiness | N/A | Sharifa Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Kunar | Chawkay | Agribusiness | N/A | Shaima Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Kunar | Chawkay | Agribusiness | N/A | Wahida Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Kunar | Nurgal | Agribusiness | N/A | Astaghfaro Greenhouse | Off-season Vegetable Production | TRUE | DAI | 01-Jul-09 | 30-Jun-13 | Completed |
| Nangarhar | Surkh Rod | Agribusiness | G-JAA0146 | Ali Zada Green House | Off-season Vegetable Production | FALSE | DAI | 01-Aug-10 | 31-Jan-11 | Completed |
| Nangarhar | Shinwar | Agribusiness | JAA0196 | Ghulam Ali Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Nangarhar | Khogyani | Agribusiness | JAA0163 | Ihsanullah Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Nangarhar | Kama | Agribusiness | JAA0164 | Rahmatullah Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Nangarhar | Rodat | Agribusiness | N/A | Said Amin Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Laghman | Qarghayi | Agribusiness | N/A | Omaid Khan Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Laghman | Qarghayi | Agribusiness | N/A | Said Noman Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Laghman | Qarghayi | Agribusiness | N/A | Haji Hafizullah Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Laghman | Qarghayi | Agribusiness | N/A | Ahmad Gul Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Kunar | Narang | Agribusiness | N/A | Ehsanullah Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Kunar | Shaygal wa shiltan | Agribusiness | N/A | Rahimullah Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Kunar | Chawkay | Agribusiness | N/A | Fazal Rahman Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Kunar | Sarkani | Agribusiness | N/A | Ibrahim Greenhouse | Off-season Vegetable Production | FALSE | DAI | 01-Feb-11 | 30-Jun-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | JAA0272 | Sharq Improved Seed Production and Agri-Services Co.Ltd | Enterprise | FALSE | DAI | 27-Jan-13 | 30-Dec-13 | Active |
| Nangarhar | Jalalabad | Agribusiness | JAA-040 | Javed Afghan Agri Equipment Manufacturing Company | Enterprise | FALSE | DAI | 04-Feb-11 | 30-Jun-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | JAA-025 | Waheed Kamawal Soap Factory | Enterprise | FALSE | DAI | 02-Dec-10 | 30-Jun-13 | Completed |
| Kunar | Narang | Agribusiness | JAA0286 | Kunar Agriculture Company | Enterprise | FALSE | DAI | 20-Mar-13 | 30-Nov-13 | Active |
| Nangarhar | Jalalabad | Agribusiness | JAA0276 | Hussain Zada Co Ltd | Enterprise | FALSE | DAI | 04-Mar-13 | 31-Dec-13 | Active |
| Nangarhar | Surkh Rod | Agribusiness | JAA0281 | Firdous Bareen Wheat Starch | Enterprise | TRUE | DAI | 28-Feb-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0273 | Orza'la Perfume and Esstintial Oil Factory | Enterprise | TRUE | DAI | 17-Apr-13 | 31-Oct-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | JAA-077 | Zaman Snack Production Factory | Enterprise | FALSE | DAI | 01-Dec-09 | 19-Mar-10 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0205 | Masroor Food Processing Company (MFPC) | Enterprise | FALSE | DAI | 03-Feb-13 | 30-Nov-13 | Active |
| Nangarhar | Surkh Rod | Agribusiness | JAA0288 | Majnoon Food Production Company (Maj FPC) | Enterprise | FALSE | DAI | 01-Apr-13 | 30-Nov-13 | Active |
| Nangarhar | Bihsud | Agribusiness | JAA0282 | Omid Khalid Poultry Rearing and Production Company | Enterprise | FALSE | Dai | 15-May-13 | 31-Oct-13 | Completed |
| Nangarhar | Dara-I-Nur | Agribusiness | JAA 0275 | Haseeb Noori Food Items Production Company | Enterprise | FALSE | DAI | 01-Apr-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0293 | Hamesha Bahar Agro sevices Company | Enterprise | FALSE | DAI | 06-Jan-13 | 30-Nov-13 | Active |
| Nangarhar | Jalalabad | Agribusiness | JAA0295 | Mohammad Hussain Food Production Company | Enterprise | FALSE | DAI | 25-May-13 | 30-Nov-13 | Active |
| Nangarhar | Jalalabad | Agribusiness | JAA0270 | Gift Food Production Company | Enterprise | FALSE | DAI | 03-Feb-13 | 29-Dec-13 | Active |
| Nangarhar | Jalalabad | Agribusiness | JAA0289 | Khalil Rehan Food Production Company | Enterprise | FALSE | DAI | 12-Feb-13 | 31-Dec-13 | Active |

| | | | | | | | | | | |
|-----------|----------------|---------------------------------|-------------|---|--------------------------|-------|-----|-----------|-----------|-----------|
| Nangarhar | Jalalabad | Agribusiness | JAA0297 | Kabul Improved Seed Production and Agri-Services Company | Enterprise | FALSE | DAI | 25-Mar-13 | 31-Dec-13 | Active |
| Nangarhar | Jalalabad | Agribusiness | JAA0296 | Silab Sohil Company Limited | Enterprise | FALSE | DAI | 08-Jul-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0292 | Shamshad Dastagir Foods Production Company | Enterprise | FALSE | DAI | 10-Jun-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0274 | Season Honey Processing and Packaging company | Enterprise | FALSE | DAI | 15-Feb-13 | 31-Oct-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | JAA0300 | Wahidullah Kamawal Oil, Cotton Cake and Soap Company | Enterprise | FALSE | DAI | 15-May-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0298 | Khalid Faizan Food Processing Company | Enterprise | FALSE | DAI | 10-Apr-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | JAA0299 | Himat Arman Nonalcoholic Beverages Limited | Enterprise | FALSE | DAI | 07-Jul-13 | 31-Oct-13 | Completed |
| Nangarhar | Surkh Rod | Agribusiness | JAA0294 | Sail Food Items Production Company | Enterprise | FALSE | DAI | 01-Jun-13 | 31-Oct-13 | Completed |
| Nangarhar | Jalalabad | Agribusiness | | Ali Sahil Wool Spining Company | Enterprise | TRUE | DAI | 20-May-13 | 31-Oct-13 | Completed |
| Nangarhar | Bihsud | Agribusiness | | Kaliwal Soap, Washing Powder, Cotton Cake and Cotton seed oil Company | Enterprise | FALSE | DAI | 20-May-13 | 31-Oct-13 | Completed |
| Nangarhar | Chaparhar | Institutional Capacity Building | GWP 606001 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Chaparhar | Institutional Capacity Building | GWP 606002 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Chaparhar | Institutional Capacity Building | GWP 606003 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Chaparhar | Institutional Capacity Building | GWP 606004 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Chaparhar | Institutional Capacity Building | GWP 606005 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Pachir Wa Agam | Institutional Capacity Building | GWP 607006 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Pachir Wa Agam | Institutional Capacity Building | GWP 607007 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Pachir Wa Agam | Institutional Capacity Building | GWP 607008 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Pachir Wa Agam | Institutional Capacity Building | GWP 607009 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Pachir Wa Agam | Institutional Capacity Building | GWP 607010 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Pachir Wa Agam | Institutional Capacity Building | GWP 607011 | Gabion Weaving Program | Business Skills Training | TRUE | DAI | 20-Feb-11 | 21-Apr-11 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | EMC 601001 | English Training | Business Skills Training | FALSE | DAI | 01-Apr-10 | 30-May-11 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | EMC 60100 | Computer Training | Business Skills Training | FALSE | DAI | 01-Apr-10 | 30-May-11 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | EMC 601003 | Management Training | Business Skills Training | FALSE | DAI | 01-Mar-11 | 31-May-11 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | EMC 701004 | English Training | Business Skills Training | FALSE | DAI | 09-Sep-10 | 31-May-11 | Completed |
| Kunar | Marawara | Institutional Capacity Building | EMC 701005 | Computer Training | Business Skills Training | FALSE | DAI | 01-Dec-10 | 31-May-11 | Completed |
| Kunar | Asadabad | Institutional Capacity Building | ECM 1301006 | English Training | Business Skills Training | FALSE | DAI | 01-Jan-11 | 30-Jun-11 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | N/A | Taraqi Saba Training for Alaiy High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | N/A | Taraqi Saba Training for Nazo Ana High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Surkh Rod | Institutional Capacity Building | N/A | Taraqi Saba Training for Bibi Mariam High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Surkh Rod | Institutional Capacity Building | N/A | Taraqi Saba Training for Abdul Rahim Pazhwak High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraqi Saba Training for Maleka Humaira High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraqi Saba Training for Maleka Suraia High SchoolSaba | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraqi Saba Training for Baharabad High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraqi Saba Training for Nahide shahid High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |

| | | | | | | | | | | |
|-----------|-------------|---------------------------------|-----|--|---------------------------------------|-------|-----|-----------|-----------|-----------|
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Taraq Saba Training for Mastora High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Taraq Saba Training for Haidarkhani High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Taraq Saba Training for Chardehy High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Kunar | Nurgal | Institutional Capacity Building | N/A | Taraq Saba Training for Narang High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Kunar | Chawkay | Institutional Capacity Building | N/A | Taraq Saba Training for Sawkai High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Kunar | Narang | Institutional Capacity Building | N/A | Taraq Saba Training for Narang High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Kunar | Asadabad | Institutional Capacity Building | N/A | Taraq Saba Training for Bibi Fatema High School | Business Skills Training | TRUE | DAI | 23-Oct-11 | 20-Jan-12 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | N/A | Taraq Saba Training for Bibi Zainab High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | N/A | Taraq Saba Training for Wazir Mahmud Gul Khan High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraq Saba Training for Bibi Aisha Sediqa High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | N/A | Taraq Saba Training for Sewade Haiaty High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraq Saba Training for Abdul Rahim Niazi High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Taraq Saba Training for Majborabad High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Jalalabad | Institutional Capacity Building | N/A | Taraq Saba Training for Alaiy High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Rodat | Institutional Capacity Building | N/A | Taraq Saba Training for Hesar Shahee Camp High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Nangarhar | Surkh Rod | Institutional Capacity Building | N/A | Taraq Saba Training for Charbaghe Safa High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Taraq Saba Training for Alikhil High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Taraq Saba Training for Shikhano Qala female High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Laghman | Qarghayee | Institutional Capacity Building | N/A | Taraq Saba Training for Mendrawer High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Kunar | Sawkai | Institutional Capacity Building | N/A | Taraq Saba Training for Sawkai High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Kunar | Nurgal | Institutional Capacity Building | N/A | Taraq Saba Training for Norgal High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Kunar | Khas kunar | Institutional Capacity Building | N/A | Taraq Saba Training for Khas Kunar High School | Business Skills Training | TRUE | DAI | 23-Dec-12 | 19-Mar-13 | Completed |
| Kunar | Asadabad | Institutional Capacity Building | N/A | Malomat Training | DAIL Staff Training | FALSE | DAI | 28-May-13 | 28-May-13 | Completed |
| Nangarhar | Bihsud | Institutional Capacity Building | N/A | Malomat Training | DAIL Staff Training | FALSE | DAI | 02-Jun-13 | 02-Jun-13 | Completed |
| Nangarhar | Surkh Rod | Institutional Capacity Building | N/A | Demo Plot for Agricultural Faculty | Agriculture Faculty Students Training | FALSE | DAI | 01-Apr-13 | 14-Jul-13 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Malomat Training | DAIL Staff Training | FALSE | DAI | 26-May-13 | 26-May-13 | Completed |
| Laghman | Mihtarlam | Institutional Capacity Building | N/A | Agribusiness and Agricultural Marketing Training | DAIL Staff Training | FALSE | DAI | 30-Jun-13 | 03-Jul-13 | Completed |
| Nangarhar | Surkh Rod | Institutional Capacity Building | N/A | Nursery Establishment Training | Agriculture Faculty Students Training | FALSE | DAI | 06-Apr-13 | 06-Apr-13 | Completed |
| Badghis | Qala-I- Naw | Institutional Capacity Building | N/A | Study tour from Badghis to Jalalabad for Wholesaler Association, Unversity Staff, Farmer Coopereatives, DAIL Extension workers and Muncipality Employees | Study Tour | FALSE | DAI | 19-Jun-13 | 24-Jun-13 | Completed |
| Badghis | Qala-I- Naw | Institutional Capacity Building | N/A | Study tour from Badghis to Herat for Wholesaler Association, Unversity Staff, Farmer Coopereatives, DAIL Extension workers and Muncipality Employees | Study Tour | FALSE | DAI | 04-Jul-13 | 07-Jul-13 | Completed |

| | | | | | | | | | | |
|-----------|------------------------|---------------------------------|-----|---|---------------------------------------|-------|-----|-----------|-----------|-----------|
| Badghis | Qala-I- Naw | Institutional Capacity Building | N/A | Advance Training in Vegetable Production, IPM and Fruit nursery establishment | Agriculture Faculty Students Training | FALSE | DAI | 16-Jun-13 | 19-Jun-13 | Completed |
| Badghis | Qala-I- Naw | Institutional Capacity Building | N/A | Marketing and Malomat Training | Marketing Training | FALSE | DAI | 08-Jun-13 | 08-Jun-13 | Completed |
| Badghis | Qala-I- Naw | Institutional Capacity Building | N/A | Advance Vegetable, Malomat and IPM Training | DAIL Staff Training | FALSE | DAI | 09-Jun-13 | 13-Jun-13 | Completed |
| Badghis | Qala-I- Naw | Institutional Capacity Building | N/A | Advance Vegetable production, IPM and Maloomat Training | Leader Farmers Training | FALSE | DAI | 15-Jun-13 | 15-Jun-13 | Completed |
| Nangarhar | Jalalabad | Gender | N/A | Distribution of Shawls for Teachers | Children Day Celebration | TRUE | DAI | 15-May-13 | 15-May-13 | Completed |
| Nangarhar | Jalalabad | Gender | N/A | Distribution of 100 Pair Cloths to DOWA East | Mother Day Celebration | TRUE | DAI | 16-Jun-13 | 16-Jun-13 | Completed |
| Nangarhar | Jalalabad | Gender | N/A | Small demo farm women affairs | Samll Demo Farm | TRUE | DAI | 01-Sep-13 | 15-Oct-13 | Completed |
| Laghman | Mihtarlam | Gender | N/A | Small demo farm women affairs | Samll Demo Farm | TRUE | DAI | 01-Sep-13 | 15-Oct-13 | Completed |
| Kunar | Asadabad | Gender | N/A | Small demo farm women affairs | Samll Demo Farm | TRUE | DAI | 01-Sep-13 | 15-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jun-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Kapisa | Mahmudi Raqi | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Parwan | Jabalussaraj | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Panjsher | Bazarak | Legacy Projects | N/A | Commercial Production Farm | Commercial Production Farm | FALSE | DAI | 01-Jul-12 | 30-Jul-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Shima Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Tamana Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Gul Maki Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Nurgis Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Anis Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Zarifa Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Zakia Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Madeena Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Karima Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Majdo Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Shakila Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Laila Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Honab Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Shamin Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Tahira Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Manizua Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Monika Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Marzia Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Maliha Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Rabiha Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Qasi Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Hajira Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Mahtab Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Nazira Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Lina Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Salima Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Gul Andama Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Rakia Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Chaman Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Hina Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Naw Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Noorzia Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Mina Jan Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Mora Gul Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Marina Kitchen Garden Program - 2012 | Kitchen Garden | TRUE | DAI | 15-Jul-12 | 01-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Parwan | Chaharikar | Legacy Projects | N/A | Orchard Establishment Spring 2013 | Orchard Development Program | FALSE | DAI | 15-Jan-13 | 31-Dec-13 | Active |
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | Khwaja sayed Azam Broiler poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |
| Kapisa | Mahmudi Raqi | Legacy Projects | N/A | Abdul Hakim Broiler Poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |

| | | | | | | | | | | |
|--------|------------------------|---------------------------------|-----|--|---|-------|-----|-----------|-----------|-----------|
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | Ghulam Saiquillah Broiler Poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | Noor Aqa Broiler Poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |
| Parwan | Jabalussaraj | Legacy Projects | N/A | Haji Abdul Wahab Broiler Poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |
| Parwan | Chaharikar | Legacy Projects | N/A | Haji Mohammad Mohsen Broiler Poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |
| Parwan | Bagram | Legacy Projects | N/A | Haji Mohammad Mored Broiler Poultry Form | Poultry Farm | FALSE | DAI | 15-May-13 | 30-Nov-13 | Active |
| Parwan | Chaharikar | Legacy Projects | N/A | cammercial production form | Field Day Training | FALSE | DAI | 18-Mar-13 | 18-Mar-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | cammercial production form | Field Day Training | FALSE | DAI | 27-Mar-13 | 27-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Ag retailer show room Field day | Field Day Training | FALSE | DAI | 04-Feb-13 | 04-Feb-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Legacy Projects | N/A | cammercial production form | Field Day Training | FALSE | DAI | 04-Mar-13 | 04-Mar-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | cammercial production forms | Field Day Training | FALSE | DAI | 04-Apr-13 | 04-Apr-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | cammercial production form | Field Day Training | FALSE | DAI | 08-Apr-13 | 08-Apr-13 | Completed |
| Kapisa | Mahmudi Raqi | Legacy Projects | N/A | Cammercial production form | Field Day Training | FALSE | DAI | 25-Apr-13 | 25-Apr-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Ag Retailer show room Field dya | Field Day Training | FALSE | DAI | 27-Apr-13 | 27-Apr-13 | Completed |
| Parwan | Jabalussaraj | Legacy Projects | N/A | cammercial production form | Field Day Training | FALSE | DAI | 28-Apr-13 | 28-Apr-13 | Completed |
| Kapisa | Mahmudi Raqi | Legacy Projects | N/A | women cammercial production form | Field Day Training | FALSE | DAI | 05-Jun-13 | 05-Jun-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Legacy Projects | N/A | Ag retailer show room field day | Field Day Training | FALSE | DAI | 11-Jun-13 | 11-Jun-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Ag retailer show room field day | Field Day Training | FALSE | DAI | 10-Jun-13 | 10-Jun-13 | Completed |
| Parwan | Chaharikar | Legacy Projects | N/A | Ag retailer show room field day | Field Day Training | FALSE | DAI | 12-Jun-13 | 12-Jun-13 | Completed |
| Parwan | Sayd Khel | Legacy Projects | N/A | Ag retailer show room field day | Field Day Training | FALSE | DAI | 01-Jul-13 | 01-Jul-13 | Completed |
| Parwan | Jabalussaraj | Legacy Projects | N/A | Harvesting Field day | Field Day training | FALSE | DAI | 04-Jul-13 | 04-Jul-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Legacy Projects | N/A | Ag retailer show room Field day | Field Day training | FALSE | DAI | 02-Jul-13 | 02-Jul-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Basic Hygiene Training | Training for Central Region Enterprise | FALSE | DAI | 26-Jun-13 | 26-Jun-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Amiri & Brothers Carpentry Workshop | Enterprise | FALSE | DAI | 11-Nov-09 | 01-Oct-10 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Basic Accounting Training for Finance staff of Afghanistan Poultry Farmer Association | Business Management Training | FALSE | DAI | 28-May-13 | 30-May-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Business Network Event | Networking of packaging companies with other fruits and vegetables businesses | FALSE | DAI | 16-Jun-13 | 16-Jun-13 | Completed |
| Kapisa | Mahmudi Raqi | Agribusiness | N/A | Kapisa Farm Service Center [KFSC] | Enterprise | FALSE | DAI | 01-Jun-13 | 31-Oct-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Pakiza Rahimi Manufacture of Dairy Products | Enterprise | FALSE | DAI | 08-May-13 | 31-Oct-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Javan Chips Production Company | Enterprise | FALSE | DAI | 01-Jun-13 | 31-Oct-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Mashal Dairy Production Company | Enterprise | TRUE | DAI | 01-Jul-13 | 31-Oct-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | ASPFAFA (Afghanistan Social Poultry & Animal Farmers Association) | Association | FALSE | DAI | 01-Jul-13 | 31-Oct-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Bahar Biscuit Manufacturing Company | Enterprise | FALSE | DAI | 01-Jul-13 | 31-Jul-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Agriculture Value Chain Conference, Exhibition and B2B Meetings | Business Networking and Linkaging Event | FALSE | DAI | 07-Jul-13 | 07-Jul-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Business Skill Training for KFSC, Javan Potatoes Chips, Mashal Dairy Production company, Bahar Munufacturing company, WVTASO, GOAPC and APFA | Business Skills Training | FALSE | DAI | 11-Jun-13 | 07-Jul-13 | Completed |
| Kabul | Kabul | Agribusiness | N/A | Green Organic Agricultural Production Company | Enterprise | TRUE | DAI | 01-Aug-13 | 31-Oct-13 | Completed |
| Parwan | Chaharikar | Agribusiness | N/A | Women Vocational Training and Agricultural Service Organization | Enterprise | TRUE | DAI | 01-Aug-13 | 31-Oct-13 | Completed |
| Parwan | Chaharikar | Agribusiness | N/A | Parwan Women Farm Service Center | Enterprise | TRUE | DAI | 01-Aug-13 | 31-Oct-13 | Completed |
| Parwan | Bagram | Agribusiness | N/A | Mohammad Murib Poultry Farm | Enterprise | FALSE | DAI | 19-Aug-13 | 31-Oct-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Taraq Saba (Hora Jalali Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Taraq Saba (Tajrobawi Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Taraq Saba (Sadiqi Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Taraq Saba (Bi Bi Hafasa Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Taraq Saba (Laila Sarahat Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |

| | | | | | | | | | | |
|----------|-----------------------|---------------------------------|-----|---|---|-------|-----|-----------|-----------|-----------|
| Parwan | Bagram | Institutional Capacity Building | N/A | Taraq Saba (Chaikal Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Jabalussaraj | Institutional Capacity Building | N/A | Taraq Saba (Jabul Saraj Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Jabalussaraj | Institutional Capacity Building | N/A | Taraq Saba (Gul Bahar Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Sayd Khel | Institutional Capacity Building | N/A | Taraq Saba (Haibat Khil Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Parwan | Sayd Khel | Institutional Capacity Building | N/A | Taraq Saba (Said Khil Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Institutional Capacity Building | N/A | Taraq Saba (Mahmod Raqi Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Institutional Capacity Building | N/A | Taraq Saba (Asma bent Abobakr High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Institutional Capacity Building | N/A | Taraq Saba (Ali Khil Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Institutional Capacity Building | N/A | Taraq Saba (Qazi Khil Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Institutional Capacity Building | N/A | Taraq Saba (Qari Mir Osman Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Panjshir | Dara | Institutional Capacity Building | N/A | Taraq Saba (Keraman Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Panjshir | Rukha | Institutional Capacity Building | N/A | Taraq Saba (Qabizaan Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Panjshir | Bazarak | Institutional Capacity Building | N/A | Taraq Saba (Sangana Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Panjshir | Bazarak | Institutional Capacity Building | N/A | Taraq Saba (Badqool Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Panjshir | Unaba | Institutional Capacity Building | N/A | Taraq Saba (Onaba Girl High School) | Business Skills Training | TRUE | DAI | 11-May-13 | 08-Aug-13 | Completed |
| Panjsher | Bazarak | Institutional Capacity Building | N/A | Agriculture production Training for DAIL sextension workers | Capacity Building of DAIL Extension workers | FALSE | DAI | 05-May-13 | 05-Sep-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Institutional Capacity Building | N/A | Establishment of Demo Plot at Alberoni University Agriculture Faculty Students Training | Capacity Building of Agri. Faculty Students | FALSE | DAI | 21-Apr-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Project Management Training for government line departments | Capacity Building of DAIL, Line Departments and Governor office | FALSE | DAI | 19-May-13 | 23-May-13 | Completed |
| Parwan | Chaharikar | Institutional Capacity Building | N/A | Project Management Training for government line departments | Capacity Building of DAIL, Line Departments and Governor office | FALSE | DAI | 26-May-13 | 30-May-13 | Completed |
| Panjsher | Bazarak | Institutional Capacity Building | N/A | Project Management Training for government line departments | Capacity Building of DAIL, Line Departments and Governor office | FALSE | DAI | 16-Jun-13 | 20-Jun-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Institutional Capacity Building | N/A | Training for Alberoni Agriculture Faculty Students | Capacity Building of Agri. Faculty Students | FALSE | DAI | 25-Apr-13 | 25-Apr-13 | Completed |
| Kapisa | Mahmudi Raqi | Institutional Capacity Building | N/A | Agriculture Production Training for DAIL Extension workers | Capacity Building of DAIL Extension Workers | FALSE | DAI | 07-Apr-13 | 11-Apr-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Institutional Capacity Building | N/A | Training for Alberoni Agriculture Faculty Students | Capacity Building of Agri. Faculty Students | FALSE | DAI | 29-Apr-13 | 29-Apr-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Institutional Capacity Building | N/A | Training for Alberoni Agriculture Faculty Students | Capacity Building of Agriculture Faculty Students | FALSE | DAI | 01-Sep-13 | 01-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Wali hazrat commercial production farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Aziza Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Ziba Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Tahera Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Bebe Sara Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Bebe Khord Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Freshhta Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Murad Begum Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Ater Begom Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Khadija Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Zainat Begum Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Khanum Gul Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Pari Gul Women Commercial Production Farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Training of Basic IPM to WCPFS | Agriculture Training | TRUE | DAI | 01-Jul-13 | 01-Jul-13 | Completed |

| | | | | | | | | | | |
|----------|------------------------|--------|-----|---|----------------------------|------|-----|-----------|-----------|-----------|
| Panjsher | Bazarak | Gender | N/A | Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs | Agriculture Training | TRUE | DAI | 09-Jun-13 | 09-Jun-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Shakila Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Falak Naz Women Commercial Production Farm | commercial production farm | TRUE | DAI | 13-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Unab Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Bilquis Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Karima Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-Jul-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Pista Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Nafas Gul Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Humaira Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Shiba Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Gul Pikai Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Laila Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Shah Pari Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Nasrin Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Lailuma Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Zia Gul Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Chaman Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Shaima Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Tamana Women Commercial Production Farm | commercial production farm | TRUE | DAI | 21-May-13 | 30-Sep-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Training to 18 WCPFs on Irrigation, Weeding control and Usage of Fertilizer | Agriculture Training | TRUE | DAI | 11-Jun-13 | 11-Jun-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Training of WCPFs on Basic IPM | Agriculture Training | TRUE | DAI | 03-Jul-13 | 03-Jul-13 | Completed |
| Kabul | Kabul | Gender | N/A | Leader ship training 29people | Leadership Training | TRUE | DAI | 17-Jun-13 | 18-Jun-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Vegetable Demonstration plot at DOWA Compound | commercial production farm | TRUE | DAI | 08-May-13 | 08-May-13 | Completed |
| Kabul | Kabul | Gender | N/A | DEMOPLOT | Floriculture | TRUE | DAI | 07-May-13 | 07-May-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Field day | Training/Practical | TRUE | DAI | 13-Jun-13 | 13-Jun-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Field day | Training/Practical | TRUE | DAI | 11-Jun-13 | 11-Jun-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Field day | Training/practical | TRUE | DAI | 09-May-13 | 09-May-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Vegetable Demonstration plot at DoWA compound | Training | TRUE | DAI | 08-May-13 | 08-May-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Bobo sherin Commercial farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Said Begum Commercial farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Nasrin Commercial farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Sosan Commercial farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Lal Jahan Commercial farm | commercial production farm | TRUE | DAI | 20-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Hareso Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Zarifa Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shakiba Commercial productionfarm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shakila Commercial production farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Majan Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Moshtari Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Samergul Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Parveen Gul Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Mari Gul Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Pashton Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Malalal Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Roya Jan commercial productionFarm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Gender | N/A | Mina Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Gender | N/A | Nazdana Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Gender | N/A | Shapari Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Gender | N/A | Now gul Commercial production farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Gender | N/A | Najiba Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |
| Kapisa | Hisa-i-Duwumi Kohistan | Gender | N/A | Fawzia Commercial production Farm | commercial production farm | TRUE | DAI | 24-May-13 | 30-Sep-13 | Completed |

| | | | | | | | | | | |
|--------|-----------------------|--------|-----|---|----------------------------|------|-----|-----------|-----------|-----------|
| Parwan | Sayd Khel | Gender | N/A | Permigul Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Anisa Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Qaria Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Parwen Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Mina Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Oct-13 | 31-Oct-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Hamina Women Commercial production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Zahira Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Setara Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Nadia Women Commercial Production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Pari Naz Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shah Del Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Sima jan Women Commercial production F | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Pashton Women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Lailoma Women Commercial Production Farm | Commercialproduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shaima jan Women Commercial production Farm | Commercialproduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | AniGul Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Nazia Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Gul shiren Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Pahston Women Commercail Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Farishta Women Commercial priduction Farm | Commercial Production farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | QamerGul Women Commercal Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | ParweenGul women Commercal Production Farm | Commercial productionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Hadila Women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Aziza Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Fowzia Women Commercial production Farm | CommercialProduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Roshan Gul Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Pari Naz Women Commercal Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Pari Gul Women Commercal Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | VIDa women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Zia Jan Women Commercial Production Farm | CommercialProduction Farm | TRUE | DAI | 22-Aug-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Mena Jan Women Commercail Production Farm | CommercialProduction Farm | TRUE | DAI | 22-Aug-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shiba Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Sitara Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | shakira Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Marina Women Commercial Porduction Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Nilofer Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shanaz Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Nafas Gul Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Gul pari Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Ziba Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |

| | | | | | | | | | | |
|-----------|--------------|--------|-----|--|----------------------------------|-------|-----|-----------|-----------|-----------|
| Kapisa | Mahmudi Raqi | Gender | N/A | Laila Gul Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shajan Women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Wahida Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Wahida Abdul Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Bibi Gul Women Commercial production Farm | Commercial Production farm | FALSE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shaima gul Women Commercial production Farm | Commercia production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | NasemGul Women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Bobojan Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | AnGama Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Aug-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Nazawol Women Commercial Production Farm | Commercial Production farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Semin jan Women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Fariba Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Jamila Women Commercial production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Khurigul Women Commercial production Farm | CommercialProduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Sima Women Commercial production Farm | CommercialProduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Del jan Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Roshan jan Women Commercial Production Farm | Commercialproduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Nasima Women Commercial Production Farm | CommercialProduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Khuri Gul Women Commercial Production Farm | Commercial ProductonFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Sari Gul Women Commercial Production Farm | Commercial ProductionFarm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Zarghona Women Commercial Production Farm | CommercialProduction Farm | TRUE | DAI | 22-Aug-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Nasrin Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Aug-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Soma Women Commercial Production Farm | CommercialProduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Maida Gul Women Commercial Production Farm | Commercial Production production | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Naseem Gul Women Commercial Production Farm | CommerProductionncial Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Samira Women Commercial Production Farm | CommercialProduction Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shanaz Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Aug-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shaziba Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Laila Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-12 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Sahira Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Samira Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Khusha Gul Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Farzana Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Panjsher | Shutul | Gender | N/A | Orientation with head of DOWA and 12 local women | Orientaion | TRUE | DAI | 11-Jun-13 | 12-Jun-13 | Completed |
| Nangarhar | Jalalabad | Gender | N/A | Orientation, GAP Analysis for four Business groups, RJ & P, AWA, FB, VHANA, NHP. | Orientation | TRUE | DAI | 08-Jun-13 | 10-Jun-13 | Completed |
| Nangarhar | Jalalabad | Gender | N/A | Orientation with NGOS at Business center | Orientation | TRUE | DAI | 10-Jun-13 | 10-Jun-13 | Completed |
| Kabul | Kabul | Gender | N/A | Trade Afghan Program Launch | Launch Party | TRUE | DAI | 06-Jul-13 | 06-Jul-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Semar Gul Women Commercial Production Farm | Commercial Production farm | TRUE | DAI | 23-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Zia jan Women Commercial Production Fam | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shanaz Gul Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Gul jan Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Siamo Women Commercial Production Farm | Commercia production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Roshan Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Now Gul Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Sima GulWomen Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shamila women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Pashton Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Aziza Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Malina Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Wasmen Gul Women Commercial production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Anyta Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Sabza Gul Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | sardaGul Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | GulMakai Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shajan Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Mari Jan women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Karima Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Zia jan Women Commercial production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Zobaida Women Commercial Production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shamina Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Bishta Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |

| | | | | | | | | | | |
|----------|-----------------------|--------|-----|--|----------------------------|------|-----|-----------|-----------|-----------|
| Kapisa | Mahmudi Raqi | Gender | N/A | Farishta Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Marina Women Commercial Production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Laila Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Faria Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Halima Women Commercial production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Parween Gul Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Rabia Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Maleha Women CommercialL production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Shazia Women Commercial Production Farm | Commercial production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Fowzia Women Commercial Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Training ,irrigation Weeding Control ,Fertilizer ablication W,C,P,F | Agriculture Training | TRUE | DAI | 27-Aug-13 | 27-Aug-13 | Completed |
| Parwan | Chaharikar | Gender | N/A | Training ,Weeding ,irrigation ,Controle,Fertilizer,ablication,W,C,P,F | Agriculture Training | TRUE | DAI | 28-Aug-13 | 28-Aug-13 | Completed |
| Parwan | Sayd Khel | Gender | N/A | Traininf ,weeding ,irrigation Controle Fertilizer ablication,W,C,P,F | Agriculture Training | TRUE | DAI | 29-Aug-13 | 29-Aug-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Training ,weeding ,irrigation ,Controle Fertilizerablication | Agriculture Training | TRUE | DAI | 28-Aug-13 | 28-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Training Weeding ,irriagation ,Control ,fertilizerablication | Agriculture Trianing | TRUE | DAI | 27-Aug-13 | 27-Aug-13 | Completed |
| Kapisa | Mahmudi Raqi | Gender | N/A | Training Irrigation Weeding Control of Fertilizerablication ,W,C,P,F | Agricultire Training | TRUE | DAI | 27-Aug-13 | 28-Aug-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Training ,irrigation ,weeding control Fertilizer ablication,W,C,P,F | Agriculture Training | TRUE | DAI | 01-Sep-13 | 01-Sep-13 | Completed |
| Panjsher | Bazarak | Gender | N/A | Training of Irrigation, Weeding control and Usage of Fertilizer to WCPFs | Agriculture Training | TRUE | DAI | 28-Aug-13 | 28-Aug-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Ariza Women Commerical Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shah Jan Women Commerical Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |
| Kapisa | Hisa-i-Awali Kohistan | Gender | N/A | Shah Jan Women Commerical Production Farm | Commercial Production Farm | TRUE | DAI | 22-Jul-13 | 31-Oct-13 | Completed |

| | | | | | | | | | |
|---------|----------------|-------------|------------------------|-------------------------------------|----------------------------|-------------|-----------|-----------|------|
| Kunduz | Kunduz center | Agriculture | UND-A-001-12 | Summer Vegetable Cultivation (2012) | Commercial Vegetable | Mercy Corps | 15-May-12 | 30-Oct-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-001-12 | Summer Vegetable Cultivation (2012) | Commercial Vegetable | Mercy Corps | 15-May-12 | 30-Oct-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-001-12 | Summer Vegetable Cultivation (2012) | Commercial Vegetable | Mercy Corps | 15-May-12 | 30-Oct-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-001-12 | Summer Vegetable Cultivation (2012) | Commercial Vegetable | Mercy Corps | 15-May-12 | 30-Oct-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-001-12 | Summer Vegetable Cultivation (2012) | Commercial Vegetable | Mercy Corps | 15-May-12 | 30-Oct-12 | 100% |
| Kunduz | Khan Abad | Agriculture | MC-IDEA-NE-UN-A-001-09 | Melon Fly and Potato Beetle Control | Training/Distribution | Mercy Corps | 1-Apr-10 | 1-Aug-10 | 100% |
| Baghlan | Puli Khumri | Agriculture | MC-IDEA-NE-BG-A-001-09 | Melon Fly Control | Melon Fly Control Training | Mercy Corps | 6-Jun-09 | 20-Aug-09 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-001-09 | Melon Fly Control | Melon Fly Control Training | Mercy Corps | 6-Jun-09 | 20-Aug-09 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-001-09 | Melon Fly Control | Melon Fly Control Training | Mercy Corps | 6-Jun-09 | 20-Aug-09 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-001-09 | Melon Fly Control | Melon Fly Control Training | Mercy Corps | 6-Jun-09 | 20-Aug-09 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-001-09 | Melon Fly Control | Melon Fly Control Training | Mercy Corps | 6-Jun-09 | 20-Aug-09 | 100% |
| Baghlan | Ishkamish | Agriculture | MC-IDEA-NE-BG-A-002-09 | Budding Training Grafting Seedlings | Training to Farmers | Mercy Corps | 26-Jun-09 | 27-Jul-09 | 100% |
| Baghlan | Khost o Fereng | Agriculture | MC-IDEA-NE-BG-A-003-09 | Apricot Drying and Sulfur Training | Training to Farmers | Mercy Corps | 1-Jul-09 | 16-Jul-09 | 100% |
| Baghlan | Bano | Agriculture | MC-IDEA-NE-BG-A-004-09 | Orchards Establishment | Agriculture | Mercy Corps | 10-Nov-09 | 30-Oct-10 | 100% |
| Baghlan | Deh Sala | Agriculture | MC-IDEA-NE-BG-A-005-09 | Orchards Establishment | Agriculture | Mercy Corps | 3-Mar-10 | 30-Oct-10 | 100% |
| Baghlan | Deh Sala | Agriculture | MC-IDEA-NE-BG-A-006-09 | Fruit Nursery Establishment | Agriculture | Mercy Corps | 10-Nov-09 | 30-Sep-11 | 100% |
| Baghlan | Bano | Agriculture | MC-IDEA-NE-BG-A-007-09 | Fruit Nursery Establishment | Agriculture | Mercy Corps | 10-Nov-09 | 30-Sep-11 | 100% |
| Baghlan | Bano | Agriculture | MC-IDEA-NE-BG-A-008-09 | Orchard Management | Training/Distribution | Mercy Corps | 01-Jan-10 | 30-Sep-10 | 100% |
| Baghlan | Deh Sala | Agriculture | MC-IDEA-NE-BG-A-009-09 | Orchard Management | Training/Distribution | Mercy Corps | 01-Jan-10 | 30-Sep-10 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-010-09 | Fruit Nursery Establishment | Agriculture | Mercy Corps | 15-Nov-09 | 30-Dec-10 | 100% |
| Baghlan | Khost o Fereng | Agriculture | MC-IDEA-NE-BG-A-011-09 | Fruit Nursery Establishment | Agriculture | Mercy Corps | 15-Nov-09 | 30-Dec-10 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-012-09 | Devil's Dung | Agriculture | Mercy Corps | 15-Nov-09 | 16-Sep-10 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-013-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-014-09 | Cumin Cultivation | Agriculture | Mercy Corps | 1-Nov-09 | 15-Aug-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |

| | | | | | | | | | |
|---------|----------------|-------------|------------------------|---------------------------------|-----------------------|-------------|-----------|-----------|------|
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-015-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 22-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-016-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 16-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-016-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 16-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-016-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 16-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-016-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 16-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-016-09 | Pistachio Orchard Establishment | Orchard Establishment | Mercy Corps | 16-Dec-09 | 15-Feb-11 | 100% |
| Baghlan | Khost o Fereng | Agriculture | MC-IDEA-NE-BG-A-017-10 | Orchard Management | Training/Distribution | Mercy Corps | 20-Jan-10 | 30-Sep-11 | 100% |
| Baghlan | Puli Khumri | Agriculture | MC-IDEA-NE-BG-A-018-10 | Almond Orchard Establishment | Horticulture | Mercy Corps | 8-Jan-10 | 30-Oct-10 | 100% |
| Baghlan | Puli Khumri | Agriculture | MC-IDEA-NE-BG-A-019-10 | Orchard Management | Training/Distribution | Mercy Corps | 25-Jan-10 | 30-Sep-10 | 100% |
| Baghlan | Khost o Fereng | Agriculture | MC-IDEA-NE-BG-A-020-10 | Fruit Orchard Establishment | Agriculture | Mercy Corps | 8-Jan-10 | 30-Oct-10 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-021-10 | Orchard Management | Training/Distribution | Mercy Corps | 28-Feb-10 | 30-Sep-10 | 100% |
| Baghlan | Burka | Agriculture | MC-IDEA-NE-BG-A-021-10 | Orchard Management | Training/Distribution | Mercy Corps | 28-Feb-10 | 30-Sep-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-022-10 | Orchard Management | Training/Distribution | Mercy Corps | 28-Feb-10 | 30-Sep-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-022-10 | Orchard Management | Training/Distribution | Mercy Corps | 28-Feb-10 | 30-Sep-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-022-10 | Orchard Management | Training/Distribution | Mercy Corps | 28-Feb-10 | 30-Sep-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-023-10 | Fruit Orchard Establishment | Agriculture | Mercy Corps | 31-Jan-10 | 30-Oct-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-023-10 | Fruit Orchard Establishment | Agriculture | Mercy Corps | 31-Jan-10 | 30-Oct-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-023-10 | Fruit Orchard Establishment | Agriculture | Mercy Corps | 31-Jan-10 | 30-Oct-10 | 100% |
| Baghlan | Nahrin | Agriculture | MC-IDEA-NE-BG-A-023-10 | Fruit Orchard Establishment | Agriculture | Mercy Corps | 31-Jan-10 | 30-Oct-10 | 100% |

| | | | | | | | | | |
|------------|-----------------|-------------|------------------------|--|--------------------------|-------------|-----------|-----------|------|
| Badakhshan | Kishem | Agriculture | MC-IDEA-NE-BD-A-034-12 | Orchard Management (2012) | Orchard Management | Mercy Corps | 28-Feb-12 | 20-Apr-12 | 100% |
| Badakhshan | Kishem | Agriculture | MC-IDEA-NE-BD-A-034-12 | Orchard Management (2012) | Orchard Management | Mercy Corps | 28-Feb-12 | 20-Apr-12 | 100% |
| Badakhshan | Kishem | Agriculture | MC-IDEA-NE-BD-A-034-12 | Orchard Management (2012) | Orchard Management | Mercy Corps | 28-Feb-12 | 20-Apr-12 | 100% |
| Badakhshan | Kishem | Agriculture | MC-IDEA-NE-BD-A-034-12 | Orchard Management (2012) | Orchard Management | Mercy Corps | 28-Feb-12 | 20-Apr-12 | 100% |
| Badakhshan | Faizabad | Agriculture | MC-IDEA-NE-BD-A-039-12 | Strawberry demo plot (2012) | Demo Plots | Mercy Corps | 20-Feb-12 | 30-Nov-12 | 100% |
| Badakhshan | Argo | Agriculture | MC-IDEA-NE-BD-A-039-12 | Strawberry demo plot (2012) | Demo Plots | Mercy Corps | 20-Feb-12 | 30-Nov-12 | 100% |
| Badakhshan | Faizabad | Agriculture | MC-IDEA-NE-BD-A-039-12 | Strawberry demo plot (2012) | Demo Plots | Mercy Corps | 20-Feb-12 | 30-Nov-12 | 100% |
| Badakhshan | Baharak | Agriculture | MC-IDEA-NE-BD-A-035-12 | Vegetable Demo Plots (2012) | Commercial Vegetable | Mercy Corps | 20-Feb-12 | 30-Oct-12 | 100% |
| Badakhshan | Baharak | Agriculture | MC-IDEA-NE-BD-A-035-12 | Vegetable Demo Plots (2012) | Commercial Vegetable | Mercy Corps | 20-Feb-12 | 30-Oct-12 | 100% |
| Badakhshan | Faizabad | Agriculture | MC-IDEA-NE-BD-A-035-12 | Vegetable Demo Plots (2012) | Commercial Vegetable | Mercy Corps | 20-Feb-12 | 30-Oct-12 | 100% |
| Badakhshan | Faizabad | Agriculture | MC-IDEA-NE-BD-A-035-12 | Vegetable Demo Plots (2012) | Commercial Vegetable | Mercy Corps | 20-Feb-12 | 30-Oct-12 | 100% |
| Badakhshan | Baharak | Agriculture | FZD-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 5-Jul-12 | 15-Feb-13 | 100% |
| Badakhshan | Baharak | Agriculture | FZD-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 5-Jul-12 | 15-Feb-13 | 100% |
| Badakhshan | Baharak | Agriculture | FZD-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 5-Jul-12 | 15-Feb-13 | 100% |
| Badakhshan | Kishem | Agriculture | FZD-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 5-Jul-12 | 15-Feb-13 | 100% |
| Badakhshan | Faizabad | Agriculture | FZD-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 5-Jul-12 | 15-Feb-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-008-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 10-Aug-12 | 30-Apr-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-008-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 10-Aug-12 | 30-Apr-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-008-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 10-Aug-12 | 30-Apr-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-008-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 10-Aug-12 | 30-Apr-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-008-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 10-Aug-12 | 30-Apr-13 | 100% |
| Baghlan | Deh Sala | Agriculture | PLK-A-009-12 | Construction of underground stor | Agriculture | Mercy Corps | 10-Aug-12 | 15-Oct-12 | 100% |
| Baghlan | Bano | Agriculture | PLK-A-009-12 | Construction of underground stor | Agriculture | Mercy Corps | 10-Aug-12 | 15-Oct-12 | 100% |
| Baghlan | Bano | Agriculture | PLK-A-009-12 | Construction of underground stor | Agriculture | Mercy Corps | 10-Aug-12 | 15-Oct-12 | 100% |
| Baghlan | Deh Sala | Agriculture | PLK-A-009-12 | Construction of underground stor | Agriculture | Mercy Corps | 10-Aug-12 | 15-Oct-12 | 100% |
| Takhar | Taloqan | Livestock | TLQ-A-003-12 | Small Chicken Flock (Egg Production) for Women | Women Poultry Production | Mercy Corps | 20-May-12 | 19-Jan-12 | 100% |
| Takhar | Taloqan | Livestock | TLQ-A-003-12 | Small Chicken Flock (Egg Production) for Women | Women Poultry Production | Mercy Corps | 20-May-12 | 19-Jan-12 | 100% |
| Takhar | Baharak | Livestock | TLQ-A-003-12 | Small Chicken Flock (Egg Production) | Women Poultry Production | Mercy Corps | 20-May-12 | 19-Jan-12 | 100% |
| Takhar | Kalafghan | Livestock | TLQ-A-003-12 | Small Chicken Flock (Egg Production) | Women Poultry Production | Mercy Corps | 20-May-12 | 19-Jan-12 | 100% |
| Kunduz | Archi | Agriculture | MC-IDEA-NE-UN-A-001-09 | Melon Fly and Potato Beetle Control | Training/Distribution | Mercy Corps | 1-Apr-10 | 1-Aug-10 | 100% |
| Kunduz | Ali Abad | Agriculture | MC-IDEA-NE-UN-A-001-09 | Melon Fly and Potato Beetle Control | Training/Distribution | Mercy Corps | 1-Apr-10 | 1-Aug-10 | 100% |
| Kunduz | Imam Sahib | Agriculture | MC-IDEA-NE-UN-A-001-09 | Melon Fly and Potato Beetle Control | Training/Distribution | Mercy Corps | 1-Apr-10 | 1-Aug-10 | 100% |
| Kunduz | Qala-e-Zal | Agriculture | MC-IDEA-NE-UN-A-001-09 | Melon Fly and Potato Beetle Control | Training/Distribution | Mercy Corps | 1-Apr-10 | 1-Aug-10 | 100% |
| Kunduz | Chardara | Agriculture | MC-IDEA-NE-UN-A-001-09 | Melon Fly and Potato Beetle Control | Training/Distribution | Mercy Corps | 1-Apr-10 | 1-Aug-10 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Ali Abad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Ali Abad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |

| | | | | | | | | | |
|------------|---------------|-------------|------------------------|-------------------------------------|--------------------------|-------------|-----------|-----------|------|
| Kunduz | Ali Abad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Ali Abad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Khanabad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Khanabad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Khanabad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Khanabad | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Qala-e-Zal | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Qala-e-Zal | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Qala-e-Zal | Agriculture | UND-A-003-12 | Women's Greenhouse Project | Agriculture | Mercy Corps | 15-Aug-12 | 14-Dec-12 | 100% |
| Kunduz | Kunduz center | Agriculture | MC-IDEA-NE-UN-A-018-12 | Women's Greenhouse Project - Fa | Agriculture | Mercy Corps | 30-Dec-11 | 15-Dec-12 | 100% |
| Kunduz | Kunduz center | Agriculture | MC-IDEA-NE-UN-A-018-12 | Women's Greenhouse Project - Fa | Agriculture | Mercy Corps | 30-Dec-11 | 15-Dec-12 | 100% |
| Kunduz | Khanabad | Agriculture | MC-IDEA-NE-UN-A-018-12 | Women's Greenhouse Project - Fa | Agriculture | Mercy Corps | 30-Dec-11 | 15-Dec-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | MC-IDEA-NE-UN-A-018-12 | Women's Greenhouse Project - Fa | Agriculture | Mercy Corps | 30-Dec-11 | 15-Dec-12 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-002-12 | Small Chicken Flock (Egg Producti | Women Poultry Production | Mercy Corps | 20-May-12 | 30-Nov-12 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-002-12 | Small Chicken Flock (Egg Producti | Women Poultry Production | Mercy Corps | 20-May-12 | 30-Nov-12 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-002-12 | Small Chicken Flock (Egg Producti | Women Poultry Production | Mercy Corps | 20-May-12 | 30-Nov-12 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-002-12 | Small Chicken Flock (Egg Producti | Women Poultry Production | Mercy Corps | 20-May-12 | 30-Nov-12 | 100% |
| Kunduz | Ali Abad | Livestock | UND-A-002-12 | Small Chicken Flock (Egg Producti | Women Poultry Production | Mercy Corps | 20-May-12 | 30-Nov-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Kunduz center | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Khan Abad | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Khan Abad | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Khan Abad | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Kunduz | Imam Sahib | Agriculture | UND-A-005-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 20-Jun-12 | 19-Nov-12 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Bangi | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Bangi | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Bangi | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Kalafghan | Agriculture | TLQ-A-004-12 | Self-selecting farmer groups (2012) | Capacity building | Mercy Corps | 30-Jun-12 | 30-Dec-12 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-011-12 | Construction of underground stor | Agriculture | Mercy Corps | 1-Sep-12 | 20-Mar-13 | 100% |
| Takhar | Worsaj | Agriculture | TLQ-A-011-12 | Construction of underground stor | Agriculture | Mercy Corps | 1-Sep-12 | 20-Mar-13 | 100% |
| Badakhshan | Baharak | Agriculture | FZD-A-007-12 | Construction of underground stor | Agriculture | Mercy Corps | 15-Aug-12 | 30-May-13 | 100% |
| Badakhshan | Baharak | Agriculture | FZD-A-007-12 | Construction of underground stor | Agriculture | Mercy Corps | 15-Aug-12 | 30-May-13 | 100% |

| | | | | | | | | | |
|---------|-----------------|-------------|--------------|-----------------------------------|--------------------------------|-------------|-----------|-----------|-----------|
| Takhar | Taloqan | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | bangi | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | bangi | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | bangi | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | bangi | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Farkhar | Agriculture | TLQ-A-040-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Takhar | Baharak | Agriculture | TLQ-A-041-13 | Fruit Trees Nursery Establishment | Orchard Establishment | Mercy Corps | 25-Jun-13 | 30-Oct-13 | cancelled |
| Takhar | Farkhar | Agriculture | TLQ-A-041-13 | Fruit Trees Nursery Establishment | Orchard Establishment | Mercy Corps | 25-Jun-13 | 30-Oct-13 | cancelled |
| Takhar | Taloqan | Agriculture | TLQ-A-041-13 | Fruit Trees Nursery Establishment | Orchard Establishment | Mercy Corps | 25-Jun-13 | 30-Oct-13 | cancelled |
| Takhar | Worsaj | Agriculture | TLQ-A-042-13 | Second Round Farmers Group For | Market Linkage | Mercy Corps | 23-Jun-13 | 30-Nov-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-043-13 | Fruit Trees Nursery Establishment | Orchard Establishment | Mercy Corps | 20-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-043-13 | Fruit Trees Nursery Establishment | Orchard Establishment | Mercy Corps | 20-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Puli Khumri | Agriculture | PLK-A-040-13 | Post-Harvest Handling Training | Capacity building | Mercy Corps | 25-Jun-13 | 31-Aug-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-042-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 20-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-042-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 20-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-042-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 20-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-042-13 | Home Based Medium Size Greenh | Agriculture | Mercy Corps | 20-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-038-13 | High Tunnel Vegetable production | Vegetable Cultivation | Mercy Corps | 23-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-037-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 30-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Doshi | Agriculture | PLK-A-037-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 30-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Bano | Agriculture | PLK-A-037-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 30-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Deh Sala | Agriculture | PLK-A-037-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 30-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Puli Khumri | Agriculture | PLK-A-037-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 30-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Pul-e-Hesar | Agriculture | PLK-A-037-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 30-Jun-13 | 30-Sep-13 | Cancelled |
| Baghlan | Baghlan-e-Jadid | Agriculture | PLK-A-036-13 | Grape Trellising | Fruit Tree Nursery Development | Mercy Corps | 25-Jun-13 | 30-Dec-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-036-13 | Grape Trellising | Fruit Tree Nursery Development | Mercy Corps | 25-Jun-13 | 30-Dec-13 | 100% |
| Baghlan | Puli Khumri | Agriculture | PLK-A-036-13 | Grape Trellising | Fruit Tree Nursery Development | Mercy Corps | 25-Jun-13 | 30-Dec-13 | 100% |
| Baghlan | Baghlan-e-Jadid | Livestock | PLK-A-039-13 | Second Round Semi-commercial P | Women Poultry Production | Mercy Corps | 25-Jun-13 | 30-Oct-13 | 100% |
| Baghlan | Puli Khumri | Livestock | PLK-A-039-13 | Second Round Semi-commercial P | Women Poultry Production | Mercy Corps | 25-Jun-13 | 30-Oct-13 | 100% |
| Kunduz | Khanabad | Agriculture | UND-A-020-13 | Vineyard Management | Orchard Management | Mercy Corps | 10-May-13 | 30-Sep-13 | 100% |
| Kunduz | Khanabad | Agriculture | UND-A-020-13 | Vineyard Management | Orchard Management | Mercy Corps | 10-May-13 | 30-Sep-13 | 100% |
| Kunduz | Ali Abad | Agriculture | UND-A-029-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 25-Jun-13 | 30-Sep-13 | Cancelled |
| Kunduz | Khan Abad | Agriculture | UND-A-029-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 25-Jun-13 | 30-Sep-13 | Cancelled |
| Kunduz | Kunduz center | Agriculture | UND-A-029-13 | Fall Fruit Trees Plantation | Orchard Establishment | Mercy Corps | 25-Jun-13 | 30-Sep-13 | Cancelled |

| | | | | | | | | | |
|------------|---------------|-------------|--------------|----------------------------------|--------------------------|-------------|-----------|-----------|------|
| Badakhshan | Kishem | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Kishem | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Jurm | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Jurm | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Shuhada | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Shuhada | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Shuhada | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Badakhshan | Shuhada | Agriculture | FZD-A-024-13 | Vineyard Management | Orchard Management | Mercy Corps | 15-May-13 | 30-Sep-13 | 100% |
| Takhar | Worsaj | Agriculture | TLQ-A-043-13 | Construction of underground stor | Agriculture | Mercy Corps | 25-Jul-13 | 30-Oct-13 | 100% |
| Takhar | Taloqan | Agriculture | TLQ-A-044-13 | Pickle making for women | Agriculture | Mercy Corps | 1-Aug-13 | 30-Oct-13 | 100% |
| Baghlan | Andarab | Agriculture | PLK-A-041-13 | Construction of underground stor | Agriculture | Mercy Corps | 1-Jul-13 | 30-Oct-13 | 100% |
| Baghlan | Andarab | Agriculture | PLK-A-041-13 | Construction of underground stor | Agriculture | Mercy Corps | 1-Jul-13 | 30-Oct-13 | 100% |
| Baghlan | Deh Sala | Agriculture | PLK-A-041-13 | Construction of underground stor | Agriculture | Mercy Corps | 1-Jul-13 | 30-Oct-13 | 100% |
| Baghlan | Pul-e-Hesar | Agriculture | PLK-A-041-13 | Construction of underground stor | Agriculture | Mercy Corps | 1-Jul-13 | 30-Oct-13 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |
| Kunduz | Kunduz center | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |
| Kunduz | Imam Sahib | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |
| Kunduz | Imam Sahib | Livestock | UND-A-011-13 | Semi-commercial Poultry Farming | Women Poultry Production | Mercy Corps | 5-Mar-13 | 30-Aug-13 | 100% |

| | | | | | | | | | | |
|----------|----------------|--------------------------------|---------|--|---|----|-----------|------------|------------|-----------|
| Sari Pul | Sari Pul | Wheat and Oilseeds | 8200.28 | Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs | Training of farmers and DAIL extension workers on improved annual cropping | No | ACDI/VOCA | 10/1/2012 | 10/31/2013 | Completed |
| Sari Pul | Sari Pul | Wheat and Oilseeds | 8200.28 | Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs | Training of farmers and DAIL extension workers on improved annual cropping | No | ACDI/VOCA | 10/1/2012 | 10/31/2013 | Completed |
| Sari Pul | Sozma Qala | Wheat and Oilseeds | 8200.28 | Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs | Training of farmers and DAIL extension workers on improved annual cropping | No | ACDI/VOCA | 10/1/2012 | 10/31/2013 | Completed |
| Faryab | Pashtun Kot | Input Suppliers / Agribusiness | 8200.19 | Commercial Laser Land Levelling | Tranfer of new technology and capacity building | No | ACDI/VOCA | 10/11/2009 | 12/31/2011 | Completed |
| Balkh | Balkh | Input Suppliers / Agribusiness | 8200.19 | Commercial Laser Land Levelling | Tranfer of new technology and capacity building | No | ACDI/VOCA | 1/1/2011 | 10/31/2013 | Completed |
| Balkh | Nahri Shahi | Input Suppliers / Agribusiness | 8200.19 | Commercial Laser Land Levelling | Tranfer of new technology and capacity building | No | ACDI/VOCA | 1/1/2011 | 10/31/2013 | Completed |
| Sari Pul | Sari Pul | Input Suppliers / Agribusiness | 8200.19 | Commercial Laser Land Levelling | Tranfer of new technology and capacity building | No | ACDI/VOCA | 1/1/2011 | 10/31/2013 | Completed |
| Jawzjan | Shibirghan | Input Suppliers / Agribusiness | 8200.19 | Commercial Laser Land Levelling | Tranfer of new technology and capacity building | No | ACDI/VOCA | 1/1/2011 | 12/31/2011 | Completed |
| Faryab | Almar | Input Suppliers / Agribusiness | 8200.19 | Commercial Laser Land Levelling | Tranfer of new technology and capacity building | No | ACDI/VOCA | 1/1/2012 | 10/31/2013 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 3/7/2010 | 3/14/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 10/26/2010 | 12/16/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 10/27/2010 | 12/23/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/7/2010 | 12/3/2010 | Completed |
| Samangan | Hazrati Sultan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/7/2010 | 12/9/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/22/2010 | 12/23/2010 | Completed |
| Samangan | Hazrati Sultan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/22/2010 | 2/2/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/29/2010 | 12/16/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/29/2010 | 12/9/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/5/2010 | 1/30/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/5/2010 | 2/9/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/5/2010 | 12/30/2010 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/8/2010 | 2/18/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/8/2010 | 2/15/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/20/2010 | 2/2/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/20/2010 | 12/30/2010 | Completed |
| Samangan | Hazrati Sultan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/30/2010 | 3/3/2011 | Completed |
| Samangan | Feroz Nakhchir | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 1/6/2011 | 2/10/2011 | Completed |
| Samangan | Aybak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 1/10/2011 | 3/13/2011 | Completed |

| | | | | | | | | | | |
|----------|------------------|-----------|---------|--|--|----|-----------|------------|------------|-----------|
| Faryab | Maymana | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/4/2013 | 2/24/2013 | Completed |
| Faryab | Pashtun Kot | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/5/2013 | 3/12/2013 | Completed |
| Jawzjan | Shibirghan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/10/2013 | 3/6/2013 | Completed |
| Jawzjan | Shibirghan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/10/2013 | 3/6/2013 | Completed |
| Balkh | Dihdadi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 12/10/2012 | 2/1/2013 | Completed |
| Faryab | Maymana | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/13/2013 | 3/13/2013 | Completed |
| Faryab | Dawlatabad | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/13/2013 | 4/15/2013 | Completed |
| Faryab | Khwaja Sabz Posh | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/13/2013 | 4/15/2013 | Completed |
| Faryab | Khwaja Sabz Posh | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/13/2013 | 3/13/2013 | Completed |
| Balkh | Dihdadi | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Nahri Shahi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/16/2013 | 3/5/2013 | Completed |
| Jawzjan | Shibirghan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/22/2013 | 4/2/2013 | Completed |
| Jawzjan | Shibirghan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/22/2013 | 4/8/2013 | Completed |
| Balkh | Dihdadi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/26/2013 | 3/18/2013 | Completed |
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 4/25/2013 | Completed |
| Jawzjan | Shibirghan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 5/29/2013 | Completed |
| Jawzjan | Shibirghan | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 4/11/2013 | Completed |
| Balkh | Nahri Shahi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 3/31/2013 | Completed |
| Balkh | Nahri Shahi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 3/6/2013 | Completed |
| Balkh | Nahri Shahi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 3/6/2013 | Completed |
| Balkh | Nahri Shahi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/23/2013 | 3/13/2013 | Completed |
| Balkh | Dihdadi | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 3/13/2013 | 3/26/2013 | Completed |
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/28/2013 | 4/25/2013 | Completed |
| Faryab | Maymana | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farmes' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 3/6/2013 | 3/22/2013 | Completed |

| | | | | | | | | | | |
|----------|-------------------|-----------|-----------|--|--|-----|-----------|------------|------------|-----------|
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 7/1/2013 | 9/1/2013 | Completed |
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 8/3/2013 | 11/3/2013 | Completed |
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 8/4/2013 | 11/4/2013 | Completed |
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 8/21/2013 | 11/21/2013 | Completed |
| Sari Pul | Sangcharak | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 8/22/2013 | 11/22/2013 | Completed |
| Sari Pul | Sari Pul | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/28/2013 | 5/28/2013 | Completed |
| Sari Pul | Sozma Qala | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/22/2012 | 3/14/2013 | Completed |
| Sari Pul | Sozma Qala | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 11/22/2012 | 3/14/2013 | Completed |
| Sari Pul | Sozma Qala | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/28/2013 | 5/28/2013 | Completed |
| Sari Pul | Sozma Qala | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/28/2013 | 5/28/2013 | Completed |
| Sari Pul | Sozma Qala | Grapes | 8200.11 | Commercial Trellising of Vineyards | Trellising of farms' vineyards in cost-share method and training farmers on the new method | No | ACDI/VOCA | 2/28/2013 | 5/28/2013 | Completed |
| Faryab | Andkhoy | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Bilchiragh | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Dawlatabad | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Ghormach | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Gurziwan | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Khani Chahar Bagh | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Khawaja Sabz Posh | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Kohistan | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Pashtun Kot | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Qaramgol | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Qaysar | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Qurghan | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Faryab | Shirin Tagab | Livestock | 8200.21/3 | Deworming Campaign | Protective measures against liver worms in sheep, goats and cattle | No | ACDI/VOCA | 11/1/2009 | 11/30/2009 | Completed |
| Balkh | Nahri Shahi | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Balkh | Dihdadi | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Balkh | Dawlatabad | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Faryab | Khawaja Sabz Posh | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Faryab | Shirin Tagab | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Jawzjan | Aqcha | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Jawzjan | Fayzabad | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |
| Jawzjan | Shibirghan | Silk | 8200.25/1 | Distribution of Mulberry Saplings for Silk Growers | Distribution of mulberry saplings for women silk growers in the villages | Yes | ACDI/VOCA | 3/1/2013 | 9/30/2013 | Completed |

| | | | | | | | | | | |
|----------|------------------|------------|-----------|--|--|-----|-----------|------------|------------|-----------|
| Jawzjan | Fayzabad | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Faryab | Khwaja Sabz Posh | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Jawzjan | Aqcha | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Balkh | Dawlatabad | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Balkh | Dihdadi | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Faryab | Shirin Tagab | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Sari Pul | Sari Pul | Silk | 8200.25/3 | Silkworm Rearing Training Phase 3 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2012 | 5/30/2012 | Completed |
| Balkh | Dihdadi | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Balkh | Dawlatabad | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Faryab | Pashtun Kot | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Faryab | Khwaja Sabz Posh | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Jawzjan | Shibirghan | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Jawzjan | Aqcha | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Samangan | Aybak | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Samangan | Aybak | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Sari Pul | Sari Pul | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Sari Pul | Sari Pul | Silk | 8200.25/4 | Silkworm Rearing Training Phase 4 | Training and supply of silkworm eggs to women silk growers | Yes | ACDI/VOCA | 3/1/2013 | 5/31/2013 | Completed |
| Balkh | Mazari Sharif | Vegetables | 8200 | Strawberry Seedling Demonstration | Strawberry planting demonstrations | No | ACDI/VOCA | 11/1/2009 | 6/15/2010 | Completed |
| Balkh | Dihdadi | Vegetables | 8200 | Strawberry Seedling Demonstration | Strawberry planting demonstrations | No | ACDI/VOCA | 12/30/2009 | 10/30/2010 | Completed |
| Balkh | Chimtal | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Balkh | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Balkh | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Balkh | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Dawlatabad | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Chahar Kint | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Balkh | Chahar Kint | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccinatio of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |

| | | | | | | | | | | |
|----------|-------------------|-------------------------|---------|--|---|-----|-----------|-----------|------------|-----------|
| Samangan | Ruyi Du Ab | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Samangan | Dara-I-Sufi Pavin | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Samangan | Hazrati Sultan | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Samangan | Feroz Nakhchir | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 10/31/2013 | Completed |
| Sari Pul | Balkhab | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Gosfandi | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Sari Pul | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Sangcharak | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Sari Pul | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Sayyad | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Sozma Qala | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Kohistanat | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Kohistanat | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | No | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Sari Pul | Sari Pul | Livestock | 8200.21 | Strengthening of Livestock Health and Production / Support to VFUs | Refresher course for paravets running a network of 111 VFU, establishing 15 new VFUs, and the VFU delivering extension services including short term training and medication and vaccination of animals | Yes | ACDI/VOCA | 4/1/2010 | 9/30/2012 | Completed |
| Balkh | Dihdadi | Dairy (Non-Value Chain) | 8200.2 | Support to BLDU through Granting Ice-cream Making Equipment | Diversification of dairy products into more profitable | No | ACDI/VOCA | 6/1/2011 | 8/30/2013 | Completed |
| Jawzjan | Shibirghan | Livestock | 8200.21 | Support to DAIL Karakul Farm through DCA | Support to the karakul farm to increase the health of pure-bred Karakul Sheep | No | ACDI/VOCA | 10/1/2011 | 3/31/2012 | Completed |

| | | | | | | | | | | |
|----------|-------------------|--------------------------------|-----------|---|---|-----|-----------|-----------|------------|-----------|
| Balkh | Dihdadi | Livestock | 8200.21 | Support to DAIL Karakul Farm through DCA | Support to the karakul farm to increase the health of pure-bred Karakul Sheep | No | ACDI/VOCA | 10/1/2011 | 3/31/2012 | Completed |
| Balkh | Mazari Sharif | Input Suppliers / Agribusiness | 8200.35 | Support to MBDFFPA with establishment of a net café for improving market linkages | Increasing market linkages through internet services | No | ACDI/VOCA | 6/20/2010 | 10/31/2013 | Completed |
| Balkh | Mazari Sharif | Silk | 8200.25 | Support to RMHC through Granting Automated Silk Reeling Machine | Increasing the capacity of RMHC's silk processing capacity | Yes | ACDI/VOCA | 5/1/2013 | 10/31/2013 | Completed |
| Balkh | Sholgara | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Faryab | Pashtun Kot | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Jawzjan | Aqcha | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Jawzjan | Fayzabad | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Jawzjan | Shibirghan | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Samangan | Aybak | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Sari Pul | Sari Pul | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Balkh | Balkh | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 5/1/2010 | 12/31/2012 | Completed |
| Samangan | Hazrati Sultan | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 4/1/2011 | 6/30/2012 | Completed |
| Faryab | Khawaja Sabz Posh | Dairy (Non-Value Chain) | 8200.2 | Village Milk Collecting and Processing Center | Establishment of milk collecting and processing centers to benefit a total of 500 women dairy farmers | Yes | ACDI/VOCA | 4/1/2011 | 6/30/2012 | Completed |
| Balkh | Mazari Sharif | Wool (Non-Value Chain) | 8200.26/1 | Wool Spinning Wheel Training Phase 1 | Training of women wool spinners and distribution of spinning wheels | Yes | ACDI/VOCA | 3/7/2010 | 9/7/2010 | Completed |
| Balkh | Dawlatabad | Wool (Non-Value Chain) | 8200.26/2 | Wool Spinning Wheel Training Phase 2 | Training of women wool spinners and distribution of spinning wheels | Yes | ACDI/VOCA | 12/1/2010 | 7/31/2011 | Completed |
| Faryab | Andkhoy | Wool (Non-Value Chain) | 8200.26/2 | Wool Spinning Wheel Training Phase 2 | Training of women wool spinners and distribution of spinning wheels | Yes | ACDI/VOCA | 12/1/2010 | 7/31/2011 | Completed |
| Samangan | Aybak | Wool (Non-Value Chain) | 8200.26/2 | Wool Spinning Wheel Training Phase 2 | Training of women wool spinners and distribution of spinning wheels | Yes | ACDI/VOCA | 12/1/2010 | 7/31/2011 | Completed |
| Jawzjan | Shibirghan | Wool (Non-Value Chain) | 8200.26/2 | Wool Spinning Wheel Training Phase 2 | Training of women wool spinners and distribution of spinning wheels | Yes | ACDI/VOCA | 12/1/2010 | 7/31/2011 | Completed |
| Sari Pul | Sari Pul | Wool (Non-Value Chain) | 8200.26/2 | Wool Spinning Wheel Training Phase 2 | Training of women wool spinners and distribution of spinning wheels | Yes | ACDI/VOCA | 12/1/2010 | 7/31/2011 | Completed |
| Balkh | Dihdadi | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Balkh | Khulm | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Samangan | Aybak | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Jawzjan | Fayzabad | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Faryab | Maymana | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Balkh | Khulm | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Jawzjan | Khawaja Du Koh | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2011 | 12/31/2012 | Completed |
| Balkh | Dihdadi | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2012 | 10/31/2013 | Completed |
| Faryab | Andkhoy | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2012 | 10/31/2013 | Completed |
| Samangan | Aybak | Wheat and Oilseeds | 8200.28 | Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs | Demonstration of new technology of direct seed drill in sowing wheat seeds | No | ACDI/VOCA | 10/1/2012 | 10/31/2013 | Completed |
| Balkh | Dihdadi | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |
| Balkh | Dawlatabad | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |
| Faryab | Khawaja Sabz Posh | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |

| | | | | | | | | | | |
|----------|------------------|------|--|------------------------------|--|-----|-----------|----------|------------|-----------|
| Faryab | Khwaja Sabz Posh | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |
| Samangan | Aybak | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |
| Sari Pul | Sari Pul | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |
| Sari Pul | Sari Pul | Silk | | Village Silk Reeling Centers | Establishment of a silk reeling center with 10 woman workers | Yes | ACDI/VOCA | 8/1/2013 | 10/31/2013 | Completed |

Annex VI - Grants, October 2013

Eastern Region

| Grant or Concept Number | Concept Approved by Project Director | Number of Awards | Grant Status | Start Date of Grant | End Date of Grant | Type of Grant | Grantee Objectives or Deliverables | Linked Value Chain |
|-------------------------|--------------------------------------|------------------|------------------------|---------------------|-------------------|---------------|--|------------------------|
| G-BDG-002 | Approved | 1 | Completed - Not Closed | 1-Sep-11 | 30-Jun-12 | In-Kind | Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard | N/A |
| G-BDG-003 | Approved | 1 | Completed - Not closed | 1-Sep-11 | 30-Jun-12 | In-Kind | Registration with Afghanistan Investment Support Agency (AISA). 2) Hiring of 2 Permanent Employees 3) Increase production of Door, Window and cupboard | N/A |
| G-BDG-006 | Approved | 1 | Completed - Not closed | 9-Oct-11 | 8-Oct-13 | FOG | The main objective of DCA-VET is to protect and improve the health of existing livestock and to increase livestock production in Afghanistan. | N/A |
| G-JAA-001 | Approved | 1 | Completed - Closed | 11-Nov-09 | 28-Jan-10 | In-Kind | Increase production of printed labels for boxes. | Vegetable |
| G-JAA-003 | Approved | 1 | Completed - Closed | 20-Feb-10 | 19-May-10 | In-Kind | will create jobs which directly meets IDEA-NEW objectives. | N/A |
| G-JAA-004 | Approved | 1 | Completed - Closed | 20-Mar-10 | 19-Jul-10 | In-Kind | This business will create 15 job opportunities for local Afghans. In addition, it substitutes imports of vermicelli and noodles from abroad. | Food |
| G-JAA-005 | Approved | 1 | Completed - Closed | 1-Mar-10 | 30-Apr-10 | In-Kind | 1. Job creation opportunity 2. Rural benefits 3. Marketing linkages to other IDEA NEW activity | Vegetable/Fresh fruits |
| G-JAA-006 | Approved | 1 | Completed - Closed | 6-Mar-10 | 5-Aug-10 | In-Kind | Establish district-based Veterinary Field Units (VFUs) throughout Afghanistan | Poultry |
| G-JAA-008 | Approved | 1 | Completed - Not Closed | 1-Apr-10 | 31-Aug-10 | In-Kind | 1.Job creation opportunity 2.Market availability for products 3.export quality products | Food |
| G-JAA-009 | Approved | 1 | Completed - Not Closed | 1-Jul-10 | 30-Jun-11 | In-Kind | Support the sustainable delivery of animal health services at community level | N/A |
| G-JAA-010 | Approved | 1 | Completed - Not Closed | 1-Jul-10 | 30-Jun-11 | In-Kind | This business will create 28 job opportunities for local Afghans. In addition, it substitutes the export of Raw marble stone from Afghanistan to Pakistan. | N/A |
| G-JAA-012 | Approved | 1 | Completed- Not Closed | 1-Jul-10 | 31-Oct-10 | In-Kind | This business will create 20 job opportunities for local Afghans. In addition, it substitutes imports of tricycle from abroad. | N/A |
| G-JAA-014 | Approved | 1 | Completed - Not Closed | 1-Jul-10 | 15-Jun-11 | In-Kind | Enhance the range of services the VFUs can offer to their clients as well as their earning capacity. | Poultry |
| G-JAA-015 | Approved | 1 | Completed - Closed | 20-May-10 | 19-Jul-10 | In-Kind | These activities will improve people's health, encourage better hygiene practices, and reduce cases of waterborne disease and better access to clean water | N/A |

| | | | | | | | | |
|-----------|----------|---|------------------------|----------|-----------|---------|--|--------------|
| G-JAA-016 | Approved | 1 | Completed - Closed | 1-Jun-10 | 31-Jul-10 | In-Kind | The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in the Eastern Region, providing the population with licit livelihood options, and contributing to the elimination of poppy production as an economic element | N/A |
| G-JAA-017 | Approved | 1 | Completed - Closed | 1-Sep-10 | 28-Feb-11 | In-kind | this initial support will enable AIBM to develop programmes specifically for women in these three provinces, to secure female students, and eventually to develop a self-sustaining programme based on fees. | N/A |
| G-JAA-019 | Approved | 1 | Completed - Closed | 1-Jul-10 | 31-Aug-10 | In-Kind | to move the lumber to Jalalabad or to Marko to chop them and move them back home which result in increased costs | N/A |
| G-JAA-025 | Approved | 1 | Completed - Not Closed | 1-Aug-10 | 5-Jan-11 | In-Kind | 1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory | N/A |
| G-JAA-026 | Approved | 1 | Completed - Not Closed | 1-Aug-10 | 5-Jan-11 | In-Kind | 1)AISA Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member. | N/A |
| G-JAA-030 | Approved | 1 | Completed - Not Closed | 1-Aug-10 | 31-Jan-11 | In-kind | This business will create 5 job opportunities for local Afghans. In addition, it substitutes imports of off season vegetable from Pakistan. | Vegetable |
| G-JAA-032 | Approved | 1 | Completed - Not Closed | 1-Dec-10 | 31-May-11 | In-Kind | To help the local and existing businesses to expand their operation and build their capacities, 2) Up-grade their existing technology to produce better quality and with better production capacity, 3) Help create new jobs in the sector | N/A |
| G-JAA-033 | Approved | 1 | Completed - Closed | 1-Oct-10 | 31-Dec-10 | In-Kind | Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area | N/A |
| G-JAA-034 | Approved | 1 | Completed - Closed | 1-Nov-10 | 31-Dec-10 | In-Kind | The overall objective of IDEA-NEW is to assist formers and community by providing better irrigation water for cultivation of licit corps and establishment of orchards In the eastern region. | Orchard Crop |
| G-JAA-035 | Approved | 1 | Completed - Closed | 1-Nov-10 | 31-Jan-11 | In-Kind | The Green house onwer will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses. | Vegetable |
| G-JAA-036 | Approved | 1 | Completed - Closed | 1-Nov-10 | 31-Jan-11 | In-Kind | The Green house onwer will be able to produce and supply the best quality vegetable from greenhouse such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, and would like to grow various crops of the vegetables in Greenhouses. | Vegetable |
| G-JAA-037 | Approved | 1 | Completed- Not Closed | 1-Dec-10 | 31-Mar-11 | In-kind | 1) Construction of New building to accommodate new machinery 2)Purchasing of raw material as mention in grants application 3)Providing and submission of monthly sale report to the grants section. | N/A |
| G-JAA-038 | Approved | 1 | Completed - Not Closed | 1-Dec-10 | 1-Dec-11 | FOG | The poultry adviser will provide help to all breeder farms, association farmers, slaughter house and feed mills in Eastern Region. IDEA-NEW is supporting SPFA and these will directly strengthen the SPFA capacity. It will also help the poultry industry players to learn the new technology and adopt it. All these areas cover IDEA-NEW objectives. | Poultry |

| | | | | | | | | |
|-----------|----------|---|------------------------|---------------------|-----------|---------|---|--------------|
| G-JAA-039 | Approved | 1 | Completed - Closed | 2-Jan-11 | 1-Apr-11 | In-Kind | The overall objective of IDEA-NEW is to assist formers and community by providing better services so by implementation of this project it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region. | N/A |
| G-JAA-040 | Approved | 1 | Completed - Not Closed | 2-Jan-11 | 15-Mar-13 | In-Kind | 1) Construction of new building to accommodate new machineries in. 2) Purchasing of raw material mentioned in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis. | |
| G-JAA-041 | Approved | 1 | Completed - Closed | 2-Jan-11 | 1-Apr-11 | In-Kind | Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area | N/A |
| G-JAA-042 | Approved | 1 | Completed - Closed | 2-Jan-11 | 1-Apr-11 | In-Kind | Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area | N/A |
| G-JAA-043 | Approved | 1 | Completed - Closed | 2-Jan-11 | 1-Apr-11 | In-Kind | Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area | N/A |
| G-JAA-044 | Approved | 1 | Completed - Closed | 3-Jan-11 | 2-Apr-11 | In-Kind | it will provide irrigation water for cultivation of licit corps, bring more land into production and also numerous orchards will be established in the region | Orchard Crop |
| G-JAA-045 | Approved | 1 | Completed - Closed | 6-Feb-11 | 5-Jun-11 | In-Kind | Hiring the local employees practically using the power looms for the textile weaving. Support the establishment of local enterprises to contribute in the economy and stability of Afghanistan and create jobs for the local people and promote the textile factory in rural area | N/A |
| G-JAA-046 | Approved | 1 | Completed - Closed | 2-Jan-11 | 15-Feb-11 | In-Kind | enabling formers to irrigate about 3000 thousand jerib land and orchard and protect the loses of irrigation water | Orchard Crop |
| G-JAA-047 | Approved | 1 | Completed - Closed | 2-Jan-11 | 1-Apr-11 | In-Kind | This will create 6 job opportunities in the rural area. Job creation is one of the main strategic objectives of IDEA-NEW. This also changes the production system from the decades old technology to relatively modern technology | N/A |
| G-JAA-048 | Approved | 1 | Completed - Closed | 15-Jan-11 | 14-Apr-11 | In-Kind | this reservoir will enable farmers to irrigate about 100 jeribs land and orchard | Orchard Crop |
| G-JAA-049 | Approved | 1 | Completed - Closed | 2-Jan-11 | 7-Jan-11 | In-Kind | Providing of unskilled labors, Uploading of equipment and free storage of materials use during implementation of the project. | N/A |
| G-JAA-050 | Approved | 1 | Completed - Closed | 2-Jan-11 | 30-Apr-11 | In-Kind | 1) AISA Registration 2) Hiring of 4 new employees. 3) Providing production to the market. | N/A |
| G-JAA-051 | Approved | 1 | Completed - Not Closed | Start Date of Grant | 31-Jul-11 | In-Kind | 1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis. | Honey |

| | | | | | | | | |
|-----------|----------|---|------------------------|-----------|-----------|---------|--|-----------|
| G-JAA-052 | Approved | 1 | Completed - Not Closed | 3-Apr-11 | 31-Jul-11 | In-Kind | 1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis. | Honey |
| G-JAA-053 | Approved | 1 | Completed - Not Closed | 3-Apr-11 | 31-Jul-11 | In-Kind | 1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis. | Honey |
| G-JAA-054 | Approved | 1 | Completed - Not closed | 3-Apr-11 | 31-Jul-11 | In-Kind | 1) AISA Registration 2) Purchasing of raw materials and 25 box of live honey bees as well as empty boxes 3) Hiring of two new employees and provide sales information to technical team on biweekly basis. | Honey |
| G-JAA-059 | Approved | 1 | Completed - Not closed | 10-Apr-11 | 9-Aug-11 | In-Kind | Ghulam Ali off season vegetable production green house is support to the farmers and consumers in Nangarhar province. | Vegetable |
| G-JAA-060 | Approved | 1 | Completed - Closed | 22-Mar-10 | 3-Apr-11 | FOG | IDEA-NEW also wants to facilitate sales to the high value customers which will bring more income to the Afghan farmers. | |
| G-JAA-061 | Approved | 1 | Completed - Not Closed | 17-Apr-11 | 30-Nov-11 | In-Kind | 1) Establish local Broiler breeder farms and produce local hatching eggs, 2) Support the local hatcheries, 3) Insure the smooht supply of day old chicks to to local farmers, 4) Create linkages between the poultry associaiton and hatchery owners | Poultry |
| G-JAA-062 | Approved | 1 | Completed - not closed | 1-May-11 | 31-Jul-11 | In-Kind | 1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-063 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | 1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-064 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | 1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-065 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | 1) Hiring of three new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-066 | Approved | 1 | Completed - Closed | 15-May-11 | 14-Aug-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. | N/A |
| G-JAA-067 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. | N/A |
| G-JAA-068 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. | N/A |
| G-JAA-069 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. | N/A |

| | | | | | | | | |
|-----------|----------|---|------------------------|-----------|-----------|---------|---|------|
| G-JAA-070 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. | N/A |
| G-JAA-071 | Approved | 1 | Completed - Closed | 1-Jun-11 | 31-Aug-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. | N/A |
| G-JAA-072 | Approved | 1 | Completed - Closed | 1-May-11 | 31-Jul-11 | In-Kind | Bestow upon them jobs and working opportunities. Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. | N/A |
| G-JAA-074 | Approved | 1 | Completed - Closed | 1-Jun-11 | 1-Oct-11 | In-kind | The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in the Eastern Region, providing facility for transpering of licit agriculture production to in order to eliminate poppy production,This project will enable farmers to transfer thier production to the market in a good shap and on time and as well this sanitation project will avoid the spread of any kinds of diseases. | N/A |
| G-JAA-075 | Approved | 1 | Completed - Closed | 1-Jun-11 | 1-Sep-11 | In-Kind | The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in the Eastern Region, providing facility for transpering of licit agriculture production to in order to eliminate poppy production. | N/A |
| G-JAA-76 | Approved | 1 | Completed - Closed | 15-Jun-11 | 15-Oct-11 | In-Kind | 1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items in the budget sheet and provide IDEA-NEW with receipts 2) Grantee Should purchase pulp from Surkhroad Packing facility. | Food |
| G-JAA-77 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 30-Sep-11 | In-Kind | 1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report to IDEA-NEW technical section | N/A |
| G-JAA-078 | Approved | 1 | Completed - Closed | 15-Jun-11 | 1-Sep-11 | in-Kind | Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment. | N/A |
| G-JAA-079 | Approved | 1 | Completed - Closed | 15-Jun-11 | 30-Sep-11 | In-Kind | Reduce gender disparities and strengthen mechanisms for equal engagement of community women and men in mainstream development. Motivating them to work shoulder by shoulder with men. Offer services to the community. Create friendly and safe environment. | N/A |

| | | | | | | | | |
|-----------|----------|---|------------------------|-----------|-----------|---------|--|--------------|
| G-JAA-80 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 30-Sep-11 | In-Kind | 1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to technical section and Hiring of 6 new employees | Food |
| G-JAA-81 | Approved | 1 | Completed - Closed | 16-Jun-11 | 20-Jun-12 | In-Kind | Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage facility will be the community contribution | N/A |
| G-JAA-086 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-094 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | IDEA-NEW plans to help new Agribusinesses to emerge which have the capacity to substitute the imports season and off season vegetable from Pakistan and create more jobs opportunities for local Afghans. This project will motivate farmers for applying new technology. | Vegetable |
| G-JAA-097 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-098 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-099 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | his project will find linkages to Surkhroad Packing facility and will motivate farmers for applying new technology. | Vegetable |
| G-JAA-102 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-109 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-111 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-112 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 30-Sep-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-113 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-kind | This business will create 2 job opportunities in the rural area. Job creation is one of the main strategic objectives of IDEA-NEW. This activity will also Improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards. | Orchard Crop |
| G-JAA-117 | Approved | 1 | Completed - not closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-118 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | This activity will also Improve quality and quantity of fruits in the eastern region by transferring pollen and fertilization in the Orchards. | Orchard Crop |

| | | | | | | | | |
|-----------|----------|---|------------------------|-----------|-----------|---------|--|-----------|
| G-JAA-121 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-122 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-123 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-125 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-128 | Approved | 1 | Completed - Not Closed | 15-Aug-11 | 31-Dec-11 | In-Kind | 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis | Honey |
| G-JAA-135 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 30-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-136 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 30-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-137 | Approved | 1 | Completed - Not Closed | 15-Jun-11 | 15-Sep-11 | In-Kind | (1) Submission of sale report to technical section and as well to the grant section by season basis. (2) Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't be used for other purpose except cultivation of off-season vegetables. | Vegetable |
| G-JAA-145 | Approved | 1 | Completed - Not Closed | 21-Aug-11 | 30-Nov-11 | In-Kind | 1) AISA registration and potatoes chips association membership. 2) Hiring of 9 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation. | Food |
| G-JAA-146 | Approved | 1 | Completed - Not Closed | 21-Aug-11 | 30-Nov-11 | In-Kind | 1) AISA registration and potatoes chips association membership. 2) Hiring of 10 new employees. 3) Promote production of chips variety potatoes brought by IDEA-NEW. 4) Establish acceptable standards of hygiene as per local laws and regulation. | Food |
| G-JAA-148 | Approved | 1 | Completed - Not Closed | 1-Sep-11 | 30-Nov-11 | In-Kind | 1) Hiring of one new employee . 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-149 | Approved | 1 | Completed - Not Closed | 1-Sep-11 | 30-Nov-11 | In-Kind | 1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-150 | Approved | 1 | Completed - Not Closed | 1-Sep-11 | 30-Sep-11 | In-Kind | 1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-151 | Approved | 1 | Completed - Not Closed | 1-Sep-11 | 30-Sep-11 | In-Kind | 1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |
| G-JAA-152 | Approved | 1 | Completed - Not Closed | 1-Sep-11 | 30-Sep-11 | In-Kind | 1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing of services and providing monthly sales report. | N/A |

| | | | | | | | | |
|-----------|----------|---|------------------------|-----------|-----------|---------|--|-----------------------------------|
| G-JAA-153 | Approved | 1 | Completed - Closed | 7-Aug-11 | 31-Aug-11 | In-Kind | Maintaining of goods record and Providing sale report on biweekly basis | N/A |
| G-JAA-154 | Approved | 1 | Cancelled | 16-Oct-11 | 31-Dec-11 | In-Kind | It will create job opportunities, total 20 trainees will be trained in the field of wahsing powder production, creating value chain for local business and also providing quality products to market. | N/A |
| G-JAA-162 | Approved | 1 | Completed - Not Closed | 23-Apr-13 | 3-Jun-13 | In-Kind | To provide generator for two months to facilitate processing raw materials for rose farmers, to enable the business to process rose oil to a high standard for exprot | N/A |
| G-JAA-163 | Approved | 1 | Active | 4-Jun-13 | 20-Nov-13 | In-Kind | Packaging improvement and 25% increase in sales. | Honey |
| G-JAA-164 | Approved | 1 | Active | 16-Jun-13 | 15-Nov-13 | In-Kind | 30 KVA Generator, hygienic materials, and medical test. 14 % benefit in sales. | Orchard Crop and Fresh Vegetables |
| G-JAA-165 | Approved | 1 | Active | 27-May-13 | 31-Oct-13 | In-Kind | Seed packaging (1% increase in sales),Arrangement of facility Reporting of results (10% increase in sales) | Wheat and oil seeds |
| G-JAA-166 | Approved | 1 | Cancelled | 1-Jun-13 | Cancelled | In-Kind | By expanding the business to other provinces and hygiene certification and training, record keeping training, linkage with raw material suppliers and labeling and branding will increase their sales by more than 48%- 50%. | N/A |
| G-JAA-167 | Approved | 1 | Completed- Not Closed | 9-Jun-13 | 31-Oct-13 | In-Kind | Blower machine for drinkers, Marketing officer, including expenses, and dies. | Poultry |
| G-JAA-168 | Approved | 1 | Completed- Not Closed | 22-May-13 | 31-Oct-13 | In-Kind | Sales Promotion and Installation of Machinery | Orchard Crop and Fresh Vegetables |
| G-JAA-170 | Approved | 1 | Completed- Not Closed | 3-Jun-13 | 31-Oct-13 | In-Kind | Greenhouse installation & irrigation training and equipments for training and 3% increase in sales.monthly rent with 4% increase in sales and Brochures with 2% increase in sales. | Vegetable |
| G-JAA-171 | Approved | 1 | Completed- Not Closed | 12-Jun-13 | 31-Oct-13 | In-Kind | 21% increase in sales. | Wheat |
| G-JAA-172 | Approved | 1 | Active | 22-Jul-13 | 20-Nov-13 | In-Kind | Increase annual growth by an average of 20 percent each year (during the first five years) | Wheat |
| G-JAA-173 | Approved | 1 | Active | 22-Jul-13 | 20-Nov-13 | In-Kind | Grow an average of 25-30 percent each year (during the first five years) | Wheat |
| G-JAA-174 | Approved | 1 | Active | 21-Jul-13 | 15-Nov-13 | In-Kind | The 2012 annual sales of Kunar agriculture Company was USD \$46,750 and by providing them with the assistance, the company sales will increase to USD \$72,000 which is approximately 54 % increase in the annual revenues. | Wheat and oil seeds |
| G-JAA-175 | Approved | 1 | Active | 22-Jul-13 | 20-Nov-13 | In-Kind | Production Capacity Enhancement, Sales increase, quality improvement, hiring FTES | Wheat |
| G-JAA-176 | Approved | 1 | Active | 25-Jul-13 | 20-Nov-13 | In-Kind | Owner investment and IDEA-NEW assistance will increase sales by \$123,120 (60%) to US\$328,320 in 2013. | Food |

| | | | | | | | | |
|-----------|----------|---|-----------------------|-----------|-----------|---------|---|---------------------|
| G-JAA-177 | Approved | 1 | Active | 25-Jul-13 | 20-Nov-13 | In-Kind | Hashima Bahar sales revenues sales revenues during the past 12 months were \$240,668. With technical assistance, sales will increase 35% to \$324,875 in the next 12 months. | Orchard Crop |
| G-JAA-178 | Approved | 1 | Active | 25-Jul-13 | 20-Nov-13 | In-Kind | Grantee will contribute, Air tank, Air filter and Steel conveyor for Potato Chips Plant. | Food |
| G-JAA-179 | Approved | 1 | Active | 25-Jul-13 | 10-Nov-13 | In-Kind | Increase total sales up to 53% and three FTE jobs will be created at the processing plant and twelve additional salesmen will be hired. | Food |
| G-JAA-180 | Approved | 1 | Active | 4-Aug-13 | 20-Nov-13 | In-Kind | Khalid Faizan will purchase and install new homogenization equipment. This new equipment, materials and reliable sources of raw materials will increase sales and improve product quality. With IDEA-NEW assistance, Faizan Food Processing Company can produce the following volumes and sales in 2013. | Food |
| G-JAA-181 | Approved | 1 | Active | 4-Aug-13 | 10-Nov-13 | In-Kind | Field days , These field days will increase sales by US\$ 37681(15%). 2-seed package, they will increase sales by US\$ 5024.13(2%).3- Radio advertisement,activities will increase sales by US\$ 32656.86(13%). | Wheat and oil seeds |
| G-JAA-182 | Approved | 1 | Active | 5-Aug-13 | 20-Nov-13 | In-Kind | An effective marketing, promotion and advertising campaign will increase sales by 27% (US\$128, 000) from US\$469,450 in 2012 to US\$597,450. in 2013. | N/A |
| G-JAA-183 | Approved | 1 | Active | 4-Aug-13 | 31-Oct-13 | In-Kind | IDEA-NEW technical assistance will help HAB Ltd to increase its production capacity by 50 %. | N/A |
| G-JAA-184 | Approved | 1 | Active | TBD | 31-Oct-13 | In-Kind | • The IDEA-NEW grant to Waheed Kamawal will increase sales by 61% (US\$553,530) from \$904,743 in 2012 to \$1,458,273 in 2013. | Wheat and oil seeds |
| G-JAA-185 | Approved | 1 | Cancelled | 21-Aug-13 | 31-Oct-13 | In-Kind | IDEA-NEW business training will introduce timely data collection, financial records and statements to use in business decision-making. Better records and business decision-making will result in increased efficiency, access to credit, and increased sales by 2% (\$1,671). | N/A |
| G-JAA-186 | Approved | 1 | Completed- Not Closed | 21-Aug-13 | 31-Oct-13 | In-Kind | <ul style="list-style-type: none"> Recordkeeping Training will increase sales by US\$3,475 (2%). Marketing and sales promotion campaign will increase sales by US\$24,151 (14%). Radio Advertising, Metal board and Wall chalking will increase sales by US\$43,437 (25%). | Oil Seeds |
| G-KBL-004 | Approved | 1 | Active | 4-Aug-13 | 31-Oct-13 | In-Kind | Increase poultry products production, quality and sales, and build the capacity of its members by providing them poultry farming best practices training. | Poultry |
| G-KBL-005 | Approved | 1 | Active | 4-Aug-13 | 20-Nov-13 | In-Kind | Increase quality of dairy products and increase sales | Orchard Crop |
| G-KBL-007 | Approved | 1 | Completed- Not Closed | 28-Jul-13 | 31-Oct-13 | In-Kind | Increase quality of biscuits. | Wheat |
| G-KBL-008 | Approved | 1 | Active | 24-Jul-13 | 20-Nov-13 | In-Kind | Increase sales by 15%. | Wheat and oil seeds |
| G-KBL-009 | Approved | 1 | Active | 29-Jul-13 | 20-Nov-13 | In-Kind | Increase sales by 50% | Wheat and oil seeds |
| G-KBL-010 | Approved | 1 | Active | 29-Jul-13 | 20-Nov-13 | In-Kind | Increase sales by 50% | |

| | | | | | | | | |
|---|----------|---|-----------------------------------|-----------|-----------|---------|---|-----------------------------------|
| G-KBL-011 | Approved | 1 | Active | 4-Aug-13 | 20-Nov-13 | In-Kind | Increase production by 100% | Food |
| G-KBL-012 | Approved | 1 | Completed- Not Closed | 4-Aug-13 | 31-Oct-13 | In-Kind | Increase sales by 50% and employees from 6 to 10. | Poultry |
| G-KBL-013 | Approved | 1 | Active | 21-Aug-13 | 20-Nov-13 | In-Kind | Establishment of worm composting beds and linkages to waste collection in various institutions. | Orchard Crop and Fresh Vegetables |
| DISAPPROVED/CANCELLED GRANTS OR CONCEPTS | | | | | | | | |
| G-JAA-011 | Approved | 1 | Not approved | | | In-Kind | | |
| G-JAA-013 | Approved | 1 | Not approved | | | In-Kind | | |
| G-JAA-022 | Approved | 1 | Not Approved by Regional Director | | | In-Kind | | |
| G-JAA-024 | Approved | 1 | Not Approved by Regional Director | | | In-Kind | | |
| G-JAA-082 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-084 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-087 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-088 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-089 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-090 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-091 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-092 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-093 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-096 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-100 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-101 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-103 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-104 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |

| | | | | | | | | |
|-----------|----------|---|------------------------------|--|--|---------|--|--|
| G-JAA-105 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-106 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-107 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-108 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-110 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-114 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-115 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-116 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-119 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-120 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-124 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-126 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-127 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-129 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-130 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-131 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-132 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-133 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-138 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-139 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-140 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-141 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-142 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |

| | | | | | | | | |
|-----------|----------|----|---|--|--|---------|--|-----------|
| G-JAA-143 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-144 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-155 | | | | | | In-Kind | | |
| G-JAA-156 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-157 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-158 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-159 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-160 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-JAA-161 | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| G-KBL-006 | Approved | 1 | Cancelled before award | | | | | |
| | Approved | 25 | Not Approved | | | In-Kind | | |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | N/A |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | Vegetable |
| | Approved | 1 | Selected by committee members | | | In-Kind | | N/A |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 25 | Grantees didn't respond | | | In-Kind | | |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 2 | Rejected by Review Committee | | | In-Kind | | |
| | | 1 | Rejected by Review Committee | | | In-Kind | | |
| | | 1 | Rejected by Review Committee | | | In-Kind | | |
| | | 1 | Rejected by Review Committee | | | In-Kind | | |
| | | 2 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 1 | RFA issued but no potential grantee was found | | | In-Kind | | |

| | | | | | | | | |
|--|----------|---|---|--|--|---------|--|--|
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 1 | Linked with CHAMP | | | In-Kind | | |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 1 | Rejected by Review Committee | | | In-Kind | | |
| | Approved | 3 | RFA issued but no potential grantee was found | | | In-Kind | | |

Northern Region

IDEA-NEW Grants Monthly Report October 2013

| Name of Grantee | District/ Province | Concept Approved by Evaluation Committee | Concept Approved by Project Director | # of Awards | Grant Status | Start Date | Type | Duration | Deliverables | Linked to Value Chain |
|--|--|--|--------------------------------------|-------------|-------------------------|--|--------------------------|-----------|--|--|
| Approved Grants | | | | | | | | | | |
| Joint Development Associates (JDA) | Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif, | Approved | Approved | 1 | Completed Closed-Out | May 21/09 | Fixed Obligation Grant | 4 months | Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages | This Grant was under Vegetables value chain. The activity helped farmers to protect melon crops from melon fly pests |
| International Assistance Mission (IAM) | Maimana, Faryab | Approved | Approved | 2 | Completed Closed-Out | Jun 10/09 | Purchase Order | 3 months | 30,000 melon bags stitched by widows | The activity helped farmers to protect melon crops from melon fly pests |
| Agriculture Associations: - Kawsar - Balkhe Bastan - Khurasan - Bahar - Motmaen - Bawar | Balkh Balkh Jawzjan Saripul Samangan Faryab | Approved | Approved | 24 | Completed Closed-Out | Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09 Sep 15/09 Oct 28/09 Nov 8/09 Nov 1/09 Nov 9/09 Dec 12/09 Nov 30/10 Nov 30/10 Jan 2011 May 2011 | In-kind grant | 9 months | 97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears 5,000 eye goggles 5,000 kg wetttable sulphur 25,000 liters horticulture oil 10,000 Nos safety gloves 8,500 liters 1.5EC Deltamethrin 2,200 Felco 611 saws 2,500 Felco 5 shears 10,000 kg wetttable sulphur 50 knapsack sprayers | This Grant was under input Supply & Services value chain. Ag Associations were trained to be the wholesalers to Ag retailers in the input supply. |
| Khulm Farmer Community | Khulm, Balkh | Approved | Approved | 1 | Completed Closed-Out | Mar 29/10 | In-Kind Grant | 3 months | Used 62 kgs SPLAT EC for pomegranate carob moth control imported from ICSA Technologies USA | The activity helped farmers to protect pomogranate crops from carab moth pests |
| Dutch Committee for Afghanistan (DCA) | Mazar-e-Sharif, Maimana, Faryab Shiberghan, Jawzjan | Approved | Approved | 1 | On-going | Apr 1/10 | Cost reimbursement grant | 3.5 years | Animal health & husbandry to 270,000 households Generate sales >\$900,000 in year 1 of vet goods, vaccines, medicines, vet service) thru VFUs to livestock owners & \$1,120,000 sales in Year 2 Training of 94 VFU staff in Year 1 and 109 persons in Year 2 Establish 15 Nos new VFUs Cashmere target of 10MT in Yr 1 and 15MT in Yr 2; Sales in two years >\$300,000 Establish 25 Nos winter feed banks Deliverables in Year 3 Treatment & vaccination thru VFUs of 150,000 livestock benefiting 35,000 owners | This Grant was under Improved Animal Health value chain. The activity helped farmers to protect livestock from diseases thru VFUs and their vaccines & medicines |

| | | | | | | | | | | |
|--------------------------------------|-------------------|----------|----------|---|-----------------------|---------------|--------------------------------|-----------|--|---|
| | | | | | | | | | <p>Establish 100 farmer groups (40 female & 60 male) each having 15 members and trained on Karakul and Cashmere value chain</p> <p>Cashmere trader will provide a store/warehouse to collect, grade, record and pay for cashmere. VFUs will link the producers to the trader</p> <p>Karakul trader will provide awareness on improved quality in processing and production of quality pelts.</p> <p>BVWs and VFUs will provide animal health to karakul flocks</p> <p>20 female extension workers will be trained on extension messages to women farmers</p> | |
| Dept of Agriculture | Maimana, Faryab | Approved | Approved | 1 | Completed Closed-Out | Feb 21/10 | In-Kind Grant | 1 month | 2,300 pine trees for re-forestation | N/A |
| Dept of Agriculture | Sari Pul | Approved | Approved | 1 | Completed Closed-Out | Mar 10/10 | In-Kind Grant | 1 month | 2,000 pine trees for re-forestation | N/A |
| Rabia Maryam Handicrafts Co | Mazar-e-Sharif | Approved | Approved | 1 | Completed Closed-Out | Feb 2/10 | Fixed Obligation grant | 3 months | <p>Commercial breeding of silkworms by 400 women</p> <p>Silkworm eggs purchased from MAIL</p> <p>4,000 kgs of fresh silk production</p> | This Grant was under Silk value chain. The activity helped rural women in commercial breeding of silkworms and earn a livelihood from sale of cocoons |
| Tela village, Khulm Community | Khulm, Balkh | Approved | Approved | 1 | Completed, Closed Out | Nov 1/09 | In-kind grant Cash-for-work | 5 months | <p>Gabion wall protecting the river bank & preventing flooding</p> <p>Cash-for-work labor</p> | This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding |
| Khulm/Dodarak community | Khulm, Balkh | Approved | Approved | 1 | Completed, Closed Out | Nov 1/09 | In-kind Grant Cash-for-work | 2 months | <p>Retaining wall protecting the river bank & preventing flooding</p> <p>Cash-for-work labor</p> | This Grant was under Vegetable and Orchard value chain. The activity protected the crops from flooding |
| Faryab Community | Maimana, Faryab | Approved | Approved | 1 | Completed, Closed Out | Nov 1/09 | In-kind Grant Cash-for-work | 9 months | <p>Constructing 39 Nos new culverts along the Maimana/Bulcheragh road</p> <p>Cash-for-work labor</p> | This Grant was under Marketing value chain. The activity helped farmers to access the market to sell their crops. |
| Mazar Community | Mazar-e-Sharif, | Approved | Approved | 1 | Completed, Closed Out | Mar 5/10 | Cash-for-work | 9 months | <p>Rehab of a Mazar Industrial Park neighborhood road</p> <p>Cash-for-work labor</p> | This Grant was under Marketing value chain. The activity helped farmers to warehouse their products and access the market |
| Almond market vendors | Mazar-e-Sharif | Approved | Approved | 1 | Completed, Closed Out | Jul 1/10 | In-kind Grant | 3 months | <p>Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking</p> <p>Labor as community contribution</p> | This Grant was under Marketing value chain. The activity helped almond wholesalers to carryout value-added production and improve access to retailers |
| | | | | | Completed, Closed Out | Nov 16/Dec 15 | In-kind Grant | 1 month | <p>Internet System</p> <p>IDEA NEW will provide 6 Nos desktop computers and install the internet hardware for 10 computers so that the beneficiaries could access almond market prices</p> | |
| Chila Village community | Balkhab, Sari Pul | Approved | Approved | 1 | Completed, Closed Out | Aug 17/09 | In-kind Grant | 14 months | Micro-hydro-power 13kW to 150 households | N/A |

| | | | | | | | | | | |
|---|---|----------|----------|---|-----------------------|-----------|------------------------|-----------|---|-----|
| Hoosh Village community | Balkhab, Sari Pul | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 14 months | Micro-hydro-power 40kW to 180 households | N/A |
| Kham Shorack Village community | Balkhab, Sari Pul | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 14 months | Micro-hydro-power 10.4kW to 70 households | N/A |
| Paraw Shan Village community | Balkhab, Sari Pul | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 14 months | Micro-hydro-power 24kW to 130 households | N/A |
| Dhana Kashkak Village community | Bilcheragh, Faryab Balkhab | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 14 months | Micro-hydro-power 21.7kW to 380 households | N/A |
| Keen Qala Village community | Bilcheragh, Faryab | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 6 months | Micro-hydro-power 11kW to 200 households | N/A |
| Angerack Village community | Bilcheragh, Faryab | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 6 months | Micro-hydro-power 12.5kW to 180 households | N/A |
| Khush Gozar Village community | Bilcheragh, Faryab | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 6 months | Micro-hydro-power 14.1kW to 180 households | N/A |
| Mirzaee #1 Village community | Faryab Bilchiragh | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 6 months | Micro-hydro-power 10.2kW to 180 households | N/A |
| Mirzaee #2 Village community | Faryab Bilchiragh | Approved | Approved | 1 | Completed, Closed Out | Sep 5/09 | In-kind Grant | 6 months | Micro-hydro-power 11.6kW to 180 households | N/A |
| International Assistance Mission (IAM) | Qaisar, Faryab | Approved | Approved | 1 | Completed Closed-Out | Aug 18/09 | Fixed Obligation | 5 months | Micro-hydro-power 3.5kW to 60 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Kohistan, Faryab | Approved | Approved | 1 | Completed Closed-Out | Sep 2/09 | Fixed Obligation | 5 months | Micro-hydro-power 5kW to 80 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Haji Basir Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 7.5kW to 180 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Shura-e-Madrassa Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Repairs to the existing Micro-hydro-power plant Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Nawabad Beqlar Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 14kW to 150 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Kata Qala Shura-e-Bazar Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 6.2kW to 140 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Hazara Qala Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 11.9kW to 160 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 10.8kW to 160 households Cost of materials only | N/A |

| | | | | | | | | | | |
|---|---|----------|----------|---|-----------------------|------------|--------------------------|-----------|---|--|
| | (Qalai Niasbeq Bala Village) | | | | | | | | | |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Qalai Niasbeq Payan Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 4.6kW to 160 households Cost of materials only | N/A |
| International Assistance Mission (IAM) | Pashtunkot, Faryab (Ibrahimabad Village) | Approved | Approved | 1 | Completed, Closed Out | Sep 1/10 | Fixed Obligation Grant | 4 months | Micro-hydro-power 4.4kW to 150 households Cost of materials only | N/A |
| Balkh Livestock Development Union (BLDU) | Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif | Approved | Approved | 1 | Completed Closed-out | June 10/10 | Cost reimbursement Grant | 2.5 Years | Training of staff Installation/commission equipment Training of members in improved housing, nutrition, and care of cows Average daily milk yields exceed 4 liters 100 Nos improved cross-breed female calves Sale of produce to BLDU in Year 1 >\$28,500 Sale of produce to BLDU in Year 2 >\$42,700 | This Grant is under Improved Animal Health value chain. The activity helped rural women in earning a livelihood from the sale of milk to 8 milk centers |
| Khulm Community | Khulm, Balkh | Approved | Approved | 1 | Completed, Closed Out | July 15/10 | In-kind Grant | 3 Months | Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project | This activity was under Vegetable & Orchards value chain. It helped farmers from protecting their crops from flooding |
| Balkh Livestock Development Union (BLDU) | Balkh Road, next to the Indian Consulate Office, Mazar-e-Sharif | Approved | Approved | 1 | Completed, Closed Out | 3-Jan-11 | In-kind grant | 1 month | Supply of Ice Cream making equipment to BLDU for use/return Product diversification by adding ice cream to BLDU's current production line | This activity was under Marketing value chain. It helped the beneficiary to diversify its product line and increase demand for milk products |
| Joint Development Associates (JDA) | Karte Parsa, Next to Hashim Barat School, Mazar-e-Sharif | Approved | Approved | 1 | On-going | Oct 1/10 | Cost reimbursement grant | 3 years | Over the two-year period, set up 65 crop demonstrations attended by a total of 6,500 farmers, who will each attend three field days. Each demonstration will include wheat, a pulse (either lentil or chickpea), and an oil seed (either safflower, canola, flax, or sesame) each with improved agronomy. Farmers will be trained in seed bed preparation, seed production, an IPM approach to weed control, mechanical harvesting, and will be involved in a workshop considering the combined benefits of the technologies presented and the business opportunities afforded by appropriate mechanization and crop diversification. Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support. Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners. Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land. | This Grant is under Cereals & Oilseeds value chain. The activity helped farmers to increase yields and use improved small scale mechanization (2W tractors, harvesters) for harvesting their crops |

| | | | | | | | | | | |
|--|------------------|----------|-----------|---|-----------------------|------------|----------------|------------|--|--|
| | | | | | | | | | <p>Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis.</p> <p>Deliverables - 2-Year Subagreement 65 crop demos 6,500 farmers who have attended three field days at crop demonstrations. 875 owner/operators of 2WTs providing services to farmers in their area. 13,000 hectares of annual crops cultivated with improved agronomic methods including the use of 2WTs 7 demos of improved tillage & seeding with 4WTs 5 contractor businesses providing improved tillage & seeding</p> <p>Deliverables - Year 3 Extension 600 trained farmers with yields>50% 300 2W tractor owners cultivation services on 10,00 Ha 15 DAIL extension officers trained R&D at Balkh/Faryab universities 6 contractors on zer-tillage to farmers 23 wheat & 6 varieties for rainfed land</p> | |
| Community of Mardian Village, Jawzjan | Mardian, Jawzjan | Approved | Jun 10/10 | 1 | Completed, Closed Out | Jul 15/10 | In-kind Grant | 3 months | Imported 2 Nos pond liners from USA | N/A |
| | | | | 1 | Completed, Closed Out | Sept 16/10 | In-kind Grant | 1.5 months | Construct water pond and Install the 2 Nos pondliners | |
| Rabia Maryam Handicrafts Co | Mazar-e-Sharif | Approved | Approved | 1 | Completed, Closed Out | Dec 1/10 | Cost reimburse | 8 months | <p>Train 500 women in wool spinning.</p> <p>Giving a wool spinning wheel to each beneficiary (Total = 500 women)</p> | This Grant was under Gender assistance value chain. Rural women were trained to spin wool and produce yarn and earn a livelihood |

| | | | | | | | | | | |
|---|---|----------|----------|----------------|-----------------------------|----------------|----------------------------|-----------|---|---|
| ACTED (Farmer training in potato cultivation) | Maimana, Faryab | Approved | Approved | 1 | Completed, Closed-Out | Apr 1/11 | Fixed Price Subcontract | 6 months | Identify 24 plots Planting plots Training extensionists 3 field days, each attended by 360 farmers Compile yield data | This Grant was under Vegetable value chain. The farmers were given improved seed potato and their crops increased by 100% |
| ACTED (Farmer training in vineyard management) | Maimana, Faryab | Approved | Approved | 1 | Completed, Closed-Out | Apr 1/11 | Purchase Order | 5 months | Extension visits to vineyards in trellising Disease & pest control Assist in powdery mildew prevention Canopy management Training in harvesting, handling & packaging of fruits Evaluate after harvest, fertilizer applications, irrigation, disease status | This Grant was under Grapes value chain. Farmers were trained on vineyard management on demonstration plots |
| 40 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh | Faryab | Approved | Approved | 200 farmers | Completed Closed-Out | Jan 1/12 | In-Kind Grant | 10-months | Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple M111/M25 rootstock - 12,800 Almond saplings - 1,760 Apricot saplings - 1,200 Cherry saplings - 240 | This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity |
| 2 Nos Potato Root Cellars No 1 & 2 for Community Development Councils (CDCs) | Pashtunkot, Faryab Bicheragh, Faryab | Approved | Approved | 2 | Completed Closed-Out | Aug 1, 2012 | In-Kind Grant | 6-months | 2 Nos root cellars for storing potatoes belonging to farmers | This Grant is under Vegetable value chain. This activity is for demonstration purposes |
| 30 Ha Fruit Orchards in Faryab Farmers from: Kwaja Sabz Posh Shirin Tagab Pashtun Kot Qaisar Bilcheragh | Faryab | Approved | Approved | 150 farmers | Completed | Feb 1, 2013 | In-Kind Grant | 6-months | Farmers clear the land, dig pits, plant the saplings, water it IDEA NEW provide saplings and DAP fertilizer Apple MM111 rootstock - 9,300 Pear saplings - 2,100 Peach saplings - 2,200 Almond saplings - 960 Cherry & apricots saplings - 180 | This Grant was under Orchard Crops value chain. The farmers were given improved apple and fruit saplings and TA to increase productivity |
| Onion Storage Root Cellar No 3, for the Community Development Council (CDC) | Dehdadi, Balkh | Approved | Approved | 1 | Completed Closed-out | Apr 1, 2013 | In-kind Grant | 2-months | Root cellar for storing onions belonging to farmers | This Grant is under Vegetable value chain. This activity is for demonstration purposes |
| 2 Nos Potato Root Cellars (No 4 & 5) for Community Development Councils (CDCs) | Pashtunkot, Faryab Bicheragh, Faryab | Approved | Approved | 2 | On-going | Jul 1, 2013 | In-Kind Grant | 2-months | 2 Nos root cellars for storing potatoes belonging to farmers | This Grant is under Vegetable value chain. This activity is for demonstration purposes |

Approved Concepts

None

Disapproved/Cancelled Grants

None