

WEEKLY BULLETS POINTS

Farah Province

Milestones Achieved

- The Pusht-e Rod Youth Association, as part of an anti-addiction campaign, distributed posters and one-pagers on June 11th and 12th in Chine Farsi, Dokin, and Chine Afghani villages. The Counter Narcotics Department and Farah Addicts Rehabilitation and Recovery Clinic supported the association to develop these materials, and will also help distribute materials in more remote villages.
- A four-day Management and Leadership training was kicked off for 24 government staff from Bala Boluk and Pusht-e Rod Districts on June 16th.
- During the week, feasibility surveys for three proposed projects in Pusht-e Rod District were completed.
- Table 1 below demonstrates project implementation status in Bala Boluk District:



Youth with support of the Counter Narcotics Department and Farah Addicts Rehabilitation and Recovery Clinic distributed anti-addiction posters.

PROJECTS' IMPLEMENTATION STATUS		
Project Details	CDC implementer	Weekly Progress Report
Construction of 4 water dividers	Khawaja Han	<ul style="list-style-type: none"> • On-hold due to security issues and will restart as soon as the situation has improved.
Construction of 4 water dividers	Garani Ziarat	<ul style="list-style-type: none"> • On-hold due to security issues and will restart as soon as the situation has improved.
Refurbishment of a one-story Community Center	Kanisk Payeen (Lower)	<ul style="list-style-type: none"> • Plain Cement Concrete (PCC) on the top of stone masonry wall's foundation (capping) 90% completed. • Hollow Block masonry of the wall 100% completed.
Construction of 10 water dividers	Tapah Sadat	<ul style="list-style-type: none"> • Stone masonry 100% completed. • Excavation of 4 new water dividers foundation 97% completed.
Construction of 8 water dividers	Todanak Malik Shir Khan	<ul style="list-style-type: none"> • PCC under foundation of two water dividers 95% completed. • Stone masonry of these two water dividers 88% completed.
Construction of 8 water dividers	Todanak Ab Wadood	<ul style="list-style-type: none"> • Excavation of two water dividers 100% completed. • PCC of them completed around 30% completed.
Construction of 13 water dividers	Safarak	<ul style="list-style-type: none"> • Excavation of two water dividers 100% completed. • PCC under foundation 100% completed. • Stone masonry 36% completed.
Construction of 4 water dividers	Alokozi (Grani)	<ul style="list-style-type: none"> • Excavation of one water divider foundation 40% completed.

- Auto-mechanic, mobile repairing, embroidery and tailoring vocational trainings in Bala Boluk Districts are ongoing.

Badghis Province

Milestones Achieved

- On June 14th, the Qadis Youth Association, in-line with its communications plan, organized a wrestling competition aimed at increasing public awareness on the dangers of drug addiction. More than 1,000 people, including *Ulema*, *Arbabs*, government officials, youth, parents, and tribal and religious elders from different parts of the district, came to watch the competition.
- On June 16th, the 6th Qadis DSC meeting was held with participation of 83 people including 18 line-departments' representatives, 19 DDA members and 46 community observers. The meeting aimed to update the DSC members on the outcome of feasible studies, listing activities which were not surveyed due to security concerns. The DSC members pledged to provide an escort to the surveying team.
- On June 12th, Management training was provided to 12 Muqur District government staff.



The Qadis Youth Association organized a Wrestling competition on June 14th.

Herat Province

Milestones Achieved

- On June 12th, the 6th Kushk Rabat-e Sangi DSC meeting was held with participation of 72 people including 17 line-departments' representatives, 18 DDA members, 36 community observers and 1 DRRD staff. The participants reviewed the previous identified Sources of Instability (SOIs) and proposed mitigating activities. The District Governor asked the participants to remove two SIOs including lack of GIROA justice at the district level, and lack of trust between government and local community. After a long discussion the participants agreed to develop a questionnaire to receive feedback from participants' at the next DSC meeting.
- The Herat Service Providers Catalogue (SPC) was approved by the USAID during the week.



The Kushk Rabat-e Sangi 6th DSC meeting was held on June 12th with participation of 72 people.

Ghor Province

Milestones Achieved

- On June 12th, Communications Skill Building training was provided to 23 high ranking government officials in Chaghcharan. The training aimed to increase the participants' knowledge of the elements of communications, messaging, identification of audiences and choosing the best means to reach audiences. The training was followed by a session on "How to Develop a Communications Plan" on June 15th for two focal points.
- On June 17th, a coordination meeting was held with the Ghor Deputy Provincial Governor to discuss the agenda and date for the next Chaghcharan DSC meeting.



Communications Skill Building training was provided to 23 high ranking government officials in Chaghcharan on Jun 12th.