



USAID
FROM THE AMERICAN PEOPLE

QUARTERLY REPORT #13

HELPING ADDRESS RURAL VULNERABILITIES AND ECOSYSTEM STABILITY (HARVEST) PROGRAM



January - March 2014

This publication was produced for review by the United States Agency for International Development. It was prepared by Fintrac Inc. under contract # AID-442-C-11-00001 with USAID/Cambodia.



Fintrac Inc.

www.fintrac.com

info@fintrac.com

US Virgin Islands
3077 Kronprindsens Gade 72
St. Thomas, USVI 00802
Tel: (340) 776-7600
Fax: (340) 776-7601

Washington, DC
1400 16th St. NW, Suite 400
Washington, D.C. 20036 USA
Tel: (202) 462-8475
Fax: (202) 462-8478

Cambodia HARVEST

No. 34 Street 310
Sangkat Beong Keng Kang I
Khan Chamkamorn, Phnom Penh, Cambodia
Tel: 855 (0) 23 996 419
Fax: 855 (0) 23 996 418

Cover Photo: An input supplier in Kampong Thom uses a drum seeder on his rice field. This photo won first prize in the most recent Feed the Future photo contest.

Photo by Cambodia HARVEST

QUARTERLY REPORT #13

HELPING ADDRESS RURAL VULNERABILITIES AND ECOSYSTEM STABILITY (HARVEST) PROGRAM

January - March 2014

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States government.

CONTENTS

EXECUTIVE SUMMARY	1
I. INTRODUCTION	3
I.1 Program Description.....	3
I.2 Geographic Focus	3
I.3 Client portfolio	4
I.4 Implementing Partners.....	4
2. PROGRAM COMPONENTS.....	7
2.1 Food Availability Increased	7
2.2 Increased Food Access through Rural Income Diversification	12
2.3 Natural Resource Management and Resilience to Climate Change Increased	12
2.4 Capacity of Public, Private, & Civil Society to Address Food Security & Climate Change..	14
3. ACTIVITIES PLANNED FOR NEXT QUARTER.....	17
ANNEX I: YEAR FOUR PERFORMANCE WORK PLAN.....	19
ANNEX II: CLIENT INFORMATION	31
ANNEX III: SNAPSHOTS.....	62
ANNEX IV: PROVINCIAL MAPS.....	65
ANNEX V: PROCUREMENT PROGRESS REPORT	69
ANNEX VI: FINANCIAL SUMMARY	73

EXECUTIVE SUMMARY

Cambodia HARVEST is a five-year food security program focused on increasing incomes for 70,000 rural Cambodian households as part of the United States Feed the Future and Global Climate Change initiatives. This is the program's thirteenth quarterly report and highlights major achievements and activities for the period of January-March 2014.

This quarter, Cambodia HARVEST completed the selection of Phase 2 demonstration clients and began implementing related field activities. Phase 2 will run for the remaining two years of the program and reach 7,373 demonstration clients in agriculture, aquaculture, fisheries, natural resource management, and nutrition. These activities will build on the exceptional results achieved during Phase 1 of the program, when farmers dramatically increased their productivity and sales; households consumed more diversified, nutrient-rich diets; and thousands of hectares of land benefitted from improved management and protection. Meanwhile, in line with USAID's directive to scale up high-impact activities, the program is ready to expand the number of farmers receiving direct technical assistance and implement a series of supporting public-private alliances with agribusinesses and local institutions, pending review and approval next quarter.

The vast majority of dry-season rice farmers harvested their crops this quarter, resulting in favorable yield increases despite the lack of rainfall and high temperatures experienced during this period. In addition, commercial horticulture, household vegetable, and aquaculture clients built on impressive results achieved in previous quarters, contributing to increased food availability and security in the four target provinces. A national media campaign continued to educate tens of thousands of Cambodians about global climate change and forestry conservation through TV and radio, billboards and printed material, and outreach with schools.

Highlights this quarter include:

- Program-supported farmers and agribusinesses generated \$4.5 million in incremental sales.
- 4,920 dry-season rice farmers saw yield increases of 36 percent, with the majority of sales to occur in the following quarter.
- 1,609 commercial horticulture clients increased their yields by 307 percent, resulting in income increases of 299 percent.
- 5,568 household vegetable clients increased their productivity by 352 percent, resulting in income increases of 356 percent.
- 435 aquaculture clients who completed a harvest cycle during the reporting period achieved yield increases of 95 percent and income increases of 89 percent.
- The last of the program's 5,379 Phase 1 commercial horticulture and household vegetable farmers graduated, becoming sustainable producers of vegetables.
- 14 program farmers won prizes in rice and horticulture at two annual provincial agricultural competitions this quarter, dominating a field that contained just 20 winners.
- Mobile kitchens began operating in two additional provinces, training 11,289 people on nutrition and hygiene in the four target provinces.
- The global climate awareness campaign aired 798 TV and radio spots, installed 89 billboards, distributed 13,800 posters, and trained 121 teachers.

Food Availability Increased

Cambodia HARVEST is working to increase the availability of food in order to meet the everyday dietary needs of Cambodians. Highlights include:

- 37,063 farmers have applied new technologies or management practices, 103 percent of the targeted 36,000 and on track to meet or exceed the total program target of 44,100.

- 15,130 hectares are under improved technologies or management practices, 108 percent of the current cumulative target of 14,000 and 70 percent of the total program target of 21,600.
- The dietary diversity of women of reproductive age improved from an average of 4.6 food groups consumed to 5.5, out of the total program target of six food groups consumed from Feed the Future's nine foods essential to dietary diversity.
- 16 policies, regulations, and administrative procedures have been acted upon to enhance the agricultural, natural resource management, and biodiversity policy framework, 89 percent of the total program target of 18.

Increased Food Access through Rural Income Diversification

The program is strengthening the ability of Cambodians to generate income through economic activities in order to increase their capacity to purchase food. Highlights include:

- Cambodia HARVEST linked 109 horticulture clients with 36 district- and provincial-level vegetable buyers this quarter, resulting in 114 metric tons of new sales worth \$35,788. To date, these linkages have resulted in 496 metric tons of new sales worth \$162,518.
- \$10.2 million in incremental sales have been collected at the farm level from rice, horticulture, and aquaculture, 146 percent of the cumulative target of \$7 million and 97 percent of the total program target of \$10.5 million.
- \$6.8 million in incremental sales have been collected at the small- and medium-sized enterprise levels, 113 percent of the cumulative target of \$6 million and 72 percent the total program target of \$9.5 million.

Natural Resource Management and Resilience to Climate Change

The program is working to protect the country's globally significant natural resources, which are an essential source of economic activity and food security for Cambodians. Highlights include:

- 25,694 people have received training in natural resource management or biodiversity conservation, 112 percent of the current cumulative target of 23,000 and 95 percent of the total program target of 27,000.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve challenges related to food security and global climate change. Highlights include:

- 33 climate change mitigation tools, technologies, and methodologies have been developed, tested, or adopted, exceeding the total program target of 32.
- 15,726 stakeholders have increased their capacity to adapt to the effects of climate variability and change, 101 percent of the cumulative target of 15,600 and 35 percent of the total program target of 45,500.
- 2,898 agribusinesses and households have received small-scale loans totaling \$2.8 million, increasing household incomes and boosting rural productivity. This is 116 percent of the cumulative target of 2,500 agribusinesses and households and 83 percent of the total program target of 3,500 agribusinesses and households.

Overall Training and Technical Assistance

- Technical assistance extended to 55,303 rural households to date, 111 percent of the target of 50,000 households scheduled for this time period, and 79 percent of the total program target of 70,000. Among these, 4,867, or 8.8 percent, were extreme poor, which is on track to achieving the total program target of 10 percent extreme poor.
- To date, 118,092 people have received agriculture and food security training through demonstration sites, interactive field days, mobile kitchens, and one-on-one technical assistance, 84 percent of the 140,000 people targeted over the life of the program.

I. INTRODUCTION

I.1 PROGRAM DESCRIPTION


Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects of climate change on vulnerable rural populations. The program is based on an **intensive extension methodology** in which program technicians visit their client farmers every week to provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures tens of thousands of rural clients not only see short-term gains, but also build the necessary skills and knowledge to continue succeeding long after the program is finished.

The overarching goals of Cambodia HARVEST are to improve food availability; increase food access through rural income diversification; improve natural resource management and resilience to climate change; and strengthen the capacity of the public and private sectors and civil society to address food security and climate change.

I.2 GEOGRAPHIC FOCUS

Cambodia HARVEST is working in 968 villages in the four target provinces around the Tonle Sap Lake: 250 in Battambang, 261 in Pursat, 208 in Siem Reap, and 249 in Kampong Thom. Figure I shows the geographic dispersal of Cambodia HARVEST target communities. More detailed regional maps are included in Annex IV.

Figure I: Cambodia HARVEST Clients



1.3 CLIENT PORTFOLIO

Because farmers are more likely to adopt new practices if they see benefits firsthand, Cambodia HARVEST uses demonstration sites – established on client and lead client farms, households, or those of farmer groups or agribusinesses – to illustrate the effects of program techniques and technologies. To date, the program has worked with 11,250 field demonstration clients (9,268 for horticulture and rice; 1,674 aquaculture, hatchery, fishery, and cage culture; 144 schools; 63 health centers; and 101 in forestry) and 540 partner clients (384 input suppliers; 49 rice millers; 76 commune councils; and 31 branches of nine microfinance institutions).

Definitions:

- **Lead demonstration client:** A designated demonstration client who uses his/her plot to illustrate technology to other demonstration clients or beneficiaries within a village.
- **Demonstration client:** Farmers or individuals who demonstrate program techniques and technologies to nearby farmers under a co-investment agreement.
- **Partner client:** Communities or agribusinesses assisted by the program.
- **Client (farmer) group:** One lead demonstration client with a number of beneficiary farmers.
- **Producer group:** A number of farmers who come together as a group to leverage market options.
- **Beneficiary:** Farmers or individuals who receive indirect technical assistance from the program.
- **Participants:** Farmers or individuals who attend trainings.

1.4 IMPLEMENTING PARTNERS

Cambodia HARVEST has partnered with 29 field-based NGOs with 277 field technicians to implement activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational training, as shown in Figure 2 below.

Figure 2: Cambodia HARVEST Implementing Partners

Partner	Agriculture/ Nutrition	Rice	NRM/ Forestry	Aquaculture/ Fisheries	M&E	Business Development Services	Operations Management	Fish Processing	Capacity Development
Action for Development (AFD)	✓		✓						
Advancing Engineering (AE)	✓								
Agriculture Technology Services Association (ATSA)	✓	✓				✓		✓	
Aphivat Strey (AS)	✓	✓		✓					
Aruna Technology			✓						
Auburn University				✓					✓
Buddhism for Development (BFD)	✓								
Cambodia Development Resource Institute (CDRI)					✓				
Conservation International (CI)								✓	
Emerging Markets Consulting (EMC)	✓								
Environmental Protection and Development Organization (EPDO)			✓	✓					
Farmer Livelihood Development (FLD)	✓					✓	✓		
Fauna & Flora International (FFI)			✓						

Partner	Agriculture/ Nutrition	Rice	NRM/ Forestry	Aquaculture/ Fisheries	M&E	Business Development Services	Operations Management	Fish Processing	Capacity Development
Human Resource and Rural Economic Development Organization (HURREDO)	✓	✓	✓						
IDE Cambodia		✓							
Inter-Green Consult (IGC)					✓				
International Institute for Education (IIE)									✓
Lom Orng Organization (LOO)	✓	✓					✓		
Partnership for Development in Kampuchea (PADEK)				✓					
Ponleur Kumar	✓	✓	✓						
Program for Appropriate Technology in Health (PATH)	✓								
Prom Vihear Thor Organization			✓	✓					
Reproductive and Child Health Alliance (RACHA)	✓								
Rural Economic & Agriculture Development Agency	✓								
Srer Khmer (SK)	✓	✓							
Village Support Group (VSG)	✓	✓	✓	✓					
Wathnakpheap (WP)	✓								
Weidemann Associates									✓
Wildlife Conservation Society				✓					

Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies, donors, local and international organizations, educational institutions, and private sector firms. Figure 3 shows the program's major counterparts with whom staff members collaborate regularly.

Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration

Government	Donor Organizations	Microfinance Institutions	Private Sector & Other
Commune Councils	Asian Development Bank	ACLEDA Bank Plc.	Advancing Engineering Consultant
Fisheries Administration	Collaborative Research Support Program	Angkor Mikrohianhvatho (Kampuchea) Co. Ltd	Agrisource (Cambodia) Ltd.
Forestry Administration	Food and Agriculture Organization	Cambodia Microfinance Association	Aruna Technology
General Directorate of Agriculture	Peace Corps	Intean Poalroath Rongroeurng Ltd.	Asia Irrigation Co. Ltd
Ministry of Agriculture, Forestry, and Fisheries	Voluntary Service Overseas	Hattha Kaksekar Limited	Cambodian Agribusiness Development Facility
Ministry of Environment	World Bank	KREDIT Microfinance Institution Plc.	Chhieng Long Trading Co. Ltd
Ministry of Land Management, Urban Planning and Construction	World Health Organization	SAMIC Microfinance	CSB Co. Ltd
Ministry of Water Resources and Meteorology		Sathapana Limited	Federation of Rice Millers Association

Government	Donor Organizations	Microfinance Institutions	Private Sector & Other
Ministry of Women's Affairs		Thaneakea Phum (Cambodia) Ltd.	Horticulture Collaborative Research Support Program
Office of the Council of Ministers		VisionFund Cambodia	Integrated Modern Irrigation Solution (Cambodia) Co. Ltd
Provincial Department of Agriculture			International Rice Research Institute
Provincial Department of Education, Youth and Sport			Kasevisiddh Group Co. Ltd
Provincial Department of Health			Ly Hong Chhoy Co. Ltd
Provincial Department of Water Resources and Meteorology / Pursat			National Institute of Public Health
Provincial Department of Women's Affairs			Papaya Co. Ltd
			Prek Leap National College of Agriculture
			Prum Bunthai Enterprise
			Royal University of Agriculture
			University of Battambang
			Royal University of Phnom Penh

2. PROGRAM COMPONENTS

2.1 FOOD AVAILABILITY INCREASED

Cambodia HARVEST's work in this area focuses on enhancing agricultural input and production systems; introducing improved crop varieties and agricultural techniques; diversifying rural production systems; and strengthening the agricultural policy framework. During the reporting period, the program completed Phase 2 rice and horticulture demonstration client selection and began implementing activities with thousands of new clients. In addition, Cambodia HARVEST prepared to dramatically increase the beneficiary farmer base in rice and expand commercial horticulture clients and associated agribusinesses in line with USAID's scaling up program, pending approval next quarter. Meanwhile, dry-season rice farmers and horticulture clients who harvested their crops saw improved yields, contributing to increased food availability and security in Cambodia.

Agriculture Input and Production Systems Enhanced

- **Dry-season rice farmers improve their yields.** Approximately 4,920 dry-season rice farmers harvested their crops this quarter, resulting in yield increases of 36 percent over baseline. These are favorable results for rice cultivation during the dry season, when temperatures are high and rainfall is scarce. The remaining 2,100 farmers working with the program this season will harvest their crops in the coming weeks. Seed producers in Siem Reap province showed the highest yield increases, going from 1.9 tons per hectare to 4.5 tons, a 137 percent improvement over baseline. Program agronomists are working closely with all dry-season rice clients to introduce improved techniques, technologies, and short-cycle varieties that allow them to cultivate crops during the dry season, when land traditionally sits idle or underused in Cambodia.




Photo by Cambodia HARVEST

A lead demonstration client dries her dry-season rice in Battambang. This quarter, 4,920 dry-season rice farmers harvested their crops, resulting in yield increases of 36 percent over baseline.

- **Household vegetable clients see impressive results.** This quarter, the program's 5,568 household vegetable clients increased their productivity by 352 percent over baseline. These farmers grew amaranth, morning glory, pumpkin, and Chinese mustard, which are crops that are recommended for their high iron and Vitamin A content, as well as cucumber, long beans, and gourds, which are planted for both their nutritional content and sales potential. These households were able to increase their incomes by 356 percent through the sale of excess crops to local buyers.
- **Commercial horticulture farmers increase productivity.** The program's 1,609 commercial horticulture clients increased their yields by 307 percent over baseline this quarter, resulting in income increases of 299 percent. These clients cultivated primarily bitter melon, cucumber, eggplant, long bean, pumpkin, tomato, watermelon, and Chinese kale, which are grown to meet high local demand. Commercial horticulture farmers are increasing the availability of food by providing buyers with a steady source of nutrition-rich vegetables, lessening reliance on imports from Vietnam and Thailand.

Figure 4: Comparative Yields (Tons/Hectare) of Four Main Horticulture Crops Grown by 70 percent of Farmers



- **Remaining Phase I horticulture clients graduate.** As Cambodia HARVEST transitions to Phase 2, all of the program's Phase I commercial horticulture and household vegetable demonstration clients have graduated from the program. After receiving 16-18 months of direct technical assistance, these 5,379 farmers are now sustainable producers of vegetables. Together, Phase I clients have:
 - Completed three or more successful crop cycles.
 - Participated in 13 modules of nutrition training.
 - Created 15 provincial producer groups that have sold 496 tons of vegetables worth \$162,518.
 - Established linkages with more than 120 vegetable buyers, input suppliers, and microfinance institutions.
 - Completed farm chemical safety awareness training.
 - Implemented climate change adaptation measures such as drip irrigation, raised beds, plastic mulch, trellising, and selection of seed varieties specific to seasonal conditions.
- **Program farmers claim prizes at provincial competitions.** Cambodia HARVEST farmers excelled at two annual provincial agricultural competitions this quarter. In total, 14 clients won prizes in rice and horticulture at the competitions in Pursat and Kampong Thom, with two of these farmers coming in first place in horticulture in each province. The events, which received support from Cambodia HARVEST, promoted the achievements and innovations of small-scale farmers and helped create links between the public and private sectors. A total of 138 program clients entered the contests out of a total field of 256 contestants.
- **Aquaculture farmers see yield and income increases.** This quarter, 435 aquaculture clients completed a harvest cycle, resulting in yield increases of 95 percent and income increases of 89 percent. To date, the 626 aquaculture farmers who have completed one or more harvest cycle



Photo by Cambodia HARVEST

Program farmers won 14 out of an available 20 prizes in the horticulture and rice categories at two provincial farmer competitions this quarter.

have seen yield increases of 155 percent and income increases of 85 percent, resulting in 305 tons of fish with a total market value of \$457,500. On average, clients consume 20 percent of the fish they raise, allowing them to supplement their diets with protein and save money on food purchases.

- **Hatcheries address power shortages with solar panels.** The program began introducing solar panels under a co-investment scheme to fish hatchery clients this quarter to test them for commercial implementation. The panels are designed to provide a consistent source of electricity for hatchery operations, compensating for a lack of power in rural areas and ensuring the long-term sustainability of the hatcheries.
- **Program to form alliances with agribusinesses.** Under the Private Partnership Alliance Fund, 41 agribusinesses and other entities have expressed interest in receiving co-investment to expand their operations or participate in Cambodia HARVEST's horticulture extension training project. The program has begun discussions with these candidates and guided them through the initial stages of the application process. The candidates are:
 - 18 small and medium-sized rice and grain mills (storage units and drying equipment)
 - Four wholesale input suppliers (infrastructure, equipment, and extension)
 - Five retail input suppliers (infrastructure, equipment, and extension)
 - Two fish hatcheries (infrastructure and equipment)
 - Three small and medium-sized enterprises (equipment)
 - Three rice producer groups (storage units)
 - Battambang University (extension)
 - Four provincial departments of agriculture (extension and new technology)
 - GIZ (policy collaboration)
- **Program meets Phase 2 social inclusion targets.** Cambodia HARVEST has exceeded its social inclusion targets for poor households and women selected for Phase 2 activities. At present, the program's direct client base is 63 percent women and 35 percent poor, while its indirect clients are 52 percent women and 29 percent poor. Cambodia HARVEST has realized these goals through its Phase 2 selection process, which prioritizes identifying these groups by consulting with commune and village officials, holding community meetings in villages where selections are taking place, and soliciting participation directly from poor households. The program is working with both direct and indirect clients, the latter of which includes unique participants who attend at least three training or field day events. For a detailed look at client breakdown, see Figure 5.

Figure 5: Phase 2 Client Selection

Direct technical assistance to demonstration clients

Component	Number	Percentage				
	New Clients	Women	Youth	IDI Poor	ID2 Poor	Total Poor
Household Vegetable	1,190	86	29	26	38	64
Commercial Horticulture	752	71	31	7	15	22
Aquaculture	732	37	20	5	17	22
Non-Timber Forest Product	66	74	17	5	21	26
Rice Demo	706	41	9	5	7	12
TOTAL	3,446	63	23	13	22	35

Indirect technical assistance to beneficiaries

Component	Number	Percentage				
	New Clients	Women	Youth	ID1 Poor	ID2 Poor	Total Poor
Rice Beneficiaries	4,971	51	17	7	9	16
Community Forestry	11,944	48	26	19	19	38
Community Fisheries	25,135	48	26	15	18	33
Food Security / Nutrition Groups	4,148	92	34	16	16	32
TOTAL	46,198	52	26	15	14	29

Rural Production Systems Diversified

- **Nutrition training improves dietary diversity at the household level.** This quarter, 16,779 people participated in Cambodia HARVEST nutrition training and field day events, bringing the total number of people that have received this training to date to 63,731. These activities have improved the dietary diversity of participants, according to the results of the most recent quarterly performance monitoring survey. On average, the women of reproductive age surveyed eat from 5.5 of Feed the Future's nine food groups essential to dietary diversity, compared to a baseline number of 4.6. This is a 3 percent increase over the previous quarter and a 20 percent increase over baseline.
- **Community-based groups promote food security and nutrition.** Cambodia HARVEST began establishing community-based food security and nutrition groups in all 215 Phase 2 villages. Cambodia HARVEST will work with the groups to strengthen family nutrition knowledge and practices, establish savings-led microfinance mechanisms, and support microenterprise development. An advantage of forming these groups is to allow poor households that are not participating as household vegetable clients to receive training in nutrition and food security. Currently, the groups have 4,148 active members, of which 92 percent are female, reflecting the prominent role women play in promoting food security and nutrition in their families and communities.
- **Mobile kitchen project expands.** Mobile kitchens began operating in Battambang and Siem Reap this quarter, meaning the project is now active in all four target provinces. During the reporting period, the specially modified snack carts trained 11,289 people in 181 villages, 80 percent of whom were women, bringing the total number of people trained to date to 29,774 in 463 villages, 82 percent women. Mobile kitchens educate people in hard-to-reach rural areas on nutrition and hygiene concepts. A total of eight carts in the four target provinces will train approximately 50,000 people over the life of the program. Village health volunteers assist the food cart teams, gaining additional knowledge about nutrition and helping with demonstrations.

Strengthen Agriculture Policy Framework

- **Government develops agricultural extension policy and guidelines.** Cambodia HARVEST, along with USAID non-program funding, has begun assisting the government's General Directorate of Agriculture in developing Cambodia's first-ever agricultural extension policy and guidelines. With a target of being adopted in early 2015, the policy will enable farmers to access improved technologies through government and non-government extension programs, in addition to serving as a catalyst for the development and empowerment of farmer organizations. This quarter, Cambodia HARVEST formed a seven-member core team within the General Directorate of Agriculture to collaborate closely with the program in developing the policy and guidelines, formulated a thorough inception report that has been circulated among key partners, and held a regional consultation workshop for 82 participants from six provinces to discuss the policy and guidelines. To promote inclusive growth in

the agriculture sector, Cambodia HARVEST is working with the Cambodian government to identify, diagnose, and address key policy constraints. Figure 6 summarizes the 18 key policy areas that Cambodia HARVEST is addressing. A “✓” indicates that the stage has been completed, while the dates indicate the planned start month and year.

Figure 6: Status of Cambodia HARVEST Policy Reforms

Policy	Stage 1: Analysis / Inception	Stage 2: Drafting	Stage 3: Presentation	Stage 4: Adoption	Stage 5: Implementation
1. Legal Aspects of Exporting Cambodian Rice Originating in Foreign Countries	✓	✓	✓	N.A.	N.A.
2. Biodiversity Targets and Indicators for National Biodiversity Strategic and Action Plan (NBSAP)	✓	✓	✓	2014	2015
3. Sub-decree of Uniform of Seed Inspectors (Khmer)	✓	✓	✓	2014	2015
4. National Seed Standards	✓	✓	✓	2014	2015
5. Plant Breeders' Rights (DUS testing)	✓	✓	✓	2014	2015
6. Prakas on Seed Quality Certification	✓	✓	✓	2014	2015
7. National Seed Policy		✓	✓	2014	2015
8. Draft Law on Quality and Safety of Agricultural Products	✓	✓	✓	2014	2015
9. National Protected Area Strategic Management Framework	✓	✓	✓	2014	2015
10. Technical Guidelines for Rice Seed Production	✓	May-Aug 2014	Aug-Sept 2014	2014	2015
11. Rice Seed Strategic Plan	✓	May-Sept 2014	Oct-Dec 2014	2014	2015
12. Agricultural Extension Policy	✓	May-June 2014	July-Sept 2014	2015	2015
13. Procedure to Register Biological Control Agents	✓	Jun-Aug 2014	Sept-Oct 2014	Nov-Dec 2014	2015
14. Review of implementation of CF regulations	✓	Mar.-Sept. 2014	Oct.-Dec. 2014	2015	2015
15. Best Practice Model for Local Community NTFP use in Protected Forests	✓	Mar.-Sept. 2014	Oct.-Dec. 2014	2015	2015
16. Revision of National Biodiversity Strategic and Action Plan (NBSAP)	✓	Mar.-Sept. 2014	Oct.-Dec. 2014	2015	2015
17. Horticulture Strategic Development Plan	May-Jun 2014	Sept-Dec 2014	Jan-Feb 2014	2015	2015
18. National Policy on Agricultural Cooperatives	Oct-Dec 2014	Feb.-April. 2015	Mar-Jul. 2015	2015	2015

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION

Cambodia HARVEST works to strengthen postharvest systems; improve market access and linkages for smallholders; expand rural employment generation; and increase investment in marketing infrastructure. This quarter, program farmers generated \$3.4 million in incremental sales, leading to higher incomes for thousands of rural households. The program also established new horticulture producer groups.

Postharvest Systems Strengthened

- **Producer groups generate new sales.** This quarter, client producer groups established 109 new linkages with buyers, resulting in 114 tons of new sales with a market value of \$35,788. To date, these linkages have resulted in 496 metric tons of new sales worth \$162,518. Meanwhile, as the program continues selecting clients for Phase 2 horticulture activities, forming producer groups with new farmers is a priority. Agronomists are selecting villages that contain at least 10 commercial clients, making it easier for farmers to form producer groups with nearby households. This quarter, the program established two new horticulture producer groups in Battambang, bringing the total number of groups established to date to 15, with a total of 232 commercial horticulture farmers. These groups coordinate their production and build new relationships with traders and buyers, resulting in higher sales volumes and prices for member farmers.



Photo by Cambodia HARVEST

Horticulture producer groups established 109 new linkages with buyers this quarter, resulting in 114 tons of new sales with a market value of \$35,788.

Value of Incremental Sales Increased at the Farm and Small- and Medium- Enterprise Level

- **Value of incremental sales increased at the farm level.** Cambodia HARVEST agriculture and aquaculture clients saw incremental sales increases of \$3.4 million this quarter, bringing the total value of incremental sales increases to date to \$10.2 million. This quarter, rice farmers saw incremental sales increases of \$2.5 million, horticulture farmers \$860,352, and aquaculture farmers \$88,590.
- **Agribusinesses increase incremental sales.** Agricultural input suppliers and small- and medium-sized rice mills reported incremental sales increases of \$1.1 million this quarter, bringing the total amount to date to \$6.8 million. These sales increases are improving household incomes and increasing access to improved technology, fertilizers, and seeds for tens of thousands of clients and non-program beneficiary farmers.

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE INCREASED

The program is working to enhance the enabling environment for sustainable resource management; improve environmental monitoring and management; and increase the economic benefits of natural resource management and conservation. During the reporting period, Cambodia HARVEST completed the second two-year subcontract with Fauna & Flora International that implemented a range of activities in natural resource management and forestry. In addition, the program strengthened the sustainability of four newly established watershed management committees and piloted commercial wood harvesting enterprises in community forest partner clients.

Enabling Environment for Sustainable Resource Management Enhanced

- **Forestry sites shift focus to agriculture.** The program has transferred all of its tree nursery, wood lot, and forest community horticulture activities from its natural resource management component to its team of agronomists. The sites have evolved into primarily agriculture-oriented sites and, as such, the technical expertise provided by agronomists is much more suitable.



Photo by Cambodia HARVEST

Members of a community forestry group tend to their long bean plants in Kampong Thom. As part of a strategic decision by Cambodia HARVEST, the sites have evolved into primarily agriculture-oriented sites.

- **Community forests pilot commercial wood harvesting enterprises.** In an effort to increase revenues for community forest partner clients, Cambodia HARVEST is piloting commercial wood harvesting enterprises with six of its community forest partner clients. With technical assistance from the program, the participating community forest groups will sustainably harvest their resources, mostly wood for poles and construction, and sell them to local markets and retailers to fund their monitoring and management operations. This quarter, the program coordinated meetings with the Forestry Administration in each province and the management committees at the six commercial sites to provide an overview of the proposed enterprises and discuss the many issues that need to be understood before implementation can begin, including harvesting plans, gazetted forest blocks, linking to retailers, and coordinating with the Forestry Administration on fees and taxes. Meanwhile, the program selected nine new community forests as partner clients this quarter, bringing the total number it is working with to 30.

Environmental Monitoring and Management Improved

- **Program strengthens management of watersheds.** This quarter, Cambodia HARVEST focused on ensuring the long-term sustainability of the four district-level watershed management committees established in 2013. Out of the 12 watersheds in Cambodia, the program selected the four that were most vulnerable and threatened by degradation. This has increased the number of hectares in areas of biological significance under improved program management by 515,000, bringing the total to 959,910 hectares. The program is working to identify and establish key positions on the watershed committees, define roles and responsibilities, create by-laws, achieve formal endorsement of the committees from provincial-level government entities, and train relevant government officials. The four district-level committees, the first ever created in Cambodia, are designed to protect the country's watersheds, which sustain hundreds of thousands of people whose livelihoods depend on forests, agriculture, and fisheries.
- **Central Cardamoms to receive new management plan.** Cambodia HARVEST began coordinating meetings with the Forestry Administration and program partner Conservation International in an effort to draft a new five-year management plan for the 402,000-hectare Central Cardamoms Protected Forest. Updating the plan will require numerous meetings, technical input from Cambodia HARVEST, and on-the-ground assessments and verification. The program anticipates that the document will be finalized and endorsed by the Forestry Administration by September 2015. Also this quarter, in cooperation with Conservation International and the Wildlife Conservation Society, the program sent five senior rangers from the Central Cardamoms Protected Forest to wildlife protection training at Preah Vihear Protected Forest.

- **Nine fisheries become partner clients.** Cambodia HARVEST selected nine new community fishery partner clients, bringing the total number the program is working with to 15. In order to help these partner fisheries better manage their natural resources, the program is helping them develop action plans that detail management responsibilities and key areas where Cambodia HARVEST can provide technical support. Other activities include organizing annual congress meetings, holding conservation field days on sustainable resource management, rehabilitating flooded forests, and providing essential monitoring equipment such as watch towers, patrol boats, field equipment, and awareness billboards.

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & CLIMATE CHANGE

Cambodia HARVEST works with local partners to increase the capacity of producer groups and private sector networks; enhance the capacity for adaptive research and extension; and establish the capacity for climate adaptation and mitigation. This quarter, the program selected a new class of students who will take part in field-based internships. In addition, a national media campaign on climate change expanded beyond TV and radio into billboards, posters, and school outreach, while horticulture farmers began growing varieties of waxy corn that are resilient to changing weather patterns.

Capacity of Producer Groups and Private Sector Networks Increased

- **Microfinance institutions provide credit to farmers.** With Cambodia HARVEST assistance, 172 farmers received loans totaling \$164,732 this quarter, allowing them to purchase inputs and technologies that will increase their productivity. To date, 2,828 farmers have received loans worth \$1.74 million, and 70 agribusinesses have received loans worth \$1.02 million. Lack of access to credit hampers growth in rural areas, hindering economic development and food security. In an effort to help microfinance institutions better understand their clients, the program trained 63 lending officers this quarter on agriculture-related topics.
- **Input suppliers receive business administration training.** To strengthen the ability of agriculture input suppliers to provide extensions services to farmers, Cambodia HARVEST trained 20 new suppliers in Pursat and Kampong Thom this quarter on basic record keeping. Program specialists also helped them prepare business plans and linked them with Canadia Bank, one of Cambodia's largest financial institutions, in order to help them access more working capital.



Photo by Cambodia HARVEST

Input suppliers like this one in Battambang have benefitted from a range of Cambodia HARVEST training activities, strengthening their ability to provide agriculture extension services to program and non-program farmers.

Capacity for Adaptive Research and Extension Enhanced

- **Aquaculture clients host field visits.** This quarter, the program organized field visits to aquaculture activities for 69 officials, students, and teachers from the Cambodian government's Fisheries Administration, the Royal University of Agriculture, and the Prek Leap National College of Agriculture. The visits exposed the participants to program aquaculture techniques; provided real-life examples to complement classroom study; and strengthened the program's relationships with the participating institutions.
- **Training strengthens knowledge of agriculture markets.** In the program's ongoing effort to build the capacity of the public and private sectors, Cambodia HARVEST trained 29 government

officials, NGO personnel, and formal market traders on agricultural market analysis in Kampong Thom. Participants learned market theories and practices, how demand and supply interact to determine market prices, and the basics of market structure. The training helped participants better understand the complexity of agricultural markets and facilitated farmer-buyer linkages so they can offer better services to farmers, including providing market information about prices and buyers. To date, 240 people have received this training.

- **Workshop strengthens knowledge of integrated pest management.** The USAID Integrated Pest Management Innovation Lab project for Southeast Asia, in conjunction with Cambodia HARVEST's Limited Participant Training Program, held a workshop on plant disease diagnostics in Phnom Penh this quarter. Seventy-two participants from the Cambodian government's General Directorate of Agriculture, Cambodian universities, and partner NGOs attended the event. The workshop provided agricultural field personnel in Cambodia with a basic understanding of plant diseases and strengthened their ability to recognize symptoms and seek solutions to problems. The Innovation Lab is part of USAID's Collaborative Research Support Program.
- **Program enhances ties with provincial government officials.** To strengthen relationships with key government counterparts in the four target provinces, Cambodia HARVEST gave province-specific presentations outlining the program's results to date and remaining activities over the next two years, in addition to organizing half-day field visits to client sites. A total of 69 officials, including provincial and district governors, members of the provincial departments of agriculture, and officials from other relevant provincial bodies, participated in the consultations. Cambodia HARVEST organized these outreach efforts in response to requests from provincial governors and directors of the provincial departments of agriculture during Phase 2 consultations in the previous quarter.
- **New class of interns selected.** During the reporting period, 12 students from Preah Leap National College of Agriculture and the Royal University of Agriculture were selected to participate in Cambodia HARVEST field internships. The activity allows the students to work in the field alongside program technicians in the areas of aquaculture, forestry, and horticulture. The three-month internships give students the opportunity to learn about the program's technical assistance delivery, production technologies, and field training methods that have proven to be successful in Cambodia. To date, 39 students have participated in the activity.

Capacity for Climate Adaptation and Mitigation Established

- **Horticulture clients begin growing climate-resilient crops.** As part of Cambodia HARVEST's climate adaptation efforts, the program continued to introduce crops that will help horticulture farmers become more productive during the dry season. Few farmers are able to grow vegetables during the dry season due to extreme heat and lack of rainfall, resulting in a reliance on imports from neighboring Thailand and Vietnam. In response, the program has introduced two varieties of climate-resilient waxy corn that were planted using residual soil moisture from the rainy season and will act as a test case for farmers interested in growing other vegetables during the dry season.
- **National media campaign expands.** Cambodia HARVEST implemented a number of activities related to a national media campaign on global climate change and forestry conservation that was launched last quarter. The



Photo by Cambodia HARVEST

A national media campaign created 89 billboards like this one that communicate important messages about global climate change and forest conservation in the four target provinces. The caption reads: "Having forests, giving hope."

campaign, which is being implemented by partner organization Fauna & Flora International, is educating tens of thousands of people throughout the country on four main concepts related to global climate change – causes, effects, adaptation, and mitigation – and improved sustainable forest management practices. This quarter, the program:

- Aired 798 spots on three national TV stations and 1,344 announcements on provincial radio.
- Installed 89 billboards on forest conservation and global climate change in strategic locations such as markets and intersections in target districts.
- Distributed 13,800 posters to households in target communities, key commune offices, and government offices.
- Trained 121 primary and secondary school teachers, commune council officials, and community members on climate change and adaptation in the agriculture and water resource sectors. The teachers received a simple pictorial flipchart that they can use as a tool in their classes to promote climate change awareness.

Operations Support

- **Program holds general staff meeting.** The program held its second-ever full staff meeting in Phnom Penh this quarter. More than 150 people attended the event, including program personnel from Phnom Penh and the four provincial offices and members of partner organizations. Participants reviewed Cambodia HARVEST's performance to date and discussed updates on implementation strategy, activities, and overall targets.
- **Program continues to build capacity of NGO partners.** Cambodia HARVEST approved 14 new subcontracts this quarter, bringing the total number it has approved over the life of the program to 87. This quarter, it approved seven for food security, agriculture, forestry, and aquaculture activities; three for mobile kitchens; one for fish processing; two for short-term activities; and the first of nine planned subcontracts to establish village-based savings fund groups. The program continues with its institutional strengthening and capacity-building activities, which are designed to improve the sustainability of local organizations, ultimately preparing them to contract directly with USAID.

3. ACTIVITIES PLANNED FOR NEXT QUARTER

Annual Work Plan

- Pending USAID approval of the 2014 work plan and PMP indicator targets.

Food Availability Increased

- Construct follow-up maintenance on two rehabilitated irrigation canals in Pursat and strengthen the water usage committees that manage the canals.
- Complete selection of 1,100 new lead demonstration clients for this year's wet-season rice activities.
- Pending USAID approval of the scaling up initiative, begin field work with 3,000 new commercial horticulture clients and 1,500 new commercial staple crop producer clients.
- Begin technical assistance and cost-sharing purchases under the Public Private Alliance.
- Initiate the Public Private Alliance extension training program for selected agribusiness and government/university staff members.
- Assist the General Directorate of Agriculture in conducting regional consultations, organizing study visits to Thailand and Vietnam, and formulating the agricultural extension policy and guidelines.
- Develop technical assistance for two government policies: the technical guidelines for rice seed production and the rice seed strategic plan.
- Develop technical assistance on the horticulture strategic development plan.

Increased Food Access through Rural Income Diversification

- Establish up to 10 new producer or marketing groups among commercial horticulture clients in Phase 2 villages.
- Introduce savings-led microfinance in food security and nutrition groups in 214 Phase 2 villages.
- Train students at 65 primary and lower secondary schools as part of the school vegetable site project.
- Recruit partner NGO and initiate Phase 2 work on the women's fish processing project in Kandieng district in Pursat.
- Provide nutrition training to 850 village health support group members in Battambang, Pursat, and Siem Reap.
- Recruit partner NGO and initiate work on part three of the village-based farm machinery training project with small-scale, village-based rice millers.
- Recruit partner NGO(s) and initiate work on a straw mushroom-growing project targeting women, young people, and poor households.
- Recruit and mobilize four additional field-based marketing staff.

Natural Resource Management and Resilience to Climate Change

- Initiate short-term technical assistance supporting the Ministry of Environment's efforts to finalize the National Biodiversity Strategy and Action Plan.
- Begin Fauna & Flora International's new natural resource management/biodiversity subcontract.
- Receive bamboo planting material from India and prepare for field distribution.
- Begin a mobile awareness campaign that will take TV spots and literature on global climate change and forest conservation directly to community forestry partner clients.
- Conduct the first two out of a planned six field-based watershed baseline surveys to inform the design of an action plan for district-level watershed management committees.
- Identify 20 hectares for bamboo/rattan enrichment planting.

- Establish four new community-based bamboo demonstration sites.
- Complete action plans for five of the nine new community fisheries.
- Begin placement of tree stumps for habitat enrichment in fish sanctuaries.
- Demarcate boundaries of the fish sanctuaries at Prek Toal and Anlong Ta Uor community fisheries in Battambang.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change

- Train 45 lending officers from partner microfinance institutions on topics designed to help them better understand farmers.
- Link 900 farmers to microfinance institutions through agriculture field days.
- Train 30 counterparts, members of trade associations, and government officials in market analysis methodologies for agriculture and target crops/products.
- Conduct plant nutrition/fertilizer training program for all input suppliers in the four target provinces.
- Conduct agro-chemical training program for 55 new input suppliers in Phase 2 communities.
- Implement in-store extension training for retail input suppliers on rice fertilization practices, in addition to disease and insect identification and control measures.

ANNEX I: YEAR FOUR PERFORMANCE WORK PLAN

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
I	Agriculture (Crops) Program																	
I.1	Development and production of technical manuals and other training materials for agriculture (crops)	64	69			2	4	6			75	Technical manuals and other training materials produced		+	69	75	0	
I.1.1	Rice	10	10								10	# produced	AG	Done	10	10	0	
I.1.2	Horticulture	16	18		1	2	2	5			23	# produced	AG	x	19	18	5	
I.1.3	Postharvest	6	5			1		1			6	# produced	POST	=	5	5	1	
I.1.4	Inputs and agriculture practices	32	36								36	# produced	AG, SI, BDS	+	36	42	-6	
I.2	Identify and form farmer groups (lead clients and clients)																	
I.2.1	Rice beneficiaries signed up	16,625	19,306	2,500	694	9,500		12,694			32,000	Farmers/households	AG (others)	+	22,500	23,677	8,323	LOP target increased from 28,500 to 32,000 based on the actual capacity to recruit more rice beneficiaries.
I.2.2	Lead clients (demonstration sites) active	7,643	7,556	170	1,106	3,668	2,500	7,444			15,000	Active lead/demo clients up to date	AG (others)	+	8,832	9,268	5,732	
I.2.2.1	Rice demonstration sites (certified seed, GAPs, etc.)	943	1,660	150	60	1,130		1,340			3,000	Lead/Demo clients	AG (others)	+	1,870	2,091	909	LOP target increased from 1,500 to 3,000 based on the actual capacity to recruit more rice demonstration clients.
I.2.2.2	Commercial horticulture demonstration sites	1,000	962	20	480	538		1,038			2,000	Lead/Demo clients	AG (others)	+	1,462	1,609	391	
I.2.2.3	Home garden demonstration sites	5,700	4,934		566	2,000	2,500	5,066			10,000	Lead/Demo clients	AG (others)	+	5,500	5,568	4,432	
I.2.3	Graduated clients	1,330	1,107	1,240	2,720	543	200	4,703	6,190		12,000	Lead/Demo clients graduated from the program	AG (others)	+	5,067	5,867	6,133	
I.2.3.1	Rice	-	-	400	80	80	200	760	1,640		2,400	Graduated lead/demo clients	AG (others)	+	480	488	1,912	
I.2.3.2	Commercial horticulture	150	142	40	540	128		708	750		1,600	Graduated lead/demo clients	AG (others)	+	722	895	705	
I.2.3.3	Home garden	1,180	965	800	2,100	335		3,235	3,800		8,000	Graduated lead/demo clients	AG (others)	+	3,865	4,484	3,516	
I.2.4	Forestry community horticulture												AG (others)		-	-	0	
I.2.4.1	Forestry community horticulture demonstration sites					15		15			15	Lead/Demo clients	AG (others)	=	-	-	15	
I.2.4.2	Forestry community horticulture client					300		300			300	Clients	AG (others)	=	-	-	300	
I.2.5	Evaluate, develop plan, and implement plan to incorporate village-level agriculture extension volunteers as program clients (in coordination with relevant government agencies)	46	-				210	210			210	Clients will be for the duration of the program, improve their technical skills for increased outreach and improved sustainable service delivery post-project (and to provide an income incentive for their services now)	Relevant government agencies, village/commune leaders, SI, Ag/Aquaculture	=	-	-	210	
I.2.6	Scaling up activities	-	-			2,000	2,500	4,500			4,500	Scaling up client	AG (others)	=	-	-	4,500	
I.2.6.1	Commercial horticulture demonstration sites (vegetable scaling up)	-	-			1,500	1,500	3,000			3,000	Commercial horticulture Lead/Demo clients	AG (others)	=	-	-	3,000	
I.2.6.2	Commercial staple crop producers (producer scaling up)	-	-			500	1,000	1,500			1,500	Producers with staple crops including corn, mung and soya beans	AG (others)	=	-	-	1,500	
I.3	Demonstrate new technologies (Technology Fund procurement and distribution for client farms)																	
I.3.1	Increase adoption of new/improved technologies within target communities (e.g. drip irrigation, raised bed, trellis netting, etc.)	24	25			1		1			26	# individual new/improved technologies introduced to farmer folk in target communities	AG	=	25	25	1	
I.3.2	Fruit tree seedlings (2 seedlings per home garden client)	6,000	9,976				4,000	4,000	4,024		18,000	Seedlings distributed	AG, OPS, SI (others)	=	9,976	9,976	8,024	
I.3.3	Commercial drip irrigation systems	777	824	150	100	110	116	476	700		2,000	Systems procured, distributed and installed	AG, OPS (others)	+	1,074	1,156	844	
I.3.4	Low cost home garden drip irrigation systems	5,000	4,447	400	200	200	1,103	1,903	1,650		8,000	Systems procured, distributed and installed	AG, OPS (others)	x	5,047	4,934	3,066	
I.3.5	Drip irrigation systems at school gardens	72	84	5	5	10		20	26		130	Systems procured, distributed and installed	AG, OPS (others)	x	94	90	40	
I.3.6	Health centers assisted	23	51	12				12			63	Health centers identified and assisted	AG, OPS (others)	Done	63	63	0	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
1.3	Demonstrate new technologies (Technology Fund procurement and distribution for client farms)																	
1.3.1	Increase adoption of new/improved technologies within target communities (e.g. drip irrigation, raised bed, trellis netting, etc.)	24	25			1		1			26	# individual new/improved technologies introduced to farmer folk in target communities	AG	=	25	25	1	
1.3.2	Fruit tree seedlings (2 seedlings per home garden client)	6,000	9,976				4,000	4,000	4,024		18,000	Seedlings distributed	AG, OPS, SI (others)	=	9,976	9,976	8,024	
1.3.3	Commercial drip irrigation systems	777	824	150	100	110	116	476	700		2,000	Systems procured, distributed and installed	AG, OPS (others)	+	1,074	1,156	844	
1.3.4	Low cost home garden drip irrigation systems	5,000	4,447	400	200	200	1,103	1,903	1,650		8,000	Systems procured, distributed and installed	AG, OPS (others)	x	5,047	4,934	3,066	
1.3.5	Drip irrigation systems at school gardens	72	84	5	5	10		20	26		130	Systems procured, distributed and installed	AG, OPS (others)	x	94	90	40	
1.3.6	Health centers assisted	23	51	12				12			63	Health centers identified and assisted	AG, OPS (others)	Done	63	63	0	
1.4	Small-Scale Infrastructure Investments																	
1.4.2	Redesign and rehabilitation of existing canal irrigation systems	3	2				1	1	1		4	Irrigation canals rehabilitated	AG, OPS (ae)	=	2	2	2	Remaining targets require additional needs assessment.
1.5	Extension visits to demonstration farms (by program agronomists and trained alliance partners)	94,961	125,621	5,000	8,000	18,000	18,000	49,000	74,379		249,000	Extension visits to lead/demo farms by program agronomists and trained alliance partners	AG (others)	+	138,621	161,018	87,982	LOP target increased from 200,000 to 249,000 based on actual capacity to implement activities.
1.6	Group training on demonstration farms (by program agronomists and trained alliance partners)	205,273	414,496	15,000	25,000	25,000	25,000	90,000	85,504		590,000	Participants in all training types (training to include production, postharvest, business skills, marketing, other topics)	AG, POST, MKT, SI, BDS (others)	+	454,496	486,680	103,320	LOP target increased from 379,098 to 590,000 based on actual capacity to implement activities.
1.7	Participants in village-level community field days (by program agronomists and trained alliance partners)	42,015	79,857	5,000	12,000	12,000	12,000	41,000	41,143		162,000	Participants in field day training type (training to include production, postharvest, business skills, marketing, other topics)	AG, POST, MKT, SI, BDS (others)	+	96,857	110,134	51,866	LOP target increased from 88,000 to 162,000 based on actual capacity to implement activities.
1.8	Farm chemical safety training (participants)	24,868	33,202	5,800	5,800	6,800	6,800	25,200	26,598		85,000	Participants in FCS training	AG (input alliance partners, others)	+	44,802	51,489	33,511	LOP target increased from 55,000 to 85,000 based on actual capacity to implement activities.
1.9	USAID CRSP Integrated Pest Management activity																	
1.9.1	Plant diagnostic training activities for universities, government, and private sector,	1	1			1		1	1		3	Field and laboratory trainings will be conducted for the identification and control of plant diseases.	AG, HORTCRSP and RUA	=	1	1	2	
1.9.2	Trichoderma evaluations on selected commercial horticulture clients.	20	43								20	Growth and production data will be taken on 20 commercial horticulture sites, reviewed and submitted to USAID CRSP	AG, HORTCRSP and RUA	Done	43	43	0	
2	Aquaculture & Fisheries Program										-							
2.1	Development and production of technical manuals and other training materials for aquaculture and fisheries	16	15	1				1			16	Technical manuals and other training materials produced	FISH, AQUA	Done	16	16	0	
2.2	Increase adoption of new/improved technologies within target communities (e.g. improved cages, O ₂ meters, pH testing, etc.)	16	16								16	Individual new/improved technologies introduced to farmer folk in target communities	FISH, AQUA	Done	16	16	0	
2.3	Aquaculture Program																	
2.3.1	Establishment of low- and medium input aquaculture demonstration ponds with lead clients (Low input in conjunction with home gardens)	280	323	30	80	82	85	277			600	Demonstration ponds established (lead clients)	AQUA	+	433	518	82	
		555	718	50	144	144	144	482			1,200	Other low-input aquaculture clients	AQUA	+	912	1,125	75	
2.3.2	Establishment of household based hatchery clients	16	13			2		2			15	Demonstration fish hatcheries	AQUA	=	13	13	2	LOP target decreased from 20 to 15 based on the available household based hatchery clients.
2.3.3	Establishment of Med-sized Commercial hatcheries					2		2			2	Commercial Hatcheries	AQUA	=	-	0	2	
2.3.4	TA Extension Visits/Group Trainings on demonstration aquaculture ponds (by program technicians and trained alliance partners)	14,745	16,369	2,315	2,315	2,315	2,315	9,260	6,824		32,453	# Demo site TA Extension Visit/Group Training (individual/group)	AQUA	+	20,999	22,287	10,166	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
2.3.6	Village-level Field Day Training Events	940	1,195	140	100	100	100	440	665		2,300	# Field day training events	AQUA	+	1,435	1,441	859	
2.3.7	Participants in village-level Field Day Training Events	26,400	32,452	3,500	2,500	3,500	4,500	14,000	15,100		61,552	Community members attending aquaculture Field Day Training Events	AQUA	+	38,452	38,527	23,025	LOP target increased from 57,500 to 61,552 based on the actual capacity to implement activities.
2.3.8	Technical Assistance to Fisheries Administration on defined priority initiatives (specific initiatives to be determined)	3	2				1	1			3	Initiatives initiated with Fisheries Administration; ongoing implementation	AQUA	=	2	2	1	LOP target decreased from 4 to 3 based on the limited defined priorities identified by Fisheries Administration.
2.3.9	Development of "Cambodia Inland Fish farmers' Input Suppliers Guide" [to improve the accessibility of aquaculture inputs through identification of local producers (fingerlings) and importers (feed, equipment)]	1	1								1	Fish farmers Supply Guide produced (ongoing updates and dissemination)	AQUA	Done	1	1	0	
2.3.10	Technical Assistance to the University of Battambang on defined aquaculture priority initiative (Specific initiatives TBD)	2	2			1		1			3	Initiatives initiated with the University of Battambang, on going implementation	AQUA	=	2	2	1	
2.4	Fisheries Program																	
2.4.1	Establishment of Demo sites with Community Fisheries (CFI) Partner Clients (Refuge Ponds, Cage Culture, etc.)										-							
2.4.1.1	Community Refuge Ponds/Fish Sanctuary	9	6		9			9			15	Community Refuge Ponds demonstration sites established	FISH	x	15	6	9	
2.4.1.2	Cage culture demo sites with lead clients in floating villages on Tonle Sap	18	18				15	15			33	Cage culture demonstration sites with lead clients in floating villages on Tonle Sap established	FISH	+	18	36	-3	
2.4.1.3	Development of refuge pond/fish sanctuary action plan	9	6		9			9			15	Refuge pond / fish sanctuary action plan	FISH	x	15	6		LOP target increased from 12 to 15 based on the actual capacity to implement activities.
2.4.2	Extension Visits to CFI lead clients/demonstration sites	1,187	1,917	100	50	150	183	483			2,400	Extension visits	FISH	+	2,067	2,873	-473	LOP target increased from 1,362 to 2,400 based on the actual capacity to implement activities.
2.4.3	Conduct Conservation Field Training Events w/ target CFI communities	223	268	12	12	12	13	49			317	Field Days to raise awareness on sustainable community fisheries	FISH	+	292	297	20	LOP target increased from 272 to 317 based on the actual capacity to implement activities.
2.4.4	Participants in technical assistance and training events on sustainable fisheries (communities to receive effective community-based management training)	17,380	19,919	500	1,500	1,500	1,500	5,000	6,208		31,127	Participants in training and TA events	FISH	x	21,919	21,178	9,949	
2.4.5	Facilitate CFI Congress meetings at target CFIs	11	6				6	6	3		15	Congress Meetings	FISH	+	6	8	7	
2.4.6	Fish Sanctuary and/or Refuge Pond watch towers	6	6				3	3			9	Sanctuary/Refuge Pond Watch Towers	FISH	=	6	6	3	
3	NRM, Environment and Climate Change																	
3.1	Global Climate Change																	
3.1.1	Design a spatial database (geo-located digital photographs, land use survey forms, forest and soil survey databases, etc.)	1	1								1	Report, GIS maps, database	ARUNA	Done	1	1	0	
3.1.2	Develop a REDD+ Feasibility Study for the Central Cardamoms Protected Forest (CCPF)	1	1								1	REDD+ Feasibility Study for CCPF	FFI/ARUNA	Done	1	1	0	
3.1.2.1	Conduct Opportunity Cost Analysis of competing land uses (socio-economic assessment) for CCPF	1	1								1	A component of Feasibility Study	FFI	Done	1	1	0	
3.1.2.2	Analysis of Human Disturbance over time (roads, settlements, etc.) in the CCPF	1	1								1	A component of Feasibility Study	FFI/ARUNA	Done	1	1	0	
3.1.3	Field-based forest carbon inventory training for Government	1	1								1	20 government staff trained on latest international standard carbon inventory techniques. Also rough estimate of carbon value for CCPF	FFI	Done	1	1	0	
3.1.4	Translation of key GCC/REDD documents from English to Khmer	1	1								1	Translation of key GCC/REDD documents from English to Khmer	FFI	Done	1	1	0	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
3.1.5	Local Capacity Development in GCC																	
3.1.5.1	Development and delivery of GCC/REDD/PES courses at RUPP	1	1								1	Curriculum developed and delivered for RUPP	FFI	Done	1	1	0	
3.1.5.2	Development and delivery of Remote Sensing and GIS courses for REDD analysis at RUA	1	1								1	Curriculum developed and delivered for RUA	ARUNA	Done	1	1	0	
3.1.5.3	Development and delivery of 3-day officially recognized training courses on GCC/REDD for national government counterparts (in conjunction with RUPP)	20	-			20		20			20	Trained FA (and MoE) staff from departments responsible for Climate Change/REDD	FFI	=	-	-	20	
3.1.5.4	Training for local government (commune and district, including PA staff) on climate change, mitigation	80	65								65	Participants (estimated 4 events)	FFI	Done	65	65	0	
3.1.5.5	Certified Training of FA Staff in GIS and Remote Sensing Software	5	5								5	FA staff trained	ARUNA	Done	5	5	0	
3.1.5.6	Custom training of FA staff in land cover mapping methodology/REDD	10	10								10	FA staff trained	ARUNA	Done	10	10	0	
3.2	NRM/Biodiversity Conservation																	
3.2.1	Establishment of Lead Client Demo sites on NTFFPs (bamboo, rattan, water hyacinth)	50	69		7	7	11	25	25		119	Demonstration sites identified and established	FFI/NRM	=	76	76	43	
		200	391	5	45	25	25	100	91		582	HHs participating in demonstration sites (lead clients, other clients, and new employment)	FFI/NRM	x	441	409	173	
3.2.2	Establishment of bamboo and rattan commercial plantings demo sites	8	8			8		8			16	1 bamboo and 1 rattan site in each province	FFI/NRM	=	8	8	8	LOP target increased from 8 to 16 based on the actual capacity to implement activities.
3.2.3	Rattan commercial planting (hectares)				10	10	30	50	60		110	Hectares of enrichment planting	FFI/NRM	x	10	-	110	New activity added
3.2.4	Pilot bamboo charcoal briquetting technology	4					2	2	2		4	1 pilot briquetting facility per province	FFI/NRM	+	-	1	3	New activity added
3.2.5	Establishment of province-based NTFFP producer organizations	2	2				1	1	1		4	4 organizations developed	FFI/NRM	=	2	2	2	Initial set-up started
3.2.6	TA Extension Visits and/or Group Training at NRM demonstration sites (by program technicians and trained alliance partners)	6,468	11,035	428	428	428	430	1,714	1,714	291	14,754	# TA Extension Visits and/or Group Training per month per NRM Demo site	FFI/NRM	+	11,891	13,697	1,057	LOP target increased from 10,187 to 14,754 based on the actual capacity to implement activities.
3.2.7	Participants at TA Extension Visits/Group Trainings on NRM demonstration sites	39,512	68,776	2,571	2,571	2,571	2,571	10,284	10,284	1,746	91,090	Participants at TA Extension Visits and/or Group trainings	FFI/NRM	+	73,918	77,145	13,945	LOP target increased from 61,826 to 91,090 based on the actual capacity to implement activities.
3.2.8	Village-level Field Day Training Events	582	914	43	43	43	42	171	15	48	1,148	# Field day events	FFI/NRM	+	1,000	1,038	110	LOP target increased from 816 to 1,148 based on the actual capacity to implement activities.
3.2.9	Participants in village-level community field day events (community based management training)	17,513	27,651	1,280	1,280	1,280	1,280	5,120	5,120	1,440	39,331	Participants	FFI/NRM	+	30,211	31,700	7,631	LOP target increased from 29,193 to 39,331 based on the actual capacity to implement activities.
3.2.10	Establish & Implement Community Conservation Activities																	
3.2.10.1	Tree nurseries	9	7								7	Tree nurseries	FFI/NRM	Done	7	7	0	
3.2.10.2	Wood lots and Agro-forestry areas	24	24					16			40	Lots & Sites / Village	FFI/NRM	=	24	24	16	10 wood lots were completed. 30 agro-forestry were transferred to be under agriculture section.
3.2.11	Provide Technical Support to CF																	
3.2.11.1	Silviculture training to CFs					8	7	15	15		30	Trainings delivered	FFI/NRM	=	-	-	30	All 30 CF's going forward
3.2.11.2	CF registration/inventory/mgmt. plan TA support		23			9		9			32	Signing ceremonies, inventories and/or mgmt. plans completed (CF dependent)	FFI/NRM	+	23	30	2	23 prior CF's and 9 more = 32
3.2.11.3	Pilot commercial activities in target CF's						6	6			6	Commercial Enterprises developed	FFI/NRM	=	-	-	6	
3.2.11.4	Implement Forest Restoration (dry land/flooded areas)	50	30.5								30.5	Ha of flooded forest reforested	FFI/NRM	Done	31	30.5	0	
		157	97								97	Ha of dry forest reforested	FFI/NRM	Done	97	97	0	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 Sep 2015)	Year 6* (Oct 2015 Dec 2015) + 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1	Q2	Q3	Q4	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
				Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep											
3.2.12	Technical support to RGC on PA Mgmt.	423,000	423,000								423,000	Ha in areas of biological significance under improved NRM	FFI/NRM	Done	423,000	423,000	0	
3.2.13	Establishment of District-level watershed management committees	3	4				2	2			6	Watershed mgmt. committees established in 4 provinces (4 in Pursat/Battambang, and 2 in Kampong Thom)	FFI/NRM	=	4	4	2	
4	Social Inclusion & Nutrition Program																	
4.1	Mainstream social inclusion target groups into all program activities																	
4.1.1	Total poor clients as a percentage of total clients	20%	18%	18%	18%	35%	35%	35%	35%	35%	35%	% of total clients that are both from poor 1 & 2	SI, ALL (others)	+	18%	19%	0	LOP target increased from 25% to 35% based on actual capacity to recruit more poor new clients in phase 2.
4.1.2	Extreme poor clients as a percentage of total clients	8%	7%	7%	7%	15%	15%	15%	15%	15%	15%	% of clients that are extreme poor	SI, ALL (others)	+	7%	8%	0	LOP target increased from 10% to 15% based on actual capacity to recruit more extreme poor new clients in phase 2.
4.1.3	Average poor clients as a percentage of total clients	12%	11%	11%	11%	20%	20%	20%	20%	20%	20%	% of clients that are average poor (poor 2)	SI, ALL (others)	+	11%	11%	0	LOP target increased from 15% to 20% based on actual capacity to recruit more average poor (ID-poor 2) new clients in phase 2.
4.1.4	Women clients as a percentage of total clients	45%	50%	50%	50%	50%	50%	50%	50%	50%	50%	% of clients that are women	SI, ALL (others)	+	50%	54%	0	LOP target increased from 45% to 50% based on actual capacity to recruit more women clients in phase 2.
4.1.5	Youth clients as a percentage of total clients	30%	21%	21%	21%	30%	30%	30%	30%	30%	30%	% of clients that are youth (based on RGC definition)	SI, ALL (others)	x	21%	20%	0	
4.2	Design and implement specific projects and activities for target social inclusion groups																	
4.2.1	Operation & Maintenance training for mechanized farm machinery										-							
4.2.1.1	Village-based training	6,719	11,403			3,000	1,000	4,000	2,000		17,403	# participants receiving training	SI, BDS	=	11,403	11,403	6,000	
4.2.1.2	Center-based training	60	-		60			60	60		120	# participants selected for longer-term training	SI, BDS	x	60	-	120	
4.2.1.3	Village-based/mobile rice millers						600	600	400		1,000	# millers receiving training	SI	=	-	-	1,000	New target group for O & M trng
4.2.2	Women's fish processing project	200	198				202	202			400	Individuals/MSMEs that received TA, training and mentoring to improve and/or expand a) hygiene/sanitation, b) equipment, c) market strategies.	SI (lead), Market, BDS (others)	=	198	198	202	
4.2.3	Financial literacy training		4,361	-	130	1,082	5,119	6,331	3,508		14,200	Number of participants in village receiving training	SI, BDS, Finance	+	4,491	7,775	6,425	
4.2.3.1	Food Security Nutrition Groups	-	-				4,000	4,000			4,000	Number of participants in village receiving training	SI, BDS, Finance	=	-	-	4,000	
4.2.3.2	Horticulture component		1,379		50	921	950	1,921	3,000		6,300	Number of participants in village receiving training	SI, BDS, Finance	+	1,429	4,358	1,942	
4.2.3.3	Rice component		960		30	30	30	90	200		1,250	Number of participants in village receiving training	SI, BDS, Finance	+	990	1,137	113	
4.2.3.4	Aquaculture & fisheries component		247		50	53	50	153	100		500	Number of participants in village receiving training	SI, BDS, Finance	+	297	393	107	
4.2.3.5	Input suppliers & hatcheries		1,417			13	20	33	50		1,500	Number of participants in village receiving training	SI, BDS, Finance	=	1,417	1,417	83	
4.2.3.6	Forestry component (including NTFP)		292			25	25	50	58		400	Number of participants in village receiving training	SI, BDS, Finance	+	292	360	40	
4.2.3.7	Women fish processors		66			40	44	84	100		250	Number of participants in village receiving training	SI, BDS, Finance	+	66	110	140	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 Sep 2015)	Year 6* (Oct 2015 Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
4.2.4	Savings-led microfinance																	
4.2.4.1	Savings funds established	-	-			40	40	80	20		100	Number of funds established	SI, BDS, Finance	=	-	-	100	
4.2.4.2	Members received training/mentoring	-	-			600	600	1,200	300		1,500	Number of members received training/mentoring	SI, BDS, Finance	=	-	-	1,500	
4.2.5	Mushroom growing	-	-				500	500	300		800	People from vulnerable groups receive training/TA to establish mushroom growing microenterprises	SI, BDS, Finance	=	-	-	800	
4.3	Nutrition																	
4.3.1	Family nutrition education delivered at household and community levels										-							
4.3.1.1	Training participants under home garden demonstration sites	20,167	45,601	5,000	2,399			7,399			53,000	Participants in nutrition education activities targeting household-level	SI	+	53,000	53,402	-402	LOP target increased from 45,000 to 75,000 based on the actual capacity to conduct more trainings.
4.3.1.2	Training FNSG participants				1,500	5,000	5,000	11,500	32,000		43,500	Participant in family nutrition training	SI	+	1,500	1,838	41,662	
4.3.1.3	Training participants besides home garden demonstration sites.	4,738	78,456	10,000	10,000	10,000	10,000	40,000	39,544		158,000	Participants in nutrition education activities targeting household-level	Other component besides SI	+	98,456	122,596	35,404	LOP target increased from 10,000 to 121,218 based on the actual capacity to conduct more trainings.
4.3.1.4	Training participants under mobile kitchen project	20,000	15,866	6,500	5,634	12,000	12,000	36,134	38,000		90,000	Participants in nutrition education activities	SI, ALL (others)	+	28,000	38,841	51,159	
4.3.2	Community initiatives to increase knowledge and improve behavior related to food security and nutrition																	
4.3.2.1	Community based nutrition activities																	
4.3.2.1.1	Number of health centers participating	43	52	11				11			63	Clients will be for the duration of the program, improve their technical skills for increased outreach and improved sustainable service delivery post-project (and to provide an income incentive for their services now)	Relevant government agencies, village/commune leaders, SI, Ag/Aquaculture	Done	63	63	0	
4.3.2.1.2	Number of HC staff participating	200	208			42	50	92	100		400	Number of HC staff trained	SI (others)	=	208	208	192	
4.3.2.1.3	Number of schools participating	109	99	31				31			130	Schools have received garden training	SI (others)	+	130	144	-14	
4.3.2.1.4	Number of students participating	10,500	15,873	100	400	1,000		1,500	2,627		20,000	# of students trained	SI (others)	+	16,373	16,417	3,583	Target decreased from 38,500 to 20,000 based on more priority on the other activities.
4.3.2.3	Awareness training for commune councils	300	261			50	50	100	89		450	Participants trained	SI (others)	=	261	261	189	
4.3.3	Nutritional analyses of traditional foods including dietary surveys of sample client households	1	1								1	Nutritional analyses conducted for	SI (others)	Done	1	1	0	
4.3.4	Food fortification																	
4.3.4.1	Support for evidence-based approach to food fortification strategies in Cambodia					1		1			1	TBD	SI	=	-	-	1	Partnership with UNICEF
4.3.4.2	Pilot project to promote fortified rice						1	1			1	TBD	SI	=	-	-	1	Partnership with WFP
4.4	Wide-Scale Awareness and Social Marketing										-							
4.4.1	Design and deliver technical, public awareness and training modules for use at district, commune and community levels that focus on a) dissemination of technical information, and b) HARVEST issues such as environment, climate change and food security/nutrition	12	14	2	1	2	1	6	4		24	Training modules designed and delivered	SI, COM, ALL (others)	=	17	17	7	
4.4.2	Design and deliver technical modules and short-term training courses for use to develop capacity of local NGOs, government agencies and other partners that focus on selected HARVEST issues (e.g., gender & social inclusion, family nutrition, CCA, technical agriculture)	23	20	1		2	2	5	5		30	Training modules/courses designed and delivered	SI, COM, ALL (others)	=	21	21	9	
4.4.3	Develop and deliver social marketing and behavior change programming using TV, radio and other media to reach general public audience on issues that complement HARVEST work in agriculture, fisheries, NRM, nutrition, etc.	7	2			1	1	2	5		9	Programming developed and delivered	SI, COM, ALL (others)	=	2	2	7	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
5	Capacity Building - BDS Providers										-							
5.1	NGOs & CBO Alliance Partners (USAID FORWARD Initiative)										-							
5.1.1	Selection of NGO & CBO Partners to provide extension and other services to program's target communities (covering agriculture crops, aquaculture, fisheries, forestry/NRM)	21	22	1	1	1	1	4			26	CBOs and NGOs enter program (signed subcontracts and field activities commence)	SI (with support from OPS and ALL)	x	24	23	3	
5.1.2	Capacity Building of CBO/NGO Partners										-							
5.1.2.1	Development of improved financial, accounting, procurement systems, including improved staff capabilities (and understanding of USG procurement regulations for future direct contracting with USAID)	-	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing			-	Systems improved and staff trained	OPS	+	Ongoing	On-going	N/A	
5.1.2.2	Development of improved systems and staff capabilities in monitoring and evaluation	-	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing			-	Systems improved and staff trained	M&E	+	Ongoing	On-going	N/A	
5.1.2.3	Technical training of NGO field-based staff (through mentor relationships with program technicians)	-	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing			-	Field staff trained & skills improved	ALL	+	Ongoing	On-going	N/A	
5.2	Input supplier enhancement and training programs	310	382			8	10	18			400	Input suppliers active in program and receiving technical assistance and training	BDS (lead) with support from AG, FISH, etc.	+	382	384	16	LOP target increased from 354 to 400 based on the actual capacity to recruit more input suppliers in additional villages in phase 2.
5.2.1	Technical skills training (agronomy, postharvest, chemical safety, biologicals, etc.) to input supplier owners and staff	1,285	1,453	20	30	45	52	147	400		2,000	Input suppliers (including staff and family members) participated in training events	AG, POST, FISH	x	1,503	1,477	523	
5.2.2	Shop & inventory upgrades (expansion of products offered, particularly new technologies being promoted by the project)	200	245		2		3	5			250	Shops upgraded with new products and customer information boards	AG, POST, FISH, BDS	+	247	250	0	
5.2.3	New services offered (tractor/equipment rentals, seeding, seedlings, etc.)	80	114		2	2	10	14	17		145	Input stores offering new services to target clients	AG, FISH, BDS	+	116	123	22	
5.2.4	Expanded relationships with national and provincial input supply chains as well as selected international companies in Cambodia	48	96		2	1	1	4			100	Input suppliers entering into formal distributor relationships	BDS, AG, FISH	+	98	105	-5	LOP target increased from 60 to 100 based on the actual capacity to implement activity.
5.2.5	Demonstration plots installed at input supply locations (with available land) to promote new technologies and products	67	102		1		2	3			105	Input stores with demo plots and input suppliers trained	AG, FISH (others)	+	103	105	0	LOP target increased from 95 to 105 based on the actual capacity to implement activity.
5.2.6	Distribution of technical information materials	18	22								22	Technical bulletins made available to input suppliers	COM, BDS	Done	22	22	0	
		370,000	350,000			5,000	15,000	20,000	30,000		400,000	Copies distributed to input suppliers customers and stakeholders	All	=	350,000	350,000	50,000	
5.2.7	Improved business skills and partnerships	774	2,417	20	20	20	20	80	80		2,577	Trainings (including study tours) and technical assistance on business skills and services	BDS	+	2,457	2,478	99	LOP target increased from 1,200 to 2,577 based on the actual capacity to implement activity.
5.3	NRM / value chain micro enterprise BDS training	17	36				5	5	3		44	Micro enterprises trained	BDS, NRM	+	36	40	4	
5.4	Seedling nurseries constructed	29	2				4	4	6		12	Seedling nursery businesses	BDS	+	2	5	7	Two nurseries constructed on a pilot basis to determine viability of sales. LOP target reduced from 50 to 12.
6	Marketing & Market Analysis										-							
6.1	Crop and product-specific market surveys	7	7								7	Crop and product specific market surveys produced and disseminated	MKT	Done	7	7	0	
6.2	General market surveys and information sharing for HARVEST and government																	
6.2.1	Survey market prices and share findings with technicians (every week at one major market in town)	246	175			36	36	72	103		350	Market price surveys conducted	MKT	=	175	175	175	Marketing staff not hired, contract modification pending.
6.2.2	Survey demand from buyers and share findings with technicians (every month from three markets/prov.)	61	37			12	12	24	39		100	Market demand surveys conducted and disseminated	MKT	=	37	37	63	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
6.3	Specific market surveys (wider level -- village/market structure, market acceptance) and sharing for HARVEST and government	4	4					Updates	Updates		4	Other market surveys conducted (with updates in later years)	MKT	Done	4	4	0	
6.3.1	NTPP market study (rattan and bamboo)	1	1		1			1	1		3	# of NTPP market survey conducted	MKT	=	2	2	1	
6.3.2	National/regional level market study	3	3				2	2	2		7	# of national / regional market study	MKT	=	3	3	4	
6.3.3	Other specific market study	2	4				2	2	2		8	# of other specific market survey conducted	MKT	=	4	4	4	LOP target increased from 6 to 8 based on the requirement of the project to conduct additional market study on bamboo, fish, charcoal and tree poles.
6.4	Identify and establish formal and informal markets/buyers for program clients and others																	
6.4.1	Identify buyers	385	513	10	10	15	15	50	40		603	Buyers identified	MKT	+	533	538	65	LOP target increased from 475 to 603 based on actual capacity to identify buyers.
6.4.2	Link buyers and producers through field days, direct individual clients and producer groups	1,100	1,300		100	150	150	400	600		2,300	Linkage made	MKT	x	1,400	1,380	920	
6.4.3	Marketing workshop for buyers	4	6	2	2	2	2	8	6		20	Workshops conducted	MKT	x	10	9	11	
6.5	Evaluate and help implement simple market information reporting and dissemination methods (e.g. mobile phone MMS price and buyer opportunities)																	
6.5.1	Evaluate potential systems and identify partners (government and others)	1	1								1	Evaluation report completed, system designed, partner(s) identified	MKT	Done	1	1	0	
6.5.2	Implement system(s) with partner(s)	-	-								-	System(s) implemented with partner(s)	MKT, BDS	=	-	-	N/A	
6.6	Train counterparts, trade associations and government staff in market analysis methodologies for agriculture and other target crops/products	130	177	10	10	15	18	53	100		330	Counterpart staff trained in market analysis	MKT	+	197	240	90	
7	Finance & Financial Services																	
7.1	Develop Credit Information Sharing mechanism (CIS) so that farmers have access to various financial products available in the market (# villages)	160	100			20		20			120	Credit information system within target villages (billboards)	FIN	=	100	100	20	LOP target decreased based on needs assessment on the target communities.
7.2	Train MFI lending staff in agricultural loan analysis and assessment	264	372	40	40	40	40	160	52		584	MFI and other financial institution lending staff training in agricultural loan analysis	FIN, AG, AQUA	+	452	490	94	
7.3	Linking farmers to MFI through agriculture field days	2,700	3,558	900	900	900	900	3,600	2,742		9,900	Number of farmers participated in field days	FIN, AG, AQUA	+	5,358	6,434	3,466	
7.4	Produce financial assessment tools and cash flows for all primary target products	14	12			1	1	2			14	Assessments tools and cash flows produced (with ongoing updates)	FIN, POST, AG, AQUA	=	12	12	2	
7.5	Assist agribusinesses (mills, NTFP, input suppliers) in developing business plans, feasibility studies, and loan applications	32	49		1			1			50	Agribusinesses assisted with development of business plans, feasibility studies, and/or loan applications	POS, FIN, BDS, POST, AG, AQUA (emc)	x	50	49	1	
7.6	Train rice millers in post-harvest management machinery operations and maintenance rice standards, business plan, business formalization, etc.	60	30			20	30	50			80	# of rice millers	FIN	=	30	30	50	
7.7	Evaluate pilot small-scale warehouse receipts program for rice at community levels	1	1								1	Pilot (community-level) warehouse receipts programs for rice implemented	FIN, POL, AG (STTA)	Done	1	1	0	
7.8	Train small agribusinesses and commercial horticulture clients on record keeping to increase working capital	85	85	5	90	90	90	275	240		600	Input stores and others accessing financing from banks, distributors, or other sources	FIN, BDS, AG	x	180	111	489	LOP target increased from 152 to 600 based on the actual capacity to conduct more trainings.

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
7.11	Private public partnerships																	
7.11.1	Universities & development partners	1	-		1	1	1	3			3	Provincial lab established and operating	BDS, AG and POL	x	1	-	3	Activities were reworted and LOP target to be increased from 1 to 3.
7.11.2	Processors	1	-			10	10	20			20	Company established with commercial nursery operating	AG and POL	=	-	-	20	Activities were reworted and LOP target to be increased from 1 to 20.
7.11.3	Agri-businesses	-	-			5	5	10			10	TBD	TBD	=	-	-	10	Activities were reworted and LOP target to be increased from 1 to 10.
8	Policy, Analytics, and Enabling Environment										-							
8.1	Comprehensive review of RGC agricultural strategy policies and documents (compare what we have to their priorities)	-	-									RGC agriculture strategies	POL	=	-	-	N/A	
8.2	Support to public sector counterparts for effective policies and regulations that improve efficiencies and enabling environment																	
8.2.1	Sub-decree of Uniform of Seed Inspectors (Khmer)	1	1								1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.2.2	National Seed Standards	1	1								1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.2.3	Prakas on Seed Quality Certification	1	1								1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.2.4	National Seed Policy	1	1								1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.2.5	Assist MAFF in producing regulations on plant breeders rights	1	1								1	One regulation on plant breeders rights	POL, AG	Done	1	1	0	
8.2.6	Assist MAFF in preparing technical procedures on quality rice seeds production	1	-				1	1	On-going		1	Technical procedure (code of conduct) on quality rice seeds production	POL, AG, STTA	=	-	-	1	
8.2.7	Legal aspects of exporting Cambodian rice produced from foreign rice seeds	1	1								1	Technical Study Report Completed	POL, AG, STTA	Done	1	1	0	
8.2.8	Assist relevant government agencies to establish food safety regulations	1	1								1	Food safety regulations established	POL, AG, POST	Done	1	1	0	Document was completed, second workshop remains.
8.2.9	Develop code of practice for grades and standards for rice for the RGC (in cooperation with other development partners, MoC and private sector)	-	-									Code of practice (grades and standards) development for rice	POL, AG	=	-	-	0	Activity dropped.
8.2.10	Assist RGC in preparing policies or regulations promoting sustainable NRM and conservation (includes laws, sub-decrees, and directives on biodiversity and conservation)																	
8.2.10.1	Assist MoE (GDANCP) to revise NBSAP – Phase 1 (2013)	1	1								1	Policies and regulations as a result of program assistance	POL, NRM	Done	1	1	0	
8.2.10.2	Assist MoE (GDANCP) to develop Framework Strategy for development of National Protected Areas Strategic Management Plan	1	1								1	Policies and regulations as a result of program assistance	POL, NRM	Done	1	1	0	
8.2.10.3	Assist FA to develop Best Practice Model for local community NTFP use in Protected Forests							On-going	On-going		1	Policies and regulations as a result of program assistance	POL, NRM	=	-	-	1	
8.2.10.4	Assist MoE (GDANCP) to revise NBSAP – Phase 2 (2014)							On-going	On-going		1	Policies and regulations as a result of program assistance	POL, NRM	=	-	-	1	
8.2.10.5	Assist FA to review the effectiveness of Community Forestry implementation							On-going	On-going		2	Policies and regulations as a result of program assistance	POL, NRM	=	-	-	2	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
8.2.11	Assist MAFF in developing policy on agriculture extension	1	-				1	1	Ongoing		1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	
8.2.12	Assist MAFF in developing policy on agriculture cooperatives	1	-						Ongoing	1	1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	
8.2.13	Assist MAFF in developing rice seed strategic plan								Ongoing		1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	
8.2.14	Assist MAFF in developing horticulture strategic plan								Ongoing		1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	
8.2.15	Policy document on agriculture equipment imports								Ongoing		1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	Activity dropped.
8.2.16	Assist MAFF in registering biological products								Ongoing		1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	
8.2.17	Assist MAFF in developing rice drying strategies								Ongoing		1	Policies and regulations as a result of program assistance	POL, AG	=	-	-	1	Activity dropped.
8.3	Analytic Cross-Cutting										-							
8.3.1	Conduct a feasibility study and provide recommendations for private warehouse receipts systems for rice	1	1								1	Evaluation to lead to specific activities that will be detailed in updated work plan	POL, FIN, AG, STTA (emc)	Done	1	1	0	
8.3.2	Social economic assessments of potential irrigation projects for certified rice and high value crops	19	16					1			20	Economic assessments of potential irrigation projects conducted	AG, POL	=	16	16	4	There is no more requirement due to canal rehabilitation budget limitations
8.3.3	Product costs and profitability analysis	22	22					7	3		32	Production cost surveys conducted	POL, M&E, AG	=	22	22	10	
8.4	National, provincial and local government coordination										-							
8.4.1	Project level coordination in working on policy and enabling environment related activities	-	Ongoing								-	Coordination, processes	POL	Ongoing	Ongoing	Ongoing	N/A	
8.4.2	Participation at Provincial government Level NGO Coordination Forums	-	Ongoing								-	Coordination, processes	POL, ALL	Ongoing	Ongoing	Ongoing	N/A	
8.4.3	Coordination with technical line departments (national & provincial) in target districts -- including regular meetings, field days and other program events, dissemination of project communications, extension staff attachments	-	Ongoing								-	Coordination, processes	POL, ALL	Ongoing	Ongoing	Ongoing	N/A	
8.4.4	Coordination at district, commune and village levels -- including regular meetings, field days and other program events, dissemination of project communications, extension staff attachments	-	Ongoing								-	Coordination, processes	POL, ALL	Ongoing	Ongoing	Ongoing	N/A	
9	Limited Participant Training Program										-							
9.1	Development of local participant training programs with local universities (including potential field internships with program technicians)	40	27		11		2	13			40	Participants in programs developed with local universities (including field internships with program technicians)	TRAIN, ALL	+	38	39	1	Pending university students availability.
9.2	Identification and development of shorter-term certificate based programs in critical technical needs areas (local, regional and US)	72	106								106	Placements in shorter-term programs (local, regional and US)	TRAIN (iie), ALL	+	106	125	-19	
9.3	Identification and development of longer-term (e.g. MSc) programs in critical technical needs areas (US)	6	6								6	Placements in longer-term programs at US institutions	TRAIN (iie), ALL	Done	6	6	0	
9.4	Identification and development of longer-term (e.g. MSc) programs in critical technical needs areas (regional)	4	4								4	Placements in longer-term programs at regional institutions	TRAIN (iie), ALL	Done	4	4	0	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 - Sep 2015)	Year 6* (Oct 2015 - Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
9.6	Limited skills and vocational trainings (youth and poor households)	-	-					TBD			TBD	Priority will be given to women to increase the availability of trained practical agronomists and other specialists to improve their technical skills for future employment	SI, AG, FISH, NRM					
9.6.1	Community nutrition and saving groups training							TBD			TBD	People trained	SI, AG, FISH, NRM					
9.6.2	Fish processing (phase 2)							TBD			TBD	People trained	SI, AG, FISH, NRM					
9.6.3	Small machinery operational and maintenance training							TBD			TBD	People trained	SI, AG, FISH, NRM					
10	Monitoring & Evaluation										-							
10.1	Performance Monitoring Plan																	
10.1.1	Indicators reviewed on regular basis to meet future USAID/W/FTF and USAID/Cambodia guidance and needs	-	Ongoing								-	New indicators added as required based on changing USAID requirements	M&E	+	Ongoing	On-going	N/A	
10.1.2	PIRS finalized for any new indicators and/or adjusted for changes in USAID indicator definitions	-	Ongoing								-	PIRS added or amended as required	M&E	+	Ongoing	On-going	N/A	
10.1.3	PMP indicator targets reviewed based on results; adjusted as required with USAID approval	-	Ongoing								-	PMP indicator targets reviewed on annual basis	M&E	+	Ongoing	On-going	N/A	
10.2	Workplan Performance Monitoring																	
10.2.1	Workplan Performance Monitoring Plan developed for each annual workplan (to capture activity deliverables targets, including sources, timing, verification, and methodologies)	2	2	I				I	I		4	Workplan Performance Monitoring Plans developed	M&E	=	3	3	I	
10.2.2	Collection and compilation of data for activity deliverable targets; monthly reports to program management (including quarterly and annual comprehensive reports)	25	25					12	12	3	52	Monthly reports on workplan progress (including more comprehensive quarterly and annual reports)	M&E	+	25	31	21	
10.3	CIRIS M&E System Management										-							
10.3.1	Customization of CIRIS M&E system for HARVEST indicators (PMP and workplan)	I	I								I	CIRIS customized as required	M&E, IT	Done	I	I	0	
10.3.2	Ongoing data collection by project staff for performance monitoring	-	Ongoing								-	All project staff enter data on Ongoing (daily) basis into CIRIS	ALL, M&E	+	Ongoing	On-going	N/A	
10.3.3	Design of customized CIRIS reports for program management and field technicians	I	I								I	New customized reports designed as required based on management and field technician staff needs	M&E, IT	Done	I	I	0	
10.3.4	CIRIS data import tools for alliance partner NGOs	-	Ongoing	I				I			I	Tools developed in Y1 Q1, ongoing customization as required	M&E, IT	Done	I	I	0	
10.3.5	CIRIS data validation (identification of outliers, missing data, and field-based validation)	-	Ongoing								-	CIRIS data validated on regular basis	M&E	+	Ongoing	On-going	N/A	
10.4	Alliance Partner M&E Reporting Systems																	
10.4.1	All partner alliances include individual M&E plans (tied to HARVEST higher level indicators, as well as workplan deliverable targets)	-	Ongoing								-	M&E plans developed with each partner as alliance initiated with program	M&E	+	Ongoing	On-going	N/A	
10.4.2	Partner alliance staff training in program M&E methodology	-	Ongoing								-	Partner M&E staff trained to meet subcontract M&E requirements	M&E	+	Ongoing	On-going	N/A	
10.4.3	Data collection and validation from program alliance partners (for inclusion in CIRIS and other databases)	-	Ongoing								-	Data collected and validated from program partners, imported into CIRIS and/or other databases as required	M&E	+	Ongoing	On-going	N/A	

N°	Activity Description	Cumulative as of Year 3		Year 4 (Oct 2013 - Sep 2014)					Year 5 (Oct 2014 Sep 2015)	Year 6* (Oct 2015 Dec 2015) * 3 months	TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31st, 2014)				
		Target	Achieved	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total						Status	To Date Target	To Date Actual	Balance from LOP target	Comments
10.5	Baseline Survey and Impact Evaluations																	
10.5.1	Baseline Survey										-							
10.5.1.1	Subcontractor selected and subcontract signed for baseline survey	1	1								1	Subcontractor selected and subcontract signed (October)	M&E, STTA	Done	1	1	0	
10.5.1.2	Baseline methodology finalized with baseline survey subcontractor and specialized STTA (including: sample size and method of calculation; matching criteria for treatment/control groups; identification of treatment/control sites to participate in the survey)	1	1								1	Methodology finalized for baseline survey (October)	survey subcontractor, STTA, M&E	Done	1	1	0	
10.5.1.3	Finalization of survey instruments (including field testing)	1	1								1	Survey instruments designed, tested and finalized (early November)	baseline survey subcontractor, STTA, M&E	Done	1	1	0	
10.5.1.4	Identification of survey respondents	1	1								1	Survey respondents identified (early November)	baseline survey subcontractor, STTA, M&E	Done	1	1	0	
10.5.1.5	Baseline survey field data collection	1	1								1	Field data collection for baseline survey data (Nov-Jan)	baseline survey subcontractor	Done	1	1	0	
10.5.1.6	Prepare SPSS shell and enter data (with adequate quality control measures and cleaning data of all errors)	1	1								1	SPSS shell created (Nov); data entered (Nov-Jan)	baseline survey subcontractor	Done	1	1	0	
10.5.1.7	Final baseline survey report (with data)	1	1								1	Final report with data submitted to USAID (Feb)	baseline survey subcontractor, STTA	Done	1	1	0	
10.6	Other Special M&E Surveys																	
10.6.1	Input supplier sales	6	6	1	1	1	1	4	2		12	Surveys conducted	M&E, BDS	=	8	8	4	LOP target increased from 8 to 12 based on the actual capacity to conduct the field survey.
10.6.2	Performance Monitoring field surveys	7	7	1	1	1	1	4	4		15	Surveys conducted	M&E	=	9	9	6	
10.6.3	Replication Surveys	2	-			1	1	2	4		6	Surveys conducted to identify households benefiting from demonstration sites	M&E, STTA, AG	+	-	1	5	
10.6.4	NRM baseline survey	1	1					-			1	Survey report	M&E, Out-sourced subcontractor	Done	1	1	0	
10.6.5	NRM follow up survey	-	-				1	1	1		2	Survey report	M&E, Out-sourced subcontractor	=	-	-	2	
10.6.6	Other special surveys (to be determined)	-	-						2		2	Surveys conducted	M&E, FFI and NRM	=	-	-	2	
10.7	Other Reporting																	
10.7.1	Quarterly/annual report preparation	11	11	1	1	1	1	4	4	2	21	Quarterly/annual report produced and distributed	COM, M&E, ALL	=	13	13	8	
10.7.2	Success story production	36	35	4	4	4	4	16	16	4	71	Success stories produced and distributed	COM, M&E, ALL	=	43	43	28	
10.7.3	Monthly Project Bulletins	29	29	3	3	3	3	12	12	2	55	Monthly bulletins produced and disseminated	COM, M&E, ALL	=	35	35	20	

Status Key	
done	Completed
+	Ahead of Schedule
=	On Schedule
X	Behind Schedule

ANNEX II: CLIENT INFORMATION

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2014)																									
Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Popu-lation	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Boeng Khnar	Boeng Khnar								2		1		2	12		<div></div>	<div></div>		352	1,466	14%	7%	21%
Pursat	Bakan	Boeng Khnar	Chamkar Leu													2		<div></div>	<div></div>		219	1,214	21%	13%	34%
Pursat	Bakan	Boeng Khnar	Daeum Chres													1		<div></div>	<div></div>		175	796	6%	16%	22%
Pursat	Bakan	Boeng Khnar	Krasang Kruo		20											1		<div></div>	<div></div>	<div></div>	235	1,020	9%	10%	19%
Pursat	Bakan	Boeng Khnar	Prey Svay	5													1	<div></div>		<div></div>	45	903	60%	40%	100%
Pursat	Bakan	Boeng Khnar	Khnach Romeas															<div></div>			161	831	8%	22%	30%
Pursat	Bakan	Boeng Khnar	Preah Mlu															<div></div>			184	781	8%	13%	21%
Pursat	Bakan	Boeng Khnar	Prey Damrei															<div></div>			208	890	11%	19%	29%
Pursat	Bakan	Boeng Khnar	Prey Phdau															<div></div>			240	960	23%	19%	41%
Pursat	Bakan	Boeng Khnar	Rung															<div></div>			327	1,363	11%	10%	20%
Pursat	Bakan	Boeng Khnar	Sakar															<div></div>			229	897	19%	21%	40%
Pursat	Bakan	Boeng Khnar	Trach Kraol															<div></div>			96	444	28%	19%	47%
Pursat	Bakan	Boeng Khnar	Voat Chreae															<div></div>			173	809	13%	10%	23%
Pursat	Bakan	Khnar Totueng	Bak Meaek	11	38	184												<div></div>	<div></div>	<div></div>	210	915	19%	11%	30%
Pursat	Bakan	Khnar Totueng	Daeum Roka	4	29	99												<div></div>	<div></div>	<div></div>	175	831	18%	7%	25%
Pursat	Bakan	Khnar Totueng	Damnak Thnong	25	22	181										2		<div></div>	<div></div>	<div></div>	195	872	11%	8%	19%
Pursat	Bakan	Khnar Totueng	Kamprak Koun			51										1		<div></div>	<div></div>	<div></div>	116	446	13%	9%	22%
Pursat	Bakan	Khnar Totueng	Kaoh Krabei			45												<div></div>	<div></div>	<div></div>	94	375	15%	12%	27%
Pursat	Bakan	Khnar Totueng	Kaoh Svay	18		105												<div></div>	<div></div>	<div></div>	235	1,007	18%	14%	32%
Pursat	Bakan	Khnar Totueng	Kaoh Voat	9		57												<div></div>	<div></div>	<div></div>	175	831	18%	7%	25%
Pursat	Bakan	Khnar Totueng	Khnar Totueng	8	37	118					1	1	1			1		<div></div>	<div></div>	<div></div>	193	828	23%	4%	28%
Pursat	Bakan	Khnar Totueng	Krouch Saeuch	1	44	107												<div></div>	<div></div>	<div></div>	93	402	25%	4%	29%
Pursat	Bakan	Khnar Totueng	Phteah Sla	13	55	138												<div></div>	<div></div>	<div></div>	152	675	24%	5%	30%
Pursat	Bakan	Khnar Totueng	Tuol Angkrong	12		43												<div></div>	<div></div>	<div></div>	50	209	8%	6%	14%
Pursat	Bakan	Ou Ta Paong	Anlong Kray	4	20	99										2		<div></div>	<div></div>	<div></div>	173	852	12%	12%	24%
Pursat	Bakan	Ou Ta Paong	Bat Kokir Chas	14	23	117										1		<div></div>	<div></div>	<div></div>	160	638	20%	11%	31%
Pursat	Bakan	Ou Ta Paong	Bat Kokir Thmei		28	79												<div></div>	<div></div>	<div></div>	298	1,165	14%	14%	28%
Pursat	Bakan	Ou Ta Paong	Chamkar Khloy		26	124												<div></div>	<div></div>	<div></div>	227	962	18%	17%	35%
Pursat	Bakan	Ou Ta Paong	Chamkar Ou		15	111										1		<div></div>	<div></div>	<div></div>	162	775	17%	9%	26%
Pursat	Bakan	Ou Ta Paong	Ou Ta Paong		31								1			3		<div></div>	<div></div>	<div></div>	309	2,140	18%	20%	37%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Ou Ta Paong	Phsar Andaet	11	47	107										1		■	■	■	202	2,526	13%	14%	27%
Pursat	Bakan	Ou Ta Paong	Robaoh Reang		43	123					1					1		■	■	■	211	859	19%	16%	35%
Pursat	Bakan	Ou Ta Paong	Srah Mkak													4		■	■		187	1,136	26%	9%	35%
Pursat	Bakan	Ou Ta Paong	Srah Run													3		■			166	934	20%	15%	35%
Pursat	Bakan	Ou Ta Paong	Ou Bat															■			92	440	17%	17%	35%
Pursat	Bakan	Ou Ta Paong	Prey Yeang															■			57	319	14%	14%	28%
Pursat	Bakan	Ou Ta Paong	Samraong Pok															■			145	641	21%	17%	39%
Pursat	Bakan	Ou Ta Paong	Sdok Khlok															■			338	1,500	14%	16%	30%
Pursat	Bakan	Ou Ta Paong	Ta Nai															■			116	600	15%	13%	28%
Pursat	Bakan	Rumlech	Damnak Trach			67										1		■		■	231	808	8%	5%	13%
Pursat	Bakan	Rumlech	Kampong Kdei	9	48													■	■	■	102	438	30%	26%	56%
Pursat	Bakan	Rumlech	Kaoh Khcheay			84												■		■	90	466	72%	28%	100%
Pursat	Bakan	Rumlech	Khvav	5		94												■	■	■	233	897	18%	13%	31%
Pursat	Bakan	Rumlech	Lhong			68												■		■	64	280	14%	14%	28%
Pursat	Bakan	Rumlech	Pnov			107												■	■	■	136	615	4%	8%	13%
Pursat	Bakan	Rumlech	Pralay Rumdeng	32	51	84					1					1		■	■	■	112	536	6%	14%	21%
Pursat	Bakan	Rumlech	Prasat	6	35	139					1							■	■	■	222	995	14%	16%	30%
Pursat	Bakan	Rumlech	Rumlech	12	45	95					1	1	1			1		■	■	■	194	863	16%	12%	28%
Pursat	Bakan	Rumlech	Rung Ta Kok	12	38													■	■	■	220	838	14%	15%	28%
Pursat	Bakan	Rumlech	Sdok Khla			137												■		■	164	650	21%	9%	31%
Pursat	Bakan	Rumlech	Thmei			64												■		■	109	419	14%	17%	31%
Pursat	Bakan	Snam Preah	Andoung Krasang													3		■	■		316	2,106	9%	24%	34%
Pursat	Bakan	Snam Preah	Araen								1							■			128	551	20%	10%	30%
Pursat	Bakan	Snam Preah	Cheung Phleung		8												1	■		■	136	592	10%	20%	29%
Pursat	Bakan	Snam Preah	Dangkieb Kdam													1		■	■		122	795	14%	16%	30%
Pursat	Bakan	Snam Preah	Kampeaeng Svay		7						1					1		■		■	132	649	5%	23%	28%
Pursat	Bakan	Snam Preah	Khmar													3		■	■		287	1,322	16%	13%	30%
Pursat	Bakan	Snam Preah	Krapeu Rou													2		■	■		219	1,240	5%	11%	20%
Pursat	Bakan	Snam Preah	Snam Preah									1	1			1		■	■		153	587	16%	9%	25%
Pursat	Bakan	Snam Preah	Thnuoh Ta Chab		57	1												■	■	■	283	1,339	7%	13%	21%
Pursat	Bakan	Snam Preah	Tram Peaer													1		■	■		222	1,548	30%	17%	47%
Pursat	Bakan	Snam Preah	Kaoh Krasang														1	■			126	636	10%	14%	25%
Pursat	Bakan	Snam Preah	Sdok Svay														1	■			211	867	24%	8%	32%
Pursat	Bakan	Snam Preah	Anlong Mean														1	■			171	1,151	14%	15%	29%
Pursat	Bakan	Snam Preah	Andoung Sanbuor															■			198	1,452	14%	9%	23%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Snam Preah	Bak Pring															■			176	630	16%	21%	37%
Pursat	Bakan	Snam Preah	Chambak Meas															■			271	1,242	23%	11%	35%
Pursat	Bakan	Snam Preah	Pnov															■			227	1,012	11%	15%	25%
Pursat	Bakan	Snam Preah	Sameakki															■			158	749	19%	16%	35%
Pursat	Bakan	Snam Preah	Svay at															■			123	487	11%	20%	31%
Pursat	Bakan	Snam Preah	Tuol Khmaer															■			166	761	16%	30%	45%
Pursat	Bakan	Svay Doun Kaev	Chrab			80														■	124	537	31%	12%	43%
Pursat	Bakan	Svay Doun Kaev	Kampang			122										2		■		■	176	851	10%	10%	19%
Pursat	Bakan	Svay Doun Kaev	Kampout ang			59										1				■	20	28	45%	20%	65%
Pursat	Bakan	Svay Doun Kaev	Nikom Leu			143										2		■		■	122	1,664	63%	18%	81%
Pursat	Bakan	Svay Doun Kaev	Svay Doun Kaev Muoy			89										6				■	311	1,401	17%	11%	28%
Pursat	Bakan	Trapeang Chorning	Bakan	5	61	119							1			1		■	■	■	255	1,182	13%	11%	24%
Pursat	Bakan	Trapeang Chorning	Boeng Prei		41													■	■	■	45	1,162	47%	53%	100%
Pursat	Bakan	Trapeang Chorning	Buor Sragnae	19		163												■		■	150	563	17%	14%	31%
Pursat	Bakan	Trapeang Chorning	Chamkar Ou	17	55						1							■	■	■	135	610	28%	11%	40%
Pursat	Bakan	Trapeang Chorning	Kab Kralanh	11	37	95												■	■	■	123	538	15%	17%	32%
Pursat	Bakan	Trapeang Chorning	Kandoeng Meas		14						1							■	■	■	205	465	10%	17%	26%
Pursat	Bakan	Trapeang Chorning	Kaoh Kaev													1		■			336	1,360	18%	6%	24%
Pursat	Bakan	Trapeang Chorning	Kaoh Svay								1	1						■	■		235	1,007	18%	14%	32%
Pursat	Bakan	Trapeang Chorning	Kraol Krabei											1				■	■		94	375	15%	12%	27%
Pursat	Bakan	Trapeang Chorning	Ou Rumchek	15	67	92					2					4		■	■	■	255	1,243	7%	12%	19%
Pursat	Bakan	Trapeang Chorning	Poulyum	2	21	107					1							■	■	■	195	933	8%	12%	21%
Pursat	Bakan	Trapeang Chorning	Preah Chambak	17		119												■		■	245	1,039	14%	17%	31%
Pursat	Bakan	Trapeang Chorning	Snay Toul			61												■	■	■	115	431	13%	16%	29%
Pursat	Bakan	Trapeang Chorning	Srae Lvea	34	51													■	■	■	230	938	12%	18%	30%
Pursat	Bakan	Trapeang Chorning	Stueng Kambot		29	118												■	■	■	204	800	10%	12%	23%
Pursat	Bakan	Trapeang Chorning	Thmei		9	60												■	■	■	104	419	15%	13%	28%
Pursat	Bakan	Trapeang Chorning	Trapeang Chorning			63										3		■	■	■	328	1,733	6%	21%	27%
Pursat	Bakan	Trapeang Chorning	Kaoh Andaet															■			205	817	8%	15%	23%
Pursat	Bakan	Trapeang Chorning	Pit Trang															■			134	529	22%	10%	32%
Pursat	Bakan	Boeng Bat Kandal	Tram Seh										1								211	956	27%	19%	46%
Pursat	Kandieng	Anlong Vil	Kaoh Krasang		16												1			■	67	315	27%	18%	45%
Pursat	Kandieng	Anlong Vil	Kbal Romeas		10												1			■	90	436	18%	26%	43%
Pursat	Kandieng	Anlong Vil	Preaek Ta Vong		10								1				1			■	87	400	53%	3%	56%
Pursat	Kandieng	Anlong Vil	Preaek Ta Kong		7												1			■	52	273	19%	35%	54%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Kandieng	Anlong Vil	Kampong Krabei		6												1			■	51	242	26%	24%	49%
Pursat	Kandieng	Anlong Vil	Voat Pou Ti Pir		3												1			■	53	258	43%	6%	49%
Pursat	Kandieng	Anlong Vil	Voat pou Muoy		19												1			■	71	347	24%	21%	45%
Pursat	Kandieng	Anlong Vil	Phlov Krabei		6												1			■	54	257	17%	35%	52%
Pursat	Kandieng	Anlong Vil	Boeng Chhuk		4												1			■	92	413	22%	35%	57%
Pursat	Kandieng	Anlong Vil	Preaek Chheu Trav														1				88	423	38%	21%	58%
Pursat	Kandieng	Kandieng	Boeng Chhuk		12						1						1			■	154	709	16%	21%	37%
Pursat	Kandieng	Kandieng	Kampong Krasang Kraom		7												1			■	99	447	20%	24%	44%
Pursat	Kandieng	Kandieng	Kampong Krasang Leu		10												1			■	75	295	13%	19%	32%
Pursat	Kandieng	Kandieng	Prey Kdei Kraom		7												1			■	84	341	16%	29%	44%
Pursat	Kandieng	Kandieng	Prey Kdei Kandal														1				49	214	8%	41%	49%
Pursat	Kandieng	Kandieng	Yos										1								66	298	27%	24%	52%
Pursat	Kandieng	Kaoh Chum	Anlong Hab	1	20						1						1	■		■	168	766	19%	17%	36%
Pursat	Kandieng	Kaoh Chum	Dang Lang		3												1	■		■	146	686	27%	30%	56%
Pursat	Kandieng	Kaoh Chum	Dang Rung		4						1						1	■		■	177	751	20%	28%	48%
Pursat	Kandieng	Kaoh Chum	Spean														1	■			189	894	20%	27%	46%
Pursat	Kandieng	Kaoh Chum	Ampil Kanhchinh															■			86	386	17%	38%	56%
Pursat	Kandieng	Kaoh Chum	Damrei Sa															■			182	858	23%	37%	59%
Pursat	Kandieng	Kaoh Chum	Kien															■			200	526	22%	19%	41%
Pursat	Kandieng	Kaoh Chum	Phteah Pring															■			85	422	24%	33%	57%
Pursat	Kandieng	Kaoh Chum	Sdok Chum															■			265	1,219	24%	23%	46%
Pursat	Kandieng	Kaoh Chum	Tuol Ku															■			164	727	17%	18%	35%
Pursat	Kandieng	Kanhchor	Boeng Kranh						1												121	557	3%	13%	17%
Pursat	Kandieng	Kanhchor	Samraong														1				193	829	11%	11%	22%
Pursat	Kandieng	Kanhchor	Preaek Trabaek														1				353	1,552	10%	16%	27%
Pursat	Kandieng	Kanhchor	Pou Andaet														1				185	785	3%	24%	27%
Pursat	Kandieng	Kanhchor	Phlov Luong														1				209	1,011	4%	29%	34%
Pursat	Kandieng	Srae Sdok	Bakur											1							257	1,201	17%	20%	37%
Pursat	Kandieng	Svay Luong	Boeng Kranh		1															■	120	543	12%	13%	24%
Pursat	Kandieng	Svay Luong	Chreaeng		7						1						1			■	193	824	25%	6%	31%
Pursat	Kandieng	Svay Luong	Ka Kou		9						1						2			■	53	306	No data	6%	6%
Pursat	Kandieng	Svay Luong	Pou Laeung		8												1			■	80	402	11%	28%	39%
Pursat	Kandieng	Svay Luong	Sanlung		2												1			■	66	314	15%	17%	32%
Pursat	Kandieng	Svay Luong	Svay Yeang		3												1			■	100	487	19%	27%	46%
Pursat	Kandieng	Svay Luong	Svay Chambak		2												1			■	85	401	21%	17%	38%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Kandieng	Sya	Sya			99															120	249	20%	25%	45%
Pursat	Kandieng	Sya	Voat Lieb			76															113	483	27%	20%	47%
Pursat	Krakor	Anlong Tnaot	Chrolong		24																107	469	23%	12%	36%
Pursat	Krakor	Anlong Tnaot	Kandal								1					2					211	912	16%	9%	25%
Pursat	Krakor	Anlong Tnaot	Khleang Moeung													2					183	812	15%	14%	28%
Pursat	Krakor	Anlong Tnaot	Papet	5	10												1				187	894	22%	21%	43%
Pursat	Krakor	Anlong Tnaot	Phsar													6					322	1,525	18%	11%	29%
Pursat	Krakor	Anlong Tnaot	Thkoul Thum	10	14	130											1				175	786	7%	22%	29%
Pursat	Krakor	Boeng Kantuot	Boeng			126							1								140	622	10%	14%	24%
Pursat	Krakor	Boeng Kantuot	Chor Chork			68															62	321	5%	18%	23%
Pursat	Krakor	Boeng Kantuot	Kandol Sa			102															137	629	11%	15%	26%
Pursat	Krakor	Boeng Kantuot	Ou Anhchanh			75															88	397	26%	19%	46%
Pursat	Krakor	Boeng Kantuot	Pou Angkrang	11		148															152	701	18%	14%	32%
Pursat	Krakor	Boeng Kantuot	Thmei			88															120	533	8%	18%	26%
Pursat	Krakor	Boeng Kantuot	Trapeang Kantuot			108															137	640	6%	15%	21%
Pursat	Krakor	Boeng Kantuot	Trapeang Khley	15		148															157	673	13%	10%	22%
Pursat	Krakor	Boeng Kantuot	Thlea M'am	4																	118	495	29%	19%	48%
Pursat	Krakor	Boeng Kantuot	Pou Khoeun																		139	631	8%	25%	32%
Pursat	Krakor	Boeng Kantuot	Ta Kaev Kraom																		137	592	17%	25%	42%
Pursat	Krakor	Chheu Tom	Bamnak																		311	1,299	18%	9%	27%
Pursat	Krakor	Kampong Pou	Kampong La					28													288	1,317	75%	25%	100%
Pursat	Krakor	Kampong Pou	Roluos Kandal				15														111	501	33%	10%	43%
Pursat	Krakor	Kampong Pou	Chek Chau																		291	1,270	11%	22%	32%
Pursat	Krakor	Kampong Pou	Pou Kod																		136	605	15%	20%	35%
Pursat	Krakor	Kampong Pou	Pou Robang																		180	781	14%	17%	31%
Pursat	Krakor	Kbal Trach	Kandal													1					143	651	13%	13%	22%
Pursat	Krakor	Kbal Trach	Samraong										1								197	1,339	20%	14%	35%
Pursat	Krakor	Ou Sandan	Krang Thum	22	31	131	61			1						2					141	676	9%	17%	26%
Pursat	Krakor	Ou Sandan	Ou ach Kok	18	32	109	2			1	2	1				1					165	682	12%	17%	29%
Pursat	Krakor	Ou Sandan	Ou Akol				15	28													242	1,358	24%	13%	37%
Pursat	Krakor	Ou Sandan	Ou Sandan	8																	127	561	No data	No data	No data
Pursat	Krakor	Ou Sandan	Puttream	9		108					2										133	214	10%	19%	29%
Pursat	Krakor	Ou Sandan	Thnoeng	14	17	105	19			1											109	520	7%	15%	22%
Pursat	Krakor	Ou Sandan	Chong Khlong																		187	1,202	13%	14%	27%
Pursat	Krakor	Sna Ansa	Ansa Kdam													1					167	767	32%	21%	53%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Krakor	Sna Ansa	Beng	7	23						1							■	■	■	134	303	29%	22%	52%
Pursat	Krakor	Sna Ansa	Chi Cheh			72												■		■	78	236	40%	14%	54%
Pursat	Krakor	Sna Ansa	Kampongprak					32													52	219	79%	No data	79%
Pursat	Krakor	Sna Ansa	Krang Veang	7	26	27												■	■	■	174	691	37%	18%	56%
Pursat	Krakor	Sna Ansa	Sna Ansa			88						1	1			2		■	■	■	93	393	32%	23%	55%
Pursat	Krakor	Sna Ansa	Svay Sa													1		■	■		106	301	33%	22%	55%
Pursat	Krakor	Sna Ansa	Thmei		2	75												■		■	94	291	25%	30%	54%
Pursat	Krakor	Sna Ansa	Veal Vong													1		■	■		130	328	31%	24%	55%
Pursat	Krakor	Sna Ansa	Sarovoan		2												1	■		■	91	224	26%	22%	48%
Pursat	Krakor	Tnaot Chum	Boeng Veal	2	14				Join DTL		1							■	■	■	232	1,144	28%	0%	28%
Pursat	Krakor	Tnaot Chum	Chambak Thum		33	136			Join DTL									■	■	■	222	1,100	12%	3%	15%
Pursat	Krakor	Tnaot Chum	Chheu Teal	11	31	110					2		1					■	■	■	159	799	16%	14%	30%
Pursat	Krakor	Tnaot Chum	Dang Tuek Leach	4	34	80			1		1							■	■	■	122	590	18%	7%	25%
Pursat	Krakor	Tnaot Chum	Kandal		35	81			Join DTL									■	■	■	134	662	25%	3%	28%
Pursat	Krakor	Tnaot Chum	Krabei Sa		15													■	■	■	140	634	14%	12%	26%
Pursat	Krakor	Tnaot Chum	Prey Khla													1		■	■		155	766	10%	16%	26%
Pursat	Krakor	Tnaot Chum	Saen Pen	8	31	99												■	■	■	108	781	6%	10%	16%
Pursat	Krakor	Tnaot Chum	Ta Kaev Leu													1		■			96	436	26%	8%	34%
Pursat	Krakor	Tnaot Chum	Tbaeng Chrum	13	33	157					1							■	■	■	191	914	14%	3%	17%
Pursat	Krakor	Tnaot Chum	Thmei		18													■	■	■	589	2,725	24%	17%	41%
Pursat	Krakor	Tnaot Chum	Tram									1						■	■		161	815	9%	8%	16%
Pursat	Krakor	Tnaot Chum	Bangkong Khmum															■			155	824	10%	7%	17%
Pursat	Krong Pursat	Chamraeun Phal	Doun Ei		18						1						1			■	155	783	19%	25%	43%
Pursat	Krong Pursat	Chamraeun Phal	Kampong Stoung		2	99			1								1			■	199	1,002	26%	21%	47%
Pursat	Krong Pursat	Chamraeun Phal	Ou Roka		1												1			■	164	807	12%	26%	38%
Pursat	Krong Pursat	Chamraeun Phal	Ou Tong			71														■	172	767	17%	29%	47%
Pursat	Krong Pursat	Chamraeun Phal	Svay Meas		8	117											1			■	113	502	26%	28%	54%
Pursat	Krong Pursat	Lolok Sa	Chumrum Siem		17												1			■	131	613	13%	13%	26%
Pursat	Krong Pursat	Lolok Sa	Dab Bat		10						1						1			■	245	1,150	9%	7%	16%
Pursat	Krong Pursat	Lolok Sa	Damnak Ampil		10												1			■	176	881	5%	18%	23%
Pursat	Krong Pursat	Lolok Sa	Kaoh		4												1			■	208	889	13%	16%	28%
Pursat	Krong Pursat	Lolok Sa	Khmar		7												1	■		■	143	696	7%	2%	9%
Pursat	Krong Pursat	Lolok Sa	Phsar Leu		4						1									■	99	447	3%	5%	8%
Pursat	Krong Pursat	Lolok Sa	Voat Luong		5						2						1			■	197	915	12%	17%	29%
Pursat	Krong Pursat	Phteah Prey	Dangkear		15												1			■	150	676	17%	26%	43%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Krong Pursat	Phteah Prey	Peal Nheak Muoy												2	1					965	4,622	No data	No data	No data
Pursat	Krong Pursat	Phteah Prey	Peal Nheak Pir													1					634	3,056	No data	No data	No data
Pursat	Krong Pursat	Phteah Prey	Ra													1					197	823	15%	15%	30%
Pursat	Krong Pursat	Phteah Prey	Tnaot Tret										1								176	811	28%	14%	43%
Pursat	Krong Pursat	Phteah Prey	Kok														1				180	1,095	31%	8%	39%
Pursat	Krong Pursat	Phteah Prey	Ou Sdau																		156	766	5%	19%	23%
Pursat	Krong Pursat	Prey Nhi	Bak Roteh										1								231	1,046	18%	12%	30%
Pursat	Krong Pursat	Prey Nhi	Moan Chae												1						187	1,272	20%	11%	32%
Pursat	Krong Pursat	Roleab	Ou Thkov		27																510	3,735	14%	25%	39%
Pursat	Krong Pursat	Roleab	Preaek Tnaot										1								172	836	6%	7%	13%
Pursat	Krong Pursat	Roleab	Prey Ovmai	1	26												1				437	1,069	10%	6%	15%
Pursat	Krong Pursat	Roleab	Roleab		19						1		1				1				546	3,765	16%	14%	30%
Pursat	Krong Pursat	Roleab	Tuol Mkak	6	4												1				295	1,342	13%	28%	41%
Pursat	Krong Pursat	Svay at	Krang Pophleak	1																	179	858	24%	26%	50%
Pursat	Krong Pursat	Svay at	Sthani												3						296	1,401	29%	19%	48%
Pursat	Krong Pursat	Svay at	Svay at		8												1				207	1,023	24%	20%	44%
Pursat	Krong Pursat	Svay at	Ou Sdau																		161	637	11%	22%	34%
Pursat	Krong Pursat	Svay at	Trang																		88	390	11%	26%	38%
Pursat	Phnum Kravanh	Bak Chenhchien	Bak Chenhchien		31												1				374	1,674	12%	21%	33%
Pursat	Phnum Kravanh	Bak Chenhchien	Krabau Chrum								1						1				310	1,401	13%	21%	34%
Pursat	Phnum Kravanh	Bak Chenhchien	Ou Ruessei		5						2		1				1				205	943	14%	18%	32%
Pursat	Phnum Kravanh	Bak Chenhchien	Ou Rumchang		24												1				411	1,749	12%	23%	35%
Pursat	Phnum Kravanh	Leach	Leach													5					272	1,232	17%	14%	31%
Pursat	Phnum Kravanh	Leach	Pech Ban													1					269	676	23%	25%	48%
Pursat	Phnum Kravanh	Leach	Sbov Rik										1								221	1,462	37%	16%	53%
Pursat	Phnum Kravanh	Leach	Bak Trakuon																		125	338	30%	28%	58%
Pursat	Phnum Kravanh	Leach	Baoh Puoy																		185	762	22%	24%	45%
Pursat	Phnum Kravanh	Leach	Krouch Chhmar																		212	1,062	13%	8%	20%
Pursat	Phnum Kravanh	Leach	Paen																		315	1,183	26%	31%	57%
Pursat	Phnum Kravanh	Leach	Ta Nuk																		149	655	33%	24%	56%
Pursat	Phnum Kravanh	Phteah Rung	Bat Rumduol													11					451	2,147	16%	15%	31%
Pursat	Phnum Kravanh	Phteah Rung	Ta Sas										1								332	1,250	17%	15%	32%
Pursat	Phnum Kravanh	Phteah Rung	Thlok Dangkao												3						340	1,478	11%	8%	18%
Pursat	Phnum Kravanh	Phteah Rung	Kandal																		241	1,130	30%	No data	30%
Pursat	Phnum Kravanh	Phteah Rung	Kaoh Svay																		186	839	9%	17%	26%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Krong Pursat	Phteah Prey	Peal Nheak Pir													1					634	3,056	No data	No data	No data
Pursat	Krong Pursat	Phteah Prey	Ra													1					197	823	15%	15%	30%
Pursat	Krong Pursat	Phteah Prey	Tnaot Tret										1								176	811	28%	14%	43%
Pursat	Krong Pursat	Phteah Prey	Kok														1				180	1,095	31%	8%	39%
Pursat	Krong Pursat	Phteah Prey	Ou Sdau																		156	766	5%	19%	23%
Pursat	Krong Pursat	Prey Nhi	Bak Roteh										1								231	1,046	18%	12%	30%
Pursat	Krong Pursat	Prey Nhi	Moan Chae												1						187	1,272	20%	11%	32%
Pursat	Krong Pursat	Roleab	Ou Thkov		27																510	3,735	14%	25%	39%
Pursat	Krong Pursat	Roleab	Preaek Tnaot										1								172	836	6%	7%	13%
Pursat	Krong Pursat	Roleab	Prey Ovma	1	26												1				437	1,069	10%	6%	15%
Pursat	Krong Pursat	Roleab	Roleab		19						1		1				1				546	3,765	16%	14%	30%
Pursat	Krong Pursat	Roleab	Tuol Mkak	6	4												1				295	1,342	13%	28%	41%
Pursat	Krong Pursat	Svay at	Krang Pophleak	1																	179	858	24%	26%	50%
Pursat	Krong Pursat	Svay at	Sthani												3						296	1,401	29%	19%	48%
Pursat	Krong Pursat	Svay at	Svay at		8												1				207	1,023	24%	20%	44%
Pursat	Krong Pursat	Svay at	Ou Sdau																		161	637	11%	22%	34%
Pursat	Krong Pursat	Svay at	Trang																		88	390	11%	26%	38%
Pursat	Phnum Kravanh	Bak Chenhchien	Bak Chenhchien		31												1				374	1,674	12%	21%	33%
Pursat	Phnum Kravanh	Bak Chenhchien	Krabau Chrum								1						1				310	1,401	13%	21%	34%
Pursat	Phnum Kravanh	Bak Chenhchien	Ou Ruessei		5						2		1				1				205	943	14%	18%	32%
Pursat	Phnum Kravanh	Bak Chenhchien	Ou Rumchang		24												1				411	1,749	12%	23%	35%
Pursat	Phnum Kravanh	Leach	Leach													5					272	1,232	17%	14%	31%
Pursat	Phnum Kravanh	Leach	Pech Ban													1					269	676	23%	25%	48%
Pursat	Phnum Kravanh	Leach	Sbov Rik										1								221	1,462	37%	16%	53%
Pursat	Phnum Kravanh	Leach	Bak Trakuon																		125	338	30%	28%	58%
Pursat	Phnum Kravanh	Leach	Baoh Puoy																		185	762	22%	24%	45%
Pursat	Phnum Kravanh	Leach	Krouch Chhmar																		212	1,062	13%	8%	20%
Pursat	Phnum Kravanh	Leach	Paen																		315	1,183	26%	31%	57%
Pursat	Phnum Kravanh	Leach	Ta Nuk																		149	655	33%	24%	56%
Pursat	Phnum Kravanh	Phteah Rung	Bat Rumduol													11					451	2,147	16%	15%	31%
Pursat	Phnum Kravanh	Phteah Rung	Ta Sas										1								332	1,250	17%	15%	32%
Pursat	Phnum Kravanh	Phteah Rung	Thlok Dangkao													3					340	1,478	11%	8%	18%
Pursat	Phnum Kravanh	Phteah Rung	Kandal																		241	1,130	30%	No data	30%
Pursat	Phnum Kravanh	Phteah Rung	Kaoh Svay																		186	839	9%	17%	26%
Pursat	Phnum Kravanh	Phteah Rung	Kranham																		346	1,498	9%	15%	23%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Phnum Kravanh	Phteah Rung	Phteah Rung															■			258	1,243	23%	19%	42%
Pursat	Phnum Kravanh	Phteah Rung	Prohoas Kbal															■			167	764	27%	21%	48%
Pursat	Phnum Kravanh	Prongil	Kampeaeng		11						1	1	1			2		■	■	■	295	1,300	29%	17%	46%
Pursat	Phnum Kravanh	Prongil	Ou Bak Tra		39		61			1	1							■	■	■	475	2,480	38%	13%	51%
Pursat	Phnum Kravanh	Prongil	Ou Srav		38													■	■	■	272	1,250	31%	25%	56%
Pursat	Phnum Kravanh	Prongil	Svay Pak													2		■	■		298	1,190	35%	15%	50%
Pursat	Phnum Kravanh	Prongil	Prongil															■			455	2,997	24%	22%	45%
Pursat	Phnum Kravanh	Prongil	Samraong Yea															■			177	786	24%	12%	36%
Pursat	Phnum Kravanh	Samraong	Preaek Muoy									1						■	■		423	1,986	21%	17%	38%
Pursat	Phnum Kravanh	Samraong	Preaek Pir										1					■			238	1,206	39%	17%	56%
Pursat	Phnum Kravanh	Samraong	Rovieng		32		44			1	1							■	■	■	187	773	28%	31%	59%
Pursat	Phnum Kravanh	Samraong	Veal		66		78			1	1							■	■	■	213	1,007	29%	13%	41%
Pursat	Phnum Kravanh	Samraong	Angkrong															■			367	1,734	24%	22%	47%
Pursat	Phnum Kravanh	Samraong	Ou Heng															■			201	983	30%	9%	39%
Pursat	Phnum Kravanh	Samraong	Preaek Bei															■			168	848	18%	19%	37%
Pursat	Phnum Kravanh	Samraong	Samraong Muoy															■			132	557	22%	14%	36%
Pursat	Phnum Kravanh	Samraong	Samraong Pir															■			367	1,787	7%	12%	20%
Pursat	Phnum Kravanh	Santreae	Srae Popeay															■			190	833	25%	13%	38%
Pursat	Phnum Kravanh	Santreae	Kol Totueng		25		12			1	1							■	■	■	277	1,182	20%	13%	34%
Pursat	Phnum Kravanh	Santreae	Santreae									1						■	■		146	562	21%	14%	34%
Sub-Total Pursat	5	35	261	508	2,209	7,151	307	88	3	7	45	10	22	2	8	118	59	187	89	139	49,511	233,374	18%	15%	33%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2014)



























Location				Category																	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG	Mobile kitchen village	O & M village	FTF Village	# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Aek Phnum	Kaoh Chiveang	Anlong Ta Uor	9					1												402	1,607	14%	20%	34%
Battambang	Aek Phnum	Kaoh Chiveang	Preaek Toal	9					1												688	3,141	17%	23%	40%
Battambang	Aek Phnum	Peam Aek	Doun Teav										1								405	1,717	18%	15%	33%
Battambang	Aek Phnum	Peam Aek	Ka Rohal	2	6	35											1				247	1,137	11%	26%	37%
Battambang	Aek Phnum	Peam Aek	Kong Tum	5	9	1											1				306	1,437	25%	29%	54%
Battambang	Aek Phnum	Peam Aek	Kouk Doung			92															347	1,561	24%	22%	46%
Battambang	Aek Phnum	Peam Aek	Peam Aek	7	3											1	1				373	1,568	12%	15%	26%
Battambang	Aek Phnum	Peam Aek	Preaek Chdaor	17	37	112					1						1				739	3,555	22%	26%	48%
Battambang	Aek Phnum	Peam Aek	Ta Kom			81															234	933	20%	26%	45%
Battambang	Aek Phnum	Peam Aek	Suos Ei		4												1				426	1,849	12%	17%	30%
Battambang	Aek Phnum	Preaek Khpob	Khvet									1									372	1,450	4%	5%	9%
Battambang	Aek Phnum	Preaek Khpob	Ou Kambot																		507	2,184	12%	11%	24%
Battambang	Aek Phnum	Preaek Khpob	Preaek Khpos																		378	1,458	7%	18%	25%
Battambang	Aek Phnum	Preaek Khpob	Preaek Snao																		442	1,827	6%	22%	28%
Battambang	Aek Phnum	Preaek Khpob	Sna Pi Mukh																		345	1,356	3%	11%	15%
Battambang	Aek Phnum	Preaek Luong	Bak Amraek	15	44																281	1,223	27%	46%	73%
Battambang	Aek Phnum	Preaek Luong	Preaek Luong	15	6	128															388	1,834	9%	34%	43%
Battambang	Aek Phnum	Preaek Luong	Rohal Suong	4	39	77			1												359	1,448	36%	29%	64%
Battambang	Aek Phnum	Preaek Luong	Sdei Kraom	5	10						1						1				299	1,384	25%	21%	46%
Battambang	Aek Phnum	Preaek Luong	Sdei Leu									1									347	1,544	24%	18%	42%
Battambang	Aek Phnum	Preaek Luong	Bak Roteh																		219	1,059	15%	50%	65%
Battambang	Aek Phnum	Preaek Luong	Doun Ent																		216	988	22%	19%	40%
Battambang	Aek Phnum	Preaek Norint	Ansang Sak			97															253	1,040	7%	27%	34%
Battambang	Aek Phnum	Preaek Norint	Doung Mea	3	30	40			Join RS							1					163	555	15%	25%	39%
Battambang	Aek Phnum	Preaek Norint	Preaek Norint	11							1		1								458	606	10%	17%	26%
Battambang	Aek Phnum	Preaek Norint	Preaek Ta Chraeng											1							471	1,453	4%	11%	15%
Battambang	Aek Phnum	Preaek Norint	Preaek Trab			96			1								1				314	1,337	12%	26%	38%
Battambang	Aek Phnum	Preaek Norint	Preaek Krouch																		255	1,137	8%	28%	35%
Battambang	Aek Phnum	Preaek Norint	Reach Doun Kaev			21															222	954	5%	22%	28%
Battambang	Aek Phnum	Preaek Norint	Rohal Suong	6	30	162					1					2					289	623	16%	20%	36%
Battambang	Aek Phnum	Preaek Norint	Sdei	7	31	127			Join RS			1				2					260	1,122	12%	15%	27%
Battambang	Aek Phnum	Preaek Norint	Svay Chrum																		202	842	16%	32%	49%
Battambang	Aek Phnum	Samraong Knong	Kampong Sambuor									1									433	2,237	8%	23%	31%
Battambang	Banan	Bay Damram	Bay Damram			5										3					278	1,089	16%	13%	28%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Banan	Bay Damram	Kampong Chaeng			18															172	772	8%	13%	21%
Battambang	Banan	Bay Damram	Kanhchroung		2	13															102	169	7%	16%	23%
Battambang	Banan	Bay Damram	Krala Peas		7	11										1					301	1,231	6%	4%	10%
Battambang	Banan	Bay Damram	Ta Song		11	3										1					130	582	5%	10%	15%
Battambang	Banan	Bay Damram	Tuol Chranieng			2															202	855	5%	5%	9%
Battambang	Banan	Chheu Teal	Anlok Kaong							Join Ban			1			1					122	550	3%	11%	14%
Battambang	Banan	Chheu Teal	Anlong Ta Mei													2					279	1,358	19%	19%	38%
Battambang	Banan	Chheu Teal	Annachet		4												1				279	1,281	12%	13%	25%
Battambang	Banan	Chheu Teal	Bay Damram									1	1			1					286	1,345	2%	2%	5%
Battambang	Banan	Chheu Teal	Braboh		29					Join Ban											186	872	18%	12%	30%
Battambang	Banan	Chheu Teal	Chamkar Svay		8					Join Ban.						1					257	1,248	14%	24%	38%
Battambang	Banan	Chheu Teal	Chhak Pou		6																98	482	19%	19%	39%
Battambang	Banan	Chheu Teal	Chheu Teal													2					380	1,718	18%	12%	30%
Battambang	Banan	Chheu Teal	Doung		20		19			Join Ban.											133	557	4%	13%	17%
Battambang	Banan	Chheu Teal	Khmar		7											1	1				207	1,029	9%	13%	21%
Battambang	Banan	Chheu Teal	Svay Prakeab		15																209	985	13%	22%	35%
Battambang	Banan	Chheu Teal	Thkov				1			Join Ban.											172	720	15%	19%	34%
Battambang	Banan	Kantueu Pir	Banan		18					1											373	1,632	11%	19%	30%
Battambang	Banan	Kantueu Pir	Post Kantueu							1		1									136	512	28%		28%
Battambang	Banan	Phnum Sampov	Krapeu Cheung													2					659	2,893	13%	16%	29%
Battambang	Banan	Snoeng	Boeng Chaeng			166															117	539	30%	39%	68%
Battambang	Banan	Snoeng	Boeng Krasal			84															479	2,207	15%	15%	30%
Battambang	Banan	Snoeng	Boeng Prei			112															351	1,799	11%	10%	21%
Battambang	Banan	Snoeng	Rumchey		15	117	16			1											356	910	9%	20%	29%
Battambang	Banan	Snoeng	Sambuor Meas							1											305	1,335	9%	11%	19%
Battambang	Banan	Snoeng	Samraong																		177	822	20%	24%	44%
Battambang	Banan	Snoeng	Snoeng Kaeut			175				Join Ban.			1								420	1,844	32%	18%	50%
Battambang	Banan	Snoeng	Snoeng Lech																		289	1,201	25%	21%	46%
Battambang	Banan	Snoeng	Kor																		203	875	8%	17%	25%
Battambang	Banan	Snoeng	Preah Srae																		289	1,125	23%	4%	27%
Battambang	Banan	Ta Kream	Ou Pong Moan			256															505	3,463	5%	3%	8%
Battambang	Banan	Ta Kream	Ou Ta Nhea			315										2					343	1,045	9%	1%	10%
Battambang	Banan	Ta Kream	Paoy Svay			114										1					339	1,472	3%	2%	4%
Battambang	Banan	Ta Kream	Prey Phdau			40															222	1,009	7%	7%	14%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Banan	Ta Kream	Ta Kream			260										1			■	■	329	1,026	5%	2%	7%
Battambang	Banan	Ta Kream	Ta Ngaen			187										1			■	■	736	2,920	8%	7%	14%
Battambang	Banan	Ta Kream	Thmei			152										4			■	■	498	1,312	19%	5%	24%
Battambang	Banan	Ta Kream	Andong Neang															■			169	776	7%	12%	18%
Battambang	Banan	Ta Kream	Slab Pang															■			377	519	18%	4%	22%
Battambang	Bavel	Bavel	Dach Proat											1					■		342	1,561	6%	14%	19%
Battambang	Bavel	Bavel	Doun Av			15														■	160	691	27%	24%	51%
Battambang	Bavel	Bavel	Prey Totueng Pir											1					■		522	2,435	17%	19%	36%
Battambang	Bavel	Bavel	Sang Reang			17														■	446	1,895	16%	17%	33%
Battambang	Bavel	Bavel	Svay Chrum		20	26													■	■	257	1,214	9%	15%	24%
Battambang	Bavel	Kdol Tahen	Khleang											1							100	520	22%	13%	35%
Battambang	Bavel	Khnach Romeas	Ballang Leu	9	41	107					1					1			■	■	249	1,236	13%	18%	31%
Battambang	Bavel	Khnach Romeas	Ballang Mean Chey		28	78					1					1			■	■	107	535	15%	15%	30%
Battambang	Bavel	Khnach Romeas	Khnach Romeas	8	43	82					3		1						■	■	628	3,216	8%	19%	28%
Battambang	Bavel	Khnach Romeas	Koah Ream	11	12							1				6			■	■	475	2,411	13%	16%	29%
Battambang	Bavel	Khnach Romeas	Prey Sangha	19	60	27					1					5			■	■	426	2,198	11%	23%	34%
Battambang	Bavel	Khnach Romeas	Rung Ampil	14	10	24														■	304	1,506	18%	12%	31%
Battambang	Bavel	Khnach Romeas	Svay Sa	11	16	57										1			■	■	160	796	14%	23%	37%
Battambang	Bavel	Lvea	Kbal Spean											1							212	1,051	16%	18%	34%
Battambang	Bavel	Lvea	Ream Sena											1							251	1,081	23%	11%	34%
Battambang	Krong Battambang	Kdol Doun Teav	Kantuot									1									256	1,268	15%	15%	29%
Battambang	Krong Battambang	Ou Char	Anhchanh												1						499	2,829	7%	11%	18%
Battambang	Krong Battambang	Ou Char	Prey Koun Sek											1							221	992	24%	18%	42%
Battambang	Krong Battambang	Ou Mal	Kouk Ponley				20														217	1,023	20%	14%	34%
Battambang	Krong Battambang	Ou Mal	Ou Mal			11								1						■	187	838	18%	20%	38%
Battambang	Krong Battambang	Ou Mal	Prey Dach			41											1			■	213	826	22%	17%	39%
Battambang	Krong Battambang	Ou Mal	Voat Roka			45											1			■	316	1,491	21%	17%	38%
Battambang	Krong Battambang	Ou Mal	Boeng Reang			21														■	323	1,537	9%	20%	29%
Battambang	Krong Battambang	Ou Mal	Dak Sasar			3														■	229	962	13%	15%	28%
Battambang	Krong Battambang	Ou Mal	Koun Sek			1														■	138	628	28%	24%	51%
Battambang	Krong Battambang	Preaek Preah Sdach	Ou Khcheay												1						303	1,590	16%	14%	30%
Battambang	Krong Battambang	Rotanak	Rumchek Buon												1						684	3,080	7%	14%	21%
Battambang	Krong Battambang	Rotanak	Rumchek Pram												1						191	1,023	4%	14%	18%
Battambang	Krong Battambang	Svay Pao	Mphey Osakphea												1						635	3,054	No data	No data	No data

Location				Category																	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG	Mobile kitchen village	O & M village	FTF Village	# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Krong Battambang	Svay Pao	Preaek Moha Tep												2						1,615	8,196	No data	No data	No data
Battambang	Krong Battambang	Voat Kor	Ballang		14						1						1				396	950	14%	29%	43%
Battambang	Krong Battambang	Voat Kor	Chrab Krasang	1	10												1				689	3,269	21%	15%	36%
Battambang	Krong Battambang	Voat Kor	Damnak Luong												1						449	2,010	15%	17%	33%
Battambang	Krong Battambang	Voat Kor	Khsach Pouy								1										444	2,007	19%	17%	37%
Battambang	Krong Battambang	Voat Kor	Voat Kor									1									660	3,287	13%	18%	31%
Battambang	Moung Ruessei	Chrey	Chong Chamnay	13	37	13										3					450	2,013	16%	16%	32%
Battambang	Moung Ruessei	Chrey	Chrey Cheung	6	21	79						1				2					334	1,385	16%	14%	30%
Battambang	Moung Ruessei	Chrey	Chrey Muoy	9	25	56															180	682	18%	22%	40%
Battambang	Moung Ruessei	Chrey	Chrey Pir										1								372	1,569	27%	19%	46%
Battambang	Moung Ruessei	Chrey	Mreah Prov	17	38	162					1										302	1,310	26%	13%	39%
Battambang	Moung Ruessei	Chrey	Tuol Ta Thon	6	18	74															177	831	16%	19%	35%
Battambang	Moung Ruessei	Chrey	Doun Tri																		494	2,314	22%	9%	31%
Battambang	Moung Ruessei	Kakaoh	Chak Thum			81															452	1,885	15%	24%	39%
Battambang	Moung Ruessei	Kakaoh	Chak Touch			71															435	1,781	22%	20%	42%
Battambang	Moung Ruessei	Kakaoh	Kakaoh			97						1									371	1,637	14%	25%	38%
Battambang	Moung Ruessei	Kakaoh	Ph'ieng			52															244	1,068	21%	24%	45%
Battambang	Moung Ruessei	Kakaoh	Srae Ou			53															458	2,173	20%	28%	49%
Battambang	Moung Ruessei	Kear	Kear Muoy	14	15	72										1					227	1,121	14%	17%	31%
Battambang	Moung Ruessei	Kear	Kear Pir																		159	665	16%	18%	33%
Battambang	Moung Ruessei	Kear	Kear Bei																		225	1,053	11%	20%	31%
Battambang	Moung Ruessei	Kear	Ou Kriet											1		1					417	1,996	17%	13%	29%
Battambang	Moung Ruessei	Kear	Pou Muoy													1					346	1,628	14%	11%	25%
Battambang	Moung Ruessei	Kear	Pou Pir													1					364	1,549	19%	13%	32%
Battambang	Moung Ruessei	Kear	Ream Kon													3					471	1,950	18%	12%	30%
Battambang	Moung Ruessei	Kear	Koh Thkov																		282	1,342	17%	9%	26%
Battambang	Moung Ruessei	Kear	Roka Chhmoul																		304	1,382	13%	9%	22%
Battambang	Moung Ruessei	Kear	Run																		240	1,170	17%	16%	33%
Battambang	Moung Ruessei	Kear	Ta Nak																		362	1,777	8%	10%	18%
Battambang	Moung Ruessei	Moung Ruessei	Moung											1		2					362	1,517	7%	9%	16%
Battambang	Moung Ruessei	Prey Touch	Prey Touch									1									269	1,201	25%	18%	44%
Battambang	Moung Ruessei	Robas Mongkol	Koun K'aek Muoy	17	23	93						1				1					244	1,007	32%	4%	35%
Battambang	Moung Ruessei	Robas Mongkol	Koun K'aek Pir										1			1					293	1,229	11%	7%	18%
Battambang	Moung Ruessei	Robas Mongkol	Robas Mongkol	21	27	77															212	870	14%	17%	31%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Moung Ruessei	Ta Loas	Chong Pralay		26	88					1	1				2		■	■	■	238	997	17%	16%	34%
Battambang	Moung Ruessei	Ta Loas	Pralay Sdau		14	35													■	■	151	634	21%	15%	36%
Battambang	Moung Ruessei	Ta Loas	Sdei Stueng		19	121												■	■	■	238	994	30%	7%	37%
Battambang	Moung Ruessei	Ta Loas	Stueng Thmei	9	14	84										2		■	■	■	172	750	8%	12%	20%
Battambang	Moung Ruessei	Ta Loas	Tras	4	34	78												■	■	■	206	843	24%	12%	36%
Battambang	Moung Ruessei	Ta Loas	Veal		22	34													■	■	137	552	30%	6%	36%
Battambang	Moung Ruessei	Ta Loas	Ma Naok																■		365	1,164	30%	3%	33%
Battambang	Moung Ruessei	Ta Loas	Suosdei															■			357	1,714	28%	10%	38%
Battambang	Moung Ruessei	Ta Loas	Voat Chas															■			179	796	20%	20%	40%
Battambang	Rotonak Mondol	Phlov Meas	Chi Pang									1									98	448	22%	6%	29%
Battambang	Rotonak Mondol	Phlov Meas	Ou Traeng				29			Join PM											51	236	10%	53%	63%
Battambang	Rotonak Mondol	Phlov Meas	Phlov Meas				49			1			1				1				317	1,499	28%	22%	50%
Battambang	Rotonak Mondol	Phlov Meas	Sek Sak				14			Join PM											190	845	48%	17%	65%
Battambang	Rotonak Mondol	Traeng	Chi Sang				24														286	1,262	14%	30%	44%
Battambang	Rotonak Mondol	Traeng	Phcheav				5														621	3,929	21%	28%	49%
Battambang	Rotonak Mondol	Traeng	Tuek Sab							Join PM											98	448	22%	6%	29%
Battambang	Rukhak Kiri	Prey Tralach	Pralay Dabprambei				10														413	1,189	3%	20%	23%
Battambang	Rukhak Kiri	Prey Tralach	Prey Ampaon				8														312	1,386	26%	23%	49%
Battambang	Rukhak Kiri	Prey Tralach	Sreah Thort				9														154	948	19%	25%	44%
Battambang	Samlout	Kampong Lpov	Svay Chrum									1									162	445	5%	32%	36%
Battambang	Samlout	Samlout	Bueng Run									1	1								412	1,835	14%	28%	42%
Battambang	Samlout	Sung	Kandal		57		51			1	1								■	■	71	301	16%	28%	44%
Battambang	Samlout	Sung	Srae Reach		10															■	94	432	10%	20%	30%
Battambang	Samlout	Sung	Sung Muoy									1									269	1,551	10%	18%	27%
Battambang	Samlout	Ta Sanh	Ou Sngout										1								302	1,326	20%	21%	40%
Battambang	Samlout	Ta Taok	Peam									1									50	206	44%	36%	80%
Battambang	Samlout	Ta Taok	Phnum Rai		26		45			1	1								■	■	159	608	40%	40%	79%
Battambang	Sangkae	Anlong Vil	Svay Kang		9												1			■	457	1,072	42%	13%	56%
Battambang	Sangkae	Anlong Vil	Ou Muni Muoy			2														■	417	1,863	28%	4%	32%
Battambang	Sangkae	Kampong Preah	Kampong Preah									1									461	2,123	22%	11%	33%
Battambang	Sangkae	Kampong Preah	Srah Kaev	1																■	487	737	19%	26%	45%
Battambang	Sangkae	Kampong Prieng	Kach Roteh			45							1							■	298	1,137	20%	8%	28%
Battambang	Sangkae	Kampong Prieng	Kbal Thnal			91											1			■	363	1,592	39%	11%	50%
Battambang	Sangkae	Kampong Prieng	Os Tuk			208														■	499	2,005	21%	21%	34%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Sangkae	Kampong Prieng	Sala Trav			12															207	1,084	56%	6%	61%
Battambang	Sangkae	Kampong Prieng	Sambok Ak		3						1						1				493	2,191	28%	18%	46%
Battambang	Sangkae	Kampong Prieng	Thmei		5	21						1					1				285	1,245	17%	14%	30%
Battambang	Sangkae	Norea	Norea Muoy									1									418	2,030	13%	30%	43%
Battambang	Sangkae	Ou Dambang Muoy	Ou Khcheay	15	5						1						1				391	1,003	14%	18%	33%
Battambang	Sangkae	Ou Dambang Muoy	Ou Sralau	6	6												1				560	791	17%	10%	26%
Battambang	Sangkae	Reang Ksei	Boeng Veang			49								1							108	418	18%	19%	36%
Battambang	Sangkae	Reang Ksei	Kakaoh Kambot			25															104	607	3%	14%	17%
Battambang	Sangkae	Reang Ksei	Prey Svay			53															129	384	12%	30%	41%
Battambang	Sangkae	Reang Ksei	Reang Ksei			63							1				1				236	949	10%	24%	34%
Battambang	Sangkae	Reang Ksei	Reang Kraol			109					1						1				307	1,495	9%	11%	21%
Battambang	Sangkae	Reang Ksei	Svay Cheat			81															333	1,487	11%	18%	29%
Battambang	Sangkae	Reang Ksei	Voat Kandal	10	104												1				292	1,188	8%	24%	32%
Battambang	Sangkae	Roka	Pou Batdambang						1								1				251	1,116	17%	22%	39%
Battambang	Sangkae	Roka	Roka								1		1				1				591	2,332	34%	7%	42%
Battambang	Sangkae	Roka	Ta Haen Muoy		7						1						1				339	1,532	28%	17%	45%
Battambang	Sangkae	Roka	Ta Haen Pir		9												1				222	977	19%	27%	46%
Battambang	Sangkae	Roka	Ambaeng Thngae														1				229	954	66%	4%	69%
Battambang	Sangkae	Roka	Chhung Tradak														1				409	1,740	14%	24%	38%
Battambang	Sangkae	Voat Ta Muem	Anlong Lvea		13						1						1				319	1,302	17%	18%	35%
Battambang	Sangkae	Voat Ta Muem	Kampong Chlang		13												1				827	3,677	10%	16%	26%
Battambang	Sangkae	Voat Ta Muem	Ou Khcheay		7												1				455	1,955	12%	14%	26%
Battambang	Sangkae	Voat Ta Muem	Ou Sralau		6												1				693	3,341	9%	19%	27%
Battambang	Sangkae	Voat Ta Muem	Sla Kram								1		1				1				335	1,483	13%	28%	41%
Battambang	Sangkae	Ta Pun	Ta Pon			1															485	2,020	20%	23%	43%
Battambang	Thma Koul	Anlong Run	Char			47															239	1,123	27%	7%	34%
Battambang	Thma Koul	Anlong Run	Sla Slak			51															191	961	34%	11%	45%
Battambang	Thma Koul	Anlong Run	Souphi			66															235	1,072	38%	9%	47%
Battambang	Thma Koul	Bansay Traeng	Bansay Traeng									1	1								303	1,325	21%	23%	44%
Battambang	Thma Koul	Bansay Traeng	Thmei								1										406	1,885	28%	17%	45%
Battambang	Thma Koul	Bansay Traeng	Tuol Ta Sokh	7	5												1				183	621	28%	22%	50%
Battambang	Thma Koul	Bansay Traeng	Spean		5												1				412	1,738	16%	22%	38%
Battambang	Thma Koul	Bansay Traeng	Thmea		8												1				142	961	61%	39%	100%
Battambang	Thma Koul	Bansay Traeng	Kaong Kang		4												1				193	849	26%	15%	42%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Thma Koul	Boeng Pring	Boeng Pring		2						1	1	1	1			1				966	5,167	17%	20%	37%
Battambang	Thma Koul	Boeng Pring	Ou Nhor		5											1	1				382	1,798	17%	19%	36%
Battambang	Thma Koul	Boeng Pring	Paoy Ta Sek		1												1				311	1,606	22%	16%	38%
Battambang	Thma Koul	Chrey	Chrey			43										1					255	1,104	30%	17%	47%
Battambang	Thma Koul	Chrey	Chrey Thmei			68								1							207	674	19%	21%	40%
Battambang	Thma Koul	Chrey	Hai San										1								603	2,513	20%	17%	38%
Battambang	Thma Koul	Chrey	Ka Kou			58															349	1,613	11%	26%	37%
Battambang	Thma Koul	Chrey	Kbal Khmaoch	2	23	81					1	1				1					289	1,191	29%	29%	59%
Battambang	Thma Koul	Chrey	Kruos			73															221	915	20%	15%	36%
Battambang	Thma Koul	Chrey	Popeal Khae			61								1							516	2,175	2%	20%	22%
Battambang	Thma Koul	Chrey	Prey Totueng			85											1				425	1,768	13%	21%	34%
Battambang	Thma Koul	Chrey	Svay Chrum		15	93										2					342	1,282	14%	17%	30%
Battambang	Thma Koul	Chrouy Sdau	Chrouy Sdau		13							1		1			1				638	3,179	7%	16%	23%
Battambang	Thma Koul	Chrouy Sdau	Nikom Knong		5						1						1				847	4,346	6%	5%	11%
Battambang	Thma Koul	Chrouy Sdau	Nikom Krau		10												1				620	2,907	8%	8%	16%
Battambang	Thma Koul	Kouk Khmum	Chhkae Koun		2									1			1				444	1,900	21%	15%	37%
Battambang	Thma Koul	Kouk Khmum	Chranieng	5	8												1				268	1,220	21%	9%	30%
Battambang	Thma Koul	Kouk Khmum	Kandal Tboung									1									365	839	22%	34%	55%
Battambang	Thma Koul	Kouk Khmum	Kien Kaes Muoy								1			1							486	3,140	6%	15%	21%
Battambang	Thma Koul	Kouk Khmum	Kouk Khmum	17	10						2		1			1	1				243	1,064	35%	20%	55%
Battambang	Thma Koul	Kouk Khmum	Ta Meakh		6												1				268	1,215	19%	21%	40%
Battambang	Thma Koul	Ou Ta Ki	Kakaoh			6															273	1,226	16%	26%	43%
Battambang	Thma Koul	Ou Ta Ki	Ou Ta Ki	5	35	5							1			2					803	3,359	40%	3%	43%
Battambang	Thma Koul	Ou Ta Ki	Popeal Khae									1				1					638	2,724	24%	14%	38%
Battambang	Thma Koul	Ou Ta Ki	Trang			94										3					441	1,747	30%	18%	48%
Battambang	Thma Koul	Ou Ta Ki	Tras	8	73	43										1					360	1,631	34%	14%	48%
Battambang	Thma Koul	Rung Chrey	Ballang Kraom	19	22	120										2					427	1,917	16%	12%	27%
Battambang	Thma Koul	Rung Chrey	Kouk Khpos		22	82					1	1	1								226	1,134	23%	8%	31%
Battambang	Thma Koul	Rung Chrey	Prakeab		45	84					1					3					582	2,839	13%	7%	20%
Battambang	Thma Koul	Rung Chrey	Preah Ponlea	20	30	127										2					527	2,449	9%	10%	19%
Battambang	Thma Koul	Rung Chrey	Rung Chrey	14	36	91					2					3					258	1,429	16%	6%	22%
Battambang	Thma Koul	Rung Chrey	Tuol	10	22	43					1					1					150	770	21%	11%	32%
Battambang	Thma Koul	Rung Chrey	Paoy Rumchey																		94	465	19%	26%	45%
Battambang	Thma Koul	Ta Meun	Ang Cheung	7	52	46			1				1								320	1,737	7%	15%	22%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processi ng	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Thma Koul	Ta Meun	Chrouy Mtes	2	22	29													<div></div>	<div></div>	238	1,208	20%	3%	23%
Battambang	Thma Koul	Ta Meun	Kouk Trab			81											1		<div></div>	<div></div>	360	1,726	6%	7%	13%
Battambang	Thma Koul	Ta Meun	Samraong	6	3	124													<div></div>	<div></div>	169	765	13%	23%	36%
Battambang	Thma Koul	Ta Meun	Ta Sei	26	12												3		<div></div>	<div></div>	557	2,592	7%	1%	9%
Battambang	Thma Koul	Ta Meun	Thma Koul Cheung														1		<div></div>		324	1,534	8%	5%	13%
Battambang	Thma Koul	Ta Meun	Thmei	15	42	39													<div></div>	<div></div>	409	2,112	12%	8%	20%
Battambang	Thma Koul	Ta Meun	Tumneab									1					2		<div></div>		92	479	9%	1%	10%
Battambang	Thma Koul	Ta Pung	Kaksekam								1			1			2				288	1,320	8%	23%	31%
Battambang	Thma Koul	Ta Pung	Kouk Kduoch														1				608	2,922	10%	24%	34%
Battambang	Thma Koul	Ta Pung	Paoy Samraong								1						1				589	2,719	10%	12%	22%
Battambang	Thma Koul	Ta Pung	Paoy Yong											1							500	2,313	11%	23%	34%
Battambang	Thma Koul	Ta Pung	Thma Koul Tboung									1					1				303	1,464	2%	11%	13%
Sub-Total Battambang	10	56	250	489	1,702	7,678	300	0	6	7	37	31	22	19	8	100	49	59	95	150	84,442	371,456	16%	16%	32%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2014)

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# Cfi	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Angkor Chum	Char Chhuk	Doun Sva											1						235	1,246	6%	14%	19%	
Siem Reap	Angkor Thum	Chob Ta Trav	Chob	4	22						1		1				1		<div></div>	<div></div>	150	724	16%	33%	49%
Siem Reap	Angkor Thum	Chob Ta Trav	Pong Tuek	10	8						1						1		<div></div>	<div></div>	225	1,085	20%	21%	41%
Siem Reap	Angkor Thum	Chob Ta Trav	Toap Svay	5	15												1		<div></div>	<div></div>	216	1,047	37%	7%	44%
Siem Reap	Angkor Thum	Chob Ta Trav	Prasat														1		<div></div>		131	657	25%	31%	56%
Siem Reap	Angkor Thum	Chob Ta Trav	Trapeang Tuk																<div></div>		96	479	16%	38%	53%
Siem Reap	Angkor Thum	Leang Dai	Bampenh Reach		21						1						1		<div></div>	<div></div>	141	416	15%	15%	30%
Siem Reap	Angkor Thum	Leang Dai	Leang Dai		10												1		<div></div>	<div></div>	239	1,131	23%	20%	44%
Siem Reap	Angkor Thum	Leang Dai	Phlong		3						1	1	1				2	1	<div></div>	<div></div>	351	1,638	12%	13%	25%
Siem Reap	Angkor Thum	Leang Dai	Spean Thmei		23														<div></div>	<div></div>	73	357	25%	27%	52%
Siem Reap	Angkor Thum	Leang Dai	Ta Prok		10												1		<div></div>	<div></div>	239	1,148	16%	21%	38%
Siem Reap	Angkor Thum	Leang Dai	Samraong		8												1		<div></div>	<div></div>	428	1,978	15%	20%	34%
Siem Reap	Angkor Thum	Leang Dai	Trapeang Svay		1												1			<div></div>	212	1,057	18%	15%	34%
Siem Reap	Angkor Thum	Leang Dai	Doun Ov																<div></div>		144	652	8%	26%	34%
Siem Reap	Angkor Thum	Leang Dai	Kouk Kreul																<div></div>		102	550	28%	22%	50%
Siem Reap	Angkor Thum	Peak Snaeng	Chob Saom		37														<div></div>	<div></div>	137	703	22%	24%	46%
Siem Reap	Angkor Thum	Peak Snaeng	Peak Snaeng Thmei	10	48						1	1	1				2		<div></div>	<div></div>	364	1,815	28%	18%	46%
Siem Reap	Angkor Thum	Peak Snaeng	Peak Snaeng Chas																<div></div>		218	1,614	38%	22%	59%
Siem Reap	Angkor Thum	Peak Snaeng	Sandan		37						1								<div></div>	<div></div>	154	712	18%	36%	54%
Siem Reap	Angkor Thum	Peak Snaeng	Khting																<div></div>		108	559	13%	41%	54%
Siem Reap	Angkor Thum	Peak Snaeng	Lieb																<div></div>		81	337	44%	24%	68%
Siem Reap	Angkor Thum	Svay Chek	Bos Ta Trav		2					Join SC									<div></div>	<div></div>	166	853	18%	27%	45%
Siem Reap	Angkor Thum	Svay Chek	Kandaol		40	79				Join SC							1		<div></div>	<div></div>	236	752	17%	21%	39%
Siem Reap	Angkor Thum	Svay Chek	Kouk Kak		32	80				Join SC									<div></div>	<div></div>	180	893	12%	11%	23%
Siem Reap	Angkor Thum	Svay Chek	Preah Kou Chas							Join SC									<div></div>		67	331	28%	21%	49%
Siem Reap	Angkor Thum	Svay Chek	Svay Chek		48	120	6			1	1	1	1				1		<div></div>	<div></div>	237	1,229	4%	14%	18%
Siem Reap	Angkor Thum	Svay Chek	Ta Trav		13	16	8			Join SC	1								<div></div>	<div></div>	255	1,344	10%	24%	34%
Siem Reap	Banteay Srei	Tbaeng	Skun				50			1											158	1,065	17%	13%	30%
Siem Reap	Banteay Srei	Tbaeng	Tbaeng Kaeut											1			1				446	2,080	6%	18%	24%
Siem Reap	Banteay Srei	Tbaeng	Tbaeng Lech		15	31													<div></div>	<div></div>	179	782	12%	15%	27%
Siem Reap	Banteay Srei	Tbaeng	Voat														1				197	923	5%	28%	33%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong														2				143	685	8%	17%	25%
Siem Reap	Chi Kraeng	Kampong Kdei	Kampong Kdei Muoy											2							105	421	2%	2%	4%
Siem Reap	Chi Kraeng	Kampong Kdei	Kampong Kdei Pir														1				122	495	2%	4%	6%
Siem Reap	Chi Kraeng	Kampong Kdei	Trapeang Chrey				10														88	446	44%	27%	72%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Thmei											1							133	613	16%	8%	23%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# Cfi	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Chi Kraeng	Pongro Kraom	Pongro Pir		5												1			■	171	782	12%	16%	28%
Siem Reap	Chi Kraeng	Pongro Kraom	Pou			14											1			■	213	938	12%	23%	34%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Lveaeng Ruessei		12												1			■	214	988	11%	8%	19%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Chambak Khpos		7												1			■	171	891	16%	12%	28%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Knong		5												1			■	124	520	3%	9%	12%
Siem Reap	Chi Kraeng	Ruessei Lok	Krouch	6																■	421	1,852	8%	23%	30%
Siem Reap	Chi Kraeng	Ruessei Lok	Spean Touch		1												1			■	266	1,148	7%	23%	30%
Siem Reap	Chi Kraeng	Ruessei Lok	Totueng Thngai														1				502	2,112	31%	17%	47%
Siem Reap	Chi Kraeng	Ruessei Lok	Ruessei Lok														1				473	2,324	16%	29%	45%
Siem Reap	Chi Kraeng	Sangvaeuy	Damrei Chhlang	8	17	27					1					4			■	■	254	1,195	20%	30%	50%
Siem Reap	Chi Kraeng	Sangvaeuy	Ou		21	31													■	■	166	1,207	45%	50%	95%
Siem Reap	Chi Kraeng	Sangvaeuy	Kansaeng							1											395	1,748	20%	20%	40%
Siem Reap	Chi Kraeng	Spean Thnot	Ou Kraom		10												1			■	178	737	25%	44%	69%
Siem Reap	Chi Kraeng	Spean Thnot	Ou Leu		11		20										1			■	114	538	37%	46%	83%
Siem Reap	Chi Kraeng	Spean Thnot	Samraong	5	19	5											1			■	103	477	39%	41%	80%
Siem Reap	Chi Kraeng	Spean Thnot	Spean Thnot Muoy		10	6											1			■	261	1,257	8%	20%	29%
Siem Reap	Chi Kraeng	Spean Thnot	Spean Thnot Pir		6	8					1						1			■	188	760	14%	25%	39%
Siem Reap	Chi Kraeng	Spean Thnot	Thnal Kaeng		9												1			■	140	665	26%	25%	51%
Siem Reap	Chi Kraeng	Spean Thnot	Totea	9		4														■	86	381	24%	36%	61%
Siem Reap	Chi Kraeng	Spean Thnot	Lvea			6														■	128	519	25%	33%	58%
Siem Reap	Kralanh	Kampong Thkov	Khsach											1							116	599	3%	16%	20%
Siem Reap	Kralanh	Kralanh	Pechchour											1							324	1,612	7%	9%	15%
Siem Reap	Kralanh	Sranal	Kumru											1							262	1,176	5%	12%	17%
Siem Reap	Krong Siem Reab	Chreav	Boeng		33	148													■	■	158	852	16%	27%	42%
Siem Reap	Krong Siem Reab	Chreav	Bos Kralanh		9	23													■	■	245	1,110	34%	26%	60%
Siem Reap	Krong Siem Reab	Chreav	Chreav		47	215					2	1	1			3			■	■	176	385	2%	10%	12%
Siem Reap	Krong Siem Reab	Chreav	Khmar		17	32					1								■	■	785	4,081	15%	13%	28%
Siem Reap	Krong Siem Reab	Chreav	Krasang		1	173													■	■	267	1,315	17%	14%	31%
Siem Reap	Krong Siem Reab	Chreav	Ta Chek		44	140										1			■	■	136	715	5%	14%	19%
Siem Reap	Krong Siem Reab	Chreav	Veal		39	300											1		■	■	364	1,551	29%	5%	34%
Siem Reap	Krong Siem Reab	Sala Kamraeuk	Voat Bour												2						1,116	6,220	2%	2%	4%
Siem Reap	Krong Siem Reab	Sala Kamraeuk	Voat Svay											1							898	4,951	1%	3%	5%
Siem Reap	Krong Siem Reab	Sala Kamraeuk	Trapeang Traeng															■			231	1,132	No data	No data	No data
Siem Reap	Krong Siem Reab	Sambuor	Chrey	15	25	115													■	■	131	635	12%	15%	27%
Siem Reap	Krong Siem Reab	Sambuor	Phov	8	12												1		■	■	167	791	10%	13%	23%
Siem Reap	Krong Siem Reab	Sambuor	Sambour		12						1	1	1			1			■	■	204	995	11%	16%	27%

Location				Category															Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# Cfi	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG	# HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Siem Reap	Krong Siem Reab	Sambuor	Ta Kong	3	14												1		<div></div>	<div></div>	150	706	13%	24%	37%	
Siem Reap	Krong Siem Reab	Sambuor	Veal	7	25	83													<div></div>	<div></div>	130	655	5%	25%	29%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Boeng	3	2	39													<div></div>		201	951	16%	10%	25%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Khmar	3		44													<div></div>		131	579	24%	20%	44%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Kouk Doung		1	63										1			<div></div>		146	725	17%	11%	28%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Krasang	9	3	31													<div></div>		96	477	10%	13%	23%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Popis	4	1	18													<div></div>		76	436	17%	16%	33%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Prama	4	2	17													<div></div>		177	831	17%	14%	31%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Prey Krouch	11	2	63													<div></div>		162	712	17%	11%	27%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Prey Pou		3	23													<div></div>		78	400	13%	6%	19%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Roka	5		30													<div></div>		151	908	14%	18%	32%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Ta Ros	4	2	24													<div></div>		129	670	17%	23%	40%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Totea	4	3	26													<div></div>		95	492	14%	5%	19%	
Siem Reap	Krong Siem Reab	Sangkat Krabei Riel	Trapeang Veaeang	9	3	34											2		<div></div>		86	445	12%	19%	30%	
Siem Reap	Krong Siem Reab	Siem Reab	Kakranh												1						479	2,707	12%	2%	13%	
Siem Reap	Krong Siem Reab	Siem Reab	Pou	5		5										1	4		<div></div>		494	2,890	14%	1%	15%	
Siem Reap	Krong Siem Reab	Sla Kram	Chong Kausu													2	1				2,786	13,338	No data	No data	No data	
Siem Reap	Krong Siem Reab	Sla Kram	Dak Pou													1					372	2,287	3%	8%	11%	
Siem Reap	Krong Siem Reab	Srangae	Chanlaong	17	30	132					1								<div></div>	<div></div>	162	845	18%	17%	35%	
Siem Reap	Krong Siem Reab	Srangae	Kaksekam		6												2		<div></div>		275	1,541	11%	6%	17%	
Siem Reap	Krong Siem Reab	Srangae	Prey Thum		9							1						1	<div></div>	<div></div>	139	700	36%	19%	55%	
Siem Reap	Krong Siem Reab	Srangae	Roka Thum	3	10													1	<div></div>	<div></div>	115	565	25%	16%	41%	
Siem Reap	Krong Siem Reab	Srangae	Srangae	3	12	60								1			1		<div></div>	<div></div>	176	851	27%	6%	33%	
Siem Reap	Krong Siem Reab	Srangae	Ta Chak	21	44	55													<div></div>	<div></div>	95	478	15%	37%	52%	
Siem Reap	Krong Siem Reab	Srangae	Thnal		29													1	<div></div>	<div></div>	322	1,610	14%	13%	27%	
Siem Reap	Krong Siem Reab	Svay Dankum	Kantrak														1				379	1,286	17%	15%	32%	
Siem Reap	Krong Siem Reab	Svay Dankum	Mondol Pir													1					359	1,798	No data	No data	No data	
Siem Reap	Krong Siem Reab	Svay Dankum	Svay Prey														1				186	636	12%	26%	39%	
Siem Reap	Krong Siem Reab	Svay Dankum	Ta Phul													1					1,246	5,703	No data	No data	No data	
Siem Reap	Krong Siem Reab	Siem Reab	Pralay			38													<div></div>		157	853	10%	8%	19%	
Siem Reap	Krong Siem Reab	Siem Reab	Spean Chreav			34													<div></div>		504	2,995	9%	8%	17%	
Siem Reap	Prasat Bakong	Bakong	Stueng				25			1											254	1,218	13%	15%	28%	
Siem Reap	Prasat Bakong	Kandaek	Kouk Thlok		14	23													<div></div>	<div></div>	315	1,522	8%	5%	14%	
Siem Reap	Prasat Bakong	Kandaek	Kouk Tnaot									1									257	1,171	15%	15%	30%	
Siem Reap	Prasat Bakong	Kandaek	L"ak														1				183	843	4%	13%	18%	
Siem Reap	Prasat Bakong	Kandaek	Spean K"aek														1				341	1,597	19%	5%	24%	

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# Cfi	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Prasat Bakong	Kandaek	Trapeang Tuem		31	29										3					268	1,228	14%	6%	20%
Siem Reap	Prasat Bakong	Kantreang	Angkrong													6					225	1,271	4%	2%	6%
Siem Reap	Prasat Bakong	Kantreang	Kantreang									1	1			1					277	1,224	5%	5%	10%
Siem Reap	Prasat Bakong	Kantreang	Souphi													1					262	1,158	8%	2%	10%
Siem Reap	Prasat Bakong	Kantreang	Sret Khang Lech		4	14										1					199	934	5%	3%	8%
Siem Reap	Prasat Bakong	Kantreang	Sret Khang Kaeut																		285	1,285	6%	2%	7%
Siem Reap	Prasat Bakong	Kantreang	Ta Trav	19	8	20															246	1,179	4%	2%	7%
Siem Reap	Prasat Bakong	Kantreang	Trapeang Thnal	5	9						1										207	1,032	7%	2%	9%
Siem Reap	Prasat Bakong	Mean Chey	Chea Sman	12																	181	874	4%	22%	25%
Siem Reap	Prasat Bakong	Mean Chey	Doun Num	15																	252	1,272	9%	16%	25%
Siem Reap	Prasat Bakong	Trapeang Thum	Roka Kambot													1					214	993	11%	13%	24%
Siem Reap	Prasat Bakong	Ballangk	Prum Kod						1												181	801	9%	14%	23%
Siem Reap	Puok	Kaev Poar	Kouk Ruessei										1								199	1,041	10%	11%	21%
Siem Reap	Puok	Khnat	Chrolong										1								191	910	24%	16%	39%
Siem Reap	Puok	Khnat	Prey Thlok						1												167	782	14%	25%	39%
Siem Reap	Puok	Puok	Chambak Haer											1							484	2,317	9%	4%	13%
Siem Reap	Puok	Puok	Kouk Chuon													1					126	533	2%	2%	3%
Siem Reap	Puok	Puok	Kouk Thmei										1	1		2					369	1,911	2%	5%	7%
Siem Reap	Puok	Puok	Puok Chas			101								1							257	1,036	3%	2%	5%
Siem Reap	Puok	Samraong Yea	Ampil		3	93															155	743	4%	9%	13%
Siem Reap	Puok	Samraong Yea	Doun Sva		1	152															265	1,330	15%	14%	28%
Siem Reap	Puok	Samraong Yea	Prasat													1					204	990	3%	5%	8%
Siem Reap	Puok	Samraong Yea	Prey Veaeng			114															257	1,164	2%	7%	10%
Siem Reap	Puok	Samraong Yea	Samraong Yea													1					107	494	3%	11%	14%
Siem Reap	Puok	Samraong Yea	Ta Chet													2					160	793	6%	8%	14%
Siem Reap	Puok	Sasar Sdam	Sasar Sdam										1	1		1					191	888	5%	7%	12%
Siem Reap	Puok	Sasar Sdam	Svay													2					381	1,691	10%	13%	23%
Siem Reap	Puok	Yeang	Yeang										1								275	1,245	6%	19%	25%
Siem Reap	Soutr Nikom	Chan Sa	Baek Kampheung	14	49	30										3					123	551	7%	15%	22%
Siem Reap	Soutr Nikom	Chan Sa	Chan Sar Cheung		4		55			1											51	247	6%	18%	24%
Siem Reap	Soutr Nikom	Chan Sa	Chan Sar Tboung																		81	392	5%	26%	31%
Siem Reap	Soutr Nikom	Chan Sa	Kansaeng Kraom				20														116	587	6%	24%	30%
Siem Reap	Soutr Nikom	Chan Sa	Kansaeng Leu				15														120	569	10%	21%	31%
Siem Reap	Soutr Nikom	Chan Sa	Kouk Chen	25	19	36															148	610	2%	15%	17%
Siem Reap	Soutr Nikom	Chan Sa	Kouk Toeng																		93	599	12%	28%	40%
Siem Reap	Soutr Nikom	Chan Sa	Sanlaong										1								93	419	2%	27%	29%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population					
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# Cfi	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Siem Reap	Soutr Nikom	Chan Sa	Thnal									1						<div></div>			50	242	4%	26%	30%	
Siem Reap	Soutr Nikom	Chan Sa	Chbar Leu															<div></div>			110	778	6%	16%	23%	
Siem Reap	Soutr Nikom	Chan Sa	Chub															<div></div>			96	406	5%	21%	26%	
Siem Reap	Soutr Nikom	Chan Sa	Doun Diev															<div></div>			173	831	2%	16%	19%	
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Cheung															<div></div>			44	170	9%	27%	36%	
Siem Reap	Soutr Nikom	Chan Sa	Trapeang Tuk															<div></div>			81	413	10%	28%	38%	
Siem Reap	Soutr Nikom	Dam Daek	Dam Daek Phsar														2			365	2,819	5%	6%	11%		
Siem Reap	Soutr Nikom	Dam Daek	Dam Daek Thmei														1			153	811	3%	3%	5%		
Siem Reap	Soutr Nikom	Dam Daek	Doun Hong												1					209	821	11%	20%	31%		
Siem Reap	Soutr Nikom	Khnar Pou	Bos				39			Join Chob							1	1	<div></div>			232	1,199	13%	19%	33%
Siem Reap	Soutr Nikom	Khnar Pou	Chhuk							Join Chob								1	<div></div>			99	557	11%	12%	23%
Siem Reap	Soutr Nikom	Khnar Pou	Chob				8			1								1			58	400	40%	29%	69%	
Siem Reap	Soutr Nikom	Khnar Pou	Damrei Chhlang				13			Join Chob							2	1	<div></div>			75	414	37%	0%	37%
Siem Reap	Soutr Nikom	Khnar Pou	Rumdeng				4			Join Chob								1	<div></div>			131	655	27%	16%	43%
Siem Reap	Soutr Nikom	Khnar Pou	Sambat				9			Join Chob								1	<div></div>			145	795	28%	17%	45%
Siem Reap	Soutr Nikom	Khnar Pou	Samraong				25			Join Chob								1	<div></div>			225	1,161	26%	18%	44%
Siem Reap	Soutr Nikom	Khnar Pou	Bos Thum							1									<div></div>			102	468	23%	20%	42%
Siem Reap	Soutr Nikom	Kien Sangkae	Thnal Chaek												1						318	1,607	21%	15%	35%	
Siem Reap	Soutr Nikom	Popel	Damrei Koun														2					182	901	19%	26%	45%
Siem Reap	Soutr Nikom	Popel	Prey Lean											1			3					287	836	11%	19%	30%
Siem Reap	Soutr Nikom	Popel	Trapeang Phong														3					160	766	16%	19%	35%
Siem Reap	Soutr Nikom	Popel	Trapeang Trom														1					246	1,208	24%	24%	48%
Siem Reap	Soutr Nikom	Samraong	Bet Meas														3					141	171	8%	16%	24%
Siem Reap	Soutr Nikom	Samraong	Samraong Khang Cheung									1			1		2					312	1,154	9%	15%	25%
Siem Reap	Soutr Nikom	Samraong	Samraong Khang Tboung											1								325	1,281	16%	11%	27%
Siem Reap	Soutr Nikom	Samraong	Stueng		10	29													<div></div>	<div></div>		255	1,036	25%	10%	35%
Siem Reap	Soutr Nikom	Samraong	Svay Chrum	7	27	26													<div></div>	<div></div>		207	414	23%	29%	52%
Siem Reap	Soutr Nikom	Samraong	Thnal Chaek	9	8	41											5		<div></div>	<div></div>		318	1,607	21%	15%	35%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Ampov Dieb		40	128					1								<div></div>	<div></div>		330	1,819	15%	15%	30%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Chrouy Neang Nguon		14									1			15	1	<div></div>	<div></div>		322	1,744	12%	18%	30%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Ruessei Sanh		12	62												1	<div></div>	<div></div>		72	367	13%	21%	33%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Sdau Pok		12	85													<div></div>	<div></div>		88	446	10%	39%	49%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Trom Khang Cheung		29	145													<div></div>	<div></div>		154	1,098	8%	22%	31%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Trom Khang Tboung		15	114					1	1						1	<div></div>	<div></div>		163	1,250	9%	13%	22%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Yeay Mei Thmei		19														<div></div>	<div></div>		227	1,122	30%	23%	52%
Siem Reap	Srei Snam	Klang Hay	Klang Hay		17	82												1	<div></div>	<div></div>		82	413	16%	27%	43%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# Cf	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Srei Snam	Klang Hay	Lbaeuk			100																			
Siem Reap	Srei Snam	Klang Hay	Pongro Bat Chan			92																			
Siem Reap	Srei Snam	Klang Hay	Samraong			57																			
Siem Reap	Srei Snam	Klang Hay	Slaeng Ta Vet			127																			
Siem Reap	Srei Snam	Klang Hay	Slèng Chas			43																			
Siem Reap	Srei Snam	Klang Hay	Slaeng Kong			32																			
Siem Reap	Srei Snam	Klang Hay	Kouk Thkov																						
Siem Reap	Srei Snam	Moung	Kambaor		15	124							1				1								
Siem Reap	Srei Snam	Moung	Khvaek		17	148											1								
Siem Reap	Srei Snam	Moung	Lvea		5	169											1								
Siem Reap	Srei Snam	Moung	Moung Khang Cheung		19	92											1								
Siem Reap	Srei Snam	Moung	Moung Khang Tboung		9	101											1								
Siem Reap	Srei Snam	Prei	Krabau			79																			
Siem Reap	Srei Snam	Prei	Krouch Char			91																			
Siem Reap	Srei Snam	Prei	Prei Muoy			169						1													
Siem Reap	Srei Snam	Prei	Prei Pir			160							1												
Siem Reap	Srei Snam	Prei	Tram Sasar		22	138					1														
Siem Reap	Srei Snam	Slaeng Spean	Chamkar Chek		12	4					1														
Siem Reap	Srei Snam	Slaeng Spean	Chranieng			7						1	1												
Siem Reap	Srei Snam	Slaeng Spean	Damnak Damrei		8												1								
Siem Reap	Srei Snam	Slaeng Spean	Slaeng Spean		19												1								
Siem Reap	Srei Snam	Slaeng Spean	Thlok		9												1								
Siem Reap	Srei Snam	Tram Sasar	Neang Sraong		10	67											1								
Siem Reap	Srei Snam	Tram Sasar	Pongro		13	55											1								
Siem Reap	Srei Snam	Tram Sasar	Thlok			77																			
Siem Reap	Srei Snam	Tram Sasar	Rumdeng		12												1								
Siem Reap	Srei Snam	Tram Sasar	Beng			45																			
Siem Reap	Svay Leu	Svay Leu	Chob Kraom											1											
Sub-Total Siem Reap	11	50	208	301	1,481	5,693	307	0	2	7	20	13	21	17	8	101	52	28	80	121	46,492	227,021	12%	14%	27%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2014)

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Baray	Ballangk	Prey Ta Trav												1						259	1,292	6%	5%	10%
Kampong Thom	Baray	Triel	Pnov				10														46	226	2%	22%	24%
Kampong Thom	Kampong Svay	Chey	Koun Tnaot				9			1			1								89	439	24%	20%	44%
Kampong Thom	Kampong Svay	Chey	Mohar	5	2	5						1					1				249	1,483	28%	16%	44%
Kampong Thom	Kampong Svay	Chey	Ta Theav		16												1				110	530	46%	14%	60%
Kampong Thom	Kampong Svay	Chey	Trapeang areaks		9						1						1				190	2,052	32%	20%	52%
Kampong Thom	Kampong Svay	Chey	Lvea																		97	457	No data	2%	2%
Kampong Thom	Kampong Svay	Chey	Prey Tob																		187	1,032	14%	14%	28%
Kampong Thom	Kampong Svay	Damrei Slab	Sangkum	7		4															160	971	14%	3%	18%
Kampong Thom	Kampong Svay	Damrei Slab	Kab Thlok	5		3															154	732	25%	13%	38%
Kampong Thom	Kampong Svay	Damrei Slab	Voa Yeav			6															192	996	15%	12%	27%
Kampong Thom	Kampong Svay	Kampong Kou	Kampong Kou Kraom			66															207	2,468	23%	15%	38%
Kampong Thom	Kampong Svay	Kampong Kou	Kampong Kou Leu			86							1								251	1,256	22%	11%	34%
Kampong Thom	Kampong Svay	Kampong Kou	Kaoh Krob Bay			113															256	2,125	20%	16%	36%
Kampong Thom	Kampong Svay	Kampong Kou	Bou Pueng																		140	743	21%	28%	49%
Kampong Thom	Kampong Svay	Kampong Kou	Khsach Chi Ros																		358	1,453	16%	22%	38%
Kampong Thom	Kampong Svay	Kampong Svay	Chong Prey		46	56					1										208	968	24%	23%	47%
Kampong Thom	Kampong Svay	Kampong Svay	Chrang Kraham			47			1							1	1				188	1,467	34%	18%	52%
Kampong Thom	Kampong Svay	Kampong Svay	Enteak Komar	4	10						1						1				342	1,845	29%	23%	52%
Kampong Thom	Kampong Svay	Kampong Svay	Kampong Svay		27						1					1					224	1,108	21%	19%	40%
Kampong Thom	Kampong Svay	Kampong Svay	Prey Preah		32	82			1												126	565	16%	31%	47%
Kampong Thom	Kampong Svay	Kampong Svay	Sou Chey		18																156	794	24%	22%	46%
Kampong Thom	Kampong Svay	Kampong Svay	Ta Am													1	1				126	625	20%	26%	46%
Kampong Thom	Kampong Svay	Kampong Svay	Ta Paong			73										3	1				250	1,300	16%	23%	38%
Kampong Thom	Kampong Svay	Kampong Svay	Tiem Chas		49	135					2	1	1			3					353	1,853	14%	19%	33%
Kampong Thom	Kampong Svay	Kampong Svay	Tnaot			7															319	1,447	9%	12%	22%
Kampong Thom	Kampong Svay	Kampong Svay	Anlong Krasang																		130	691	17%	31%	48%
Kampong Thom	Kampong Svay	Kampong Svay	Ou Sala																		197	1,141	16%	28%	44%
Kampong Thom	Kampong Svay	Kdei Doung	Kdei Doung		6							1									408	1,951	10%	13%	23%
Kampong Thom	Kampong Svay	Kdei Doung	Ou Sambuor	13	31	141															281	2,282	10%	11%	21%
Kampong Thom	Kampong Svay	Kdei Doung	Peam Kraeng	8		164										1					280	1,610	15%	18%	32%
Kampong Thom	Kampong Svay	Kdei Doung	Slaeng	3		81										1					127	650	12%	12%	24%
Kampong Thom	Kampong Svay	Prey Kuy	Prey Kuy		42																400	1,806	13%	20%	33%
Kampong Thom	Kampong Svay	Prey Kuy	Prey Kuy Kor		43	83						1									238	1,042	11%	11%	22%
Kampong Thom	Kampong Svay	San Kor	Balang		8	3											1				137	706	34%	26%	61%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Kampong Svay	San Kor	Chey			117															129	661	26%	18%	44%
Kampong Thom	Kampong Svay	San Kor	Kbel	4	7	103										1	1				361	1,956	34%	18%	51%
Kampong Thom	Kampong Svay	San Kor	Krasang Ka	9	13	134											1				326	1,912	23%	12%	35%
Kampong Thom	Kampong Svay	San Kor	Krasang Kha	7		84															328	1,876	21%	17%	38%
Kampong Thom	Kampong Svay	San Kor	Prasat	5	1	80											1				120	576	27%	13%	39%
Kampong Thom	Kampong Svay	San Kor	San Kor Kha	23		127					1	1					1				413	2,198	16%	20%	36%
Kampong Thom	Kampong Svay	San Kor	Tang Krouch	4	10												1				88	516	30%	24%	53%
Kampong Thom	Kampong Svay	San Kor	Veal										1								187	1,084	15%	2%	17%
Kampong Thom	Kampong Svay	Tbaeng	Ba Kong	8	10						1						1				245	1,378	11%	9%	20%
Kampong Thom	Kampong Svay	Tbaeng	Pou	8	10												1				194	1,038	27%	7%	34%
Kampong Thom	Kampong Svay	Tbaeng	Ruessei Cheah	2	10												1				247	1,126	8%	7%	15%
Kampong Thom	Kampong Svay	Tbaeng	Ta Ream	9	9							1					1				304	1,545	19%	14%	33%
Kampong Thom	Kampong Svay	Tbaeng	Tbaeng Kha	10																	259	1,173	19%	9%	28%
Kampong Thom	Kampong Svay	Tbaeng	Tram Khla	7	10												1				186	918	20%	6%	26%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Kouk Nguon	4	52	39					1	1	1								90	462	6%	9%	15%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Krasang		14	4											1				206	1,079	5%	2%	8%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Lvea Choum	5	45	92	10				1										215	1,035	17%	13%	30%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Ou Rumdeng	3	3		42										1				209	902	7%	16%	23%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prey Preal Ka	2	11												1				283	1,649	15%	9%	24%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prey Preal Kha	4	3	3					1		1				1				238	1,052	10%	7%	17%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Romeang Ngoab		11	5											1				135	712	8%	7%	15%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Samraong	3	25	56					1										170	877	7%	7%	13%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Serei Vongs	17	19	99	39														177	821	15%	17%	32%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Skon							1											102	723	24%	9%	32%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Snao	6	20	97															216	1,021	2%	11%	13%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Thnal Baek	4	9						2					2					866	4,223	13%	10%	22%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Thnal Baek Kor		10																219	987	2%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Ruessei		20												1				154	790	12%	4%	16%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Lvey																		125	599	29%	19%	48%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Thma																		104	516	14%	18%	33%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prasat																		102	723	24%	9%	32%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Rung																		155	734	11%	9%	20%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Chompuk																		154	790	12%	4%	16%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Prolit																		132	577	10%	15%	25%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Voa Yeav																		105	556	32%	4%	36%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Krong Stueng Saen	Achar Leak	Achar Leak	1									1	1		1		■		■	477	2,189	6%	8%	14%
Kampong Thom	Krong Stueng Saen	Achar Leak	Krachab											1		1		■			459	2,059	9%	9%	18%
Kampong Thom	Krong Stueng Saen	Achar Leak	Prey Banlich															■			370	1,608	4%	15%	20%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Balang Khang Kaeut											1							245	1,428	8%	18%	26%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Balang Khang Lech												1						540	2,516	9%	16%	25%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Damrei Choan Khla												1						308	1,352	No data	No data	No data
Kampong Thom	Krong Stueng Saen	Kampong Krabau	Kampong Krabau												2	1		■			170	903	2%	15%	17%
Kampong Thom	Krong Stueng Saen	Kampong Roteh	Kampong Thum												1						679	3,230	14%	6%	20%
Kampong Thom	Krong Stueng Saen	Kampong Thum	Phum Ti Pram Pir										1								163	1,014	No data	No data	No data
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Ou Kanthor Khang Tboung	21	24	150					1	1				4		■	■	■	323	1,550	15%	19%	34%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Ou Kanthor Khang Cheung															■			157	921	15%	19%	34%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Preaek Sbov			42										2		■		■	297	1,635	13%	18%	31%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Boeng Lies															■	■		66	326	27%	32%	59%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Kdei												1	1		■			362	1,924	6%	14%	20%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Prey Ta Hu	5	12	6						1					1	■		■	412	2,153	14%	20%	34%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Sla Kaet		7												1	■		■	313	1,451	20%	27%	47%
Kampong Thom	Krong Stueng Saen	Srayov	Chambak	9	14	4											1	■		■	240	1,121	9%	18%	27%
Kampong Thom	Krong Stueng Saen	Srayov	Kampong Samraong	3	49	20					1							■	■	■	207	1,062	17%	18%	35%
Kampong Thom	Krong Stueng Saen	Srayov	Kamraeng		9	4										1	1	■	■	■	196	833	16%	24%	40%
Kampong Thom	Krong Stueng Saen	Srayov	Mneav	7	8												1	■		■	288	1,305	16%	27%	44%
Kampong Thom	Krong Stueng Saen	Srayov	Pou Saen Snay													1		■	■		338	1,575	18%	26%	44%
Kampong Thom	Krong Stueng Saen	Srayov	Pramat dei	6	60						1					1		■	■	■	158	717	10%	21%	31%
Kampong Thom	Krong Stueng Saen	Srayov	Puk Yuk		6									1		1	1	■	■	■	466	2,325	10%	20%	30%
Kampong Thom	Krong Stueng Saen	Srayov	Roluos		10	129					1							■	■	■	271	1,298	26%	22%	48%
Kampong Thom	Krong Stueng Saen	Srayov	Srayov Cheung	10	12	7					1						1	■		■	442	1,935	21%	17%	38%
Kampong Thom	Krong Stueng Saen	Srayov	Srayov Tboung	6	29	132					1							■	■	■	219	1,252	18%	22%	41%
Kampong Thom	Krong Stueng Saen	Srayov	Trapeang Veaeng	14	7							1	1			3	1	■	■	■	311	1,447	7%	30%	37%
Kampong Thom	Krong Stueng Saen	Srayov	Pou Ta Un															■			268	1,360	14%	14%	28%
Kampong Thom	Krong Stueng Saen	Srayov	Roka															■			467	2,169	9%	23%	32%
Kampong Thom	Prasat Ballangk	Sala Visai	Bos Veaeng	13	46	72	61			1	2							■	■	■	129	703	16%	22%	37%
Kampong Thom	Prasat Ballangk	Sala Visai	Dang Anteak		8												1	■		■	174	963	33%	22%	55%
Kampong Thom	Prasat Ballangk	Sala Visai	Khmak Chas	1																■	201	1,038	19%	24%	44%
Kampong Thom	Prasat Ballangk	Sala Visai	Khmak Thmei	4	14												1	■		■	201	1,038	19%	24%	44%
Kampong Thom	Prasat Ballangk	Sala Visai	Ruessel Duoch	10	25		33			1	1							■	■	■	121	597	15%	35%	50%
Kampong Thom	Prasat Ballangk	Sala Visai	Sala Visai									1	1			4		■	■		315	2,077	31%	19%	50%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Kraol	4	16	63										1	1	■		■	96	554	14%	22%	35%
Kampong Thom	Prasat Ballangk	Sala Visai	Kvan Tieng						1									■			129	641	19%	36%	56%
Kampong Thom	Prasat Ballangk	Sala Visai	Andas															■			95	485	20%	30%	50%
Kampong Thom	Prasat Ballangk	Sala Visai	Chamnar															■			73	345	29%	27%	56%
Kampong Thom	Prasat Ballangk	Sala Visai	Chey															■			79	417	9%	23%	32%
Kampong Thom	Prasat Ballangk	Sala Visai	Kokir															■			150	669	21%	23%	44%
Kampong Thom	Prasat Ballangk	Sala Visai	Ou Krouch															■			77	420	8%	43%	51%
Kampong Thom	Prasat Ballangk	Sala Visai	Sala Popel															■			42	181	26%	14%	41%
Kampong Thom	Prasat Ballangk	Sala Visai	Srae															■			183	872	18%	31%	49%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Phdiek															■			107	547	18%	16%	34%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Thma Chas															■			134	715	15%	26%	41%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Thma Thmei															■			73	356	No data	No data	No data
Kampong Thom	Prasat Ballangk	Sala Visai	Veal Lpeak															■			159	798	23%	33%	55%
Kampong Thom	Prasat Ballangk	Sambour	Kampong Chheu Teal		1	4										3					466	1,795	3%	6%	10%
Kampong Thom	Prasat Ballangk	Sambour	Sambour													3					265	1,013	25%	21%	46%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Chonlus									1						■			162	1,008	14%	39%	53%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Mreak Ka		14												1	■		■	161	834	23%	21%	44%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Mreak Kha		15						1						1	■		■	84	539	21%	46%	68%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Krapeu															■			52	272	6%	17%	23%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Thnal															■			185	894	36%	12%	48%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Thum															■			99	472	28%	16%	44%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Tuol Kreul															■			180	952	14%	30%	44%
Kampong Thom	Prasat Ballangk	Phan Nheum	Prohut						1												179	900	9%	31%	40%
Kampong Thom	Prasat Sambour	Chhuk	Chhuk Stueung		10							1	1				1			■	151	690	9%	13%	22%
Kampong Thom	Prasat Sambour	Chhuk	Prasat		10												1			■	181	988	25%	22%	48%
Kampong Thom	Prasat Sambour	Chhuk	S'ier		11												1			■	111	518	14%	15%	30%
Kampong Thom	Prasat Sambour	Sambour	At Su		9						1						1	■	■	■	169	987	23%	13%	36%
Kampong Thom	Prasat Sambour	Sambour	Chey Sampov		11												1	■	■	■	185	1,980	19%	22%	41%
Kampong Thom	Prasat Sambour	Sambour	Chramas		40						1							■	■	■	170	1,252	12%	12%	24%
Kampong Thom	Prasat Sambour	Sambour	Kampong Chheu Teal		36	51					2	1	1					■	■	■	466	1,795	3%	6%	10%
Kampong Thom	Prasat Sambour	Sambour	Ou Kru Kae		7												1	■	■	■	160	654	7%	19%	26%
Kampong Thom	Prasat Sambour	Sambour	Sambour		10												1	■	■	■	265	1,013	25%	21%	46%
Kampong Thom	Prasat Sambour	Sambour	Samret		11												1	■	■	■	142	698	28%	25%	53%
Kampong Thom	Prasat Sambour	Sambour	Trapeang Chuk		37	53					1							■	■	■	122	619	15%	21%	35%
Kampong Thom	Prasat Sambour	Sambour	Char															■	■		97	414	40%	6%	46%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Prasat Sambour	Sambour	Char Chrum															■	■		148	846	31%	21%	52%
Kampong Thom	Prasat Sambour	Sambour	Chranlieng															■	■		74	397	19%	12%	31%
Kampong Thom	Prasat Sambour	Sambour	Kouk K'aek															■	■		306	1,438	35%	20%	55%
Kampong Thom	Prasat Sambour	Sambour	Pou Tret															■	■		40	218	48%	5%	53%
Kampong Thom	Prasat Sambour	Sambour	Pralay															■	■		64	729	23%	16%	39%
Kampong Thom	Prasat Sambour	Sambour	Preaek															■	■		136	676	7%	17%	24%
Kampong Thom	Prasat Sambour	Sraeung	Beng		28		20			1	1							■	■	■	79	727	75%	3%	77%
Kampong Thom	Prasat Sambour	Sraeung	Choam Boeng									1						■	■		134	644	23%	11%	34%
Kampong Thom	Prasat Sambour	Sraeung	Anlong Slaeng															■	■		32	192	6%	19%	25%
Kampong Thom	Prasat Sambour	Sraeung	Boeng Khvaek															■	■		24	129	4%	25%	29%
Kampong Thom	Prasat Sambour	Sraeung	Sraeung															■	■		125	533	21%	16%	37%
Kampong Thom	Prasat Sambour	Sraeung	Thmei															■	■		207	894	22%	17%	39%
Kampong Thom	Prasat Sambour	Sraeung	Tnaot Chuor															■	■		56	254	4%	4%	7%
Kampong Thom	Prasat Sambour	Sraeung	Tumnob															■	■		243	2,702	17%	30%	46%
Kampong Thom	Prasat Sambour	Sraeung	Andoung Bei															■			63	358	38%	5%	43%
Kampong Thom	Prasat Sambour	Sraeung	Svay															■			100	441	23%	23%	46%
Kampong Thom	Prasat Sambour	Tang Krasau	Tuek Andoung										1					■			234	1,143	9%	17%	26%
Kampong Thom	Prasat Sambour	Tang Krasau	Chi Neang															■			54	273	24%	17%	41%
Kampong Thom	Prasat Sambour	Tang Krasau	Choam															■			212	1,017	37%	6%	43%
Kampong Thom	Prasat Sambour	Tang Krasau	Kampong Chheu Teal															■			192	1,002	3%	9%	13%
Kampong Thom	Prasat Sambour	Tang Krasau	Kampong krasang															■			77	416	4%	13%	17%
Kampong Thom	Prasat Sambour	Tang Krasau	Kouk Srok															■			269	1,308	9%	13%	23%
Kampong Thom	Prasat Sambour	Tang Krasau	Krabau Sraong															■			57	302	9%	9%	18%
Kampong Thom	Prasat Sambour	Tang Krasau	Pralay															■			92	462	17%	23%	40%
Kampong Thom	Prasat Sambour	Tang Krasau	Prey Kdei															■			141	689	10%	11%	21%
Kampong Thom	Prasat Sambour	Tang Krasau	Souriya															■			56	265	13%	30%	43%
Kampong Thom	Prasat Sambour	Tang Krasau	Ta Paong															■			82	384	11%	9%	20%
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Krang															■			144	664	10%	9%	19%
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Krasau															■			365	1,637	4%	10%	15%
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Stoung															■			96	441	3%	5%	8%
Kampong Thom	Prasat Sambour	Tang Krasau	Thmei															■			49	232	8%	10%	18%
Kampong Thom	Sandan	Tum Ring	Tum Ar				4			1											222	1,042	14%	22%	37%
Kampong Thom	Sandan	Ngan	Veal Pring Leu				6														62	331	8%	24%	32%
Kampong Thom	Santuk	Boeng Lvea	Boeng Lvea		9	102					1	1						■	■	■	254	1,368	4%	9%	13%
Kampong Thom	Santuk	Boeng Lvea	Tbaeng		11	72					1							■	■	■	182	830	19%	27%	46%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Santuk	Boeng Lvea	Kaoh Bangkov															■			609	3,074	17%	22%	39%
Kampong Thom	Santuk	Boeng Lvea	Sangkruoh															■			66	426	20%	23%	42%
Kampong Thom	Santuk	Boeng Lvea	Trapeang Prei															■			46	196	7%	7%	13%
Kampong Thom	Santuk	Boeng Lvea	Trapeang Tuem															■			186	742	17%	21%	38%
Kampong Thom	Santuk	Chroab	Chey Mongkol															■			321	1,565	12%	10%	22%
Kampong Thom	Santuk	Chroab	Sdok Sdam															■			291	1,440	8%	17%	25%
Kampong Thom	Santuk	Chroab	Tuol Vihear															■			263	1,382	9%	10%	19%
Kampong Thom	Santuk	Kakaoh	Cheay Sbai		16												1	■		■	245	1,297	18%	21%	39%
Kampong Thom	Santuk	Kakaoh	Chey Chumneah		13												1	■		■	299	1,495	12%	22%	34%
Kampong Thom	Santuk	Kakaoh	Chi Meakh		8												1	■		■	280	1,331	7%	24%	30%
Kampong Thom	Santuk	Kakaoh	Samnak								1							■			246	1,236	15%	15%	29%
Kampong Thom	Santuk	Kakaoh	Santuk Knong		10												1	■		■	165	802	15%	21%	35%
Kampong Thom	Santuk	Kakaoh	Santuk Krau		17													■		■	160	788	1%	11%	12%
Kampong Thom	Santuk	Kakaoh	Svay Kal		8						1	1	1				1	■		■	193	961	18%	18%	36%
Kampong Thom	Santuk	Kakaoh	Tboung Krapeu		15												1	■		■	241	1,142	18%	17%	35%
Kampong Thom	Santuk	Kakaoh	Kiri Von															■			184	861	17%	20%	37%
Kampong Thom	Santuk	Kakaoh	Sala Santuk															■			150	628	2%	20%	22%
Kampong Thom	Santuk	Kampong Thma	Kampong Thma													7		■			301	1,149	2%	10%	12%
Kampong Thom	Santuk	Kampong Thma	Kang Sau													1		■			91	452	No data	2%	2%
Kampong Thom	Santuk	Kampong Thma	Khley		22	37					1							■	■	■	259	1,160	7%	15%	22%
Kampong Thom	Santuk	Kampong Thma	Khvaek	4	20	115					1						1	■	■	■	147	647	1%	8%	8%
Kampong Thom	Santuk	Kampong Thma	Prey Phlu	2	14	88												■	■	■	101	463	9%	25%	34%
Kampong Thom	Santuk	Kampong Thma	S'ang	2	9	84												■	■	■	78	377	0%	15%	15%
Kampong Thom	Santuk	Kampong Thma	Snao	3	23	178												■	■	■	218	915	4%	10%	13%
Kampong Thom	Santuk	Kampong Thma	Thon Moung								1	1	1				1	■			159	748	2%	11%	13%
Kampong Thom	Santuk	Kampong Thma	Tuol Sangkae		10	95												■	■	■	192	917	7%	17%	23%
Kampong Thom	Santuk	Kampong Thma	Chheu Teal															■			126	650	9%	15%	24%
Kampong Thom	Santuk	Kraya	Tok															■			282	1,263	14%	9%	22%
Kampong Thom	Santuk	Prasat	Banteay Yumreach	6	30	186					1	1	1				2	■	■	■	300	1,356	1%	9%	11%
Kampong Thom	Santuk	Prasat	Chambak Chrum		35													■		■	286	1,480	11%	5%	15%
Kampong Thom	Santuk	Prasat	Leav	3	28				1	1								■	■	■	208	1,059	16%	12%	28%
Kampong Thom	Santuk	Prasat	Prasat	4	18				Join Leav								4	■	■	■	224	1,011	5%	15%	21%
Kampong Thom	Santuk	Prasat	Sivottha	1	30	198					1							■	■	■	315	1,646	10%	5%	14%
Kampong Thom	Santuk	Prasat	Ta Nhaok	13	18	97			Join Leav		2							■		■	167	888	16%	11%	27%
Kampong Thom	Santuk	Prasat	Traeuy Myab	8	35	118			Join Leav									■	■	■	232	1,026	6%	21%	21%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Santuk	Prasat	Sampung															■			78	432	6%	28%	35%
Kampong Thom	Santuk	Prasat	Tnaot Chum															■			37	198	5%	8%	14%
Kampong Thom	Santuk	Tang Krasang	Sangkom Thmei		12											1		■		■	186	999	11%	18%	29%
Kampong Thom	Santuk	Tang Krasang	Tang Krasang									1	1					■	■		273	1,316	10%	10%	20%
Kampong Thom	Santuk	Tang Krasang	Thomm Neath	4	46													■	■	■	201	1,049	10%	18%	28%
Kampong Thom	Santuk	Tang Krasang	Veang Cheung		9						1						1	■		■	226	1,070	9%	12%	20%
Kampong Thom	Santuk	Tang Krasang	Veang Tboung															■			249	1,406	9%	15%	24%
Kampong Thom	Santuk	Tang Krasang	Chheu Lving						1									■			94	488	17%	26%	43%
Kampong Thom	Santuk	Tang Krasang	Prampir Meakkakra															■			241	1,113	12%	17%	28%
Kampong Thom	Santuk	Tang Krasang	Sang Khleang															■			300	1,587	10%	14%	24%
Kampong Thom	Santuk	Tang Krasang	Tuol Chan															■			258	1,216	12%	14%	25%
Kampong Thom	Santuk	Tboung Krapeu	Kal Mekh			88												■		■	263	1,268	23%	22%	45%
Kampong Thom	Santuk	Tboung Krapeu	Panhna Chi	6	18	80						1				4		■	■	■	282	1,375	11%	5%	16%
Kampong Thom	Santuk	Tboung Krapeu	Pou Khav										1			3		■	■		254	1,214	8%	10%	19%
Kampong Thom	Santuk	Tboung Krapeu	Ampuh															■			115	521	20%	10%	30%
Kampong Thom	Santuk	Tboung Krapeu	Chong Da															■			289	1,199	25%	17%	42%
Kampong Thom	Santuk	Ti Pou	Nimitt		8							1	1				1			■	228	924	15%	16%	32%
Kampong Thom	Santuk	Ti Pou	Ta Preach		3	3											1			■	139	795	27%	19%	47%
Kampong Thom	Santuk	Ti Pou	Ti Pou		23	101														■	189	956	19%	14%	33%
Kampong Thom	Stoung	Chamnar Kraom	Neang Noy	8		108														■	170	886	15%	25%	39%
Kampong Thom	Stoung	Chamnar Kraom	Preah Neangkoal	6		157														■	251	1,387	7%	27%	34%
Kampong Thom	Stoung	Chamnar Kraom	Sampoar	3		124								1						■	235	1,819	18%	11%	29%
Kampong Thom	Stoung	Chamnar Kraom	Sandan			85														■	176	894	30%	9%	38%
Kampong Thom	Stoung	Chamnar Kraom	Srei Rongit			95														■	156	833	9%	24%	33%
Kampong Thom	Stoung	Banteay Stoung	Beng			4														■	171	919	25%	21%	46%
Kampong Thom	Stoung	Banteay Stoung	Chheu Teal			7														■	139	735	17%	20%	37%
Kampong Thom	Stoung	Banteay Stoung	Roluos			5														■	118	597	14%	19%	33%
Kampong Thom	Stoung	Banteay Stoung	Ta Maeu			4														■	50	195	36%	16%	52%
Kampong Thom	Stoung	Banteay Stoung	Kouk Sandaek			4														■	60	314	32%	28%	60%
Kampong Thom	Stoung	Rung Roeang	Kantaeub			3														■	70	360	17%	24%	41%
Kampong Thom	Stoung	Rung Roeang	Kantong Rong			7														■	100	473	11%	35%	46%
Kampong Thom	Stoung	Kampong Chen Tboung	Kampong Chen											2							274	1,442	11%	4%	15%
Kampong Thom	Stoung	Kampong Chen Tboung	Leap Tong											2							398	1,971	0%	4%	4%
Kampong Thom	Stoung	Peam Bang	Doun Sdaeng					44													129	613	4%	9%	12%
Kampong Thom	Stoung	Peam Bang	Peam Bang					44													209	973	2%	6%	8%

Location				Category														Mobile kitchen village	O & M village	FTF Village	Target Population				
Province	District	Commune	Village	# Fish	# Hort.	# Rice	# Fsty	# Fish processing	# CFI	# CF	# School vegetable site	# Commune FS/N	# Health center	# Rice miller	# Branch of MFI	# BDS	# FSNG				# HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Stoung	Peam Bang	Pechakrei					22													79	286	8%	3%	10%
Kampong Thom	Stoung	Pralay	Angk Khloam											1							230	1,139	7%	11%	18%
Kampong Thom	Stoung	Samprouch	Mochheay											1							108	554	20%	20%	41%
Kampong Thom	Stoung	Samprouch	Slak Kranh			69															163	645	20%	17%	36%
Sub-Total Kampong Thom	8	44	249	376	1,785	5,246	234	110	4	9	42	22	19	11	7	65	55	189	75	129	50,271	256,970	14%	16%	30%
Grand Total in Four Provinces	34	185	968	1,674	7,177	25,768	1,148	198	15	30	144	76	84	49	31	384	215	463	339	539	230,716	1,088,821	15.2%	15.4%	30.7%

- Notes:
1. # Hort – Horticulture client
 2. # Rice – Rice client
 3. # Fish – Fish client
 4. # Fsty – Forestry client
 5. # CFI – Community Fishery partner client
 6. # CF – Community Forestry partner client
 7. # Fish processing – Fish processing client
 8. # BDS – Business Development Service partner client
 9. # School garden – School garden partner client
 10. # Commune FS/N – Commune Food Security/Nutrition partner client
 11. # Health center – Health center partner client
 12. # Rice miller – Rice miller partner client
 13. # Branch of MFI – Branch of Micro-Finance Institution partner client
 14. #FSNG – Food Security and Nutrition Group partner client
 15. FTF village – Feed The Future village
 16. O & M village – Operation and Machinery village
 17. %HH P1 – percentage of household poor level 1 (extreme poor)
 18. %HH P2 – percentage of household poor level 2 (normal poor)
 19. %HH P1 & P2 – percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, March 2014); village demographic data (MoP, 2011)

ANNEX III: SNAPSHOTS



Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem Stability

SNAPSHOT Client Farmers Win Awards and Praise

Provincial Agriculture Competitions Showcase Program's Methods



Photo by Cambodia HARVEST

Vieng Noeun, a commercial horticulture farmer, harvests eggplant from her field. Vieng won first prize for vegetables at a provincial agricultural competition in January 2014.

“When they announced my name, it just added to my happiness.”

- Vieng Noeun, horticulture farmer and contest winner.

When Vieng Noeun won first prize at an agriculture competition in Pursat province, she was ecstatic. Her tomatoes and eggplant helped her beat out 133 other farmers competing in the horticulture category that day, and she walked away with a new drum seeder and water pump as prizes. “I definitely didn’t expect to win,” she said.

But in a sense, Vieng had already won before she even entered the contest. By implementing Cambodia HARVEST’s good agricultural practices, she has seen dramatic improvements in her commercial horticulture business, with yield increases of 652 percent and corresponding income increases of 206 percent. To date, the program’s 987 commercial horticulture clients have increased their yields by 303 percent, leading to income gains of 290 percent.

With more household income, Vieng and her family are now able to eat better and save money. She was also able to help her son start a transportation business that is now thriving. “I was already happy with the vegetables I was producing. When they announced my name at the contest, it just added to my happiness,” she said.

Contests like the one in Pursat are helping to validate Cambodia HARVEST’s approach. Held in January 2014, the event awarded eight of the ten available prizes in the rice and horticulture categories to program clients. Of the 204 contestants who competed, 86 were Cambodia HARVEST farmers. Judges evaluated participants on the quality and appearance of their products and their ability to discuss agricultural practices.

Perhaps most importantly, the contest demonstrated the effectiveness of the program’s good agricultural practices to area farmers. Vieng, who displays her winning trophy in a common area of her house, said neighbors have approached her to learn more about her success. “Many of them have started using the same techniques on their farms,” she said.

Cambodia HARVEST • Snapshot • February 2014



Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

SNAPSHOT

Interns Gain On-the-Ground Experience

University Students Enter Job Market with Practical Skills



Photo by Cambodia HARVEST

Cambodia HARVEST's internship program allows university students, like the one pictured at left, to work alongside technicians in the field.

“I’m pleased to say that this internship has been very relevant to my future profession.”

- Prum Channratha, undergraduate student at the Royal University of Phnom Penh.

For Cambodian university students like Prum Channratha, gaining real-world experience outside the classroom can be difficult. Internships are virtually unknown in the country, leaving graduates short on practical skills when they enter the job market.

To provide students with experience that can help them find employment, Cambodia HARVEST has created an internship initiative that allows undergraduate students to spend three months working in the field alongside technicians from the program and partner NGOs. A total of 40 students pursuing degrees in agriculture, fisheries, and forestry will take part in the activity; so far 19 have participated.

The internships are helping prepare the next generation of agricultural extension service providers that will educate farmers on the latest agricultural technologies and techniques. Working with Cambodia HARVEST technicians prepares the students for the demands of the job and exposes them to the program's methods, which are leading to higher incomes and yields for thousands of farmers.

Prum Channratha, an undergraduate student pursuing a biology degree at the Royal University of Phnom Penh, completed an internship with Cambodia HARVEST's aquaculture and fisheries technicians in Kampong Thom province in late 2013.

“It was very hands on. I helped technicians take pond samples and lead training events. Every day was different,” he said.

Prum is now researching his undergraduate thesis. He selected his topic of species diversity in Kampong Thom's community fisheries based on his experience as a Cambodia HARVEST intern. “Much of the existing literature focuses on the Tonle Sap and the Mekong, so I'll be filling a gap in our understanding of Cambodia's fisheries,” he said.

With graduation just around the corner, Prum feels ready for the challenges ahead. “I'm pleased to say that this internship has been very relevant to my future profession,” he said.

Cambodia HARVEST • Snapshot • March 2014



Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

SNAPSHOT

Cambodia Begins Tackling Climate Change

Mitigation Projects Prepare Leaders for Climate Challenges



Photo by Cambodia HARVEST

Cambodian forestry officials learn to use a vertex, a specialized tool for measuring carbon stocks, as part of a climate change mitigation training program.

“We all know we’re running out of forest. But with carbon inventorying, we’ll receive proper compensation for preserving the land we have.”

- Mak Vanny, Forestry Administration deputy chief of Ratanakmondul division in Battambang province.

Climate change is a global problem, but Cambodia will feel its effects disproportionately. A recent study estimated that by 2025, the Southeast Asian nation will see a 0.3-0.8°C increase in average temperature and 13 to 35 percent more rainfall during the wet season, resulting in serious consequences for the country’s food security.

To help Cambodia mitigate the effects of climate change, Cambodia HARVEST completed a variety of training activities in 2012-2013 that focused on building the capacity of decision makers in several key environment and resource-related agencies. With improved skills and knowledge, these leaders in government and academia are better equipped to help Cambodia limit the magnitude of changing weather patterns.


Partner organizations Fauna & Flora International and Aruna Technology implemented the activities, which included training government officials, providing academic support to local universities, and performing a number of forest assessments related to Reducing Emissions from Deforestation and Forest Degradation (REDD).


Mak Vanny, a Forestry Administration official in Battambang province, was one of 18 government personnel who received climate change training through the program. He attended a two-day workshop in Battambang on how to perform a field-based forest carbon inventory. Using specialized tools, Mak is now able to estimate, with a high degree of accuracy, the amount of carbon being stored in trees and plant life in a certain geographical area. With this information, Cambodia can sell credits on the international carbon market that will compensate the country for preserving its forests – and offer an incentive to continue preserving these forests well into the future.


Although Cambodia has yet to sell carbon credits on the global market, there is a desire to begin doing so among officials in the Forestry Administration. Mak estimates that there are thousands of hectares in his three districts alone that could be inventoried. “We all know we’re running out of forest. But with carbon inventorying, we’ll receive proper compensation for preserving the land we have,” he said.


Cambodia HARVEST • Snapshot • March 2014

ANNEX IV: PROVINCIAL MAPS









ANNEX V: PROCUREMENT PROGRESS REPORT

Cambodia HARVEST Technology and Subcontractor Activity Report							
#	Technology Fund Awards	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
01	Field Soil Sampling for Rice and Vegetable Clients	TF 01	\$ 13,772.48	\$ 13,742.00	\$ 30.48	Open	
02	Seed and Planting Material	TF 02	\$ 3,698.60	\$ 3,698.60	\$ -	Closed	11/11/2013
03	Fish Day Promotion at Community Fisheries	TF 03	\$ 15,439.56	\$ 14,614.56	\$ 825.00	Closed	9/30/2011
04	Youth Workshops	TF 04	\$ 4,748.13	\$ -	\$ 4,748.13	Cancelled	12/31/2012
05	Fertilizer and Lime for Field Demonstration Sites	TF 05	\$ 115,858.00	\$ 81,036.72	\$ 34,821.28	Open	
06	Field Based Seminars, Workshops and Other Trainings	TF 06	\$ 295,410.00	\$ 295,410.00	\$ 0.00	Closed	12/31/2012
07	Agriculture Field Technology Inputs and Equipment	TF 07	\$ 741,984.00	\$ 635,002.82	\$ 106,981.18	Open	
08	SME and Input Supplier Technology Inputs and Equipment	TF 08	\$ 279,500.00	\$ 40,451.56	\$ 239,048.44	Open	
09	Irrigation Equipment and Canal Rehabilitation	TF 09	\$ 2,054,000.00	\$ 1,212,566.54	\$ 841,433.46	Open	
10	Aquaculture Inputs and Equipment	TF 10	\$ 792,605.00	\$ 433,316.58	\$ 359,288.42	Open	
11	NRM and Forestry Equipment and Activities	TF 11	\$ 199,243.70	\$ 98,193.40	\$ 101,050.30	Open	
12	Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24)	TF 12	\$ 126,233.00	\$ 98,304.00	\$ 27,929.00	Closed	
13	Polyum Canal Rehabilitation with AE sub 26	TF 13	\$ 97,250.00	\$ 97,250.00	\$ -	Closed	6/13/2013
14	Community Fisheries	TF 14	\$ 628,438.00	\$ 115,841.61	\$ 512,596.39	Open	
15	Aquaculture Hatchery Equipment	TF 15	\$ 82,285.00	\$ 25,238.60	\$ 57,046.40	Open	
16	Rice Production and Postharvest Inputs	TF 16	\$ 538,378.50	\$ 87,439.49	\$ 450,939.01	Open	
17	Women's Fish Processing	TF 17	\$ 95,064.00	\$ 16,387.16	\$ 78,676.84	Open	
18	Family Nutrition Program	TF 18	\$ 129,722.00	\$ 61,606.03	\$ 68,115.97	Open	
19	Seeds and Planting Material for Phase II	TF 19	\$ 534,445.00	\$ 21,781.01	\$ 512,663.99	Open	
Total Technology Funds Assigned			\$ 6,748,074.97	\$ 3,351,880.68	\$ 3,396,194.29		

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
01	Weidemann Associates Inc. Subcontract	SUB2	\$802,800.00	\$85,954.10	\$716,845.90	Open	12/21/2015
02	Auburn University Subcontract	SUB1	\$1,123,558.00	\$167,893.94	\$955,664.06	Open	12/21/2015
03	Institute of International Education Subcontract	SUB3	\$942,868.00	\$258,476.28	\$684,391.72	Open	12/21/2015
04	Aruna Technology Limited Fixed Price Contract	SUB4	\$148,000.00	\$148,000.00	\$0.00	Closed	8/10/2011
05	Fauna and Flora International Fixed Price Contract	PF1	\$56,311.00	\$56,311.00	\$0.00	Closed	5/9/2011
06	Emerging Markets Consulting Fixed Price Contract	SUB5	\$38,607.25	\$38,607.26	(\$0.01)	Closed	6/13/2011
07	Emerging Markets Consulting	SUB5	\$65,310.86	\$65,310.86	\$0.00	Closed	11/10/2011
08	Emerging Markets Consulting Fixed Price	SUB5	\$27,406.50	\$27,406.50	\$0.00	Closed	11/28/2011
09	Fauna and Flora International	PF1	\$30,406.00	\$30,406.00	\$0.00	Closed	9/30/2011
10	Village Support Group (VSG) -	PF3	\$134,059.00	\$134,059.00	\$0.00	Closed	4/1/2013
11	Environmental Protection and Development Organization (EPDO) Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for	PF2	\$88,208.00	\$88,208.00	\$0.00	Closed	2/28/2013
12	Food Security and Nutrition	PF5	\$118,578.00	\$118,578.00	\$0.00	Closed	5/30/2013
13	Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative	PF5	\$155,985.00	\$155,985.00	\$0.00	Closed	5/30/2013
14	Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative	PF5	\$135,074.00	\$135,074.00	\$0.00	Closed	4/1/2013
15	Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition	PF5	\$98,196.00	\$98,196.00	\$0.00	Closed	4/1/2013
16	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$115,850.00	\$115,850.00	\$0.00	Closed	5/30/2013
17	Ponleur Kumar (PK) - Community Forestry and FS/N	PF2	\$165,545.00	\$165,545.00	\$0.00	Closed	6/30/2013
18	Prom Vihear Thor (PVT)	PF3	\$86,952.00	\$86,952.00	\$0.00	Closed	2/28/2013
19	Aruna Technology - Climate Change Mitigation	SUB4	\$352,175.00	\$352,175.00	\$0.00	Closed	5/31/2013
20	PATH Training of Trainers Program on Family Nutrition	PF5	\$85,065.00	\$85,065.00	\$0.00	Closed	12/23/2011
21	FFI - Climate Change Mitigation	PF1	\$349,671.76	\$349,671.76	\$0.00	Closed	7/31/2013
22	FFI - NRM and Biodiversity Conservation	PF1	\$1,925,572.00	\$1,869,809.45	\$55,762.55	Open	3/27/2014
23	Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation		\$0.00	\$0.00	\$0.00	Moved to TF12	5/30/2012
24	Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation		\$0.00	\$0.00	\$0.00	Moved to TF12	7/30/2012
25	Wildlife Conservation Society (WCS) - Prek Toal Core Area	PF2	\$250,409.51	\$194,625.95	\$55,783.56	Open	9/31/2014
26	Advancing Engineering (AE) - Polyum Canal Rehabilitation	TF13	\$0.00	\$0.00	\$0.00	Moved to TF13	6/30/2013
27	Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project	PF5	\$92,084.36	\$73,667.48	\$18,416.88	Open	1/31/2014
28	EMC - Paddy Warehouse Roundtable Session	SUB5	\$13,210.45	\$13,210.45	\$0.00	Closed	4/30/2012
29	17 Triggers - Video Series	SUB5	\$18,682.96	\$18,682.96	\$0.00	Closed	8/31/2012

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
30	Lom Orng Organization - Ag Machineries Operation and Maintenance	SUB5	\$35,683.37	\$35,683.37	\$0.00	Closed	7/13/2012
32	FLD - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$29,304.43	\$29,304.43	\$0.00	Closed	9/21/2013
33	SK - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$11,785.00	\$11,785.00	\$0.00	Closed	10/31/2012
34	ATSA - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$35,461.00	\$35,461.00	\$0.00	Closed	6/30/2013
35	MEDIA One - Video Series	SUB5	\$9,073.06	\$9,073.06	\$0.00	Closed	6/8/2012
36	CDRI - Baseline Survey (replaced by Sub 45)	SUB5	\$148,630.73	\$0.00	\$148,630.73	Cancelled	3/30/2013
37	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$95,392.00	\$95,392.00	\$0.00	Closed	7/31/2013
38	Action for Development (AFD) - NRM in Kampong Thom	PF2	\$56,333.00	\$56,333.00	\$0.00	Closed	7/31/2013
39	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$145,941.00	\$145,941.00	\$0.00	Closed	7/31/2013
40	Rural Economic & Agriculture Development Agency	PF5	\$80,660.00	\$80,660.00	\$0.00	Closed	7/31/2013
41	Conservation International-Women's Fish Processing Project in PUR	PF3	\$86,924.90	\$86,924.90	(\$0.00)	Closed	9/15/2013
42	iDE Cambodia in Siem Reap	PF5	\$62,963.00	\$62,963.00	\$0.00	Closed	6/30/2013
43	Famer Livelihood Development- Agr. Machinery Operation Training	PF5	\$34,100.55	\$34,100.55	\$0.00	Closed	9/30/2012
44	Lom Orng	PF5	\$79,689.18	\$79,689.18	\$0.00	Closed	9/30/2012
45	CDRI - Baseline Survey	SUB5	\$160,300.73	\$160,300.73	\$0.00	Closed	3/31/2013
46	ATSA-Women's Fish Processing Project in KPT	PF3	\$61,969.00	\$61,969.00	\$0.00	Closed	11/30/2013
47	READA- Mobile Kitchen in KPT	PF5	\$92,771.09	\$81,920.00	\$10,851.09	Open	5/30/2014
48	Lom Om - O & M Training 2	PF5	\$130,309.63	\$130,309.63	\$0.00	Closed	4/30/2013
49	Farmer Livelihood Development (FLD) - O & M Training 2	PF5	\$49,213.68	\$49,213.68	\$0.00	Closed	6/30/2013
50	TBD					TBD	
51	Wathnapheap-FS/A in Kampong Thom	PF5	\$86,484.00	\$86,484.00	\$0.00	Closed	7/31/2013
52	ATSA-FS/A in Kampong Thom	PF5	\$129,062.00	\$129,062.00	\$0.00	Closed	7/31/2013
53	Srer Khmer-FS/A in Kampong Thom	PF5	\$130,819.00	\$130,819.00	\$0.00	Closed	7/31/2013
54	VSG - FS/A in Siem Reap	PF5	\$91,942.00	\$91,942.00	\$0.00	Closed	7/31/2013
55	Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative	PF5	\$151,044.43	\$103,455.80	\$47,588.63	Open	6/30/2014
56	Environmental Protection and Development Organization (EPDO)	PF2	\$101,849.00	\$58,384.00	\$43,465.00	Open	7/31/2014
57	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$191,412.95	\$134,908.00	\$56,504.95	Open	6/30/2014
58	CamAg-Soil Sampling & Analysis in Pursat					Cancelled	
59	Prom Vihear Thor (PVT)	PF3	\$87,160.23	\$63,368.00	\$23,792.23	Open	7/31/2014

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
60	ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR	PF5	\$223,017.00	\$159,124.00	\$63,893.00	Open	6/30/2014
61	Ponleur Kumar (PK) - Community Forestry and FS/N	PF2	\$244,060.00	\$158,788.00	\$85,272.00	Open	6/30/2014
62	Village Support Group (VSG) - in Battambang	PF3	\$185,603.00	\$134,032.00	\$51,571.00	Open	6/30/2014
63	Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition	PF5	\$84,987.00	\$62,140.00	\$22,847.00	Open	7/31/2014
65	ATSA- Food Security/Agriculture and Rice Initiative	PF5	\$68,492.36	\$68,492.36	\$0.00	Closed	1/31/2014
66	Srer Khmer- Food Security/Agriculture and Rice Initiative	PF5	\$57,791.51	\$57,791.51	\$0.00	Closed	1/31/2014
67	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$34,209.67	\$34,209.67	\$0.00	Closed	1/31/2014
68	READA- FS/A in Siem Reap	PF5	\$32,246.00	\$32,246.00	\$0.00	Closed	1/31/2014
69	VSG - FS/A in Siem Reap	PF5	\$47,532.72	\$47,532.72	\$0.00	Closed	1/31/2014
70	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$67,688.84	\$67,688.84	\$0.00	Closed	1/31/2014
71	AFD- FS/A and Forestry in Kampong Thom	PF2	\$68,551.00	\$68,551.00	\$0.00	Closed	1/31/2014
72	IGC - Inter-Green Consultants - NRM Baseline Study	SUB5	\$10,995.00	\$10,995.00	\$0.00	Closed	10/18/2013
73	iDE Cambodia in Siem Reap	PF5	\$38,535.00	\$21,409.00	\$17,126.00	Open	6/30/2014
74	Lom Orng (LOO)- Mobile Kitchen Project in Battambang	PF5	\$106,669.47	\$21,333.90	\$85,335.57	Open	1/31/2015
75	READA- Mobile Kitchen in Siem Reap	PF5	\$108,201.67	\$21,640.30	\$86,561.37	Open	1/31/2015
76	CI-Fish Processing	PF3	\$133,276.15	\$0.00	\$133,276.15	Open	2/28/2015
77	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$133,564.40	\$24,041.00	\$109,523.40	Open	11/30/2015
78	SK-Food Security/Agriculture and Rice Initiative	PF5	\$262,820.00	\$39,422.00	\$223,398.00	Open	11/30/2015
79	CDRI-Replication Survey	SUB5	\$21,986.00	\$5,571.00	\$16,415.00	Open	4/30/2014
80	ATSA-Food Security and Agriculture in Kampong Thom	PF5	\$316,288.00	\$45,861.00	\$270,427.00	Open	11/30/2015
81	VSG - FS/A in Siem Reap	PF5	\$192,207.00	\$29,215.00	\$162,992.00	Open	11/30/2015
82	READA-Food Security and Agriculture in Siem Reap	PF5	\$204,238.00	\$32,473.00	\$171,765.00	Open	11/30/2015
83	AFD- FS/A and Forestry in Kampong Thom	FP2	\$399,754.00	\$63,560.00	\$336,194.00	Open	11/30/2015
84	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$393,432.00	\$62,555.00	\$330,877.00	Open	11/30/2015
85	AE-Canal Rehabilitation Follow-up work		\$19,834.00	\$0.00	\$19,834.00	Open	6/30/2014
86	RACHA-Mobile Kitchens in Pursat	PF5	\$116,424.00	\$0.00	\$116,424.00	Open	3/31/2015
87	SK-Savings Fund Facilitators in Kampong Thom and Pursat	LTP	\$51,562.00	\$0.00	\$51,562.00	Open	10/16/2015
88	READA-Savings Fund Facilitators in Siem Reap	LTP	\$34,320.00	\$0.00	\$34,320.00	Open	10/16/2015
89	HURREDO-Savings Fund Facilitators in Siem Reap	LTP	\$33,178.00	\$0.00	\$33,178.00	Open	10/16/2015
90	ATSA-Savings Fund Facilitators in Pursat and Kampong Thom	LTP	\$36,318.00	\$0.00	\$36,318.00	Open	10/16/2015
91	AS-Savings Fund Facilitators in Battambang	LTP	\$18,158.00	\$0.00	\$18,158.00	Open	10/16/2015
92	VSG-Savings Fund Facilitators in Battambang and Siem Reap	LTP	\$51,701.00	\$0.00	\$51,701.00	Open	10/16/2015
Total Subcontractor Funds Assigned			\$13,252,844.40	\$8,247,839.62	\$5,005,004.78		

ANNEX VI: FINANCIAL SUMMARY

(Please see separate attached file.)

Cambodia HARVEST

**No. 34 Street 310 | Sangkat
Beong Keng Kang I
Khan Chamkamorn | Phnom Penh | Cambodia
Tel: 855 (0) 23 996 419
Fax: 855 (0) 23 996 418**

**harvest@fintrac.com
www.CambodiaHARVEST.org**