

## Commercial Village Stores [CVS] Establishment

### Quarter 6 Progress Report

**Institution:** Farm Concern International and USAID/COMPETE  
**Project:** Commercial Village Stores Establishment  
**Reporting period:** Quarter 6 progress updates (January to March 2011)  
**Project period:** Pilot phase; 2009 - 2011  
**Region:** Jinja (Uganda) and Meru (Kenya)



## Progress Table

### Introduction

The CVS project quarter 6 was characterised with activities geared at equipping project beneficiaries with simple post harvest practices to improve grain quality in Meru, Kenya and Jinja, Uganda. The main activities focused on improving grain handling, storage practices and also market opportunities. Select trainers (TOTs), Community Technical Farmers (COTEFs) as well as farmers benefited from the training conducted and training materials disseminated.

The ToT trainings were aimed at disseminating information to the extension service personnel who in turn are expected to train the communities on the various topical issues was conducted between 21<sup>st</sup> and 22<sup>nd</sup> of Feb 2011 in Meru. The key topics covered include Commercial Village Model, Production, Agro-Inputs, Marketing, Storage & Mycotoxins. The 24 ToTs were drawn from the stakeholders and project partners working within the region; Ministry of Agriculture, Agro input dealers, agro chemical companies, CBOs and some lead farmers. A total of 90 CoTEFs were trained in Meru; 26 CoTEFs were trained in Tigania West, 25 in Tigania East, 34 in Imenti South.

In Jinja, the ToT and CoTEFs training were carried out from the 8<sup>th</sup> to 12<sup>th</sup> March 2011, a total of 24 ToTs were trained. The ToTs were drawn from the three sub counties and consisting of extension workers from the Ministry of Agriculture, agro dealers and other Community based organization (CBOs) working in the region. Further, 93 CoTEFs were trained in the three sub counties. The CoTEFs were mainly lead farmers at the grass root level.

The intensive training programmes are envisaged to boost technical support at the village level where there is limited personnel under the ministry of agriculture and other private sector players who can adequately offer technical support to farmers. The ToTs will be instrumental in disseminating the technical information guided by the EAC Maize Standards developed under this project. The CoTEFs will compliment the work of the extension and project staff in offering technical support at the village level. The farmers were further trained on quality assurance.

During the training, each ToT was provided with training materials which consisted of copies of;

- EAC Maize Standards booklet
- Trainer's manual guide on best management practices for grains
- EAC Maize standards pamphlets
- Sets of poster on the EAC Maize standards

A total of 16 stores were identified in Jinja during the quarter under review and 4 of the stores are being renovated by FCI.

The CVS project staff were trained on monitoring and evaluation by the COMPETE team. The training equipped the project staff on the project M&E tools used by USAID COMPETE and key reporting requirements.

With the onset of the short rains, farmers have been sensitized on the need to use certified seeds appropriate for their production zones to ensure good harvests are achieved. Linkages to agro dealers who stock fertilizers and seeds among other farming inputs have been done to ensure farmers get the inputs at lower prices and in good time. Farmers are also benefitting from the government subsidized inputs from the National Cereals and Produce Board.

Bulking of grains is ongoing in Meru with a refocus on enhanced household storage facilities, with the commercial village storage units serving as transitional stores for bulking prior to collection by identified buyers. However, bulking has been constrained by the low yields experienced in the previous season due to crop failure as a result of drought.

Activity	Deliverables	Achievements	Remarks
<p>1. Selection of commercial village stores</p> <ul style="list-style-type: none"> <li>◆ Stores identification and negotiation</li> <li>◆ Stores branding</li> </ul>	<p>Stores established</p>	<p><b>Jinja</b></p> <p>16 stores established in Jinja</p> <ul style="list-style-type: none"> <li>• 4 stores are under renovation with the support of the project</li> </ul> <p>Three stores established in Jinja district.</p> <ul style="list-style-type: none"> <li>◆ Mpumwire site, at Namagra parish in Butagaya subcounty site with a capacity to store 1,800 (90kg) bags.</li> <li>◆ Kisilira site at Nabitambala parish in Busede sub county. Has capacity to store 10,000 (90kg) bags.</li> <li>◆ One store in Balibona village, Iziru parish Buyengo sub county with capacity of 1800 (90kg) bags, 3 individual farmers' stores have been identified with continued interventions by FCI to upgrade them for grain storage</li> </ul> <p><b>Tigania West</b></p> <ul style="list-style-type: none"> <li>◆ Selected four transitional stores</li> <li>◆ 19.8 tonnes of grains bulked</li> </ul>	<ul style="list-style-type: none"> <li>◆ Store branding and identification is going on and the strategy being used is the adoptions of transitional stores which help farmers reduce costs.</li> </ul>
<p>2. Capacity building and training of store personnel</p> <ul style="list-style-type: none"> <li>◆ Development of training materials outline</li> <li>◆ Training</li> </ul>	<p>Practical implementation of skills acquired</p>	<ul style="list-style-type: none"> <li>◆ Demonstrations on using sampling spear, weighing machine scales, dusting, chemical application and testing grain moisture content using a moisture meter have been performed.</li> </ul>	<ul style="list-style-type: none"> <li>◆ Skills useful to the community to enhance storage practices</li> <li>◆ Record keeping of key schedules for better stores management initiated.</li> </ul>

<p>5. EAC simplified grain standards materials for producers and traders</p> <ul style="list-style-type: none"> <li>◆ Repackage the EAC Maize standards in simple and local languages</li> <li>◆ TOTs for EAC maize standards</li> </ul>	<p>Simplified EAC maize standards handbooks</p> <p>Maize standard training material</p>	<ul style="list-style-type: none"> <li>◆ 100 Simplified EAC maize standards handbooks distributed to ToTs and CoTEFs for use in training other farmers.</li> </ul> <p><b>Jinja</b></p> <ul style="list-style-type: none"> <li>◆ 24 TOTs have been trained to enable them train other farmers on the EAC standards</li> </ul> <p><b>Tigania East</b></p> <ul style="list-style-type: none"> <li>◆ 7 ToTs Trained</li> </ul> <p><b>Tharaka</b></p> <ul style="list-style-type: none"> <li>◆ More than 60 EAC trainers manuals distributed to TOTs &amp; COTEFs</li> <li>◆ 6 ToTs trained</li> </ul> <p><b>Tigania west</b></p> <ul style="list-style-type: none"> <li>◆ 7 ToTs trained</li> </ul> <p><b>Imenti South</b></p> <ul style="list-style-type: none"> <li>◆ 7 ToTs trained</li> </ul>	<ul style="list-style-type: none"> <li>◆ Key reference materials distributed to ToTs and CoTEFs for information dissemination</li> </ul>
<p>6. Develop training materials for trainers, farmers and buyers</p> <p>Commercial village training materials</p>	<p>Training modules</p>	<ul style="list-style-type: none"> <li>◆ The EAC books distributed in both Swahili &amp; English language.</li> <li>◆ Reference materials disseminated in field days &amp; trainings.</li> <li>◆ Video shows organised in all sites showcasing better practices for improved grain quality</li> </ul>	<ul style="list-style-type: none"> <li>◆ DVD video produced.</li> <li>◆ An awareness campaign programme schedule running through the 7<sup>th</sup> quarter is planned</li> </ul>

<p>7. Conduct trainings on; Collective Marketing; Post harvest and Quality management (Marketing sub-committees, Commercial Village sub-committees and Warehouse management committees)</p> <ul style="list-style-type: none"> <li>♦ Organize workshops and training forums</li> </ul>	<p>Farmers attendance</p>	<p>Training for both traders and opinion leaders was conducted on post harvest handling and quality management.</p> <p><b>Jinja</b></p> <ul style="list-style-type: none"> <li>♦ Farmers in the following CV are trained on the subject and forums held on the same note. , Busede Subcounty; Bugaya, Kasozi, Bugobya, Nanfugaki. Butagaya; Namagera Village ,Mabira Village, Kamiira Village, Lubira Village, Buyego; Budumbulu Village, Mbaale Village, Nabisagwa Village</li> <li>♦ 500 farmers from CPGs in the project area have been trained on storage and quality control.</li> </ul> <p><b>Tigania West</b></p> <ul style="list-style-type: none"> <li>♦ Focus group discussions on quality maintenance has been conducted in the following CV; <ul style="list-style-type: none"> <li>Marega-200 farmers</li> <li>Kiriene - 138 farmers</li> <li>Amatu - 40 farmers</li> <li>Athwana-98 farmers</li> <li>Igarii - 120 farmers</li> </ul> </li> <li>♦ Three different demonstrations were conducted at CV Level were 254 farmers were demonstrated on good farming practices, grain handling during post harvest management and store management</li> </ul> <p><b>Tharaka</b></p> <ul style="list-style-type: none"> <li>♦ 48 {11 males &amp; 37females}CPGs reps trained</li> <li>♦ 2 MOA(2 males) officers in attendance</li> </ul>	<ul style="list-style-type: none"> <li>♦ Trainings generated interest for more information from farmers on best storage farmers.</li> </ul>
--	---------------------------	--	---

<p>Community technical farmers (COTEFs) capacity building</p> <p>♦ Conduct training workshops</p>	<p>COTEFs attendance</p>	<ul style="list-style-type: none"> <li>♦ Benefits accrued from collective action explored i.e. discounts</li> <li>♦ Explored the causes, dangers and prevention of Aflatoxin in order to manage quality</li> <li>♦ Home based/traditional storage embraced</li> <li>♦ 22 {13 males and 9 females}Lead farmers trained</li> <li>♦ Issued trainers manuals together with other EAC grain standards materials</li> <li>♦ The mobilized CPGs to be clustered into CVs to enhance collective marketing</li> </ul> <p><b>Imenti South</b></p> <ul style="list-style-type: none"> <li>• Organized four trainings on post harvest and quality management.</li> <li>• Trained 458 farmers (137 men&amp; 321 women) on collective marketing and effects of Mycotoxins on stored produce.</li> </ul> <p><b>Tigania East</b></p> <ul style="list-style-type: none"> <li>♦ 200 Farmers in 1 commercial village i.e. Marega commercial village have been trained and implementing the skills learned through storing in a cocoon.</li> </ul>	
		<p><b>Jinja</b></p> <ul style="list-style-type: none"> <li>♦ 91 COTEFS trained</li> </ul> <p><b>Tharaka</b></p> <ul style="list-style-type: none"> <li>♦ 17 COTEFS trained spreading over 25 groups{4 males &amp; 13 females} in Tharaka South-Tunyai</li> <li>♦ Issued trainers manuals together with other EAC grain standards materials</li> <li>♦ Explored the causes, dangers and prevention of</li> </ul>	<ul style="list-style-type: none"> <li>♦ The COTeFs have been instrumental in carrying out community mobilization and awareness and also offering technical support for farmers in the project sites</li> </ul>

		<p>Aflotoxin in order to manage quality</p> <ul style="list-style-type: none"> <li>◆ CPGs to be clustered into CVs to enhance collective marketing</li> <li>◆ 22 Lead farmers trained to disburse EAC maize standards to their respective groups</li> <li>◆ More than 60 EAC trainers manuals distributed to TOTs &amp; COTEFs</li> </ul> <p><b>Tigania West</b></p> <ul style="list-style-type: none"> <li>◆ 26 COTEFs were trained on EAC standards and CVM model.</li> </ul> <p><b>Imenti South</b></p> <ul style="list-style-type: none"> <li>◆ Trained 34 CoTEFs from the Mt Kenya region - Disseminated 500 copies of EAC maize standards in Swahili to 346 farmers from Imenti south.</li> <li>◆ A video show has been shared with farmers during the CoTEFs training.</li> </ul> <p><b>Tigania East</b> 25 CoTEFS trained</p>	
<p>8. Grain traders workshops on grain standards, specification and handling</p> <ul style="list-style-type: none"> <li>◆ Organize and conduct workshops</li> </ul>	<p>Number of traders attending</p>	<p>FCI has organized several buyer - seller forums with farmers and traders in the commercial villages, this has enabled farmers and the traders to discuss various issues regarding the marketing of grain.</p> <ul style="list-style-type: none"> <li>◆ 10 grain traders introduced to FCI and CVS project. The traders are to form a trader's association and source their products from farmers groups. The traders will be engaged in buyer seller forum to negotiate on partnership terms with the commercial villages</li> </ul>	<ul style="list-style-type: none"> <li>◆ More traders' workshops are earmarked for the following quarter just before harvest to ensure linkages are established and strengthened.</li> </ul>

<p>9. Linking producers with buyers; Buyer seller forums</p> <ul style="list-style-type: none"> <li>◆ Organize and hold buyer seller business forums to</li> <li>◆ Negotiation on trade parameters between commercial village farmers and key identified buyers</li> </ul>	<p>Key buyers identified and linked to commercial villages</p>	<p>Several bulk buyers have been brought on board.</p> <p><b>Meru</b></p> <ul style="list-style-type: none"> <li>◆ Nkubu consolata Hospital</li> <li>◆ Meru multipurpose maize millers</li> <li>◆ Nkubu St Pius X Seminary</li> <li>◆ Mr Denis - Trader.</li> <li>◆ NCPB -Meru depot.</li> </ul> <p><b>Jinja</b></p> <ul style="list-style-type: none"> <li>◆ Several bulk buyers have been Identified for linkages to farmers <ul style="list-style-type: none"> <li>○ Mis. Apio Jamira 0718535110</li> <li>○ Mis. Tushabe Eva 0752535346</li> <li>○ Mukwaya Sande 0759631813</li> <li>○ Mr Ahamada Sserunkuma 0782394019</li> <li>○ Mr. Mutyaba Krish 0772437438</li> <li>○ Mr. Yasi Ssegawa 0772537438</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>◆ The traders have been linked to the farmers and discussions on partnerships on purchase of grains ongoing, although the last season crop failure has greatly affected the anticipated sales by farmers and traders.</li> </ul>
<p>Link input suppliers with commercial village producers</p> <ul style="list-style-type: none"> <li>◆ Hold field day</li> <li>◆ Collective sourcing for inputs</li> </ul>	<p>Number of input suppliers</p>	<p>FCI has been continuously working with input suppliers to avail inputs to farmers. The input suppliers include:</p> <p><b>Meru</b></p> <ul style="list-style-type: none"> <li>◆ Osho Chemicals.</li> <li>◆ Mburugu Farmers Centre</li> <li>◆ Meru farmers centre.</li> <li>◆ NCPB</li> <li>◆ Farmers centre agro dealer have been linked to commercial village producers.</li> <li>◆ Farmchem Company has held demonstrations organized by FCI for farmers.</li> </ul>	<ul style="list-style-type: none"> <li>◆ Farmers are working closely with the input suppliers to acquire farm inputs in bulk and cost effectively.</li> <li>◆ Bulk purchase discounts are being negotiated</li> <li>◆ The chemical companies have been able to deliver products to farmers thus saving the farmers time and money in sourcing.</li> </ul>

		<ul style="list-style-type: none"> <li>♦ Organized farmers from two CVs (Maraa CV &amp; Mitunguu CV) to buy the subsidised fertilizer from the government stores.</li> </ul> <p><b>Jinja</b></p> <ul style="list-style-type: none"> <li>♦ FCI has been continuously working with input suppliers to avail inputs to farmers. The input suppliers include:</li> <li>♦ Modern farmers supply shop. Mr Waiswa Sam Tel. 0782301406</li> </ul>	
<p>10. Grow awareness on storage infrastructures services provided by FCI and COMPETE and benefits of utilizing this infrastructures.</p> <ul style="list-style-type: none"> <li>♦ Courtesy calls [ MOA, Provincial administration/Counties, Local NGOs, Group reps]</li> <li>♦ Hold community forums / barazas and focused village meetings</li> </ul>	<p>Number of attendants</p>	<ul style="list-style-type: none"> <li>♦ Over 10000 Farmers in Meru and 1824 farmers in Jinja - Uganda, mobilised and are aware of the infrastructure and interventions provided by FCI &amp; COMPETE</li> <li>♦ MOA and Provincial administration have been involved in all the meeting carried out with the farmers.</li> <li>♦ FCI participates in stakeholder fora in the district enabling the articulation of issues n the sector</li> </ul> <p><b>Tharaka</b></p> <ul style="list-style-type: none"> <li>♦ Visited Tharaka North District MOA offices on 23rd march to create awareness of what FCI is doing especially on storage &amp; market linkages- met the deputy DAO</li> <li>♦ Informed the local administration of our involvement with cereal farmers</li> <li>♦ Have Partnered with RIDEP Kenya(NGO) to help reach out more farmers</li> </ul> <p>Group reps training meeting in Tunyai (48 farmers in attendance) to help disseminate information down to the groups</p> <p><b>Tigania West</b></p> <ul style="list-style-type: none"> <li>♦ Held a baraza at chiefs camp in Nchoro with an</li> </ul>	<ul style="list-style-type: none"> <li>♦ Mobilization and recruitment of farmers into the project has continued and more farmers are joining the project.</li> </ul>

		<p>attendance of 281 persons The community formed groups at village level and agreed to sell their grains together.</p> <p><b>Jinja</b></p> <ul style="list-style-type: none"> <li>◆ 1824 farmers in Jinja - Uganda, mobilised and are aware of the infrastructure and interventions provided by FCI &amp; COMPETE</li> <li>◆ MOA and Jinja district administration have been involved in all the meeting carried out with the farmers.</li> <li>◆ FCI participates in stakeholder fora in the district enabling the articulation of issues in the agriculture sector 21 (Jinja) community barazas held for training and to create awareness.</li> </ul> <p><b>Imenti South</b></p> <ul style="list-style-type: none"> <li>◆ 2350 Farmers mobilised in Imenti South and are aware of the infrastructure provided by FCI &amp; COMPETE</li> <li>◆ Partnership with the MOA Through the DAO(District Agricultural Officer) has continued in disseminating information and mobilizing farmers</li> </ul> <p><b>Tigania West</b></p> <ul style="list-style-type: none"> <li>◆ 2900 Farmers mobilised and are aware of the infrastructure provided by FCI &amp; COMPETE</li> <li>◆ Partnership with the MOA Through the DAO(District Agricultural Officer) has continued in disseminating information and mobilizing farmers</li> </ul>	
--	--	--	--

<p>11. Collection, bulking, cleaning, sorting, drying, storage</p> <ul style="list-style-type: none"> <li>♦ Collective bulking, sorting and quality control</li> <li>♦ Increase sales</li> <li>♦ Increase grain collectively bulked and stored</li> <li>♦ Enhance record keeping</li> <li>♦ Training on village stores management</li> </ul>	<p>Inventory records and grain banking passbooks</p> <p>Quantity of grain sold / stored</p> <p>Transactional documents (invoices, receipts, delivery notes)</p>	<ul style="list-style-type: none"> <li>♦ Farmer group leaders have been trained on record keeping i.e. use of passbooks, keeping ledger books, Stock cards issued to farmers.</li> <li>♦ The subject activities are usually carried in the five storage sites.</li> <li>♦ Use of transitional documents has been demonstrated to farmers in Marega CV which is in preparation for bulking.</li> </ul> <p><b>Tigania West</b></p> <ul style="list-style-type: none"> <li>♦ 19.8 Tons of maize has been Bulked by Mbeu CV.</li> </ul> <p><b>Imenti South</b></p> <ul style="list-style-type: none"> <li>♦ CPG leaders have been trained on record keeping i.e. use of passbooks and keeping ledger books.</li> <li>♦ Stock cards have been issued to farmers in 5 commercial villages.</li> </ul>	<ul style="list-style-type: none"> <li>♦ Communities are adopting the household storage and the transitional stores strategy.</li> </ul>
<p>12. Build M&amp; E capacity</p> <ul style="list-style-type: none"> <li>♦ Training on M&amp;E</li> </ul>	<p>M&amp;E Tools List of attendants</p>	<ul style="list-style-type: none"> <li>♦ 10 project staff trained on use M&amp;E tools, data capture and compilation</li> </ul>	<ul style="list-style-type: none"> <li>♦ This has made data collection and compilation better and improved data quality.</li> </ul>

**ANNEX 1: Capacity Building**

**Program Name:** Farmer Capacity Building

**Component Leader:** Humphrey Malova

EVENT NAME	EVENT DATE	GENDER DISAGREGATION				ORGANISATION DISAGREGATION		
		MALE	FEMALE	TOTAL	YOUTH	PRIVATE	PUBLIC	DONOR/NGO's

CV leaders Training	15/2/2011	11	22	33	11		3	1
Field Day	16/2/2011	11	76	87	34	1	10	4
COTEFs Training	23/2/2011	15	15	30	5	-	1	4
Baraza (community meeting)	25/2/2011	81	200	281	50	-	5	1
Demonstrations On EAC Maize standards	23/3/2011 24/3/2011 25/3/2011	11 25 19	53 62 67	64 87 86	11 9 13		64 84 86	
Traders workshop	26/3/2011	4	9	13	5	1	9	3

### **ANNEX 3: Capacity Building**

**Program Name:** Farmer Capacity Building

**Component Leader:** Kimathi Mwirigi

EVENT NAME	EVENT DATE	TARGETTED COMMUNITIES	GENDER DISAGREGATION			ORGANISATION DISAGREGATION		
			MALE	FEMALE	TOTAL	PRIVATE	PUBLIC	DONOR/NGO's
Stakeholder's forum.	14/2/11	Tigania East stakeholder's forum.	13	9	22	18	2	2
Partnership building	15/2/11	MOA	3	4	7		6	1
FIELD DAY ON POST HARVEST MANAGEMENT	17/2/2011	Igurune farmers	181	230	411	7	402	2
TOT training	21/2/2011	Trainer Of Trainers	17	13	30	24	1	5
COTEFs	24/2/2011	COTEFs training	18	15	34	30	1	3

training.								
Farmers training on Afflatoxin	28/2/11	Nkachie Kithakanaro	10	5	15	15	NIL	1
GAP Trainings	30/2/2011	Igokine Farmers	12	18	30	29	nil	1
Post harvest management	07/03/2011	Mwegeki commercial village	53	97	150	142	6	2
Training on market access	18/03/2011	Kiamurio destitute shg.	9	16	25	24	Nil	1
Post harvest handling training		Nkachie Kithakanaro	32	42	74	73	Nil	1
GAP trainings	21/03/2011	Mitunguu CV	13	19	32	32	nil	nil
Post harvest handling Training.	22/03/2011	Kiamurio cpg	20	31	51	50	Nil	1
Demonstrations on use of modern technology in storage	23/03/2011	Gaikiki CPG	19	23	42	41	Nil	1
Demonstrations on use of proper farm inputs.	30/03/2011	Rwanda shg	18	24	42	40	1	1

#### **ANNEX 4: Capacity Building**

**Program Name:** Farmer Capacity Building, Tharaka

**Component Leader:** John Riungu

EVENT NAME	EVENT DATE	TARGETTED COMMUNITIES	GENDER DISAGREGATION	ORGANISATION DISAGREGATION
------------	------------	-----------------------	----------------------	----------------------------

			MALE	FEMALE	TOTAL	PRIVATE	PUBLIC	DONOR/NGO's
COTEFs Training	25/02/11	CPGs in Tunyai	3	14	17	17		
CPGs Reps Training	12/03/11	CPGs in Tharaka South	11	37	50	48	2	
Lead farmers Training	23/03/11	CPGs in Tharaka North	14	9	23	20	3	

#### **ANNEX 4: Capacity Building**

**Program Name:** Farmer Capacity Building, Jinja

**Component Leader:** Celestine Kassaga

EVENT NAME	EVENT DATE	TARGETTED COMMUNITIES	GENDER DISAGREGATION			ORGANISATION DISAGREGATION		
			MALE	FEMALE	TOTAL	PRIVATE	PUBLIC	DONOR /NGO's
Mobilization and recruitment	12/2010	Butagaya						
Mobilization and recruitment	12/2010	Butagaya	56	61	118	116	2	
Mobilization and recruitment	12/2010	Busede	39	41	80	79	1	
Mobilization and recruitment	12/2010	Buyengo	38	44	82	77	5	
Mobilization and recruitment	1/2011	Butagaya	111	141	252	249	3	
Mobilization and recruitment	1/2011	Busede	65	74	139	138	1	
Mobilization and recruitment	1/2011	Buyego	51	73	124	120	4	
Training on group formation and dynamics	3/2011	Butagaya	108	93	201	196	7	
Training on group formation and dynamics	3/2011	Busede	88	77	165	163	2	

Training on group formation and dynamics	3/2011	Buyengo	64	60	124	123	1	
Barazas on community mobilization	14/3/2011	Butagaya	33	25	58			
Barazas on community mobilization	16/3/2011	Busede	36	46	82	1	81	
Baraza for community mobilization	24/3/2011	Busede	42	27	69	8	61	
COTEFs Training	10/3/2011	Buyengo	20	10	30	30		
COTEFs Training	11/3/2011	Butagaya	24	6	32	29	3	
COTEFs Training	12/3/2011	Busede	21	10	31	28	3	



TOT training in Jinja



COTEFs training in Buyengo