



## Quarterly Report

# PROGRESS II

**CA: AID-LA-14-00001**

April 2015 to June 2015

**SUBMITTED TO:**

Beth Haytmanek  
ehaytmanek@usaid.gov

**SUBMITTED BY:**

Family Health International (FHI 360)  
Misti McDowell - COP  
mmcdowell@fhi360.org



## Table of Contents

Acronyms .....	3
Background .....	5
Project Results and Accomplishments.....	6
Result 1: Enhancing the Monitoring Component of the Centers of Excellence Refresher Trainings, Training of new M&E staff, Data Quality Audits (DQAs): .....	6
Result 2: Geographic coverage of COEs increased .....	6
Result 3: Technical assistance to the FMOH continued and improved .....	6
Result 4: Roll out and M&E implementation of lesson learnt from FP symposium supported.....	6
Result 5: M&E of the PMs Expansion supported .....	6
Result 6: Implementation of the FMOH m-health initiative supported .....	7
Partnership and Coordination.....	7
Challenges and Lesson Learned .....	7
Major Activities Planned for Next Period .....	8
Environmental Compliance .....	8
Family Planning Compliance .....	9
Data Sharing with Government of Ethiopia .....	10
ANNEX 1: Project Sites .....	11
ANNEX 2: Gantt chart.....	13
ANNEX 3: PMP.....	21

## Acronyms

COE	Center of Excellence
DQA	Data Quality Assessments
FHI 360	Family Health International
FMOH	Federal Ministry of Health
FP	Family Planning
FY	Financial Year
GOE	Government of Ethiopia
HMIS	Health Monitoring Information Systems
M&E	Monitoring and Evaluation
MOU	Memoranda of Understanding
RHB	Regional Health Bureau
SNNP	Southern Nations Nationalities People
USAID	United States Agency for International Development

This work is made possible by the generous support of the American people through the U.S. Agency for International Development (USAID). The contents are the responsibility of FHI 360 and do not necessarily reflect the views of USAID or the United States Government. Financial assistance was provided by USAID under the terms of an Associate Award No. 663-14-000001, under the Program Research for Strengthening Services (PROGRESS) project.

## Background

PROGRESS II is a 4 year Cooperative Agreement funded by the United States Agency for International Development (USAID) (December 2013 December 2017) to Family Health International (FHI 360). PROGRESS II builds on the successes of the PROGRESS project and its main objective is to enhance the family planning (FP) monitoring and evaluation (M&E) capacity of the Federal Ministry of Health (FMOH), not only in data collection, but also data utilization for decision making to improve programs and enable the Government of Ethiopia (GOE) to meet their family planning goals. The PROGRESS II project focuses specifically on six key areas:

- 1) Enhancing the monitoring component of the Centers of Excellence
- 2) Expanding the geographical reach of the Centers of Excellence
- 3) Continued and expanded technical assistance to the FMOH based on expressed priorities
- 4) Roll out and M&E implementation of lesson learnt from FP symposium supported.
- 5) Expanding M&E support to include permanent FP methods
- 6) Providing M&E support to the FMOH mHealth initiative

FHI 360's technical assistance strategy is focused on building capacity of the FMOH staff at Federal, Regional, Zonal and Woreda levels. FHI 360 provides trainings on M&E; extraction and analysis of family planning service delivery data to support the decision making process; and establishing additional FP M&E Centers of Excellence (COE) in selected Woredas of Amhara, Benishangul Gumuz, Gambella, Oromia, Southern Nations Nationalities People (SNNP), Somalia, and Tigray regions, while continuing to support the 26 established under PROGRESS I. In addition, FHI 360 in collaboration with the FMOH will conduct independent evaluations of the trainings of health professionals and health extension workers led by FMOH and development partners.

This report provides the performance results of the PROGRESS II program during Quarter 3 of the 2015 financial year (FY) – April to June 2015.

## **Project Results and Accomplishments**

### **Result 1: Enhancing the Monitoring Component of the Centers of Excellence Refresher Trainings, Training of new M&E staff, Data Quality Audits (DQAs):**

Supportive supervision was carried out in Benishangul Gumuz Region from April 20-26, 2015 in Bambasi Woreda Health Office, Mender 46 and Bambasi Health Centers. In addition Debati Woreda Health Offices and Debati and Bereber Health Centers in collaboration with the Regional Health Bureau staff. In SNNP Region, supportive supervision was carried out from April 15-22, 2015 in Wenago and Sero woredas under Gediyo and Hadiya Zonal Health Departments.

### **Result 2: Geographic coverage of COEs increased**

No new COEs have been established in this quarter.

### **Result 3: Technical assistance to the FMOH continued and improved**

FHI 360 worked with regional, woreda and health center officials in Amhara, SNNP, Tigray, Oromia, Somali and Gambella Regions to build their capacity on monitoring and evaluation through trainings, supportive supervision, data quality assessment. In addition we assisted with the development of FP quality of care indicators and assessment tools, and distribute IT materials for data quality improvement. FHI 360's PROGRESS project staff have actively participated in the FP TWG meeting and in the RH TWG meetings in this quarter, providing TA to the FMOH to revise important national documents like the National FP strategy.

### **Result 4: Roll out and M&E implementation of lesson learnt from FP symposium supported.**

FHI 360, following the comments of the MCH directorate, will provide need-based financial and technical support after the development of the FP costed implementation plan being developed by Futures Group.

### **Result 5: M&E of the PMs Expansion supported**

Marie Stops International (MSI) conduct Comprehensive Family Planning Training in Ambo, West Shoa Zone from May 5-16, 2015. FHI 360 evaluated this training by deploying four consultants. The training was organized for health professionals from government health facilities. Fifteen participants (female = 7, Male= 8) from 15 health centers and five zones (Horo Guduru Wollega, West Shoa, West Wollega, Jima, and Iluababor zones) attended the training. According to the report from the consultants, the training was implemented following the standard training manual of FMOH. The training was also in line with U.S. government's guidelines and principals in FP provision. Pre and post training knowledge assessment was given to the participants. During practical attachment of these training trainees were able to carry out 114 insertion and 58 removal.

## **Result 6: Implementation of the FMOH m-health initiative supported**

Currently there has not been any requests from the FMOH about the m-health initiative but will provide necessary support as requested.

## **Partnership and Coordination**

### **Partnership with Federal Ministry of Health**

FHI 360 always works very closely with the Policy Planning Directorate and the Maternal and Child Health Directorate to establish the COEs, and provide M&E training and FP training evaluations. FHI 360 also participates in the FP and health monitoring and information system (HMIS) technical working groups of the FMOH. We participated in many FP technical working group meetings and two RH TWG meeting in quarter III of FY2015 working on revision the national RH and FP policies as well as preparing for the International Best Practices (IBP) in FP meeting. FHI 360 attended IBP from June 16 to the 18<sup>th</sup> including a preconference on June 15<sup>th</sup>. FHI 360 led a session on the 15<sup>th</sup> around the use of data for decision making. We also attended the MNCH's Directorate Annual Review meeting from June 24-27, 2015.

FHI360 is a member of National Advisory Committee (NAC) chaired by Federal Ministry of Health and attended meetings that was held at the Federal Ministry of Health on May 12, 2015. The meeting was on reviewing HSTP M&E framework and FHI360 was given assignments to review the M&E section to identify gaps and areas that are not addressed on M&E indicators.

### **Partnership with Regional Health Bureaus**

FHI 360 works very closely with the Regional Health Bureaus of Amhara, Tigray, Oromia, SNNP, Benishangul Gumuz, Gambella and Somali in the selection of Centers of Excellence woredas, baseline assessments of selected sites and distribution of COE materials. FHI 360 also participates in the joint supportive supervision activities of the regional health bureaus as per their request. We have not participated in any joint supportive supervision in quarter III but have involved the regional, zonal and woreda health offices in many activities including DQAs, supportive supervision, and trainings.

### **Coordination with other RH/FP Implementing Partners**

Through the FP technical working group and joint implementation of activities at the federal and regional levels, FHI 360 coordinates with other implementing partners in core committee and planning meetings related to FP. IFHP and MSI are our prime partners for training evaluation, in Quarter III FHI360 evaluated comprehensive FP training that was organized by MSI-E in Oromia Region, Ambo town.

## **Challenges and Lesson Learned**

We did not encounter any major challenges implementing PROGRESS II activities in quarter III.

## Major Activities Planned for Next Period

### Result 1: Monitoring Component of Center of Excellence enhanced

**Supportive supervision** will be carried out in Somali Region (Gursum, Harshin and Kebribeyah woredas) from August 23- Sept 8, 2015. Gambella supportive supervision will also be carried out in this quarter.

**Data Quality Assessment** will also be conducted for SNNP Region in two phases (Arbaminch, Sodo Zuria, Dale, Halaba special woredas) from July 20- 31, 2015. And Phase II will be from August 10-21, 2015 in Soro, Wenago, Chena and Meskan woredas. Tigray DQA in (Werileki, Medebay Eizana, Ganta Hafeshom, Offla, Kafta Humera and Enderta) from August 9-31, 2015.

**Skill transfer visits** are planned for Oromia and Amhara regions. As the result of Data Quality Assessment of Oromia Region, Becho, is selected as best performing woreda and chosen to transfer skill and share best experience for non-CoE 3 woredas of the same zone. This activity will tentatively schedule for July 21<sup>st</sup>, 2015.

**Training evaluation** of FP trainings offered by different partners is also planned and we have started communication with IPAS, Marie Stops International (MSI), Integrated Family Health Program (IFHP) and Engender Health.

### Result 2: Geographic coverage of CoEs increased

**M&E skill building Refresher Training** will be given in Oromia Seyo and Abay Chomen woredas from July 20-23, 2015 for 27 participants from, RHB, WoHO and HCs. A refresher training will also be given to Benishangul Gumuz, Bamabasi and Debati woredas from July 27-30, 2015 in Assosa town.

### Result 3: Technical assistance to the FMOH continued and improved

Technical assistant to the Federal, regional, zonal and woreda health offices will be provided as requested.

### Result 5: M&E of the PMs Expansion supported

FHI 360 will continue to support the FMOH to identify, design, and undertake special studies on FP initiatives.

## Environmental Compliance

FHI 360 ensures that all environmental consequences of the project have been identified and considered. There were no environmental compliance issues to report this quarter.

## Family Planning Compliance

During the COE trainings the PROGRESS II team covers FP compliance as part of the standard training. During supportive supervision the teams evaluated FP compliance at the difference sites as well as provided guidance on the various compliance regulations. Next quarter we will be working with other USAID partners to conduct training evaluations where family planning compliance is reviewed.

In addition, as per our Cooperative Agreement AID-LA-14-00001, FHI 360 ensures that all funds are administered in accordance with the terms and conditions as set forth in 22 CFR 226, entitled “Administration of Assistance Awards to US Non-Governmental Organizations”.

## **Data Sharing with Government of Ethiopia**

All activities undertaken by FHI 360 and reported here were jointly undertaken with the FMOH. These data have also been reported to the FMOH and regions through regular reports and publications.

## ANNEX 1: Project Sites

Previous Established Sites under PROGRESS I						
Region	Zone	Woreda	HC1	HC2	HC3	HC4
Amhara	East Gojjam	Hulet eju enesie	Kernewari	Sedie	Keraniyo	Aweja
	South Wollo	Tehuledarie	Hayk	Hara	Sulula	Seglen
	West Gojjam	Mecha	Merawi	Amarit	Wetet Abay	Rim
	Awi	Dangila	Chara	Gisa	Abadira	Gumdri
	South Gonder	Dara	Hamusit	Ambesamie	Arb Gebeya	Gelawdios
	North Wollo	Habru	Mersa	Wurgesa	Sirinka	Girana
Oromia	South West Shoa	Becho	Tulu Bolo	Awash Bunie		
	Arsi	Merti	Aomsa	Golgota	Hela	Gora Silingo
	Noth Shoa	Kuyu	Brity	Dero	Kerata	0
	West Shoa	Chelia	Babich	Gedo	Alesoyoma	0
	Jimma	Limu kosa	Limu Genet	Ambuye	Chime	Babu
	West hararge	Habro	Gelemso	Belbeleti	Wachu	0
	West Arsi	Adaba	Adaba	Lajo	Gadido	Hako
SNNPR	Sidama	Dale	Megera	Dagia Shoye	Bera Tedicha	Mesenkela
	Halaba	Halaba	Halaba	Tuka	Besheno	Guba
	Gurage	Meskan	Hamus Gebeya	Dobe	Enseno	Meseret Wogeram
	Kefa	Chena	Koda	Dimbira	Wacha	Shishinde
	Gamo Gofa	Arbaminich zuria	Shelle	Lante	Zigiti Bakole	
	Wolaita	Sodo zuria	Shela Berkoshe	Tome Gerera	Amacho Kodo	Waraza Lasho
				May Kenetel		
Tigray	Central	Werileke	Nebelet	May Kenetel	Edaga Arbi	
	Western	Medebay Eizana	Kulufereha	Selekelaka	Tikul	
	Eastern	Ganta Hafeshom	Bizat	Mugulat	Ady Ayenom	Dibla
	Southern	Offla	Zata	Fala	Hashenge	May Mado
	Western	Kafta Humera	Adebay	Maykedra	Adigoshu	Adi Herdi
	Southern	Enderta	Mereb Meti	Maymekdan	Aragura	Romanat
Benishangul Gumuz	Assosa	Bambasi	Bambasi	Mender 46		
	Metekel	Debati	Debati	Barbera		

New Sites - PROGRESSII						
Region	Zone	Woreda	HC1	HC2	HC3	HC4
Somali	Fafen	Gursum WHO	Bombasi HC	Fafen HC		
		Harshin WHO	Harshin HC	Lankerta HC		
		Kebribeyah WHO	Kebribeyah HC	Hartshek HC	Werabajiru HC	
Amhara	North Shoa/debrbrehan	Angolela WHO	Tangago HC	Kotu HC	Chacha HC	Tsigerada HC
	North Gonder	Dembia WHO	Kola Duba HC	Ayanba HC	Chuayet HC	Girarge HC
Oromia	HoroGuduru Wollega	Abay Chomen WHO	Fincha HC	Homi HC	Mazoria HC	Gaba Laga HC
	Kelem Wollega	Sayo WHO	Duli HC	Ano HC	Aleku Dorgome Hc	Mata HC
Gambela	Nuer	Lare WHO	Keurgng HC			
	Mejeng	Godare WHO	Meti HC			
	Anyuwahk	Dima WHO	Dima HC			
SNNP	Hadiya	Soro WHO	Gimbichu	Kosha	Humara	Jacho
	Gedeo	Wenago WHO	Wonago	Mokonisa	Hase haro	Rassa

## ANNEX 2: Gantt chart

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
<b>Result 1: Monitoring Component of the Centers of Excellence Enhanced</b>						
<b>Result 1: Monitoring Component of the Centers of Excellence Enhanced</b>	<b>1.1 Ongoing training, support, and supervision to COE staff</b>					
	Refresher training	–	<b>Oromia region</b> (Seyo and Abay chomen woredas) July 20-23, 2015  <b>Benishangul Gumuz Region</b> (Bambasi and Debati woredas) July 27-30, 2015	In progress	139 individuals provided with refresher training – (108 in Q1 and 31 in Q2)	
	Training of new M&E staff	–	–	In progress	95 new M&E staff trained (74 in Q1 and 21 in Q2)	
	<u>Support M&amp;E trainees to develop individualized action plans</u>	–	<b>Oromia region</b> (Seyo and Abay chomen woredas) July 20-23, 2015  <b>Benishangul Gumuz Region</b> (Bambasi and Debati woredas) July 27-30, 2015	In progress	234 trained COEs staff supported to develop M&E action plans (139 for Refresher training in Q1&Q2 and 95 for New training in Q1&Q2)	

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
	Onsite supportive supervision	<p><b>Benishangul Gumuz Region</b> Bambasi WHO (Mender 46 and Bambasi HCs) Debati WHO (Debati and Bereber HCs) from April 20-26, 2015</p> <p><b>SNNP Region</b> Wenago and Sero woredas from April 15-22, 2015</p>	<p><b>Somali Region</b>, (Gursum, Harshin and kebribeyah woredas) from Aug 23-Sept 8, 2015</p> <p><b>Gambela Region</b> (Lare, Godere and Dimma woredas)</p>	In progress	14 COE woredas and 51 health Centers that received a supportive supervision visit (& woredas and 27 Health Centers in QI and 3 woredas and 12 Health centers in QII and 4 woredas and 12 Health Centers in QIII)	RHB, Zonal and Woreda officials accompany FHI360 on SS visits
	Data quality audit (DQA)	–	<p><b>SNNP Region – in two phases</b> <b>July 20-31, 2015</b> (Arbaminch Zuria, Sodo, Dale, Halaba Special woredas)</p> <p><b>August 10-21, 2015</b> (Soro, Wenago, chena and Meskan Woredas)</p> <p><b>Tigray Region</b> (werileki, Medebay Eizana, Ganta Hafeshom, Offla, kafta Humera and enderta woredas) <b>from August 9-31, 2015</b></p>	In Process	13 woredas and 47 Health Centers data quality were assessed (7 CoE woredas in Oromia and 6 CoE woredas in Amhara)	RHB, Zonal and Woreda officials accompany FHI360 on SS visits
	Support COEs to tally method-specific uptake data			Completed		With the new HMIS this activity will now support HMIS to tally methods

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
	Facilitate skills transfer visits		<p><b>Oromia Region</b> Becho – best performing woreda will transfer skill and share best experience to 3 Non-CoE woredas on July 21<sup>st</sup>, 2015.</p> <p><b>Amhara Region</b> – skill transfer will be in August</p>	On process	2 (1 in Oromia and 1 in Amhara)	
<b>1.2 Participation in joint supportive supervision (JSS) visits</b>						
	Support the RHBs to conduct Joint Supportive Supervision	No request from RHB this quarter	As requested	Planned		A request was made by FMOH/MCH Directorate but it was cancelled, waiting for rescheduling
	Assist with the development of FP quality of care indicators and assessment tools	–	–	In progress	1 FP quality of care assessment tool developed	
	Focal person M & E training	–	–	In progress	32 individuals trained (26 focal persons trained during Q1 and 6 FPs trained in II quarter)	Under 1.1, this activity is included in the M&E training of new COE sites
<b>1.3 Increase utilization of data for decision making and sharing of lessons learned</b>						
	Support the FMOH, RHBs and COEs to improve skills in	None this quarter		Planned		A request was made by FMOH/MCH Directorate but it

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
	data interpretation and presentation.					was cancelled, waiting for rescheduling
	Collaborate with FMOH to organize a National M&E Meeting	None to this quarter		Planned		
<b>Result 2: Geographic Coverage of COEs Increased</b>						
<b>Result 2: Geographic Coverage of COEs Increased</b>	Identify woreda's to be established as COEs			Completed		
	Procurement and distribution of IT equipment and furniture			Completed	9 COEs received IT equipment (7 woredas in Q1 and 2 woredas in QII)	
	Conduct baseline assessments of selected woredas for COE establishment		Baseline assessment for bensihagul newly established woreda	In progress		
<b>Result 3: Technical Assistance to the FMOH Continued and Improved</b>						
<b>Result 3: Technical Assistance to the FMOH</b>	<b>3.1 Provide technical assistance to support in the rollout of the HMIS in the supported woredas</b>					
	Integrate HMIS in the M&E trainings for COEs	Completed		Completed	26 COEs that received integrated M&E and HMIS training	

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
<b>Continued and Improved</b>	Support printing and dissemination of the new HMIS forms	As requested	waiting for request from FMOH PPD	Planned		
	Support the DQA efforts of the regions and the HMIS	None requested		Planned		
	Mentorship and coaching	Part of supportive supervision, see above		In progress	14 COE woredas and 51 health Centers that received a supportive supervision visit (& woredas and 27 Health Centers in QI and 3 woredas and 12 Health centers in QII and 4 woredas and 12 Health Centers in QIII)	Under 1.1, this activity is part of supportive supervision
	<b>3.2 Participate in and support to FP/RH and MNCH technical working groups</b>					
	Support presentation of FP results from studies conducted by the FMOH during TWG meetings or dissemination events			In progress		
	Support revision of FP guidelines and training materials	.		In progress		
<b>3.3 Work with the FMOH to identify and implement an electronic system to capture and disseminate results on new evidence to program managers</b>						

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
	Conduct a baseline assessment of results dissemination practices at the FMOH			As needed		
	Prepare a concept paper and obtain agreement with the FMOH			As requested by FMOH		
	Design and test the electronic system			As requested by FMOH		
	Rollout implementation of the system			As requested by FMOH		
<b>3.4 Build the capacity of the FMOH and RHBs to manage implementation of evaluations and studies</b>						
	Support the FMOH to develop research/special studies agenda			In progress		
	Support the FMOH to develop research protocols.			In progress		
	Provide technical assistance during the implementation of the studies.			Planned		
	Support evaluation of FP training					

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
	Extraction of method-specific FP data			Changed		This activity is now part of the HMIS and PROGRESS will support FMOH on HMIS for FP data
<b>Result 4: Roll-out and M&amp;E of the Implementation of Lessons Learnt from the FP Symposium Supported</b>						
<b>Result 4: Roll-out and M&amp;E of the Implementation of Lessons Learnt from the FP Symposium Supported</b>	Assist the FMOH to develop a National Family Planning Costed Implementation Plan (NFPCIP)			On going		
	Assist the FMOH to develop a PMP to measure the progress in implementation of the NFPCIP			As requested		
	Facilitate meetings to review implementation status of the NFPCIP			As requested		
<b>Result 5: M&amp;E of the PMs Expansion Supported</b>						
<b>Result 5: M&amp;E of the PMs Expansion Supported</b>	Develop indicators for measuring results on PMs training and uptake			Planned		

Result	Activities	progress for Quarter April to June 2015	Next Steps	Status	Target Reached FY15	Comments
	Assist the FMOH with the development of training evaluation tools			Completed	1 protocol and data collection tools developed	
	Conduct PMs post-training evaluation			Completed		
	Provide technical assistance for special studies and evaluations on PMs			In progress	Working closely with the FMOH on 1 PM assessment	
<b>Result 6: Implementation of the FMOH mHealth Initiative Supported</b>						
<b>Result 6: Implementati on of the FMOH mHealth Initiative Supported</b>	mHealth TA	As requested		Planned		
	Support the development of costed action plans for the mHealth initiative	As requested		Planned		This will be as requested by the FMOH
	Facilitate mHealth technical meetings	As requested		Planned		

## ANNEX 3: PMP

Indicator	Indicator definitions	Target Achieved QT III	Target Achieved FY15	Comments
<b>Result 1</b>				
Number of individuals trained	Includes training in basic M&E skills, refresher M&E training, data use and presentation skills, research design. Target trainees include staff from FMOH, RHB, woreda, health center. Data will be disaggregated by type of training and employment location. Because the trainings are different, a person participating in more than one of these trainings will be counted separately.	–	234	
Number of trained COEs staff implementing their M&E action plans	Refers to the number of trainee implementing the M&E action plans they developed during training. During supportive supervision, supervisors will assess whether those plans are being implemented.	–	234	
Number of COEs that received a supportive supervision visit	Refers to the number of COEs that received supervision visits during which coaching and mentoring is undertaken and M&E activities are reviewed	4 woredas and 12 Health Centers	14	
Number of COEs evaluated for data quality	This indicator measures the coverage of data quality evaluation for COEs established by FHI 360.	–	13	
Data quality ratings for COEs	DQA entails examining data for validity, reliability, precision, timeliness, completeness and integrity. DQA will be conducted using the FHI 360 global DQA guidelines. The forms provide for calculation of composite scores for each DQA parameter.	–	13	
Number of COEs conducting FP method specific tallies on a quarterly basis	Refers to the number of COEs that conform with the new HMIS recommendation to tally and report FP method-specific uptake data. This indicator is used to determine responsiveness of the health facilities and data processing levels to document method specific uptake beyond the usual practice of reporting new and repeat FP users.	Completed	-	
<b>Result 2</b>				

Indicator	Indicator definitions	Target Achieved QT III	Target Achieved FY15	Comments
Number of woredas with functional FP M&E Centers of Excellence	A functional COE is one which has received IT materials and furniture, M&E training, coaching and mentoring, manages data electronically and generate reports in a timely manner, uses their data for local-level decision-making, shares M&E results with higher levels and whose data quality has improved.	-	-	
<b>Result 3</b>				
Number of COE-led M&E capacity building activities undertaken	These will include M&E activities such as meetings, learning visits and workshops spearheaded by the COEs with or without the support of FHI 360	-	-	
Number of presentations given at national/international conferences by the trained FMOH/ RHB/COE staff with support from FHI 360	May include presentations at the HSDP Annual Review Meetings, local conferences/workshops in which abstracts are called for and accepted or presentations at international forums. Presentations measured in this indicator are those that in which the PROGRESS II project provides technical and financial support for	-	-	
Number of FMOH or RHB led FP studies or assessments supported by FHI 360	Includes surveys and/or other rapid assessments in which FHI 360 provides technical and/or financial assistance for implementation of the study.	-	Planned	
<b>Result 4</b>				
NFPCIP document completed by the FMOH with FHI 360's support	The NFPCIP document will be derived from the recommendations from the FP symposium. Completion of the document implies a final document accepted and approved by the FMOH leadership and disseminated.		On going	
PMP for monitoring the NFPCIP completed	The NFPCIP PMP will outline indicators for measuring progress and results. Completion implies the final PMP is accepted and approved by the FMOH leadership and is disseminated.		On going	
<b>Result 5</b>				

Indicator	Indicator definitions	Target Achieved QT III	Target Achieved FY15	Comments
Number of PM trainings given by other partners which are evaluated by FHI 360	Refers to PMs trainings conducted by other partners that are evaluated by FHI 360. Examples include IFHP, EPHA and the direct FP trainings conducted by the FMOH that FHI 360 evaluated. Evaluation of the trainings will be disaggregated by type of training (LAFP, Implanon, PMs, IUCD)	-	-	
Number of FP trainees evaluated during practical attachment, disaggregated by type	Refers to trainees who are observed and rated during field attachment when they deliver FP services to (Implanon, IUCD and PM) to actual clients, but under the supervision of a trainer.	-	-	
Number of FP trained staff evaluated post-training	Refers to evaluation conducted after training is completed and trainees have returned to their facilities. Usually, the post-training evaluation occurs 3+ months after training completion.	-	-	
<b>Result 6</b>				
Number of mHealth TA assignments completed	Refers to technical assistance assignments requested by the FMOH and undertaken by FHI 360 related to the mHealth initiative.	-	-	
Number of mHealth technical meetings facilitated or other initiatives supported	Examples of meetings include the meetings of the TWG, mHealth conferences or workshops organized by the FMOH or technical review meetings on mHealth.	-	-	