



USAID
FROM THE AMERICAN PEOPLE

AFGHANISTAN

IDEA-NEW
New ideas for agriculture

Biweekly Report: November 1-15, 2010

Incentives Driving Economic Alternatives—North, East and West (IDEA-NEW)



Photo (left): A trainee applies the techniques learned during a pruning training on a fruit tree in Samangan Province.

Photo (right): A lorry transporting red onions packaged with IDEA-NEW support to Pakistan.

Table of Contents


Acronyms.....	4
Map of IDEA-NEW Activities	5
Background.....	6
Major Accomplishments to Date	7
Biweekly Highlights	9
Biweekly Update: Eastern Region.....	12
Job Creation	12
Agricultural Sales/ Trade Corridor Market Development.....	22
Building Capacity	23
Biweekly Update: Northeastern Region	27
Job Creation	27
Ongoing CCI Photos, Northeast: November 1-15.....	29
Capacity Building	31
<i>Photos: Community Mobilization training in Faizabad, Badakhshan.....</i>	32
Beneficiary Name: Mohammed Qasim, 50	33
Project Name: New Orchard Establishment.....	33
From (CDC/District): Baharak, Badakhshan Province.....	33
Biweekly Update: North/Central Region.....	34
Job Creation	34
Capacity Building	41
USG & GIRoA Coordination	41
Afghan First.....	41
Biweekly Update: Western Region.....	42
Job Creation	42

Building Capacity	44
IDEA-NEW Biweekly Performance Indicator Table: November 1 - 15, 2010.....	46
DAI Biweekly Performance Indicator Table: November 1 - 15, 2010.....	48
Mercy Corps Biweekly Performance Indicator Table: November 1 - 15, 2010.....	51
ACDI/VOCA Biweekly Performance Indicator Table: November 1 - 15, 2010.....	54
Impact Studies.....	57
Annex I: CCI Project Data by Region	59
Annex II: Farmer Training Summary Eastern Region, November 1-15, 2010.....	71
Annex III: Biweekly Sales Data-Eastern Region	72
Annex IV: Non-CCI Project List (separate attachment)	73
Annex V: IDEA-NEW Biweekly Grants Update	73
Annex VI: Cooperative Agreement Information.....	74

Acronyms

AAP	Annual Activity Plan	IPM	Integrated Pest Management
ADP	Alternative Development Program	ISAF	International Security Assistance Force
AGE	Anti-Government Elements	IVR	Interactive Voice Response
ACCI	Afghanistan Chamber of Commerce and Industries	JDA	Joint Development Associates
AISA	Afghanistan Investment Support Agency	LOP	Life of Project
ANDS	Afghanistan National Development Strategy	MAIL	Ministry of Agriculture, Irrigation and Livestock
ASAP	Accelerating Sustainable Agriculture Program	m	Meter
ASMED	Afghanistan Small and Medium Enterprise Development	M&E	Monitoring and Evaluation
CCI	Community Constructed Infrastructure	MCN	Ministry of Counter Narcotics
CDC	Community Development Council	MHP	Micro-Hydro Power
CDF	Commercial Demonstration Farm	MRRD	Ministry of Rural Rehabilitation and Development
CNAT	Counter Narcotics Advisory Team	MPW	Ministry of Public Works
CNTF	Counter Narcotics Trust Fund	MoWA	Ministry of Women's Affairs
COIN	Counter Insurgency	NRM	Natural Resource Management
DAI	Development Alternatives, Inc.	NSP	National Solidarity Program
DCA	Dutch Committee for Afghanistan	NTA	Nangarhar Talc Association
DDA	District Development Authority	NVDA	Nangarhar Valley Development Authority
DoPW	Department of Public Works	PDC	Provincial Development Council
DOWA	Department of Women's Affairs	PRT	Provincial Reconstruction Team
EMS	Environmental Management System	RCC	Reinforced Cement Concrete
FTE	Full-time Equivalent	RMHC	Rabia Mariam Handicraft Co.
GDA	Global Development Alliance	SDF	Small Demonstration Farm
GIRoA	Government of Islamic Republic of Afghanistan	TCN	Third-Country National
ha	Hectare	TIMER	Technology Innovations for Market-Led Economic Rehabilitation
ICARDA	International Center for Agricultural Research in the Dry Areas	USAID	United States Agency for International Development
IDEA-NEW	Incentives Driving Economic Alternatives—North, East and West	USDA	United States Department of Agriculture
IP	Implementing Partner	USG	United States' Government

Map of IDEA-NEW Activities



Background

IDEA-NEW, a USAID-funded initiative in Afghanistan, began in March 2009. Activities target instability/insurgency locales and buffer zones to curb narco-trafficking, and at the same time, increase job creation, strengthen Afghan leadership and promote economic growth.

The program responds rapidly to community-identified needs through Community Constructed Infrastructure (CCI) projects that foster trust and infuses communities with cash and income. IDEA-NEW then builds upon those gains in order to maintain the long term focus of sustainable growth in the agriculture and rural development sectors.

The program is predominately centered in the Eastern Region, but also addresses interrelated issues of instability and economic development in select areas of the country's Northern, Northeastern and Western Regions.

Major emphasis is on: *Job Creation, Agricultural Sales and Capacity Building*. IDEA-NEW provides support and linkages to overall US government counter-insurgency (COIN) priorities through local-level agricultural and private sector development, and by engaging local government to respond to the needs of its constituencies in these sectors.

Three partners implement IDEA-NEW: Development Alternatives, Inc. (DAI), ACDI/VOCA and Mercy Corps. DAI works in the East and West, ACDI/VOCA in the North/Central region and Mercy Corps in the Northeast.



Photos at right from top: Field technician and farmer, Goshta District, Nangarhar Province; Home-based poultry business owner, Argo District, Badakhshan Province; CCI laborer, Abkamary District, Badghis Province

Major Accomplishments to Date

IDEA-NEW interventions have benefited 412,586 families in 15 provinces throughout the North, East and West of Afghanistan.

Job Creation

- Since July 2009, IDEA-NEW has created a total of 11,561 Full-Time Equivalent (FTE) jobs, in the sectors of agriculture, community-constructed infrastructure (CCI) and rural business development.

Job Creation/CCI

- IDEA-NEW has paid more than USD 4.17 million in wages to over 26,479 people on CCI projects to date.

Job Creation/Agriculture Productivity and Agribusiness:

- The program has established more than 250 commercial and small-sized production farms that are used as training grounds, where farmers are trained in collaboration with MAIL on modern crop techniques like raised beds and staggered planting. A total of 157,633 people have been trained on these farms and through other agriculture- and livestock training programs.
- 2,763 hectares of cropland have been planted to high-yielding annual and perennial horticulture varieties.
- 4,721 hectares of cropland have been brought under irrigation in IDEA-NEW targeted area.
- Multiplied two MAIL-certified varieties of mung-bean for distribution to more than 15,000 farmers.
- More than 25,000 farmers in Eastern Region have participated in voucher distribution programs for improved vegetable varieties.
- More than 4 million kgs of onions have been exported to Pakistan by Afghan traders for export revenues of USD 1.6 million.
- A total of 1,011,640 livestock are under increased management/care as a result of IDEA-NEW interventions; this has included deworming and other activities in close concert with local paravets.

Job Creation/Rural Job Creation

- Assisted entrepreneurs to start more than 466 rural enterprises for men and women throughout its areas of operation.

Building Capacity:

- Partnering with MAIL provincial and district offices, a total of 103,917 MAIL staff and farmers were trained on melon-fly control in the West, North/Central and Northeast regions. An impact study completed in November 2009 showed IDEA-NEW's melon fly training program to be effective, increasing participant farmers' yields by 113% and sales by 46%.
- A total of 2,522 women and 1,066 men have received business skills training.
- A total of 856 government line staff members have received training and capacity building related to their jobs.
- Established six Ag Retail Associations across the Northern Provinces, who are working with 117 Ag Retailers to increase sales.
- Provided technical assistance and training to 12 associations in its areas of operation, including for fruit growers, talc miners, beekeepers, women's handicrafts and others.

USG and GIROA Coordination:

- Livestock De-worming Campaign in Faryab was implemented in concert with US Army Special Forces, MAIL, USAID's Accelerating Sustainable Agriculture Program's Veterinary Field Units and local, private para-veterinarians. In total 266,605 animals were de-wormed in 14 of Faryab's Districts. A similar program in Badghis has already de-wormed 350,000 livestock in 2010.
- Collaborating with MAIL and the Nangarhar PRT to cultivate eight varieties of wheat breeder seeds through MAIL's Nangarhar Valley Development Authority (NVDA) on 100 hectares of government-owned land in Farm-E-Ghaziabad of Nangarhar. The project is expected to provide 250-300 tons of foundation seeds for wheat seed production enterprises and companies, including village-based seed enterprises operating throughout the Province. These companies will replicate the foundation seeds and produce more than 6,000 tons of certified wheat seeds for farmers across Nangarhar Province in 2010.
- Collaboration with USAID's ASMED project to strengthen the poultry value chain by establishing a feed mill in Surobi District of Kabul Province.
- Facilitated a plenary workshop for MAIL in 2010 in which all 34 Provincial Directorates participated. The program kicked off a national Agriculture Extension Program for the country, and has been followed up by regional level Agriculture Extension and the Planning, Budgeting, Implementation and Organization of Agriculture Projects that have been held across the country.

Afghanization and Afghan First:

- In partnership with the Ministry of Agriculture, Irrigation and Livestock (MAIL), IDEA-NEW is committed to the US Government policy "Afghan First". A total of 97% of IDEA-NEW project staff members are Afghans. IDEA-NEW also prioritizes local procurement, and has procured over USD 5.3 million from Afghan vendors since June 2009.

Biweekly Highlights

November 1-15, 2010

In the biweekly period, IDEA-NEW focused on creating jobs throughout the North, East and West of Afghanistan, increasing farmers' agricultural sales and rural resident incomes, and strengthening the Government of the Islamic Republic of Afghanistan's (IRoA) capacity to respond to the needs of its citizens.

Job Creation/ Community-Constructed Infrastructure (CCI):

During the reporting period, IDEA-NEW worked on 59 community-constructed infrastructure (CCI) projects throughout its areas of operation. In the reporting period, it paid USD 374,624.47 in wages and generated 22,761.5 person days.

To date, the project has paid USD 4.17 million in wages and created 722,150 person-days for more than 26,479 persons, representing 2,777 full-time equivalent (FTE) jobs.

A total of 59 projects were active: 11 CCI projects were active in the eastern region, 15 in the northeast, 15 in north/central and 18 in the west.

The following CCI projects finished in the reporting period:

- The Markaz-e-Burka Road Rehabilitation Project in Burka District of Baghlan Province was completed on November 11, 2010. This project links 400 farmers to markets where they can sell their agricultural products. Additionally, 661 cash for work laborers identified by the local shura worked to construct the road.
- The Karta-e-Itifaq Road Rehabilitation Project in Pul-e-Khumri District of Baghlan Province was completed on November 11, 2010. A total of 2,564 cash for work laborers worked on this 7km market road also constructed 26 small culverts, three wash culverts and 10 ditches. The improved road links 1,560 farmers to markets in Puli Khumri and will enable them to transport their goods cheaply.

New CCI projects started in the biweekly period:

- No new CCI projects started during the reporting period

Job Creation/ Agriculture Productivity and Agribusiness

- Ninety-five (95) farmers were trained during five REVAMP field days on nursery establishment, land lay out, sowing and irrigation in Goshta, Behsud, Rodat and Kuz Kunar Districts of Nangarhar Province.
- Through the FIELD program, a total of 66 farmers received technical assistance on water management and preparing basins around the planted trees in various districts of the eastern region for their forestry plots planted in spring 2010.

- Under the Orchard Program, 199 farmers were trained during 11 field days on orchard layout, trees planting, irrigation system design and hole digging in different districts of Nangarhar and Laghman Provinces.
- In Badakhshan Province 7,200 pullets belonging to 180 women beneficiaries were vaccinated against Newcastle disease by paravets in 12 villages of Faizabad and Argo Districts.
- IDEA-NEW staff helped weigh 1,000 calves belonging to 200 families as a part of the lamb and calf fattening project in Baharak and Bangi Districts of Takhar Province.
- IDEA-NEW conducted pruning training for 40 agriculture retailers and four extension workers in Samangan and Jawzjan Provinces.
- The Balkh Livestock and Dairy Union (BLDU) Women's Master Trainer held a meeting with 52 women members of Sansis village, Fayzabad District of Jawzjan Province to organize training courses in livestock management and milking hygiene.

Job Creation/Rural Job Creation

- The broiler breeder farm located in Behsud District of Nangarhar Province produced 18,200 fertile eggs during the reporting period and 15,840 fertile eggs were moved to the hatchery in Saroobi to produce day old broiler checks.
- Cotton Operators collected 430 kg of cotton which will be marketed soon by representatives and the income will be distributed to 73 operators under Fruit and Nut Value Chain/Women-Owned Tree Nurseries.
- IDEA-NEW facilitated the participation of three traders from the Eastern Region along with one IDEA-NEW staff member in the Rice Technology Expo in India from November 12 -14, 2010. The purpose of this activity was to acquaint the traders with technologies used for the processing of rice and create linkages with the potential manufacturers of the rice processing machinery.
- IDEA-NEW facilitated the export of 714,000 kg of onions to Pakistan with value of USD 498,139.

Building Capacity

- Winter clothes for 300 children were distributed to orphan girl students in Alfalah, Nedwa, Spogmay, Naheed Shaheed, orphan girl schools, in Jalalabad City of Nangarhar Province.
- The Spinghar Poultry Farmers Association (SPFA) successfully advocated the ban of broilers from Pakistan as the currently poultry farmers are now capable to supply the market demand.
- A two-day training was completed on first aid assistance for the representatives of 20 factories in Nangarhar in collaboration with Nangarhar Industrial Association.
- In Badakhshan Province, 14 IDEA-NEW program staff and four MAIL, MRRD and Economy departments line staff took part in the three day Community Mobilization (CoMo) Training started 10 aimed at imparting P4M tools to train beneficiary communities to prioritize and select projects according to their needs.

USG & GIROA Coordination

- IDEA-NEW participated in several Provincial Technical Working Group meetings in all 15 provinces
- The Takhar Infrastructure Team met with local leaders in Farkhar to work out the details for upcoming construction projects, such as the inauguration of the Shori Super Passage in Farkhar District of Takhar Province. The team also worked with the local *shura* facilitating the Qazak Baghak road and bridge project to ensure continued smooth relations with villagers.
- The Northeast IDEA-NEW Program Director and Baghlan Program Manager had a meeting with Kenny Dunn, the newly arrived USAID Agriculture Specialist to discuss IDEA-NEW activities in Baghlan Province.
- In Takhar Province, staff attended the Provincial Development Council (PDC) monthly meeting along with all other NGOs operating in the province. Representatives from all of the organizations introduced new projects and reported on the progress of ongoing work.
- The IDEA-NEW representatives for North/Central met with Director of the Agriculture Department in Samangan Province, the Director of Economy and Executive Administration Director of Jawzjan Province, and the Governor, Deputy Governor and Economy Director of Sari Pul Province during this biweekly period. Six months activity reports were provided and IDEA-NEW briefed them on future plans and activities for each province.

Key Problems/Constraints:

- The security conditions Hesarak District are still not normal. All engineers are instructed to coordinate activities very closely with community elders.

Afghanization and Afghan First

Locally purchased materials for the Eastern and Western regions for the reporting period were USD 446,190.05. Locally purchased materials for IDEA-NEW Northeast were USD 56,129.12 and USD 268,300 in the North/Central regions.

Biweekly Update: Eastern Region

Eastern region activities are implemented in the Provinces of Nangarhar, Kunar, Laghman and Nooristan. The program works closely with provincial- and district-level governments and within local communities, capitalizing on the successes of previous USAID projects in the area, which built strong relations among local stakeholders, and have given IDEA-NEW the ability to scale-up rapidly. In its second year of operations in the east, IDEA-NEW is undertaking work in 39 of the region's 50 districts.

Job Creation

Community-Constructed Infrastructure (CCI): Irrigation, Farm-to-Market Roads and Micro-Hydro Power

IDEA-NEW implements community-constructed infrastructure (CCI) projects throughout the eastern region, which serve a two-fold purpose: to restore and build productive infrastructure, and to inject cash into local economies in unstable and insecure areas helping to reduce communities' reliance on illegal activities including narcotics and insurgency.

During the reporting period, IDEA-NEW worked on 11 CCI projects in the eastern region, generating 6,598 person days worth USD 42,907 in wages, and employed 900 males. CCI projects are still suspended in Kunar Province. The survey and design section continued working on more seven projects which are part of coming six months plan. Please also see Annex I for more detail on all CCI projects.

November 1-15, 2010: CCI Summary Chart—Eastern Region

Province	Total Approved Projects	Completed Projects	Active Projects	Stopped Projects	Male Person Days	Female Person days	Male Wages	Female Wages	Total Person Days	Total Wages	Males Worked	Females Worked
Kunar	7	5	0	2	4,670	0	28,467	0	4,670	28,467	691	0
Laghman	3	1	1	1	215	0	1,076	0	215	1,076	37	0
Nangarhar	35	20	10	5	1,713	0	13,364	0	1,713	13,364	172	0
Nooristan	1	1	0	0	0	0	0	0	0	0	0	0
Total	46	27	11	8	6,598	0	42,907	0	6,598	42,907	900	0

Ongoing CCI Photos, East: November 1-15, 2010



*Koshtal MHP project,
Achin District, Nangarhar Province
Project Progress = 85%*



*Nahri Karim Canal improvement project
Qarghayiee District, Laghman Province
Project Progress: 70%*



*Garigal canal intake improvement
Chowki District, Kunar Province
Project Progress = 75%*



*Saracha Ali Khan Girls school project
Behsud District, Nangarhar Province
Project Progress = 80%*



*Marko School Boundary Wall
Shinwar District, Nangarhar Province
Project Progress = 99%*



*Ragha Canal improvement,
Hesarak District, Nangarhar Province
Project Progress = 52%*

Agricultural Productivity Job Creation

IDEA-NEW seeks to increase agricultural incomes by increasing productivity and crop quality at the farm level, and by linking farmers with buyers and value-added opportunities. Its various technical programs, described by crop, are outlined below, with biweekly updates.

Mung Bean Seed Multiplication and Distribution:

In 2008, ADP/E, together with the International Center for Agricultural Research in the Dry Areas (ICARDA), did adaptive research on five types of mung bean in the eastern region. Two new high yielding varieties Maash 2008 (NM - 94) and Mai 2008 (NM - 92) were officially released by MAIL following these trials.

At MAIL's request, IDEA-NEW ran a mung bean seed multiplication program to produce and make available more seed of both mung bean varieties. The first phase of the project involved 150 farmers who each planted half-jerib plots for seed multiplication on a total of 15 hectares of land. In phase two, the mung bean seed is being distributed to farmers to plant and harvest.

No updates in the reporting period.

Regional Nursery Development Program:

The program works with private local nurseries (including women-owned nurseries established by USAID's ADP program) to improve the quality of the saplings produced and to plan production according to the needs of the local orchard farmers and the forestry establishment. Nurseries are given support to improve their production and marketing systems.

During the reporting period, 50 out of 125 nursery growers in Nangarhar Province and 40 out of 103 nursery growers Laghman Province deposited their 50% cost contribution (IDEA covers the remaining 50%) and requested for 90 wheel barrows. Two out of 12 GME section greenhouses located in Behsud and Rodat districts of Nangarhar Province were checked and selected for citrus seed planting and seedlings production. To date a total four green houses out of 15 have been selected. In addition, another 1,000 Volkamerian citrus seedlings were grafted in a nursery located in Mehtarlam District of Laghman Province. To date a total of 11,655 citrus seedlings were budded in Kunar, Laghman and Nangarhar Provinces.

Also during the reporting period, 13 citrus nursery growers received technical assistance on properly removing the plastic encasing from the seedlings, weed control, regular irrigation and plowing in Behsood, Batikot, Ghanikhil and Rodat Districts of Nangarhar Province.



Photo: Citrus seedlings transplanted from field to plastic encasing in Nangarhar Province.



Photo: A farmer arranges a citrus plot using a shovel in Batikot District of Nangarhar Province.

Technology Innovations for Market-Led Economic Rehabilitation (TIMER) Voucher Program:

The TIMER Program addresses the needs of subsistence farmers in their efforts to increase productivity and produce marketable surpluses by providing a package of improved seed varieties with marketable attributes, fertilizer, and technical assistance. Under USAID's ADP/E program, the project was shown to increase farmer's yields by between 60-125% and had a cost/benefit ratio of 1:4. A similar impact study was conducted in the January-March 2010 quarter under IDEA-NEW with similar results; see Impact Studies on page 56 below.

Crops planted in spring 2010:

The planned target for training was canceled due to security reasons particularly in remote areas such as Manogai, Marawar, Hisarak and some part of Chaparhar Districts of Kunar and Nangarhar Provinces. Although the remaining trainings were canceled, IDEA-NEW trained a total of 5,674 farmers (69% of the total target) for the spring 2010 crops.

Crops to be planted in fall 2010:

During the reporting period, a total of 245 farmers were trained during 16 field days in different districts of Nangarhar and Laghman Provinces. To date, 2,531 out of 5,625 farmers have been trained on different Lead Production Farms (LPFs) and Small Demonstration Farms (SDF). In addition, 20 field nurseries were established in various districts of eastern region during reporting period. To date, 80 field nurseries have been established.

Besides, field lay-out, seeding and transplanting also started for cauliflower, cabbage, broccoli, carrots, spinach, red radish, white radish and turnip in eastern region, during the reporting period, 25 SPFs were established, to date, 67 out of 125 SPFs have been laid-out and transplanted.

Onion Production Program:

Under the onion production program, new varieties and improvement in the production system plus training on harvesting and curing methods are implemented in the main production areas of the region. Lead farmer plots are being used for training purposes. Farmers in the following districts are participating: Dih Bala, Rodat, Batikot, Shinwar, Kuz Kunar, Kot and Kama Districts of Nangarhar; Asad Abad, Chawkai, Narang, Shigal, Sirkani and Watapur Districts of Kunar; and Alishang, Qarghai and Mehterlahm Districts of Laghman.

During reporting period, the selection of new onion SPFs for fall season 2010 has started in various districts of the region for licit crop production. To date, 70 out of 100 farmers have been selected in Nangarhar and Laghman Provinces and 28 out of 100 nurseries were established.



Photo: IDEA-NEW field technician trains on cabbage plot in Khogyani District of Nangarhar Province.



Photo: IDEA-NEW field technician trains on cabbage plot in Khogyani District of Nangarhar Province.

Potato Program:

The purpose of the potato program is to promote the crop in the region as an alternative staple crop (fresh market) and to supply potatoes for a chip factory established by USAID earlier in 2009 (potato for processing); different varieties are used for each purpose. Potato prices have been very stable over the years in the local and international market and are an excellent and cheap source of carbohydrates that reduce pressure on wheat consumption. In the eastern region, potatoes can be produced in lower areas during the fall and the higher areas during the spring, so it is possible to have year-round production. Currently, the eastern region accounts for approximately 10% of the total national production.

No updates in the reporting period.

Regional Vegetable Marketing Program (REVAMP) Voucher Program:

REVAMP helps orchard farmers to grow vegetables as an interim cash crop until their trees begin to bear fruit.

Crops planted in summer and fall 2010:

During reporting period, a total of 95 farmers were trained during five field days on nursery establishment, land lay out, sowing and irrigation in Goshta, Behsud, Rodat and Kuz Kunar Districts of Nangarhar Province. To date, 503 out of 2,100 have been trained. In addition, 22 REVAMP demo plot owners received free tool packages in Kama, Kot, Ghani khail, Rodat, Momandara, Goshta, Surkhrood Khogiani and Hissarak districts of Nangarhar Province. The kits included a three meter measuring tape, hoe, two kg nylon string, shovel, trowel, shovel for making ridges, water cane, sickle and wheelbarrow. Technical assistance in land layout, sowing, irrigation, weed control and thinking activities was provided to 198 REVAMP beneficiaries having 40 ha land cultivated with vegetables.

Another 254 farmers were trained during 10 field days on harvest and post harvest activities under the yellow maize program. To date, 909 farmers out of 900 were trained, exceeding the target (101%) due to farmers' interests in the trainings. This activity was completed during the reporting period.

Wheat Breeder Seed Cultivation:

MAIL is cultivating 11 varieties of wheat breeder seeds through its Nangarhar Valley Development Authority (NVDA) on 100 hectares of government-owned land in Farm-E-Ghaziabad of Nangarhar. The NVDA is responsible for implementing the wheat breeder seed cultivation project. NVDA is contributing seeds, labor, tractors, irrigation facilities, and more than 12 tons of breeder, while IDEA-NEW and the ADT team are providing fuel and nearly 27.5 (12.5 MT of DAP and 15 MT of area) tons of fertilizer, as well as oversight by internationally-trained agriculturalists.

Six varieties of foundation seeds (13.75 MT) provided by NVDA were cleaned once in Shishambagh however they did not meet standard purity tests. As a result seeds were sent to Farm-e-Hada for second cleaning (using a larger and more sophisticated machine), as only seeds receiving a 98% purity can be certified and distributed to seed producer companies.



Photo: Citrus seedlings variety noted by a signboard in Behsud District of Nangarhar Province.



Photo: An IDEA-NEW field technician checks a red radish plot in Ghani Khail District of Nangarhar Province.

Staple Crops Program—Yellow Maize

A total of 41 lead farmer plots of maize were established in spring 2010. The size of the lead farmer plots was one jerib and a total of 8.2 hectares were served as training grounds for farmers during the spring and summer seasons of 2010. The main purpose of this program is to produce yellow maize for the fresh market and feed mill.

During the reporting period, 211 farmers were trained during 11 field days on yellow maize plots. To date, 949 out of 1,200 farmers have received training on demineralising soil preparation, irrigation, fertilizer application, pest management, and harvest and post harvest activities.

Orchard Program:

IDEA-New is providing technical assistance to approximately 2,000 farmers with fruit trees on approximately 1,500 hectares of land.

During the reporting period, saplings were distributed to 225 out of 279 farmers in various districts of Nangarhar and Laghman Provinces. Field technicians randomly checked 336 fruit growers for implementation of the agricultural practices recommended during the field days in Nangahar, Laghman and Kunar Provinces.

In addition, 278 jeribs of land for the establishment of new orchards were selected for planting in spring 2011. To date, a total of 547 jeribs of land have been selected for the spring 2011 planting season. In addition, 199 farmers were trained during 11 field days on orchard layout, trees planting, irrigation system design and hole digging in different districts of Nangarhar and Laghman Provinces.

FIELD Program:

The Forestry Innovation for Livelihood Diversification (FIELD) Program is planting trees for watershed and windbreak protection as well as woodlot production. A total of 82 hectares of urban and artificial forests were established in 26 districts of Nangarhar, Kunar and Laghman Provinces in spring 2010.

During the reporting period, a total of 66 farmers received technical assistance on water management and preparing basins around the planted trees in various districts of the eastern region for their forestry plots planted in spring 2010. In addition, 43 farmers owning one jerib of land each for a total of 43 jeribs requested to establish the forestry plots in spring 2011.

Watershed Program

The National Watershed Management Program is being piloted in Noorgal District of Kunar Province and Pachir wa Agam District of Nangarhar Province. A draft implementation plan has been prepared, according to which community-based natural resources management associations are being established. A seven-member water steering committee has been formed, which will be responsible for making decisions on watershed program implementation procedures. Activities are currently being planned out with community members and include reforestation, gabions, rangeland management, irrigation channel rehabilitation, and others.

During reporting period, watershed areas for the sight of reforestation in Nangarhar's Pachir wa Agam District were visited from which certain villages will be selected for reforestation according to the species grows there.



Photo: IDEA-NEW field technician distributes sapling to a farmer in Behsud District of Nangarhar Province.



Photo: A view of forestry plot planted in spring 2010 in Behsud District of Nangarhar Province.

Rural Job Creation:

IDEA-NEW's private sector development activities are aimed at assisting entrepreneurs to start up new businesses and expand existing operations. IDEA-NEW helps people to create bankable business plans, delivers technical and financial management training, builds the capacity of entrepreneurs, facilitates linkages with financial resources, helps establish market linkages for program participants and provides support to business associations. Activities are designed and new projects selected based on considerations of long-term employment opportunities and domestic market product development in order to reduce reliance on imports. Particular focus is also given to projects that integrate women into regional value-chain development in meaningful ways.

Poultry Value Chain/Breeder Farm Development:

The broiler breeder farm located in Behsud District produced 18,200 fertile eggs during the reporting period and 15,840 fertile eggs were moved to the hatchery in Saroobi to produce day old broiler checks. The production of fertile eggs in the farm has substantially increased and now it is about 1,250-1,320 per day.

In addition, a total of 5,700 broiler breeder chicks arrived in Nangarhar Province on November 5, 2010. This broiler breeder farm is supported through a grant issued by IDEA-NEW under the arrangement that IDEA-NEW will purchase feed for six months and will provide other necessary assistance to ensure the breeders are raised under good conditions and the production of fertile eggs for the local hatcheries and also availability of day old chicks for the local poultry farmers. IDEA-NEW poultry development staff also provided daily visits to the farms in which they provided ongoing training to new employees and helped them with vaccination, feeding systems, lighting, etc. This farm is part of IDEA-NEW overall strategy of establishing a poultry value chain locally by 2013. By the end of 2012, the plan is to have four active breeder farms in the eastern region. **“IDEA-NEW interventions are effective in the poultry industry. I hope it will continue and our government will also closely cooperate so we can achieve our goals. It will help me make profit and will repay the outstanding loan I got for this business along with other opportunities. I wouldn't have the breeders if I didn't have IDEA-NEW's help and I am grateful for this assistance,”** said [REDACTED], owner of the Hidayat Brakat Breeder Farm.

Poultry Value Chain/Hatcheries' Development

A total of 7,600 broiler day old chicks were produced in Saroobi hatchery which used fertile eggs from the IDEA-NEW supported breeder farm in Jalalabad, Nangarhar. These chicks were sold to the poultry farmers in Nangarhar Province.

In addition, IDEA-NEW extended support to five poultry farmers (one in Laghman Province, three in Kunar Province and one in Nangarhar Province). IDEA-NEW distributed 1,000 broiler checks and 50 bags feed free of cost to each farm and the poultry farmers contributed building construction, equipment etc. This distribution was delayed as the new breeder farm built with IDEA-NEW support did not produce the required numbered fertile eggs, affecting the hatchery distribution.

Poultry Value Chain/Commercial Poultry Farms

Support continued with 24 commercial layer farms directly established with IDEA-NEW support in the Eastern Region. The prime objective of this program is to create jobs, promote the viable poultry sub-sector and supply table eggs to the local market. During the reporting period, a total of 99,197 table eggs were produced and supplied to the local market generating USD 9,858.35 of income to the owners of these poultry farms.

Poultry Value Chain/Women's Smallholder Poultry Farms

During the reporting period, survey conducted for 25 new poultry farms from which 22 farms were selected (four in Pachir wa Agam, two in Chaparhar, seven in Surkhrod, three in Kama and six in Rodat Districts of Nangarhar Province).

Textile Value Chain/ Processing Facility:

The textile washing and pressing facility continued operations with IDEA-NEW support. During the reporting period, the facility continued serving textile weavers located in rural areas. The services provided by this facility greatly encourage textile weavers to expedite their production, and also encourage businessmen to invest in the textile sector. This results in the creation of new jobs for local Afghans in rural areas where job opportunities are limited.

During the biweekly period, the facility processed the following quantities of products, which were woven by individual textile companies and weavers from Rodat and Behsud Districts of Nangarhar Province.

Product	Quantity	Processing Description
Nylon and woolen shawls	289	Pressed
Scarves	894	Pressed & dyed

Textile Value Chain/Textile Weavers' Support:

IDEA-NEW helped establish one electrical running textile factory in Kama District of Nangarhar Province. IDEA-NEW purchased power looms and other necessary equipment for USD 14,200. A total of USD 3,000 is available to be used to train employees on how to use power looms. The machinery has arrived, and will be installed next week. The training and operation will start very soon. The owner contributes land, generator, building and working capital. This small enterprise creates eight job opportunities. **"I will increase my production, as I can produce more using power looms. IDEA-NEW is the only project doing good things in textile industry which once employed more than 10,000 jobs. IDEA-NEW has done and is doing all what is possible to enable the environment for textile industries and it is quite successful. We are thankful to this assistance,"** said [REDACTED], owner of the textile factory in Kama.



Photo: A woman collects table eggs laid in her poultry farm in Kama District, Nangarhar Province.

Textile Value Chain/Fiber Distribution Center:

The local fiber distribution center which was established with IDEA-NEW support supplied 1,125 kg of thread to the local textile weavers.

Livestock Value Chain/Women-Owned Dairy Processing Centers:

IDEA-NEW technically and financially supports eight women-operated "Spinghar Cheese" processing centers. Technical support provided to these processing units aims to ensure clean procedures and promote the self-sustainability of operations.

Total cheese marketed in the reporting period was 226 kg worth USD 829.75.

Vegetable Value Chain/Women-Owned Greenhouses:

IDEA-NEW provides support to 22 women-owned greenhouses with technical and marketing oversight.

During the reporting period, a total of 1,575 cucumbers worth USD 188.03 harvested in Behsud greenhouse. Besides, eight greenhouses were prepared for plantation of citrus in Nangarhar, Kunar and Laghman Provinces. In addition, operators applied insecticide in their greenhouses Batikot District of Nangarhar Province.

Vegetable Value Chain/Women-Owned Packing Facility:

Currently, 15 women are employed by the packing facility, providing packing services for vegetables of the eastern region.

During the reporting period, the facility provided its packing services to 472.1 kg of vegetables worth USD 471.62 under the brand of "Pride of the Eastern Region". Vegetables were shipped to Kabul supermarkets.

Fruit and Nut Value Chain/Women-Owned Tree Nurseries

IDEA-NEW supports 68 women-run tree nurseries (38 in one location) that sell forest and fruit trees to private clients, NGOs and USAID projects in the eastern region.

During the reporting period, GME technical team completed preparations for the stratification of seeds for next the 2011 plantation in nurseries located in Khogyani District of Nangarhar Province. The pomegranate saplings in Kunar Province and Samarkhail village of Nangarhar Province are almost ready for sale.

Cotton Operators collected 430 kg of cotton which will be marketed soon by representatives and the income will be distributed to 73 operators. Unfortunately cotton (11 jeribs) were removed from government rented land in Samarkhail District because government needs the land and did not renew the lease.

Finally, 40,000 citrus seedlings worth USD 0.1 each were fully transplanted from Samarkhail, Behsud and Surkhrad Districts of Nangarhar Province to IFHOPE.



Photo: A view of harvested cotton in Samarkhail District of Nangarhar Province.



Photo: A woman applies insecticide in Batikot District of Nangarhar Province.

Fisheries Value Chain/Women-Owned Fish Farms

In May 2010, IDEA-NEW selected 40 women to run 20 commercial fish farms for women in the eastern region - 10 in Nangarhar, five in Laghman and five in Kunar. Two neighboring women each share one farm.

No updates in the reporting period.

Micro-Enterprise Development/Women's Mentorship Program:

No updates in the reporting period.

Other Rural Job Creation:

- During this period, GME technical members monitored the kitchen garden project in different areas of the region and determined that the cultivated vegetable seeds were growing well.
- IDEA-NEW facilitated the participation of three traders from the Eastern Region along with one IDEA-NEW staff member in the Rice Technology Expo in India from November 12 -14, 2010. The purpose of this activity was to acquaint the traders with technologies used for the processing of rice and create linkages with the potential manufacturers of the rice processing machinery.



Photo: Citrus seedlings planted in Behsud District, Nangarhar Province.

Agricultural Sales/ Trade Corridor Market Development

IDEA-NEW facilitates agriculture-related sales in its areas of operation for local markets, national markets (primarily high-end supermarkets in Kabul) and export markets. It also gives farmers extension advice aimed at generating higher crop prices via in-person consultations, radio shows, and a mobile-phone system that gives daily commodity prices in 11 markets throughout the country and in Peshawar in Pakistan. Please see Annex III for a sales table.

Local, National and Export Market Facilitation:

- Vegetable growers in the eastern region received technical assistance in harvest and postharvest management, and were linked to local markets. Please see the sales table in Annex III for details.
- Local traders continued supplying fresh fruit and vegetables to high value markets (supermarkets and institutional clients) in Kabul.
- IDEA-NEW facilitated the export of 714,000 kg of onions to Pakistan with value of USD 498,139. The traders from the eastern region who exported with IDEA-NEW assistance received relatively high returns due to the new packaging of net bags provided by IDEA-NEW. The onion export is in the final stages because harvest has ended surrounding the Eastern Region.

Market Information System (MIS):

The Malomat (“information” in Dari and Pashtu) Market Information System collects, analyzes and disseminates price data for 25 commodities in 11 markets. The commodities are fertilizers, fruit, vegetables, meat and grain. The program also airs three live radio programs in the eastern region in collaboration with MAIL; three times per week in Nangarhar and once per week in Laghman and Kunar each.

- During the reporting period, ten live Karkila Aw Maldari (agriculture and livestock) radio shows were aired on Sharq Radio (91.3 FM) in Nangarhar Province and Kawoon Ghag Radio(89.3 FM) in Laghman Province. A total of 33 listeners called the shows asking different questions about their orchard, vegetable and livestock problems, and received answers from the show’s agriculture expert.
- Three radios were handed over to individuals who answered respective questions relating agriculture and livestock in Nangarhar Province as part promotion to the radio show.
- Malomat continued sending weekly price reports to donors, partners, individuals and BBC for broadcast on GiD. During the reporting period more than 130 individuals received weekly price reports.
- Both IVR and SMS components of Malomat were operating normally during the usage by pilot participants. Changes will be brought to system after phone based questionnaire analysis.
- The radio show in Kunar Province, which had been canceled due to staff kidnappings in September, will be resumed during the next reporting period.



Photo: A lorry transporting red onions packaged with IDEA-NEW assistance to Pakistan.

Building Capacity

Resource Centers / Model Farms:

IDEA-NEW maintains resource centers/model farms for training days on modern crop techniques. In Spring/Summer 2010, IDEA-NEW maintains over 250 resource centers/model farms for its various programs.

During the reporting period, training activities for fall and winter season continued and a total of 567 farmers were trained on modern crop techniques in various districts of the eastern region. To date 2,595 farmers out of 6,075 have been trained in the fall season 2010 across four provinces of the eastern region. Please refer to the farmer training summary in Annex II for district breakdowns and type of training.

In addition, the distribution of tools started for SPF farmers for fall and winter season, 2010. During the reporting period, 60 plot owners received tools in Surkhroad, Behsud, Mohmandara, Batikot, Dehbala, Khogianey, Shirzad, Hisarak, Pachir wa Agam Districts of Nangarhar Province and Alishang and Mehtarlam Districts of Laghman Province.

In addition, land preparation, applying of animal manure, DAP, layout and transplanting continued for fall season in different districts of Nangarhar, Laghman and Nuristan Provinces. As per the vegetable production plan the fourth staggering planting finished and the fifth planting of the cool season crops (brussel sprouts, broccoli, cauliflower, lettuce, etc.) are in progress in the CPFs plots.

The fencing process was in progress in CPFs of Kama District and will be finished in coming days. To date, two out eight CPFs have been fenced. Thirty (30) trays (3,840 seedlings) of red cabbage seedlings were moved from the Farmankhel greenhouse located in Qarghayee District to the CPFs of Alishang District in Laghman Province.

Community Institution Capacity Building:

- During the reporting period, English classes for 51 students and computer skills for 28 students began in two shifts in Nangarhar Province. In Laghman Province 40 students started their English language classes in Laghman Province and computer classes will start in near future.
- Winter clothes for 300 children were distributed to orphan girl students in Alfalah, Nedwa, Spogmay, Naheed Shaheed, orphan girl schools, in Jalalabad of Nangarhar Province.
- Support continued with NTPTA (Nangarhar Talc Producers and Traders Association). During the reporting period, NTPTA exported 5,250 mt of talc to Pakistan that generated USD 1,932.42 to the association. The association's members grew to 54 and will increase in future as memberships haven't been distributed to many miners in Shirzad, Khogyani and Shinwar Districts. The association registration was also completed with Afghanistan Chamber of Commerce and Industries (ACCI).



Photo: IDEA-NEW GME Manager, [REDACTED] gives a pair of winter clothes to an orphan girl in Alnedwa Orphan School, Nangarhar Province



Photo: A farmer fingers on register while receiving tools in Rodat District of Nangarhar Province.

- Spinghar Poultry Farmers Association, (SPFA) continued operation with IDEA-NEW assistance. The association distributed two membership cards to new poultry farmers and received USD 4.42 as membership fees. SPFA also sold 67 bags of poultry feed and earned USD 47.48 net profit. SPFA also successfully advocated the ban of broilers from Pakistan as the currently poultry farmers are now capable to supply the market demand. **“We tried for about three months, held several meeting with government officials and provincial Shura members. Finally we were able to ban the import of live broilers from Pakistan. These were not only negatively competing with our poultry farmer members in the Eastern Region but often resulted bringing diseases as most of them exported broilers were of the low quality and affected ones, we hope our government will continually support us by keeping this trend in future,”** said ██████████ the president of SPFA. The SPFA also signed an agreement with Aziz Turab Mangal Ltd, the main importer of live poultry birds from Pakistan. Aziz Turab Mangal Ltd agreed that it won't import any broilers in future and instead will buy the local broilers from the local poultry farmers. This is a great achievement for SPFA which enables their members to market their products easily.
- A MoU (Memorandum of Understanding) was drafted for Nangarhar Fishery Association, Nangarhar Beekeepers Association, Laghman Fishery Association and Laghman Beekeepers Association. The MoU delineates the mutual responsibilities of IDEA-NEW and each association. IDEA-NEW plans to arrange a general meeting in coordination with other organizations who plans to extend support in these areas. Once that is done then IDEA-NEW will sign the MoUs and start work with them in December 2010.
- During the reporting period, a two-day training was completed on first aid assistance for the representatives of 20 factories in Nangarhar in collaboration with Nangarhar Industrial Association. Participants were all members of Nangarhar Industrial Association. The purpose was to enable the factories to provide first aid to employees in case of fires, accidental injuries or any other circumstances requiring first aid. The training was provided by first aid specialists from the Department of Public Health. At the end of the training first aid kits were provided to each participant. **“This seems to be a small activity but its impact is very large. I appreciate IDEA-NEW and NIA for arranging this opportunity. Sometime with very small injury some people lose their lives due to lack of first aid assistance when the accident happen,”** said Mr. ██████████ deputy director of Nangarhar Public Health Department.

Taraqi Saba Program:

During reporting period, Taraqi Saba Training was in progress and almost 35% of the lessons are completed so far.



Photo: A doctor trains representatives of factories on first aid topics in Public Health Department hall, Nangarhar Province



Photo: Girl students gathered during Taraqi Saba Training in Nangarhar Province.

USG & GIRoA Coordination

- IDEA-NEW Acting Director, [REDACTED], and Agriculture Project Integration Senior Officer, [REDACTED], participated in Nangarhar TWG meeting, according to the meeting agenda, Mr. [REDACTED] explained IDEA/NEW monthly activities to the participants and answered questions.
- During the reporting period, the Agriculture Knowledge Information System (AKIS) model taskforce meeting was held in the MAIL conference hall. The meeting discussed how to start and run the pilot project in selected districts of Afghanistan, the taskforce team members described the plan and would be ready for next meeting scheduled after Eid.
- The Agriculture Project Integration Senior Officer also participated in the ICARDA Jalalabad Extension Workshop for Uruzgan, Kunar and Nangarhar extension workers and seed producing companies.
- During reporting period, the NVDA and AILD joint improved wheat seed cultivating meeting was held at the Agriculture Directorate of Nangarhar Province.
- During reporting period, a meeting was arranged with Nangarhar Nursery Growers Association in which related problems were discussed.



Photo: The IDEA-NEW Agriculture Project Integration Senior Officer explains monthly activities of IDEA-NEW in Nangarhar Province.



Photo: The IDEA-NEW Agriculture Officer and Director of Agriculture Irrigation and Livestock along with other organizations during a meeting in Agriculture Directorate of Nangarhar Province.

Key Problems/Constraints

- During the reporting period, all infrastructure activities are still stopped in Kunar Province due to the September kidnapping of IDEA-NEW staff.
- The security conditions Hesarak District are still not normal. All engineers are instructed to coordinate activities very closely with community elders.

Afghan First

Locally purchased materials for DAI (East and West) from November 1-15, 2010 were USD 446,190.05.

Biweekly Update: Northeastern Region

Job Creation

Community-Constructed Infrastructure (CCI): Irrigation, Farm to Market Roads and Micro-Hydro Power

IDEA-NEW implements community-constructed infrastructure (CCI) projects that serve a two-fold purpose: to restore and build productive infrastructure, and to inject cash into local economies in unstable and insecure areas helping to reduce communities' reliance on illegal activities including narcotics and insurgency.

During the reporting period, IDEA-NEW worked on 15 active CCI projects in the northeastern region, employing 2,839 workers generating 14,947 person days and disbursing USD 108,892.47 in wages. Please see Annex I for more detail on all CCI projects.

November 1-15, 2010: CCI Summary Chart—Northeastern Region

Province	Total Approved Projects	Completed Projects	Active Projects	Stopped Projects	Male Person Days this period	Female Person days this period	Male Wages this period	Female Wages this period	Total Person Days	Total Wages
Badakhshan	19	13	4	2	11,235.5	-	82,715.88	-	11,235.5	82,715.88
Baghlan	32	28	3	1	1,711	-	12,145.56	-	1,711	12,145.56
Takhar	11	5	6	-	1,304	-	9,481.03	-	1,304	9,481.03
Kunduz	2	-	2	-	697	-	4,550.00	-	697	4,550.00
Total	64	46	15	3	14,947.5	-	108,892.47	-	14,947.5	108,892.47

Projects started during the bi-weekly period:

No new projects started during the biweekly period.

Projects completed during the bi-weekly period:**Markaz-e-Burka Road Rehabilitation Project, Burka District, Baghlan Province**

Markaz-e-Burka project was started on 18 July, 2010 and was completed on 11 November 2010. The project includes the following components: 4 culverts constructed, 3.5km road was graveled, compacted, wet down and leveled. This project links 400 farmers to markets where they can sell their agricultural products. Additionally, 661 cash for work laborers identified by the local shura worked to construct the road.

Karta-e-Itifaq Road Rehabilitation Project, Pul-e-Khumri District, Baghlan Province

This project was started on 8 March, 2010 and was completed on 11 November, 2010. A total of 2,564 cash for work laborers worked on this 7km market road also constructed 26 small culverts, three wash culverts and 10 ditches. The 2.5km of the road was graveled, and the entire length was compacted, widened and leveled. An additional 800m of gabion retaining wall was also constructed. The improved road links 1,560 farmers to markets in Puli Khumri and will enable them to transport their goods cheaply.



Photo: The completed Markaz-e-Burka Road Rehabilitation, Burka District, Baghlan Province



Photo: The completed Karta-e-Itifaq Road Rehabilitation Project Pul-e-Khumri District, Baghlan Province

Ongoing CCI Photos, Northeast: November 1-15



Photo: The Yasech Road project in Shuhada District, Badakhshan Province is now 70% complete.

Photo: A culvert on the Qazak Baghak road and bridge project, Taloqan District, Takhar Province



Photo: Gazan Road Rehabilitation, Chah Ab, Takhar Province

Photo: Ghunew Road Rehabilitation, 75% complete, Warduj, Badakhshan Province



Agriculture Productivity Job Creation

Women's Poultry Project:

Takhar: During the reporting period, the 240 women beneficiaries in Taloqan and Kalafghan received a visit from IDEA-NEW livestock staff to check on the health of the pullets. The project is ongoing and women will continue to receive training and feed support in the coming weeks.

Badakhshan: 7,200 pullets belonging to 180 women beneficiaries were vaccinated against Newcastle disease by paravets in 12 villages of Faizabad and Argo districts. The vaccines were administered by the poultry team to prevent Newcastle disease and increase the pullets' resistance to viruses.

Beekeeping Project:

Takhar: During the reporting period staff visited 20 beehives in Namak Ab District to help farmers prepare the hives for colder weather. This project is ongoing for 40 beneficiaries in Namak Ab and Kalafghan Districts.

Fruit Tree Nursery Project:

Baghlan: Nursery projects for 39 farmers in Khost, Burka, Bano and Deh Salah Districts were monitored during the reporting period and technical advice was given to farmers. An additional 86 local farmers were trained in irrigation techniques during the reporting period.

Orchard Establishment Project:

Takhar: This project is ongoing and this week the farmers were instructed on how to use compost around the trees. In the orchard establishment project, 32 farmers in Kalafghan and Farkhar received saplings and ongoing training in orchard layout, irrigation, pest control and care of the trees.

Commercial Vegetable Cultivation

Takhar: The commercial vegetable project for onion and potato has been completed for 47 farmers in Kalafghan and Takhar. Harvest data will appear in a subsequent report. The cauliflower harvest has just finished in 26 jeribs belonging to 70 farmers in Bangi District.

Baghlan: Agriculture staff monitored the cauliflower plantation project farmers in Deh Salah, Bano and Pul-e-Khumri Districts. The harvest is still underway for 12 farmers in the project.



Photo: Livestock staff preparing vaccines for poultry in Faizabad, Badakhshan Province



Photo: Cauliflower under plastic tents, Bangi District, Takhar Province

Strawberry Runners Project:

Baghlan: During the reporting period, agriculture staff monitored 20 strawberry plots and provided technical advice as needed to the beneficiaries in strawberry cultivation, irrigation, fertilization and weeding as needed.

Takhar: This pilot project is ongoing for five farmers in Kalafghan and Farkhar. This week, staff held a training at a lead farmer plot to teach weed control in the strawberry patches.

Lamb and Calf Fattening Project:

Takhar: During the reporting period, the third weighing was completed for the lamb and calf fattening project in Baharak and Bangi Districts. Staff helped weigh 1,000 calves belonging to 200 families. This project is now complete.

Baghlan: In Dushi, 15,300Kg of lamb fattening balanced feed was distributed in Qaradaka village. Livestock Officers monitored the project in Pul-e-Khumri, Dushi, Burka and Nahrin during which lamb owners were instructed best practices for keeping their lambs. Paravets have also worked to raise the awareness of livestock owners about importance of good feeding and housing. Livestock feeding information was collected from five private shops in Baghlan-e-Jadid, Pul-e-Khumri and Nahrin districts. Animal health information was collected from three private Paravets' shops and four private animal medicine shops in Nahrin, Baghlan-e-Jadid, Dushi, Andarab (Bano & Deh Salah), Khinjan and Pul-e-Khumri.

Feed and Veterinary Support for Milch Animals:

Badakhshan: Paravets vaccinated 340 animals belonging to 210 beneficiaries against Black Quarter Disease under supervision of Livestock Officers in nine villages of Khash District. This vaccine helps to increase the resistance of milch (i.e., milk-producing) animals to bacterial disease.

Grape Trellising Project:

Badakhshan: Coordination is ongoing with infrastructure team to make 150 cement poles for trellising in the grape orchards. The team will help install the T-trellis system in six vineyards in Baharak District. The trellises help guide the grape vines into a productive shape and keep the grapes up off the ground, which ensures that they receive more light and air and leads to better production.



Photo: Farmers at the final weighing of their livestock for the Calf and Lamb Fattening project in Bangi District, Takhar Province

Photo: A farmer and his cauliflower in Bangi District, Takhar Province



Capacity Building

- Baghlan staff received training on Community Mobilization Standard Methodology and P4M (Participatory Project Prioritization Process Meeting) in Mazar.
- In Badakhshan, 14 IDEA-NEW program staff and four MAIL, MRRD and Economy departments line staff took part in the three day Community Mobilization (CoMo) Training started 10 aimed at imparting P4M tools to train beneficiary communities to prioritize and select projects according to their needs.

USG & GIRoA Coordination

- The Takhar infrastructure team met with local leaders in Farkhar to work out the details for upcoming construction projects, such as the inauguration of the Shori Super Passage in Farkhar District of Takhar Province. The team also worked with the local *shura* facilitating the Qazak Baghak road and bridge project to ensure continued smooth relations with villagers.
- In Takhar, IDEA-NEW staff, CDC and *Shura* members in Sarai Sang hosted the closing ceremony of Khuja Mukhtar canal intake project in Taloqan. The project was completed during the last reporting period.
- The Northeast IDEA-NEW Program Director and Baghlan Program Manager had a meeting with Kenny Dunn, the newly arrived USAID Agriculture Specialist to discuss IDEA-NEW activities in Baghlan Province.
- A meeting was conducted with Shamarq village's CDCs to discuss the plan to repair some damaged gabion walls.
- A meeting was conducted with Baghlan Province's Disaster Department to discuss what IDEA-NEW could help in emergency situations.
- A meeting was conducted with Baghlan Province's Agriculture Department to discuss opportunities for coordination and cooperation.
- In Takhar Province, staff attended the Provincial Development Council (PDC) monthly meeting along with all other NGOs operating in the province. Representatives from all of the organizations introduced new projects and reported on the progress of ongoing work.

Constraints

There were no notable constraints during the reporting period.

Afghan First

Locally purchased materials for IDEA-NEW Northeast were USD 56,129.12 in the reporting period.



Photos: Community Mobilization training in Faizabad, Badakhshan



Voices From the Field

Beneficiary Name: [REDACTED] 50

Project Name: New Orchard Establishment

From (CDC/District): Baharak, Badakhshan Province

1. What kinds of things did you learn in the orchard establishment training?

“I learned many things from this project, like building basins, layout and pest control. I had some pests come in but after the training I knew what to do to get rid of them. I also learned how to do scientific layout for the trees and irrigation ditches.”

2. What do you plan to do with the extra income from this project?

“I will expand my home and buy my family new clothes, make sure we have money for medical care and other things like this around the home.”

3. What are your hopes for the production of this land?

“Before I was growing wheat and I would make about 6,000Afs on this land. The trainers say that when the trees are mature after a few growing seasons the land should produce about 70,000Afs worth of pears, which is the same as the profit from poppy.”




Photo: [REDACTED] in his new orchard

Biweekly Update: North/Central Region

Job Creation

Community-Constructed Infrastructure (CCI): Irrigation, Farm to Market Roads and Micro-Hydro Power

IDEA-NEW implements community-constructed infrastructure (CCI) projects that serve a two-fold purpose: to restore and build productive infrastructure, and to inject cash into local economies in unstable and insecure areas, helping to reduce communities' reliance on illegal activities including narcotics and insurgency.

During the reporting period, IDEA-NEW in North/Central worked on 15 CCI projects in the northern region, resulting in 1,216 male person days and generating USD 222,825 in wages. Please see Annex I for more detail on all CCI projects.

November 1-15, 2010: CCI Summary Chart—North/Central Region

Province	Total Approved Projects	Completed Projects	Active Projects	Stopped Projects	Male Person Days this period	Female Person days this period	Male Wages this period	Female Wages this period	Total Person Days	Total Wages
Balkh	5	4	1	0	721	0	222,825	0	721	222,825
Samangan	2	2	0	0	0	0	0	0	0	0
Jawzjan	1	0	1	0	495	0	Paid by IP	0	495	Paid by IP
Sari Pul	6	1	5	0	0	0	0	0	0	0
Faryab	18	10	8	0	0	0	0	0	0	0
Total	32	17	15	0	1,216	0	222,825	0	1,216	222,825

Flood Protection and Irrigation

Construction of Mardian Water Reservoir:

Many villages in the northern part of the region suffer from severe lack of water during the summer. The irrigation canals on which they rely dry up and since the groundwater is saline, they cannot use wells. At present they rely on storing water in ponds, which is inefficient, as there is seepage into the sandy soil, and unhygienic, as the ponds are open to animals. Concrete cisterns provide efficient clean water storage, but are very expensive. IDEA-NEW is evaluating the possibility of using ponds with High Density Polyethylene liners and covers as a less expensive alternative. Mardian district centre in Jawzjan has been selected for the pilot project, holding 3 million liters of clean potable water for 300 families, who will draw it off through a hand-pump. Because of security considerations, it was decided that this project should be implemented under a subcontract rather than by the IDEA-NEW Infrastructure team as Cash for Work project.

The excavation and shaping of the pond has been completed and it is ready for compaction and laying of base course. The filtration pit and the settlement basin have been constructed from stone masonry with cement mortar. The work progress for this project has reached 35 percent. There was a total of 495 person days of job created in this project. The project has been monitored and supervised by the infrastructure engineers.

Khulm River Gabion Protection Wall Extension:

IDEA-NEW North Central had completed 975 meters of the gabion protection wall, which saved a large area of land from the recent floods on the Khulm River this summer and proved to be very beneficial to farmers and orchard owners in Khulm district. At the request of the community representatives and local government, IDEA-NEW agreed to extend the project and strengthen 550 meter more of the riverbank.

The Khulm River Gabion Protection Extension Project protects dwellings and agricultural land on both sides of the Khulm River. The locations to be protected are about 3km upstream and 3km downstream from Khulm district center. The total length of the riverbank to be protected is 550 meters. The gabion protection walls will be constructed in six different points where the banks are assessed to be weak. This will protect 500 hectares of agricultural land from floods. It will also help the irrigation system in the Khulm River basin by providing stable river banks and improving water management. The project is expected to create 7,148 man days of employment for 500 families from Khwaja Assad, Qala Arab Bik, Oymahoot, Tailee, and Mirhazar villages in Khulm district.

During this reporting period, the infrastructure team supervised the supply of stone and the work on the project site, mostly filling the gabion boxes. The workers placed and filled 282 gabion boxes on the site. Under this project, 721 person days of employment have been created and USD 4,921.05 injected into the community as wages. The overall progress to date is 70%.



Photo: Workers are busy shaping the pond.



Photo: Laborers fill the gabions on site to protect the riverbank

Micro-Hydro Power

IDEA-NEW constructs MHP projects to provide electrical power to remote communities. Electricity brings significant improvements to the lives of families. Inexpensive electric light will encourage handicrafts and enable children to study at night. In Faryab province, the five MHP plants in Bilchiragh and the two in Qaysar and Kohistan Districts have already been completed. The communities around the completed MHP plants are currently using the electricity from them.

Five Micro Hydro Power Units in Sari Pul:

IDEA-NEW North Central started construction of five MHP plants in Balkhab District of Sari Pul province. These plants are located in five different communities in the district. The construction works of these five plants have continued despite many challenges such as harsh and long-lasting winter in the area, remoteness and difficult accessibility due to existence of high mountains along the road to Balkhab District. This year's heavy floods have damaged parts of these projects during construction. Recently the infrastructure team completed site assessments and designed repairs necessary to strengthen and complete the projects. The new designs and extra budget has been submitted to the management team for approval. Progress of these five MHPs is as follows: Hoosh 88%, Parawshan 95%, Chaila 88%, Khamshorak 68% and Dahna Wa Takhshar 70%.

Eight Micro Hydro Power Units in Faryab:

IDEA-NEW had previously signed a sub-grant to the International Assistance Mission (IAM) to provide the electrical equipment for the construction of eight MHP projects in Qaysar and Kohistan Districts of Faryab Province. However, the deteriorating security situation in those districts has obliged IAM to withdraw from them. IDEA-NEW has therefore signed a modification to the agreement to allow the same number of installations to be made in Pashtun Kot district. These MHPs will produce 75.4 KW power and they are being built in eight different communities of Pashtun Kot district and will serve 1,250 households.

Work has continued on the forebays, canals and powerhouses. The progress in installing the equipment is as follows: Hazara Qala MHP 31.57%, Nawabad Beqlarsai MHP 24.26%, Kata Qala Shora-e-Bazar MHP 40.6%, Kata Qala Shora-e-Madrassa MHP 17%, Kata Qala Haji Basir MHP 21%, Ibrahimabad Micro Hydro Power 20.21%, Qalai Niasbeq-Payan 24.73% and Qalai Niasbeq-Bala 25.53%.

Farm to Market Infrastructure

Mazar Almond Market concrete Platform:

The Mazar-e-Sharif Balkh Dry Fruits Processing Association (MBDFA) is developing a market area granted by the Mazar City municipality. IDEA-NEW is providing a concrete surface in the market on which produce can be stacked and dried in clean conditions. The market houses 158 shops. The MBDFA members (shop owners) need to process the fruits by laying them in the open and exposing them to sunlight. At present they cannot do so because the ground, which is bare earth, is dirty and unhygienic. The dry fruits that are processed in this market are grown in Balkh and its neighboring provinces. The main types of produce sold in this market are almond, pistachio, walnut, apricot and, dried plums.

All the construction works have been completed successfully and the closing ceremony is pending for the installation of the internet supported by IDEA-NEW North Central. The closing ceremony is anticipated to take place in December 2010

Upgrading 10 Milk Collection Centers:

IDEA-NEW, in partnership with the Balkh Livestock and Dairy Union, is establishing 10 village milk collection and processing centers. The buildings for these are provided by the beneficiary communities. Some require structural improvements before they can be used for dairy processing.

The technical documents and budget sheets have been sent for approval to the management team and they are still under review.

Agriculture Productivity and Agribusiness Job Creation

SUSTAINABLE AGRICULTURAL PRODUCTION

Perennial Crops

New Almond Orchard Establishment in Balkh Province

IDEA-NEW, working through a commercial nursery, has planted 100 hectares of new almond orchards in Chimtal district of Balkh province. Under the terms of the contract, 50% of the price was paid on completion of planting in March and 50% withheld until October, when final payment would depend on sapling survival.

Monitoring of the survival of the saplings was planned to be completed in October, but because of security constraints in this district only 49.6 ha orchards, containing 16,314 trees have been visited to date. The result was satisfactory - out of all orchards (16,314 saplings) only 1,172 trees were dead.

Pruning Training:

Pruning fruit trees is an essential part of orchard management. Most orchards in the project region are either unpruned or badly pruned, leading to a reduction in yield. IDEA-NEW is improving the standard of pruning by training agricultural retailers, who sell pruning equipment, in pruning technique so that they can give correct advice to orchard owners and provide pruning as a service.

During this biweekly reporting period, IDEA-NEW conducted pruning training for 40 agriculture retailers and four extension workers in Samangan and Jawzjan Provinces. IDEA-NEW will continue to conduct pruning training for agriculture retailers of Balkh, Sari Pul and Faryab Provinces in the coming biweekly period.

Trellis post installation:

Following the signing of two MoUs with agriculture retailers in Feroz Nakhchir and Hazrati Sultan Districts of



Photo: Trainee practically applies the techniques learned during a pruning training on a fruit tree

Samangan Province for the trellising program, field activities for the operations of trellising program is ongoing in Feroz Nakhchir. The IDEA-NEW Agriculture Development Program staff not only was supervising the agriculture retailers on their initial measuring and layout, but also provided them with technical advice. A total of 890 concrete posts have been transported to four vineyards for trellising. In addition to that, MOUs has been finalized and signed with relevant agriculture retailers (Hamidullah, Shair Ahmad, and Dost Mohammad) in Faryab province for trellising program.

Voices from the Community:

██████████ the vineyard owner from Malikan village, Feroz Nakhchir district of Samangan province was happy about the IDEA NEW trellising program in his district. ██████████ said, "I decided to trellis my vineyards after seeing the demonstration plot results this year. I received a total of 208 concrete trellis posts through the agriculture retailer of our district. It is cheap and it will last longer than the wooden posts we used to use. I only paid 50 Afn per post to the post maker. I am grateful to IDEA-NEW staff, because they not only provided us with good quality stuff, but also with information through leaflets that will help us make the best of those goods."

Livestock

Establishing Village Milk Processing Centers with Balkh Livestock and Dairy Union (BLDU)

Most dairy production in Afghanistan is by households owning one or two cows. Traditionally, it is an activity carried out by women. Most of the product is consumed by the household, but surplus may be offered for sale locally. BLDU has, over the last seven years, developed a network of household dairy producers who sell surplus milk for processing by the Balkh Dairy in Dihdadi. A program of extension training in animal breeding, feeding and health care, together with improved access to veterinary services, has increased the marketable surplus and provided a boost to household incomes. In order to extend these benefits to other districts in the region, BLDU, under a sub-Agreement, will set up a further 10 village milk processing centers where fresh milk can be processed by hand-operated equipment into cheese, butter and yoghurt.

The following activities were implemented by this project.

Organizing women dairy farmers in training classes:

The BLDU Women Master Trainer held a meeting with 52 women members of Sansis village, Fayzabad District of Jawzjan Province to organize training courses in livestock management and milking hygiene. At this meeting, the objectives of the training program were explained to the participants. The women members were organized in two training classes with 26 trainees in each class. The training manual was delivered to the village women trainer and the methodology of training was explained to her by the BLDU women master trainer. The BLDU women master trainer has planned more visits in the coming biweekly reporting period to form training classes in the remaining villages of Sari Pul and Faryab Provinces.



Photo: Trellis manufacturer loading the posts for transportation to vineyard site in Samangan Province.



Photo: ██████████ digging hole for trellis post in his vineyard in Samangan Province.

TA in Cattle Health Care (Cattle Infertility Campaign):

The declining fertility of native dairy cattle has always been a major problem facing the Afghan farming sector. Among the factors that can change or overcome this problem are improved genotype, nutrition and animal health care. A key question, therefore, concerns the extent to which each of these contributes to the problem of poor conception rates. Other issues - including management practices, reproductive infections also cannot be ignored.

BLDU started Infertility Campaigns with the objectives of reducing the infertility percentage in ten target villages, out of which three villages were covered in previous biweekly and one village in Fayzabad District of Jawzjan Province was covered during this reporting period. The campaign will continue throughout the month of November to cover all the 10 target villages. The animals treated and pregnancy tests administered in the target village during the reporting period is summarized in the table below.

S. No.	Province	District	Village	No. farmers benefited	No. cattle vaccinated	Infertility Campaign	
						Cows treated	Pregnancy tests administered
1	Jawzjan	Fayzabad	Sansis	60	136	20	39
	Total	1	1	60	136	20	39



Photo: BLDU staff testing a cow.

Animal Health and Production:

No updates for the reporting period

RURAL ENTERPRISE DEVELOPMENT**Agricultural Retailing Development:**

IDEA-NEW continues to support the six non-profit provincial agricultural retailers' associations, which have been established in Northern Afghanistan and were officially registered in the Afghan Ministry of Justice. These associations will serve the farmers through 117 Agricultural Retailing shops currently operating in the five Northern provinces. This support includes upgrading shop premises and training of shop-keepers to conform to internationally accepted guidelines for the storage, sale and handling of pesticides.

Trellis Post Production:

In order to promote vineyard trellising as a component of the Perennial Crops program, IDEA-NEW has established four businesses to manufacture the concrete posts.

During this biweekly period, the trellis post maker in Maymana City completed casting all 750 concrete posts under the first PO. The quality control assessment of manufactured posts has been conducted by the IDEA-NEW site engineer in Faryab Province. The finding has been reported satisfactory. The post maker in Feroz Nakhchir District of Samangan Province completed casting all 750 concrete posts under the fourth PO. The quality control assessment of manufactured posts has been conducted and the finding has been reported satisfactory.

Laser Land Leveling:

The second phase of laser land leveling operations started with participating agricultural cooperatives in Balkh, Jawzjan, Sari Pul and Faryab Provinces. The MoUs stipulate that these should be carried out on local farmers' land. This activity is being carried out in cooperation with the USAID funded ASAP program, which provided the laser land leveling machines to IDEA-NEW program.

Establishment of 25 Maintenance and Repair Workshops for Two-Wheel Tractors:

The project intends to promote improved cultivation of annual crops through the adoption by farmers of mechanization based on the use of Two-Wheeled Tractor (2WTs). For this, to be successful, it is essential that owners and operators have access to retail outlets for spare parts and to facilities for repair and maintenance of their machines. IDEA-NEW has contracted Osiyo Hamkorlik Company to establish 25 repair and maintenance workshops in the region to support farmers who invest in this equipment.

The contractor, so far, has identified 21 mechanics for the two wheeled tractors training. In these trainings, the local mechanics will learn how to fix the two-wheel tractors. They will work as the skilled service providers in their villages and districts and will repair local farmers' tractors.

Contracts and Grants

- Pending USAID/AO approval for the 2-Year Farmer Training on Improved Agronomy and Small Scale Mechanization Project. ACDI/VOCA signed a Letter of Authorization (LOA) with the sub-grantee for a value, not to exceed USD 65,000 adequate to finance the work for two months. USAID approved 2011 and 2012 Workplan. The above project is an integral part of the Workplan.
- Procurement of the ice cream making equipment from an Indian vendor was approved. The beneficiary is Balkh Livestock Dairy Union (BLDU). Options are being considered whether to airfreight the equipment or ship it via Karachi.
- Awaiting ACDI/VOCA approval for awarding a subcontract to a Mazar based Afghan women owned company for the training of 500 women in five provinces on Wool Spinning using spinning wheels

Capacity Building

No updates for this reporting period

USG & GIRoA Coordination

The IDEA-NEW representative conducted coordination meetings with Director of the Agriculture Department in Samangan Province, the Director of Economy and Executive Administration Director of Jawzjan Province, and the Governor, Deputy Governor and Economy Director of Sari Pul Province during this biweekly period. Six months activity reports were provided and the representatives of IDEA – NEW participated in sector meetings with related departments. Finally, IDEA-NEW briefed on future plans and activities for each province. These were favorably received by all the government officials.

Key Problems/Constraints

- The insecurity in Chintal District of Balkh Province caused the cancellation of a visit to the almond establishment project
- Insecurity in parts of Faryab Province also caused our team to postpone a pruning training for agriculture retailers.

Afghan First

Expenses incurred in Afghanistan during the biweekly period include USD 101,700 in procurements and USD 166,600 in expenses.

Biweekly Update: Western Region

Job Creation

IDEA-NEW implements community-constructed infrastructure (CCI) projects throughout the western region, which serve a two-fold purpose: to restore and build productive infrastructure, and to inject cash into local economies in unstable and insecure areas helping to reduce communities' reliance on illegal activities, including narcotics and insurgency.

During the reporting period, IDEA-NEW continued working on 18 CCI projects (nine MHP projects and seven irrigation, one wholesale market and one construction skill training) in Badghis and no payment has been made. Six more projects have been surveyed and are under designs which are expected to start in future. Please see Annex I for more detail on all CCI projects.

Summary Table: CCI Projects Western Region: November 1-15, 2010

Province	Total Approved Projects	Completed Projects	Active Projects	Stopped Projects
Badghis	26	3	18	5
Total	26	3	18	5

Projects started during the bi-weekly period:

No new projects started during the biweekly period.

Projects completed during the bi-weekly period:

No projects completed during the biweekly period.

Ongoing CCI Photos, West: November 1-15, 2010



Photo: Laborers engage in molding of the forebay for a MHP built with IDEA-NEW assistance in Qala-e-Naw District of Badghis Province.



Photo: Laborers hold gabions for stone filling in Tagab-e-Ismaiel of District of Badghis Province.

Badghis Wholesale Market

Badghis Fruit and Vegetable Wholesale Market in Qala-e-Naw City of Badghis Province was opened in a ground-breaking ceremony on July 5, 2001, attended by Minister of MAIL, Muhammad Asif Rahimi, Governor of Badghis, Deputy Ambassador of the United States to Afghanistan, members of Badghis Provincial Council and elders. With 76 stalls for wholesalers and all the necessary facilities, including bathrooms and a water reservoir, the market will be built on roughly 5,300 sqm area over a year-long period.

Work on Badghis Wholesale Market continued during the reporting period, however with the beginning of winter there will likely be delays.

Building Capacity

IDEA-NEW construction skill training continues with 10 masonry trainees, 12 molding trainees, 17 reinforcement trainees and 10 carpentry trainees from Abkamry, Qala-e-Now, Qades, Jawend and Muqur Districts.

USG & GIRoA Coordination

IDEA-NEW teams are working closely with the Irrigation Department on all of the CCI projects, there is especially close coordination on projects that have been temporarily stopped.

Key Problems/Constraints

Five projects have been stopped. Three projects have been stopped so that farmers can irrigate their crops and the other two due to security issues. The Tangy Canal Intake project has been stopped due to security. Initially the *Shura* had an agreement with Taliban to not disturb the project, however as security has decreased in the area due to insurgency activities, the community request IDEA-NEW to stopped the project.

Afghan First

Locally purchased materials for DAI (East and West) from November 1-15, 2010 were USD 446,190.05.



Photo: A view of Badghis Wholesale Market in Qala-e-Naw City of Badghis Province.

Biweekly Monitoring & Evaluation Data

IDEA-NEW seeks to measure its progress in different ways: through quantitative “outputs”, through project impact evaluation, overall program evaluation against a household baseline survey, and through qualitative “field missions” conducted throughout its areas of operation. The Approved Performance Management Plan (PMP) and related Change Reports give detailed information.

Performance Indicators

Outputs are tracked through 25 Performance Indicators. Regional implementing partners use the same forms to capture data, and it is reported into a central database. Depending on the indicator, results are reported on a biweekly, quarterly or annual frequency. There are 16 biweekly indicators, seven quarterly indicators and two annual indicators. The tables below give the results for the reporting period by partner as well as by the program as a whole, and are charted against “targets” by Fiscal Year.

Impact Evaluation

Output indicators by themselves are not a basis for rigorous performance measurement; IDEA-NEW also conducts impact evaluation for some of its largest projects. With the flexibility to conduct specific impact assessment at regular intervals, this plan serves to measure program effectiveness and give management the right information to make better-informed decisions about IDEA-NEW’s work, as well as give USAID Afghanistan a clear picture of IDEA-NEW’s outcomes and impacts over the life of its project.

The project also conducted a baseline household study in July 2009, and will follow up at intervals to assess household impacts in areas where IDEA-NEW is working. This will be done on a biennial basis, and will include those items measured in the household economic baseline. The baseline report, which gives a full economic picture of households in provinces where it was implemented, is available by request.

Field Missions

Finally, Field Missions are undertaken to provide contextual information, as well as quality assurance/quality control. On infrastructure projects, engineers assess construction quality and project progress, and laborers are asked if their wages are paid in a fair and transparent way. For non-infrastructure, overall quality, transparency and effectiveness are assessed. All field missions are conducted to inform program managers about areas of improvement. All missions also review environmental compliance with USAID, and ensure that GPS grid points for projects are captured. For irrigation and road projects, the areas irrigated and length of road are captured to ensure the highest accuracy for performance indicators. Approximately six to eight missions are conducted weekly.

Some explanations on indicators

All definitions and data collection methods for all indicators below are available at request. Some answers to common questions:

1. Full-time equivalent (FTE) jobs: These are calculated in two ways. For CCI projects, 260 labor days = 1 FTE. For agriculture projects, .25 ha under licit cultivation = 1 FTE. For enterprises, a new employee reported by an IDEA-NEW assisted business to be “full time” = 1 FTE. Existing employees at the start of IDEA-NEW intervention does not count. There is a one-month lag time for CCI wage reporting.
2. Increased sales of licit farm- and non-farm products are tracked in different ways. Farm product sales are tracked through surveys of key agricultural interventions programs involving 10,000 people or more. Non-farm products are tracked through bi-annual sales reports from assisted enterprises; only increases over the baseline are reported.
3. All data reported to USAID has “back-up” documentation, including training sign-in sheets, contracts, export documentation and enterprise forms that detail sales and employee information.

IDEA-NEW Biweekly Performance Indicator Table: November 1 - 15, 2010

PERFORMANCE INDICATORS	Added this period		IDEA-NEW Total to Date	IDEA-NEW LOP Target	IDEA-NEW Targets By Fiscal Year			IDEA-NEW Achievements By Fiscal Year			By Gender	
				LOP Targets	FY'09	FY'10	FY'11	FY'09	FY'10	FY'11	Male	Female
Number of families benefiting directly from USG interventions in Afghanistan	Previous Period	21,355	412,586	275,000	20,216	72,022	177,486	110,719	277,295	24,572		
	Current Period	32,593										
	Total of Two periods	53,948										
# of KM of roads rehabilitated or built	Previous Period	0	75	500	-	220	58	-	62	13		-
	Current Period	0									-	-
	Total of Two periods	0									-	-
# of KM of irrigation system rehabilitated or built	Previous Period	2	158	350	-	186	231	-	153	5		-
	Current Period	2									-	-
	Total of Two periods	4									-	-
Wages (\$) paid through community constructed infrastructure projects to local community member	Previous Period	114,358	4,174,046	10,000,000	-	4,661,111	2,972,306	-	3,824,389	349,657	3,918,617	99,775
	Current Period	164,224									155,654	-
	Total of Two periods	270,012									4,074,271	99,775
# of person days of labor on CCI projects by local community members	Previous Period	17,376	722,150	2,600,000	-	310,740	534,994	-	671,367	50,784	679,777	20,217
	Current Period	23,782									22,156	-
	Total of Two periods	39,533									701,933	20,217
# of local community members employed on CCI projects	Previous Period	34	26,479	30,000	-	20,716	7,991	-	25,935	544	25,306	1,142
	Current Period	39									31	-
	Total of Two periods	65									25,337	1,142
# of individuals who have received USG-supported agriculture productivity training	Previous Period	2,749	242,014	375,000	10,902	65,670	71,308	106,552	121,153	14,309	234,814	461
	Current Period	6,573									6,736	3
	Total of Two periods	9,488									241,550	464
# of persondays of USG-supported agriculture productivity training	Previous Period	1,487	105,270	125,000	-	34,252	75,293	-	88,203	17,068	94,694	935
	Current Period	9,208									9,242	50
	Total of Two periods	10,778									103,936	985
# of hectares of alternative crops targeted by USG cultivation	Previous Period	-	5,915	40,000	3,257	16,032	13,774	573	5,308	34		-
	Current Period	-										-
	Total of Two periods	11										-
# of livestock under increased technology and management	Previous Period	197,939	1,011,640	500,000	73,200	62,500	534,556	-	583,598	428,042		
	Current Period	230,103										

	Total of Two periods	428,042										
Number of individuals receiving agricultural and livestock inputs	Previous Period	4,577	87,989	115,000	15,829	63,650	71,136	1,937	76,367	9,685	81,711	1,763
	Current Period	4,515									4,415	100
	Total of Two periods	9,092									86,126	1,863
# of hectares under improved irrigation in USG assisted areas	Previous Period	-	4,721	10,000	980	4,852	11,824	16	4,705	-	-	-
	Current Period	-									-	-
	Total of Two periods	-									-	-
# of people receiving business and vocational skills training	Previous Period	522	3,588	1,000	36	494	4,940	493	2,530	565	1,045	2,522
	Current Period	21									21	-
	Total of Two periods	543									1,066	2,522
# of person days of business and vocational skills training	Previous Period	433	25,405	240,000	-	62,510	19,633	-	23,835	1,569	5,670	18,680
	Current Period	1,054									79	975
	Total of Two periods	1,487									5,749	19,655
# of government line staff trained	Previous Period	-	856	500	8	161	1,072	31	812	13	789	54
	Current Period	13									13	-
	Total of Two periods	13									802	54
# of person days of government line staff trained	Previous Period	-	2,695	5,000	-	1,808	8,178	-	2,646	49	2,422	224
	Current Period	49									49	-
	Total of Two periods	49									2,471	224

DAI Biweekly Performance Indicator Table: November 1 - 15, 2010

PERFORMANCE INDICATORS	Added this period		DAI Total to Date	LOP Targets	DAI Targets By Fiscal Year			DAI Achievement By Fiscal Year			DAI Achievements By Province					By Gender	
	Previous Period	Current Period		DAI	FY'09	FY'10	FY'11	FY'09	FY'10	FY'11	Nan	Lagh	Kun	Nur	Badg	Male	Female
Number of families benefiting directly from USG intervention in Afghanistan	Previous Period	2,065	158,001	125,000	15,769	33,234	37,800	14,173	142,428	1,400	62,580	19,675	31,330	1,021	28,994		
	Current Period	14,401									9,814	1,237	1,600	1,750	-		
	Total of Two periods	16,466									72,394	20,912	32,930	2,771	28,994		
# of KM of roads rehabilitated or built	Previous Period	0	31	75	-	40	12	-	31	0	17	12	1	2	-		
	Current Period	0									0	-	-	-	-		
	Total of Two periods	0									17	12	1	2	-		
# of KM of irrigation system rehabilitated or built	Previous Period	2	152	275	-	89	80	-	147	5	87	9	36	-	18		
	Current Period	2									1	1	-	-	0		
	Total of Two periods	4									88	10	36	-	18		
Wages (\$) paid through community constructed infrastructure projects to local community member	Previous Period	51,477	2,317,705	5,000,000	-	2,250,000	1,188,294	-	2,171,624	146,081	1,115,553	160,628	493,695	127,685	377,237	2,243,915	30,883
	Current Period	42,907									13,364	1,076	28,467	-	-	42,907	-
	Total of Two periods	94,384									1,128,917	161,704	522,162	127,685	377,237	2,286,822	30,883
# of person days of labor on CCI projects by local community members	Previous Period	8,223	453,784	1,250,000	-	500,000	237,659	-	431,336	22,448	226,563	30,206	98,087	27,935	64,395	439,638	7,548
	Current Period	6,598									1,713	215	4,670	-	-	6,598	-
	Total of Two periods	14,821									228,276	30,421	102,757	27,935	64,395	446,236	7,548
# of local community members employed on CCI projects	Previous Period	34	6,775	14,706	-	11,000	5,281	-	6,704	71	3,253	780	1,132	234	1,350	6,583	166
	Current Period	26									26	-	-	-	-	26	-
	Total of Two periods	60									3,279	780	1,132	234	1,350	6,609	166
# of individuals who have received USG-supported	Previous Period	248	86,545	100,000	8,200	50,420	46,444	11,316	73,866	1,363	33,708	8,963	14,426	520	28,514	86,131	-
	Current Period	414									414	-	-	-	-	414	-

agricultural and livestock productivity training	Total of Two periods	662									34,122	8,963	14,426	520	28,514	86,545	-
# of persondays of USG-supported agriculture productivity training	Previous Period	124	32,580	50,000	-	12,500	11,611	31,898	682	16,724	4,482	7,344	260	3,564	32,023	-	
	Current Period	207								207	-	-	-	-	207	-	
	Total of Two periods	331								16,931	4,482	7,344	260	3,564	32,230	-	
# of hectares of alternative crops targeted by USG cultivation	Previous Period	-	5,738	10,000	1,657	9,162	4,211	573	5,154	11	2,802	1,130	1,745	50	-		
	Current Period	11									7	5	-	-	-		
	Total of Two periods	11									2,809	1,134	1,745	50	-		
# of livestock under increased technology and management	Previous Period	-	68,577	50,000	2,500	33,300	4,000	-	68,577	-	3,300	900	800	-	63,577		
	Current Period	-									-	-	-	-			
	Total of Two periods	-									3,300	900	800	-	63,577		
Number of individuals receiving agricultural and livestock inputs	Previous Period	-	50,377	90,000	15,769	49,000	34,524	1,937	48,440	-	23,251	10,452	15,755	501	418	50,327	50
	Current Period	-									-	-	-	-	-	-	
	Total of Two periods	-									23,251	10,452	15,755	501	418	50,327	50
# of hectares under improved irrigation in USG assisted areas	Previous Period	-	1,168	1,666	500	2,760	3,648	16	1,152	-	995	-	173	-	-		
	Current Period	-									-	-	-	-			
	Total of Two periods	-									995	-	173	-	-		
# of people receiving business and vocational skills training	Previous Period	37	1,325	800	30	270	700	493	795	37	973	260	92	-	-	254	1,071
	Current Period	-									-	-	-	-	-	-	
	Total of Two periods	37									973	260	92	-	-	254	1,071
# of person days of business and vocational skills training	Previous Period	44	7,578	32,000	-	42,000	18,200	-	7,534	44	6,913	565	100	-	-	3,153	4,424
	Current Period	-									-	-	-	-	-	-	
	Total of Two periods	44									6,913	565	100	-	-	3,153	4,424
# of government line staff trained	Previous Period		475	83	-	115	600	-	475	-	413	-	-	-	62	438	37

	Current Period	-																						
	Total of Two periods	-									413	-	-	-	62	438	37							
# of person days of government line staff trained	Previous Period		1,633	-	1,500	7,800	1,633	-			1,447	-	-	-	186	1,484	149							
	Current Period	-																						
	Total of Two periods	-																	1,447	-	-	-	186	1,484

Mercy Corps Biweekly Performance Indicator Table: November 1 - 15, 2010

PERFORMANCE INDICATORS	Added this period		MC Total to Date	LOP Targets	MC Targets By Fiscal Year			MC Achievements By Fiscal Year			MC Achievements By Province				By Gender	
				MC	FY'09	FY'10	FY'11	FY'09	FY'10	FY'11	Bdk-shan	Baghlan	Kunduz	Takhar	Male	Female
Number of families benefiting directly from USG interventions in Afghanistan	Previous Period	12,595	101,222	75,000	500	23,000	119,896	9,175	81,640	10,407	31,084	30,956	3,854	25,601		
	Current Period	9,727									1,137	530	-	8,060		
	Total of Two periods	22,322									32,221	31,486	3,854	33,661		
# of KM of roads rehabilitated or built	Previous Period	-	42	200	-	120	46.4	-	31	12	9	23	-	11		
	Current Period	-									-	-	-			
	Total of Two periods	-									9	23	-	11		
# of KM of irrigation system rehabilitated or built	Previous Period	-	5	50	-	75	151.2	-	5	-	1	3	-	1		
	Current Period	-									-	-	-			
	Total of Two periods	-									1	3	-	1		
Wages (\$) paid through community constructed infrastructure projects to local community member	Previous Period	59,876	1,657,134	4,000,000	-	1,300,000	1,754,012	-	1,462,758	194,376	549,359	734,332	36,013	228,537	1,479,350	68,892
	Current Period	108,892									82,716	12,146	4,550	9,481	108,892	-
	Total of Two periods	168,768									632,075	746,478	40,563	238,018	1,588,242	68,892
# of person days of labor on CCI projects by local community members	Previous Period	8,622	237,714	1,000,000	-	288,889	292,335	-	210,573	27,142	85,667	97,635	4,978	34,487	210,098	12,669
	Current Period	14,948									11,236	1,711	697	1,304	14,947	-
	Total of Two periods	23,570									96,903	99,346	5,675	35,791	225,045	12,669
# of local community members employed on CCI projects	Previous Period	-	15,423	15,385	-	5,778	2,210	-	15,423	-	7,370	4,736	221	3,096	14,447	976
	Current Period	-									-	-	-	-	-	
	Total of Two periods	-									7,370	4,736	221	3,096	14,447	976
# of individuals who have received USG-supported agricultural and livestock productivity	Previous Period	2,377	41,323	50,000	202	10,250	17,365	9,144	23,246	8,933	11,366	6,525	3,800	15,249	36,497	443
	Current Period	4,383									1,137	322	-	2,924	4,383	-

training	Total of Two periods	6,760									12,503	6,847	3,800	18,173	40,880	443
# of persondays of USG-supported agriculture productivity training	Previous Period	1,189	31,459	25,000	-	20,500	8,682	-	25,595	5,864	6,482	3,717	1,425	16,548	27,295	877
	Current Period	3,287									569	161	-	2,557	3,287	-
	Total of Two periods	4,476									7,051	3,878	1,425	19,105	30,582	877
# of hectares of alternative crops targeted by USG cultivation	Previous Period	-	96	5,000	350	1,590	2,501	-	73	23	34	-	-	62		
	Current Period	-									-	-	-			
	Total of Two periods	-									34	-	-	62		
# of livestock under increased technology and management	Previous Period	-	114,711	50,000	66,200	10,200	30,556	1,709	113,002	-	59,374	40,737	-	14,600		
	Current Period	-									-	-	-			
	Total of Two periods	-									59,374	40,737	-	14,600		
Number of individuals receiving agricultural and livestock inputs	Previous Period	188	16,234	30,000	60	8,650	31,612	-	15,245	989	9,834	3,962	-	2,230	14,777	1,249
	Current Period	208									-	208	-	-	208	-
	Total of Two periods	396									9,834	4,170	-	2,230	14,985	1,249
# of hectares under improved irrigation in USG assisted areas	Previous Period	-	2,509	5,000	480	1,090	7,592	-	2,509	-	251	1,394	-	864		
	Current Period	-									-	-	-			
	Total of Two periods	-									251	1,394	-	864		
# of people receiving business and vocational skills training	Previous Period	485	1,392	300	-	200	2,865	-	907	485	52	1,169	37	134	518	874
	Current Period	-									-	-	-	-	-	
	Total of Two periods	485									52	1,169	37	134	518	874
# of person days of business and vocational skills training	Previous Period	389	5,795	3,000	-	2,000	1,433	-	4,431	1,364	137	4,271	111	301	2,039	2,781
	Current Period	975									-	975	-	-	-	975
	Total of Two periods	1,364									137	5,246	111	301	2,039	3,756
# of government line staff trained	Previous Period	-	308	100	-	30	457	31	277	-	242	21	17	28	291	17
	Current	-									-	-	-	-	-	

	Period															
	Total of Two periods	-														
# of person days of government line staff trained	Previous Period	-	983	1,000	-	300	228	-	983	-	242	21	17	28	291	17
	Current Period	-									880	24	30	49	908	75
		-									-	-	-	-	-	-
	Total of Two periods	-									880	24	30	49	908	75

ACDI/VOCA Biweekly Performance Indicator Table: November 1 - 15, 2010

PERFORMANCE INDICATORS	Added this period		ACDI/VOCA Total to Date	LOP Targets	ACDI/VOCA Targets By Fiscal Year			ACDI/VOCA Achievements By Fiscal Year			ACDI/VOCA Achievements By Province					By Gender	
				ACDI/VOCA	FY'09	FY'10	FY'11	FY'09	FY'10	FY'11	Balkh	Faryab	Jawzjan	Samangan	SariPul	Male	Female
Number of families benefiting directly from USG intervention in Afghanistan	Previous Period	6,695	153,363	75,000	3,947	15,788	19,790	85,542	55,056	12,765	48,859	27,475	31,543	20,342	16,679		
	Current Period	8,465									4,615	2,315	625	629	281		
	Total of Two periods	15,160									53,474	29,790	32,168	20,971	16,960		
# of KM of roads rehabilitated or built	Previous Period	-	1	125	-	60	-	-	-	1	1						
	Current Period	-									-						
	Total of Two periods	-									1				-		
# of KM of irrigation system rehabilitated or built	Previous Period	-	1	25	-	22	4	-	1	-	1	-	-	-	-		
	Current Period	-									-	-	-	-			
	Total of Two periods	-									1				-		
Wages (\$) paid through community constructed infrastructure projects to local community member	Previous Period	3,005	199,207	1,000,000	-	1,100,000	30,000	-	190,007	9,200	104,635	90,717	-	-	-	195,352	-
	Current Period	3,855									3,855	-	-	-	3,855	-	
	Total of Two periods	6,860									108,490	90,717				199,207	-
# of person days of labor on CCI projects by local community members	Previous Period	531	30,652	250,000	-	244,444	5,000	-	29,458	1,194	16,900	13,141	-	-	-	30,041	-
	Current Period	611									611	-	-	-	611	-	
	Total of Two periods	1,142									17,511	13,141				30,652	-
# of local community members employed on CCI projects	Previous Period	-	4,281	5,000	-	5,432	500	-	3,808	473	2,312	1,964	-	-	-	4,276	-
	Current Period	5									5	-	-	-	5	-	
	Total of Two	5									2,317	1,964				4,281	-

	periods																
# of individuals who have received USG-supported agricultural and livestock productivity training	Previous Period	124	114,146	225,000	2,500	5,000	7,500	85,542	24,591	4,013	31,087	16,997	30,202	18,434	15,484	112,186	18
	Current Period	1,942									603	779	218	261	81	1,939	3
	Total of Two periods	2,066									31,690	17,776	30,420	18,695	15,565	114,125	21
# of persondays of USG-supported agriculture productivity training	Previous Period	175	41,232	56,250	-	1,252	55,000	-	30,709	10,522	10,036	6,645	8,798	5,680	4,275	35,377	58
	Current Period	5,797									1,553	2,651	834	636	124	5,748	50
	Total of Two periods	5,971									11,589	9,296	9,632	6,316	4,399	41,124	108
# of hectares of alternative crops targeted by USG cultivation	Previous Period	-	81	25,000	1,250	5,280	7,062	-	81	-	62	8	6	3	2		
	Current Period	-									-	-	-	-			
	Total of Two periods	-									62	8	6	3	2		
# of livestock under increased technology and management	Previous Period	197,939	828,352	400,000	4,500	19,000	500,000	-	400,310	428,042	42,432	420,187	13,612	108,992	13,026		
	Current Period	230,103									60,878	109,067	16,947	36,322	6,889		
	Total of Two periods	428,042									103,310	529,254	30,559	145,314	19,915		
Number of individuals receiving agricultural and livestock inputs	Previous Period	4,389	21,378	20,000	-	6,000	5,000	-	12,682	8,696	3,411	9,636	1,199	1,768	1,057	16,607	464
	Current Period	4,307									1,814	1,530	403	363	197	4,207	100
	Total of Two periods	8,696									5,225	11,166	1,602	2,131	1,254	20,814	564
# of hectares under improved irrigation in USG assisted areas	Previous Period	-	1,044	3,334	-	1,002	584	-	1,044	-	1,038	1	2	2	1		
	Current Period	-									-	-	-	-			
	Total of Two periods	-									1,038	1	2	2	1		
# of people receiving business and vocational skills training	Previous Period	-	871	100	6	24	1,375	-	828	43	367	79	134	137	133	273	577
	Current Period	21									13	3	1	3	1	21	-

	Total of Two periods	21									380	82	135	140	134	294	577
# of person days of business and vocational skills training	Previous Period	-	12,032	2,000	-	10			11,870	161	10,501	134	439	447	431	478	11,475
	Current Period	79									49	11	4	11	4	79	-
	Total of Two periods	79									10,550	146	443	458	435	557	11,475
# of government line staff trained	Previous Period	-	73	84	8	16	15	-	60	13	11	33	8	3	5	60	-
	Current Period	13									3	3	3	2	2	13	-
	Total of Two periods	13									14	36	11	5	7	73	-
# of person days of government line staff trained	Previous Period	-	79	840	-	8	150		30	49	5	18	4	2	2	30.4	-
	Current Period	49									11	11	11	8	8	49	-
	Total of Two periods	49									16	29	15	9	10	79.4	-

Impact Studies

IDEA-NEW *Impact Study No. 1, Melon Fly Control Training Impact Assessment, Badghis Province*, was completed in Dec 2009 and is available. Overall, the training was shown to be effective, increasing both melon yields and overall sales.

The table below shows some key results of the assessment:

**Melon Production and Sales
2009 vs. 2008**

Category	2009	2008	Increase	% Increase
Average Production Per farmer	1,211.0	315.0	896.0	284.4
Average Land Cultivated Per farmer	3.4	1.9	1.5	80.0
Average Production Per Jerib	354.1	165.8	188.3	113.6
Sample Size	125.0	125.0	0.0	0.0
Total Production for Sample	44,261.7	20,723.7	23,538.0	113.6
Total Farmers trained by IDEA-NEW/DAI	22,680.0	22,680.0	0.0	0.0
No. of possible samples	181.4	181.4	0.0	0.0
Total production (Kg) for all possible samples	8,030,842.1	3,760,105.3	4,270,736.8	113.6
Price (Afs)/Kg	7.8	11.4	(3.6)	(31.6)
Total Sale (Afs)	62,640,568.4	42,865,200.0	19,775,368.4	46.1
Total Sale (\$)	1,252,811.4	857,304.0	395,507.4	46.1

IDEA-NEW *Impact Study #2: TIMER Assessment for the Eastern Region* was carried out by the program in the second quarter of FY'10.

The program works with approximately 15,000 farmers per season to grow high-value vegetables on ½ jerib plots that are then sold on local and regional markets. IDEA-NEW also maintains 135 demonstration farms for TIMER where thousands of participating farmers go for field days to learn about proper plot layout, planting, weeding, harvesting and other modern production techniques.


The findings of the impact study showed the program to be successful, with farmers on average producing and earning more than the previous season when they did not participate in the program.

Overall, total production increased. Average production per Jerib during the TIMER program was 1,148 Kgs. Prior to participating in TIMER, farmers noted that their average production was 499 kgs per Jerib.


Total sales of surplus vegetables also increased as a result of the TIMER program. Prior to TIMER, farmers reported selling around 188 Kgs of vegetables per Jerib. This number increased to 658 with TIMER. Incomes also increased, with average incomes of USD 33 per Jerib increased to USD 109 per Jerib.

Note: TIMER plots are ½ jerib in size. Per-Jerib averages at right are for comparison purposes only. For more information on the TIMER study, please see IDEA-NEW's *Impact Study #2: TIMER Assessment for the Eastern Region*.


TIMER program vegetable



TIMER -- Average Per-Jerib Sales



TIMER-- Average production per Jerib (in kgs)



Annex I: CCI Project Data by Region

Eastern Region: November 1-15, 2010

	PROJECT NAME	PROJECT CODE	DISTRICT	October 16 to 31, 2010	Nov. 01 to 15, 2010	REMARKS	Hectare irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
NANGARHAR PROVINCE												
1	Abezangani Pipe Scheme	CCI-080308	Hesarak	100%		Completed		6500	50		430	70cum
2	Khanjar Karez	CCI-080307	Hesarak	100%		Completed	50	1800	900		104	
3	Ragha Canal Improvement	CCI-080310	Hesarak	47%	52%	Active	200	8500	1913		800	
4	Kodikhil Ziarat Kaly Road	CCI-080410	Shirzad	0%		Pending/Security						
5	Kodikhil 200 KW MHP	CCI-080412	Shirzad	0%		Pending/Security						
6	Baghicha Road	CCI-080511	Khogyani	20%		Cancelled		880		281	9300	850
7	Darwazagai Canal Improvement	CCI-080512	Khogiani	100 %		Completed Nov 09	33.56	2000	255		205	
8	Nemla Manz Road	CCI-080513	Khogiani	15%		Cancelled	400		300	3000	800	
9	Loghdera Canal Intake Improvement	CCI-080514	Khogiani	100%		Completed Nov 09	61.9	2000	193		100	
10	Derga village Karez	CCI-080515	Khogyani	100%		Completed Jan 2010	300	3820	100		200	210cum
11	Toowda Chena Karez	CCI-080516	Khogyani	100%		Completed Jan 2010		1600				210Cum
12	Baghicha Karez Intake	CCI-080517	Khogyani	100%		Completed March 2010	400	3030	50		300	450Cum
13	Seway Zangal Canal	CCI-080518	Khogyani	100%		Completed Jan 2010		5000	486			

14	Bibi Mahro Canal	CCI-080611	Chaparhar	100%		Completed	160	4000	258		600	
15	Kandi Bagh & Hafizan Canal Intake	CCI-080612	Chaparhar	82%	85%	Active	1200	14000	1020		1500	
16	Landi Pachir Canal Intake Improvement	CCI-080706	Pachir Wa Agam	100%		Completed Dec 2009	94.15		325+26 m Weir		700	
17	Landa Khil Canal Intake	CCI-080707	Pachir wa Agam	100%		Completed	120	12000	300		2000	
18	Landay Canal intake	CCI-080708	Pachir wa Agam	100%		Completed	200	6000	300		450	
19	Yaghiband MHP	CCI-080807	Dehballa	100%		Completed Jan 2010	8.16	3500	725		250	
20	Shpola canal Intake improvement	CCI-080808	Dehballa	85%	99%	Active	300	3500	515		1200	
21	Shalizar Canal Improvement	CCI-080905	Rodat	100%		Completed Aug 2010	360	100			300	
22	Terkhay Kariz Improvement	CCI-081106	Nazian	0%		Duplicate						
23	Qasi and Gograni Karez Intake	CCI-081309	Shinwar	100%		Completed Dec 2009	184.85	5000	410		820	
24	Landi Basswal girls school boundary wall & toilet	CCI-081405	Momandar a	84%	88%	Active			300		800	
25	Lalpur Guldag Road Repair	CCI-081504	Lalpur	100%		Completed				12		
26	Qala Shahi School boundary construction	CCI-082005	Dare Nur	100%		Completed	3.056			140	500	
27	Sarachie Ali Khan School boundary wall implementation	CCI-082105	Behsud	76%	80%	Active	5.643		140		1500	
28	Trili Girls & Boys School Boundary Wall	CCI-082307	Achin	100%		Completed			300 m			
29	Makrana Canal Intake	CCI-082308	Achin	100%		Completed April 2010	120	3000	295		200	
30	Mamand Olas Canal	CCI-082309	Achin	85%	94%	Active	360		369		1000	
31	Mamand Tangi Village Bridge	CCI-082310	Achin	82%	84%	Active		2400		120	600 RCC	
32	Marko School Boundary Wall	CCI-081310	Shinwari	98%	99%	Active		900			800	
33	Baghcha Karez	CCI-081312	Shinwari	100%		Completed	80	330				

34	Daga canal intake improvement project	CCI-081313	Shinwar	11%	20%	Active	240	4000	365		345	
34	Koshtal MHP	CCI-082311	Achin	70%	85%	Active					350	
KUNAR PROVINCE												
35	Salar canal improvemet	CCI-100101	Asadabad	100%		Completed	3500	24000	3400		8500	
36	Marawara Kariz improvement	CCI-100201	Marawara	45%		Stopped due to Sep 26 incident	400	2000	400		3600	
37	KCC Coble Stone Road Improvement	CCI-100701	Shegal	100%		Completed	50		250	0.750	200	
38	Warsak Dag Canal Intake Improvement	CCI-101207	Narang	100%		Completed Dec 2009	14.3		140+48 m Weir		1660	
39	Qazi Banda Canal Improvement	CCI-101310	Chowkay	100%		Completed Oct 2009	16.07		75		427	
40	Chawki Loi Canal	CCI-101311	Chowkay	100%		Completed	3000	11000	824		700	
41	Garigal Canal Intake Improvement	CCI-101312	Chowkay	75%		Stopped due to Sep 26 incident						
LAGHMAN PROVINCE												
42	Sawati Road imp	CCI-090225	Qarghai	100%		Completed	500		638	10,000	800	
43	Shamangal Nelawat canal improvement	CCI-090127	Mehterlam	48%		Stopped due to increased water	600	8000	414		1500	
44	Nahri Karim Canal Improvement	CCI-090226	Qarghai	60%	70%	Active	2400	14000	200		4250	
NOORISTAN PROVINCE												
45	Malil Mashfa Road	CCI-300805	Nurgram	100%		Completed	400		341	3350	1400	

Northeastern Region: November 1-15, 2010

#	PROJECT NAME	PROJECT CODE	DISTRICT	Cum. Progress Oct 16-31	Cum. Progress Nov 1-15	REMARKS	Target Hectares Irrigated (ha)	Target Canal Length (M)	Target Wall Length (M)	Target Road Length (Km)	Target Fam. Benefited	Target Reservoir Capacity (m3)
BADAKHSHAN PROVINCE												
1	Malangab Canal Intake Construction	MC-IDEA-NE-BD-E-001-09	Baharak	N/A	N/A	Handed Over	250	400	N/A	N/A	730	N/A
2	Furmuragh Canal Rehabilitation	MC-IDEA-NE-BD-E-002-09	Baharak	N/A	N/A	Handed Over	140	100	N/A	N/A	310	N/A
3	Nawai Jurm Canal Rehabilitation	MC-IDEA-NE-BD-E-003-09	Jurm	N/A	N/A	Handed Over	110	300	N/A	N/A	1150	N/A
4	Pestakhor Canal Rehabilitation	MC-IDEA-NE-BD-E-005-09	Argo	N/A	N/A	Handed Over	210	200	N/A	N/A	1050	N/A
5	Brokan Canal Rehabilitation	MC-IDEA-NE-BD-E-004-09	Yaftal	N/A	N/A	Handed Over	150	250	180	N/A	330	N/A
6	Dashti Qurugh Protection Wall	MC-IDEA-NE-BD-E-006-09	Faizabad	N/A	N/A	Handed Over	N/A	N/A	200	N/A	1040	N/A
7	Chashmah e Qalandar Gabion Protection Wall	MC-IDEA-NE-BD-E-008-09	Darayem	N/A	N/A	Handed Over	N/A	N/A	100	N/A	1330	N/A
8	Hafiz Mughul Gabion Protection Wall	MC-IDEA-NE-BD-E-0012-010	Argo	N/A	N/A	Completed	N/A	N/A	350	N/A	800	N/A
9	Wajinj Sakha Road	MC-IDEA-NE-BD-E-010-010	Baharak	N/A	N/A	Handed Over	N/A	N/A	N/A	3.701	1050	N/A
10	Kooch e Hisar Road	MC-IDEA-NE-BD-E-0011-010	Baharak	N/A	N/A	Handed Over	N/A	N/A	N/A	4.828	980	N/A
11	Balooch Gabion Protection Wall	MC-IDEA-NE-BD-E-0013-010	Kishem	90%	90%	Stopped	N/A	N/A	400	N/A	1340	N/A
12	Khustak Gabion Protection Wall	MC-IDEA-NE-BD-E-014-010	Jurm	44%	45%	Stopped	N/A	N/A	360	N/A	530	N/A

13	Sarlola Feeder Road	MC-IDEA-NE-BD-E-09-010	Khash	N/A	N/A	Completed	N/A	N/A	N/A	2	570	N/A
14	Dahbazar Gabion Protection Wall	MC-IDEA-NE-BD-E-015-010	Daryim	N/A	N/A	Completed	N/A	N/A	400	N/A	700	N/A
15	Andosha Aqueduct and Wash-Culvert Construction	MC-IDEA-NE-BD-E-017-010	Jurm	N/A	N/A	Ongoing	320	N/A	N/A	N/A	730	N/A
16	Farman Qului Canal Construction	MC-IDEA-NE-BD-E-018-10	Tagab	35%	50%	Ongoing	200	2000	N/A	N/A	450	N/A
17	Yasech Road Rehabilitation	MC-IDEA-NE-BD-E-019-10	Suhahda	55%	70%	Ongoing	N/A	N/A	N/A	4.8	1560	N/A
18	Zardew Main Canal Rehabilitation	MC-IDEA-NE-BD-E-020-10	Shuhada	30%	33%	Ongoing	N/A	Active	2,200	13,000	N/A	N/A
19	Ghunew Road Rehabilitation	MC-IDEA-NE-BD-E-016-010	Warduj	50%	75%	Ongoing	N/A	Active	N/A	N/A	N/A	5000

BAGHLAN PROVINCE

1	Flood Canal Rehabilitation	MC-IDEA-NE-BG-E-001-09	Burka	N/A	N/A	Completed	1367	2000	1332	N/A	1669	N/A
2	Kajnow Aqueduct Construction	MC-IDEA-NE-BG-E-003-09	Khost	N/A	N/A	Canceled	N/A	N/A	N/A	N/A	330	N/A
3	Larwan Reservoir and Piping	MC-IDEA-NE-BG-E-004-09	Khost	N/A	N/A	Completed	6.9	N/A	N/A	N/A	120	207
4	Charbagh Aqueduct Construction	MC-IDEA-NE-BG-E-002-09	Khost	N/A	N/A	Completed	20	7	N/A	N/A	183	N/A
5	Dawabi Road Rehabilitation	MC-IDEA-NE-BG-E-005-09	Khost	N/A	N/A	Completed	N/A	N/A	630	3	815	N/A
6	Furghanbul Road Rehabilitation	MC-IDEA-NE-BG-E-006-09	Khost	N/A	N/A	Completed	N/A	N/A	500	1	303	N/A
7	Gawargan Spillway Construction	MC-IDEA-NE-BG-E-007-09	Puli-Khumri	N/A	N/A	Completed	7000	24	24	N/A	12500	N/A

8	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-018-09	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	124	N/A
9	Women Gabion Weaving Training	MC-IDEA-NE-BG-E-023-010	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	N/A	N/A	90	N/A
10	Gabion Weaving Training (for Handicapped) & Business Management Training	MC-IDEA-NE-BG-E-024-010	Puli-Khumri	70%	100%	Completed	N/A	N/A	N/A	N/A	208	N/A
11	Bughawi Gabion Protection wall Construction	MC-IDEA-NE-BG-E-014-010	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	1300	N/A	210	N/A
12	Shamarq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-016-09	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	900	N/A	120	N/A
13	Baladori Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-015-09	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	1400	N/A	900	N/A
14	Karte-etifaq Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-017-09	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	800	N/A	180	N/A
15	Sayadi Bala Gabion Protection wall Construction	MC-IDEA-NE-BG-E-010-010	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	750	N/A	117	N/A
16	Kart-e-Itfaq Road Rehabilitation	MC-IDEA-NE-BG-E-020-010	Puli-Khumri	96%	100%	Ongoing	N/A	N/A	800	10	1560	N/A
17	Nowabad-e-Flool Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-008-010	Burka	N/A	N/A	Completed	N/A	N/A	1400	N/A	1127	N/A
18	Dahla Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-09-010	Nahrin	N/A	N/A	Completed	N/A	N/A	750	N/A	94	N/A
19	Germaba Gabion Protection Wall Construction	MC-IDEA-NE-BG-E-013-010	Khost	N/A	N/A	Completed	N/A	N/A	1300	N/A	170	N/A
20	Puzayishan Hydraulic Ram Pump Installation	MC-IDEA-NE-BG-E-019-10	Puli-Khumri	100%	100%	Completed	100	N/A	30	N/A	70	24
21	Bughawi Gabion Protection Wall (Extension)	MC-IDEA-NE-BG-E-026-10	Puli-Khumri	N/A	N/A	Completed	N/A	N/A	750	N/A	400	N/A
22	Dasht-e-flool secondry Road Rehabilitation	MC-IDEA-NE-BG-E-022-10	Burka	98%	99%	Ongoing	N/A	N/A	N/A	8	1050	N/A

23	Now Abad-e-Flood secondary Road Rehabilitation	MC-IDEA-NE-BG-E-021-10	Burka	100%	100%	Completed	N/A	N/A	N/A	3	1200	N/A
24	Dahla Aqueduct Construction	MC-IDEA-NE-BG-E-011-10	Nahrin	100%	100%	Completed	150	20	N/A	N/A	94	N/A
25	Dar-e-Walian Piping & River Diversion	MC-IDEA-NE-BG-E-025-10	Burka	N/A	N/A	Completed	20	100	100	N/A	60	N/A
26	Aabqul Gabion Protection Wall	MC-IDEA-NE-BG-E-032-10	Baghlan-e-Markazi	100%	100%	Completed	15000	160	160	N/A	4666	N/A
27	Tangi Murch Aqueduct	MC-IDEA-NE-BG-E-027-10	Burka	100%	100%	Completed	300	18	18	N/A	1920	N/A
28	Markaz i Burka Protection Wall	MC-IDEA-NE-BG-E-028-10	Burka	100%	100%	Completed	24	10	N/A	40	240	N/A
29	Markaz i Burka Secondary Road Rehabilitation	MC-IDEA-NE-BG-E-029-10	Burka	85%	100%	Ongoing	N/A	N/A	N/A	3.5	400	N/A
30	Arbab Noor Mohammad Intake construction	MC-IDEA-NE-BG-E-012-10	Burka	75%	83%	Ongoing	180	18	N/A	N/A	366	N/A
31	Tangi Murch Protection Wall Construction Project	MC-IDEA-NE-BG-E-028-10	Burka	100%	100%	Completed	24	10	N/A	40	240	N/A
32	Eraghak Aqueduct Construction Project	MC-IDEA-NE-BG-E-	Khost	10%	35%	Ongoing	N/A	6	N/A	N/A	190	N/A

031-10

TAKHAR PROVINCE

1	Khoja Aroq Canals Wash-Culvert Rehabilitation	MC-IDEA-NE-TK-E-001-09	Taloqan	N/A	N/A	Completed	350	132	150	N/A	4200	N/A
2	Taloqan River Bank Gabion Dykes Construction	MC-IDEA-NE-TK-E-002-09	Taloqan	N/A	N/A	Completed	200	N/A	195	N/A	1400	N/A
3	Yakatal Canal Wash-Culvert	MC-IDEA-NE-TK-E-003-	Taloqan	N/A	N/A	Completed	210	43	120	N/A	2700	N/A
4	Khaja Hafiz Protection Dyke	MC-IDEA-NE-TK-E-005-10	Yangi Qala	99%	99%	Ongoing	1500	N/A	440	N/A	2500	N/A
5	Nuqra Chashma Canal Intake	MC-IDEA-NE-TK-E-004-10	Kalafgan	100%	100%	Ongoing	210	N/A	260	N/A	300	N/A
6	Khaja Mukhtar Canal Intake	MC-IDEA-NE-TK-E-006-10	Taloqan	100%	100%	Complete	2000	305	260	N/A	2000	N/A
7	Ganjlibagh Gabion Protection Wall	MC-IDEA-NE-TK-E-007/10	Taloqan	23%	24%	On going	300	N/A	300	N/A	150	N/A
8	Gazan Road and Bridge Construction	MC-IDEA-NE-TK-E-008/10	Chah Aab	20%	22%	On going	3000	N/A	9.2	N/A	2200	N/A
9	Qazaq and Baghak Road and Bridge Construction	MC-IDEA-NE-TK-E-009/10	Taloqan	21%	23%	On going	126	N/A	30	1.7	1250	N/A
10	Shori Super Passage	MC-IDEA-NE-TK-E-010/10	Farkhar	1%	5%	On going	200	N/A	N/A	N/A	1200	N/A

11	Saqawa Canal Intake	MC-IDEA-NE-TK-E-011/10	Bangi	1%	5%	On going	1600	420	1.7	N/A	1000	N/A
----	---------------------	------------------------	-------	----	----	----------	------	-----	-----	-----	------	-----

North/Central Region: November 1 -15, 2010

	PROJECT NAME	PROJECT CODE	DISTRICT	Oct 16-31, 2010	Nov 01-15, 2010	REMARKS	Hectares irrigated (ha)	Protection wall length (m)	Road length (km)	Families benefited
	SARI PUL									
1	Micro-hydropower (MHP),Chaila village, Balkhab, Sari Pul	MHP8200.5/1	Balkhab	88%	88%	13KW				150
2	Micro-hydropower (MHP),Hoosh village, Balkhab, Sari Pul	MHP8200.5/2	Balkhab	88%	88%	40KW				180
3	Micro-hydropower (MHP),Khamshorak village, Balkhab, Sari Pul	MHP8200.5/3	Balkhab	68%	68%	10.4KW				70
4	Micro-hydropower (MHP),Parawshan village, Balkhab, Sari Pul	MHP8200.5/4	Balkhab	95%	95%	24KW				130
5	Micro-hydropower (MHP), Dahna Wa Takshar village, Balkhab, Sari Pul	MHP8200.5/5	Balkhab	70%	70%	21KW				380
	FARYAB									
6	Micro-hydropower (MHP),Badi village, Qaysar, Faryab	MHP8200.5/11	Qaysar	100%	100%	3.5KW				60
7	Micro-hydropower (MHP),Gerd-e-Qala village, Kohistan	MHP8200.5/12	Kohistan	100%	100%	5KW				80
8	Micro-hydropower (MHP),Keen Qul village, Bilchiragh	MHP8200.5/6	Bilchiragh	100%	100%	11KW				200
9	Micro-hydropower (MHP), Anjeerak village, Bilchiragh	MHP8200.5/7	Bilchiragh	100%	100%	12.5KW				180
10	Micro-hydropower (MHP), Khush Gozar village, Bilchiragh	MHP8200.5/8	Bilchiragh	100%	100%	14.1KW				180
11	Micro-hydropower (MHP), Mirzayee #1 village, Bilchiragh	MHP8200.5/9	Bilchiragh	100%	100%	10.2KW				180

12	Micro-hydropower (MHP), Mirzayee #2 village, Bilchiragh	MHP8200.5/10	Bilchiragh	100%	100%	11.6KW				180
13	CCI Road Rehab, Maymana/Bilchiragh	CCI-18-06-FA04	Pashtun Kot and Bilchiragh	100%	100%			76m	52 km	50000
14	Ibrahimabad Micro Hydro Power	8200.5/20	Pashtun Kot	17%	20%	4.4KW				
15	Qalai Niasbeq-Payan MHP	8200.5/19	Pashtun Kot	17%	25%	4.6KW				
16	Qalai Niasbeq-Bala MHP	8200.5/18	Pashtun Kot	17%	26%	10.8KW				
17	Hazara Qala MHP	8200.5/17	Pashtun Kot	31%	31%	11.9KW				
18	Nawabad Beqlarsai MHP	8200.5/16	Pashtun Kot	24%	24%	6.2KW				
19	Kata Qala Shora-e-Bazar MHP	8200.5/15	Pashtun Kot	40%	40%	14KW				
20	Kata Qala Shora-e-Madrasa MHP	8200.5/14	Pashtun Kot	17%	17%	16KW				
21	Kata Qala Haji Basir Micro Hydro Power	8200.5/13	Pashtun Kot	21%	21%	7.5KW				
	BALKH									
22	CFW Khulm/Tela Gabion Protection Wall	CFW16 14 BL01	Khulm	100%	100%		9600	975m		12000
23	CFW Khulm/Do Darak Retaining Wall	CFW 200102	Khulm	100%	100%		9600	100m		12000
24	Warehouse Road Improvement		Mazar-e-Sharif	100%	100%				0.7km	450
25	Mazar Almond Market PCC Platform	BL007	D1 Mazar	100%	100%	158 Shops				
26	CFW Khulm River Gabion protection Extension	BL003	Khulm	30%	70%		500	550m		500
	Jawzjan									
27	Construction of Mardian Water Reservoir	JW001	Mardian	31%	31%	3000000 liter				300 Families

Western Region: November 1-15, 2010

	PROJECT NAME	PROJECT CODE	DISTRICT	Progress % cumulative Oct. 16-31, 2010	Progress % cumulative Nov. 1-15, 2010	REMARKS	Hectares irrigated (ha)	Canal length (m)	Protection wall length (m)	Road length (km)	Families benefited	Reservoir capacity (m3)
1	DehZangy Payan	CCI 190201	Abkamary	100	100	Complete	90	2500	235		300	
2	Dehzangy Bala	CCI 190202	Abkamarty	100	100	Complete	240	6000	160		600	
3	Dehzenger	CCI 190203	Abkamary	100	100	Complete	50	3500	155		200	
4	Zaemat Canal Improvement	CCI 190207	Abkamary	83	83	Ongoing	120	7000	380/65		200	
5	Gudol Canal Protection	CCI 190205	Abkamary	98	98	Stopped, irrigation purpose	180	3700	250		700	
6	Pahlawan Canal Protection	CCI 190206	Abkamary	98	98	Stopped, irrigation purpose	160	3500	300		500	
7	Kham e Abbasi Canal Improvement	CCI 190709	Muqur	95	95	Stopped, irrigation purpose	100	3200	150		300	
8	Tagab e Ismail Canal improvement	CCI 190108	Qala e Now	92	92	Stopped, irrigation purpose	120	4200	320		800	
9	Echka Canal improvement	CCi 190716	Muqur	80	85	Ongoing	40	5500	235		470	
10	Karkeyha MHP (7KW)	CCI 190311	Qades	75	87	Ongoing					80	
11	Sarasyab MHP (4KW)	CCI 190310	Qades	75	80	Ongoing					60	
12	Haje Abdulla MHP (3KW)	CCI 190312	Qades	75	80	Ongoing					80	
13	Deh Breenge (MHP (10KW)	CCI 190321	Qades	75	80	Ongoing					180	
14	Agha MHP (3KW)	CCI 190120	Qala E ow	70	75	Ongoing					110	

15	Talabe Beland MHP (4KW)	CCI 190118	Qala E Now	70	75	Ongoing					130	
16	Kondalam MHP (4KW)	CCI 190114	Qala E Now	75	80	Ongoing					50	
17	Amala MHP (4KW)	CCI 190113	Tagab e Esmail	75	80	Ongoing					80	
18	Arbab Mohammed Canal	CCI 190119	Qala E Now	12	15	Ongoing	250	3500	150		80	
19	Tangy canal Intake improvement	CCI 190717	Muqur	10	10	Stopped, Security	700	12000	400		2500	
20	Badghis W/S Market	CCI 190104	Qala E Now	20	23	Ongoing						
21	Construction skill Training	CCI 190127	Qal E Now	39	43	Ongoing						
22	Qulmali Canal improvement	CCI 190224	Abkamary	24	35	Ongoing	400	5500	372		380	
23	Zergunbad MHP	CCI 190122	Loman	55	60	Ongoing						
24	Kondalam Canal	CCI 1902	Tagab e esmail	40	60	Ongoing	450	4500	148		300	
25	Fersetan Canal	CCI 190126	Abkamary	40	50	Ongoing	320	4300	300		300	
26	Zer Gunbad Canal Improvement	CCI 190115	Qala-e-Naw	12	15	Ongoing						

Annex II: Farmer Training Summary Eastern Region, November 1-15, 2010

Nº	Province	Districts	CPF			TIMER	REVAMP	Orchard Dev Prog ^{9/}	FIELD Program ^{10/}	Nº Farmers		
			Onion ^{2/}	Yellow Mize ^{5/}	Vegetables ^{6/}	Vegetables ^{7/}	Vegetables ^{8/}			Male	Female	Total
1	Nangarhar	Achin				31						31
2	Nangarhar	Batikot	17	27	107			17				168
3	Nangarhar	Bedsood			32			35	10			77
4	Nangarhar	Chaparhar	21		42			39	12			114
5	Nangarhar	Dari noor	14		93	14						121
6	Nangarhar	Dihbala			23							23
8	Nangarhar	Ghanikhil	41					21				62
9	Nangarhar	Goshta		22				33				55
10	Nangarhar	Hissarak						37				37
11	Nangarhar	Kama	19	25								44
12	Nangarhar	Khogyani		18	25	15		16				74
13	Nangarhar	Kot	21					42				63
14	Nangarhar	Kuz Kunar		56				40				96
16	Nangarhar	Momandara	80	18	23			38	6			165
18	Nangarhar	Pachir Wa Agam			23			40	16			79
19	Nangarhar	Rodat	41		44			25	5			115
20	Nangarhar	Sherzad						8				8
21	Nangarhar	Spinghar				50						50
22	Nangarhar	Surkhrod		46	43			30				119
		Sub-total	254	212	455	110	0	421	49	0	0	1,501
24	Kunar	Asmar			22							22
25	Kunar	Chawky						8				8
26	Kunar	Dangan						5				5
27	Kunar	Khas Kunar						12				12
28	Kunar	Manogai						5	11			16
34	Kunar	Shegal			18			22				40
		Sub-total	0	42	40	0	0	52	11	0	0	145
36	Laghman	Alingar			23	65		6				94
39	Laghman	Mehtarlam			28	26		22	6			82
40	Laghman	Qarghaee				44		30				74
		Sub-total	0	0	51	135	0	58	6	0	0	250
41	Nooristan	Noorgram			21							21
		Sub-total	0	0	21	0	0	0	0	0	0	21
	Total		254	254	567	245	0	531	66	0	0	1,917

Annex III: Biweekly Sales Data-Eastern Region

November 1-15, 2010: Biweekly Sales Table

Products	Local Market		High Value Market		Export Market		Total weight & Value	
	Kg	\$	Kg	\$	Kg	\$	Kg	\$
Vegetables	85500	17300	470	738	714,000	498,139.53	799,970	516,177.53
Fruits	0	0	0	0	0	0	0	0
Herbs	0	0	0	0	0	0	0	0
Cheese	226.3	829.7	0	0	0	0	226.3	829.7
Masroor Foods	0	0	0	0	0	0	0	0
Textile	2146	4,703.20	0	0	0	0	2,146	4,703.20
Snacks/chips	0	0	0	0	0	0	0	0
Chicks Hatched	7,600	4728.8	0	0	0	0	7,600	4,728.80
Packaging Cartoons	1000	366	0	0	0	0	1000	366
Table Eggs	97972	9,797	0	0	0	0	97972	9,797
Total	194,444.30	37724.7	470	738	714,000	498,139.53	908,914.30	536,602.23
Sales directly facilitated by the project since 01 th Nov till 15 st Nov 2010							\$536,504.33	

July 1, 2009 – November 15, 2010

Products	Local Market		High Value Market		Export Market		Total Weight & Value	
	Kg	\$	Kg	\$	Kg	\$	Kg	\$
Vegetables	2,854,600	597,477	30,533	40,441	13495000	3,613,759.53	16,380,133.00	4,251,677.53
Fruits	187,386	55,108	6,530	16,461	22,500	22,583	216,416	94,152
Herbs	709	200	0	0	0	0	709	200
Cheese	9,122.90	27,831.90	0	0	0	0	9122.9	27831.9
Masroor Foods	0	55,256	0	56,352	0	0	0	111608
Textile	2146	29,344.50	0	0	0	0	2146	29344.5
Snacks	0	20,620	0	4391.9	0	0	0	25011.9
Chicks Hatched	7,600	99,613.80	0	0	0	0	7600	99613.8
Cartoons Riaz	1000	17,947	0	0	0	0	1,000.00	17,947.00
Table Eggs	97972	20,148	0	0	0	0	97,972	20,148
Total	3160535.9	923,546.20	37,063	117,646	13,517,500	3,636,342.58	16,715,098.90	4,677,534.63

Annex IV: Non-CCI Project List (separate attachment)

Province	District	Village	Section	Activity_Name	Activity_Type	Implementer_Partner	Start_Date	End_Date	Status	Project_Percentage
Kunar	Bar Kunar	Dambar	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Kunar	Kunar	Lahor Tangay	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Kunar	Narang	Lamatak	Perennial Horticulture	Orchard program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Kunar	Chawkay	Zara Bandeh	Perennial Horticulture	Orchard program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Kunar	Asadabad	Chagarcri	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Kunar	Narang	Lamatak	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Kunar	Chawkay	Zara Bandeh	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Kunar	Kunar	Lahor Tangay	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Kunar	Bar Kunar	Dambar	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Narang	Musa Bandeh	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Shegal	Bar Shurtan	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Asadabad	Chagarcri	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Shegal	Shin Koruk Darrah	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Chawkay	Zara Bandeh	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Narang	Lamatak	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Kunar	Lahor Tangay	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Chawkay	Chawki	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Kunar	Islam Qala	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Bar Kunar	Asmar	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Asadabad	Asadabad	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Kunar	Kunar	Lahor Tangay	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Kunar	Chawkay	Zara Bandeh	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Kunar	Asadabad	Chagarcri	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Kunar	Narang	Lamatak	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Laghman	Alingar	Gamba	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Laghman	Qarghayi	Mendawar	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Laghman	Alingar	Gamba Janubi	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Laghman	Mihtarlam	Qadzyan	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Laghman	Qarghayi	Sawatay	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Laghman	Mihtarlam	Mehterlam	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Laghman	Mihtarlam	Qadzyan	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Laghman	Qarghayi	Mendawar	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Laghman	Mihtarlam	Qadzyan	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Laghman	Alingar	Bar Kot Shamali	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Laghman	Qarghayi	Mendawar	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Laghman	Qarghayi	Mendawar	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Laghman	Mihtarlam	Qadzyan	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Behsud	Khush Gumbad	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Noor	Qala-i- Shahi	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Dih Bala	Kotkay	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Stoped	0
Nangarhar	Goshta	Khas Goshta	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Hisarak	Naser khel	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Kama	Qal'eh-ye Akhund	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Khogyani	Khagha	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Bati Kot	Najyan Kala	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	16-Feb-09	27-Feb-09	Completed	100
Nangarhar	Kot	Sipia	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Agam	Bandyan	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Rodat	Shahi Kot	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100

Nangarhar	Sherzad	Mama Khel	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Rod	Sultanpur	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Kuz Kunar	MerkazeShewa	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	16-Feb-10	27-Feb-10	Completed	100
Nangarhar	Khogyani	Hashim Khel	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Noor	Qala Shahi	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Kot	Shapdeyani	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Khogyani	Hashim Khel	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Kama	Akhan Kala	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Hisarak	Langar khel	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Goshta	Badi	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Shinwar	Shargar	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Dih Bala	Haska mena	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Noor	Qala Shahi	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Chaparhar	Dowlatzai	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Behsud	khushgumbad	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Agam	Kaki Kalay	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Bati Kot	Hafiz Khodai	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Bati Kot	Hafiz Khodai	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Agam	Kaki Kalay	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Noor	Qala Shahi	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Kot	Shapdeyani	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Shinwar	Shergar	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Bati Kot	Hafiz Khodai	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Khogyani	Hashim Khel	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Rod	Sultan Pur	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Kama	Akhan Kala	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Behsud	Khushgubad	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Agam	Kaki Kalay	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Kama	Akhan Kala	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Kot	Shapdeyani	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Chaparhar	Dowlatzai	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Rod	Sultan Pur	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Rodat	Hesarshi	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Kuz kunar	Markazi Khewa	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Behsud	Khushgubad	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Shinwar	Shargar	Perennial Horticulture	2009	distribuiotn	IDEA-NEW (DAI)	6-May-09	20-Nov-09	Completed	100
Nangarhar	Rod	Khushgubad	Perennial Horticulture	Orchard program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Sherzad	Ma Ma Khel	Perennial Horticulture	Orchard program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Rodat	Hesarshi	Perennial Horticulture	Orchard Program	Program	IDEA-NEW (DAI)	1-Apr-10	1-Dec-10	Completed	100
Nangarhar	Rodat	Hesarshi	Perennial Horticulture	2009	Fertilizer	IDEA-NEW (DAI)	1-Feb-09	15-Oct-09	Completed	100
Nangarhar	Bati Kot	Ghaziabad	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Hisarak	Langar khel	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Khogyani	Hashim Khel	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Chaparhar	Dowlatzai	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Kot	Shapdeyani	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Agam	Kaki Kalay	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Rodat	Hesarshi	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Noor	Qala Shahi	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Goshta	Badi	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Sherzad	Ma Ma Khel	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Behsud	Khushgubad	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Kama	Akhan Kala	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100

Nangarhar	Rod	Sultan Pur	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Shinwar	Shergar	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	Orchard Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Asadabad	Chagarcri	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Shegal	Shin Koruk Darrah	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Narang	Lamatak	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Manugi	Manugi	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Laghman	Qarghayi	Mendawar	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Laghman	Alingar	Gamba Janubi	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Laghman	Mihtarlam	Qadzyan	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Bati Kot	Ghaziabad	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Hisarak	Langar khel	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Khogyani	Hashim Khel	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Chaparhar	Dowlatzai	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Kot	Shapdeyani	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Agam	Kaki Kalay	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Rodat	Hesarshi	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Noor	Qala Shahi	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Goshta	Badi	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Sherzad	Ma Ma Khel	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Behsud	Khushgubad	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Kama	Akhan Kala	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Rod	Sultan Pur	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Shinwar	Shergar	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	Field Program	Input disribution	IDEA-NEW (DAI)	21-Feb-10	3-Jan-10	Completed	100
Kunar	Asadabad	Salar Bagh	Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Kunar	Narang	Kuz and Bar Narang	Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Kunar	Kunar	Miagan, Taner	Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Laghman	Qarghayi		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Laghman	Mihtarlam	Chardi	Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Rod		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Behsud		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Kama		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Kuz Kunar		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Bati Kot		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Rodat		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Ghanikhil		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Nangarhar	Khogyani		Perennial Horticulture	N D P	distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	100
Kunar	Narang	Musa Bandeh	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Shegal	Bar Shurtan	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Chawkay	Chawki	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Kunar	Islam Qala	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Bar Kunar	Asmar	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Asadabad	Asadabad	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Monugi	Kolag	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Sarkaney	Sarkaney	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Laghman	Alingar	Gamba	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Laghman	Qarghayi	Sawatay	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Laghman	Mihtarlam	Mehterlam	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Behsud	Khush Gumbad	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Noor	Qala-i- Shahi	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Goshta	Khas Goshta	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100

Nangarhar	Hisarak	Naser khel	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	65
Nangarhar	Kama	Qal'eh-ye Akhund	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Khogyani	Khagha	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Kot	Sipia	Perennial Horticulture	Staple Crop-	Seeds &	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	97
Nangarhar	Dara	Basawul	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Agam	Bandyan	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Rodat	Shahi Kot	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Sherzad	Mama Khel	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Stop	0
Nangarhar	Rod	Sultanpur	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	84
Nangarhar	Kuz Kunar	MerkazeShewa	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Chaprihar	Hafizan	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Ghanikhil	Shergar	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	2010(Yellow Maize)	Fertilizer	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Narang	Musa Bandeh	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Shegal	Bar Shurtan	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Chawkay	Chawki	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Kunar	Islam Qala	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Bar Kunar	Asmar	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Kunar	Asadabad	Asadabad	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Laghman	Alingar	Gamba	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Laghman	Qarghayi	Sawatay	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Laghman	Mihtarlam	Mehterlam	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Behsud	Khush Gumbad	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Noor	Qala-i- Shahi	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Goshta	Khas Goshta	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Hisarak	Naser khel	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Kama	Qal'eh-ye Akhund	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Khogyani	Khagha	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Kot	Sipia	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Agam	Bandyan	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Rodat	Shahi Kot	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Sherzad	Mama Khel	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Rod	Sultanpur	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Kuz Kunar	MerkazeShewa	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	30-Jun-10	Completed	100
Nangarhar	Chaprihar	Hafizan	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Ghanikhil	Shergar	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	2010(Mung beans)	DPs	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Hisarak		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Sherzad		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Khogiani		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Rod	Daryab	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Behsud	Joe-10	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Kama	Gardab	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Goshta		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Noor	Nangara	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Kuz Kunar	Nouju	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Bati Kot		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Dara		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Ghanikhil	Joe-25	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Rodat	Kuza Qala	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Kot	Eaid Ahmad	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Agam	Bama khel	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Nangarhar	Chaprihar	Trillay	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Chawkay	Khadi Khel	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100

Kunar	Narang	Karwanda	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Kunar		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Shegal		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Asadabad	Kuz Dandona	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Manugi	Kanda Gul	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Kunar	Asmar		Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Laghman	Mehtarlam	Nilawat	Perennial Horticulture	2010(Yellow Maize)	DPS	IDEA-NEW (DAI)	14-Jun-10	15-Jul-10	Completed	100
Laghman	Mihtarlam	Chardi	Perennial Horticulture	N D P	Distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	50
Nangarhar	Rod	Naghrak	Perennial Horticulture	N D P	Distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	50
Nangarhar	Behsud	City, Abdeyan, Qasma Bad	Perennial Horticulture	N D P	Distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	50
Nangarhar	Kuz Kunar	Salam Poor	Perennial Horticulture	N D P	Distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	50
Nangarhar	Bati Kot	Mkatab Kely	Perennial Horticulture	N D P	Distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	50
Nangarhar	Khogyani	Kaka	Perennial Horticulture	N D P	Distribution	IDEA-NEW (DAI)	16-Apr-10	30-Sep-10	Completed	50
Kunar	Narang	Musa Bandeh	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Shegal	Bar Shurtan	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Dangam	Dangam	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Chawkay	Chawki	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Kunar	Islam Qala	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Bar Kunar	Asmar	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	70
Kunar	Asadabad	Asadabad	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Monugi	Kolag	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Kunar	Sarkaney	Sarkaney	Perennial Horticulture	2010	Fertilizer	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Laghman	Alingar	Gamba	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Laghman	Qarghayi	Sawatay	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Laghman	Mihtarlam	Mehterlam	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Behsud	Khush Gumbad	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Noor	Qala-i- Shahi	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Dih Bala	Kotkay	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Goshta	Khas Goshta	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Hisarak	Naser khel	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Kama	Qal'eh-ye Akhund	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Khogyani	Khagha	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Kot	Sipia	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Dara	Basawul	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Agam	Bandyar	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Ghanikhil	Shergar	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Rodat	Shahi Kot	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Sherzad	Mama Khel	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Rod	Sultanpur	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Kuz Kunar	MerkazeShewa	Perennial Horticulture	2010	2010, Voucher	IDEA-NEW (DAI)	20-Jul-10	10-Aug-10	Completed	100
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Bati Kot	Daman	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Bati Kot	Navi Lakhti	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Behsud	Joe-11	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Behsud	Joe-14	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Behsud	Joe-15	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Behsud	Joe-9	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Behsud	Karize Kabir	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Dowlatzai	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Gratic	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Gul Dara	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Hafizan	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Qalae Shikh	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Sangina	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100

Nangarhar	Chaprihar	Shulana	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Chaprihar	Trillay	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Noor	Jan mir Qala	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Noor	Amla	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Noor	Nangara	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Noor	Mangina	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Ghanikhil	Joe-29	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Ghanikhil	Joe-25	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Goshta	Aka khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Goshta	Banda	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Goshta	Dafta Khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Goshta	Parow	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Goshta	Sarband	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Goshta	Yaqoob khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Afzal Khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Charghora Khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Char Toot	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Langar khel	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Miz Ghondi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Naser khel	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Hisarak	Zarif Khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Gardab	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Gardaw	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Goj	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Kama Khas	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Perzaee	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Zashoe	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kama	Sada	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kot	Hindarani	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kot	Sepi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kot	Metrani	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kuz Kunar	Salam Poor	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kuz Kunar	Shaqa	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kuz Kunar	Shamal	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Kuz Kunar	Shat Khan Keley	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Dara	Damantal	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Dara	Bela	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Dara	Landi Basawal	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Dara	Pas Basawal	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Agam	Landi Saber	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Agam	Morghi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Agam	Bama khel	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Agam	Pas Saber	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Rodat	Hesarshahee	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Rodat	Chaghary	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Rod	Fatih Abad	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Rod	Kako Khil	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Rod	Kakrak	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Asadabad	Kuz dandona	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Asadabad	Qarghan	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Asadabad	Naw Abad	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Asmar	Khanano Kassi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Asmar	Shall	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Asmar	Tesha	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Dangam	Tobily	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100

Kunar	Dangam	Sara Kamar	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Dangam	Loye-Goriga	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Dangam	Dobanda	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Kunar	Arazi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Kunar	Sahib Jum	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Kunar	Shekhan	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Kunar	Mangwal	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Manugi	Kolak	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Manugi	Tarala	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Manugi	Zarmandi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Narang	Bila	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Narang	Kuz Narang	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Narang	Karwanda	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Sarkaney	Sarkaney	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Sawkay	Baber	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Shegal	Aman Koot	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Shegal	Mula Alam Khail	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Shegal	Shultan	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Kunar	Shegal	Dagser	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Alingar	Sangar Khail	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Alingar	Shakhtri	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Alingar	Tari Qala	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Alingar	Rajae	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Mehtarlam	Besram	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Mehtarlam	Nilawat	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Mehtarlam	Omerzaee	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Mehtarlam	Shamangal	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Mehtarlam	Wakil Abad	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Qarghayi	Ahmadzi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Qarghayi	Charbagh	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Qarghayi	Surkhabi	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Qarghayi	Lamati	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Laghman	Qarghayi	H. Gul Dad Qala	Perennial Horticulture	fall,2010	Program-	IDEA-NEW (DAI)	20-May-10	30-Sep-10	Completed	100
Nangarhar	Batikot	Maktab Kelay	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Rodat	Chaghare	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Ghanikhil	Gullae	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Kama	Kamepool	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Bihsud	Abdean and Jamale	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Surkhrod	Naghvak	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Khogianee	Shakarkhil	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	6-Aug-10	Completed	100
Nangarhar	Darinoor	Shahe-Qala	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	4-Aug-10	30-Aug-10	Completed	100
Nangarhar	Kot	Sepi	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Momand D	Damantal	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Surkhrod	Fatih Abad	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Dara-I-Nod	Qalaeshahee	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Khogiani	Saqawa	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Kuz Kunar	Markazi Khiwa	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Ghanikhil	29 Viala	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Nangarhar	Hesarak	Langar khel	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Mehtarlam	Alingar	Shahee	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Mehtarlam	Qarghayi	Ahmadzai	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Mehtarlam	Mehtarlam	Omerzaee	Perennial Horticulture	Orchard Program-	distribution for	IDEA-NEW (DAI)	20-Aug-10	30-Aug-10	Completed	100
Kuanr	Assad Abad	Salar Bagh	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Kuanr	Assad Abad	Kehrala	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Kuanr	Chapa dara	Block	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100

Kuanr	Khas Kuna	Markaz	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Kuanr	Narang	Shanhed Kelay	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Kuanr	Sarkani	Donaee	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Kuanr	Sawkay	Swaky	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Laghman	Mehtarlan	Chardihee	Perennial Horticulture	Development	distribution to the	IDEA-NEW (DAI)	1-Sep-10	30-Sep-10	Completed	100
Kuner	Assad Aba	Kuz-Kurona	Perennial Horticulture	Development	budding	IDEA-NEW (DAI)	1-Oct-10	30-Oct-10	Completed	80
Laghman	Mehtarlan	Chardehi	Perennial Horticulture	Development	budding	IDEA-NEW (DAI)	1-Oct-10	30-Oct-10	Completed	80
Nangarhar	Behsood	Abdiani	Perennial Horticulture	Development	budding	IDEA-NEW (DAI)	1-Oct-10	18-Oct-10	Completed	80
Nangarhar	Behsood	Samerkhil	Perennial Horticulture	Development	budding	IDEA-NEW (DAI)	1-Oct-10	18-Oct-10	Completed	80
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Bati Kot	Daman	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Bati Kot	Navi Lakhti	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Behsud	Joe-11	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Behsud	Joe-14	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Behsud	Joe-15	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Behsud	Joe-9	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Behsud	Karize Kabir	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Dowlatzai	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Gratic	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Gul Dara	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Hafizan	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Qalae Shikh	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Sangina	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Shulana	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Chaprihar	Trillay	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Noor	Jan mir Qala	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Noor	Amla	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Noor	Nangara	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Noor	Mangina	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Ghanikhil	Joe-29	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Ghanikhil	Joe-25	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Goshta	Aka khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Goshta	Banda	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Goshta	Dafta Khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Goshta	Parow	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Goshta	Sarband	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Goshta	Yaqoob khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Atfal Khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Charghora Khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Char Toot	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Langar khel	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Miz Ghondi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Naser khel	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Hisarak	Zarif Khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Gardab	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Gardaw	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Goj	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Kama Khas	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Perzaee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Zashoe	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kama	Sada	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kot	Hindarani	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kot	Sepi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kot	Metrani	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kuz Kunar	Salam Poor	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100

Nangarhar	Kuz Kunar Shaqa	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kuz Kunar Shamal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Kuz Kunar Shat Khan Keley	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Dara Damantal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Dara Bela	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Dara Landi Basawal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Dara Pas Basawal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Agam Landi Saber	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Agam Morghi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Agam Bama khel	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Agam Pas Saber	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Rodat Hesarshahee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Rodat Chaghary	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Rod Fatih Abad	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Rod Kako Khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Rod Kakrak	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Alingar Sangar Khail	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Alingar Shakhtri	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Alingar Tari Qala	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Alingar Rajae	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Mehtarlam Besram	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Mehtarlam Nilawat	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Mehtarlam Omerzaee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Mehtarlam Shamangal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Mehtarlam Wakil Abad	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Qarghayi Ahmadzi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Qarghayi Charbagh	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Qarghayi Surkhabi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Qarghayi Lamati	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Laghman	Qarghayi H. Gul Dad Qala	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	4-Oct-10	18-Oct-10	Completed	100
Nangarhar	Bati Kot Lowrti	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Bati Kot Daman	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Bati Kot Navi Lakhti	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Behsud Joe-11	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Behsud Joe-14	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Behsud Joe-15	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Behsud Joe-9	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Behsud Karize Kabir	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Dowlatzai	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Gratic	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Gul Dara	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Hafizan	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Qalae Shikh	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Sangina	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Shulana	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Chaprihar Trilay	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Noor Jan mir Qala	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Noor Amla	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Noor Nangara	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Noor Mangina	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Ghanikhil Joe-29	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Ghanikhil Joe-25	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Goshta Aka khil	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Goshta Banda	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Goshta Dafta Khil	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Goshta Parow	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36

Kunar	Narang	Karwanda	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Kunar	Sarkaney	Sarkaney	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Kunar	Sawkay	Baber	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Kunar	Shegal	Aman Koot	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Kunar	Shegal	Mula Alam Khail	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Kunar	Shegal	Shultan	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Kunar	Shegal	Dagser	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Alingar	Sangar Khail	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Alingar	Shakhtri	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Alingar	Tari Qala	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Alingar	Rajae	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Mehtarlam	Besram	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Mehtarlam	Nilawat	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Mehtarlam	Omerzaee	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Mehtarlam	Shamangal	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Mehtarlam	Wakil Abad	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Qarghayi	Ahmadzi	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Qarghayi	Charbagh	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Qarghayi	Surkhabi	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Qarghayi	Lamati	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Laghman	Qarghayi	H. Gul Dad Qala	Perennial Horticulture	Spring,2011	for Orchards and	IDEA-NEW (DAI)	15-Sep-10	30-Dec-10	Active	36
Nangarhar	Bati Kot	Lowrti	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Bati Kot	Daman	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Bati Kot	Navi Lakhti	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Behsud	Joe-11	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Behsud	Joe-14	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Behsud	Joe-15	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Behsud	Joe-9	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Behsud	Karize Kabir	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Dowlatzai	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Gratic	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Gul Dara	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Hafizan	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Qalae Shikh	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Sangina	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Shulana	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Chaprihar	Trillay	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Noor	Jan mir Qala	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Noor	Amla	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Noor	Nangara	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Noor	Mangina	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Ghanikhil	Joe-29	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Ghanikhil	Joe-25	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Goshta	Aka khil	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Goshta	Banda	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Goshta	Dafta Khil	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Goshta	Parow	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Goshta	Sarband	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Goshta	Yaqoob khil	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Afzal Khil	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Charghora Khil	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Char Toot	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Langar khel	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Miz Ghondi	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Naser khel	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Hisarak	Zarif Khil	Perennial Horticulture	fall,2010	Distribution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6

Nangarhar	Kama	Gardab	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kama	Gardaw	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kama	Gooj	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kama	Kama Khas	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kama	Perzaee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kama	Zashoee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kama	Sada	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kot	Hindarani	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kot	Sepi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kot	Metrani	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kuz Kunar	Markazi Khewa	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kuz Kunar	Salam Poor	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kuz Kunar	Shaqa	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kuz Kunar	Shamal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Kuz Kunar	Shat Khan Keley	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Dara	Damantal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Dara	Bela	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Dara	Landi Basawal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Dara	Pas Basawal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Agam	Landi Saber	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Agam	Morghi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Agam	Bama khel	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Agam	Pas Saber	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Rodat	Hesarshahee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Rodat	Chaghary	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Rod	Fatih Abad	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Rod	Kako Khil	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Nangarhar	Rod	Kakrak	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Alingar	Sangar Khail	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Alingar	Shakhtri	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Alingar	Tari Qala	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Alingar	Rajae	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Mehtarlam	Besram	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Mehtarlam	Nilawat	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Mehtarlam	Omerzaee	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Mehtarlam	Shamangal	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Mehtarlam	Wakil Abad	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Qarghayi	Ahmadzi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Qarghayi	Charbagh	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Qarghayi	Surkhabi	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Qarghayi	Lamati	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6
Laghman	Qarghayi	H. Gul Dad Qala	Perennial Horticulture	fall,2010	Distibution and	IDEA-NEW (DAI)	31-Oct-10	15-Dec-10	Active	80.6

Province	District	Village	Section	Acvitivity_Name	Activity_Type	Implementer_Partner	Start_Date	End_Date	Status	Project_Percentage
Kunar	Chawkay	Kulmanai	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	7-Jan-09	30-Jun-11	Stoped	0
Kunar	Asadabad	Dandona	Gender and Micro Enterprise (GME)	Fruit Forestry Nursery	Fruit Forestry	IDEA-NEW (DAI)	1-Dec-09	12-Dec-11	Active	70
Kunar	Nurgal	Mia Qala	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100

Kunar	Asadabad	Shahedano Kalala	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	13-Sep-09	13-Sep-11	Active	80
Kunar	Nurgal	Mia Qala	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Kunar	Nurgal	Kuz Nurgal	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Kunar	Nurgal	Darai Mazar	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Kunar	Chawkay	Shalotai	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Kunar	Chawkay	Kulmanai	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Stoped	0
Kunar	Chawkay	Babor	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Dara-Ghar	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Daralam	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Qalatak	Gender and Micro Enterprise (GME)	Fruit Forestry Nursery	Fruit Forestry	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Sawati	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Dara-Ghar	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Dara-Ghar	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Alingar	Aba khel	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Stoped	0

Laghman	Alingar	Aba Khil	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Stoped	0
Laghman	Qarghayi	Sawati	Gender and Micro Enterprise (GME)	Fruit Forestry Nursery	Fruit Forestry	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Active	80
Laghman	Mihtarlam	Akhond Kaly	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Mihtarlam	Kanda	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Farmankhil	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Laghman	Mihtarlam	Maidani	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	7-Jan-09	30-Jun-11	Completed	100
Laghman	Qarghayi	Kamalpor	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Bati Kot	Ambar khana	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Nagharak	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Khogyani	Kaga	Gender and Micro Enterprise (GME)	Fruit Forestry Nursery	Fruit Forestry	IDEA-NEW (DAI)	1-Dec-09	30-Dec-11	Active	60
Nangarhar	Surkh Rod	Zulm Abad	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kama	Landabuch	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kama	Landabuch	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kuz Kunar	Now Joy	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100

Nangarhar	Bati Kot	Shash khel	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Stoped	0
Nangarhar	Bati Kot	Lachapur	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Oct-09	1-Oct-10	Completed	100
Nangarhar	Surkh Rod	Sabz Abad	Gender and Micro Enterprise (GME)	Mintorship Program	Mintorship (Perfume Making)	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Shikhmesry	Gender and Micro Enterprise (GME)	Mintorship program	Mintorship (Wool Weaving)	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Bati Kot	Lachapur	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	8-Nov-09	8-Nov-10	Completed	100
Nangarhar	Behsud	Lasma Wiala	Gender and Micro Enterprise (GME)	Mintorship Program	Mintorship (Jam & pickle)	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Bati Kot	Hajyano Kalai	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Stoped	0
Nangarhar	Bati Kot	Daman	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Daronta	Gender and Micro Enterprise (GME)	Mintorship program	Mintorship (Sisters Bakery)	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Miran	Gender and Micro Enterprise (GME)	Mintorship Program	Mintorship (Shampoo Making)	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Bati Kot	Ambar khana	Gender and Micro Enterprise (GME)	Fish Pond Project	Fish Pond	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Bati Kot	Barikab	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	12-Feb-10	12-Feb-11	Completed	100
Nangarhar	Kuz Kunar	Bazarak	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kuz Kunar	Khiwa	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Active	85

Nangarhar	Kama	Shergal	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Behsud	Tamirat	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Behsud	Joe 10	Gender and Micro Enterprise (GME)	Vegetable Nursery program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Behsud	Samarkhil Farm	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Shinwar	Ghanikhil /27 wiala	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Naghrak	Gender and Micro Enterprise (GME)	Furit Forestry Nursery	Fruit Forestry	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Behsud	Binega	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Behsud	Khushgunbad	Gender and Micro Enterprise (GME)	Vegetable Nursery Program	Vegetable Nursery	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Behsud	Banda	Gender and Micro Enterprise (GME)	Fruit Forestry Nursery	Fruit Forestry	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Fateh Abad	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kama	Akhund Kalay	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kuz Kunar	Pachai Qala	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Kuz Kunar	Sheegee	Gender and Micro Enterprise (GME)	Cheese Program	Cheese Program	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Completed	100
Nangarhar	Surkh Rod	Narinj Bagh	Gender and Micro Enterprise (GME)	Surkhroad Packing Facility	Packing Facility	IDEA-NEW (DAI)	1-Jul-09	30-Jun-11	Active	90

Nangarhar	Bati Kot	Janatyano Kalai	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Batikot	Janatyano Kalai	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Batikot	Janatiano Kaly	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Batikot	Farm 4	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Batikot	Farm 4	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Qalay Dasht	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Khoshgumbat	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Qalay Dasht	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Qalay Dasht	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Qalay Dasht	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Qalay Dasht	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Behsud	Qalay Dasht	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Kuz Kunar	Sheegee	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Kuz kuner	Sheegee	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90

Nangarhar	Kuz kuner	Dagiano Kaly	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Kuz kuner	Dagiano Kaly	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Kuz kuner	Dagiano Kaly	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Mihtarlam	Badybiad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Mihtarlam	Badybiad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Mehtarlam	Badybiad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Mehtarlam	Badybiad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Mehtarlam	Badybiad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Mehtarlam	Badybiad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Qarghayi	Kanda	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Qarghayi	kanda	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Laghman	Qarghayi	kanda	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Kunar	Asad Abad	Assad Abad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Kunar	Asad Abad	Assad Abad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	60

Kunar	Asad Abad	Assad Abad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Kunar	Assad Abad	Assad Abad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	60
Kunar	Assad Abad	Assad Abad	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Sawkai	Shalutai	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Sawkai	Shalutai	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Khogyani	Kaga	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Stoped	0
Nangarhar	Khogiane	Khankhil	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Khogiane	Smasee	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Khogiane	Smasee	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Khogiane	Smasee	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Stoped	0
Nangarhar	Sawkai	Sawkai	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Rodat	Farm 4	Gender and Micro Enterprise (GME)	Handicraft, Embroidery and literacy training	Handicraft	IDEA-NEW (DAI)	1-Sep-09	28-Feb-10	Completed	100
Nangarhar	Jalalabad	Jalalabad	Gender and Micro Enterprise (GME)	TARAQI SABA TOT	TOT	IDEA-NEW (DAI)	17-Jul-10	30-Aug-10	Active	80
Nangarhar	Bihsud	Joy 11	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90

Nangarhar	Bihsud	Joy 11	Gender and Micro Enterprise (GME)	Poultry Project	Layer	IDEA-NEW (DAI)	20-Mar-10	30-Mar-11	Active	90
Nangarhar	Kama	Gooj	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Nangarhar	Bihsud	Zangoyee	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Nangarhar	Batikot	Barikab	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Nangarhar	Pachir wa Agam	Saber	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Nangarhar	Pachir wa Agam	Dara	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Laghman	Mihtarlam	Chardehy/ Abdul Wahb Qala	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Laghman	Mihtarlam	Chardehy/ Qala -e-Sefat	Gender and Micro Enterprise (GME)	Kitchen Garden	kitchen Garden	IDEA-NEW (DAI)	1-Oct-10	30-Oct-11	Active	75
Nangarhar	Shinwar	Faizulah Khan Village	Gender and Micro Enterprise (GME)	Clean/drinking water supply(Shall Well)	Shall Well Project	IDEA-NEW (DAI)	21-Jul-10	30-Dec-10	Completed	100

Province	District	Village	Section	Acvity_Name	Activity_Type	Implementer_Partner	Start_Date	End_Date	Status	Project_Percentage
Nangarhar	Behsud	Khoshkonbat	Private Sector Development (PSD)	Zaman Snack production Factory	Enterprise	IDEA-NEW (DAI)	01-Dec-09	19-Mar-10	Completed	100
Nangarhar	Surkh Rod	Ghawchack	Private Sector Development (PSD)	Khalil Rehan Tomato Paste and Jam Factory	Enterprise	IDEA-NEW (DAI)	01-Jan-10	13-Apr-10	Completed	100
Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Talc Association	Association	IDEA-NEW (DAI)	13-Jan-10	13-Jan-11	Active	55

Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Nangarhar Industry Association	Association	IDEA-NEW (DAI)	10-Jan-10	09-Jan-11	Active	65
Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Craftsman Association	Association	IDEA-NEW (DAI)	13-Oct-09	12-Jan-10	Completed	100
Nangarhar	Surkh Rod	Dosaraka	Private Sector Development (PSD)	Riaz Packaging Factory	Enterprise	IDEA-NEW (DAI)	01-Nov-09	29-Mar-10	Completed	100
Nangarhar	Jalalabad	city	Private Sector Development (PSD)	Fruit Grower Association	Association	IDEA-NEW (DAI)	15-Jul-09	30-Jun-10	Active	90
Nangarhar	Shinwar	Marko	Private Sector Development (PSD)	Hahji Shamsulhaq Layer Bereder	Poultry Farm	IDEA-NEW (DAI)	16-Aug-09	16-Feb-10	Completed	100
Nangarhar	Jalalabad	Jalalabad city	Private Sector Development (PSD)	Poultry Association	Association	IDEA-NEW (DAI)	08-Aug-09	10-Jul-09	Active	55
Nangarhar	Dih Bala	Yaghiband	Private Sector Development (PSD)	Rodat Textile weaving factory	Enterprise	IDEA-NEW (DAI)	27-Sep-09	26-Jan-10	Completed	100
Nangarhar	Behsud	Naghlo Joy 10	Private Sector Development (PSD)	Alkozai Textile dying, washing perss center	Enterprise	IDEA-NEW (DAI)	25-Oct-09	25-Oct-11	Active	62
Nangarhar	Behsud	Naghlo Saracha	Private Sector Development (PSD)	Zamarak broilr Breeder Farm	Poultry Farm	IDEA-NEW (DAI)	01-Oct-09	16-Jun-11	Active	92
Nangarhar	Surkh Rod	New Kabul Bus Station	Private Sector Development (PSD)	Wasim Chair Manufacturing Company	Enterprise	IDEA-NEW (DAI)	20-Feb-10	19-May-10	Completed	100

Nangarhar	Jalalabad	Chaknawry	Private Sector Development (PSD)	Vermicelli & Noodles Factory	Enterprise	IDEA-NEW (DAI)	20-Mar-10	19-Jun-10	Active	52
Nangarhar	Surkh Rod	Dornta	Private Sector Development (PSD)	Mommand Sehat Hatchery	Hatchery	IDEA-NEW (DAI)	06-Mar-10	05-Aug-10	Completed	100
Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Fresh & Packages Cakes Factory	Enterprise	IDEA-NEW (DAI)	01-Apr-10	31-Aug-10	Approve	12
Nangarhar	Surkh Rod	Sabzabad	Private Sector Development (PSD)	Baryalai Bicycles Factory	Enterprise	IDEA-NEW (DAI)	01-Apr-10	31-Jul-10	Active	21
Nangarhar	Jalalabad	Bez Ekmalaty	Private Sector Development (PSD)	Yashfeen Confectionery Factory	Enterprise	IDEA-NEW (DAI)	20-Apr-10	20-Jun-10	Completed	100
Nangarhar	Jalalabad	Jalalabad	Private Sector Development (PSD)	ZRM Carpet Weaving Company	Enterprise	IDEA-NEW (DAI)	01-Jul-10	31-Dec-10	Active	55
Nangarhar	Kama	Sher Gar	Private Sector Development (PSD)	M.Ishaq Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	29-Apr-10	31-Dec-12	Active	79
Nangarhar	Kama	Mirzakhil	Private Sector Development (PSD)	Bakhtyar poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	29-Apr-10	31-Dec-11	Active	79
Nangarhar	Kama	Zar Shoi	Private Sector Development (PSD)	Murad khan Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	29-Apr-10	31-Dec-11	Active	79
Nangarhar	Kama	Landa boch	Private Sector Development (PSD)	Sadat Poultry Farm	Layer poultry Farm	IDEA-NEW (DAI)	29-Apr-10	31-Dec-11	Active	79

Nangarhar	Kama	Zar shoi	Private Sector Development (PSD)	Naseeb Gul Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	29-Apr-10	31-Dec-10	Active	79
Nangarhar	Muhmand Dara	Khan Abad	Private Sector Development (PSD)	Ekhtyar Ahmad Poultry Farm	Layer poultry Farm	IDEA-NEW (DAI)	29-Apr-10	31-Dec-11	Active	79
Nangarhar	Muhmand Dara	Alijan guly	Private Sector Development (PSD)	Feroz Poultry Feroz Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79
Nangarhar	Muhmand Dara	Sultan khil	Private Sector Development (PSD)	Zabet khan Poultry Farm	Layer Poultry Ffarm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79
Nangarhar	Muhmand Dara	Khan Abad	Private Sector Development (PSD)	Abdul Wali Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79
Nangarhar	Bati Kot	Nawi Lakhti	Private Sector Development (PSD)	Haji Nader Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79
Nangarhar	Bati Kot	Ambr Khan Ali khan Khil	Private Sector Development (PSD)	Hayatullah Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	14-Apr-10	31-Dec-11	Active	79
Nangarhar	Bati Kot	Daman	Private Sector Development (PSD)	M. Arif Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79
Nangarhar	Bati Kot	Haji Anu Kaly	Private Sector Development (PSD)	Samiullah Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79
Nangarhar	Bati Kot	Paraw	Private Sector Development (PSD)	Javid Poultry Farm	Layer poultry Farm	IDEA-NEW (DAI)	15-Apr-10	31-Dec-11	Active	79

Nangarhar	Bati Kot	Qala wal	Private Sector Development (PSD)	Farhad Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	14-Apr-10	31-Dec-11	Active	79
Kunar	Asadabad	Lahurdag	Private Sector Development (PSD)	M. Khalid Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	21-Apr-10	31-Dec-11	Active	79
Kunar	Asadabad	Dam Kaly	Private Sector Development (PSD)	muhibullah poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	21-Apr-10	31-Dec-11	Active	79
Kunar	Wata Pur	Omer Abad	Private Sector Development (PSD)	Isamuddin Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	21-Apr-10	31-Dec-11	Active	79
Kunar	Shegal	Mora	Private Sector Development (PSD)	Abdullah Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	21-Apr-10	31-Dec-10	Active	79
Kunar	Nurgal	Mia Qala	Private Sector Development (PSD)	Farid Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	21-Apr-10	31-Dec-11	Active	79
Laghman	Alingar	Sakhra	Private Sector Development (PSD)	DR MoD-32974hapt Poultry Farm	Layer Poultry	IDEA-NEW (DAI)	20-Apr-10	31-Dec-11	Active	79
Laghman	Alingar	Parwai	Private Sector Development (PSD)	Najeebullah Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	20-Apr-10	31-Dec-11	Active	79
Laghman	Alingar	Lajugar	Private Sector Development (PSD)	Sayeed Mahmud Poultry Farm	Layer Poultry	IDEA-NEW (DAI)	20-Apr-10	31-Dec-11	Active	79
Laghman	Mihtarlam	Harmal	Private Sector Development (PSD)	Babrak Poultry Farm	Layer Poultry Farm	IDEA-NEW (DAI)	20-Apr-10	31-Dec-11	Active	79

Laghman	Alingar	Sakhra	Private Sector Development (PSD)	Ezatullah Poultry Farm Ezatullah Poultry	Layer Poultry Farm	IDEA-NEW (DAI)	20-Apr-10	31-Dec-11	Active	79
Nangarhar	Dara-I-Noor	Qali Shahi	Private Sector Development (PSD)	Dara-i-Noor Textile	Enterprise	IDEA-NEW (DAI)	20-Mar-10	20-Jul-10	Completed	100
Nangarhar	Dara-I-Noor	Qali Shahi	Private Sector Development (PSD)	Dara-i-Noor Chalk Factory	Enterprise	IDEA-NEW (DAI)	04-May-10	04-Jul-10	Completed	100
Nangarhar	Achin	Koshtal	Private Sector Development (PSD)	Watan Dost Joinery Program	Enterprise	IDEA-NEW (DAI)	01-Jul-10	31-Aug-10	Approve	27
Nangarhar	Achin	Koshtal	Private Sector Development (PSD)	Toti Gul Joinery Program	Enterprise	IDEA-NEW (DAI)	01-Jul-10	31-Aug-10	Cancelled	100
Nangarhar	Behsud	Dubila	Private Sector Development (PSD)	Wahid Soap Factory	Soap production	IDEA-NEW (DAI)	01-Jul-10	30-Oct-10	Approve	16
Nangarhar	Jalalabad	Zoon 2	Private Sector Development (PSD)	Season Honey processing and packaging Factory	Hoeny processing	IDEA-NEW (DAI)	20-Jun-10	20-Aug-10	Approve	55
Laghman	Surkh Rod	Dosaraka	Private Sector Development (PSD)	Aryan Marble Factory	Marble processing	IDEA-NEW (DAI)	01-Sep-10	01-Aug-11	Approve	25
Nangarhar	Sherzad	Kodikhil	Private Sector Development (PSD)	Lajbar Marble Factory	Marble processing	IDEA-NEW (DAI)	01-Sep-10	01-Aug-11	Approve	20
Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Happy Afghanistan Sports	produce Sports tools	IDEA-NEW (DAI)	20-Mar-10	20-May-10	Approve	20

Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Ajmal Rahmani Dry Furit processing Company	Dry Furit processing	IDEA-NEW (DAI)	01-Jun-10	30-Sep-10	Approve	20
Nangarhar	Jalalabad	City	Private Sector Development (PSD)	Homayoon Fiber Distrbution	Distrbution of fiber	IDEA-NEW (DAI)	03-Dec-09	02-Dec-10	Active	62
Nangarhar	Jalalabad	Charahi Marston	Private Sector Development (PSD)	Food Testing Labratroy	Testing of Foods	IDEA-NEW (DAI)	15-Aug-10	30-Sep-10	Approve	12
Nangarhar	Kama	kandi	Private Sector Development (PSD)	Sadam Textile Weaving Company	Textile weaving	IDEA-NEW (DAI)	01-Oct-10	31-Dec-10	Approve	42
Nangarhar	Dara-I-Noor	Qali Shahi	Private Sector Development (PSD)	Dara-I-Noor potatoes chips factory	Enterprise	IDEA-NEW (DAI)	01-Jul-10	30-Sep-10	Completed	100
Nangarhar	Jalalabad	Chknowry	Private Sector Development (PSD)	Sahill Chips Factory	Enterprise Chips Production Factory	IDEA-NEW (DAI)	01-May-10	01-Jun-10	Active	100
Nangarhar	Rodat	Mirano Kaly	Private Sector Development (PSD)	Ebadullah Textile Factory	Enterpriess	IDEA-NEW (DAI)	01-Jul-10	31-Dec-10	Active	50
Nangarhar	Rodat	Mirano Kaly	Private Sector Development (PSD)	Tahsel Textile Factory	Enterprise	IDEA-NEW (DAI)	01-Jul-10	31-Dec-10	Active	50
Nangarhar	Rodat	Mirano Kaly	Private Sector Development (PSD)	Ziarat Gul Textile Factory	Enterprise	IDEA-NEW (DAI)	01-Jul-10	30-Dec-10	Active	50
Nangarhar	Rodat	Mirano Kaly	Private Sector Development (PSD)	Toor Textile Factory	Enterprise	IDEA-NEW (DAI)	01-Jul-10	30-Dec-10	Active	50

Nangarhar	Rodat	Sharasol Village	Private Sector Development (PSD)	Haider broiler Farm	Poultry	IDEA-NEW (DAI)	08-Sep-10	08-Nov-10	Active	55
Nangarhar	Rodat	Baro Soor dag	Private Sector Development (PSD)	Sharifullah Broiler Farm	Poultry Farm	IDEA-NEW (DAI)	08-Sep-10	08-Nov-10	Active	55
Nangarhar	Rodat	Bazar	Private Sector Development (PSD)	Shamsrurahman Broiler Farm	poultry	IDEA-NEW (DAI)	23-Oct-10	23-Dec-10	Active	55
Nangarhar	Behsud	Khalis Family	Private Sector Development (PSD)	Rahimullah	Poultry	IDEA-NEW (DAI)	19-Oct-10	19-Dec-10	Active	55
Nangarhar	Surkh Rod	Shamsha Poor	Private Sector Development (PSD)	Mohammad Alam	Poultry	IDEA-NEW (DAI)	08-Sep-10	08-Nov-10	Active	55
Nangarhar	Muhmand Dara	27 Weala	Private Sector Development (PSD)	AzizuRahman Broiler Farm	Poultry Farm	IDEA-NEW (DAI)	09-Aug-10	11-Aug-10	Active	55
Nangarhar	Bati Kot	Nabora Ghundi	Private Sector Development (PSD)	Raees Broiler Farm	Poultry Farm	IDEA-NEW (DAI)	09-Aug-10	11-Aug-10	Active	55
Nangarhar	Bati Kot	Farm-e-3	Private Sector Development (PSD)	Zeenatullah Broiler Farm	Poultry Farm	IDEA-NEW (DAI)	09-Sep-10	11-Aug-10	Active	55
Laghman	Mihtarlam	Chelmati	Private Sector Development (PSD)	Zmary Broiler Farm	Poultry Farm	IDEA-NEW (DAI)	08-Oct-10	08-Dec-10	Active	55
Nangarhar	Chaparhar	Dawlat Zai family	Private Sector Development (PSD)	Sarajuddin Broiler Farm	Poultry Farm	IDEA-NEW (DAI)	20-Sep-10	20-Nov-10	Active	55

Nangarhar	Behsud	Kariz Kabir	Private Sector Development (PSD)	EmamJan	Poultry Farm	IDEA-NEW (DAI)	08-Oct-10	08-Dec-10	Active	55
PROVINCE	DISTRICT_NAME	Project_Village	Infrastructure	Project_Title	Activity_Type	Implementor	Est_Start_Date	Est_End_Date	Project_Status	Project_Percentage
Badghis	Abqamare	Dehjangay	Infrastructure	Dezangay Canal Protection Works	Irrigation	IDEA-NEW (DAI)	1-Aug-09	30-Dec-09	Completed	100
Badghis	Abqamare	Dehjangay Bala	Infrastructure	Dezangay bala Canal Protection Works	Irrigation	IDEA-NEW (DAI)	1-Aug-09	30-Dec-09	Completed	100
Badghis	Abqamare	Gadul	Infrastructure	Godul Canal Protection	Irrigation	IDEA-NEW (DAI)	16-Feb-10	20-May-10	Active	53
Badghis	Abqamare	Pahlawan	Infrastructure	Pahlawan Canal Protection	Irrigation	IDEA-NEW (DAI)	16-Feb-10	20-May-10	Active	50
Badghis	Abqamare	Tagab-e-Esmail	Infrastructure	Tagab-e-Esmail Canal Improvement	Irrigation	IDEA-NEW (DAI)	16-Feb-10	20-May-10	Active	25
Badghis	Abqamare	Zaimat	Infrastructure	Zaimat Canal Improvement	Irrigation	IDEA-NEW (DAI)	16-Feb-10	20-May-10	Active	35
Badghis	Abqamare	Zengar	Infrastructure	Zengar flood Protection Works	Irrigation	IDEA-NEW (DAI)	1-Aug-09	30-Dec-09	Completed	100
Badghis	Muqur		Infrastructure	Kham e Abassi Canal Improvement	Irrigation	IDEA-NEW (DAI)	16-Feb-10	20-May-10	Active	17
Kunar	Asadabad	Villages: Stigal, Dosha khail, Gor Gom, Dam, Yar gul, Sarai, Tesha, Nawabad, Dandona, Lachigale, Bar Narang, Lamadak Villages.	Infrastructure	Salar Canal Improvement	Irrigation	IDEA-NEW (DAI)	1-Nov-09	1-Feb-10	Active	80
Kunar	Chawkay		Infrastructure	Garigal Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)			Active	15
Kunar	Chawkay	Chawkai,	Infrastructure	Chawkai Canal Improvement	Irrigation	IDEA-NEW (DAI)	1-Dec-09	15-Feb-09	Active	70
Kunar	Chawkay	Qazi Banda, Shalamyar, Gojrano and Pandano	Infrastructure	Qazi Banda Canal Improvement	Irrigation	IDEA-NEW (DAI)	13-Jul-09	5-Sep-09	Completed	100

Kunar	Narang	Qalawoona, Kotgi, Andargosh, Pas Ghondi, Ghondi	Infrastructure	Warsak Dag Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	14-Jul-09	26-Oct-09	Completed	100
Kunar	Shegal	Shegal kalay	Infrastructure	KCC Cobblestone Road Improvement	Road	IDEA-NEW (DAI)	16-Jan-10	1-Apr-10	Active	75
Laghman	Mihtarlam	Shamangale village	Infrastructure	Shamangal Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	1-Mar-10	1-Jun-10	Active	45
Laghman	Qarghayi	Demazang, Ghulam Sulatan, Hasham kala, Ahmadzai, Qarghayi Villages	Infrastructure	Nahri karim Canal Improvement	Irrigation	IDEA-NEW (DAI)	1-Apr-10	1-Jul-10	Active	8
Laghman	Qarghayi	Sawati, Qalai Sarferaz, Charbagh	Infrastructure	Sawati Road Improvement	Road	IDEA-NEW (DAI)	13-Jul-09	29-Nov-09	Active	99.2
Nangarhar	Achin	Band Toree Gatee, Malik Nabi bagh, Shalgar, Magh lana and Morgha	Infrastructure	Mamand Olace Canal Improvement	Irrigation	IDEA-NEW (DAI)	20-Apr-10	20-Jul-10	Active	10
Nangarhar	Achin	Koshtal	Infrastructure	Koshtal Mulayan MHP	Hydro Power	IDEA-NEW (DAI)	1-Apr-10	1-Jul-10	Active	8
Nangarhar	Achin	Makrana.	Infrastructure	Makrana Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	1-Nov-09	1-Feb-10	Completed	100
Nangarhar	Chaparhar	Bibi Mahro, Cheena, Trilai & Akhondzadgan Villages	Infrastructure	Bibi Mahro Canal Intake	Irrigation	IDEA-NEW (DAI)	1-Jan-10	1-Mar-10	Active	65
Nangarhar	Chaparhar	Kandi Bagh, Hafizano, zoghona, Qalay shekh and Sra qala villages	Infrastructure	Kandi Bagh & Hafizano Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	1-Jan-10	1-Mar-10	Active	50
Nangarhar	Dih Bala	Akakhil villages.	Infrastructure	Shpoola Akakhil Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	1-Apr-10	1-Jul-10	Active	15

Nangarhar	Dih Bala	Salara, Koz Yaghi Band and Bar Yaghi Band	Infrastructure	Yaghiband Micro Hydro Power Plant	Hydro Power	IDEA-NEW (DAI)	10-Jul-09	26-Nov-09	Completed	100
Nangarhar	Hisarak	Khanjar Villages	Infrastructure	Khangar kariz Improvement	Irrigation	IDEA-NEW (DAI)	16-Nov-09	16-Jan-09	Active	100
Nangarhar	Hisarak	Ragha villages	Infrastructure	Ragha Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	16-Apr-10	16-Jul-10	Active	9
Nangarhar	Hisarak	Sharif khil, Kapar khil, Lahor khil, Mohammad Aminkhil,	Infrastructure	Abizangiyani Pipe Scheme Project	Pipe Scheme	IDEA-NEW (DAI)	16-Nov-09	16-Jan-09	Active	70
Nangarhar	Khogyani	Baghicha & Soja dag villages	Infrastructure	Baghicha Intake & Karez Improvement	Irrigation	IDEA-NEW (DAI)	18-Jul-09	27-Oct-09	Completed	100
Nangarhar	Khogyani	Derga & Abdi villages	Infrastructure	Derga Village Karez Improvement	Irrigation	IDEA-NEW (DAI)	18-Jul-09	27-Oct-09	Completed	100
Nangarhar	Khogyani	Hadari Qala, Rahim jan, Akbar sayed, Naiem jan	Infrastructure	Seway Zangal Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	10-Jul-09	5-Oct-09	Completed	100
Nangarhar	Khogyani	Kaga Old Bazaar, Mordardan, Akbar Khil	Infrastructure	Baghicha Road Improvement	Road	IDEA-NEW (DAI)	18-Jul-09	8-Jan-10	Stopped	20
Nangarhar	Khogyani	Moh Omar, Juma gul, Dawran, Rozidin, Qaatar	Infrastructure	Loghdera Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	10-Jul-09	31-Aug-09	Completed	100
Nangarhar	Khogyani	Mulayan, Zamankhill, Abdulghani, Mulakhill	Infrastructure	Darwazagi Canal Improvement	Irrigation	IDEA-NEW (DAI)	10-Jul-09	31-Aug-09	Completed	100
Nangarhar	Khogyani	Musa ghundi, Koza Qala, Loi Kilay	Infrastructure	Nemla Manz Road Improvement	Road	IDEA-NEW (DAI)	10-Jul-09	5-Oct-09	Stopped	15

Nangarhar	Khogyani	Taowda Cheana & Minkay villages	Infrastructure	Taowda Chena Karez Improvement	Irrigation	IDEA-NEW (DAI)	18-Jul-09	26-Sep-09	Completed	100
Nangarhar	Lal Pur	Sarband, Lalpur, Guldag	Infrastructure	Lalpur Road Improvement	Road	IDEA-NEW (DAI)	1-Jan-10	1-Mar-10	Completed	100
Nangarhar	Pachir Wa Agam	Badan Khil & Aini Khil Villages	Infrastructure	Lande Pachir Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	16-Jul-09	5-Dec-09	Completed	100
Nangarhar	Pachir Wa Agam	Bama Khail, Landa Khail, Kagai Kala, Zar Kala, Bande Kala, Lar Kala,	Infrastructure	Landa Khail Canal Repair	Irrigation	IDEA-NEW (DAI)	1-Dec-09	15-Feb-09	Active	88
Nangarhar	Pachir Wa Agam	Bar and Kuz Sabor, Angorano Ghunday and Kata Khil Villages	Infrastructure	Landay Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	1-Dec-09	15-Feb-09	Active	92
Nangarhar	Rodat	Baro, & Soordag Villages	Infrastructure	Baro Shalzar Canal Intake Improvement	Irrigation	IDEA-NEW (DAI)	16-Jan-10	1-Apr-10	Active	60
Nangarhar	Shinwar	Baghcha Villages	Infrastructure	Baghcha Kariz	Irrigation	IDEA-NEW (DAI)	1-Apr-10	1-Jul-10	Active	20
Nangarhar	Shinwar	Ghanikhil	Infrastructure	Marko Girls and Boys Schoold Boundry Wall	School Construction	IDEA-NEW (DAI)	1-Apr-10	1-Jul-10	Active	18
Nangarhar	Shinwar	Kasi, Shergar, Ghani Khil & Ghondai Kalai	Infrastructure	Kasi Intake & Gograni Kariz Improvement	Irrigation	IDEA-NEW (DAI)	18-Jul-09	5-Dec-09	Completed	100
Nangarhar	Spin Ghar	Malak Naiz Kalay, Band Toory Gati, Malak Nabi Kalay, Magholana Village	Infrastructure	Mamand Tangee Bridge	Bridge	IDEA-NEW (DAI)	1-Dec-09	15-Feb-09	Active	42
Nangarhar	Spin Ghar	Spinghar	Infrastructure	Terli Girls & Boys School Boundary wall & Toilets Implementation	School construction	IDEA-NEW (DAI)	16-May-09	16-Aug-09	Completed	100

Nuristan	Nur Gram	Maeen, Malil, Anar Bagh, Gojar and Mashfa villages	Infrastructure	Malil-Mishfa Road Improvement	Road	IDEA-NEW (DAI)	10-Apr-09	10-Jun-09	Completed	100
----------	----------	---	----------------	----------------------------------	------	----------------	-----------	-----------	-----------	-----

Annex V: IDEA-NEW Biweekly Grants Update

November 1-15, 2010 Grants Table

IDEA-NEW Grants Biweekly Report 01-15 Nov.2010									
Name of Grantee	District/Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	Numbers of Awards	Grant Status	Start Date of Grant	Type of Grant	Duration of Grant	Deliverables
Approved Grants									
Riaz Packaging Factory/ Engineer Ghulam Hussain	Dosaraka Kabul Jalalabad main road Surkhroad/ Nangrarhar	No Concept	No Concept	1	Approved	April 1, 2010	In-Kind	2.5 Months	Increased number of printed labels for boxes
Amiri & Brother's Carpentry Workshop/ Mohammad Hasan	Taimani Watt, Kabul Province	No Concept	No Concept	1	Approved	December 14, 2009	In-Kind	2 Months	Registration with AISA and renovation of workshop
Rohafza Jam and Pickle company/ Rohafza	Zone 10 Jalalabad City/Nangrarhar province	Approved	Approved	1	Approved	June 1, 2010	In-Kind	2 months	Increased production and sales of Jam and Pickles
Shams Afzali Poultry Production and rearing limited/ Haji Shams ul Haq	Daronta, Surkhroad district, Nangrarhar Province	Approved	Approved	1	Approved	March 6, 2010	In-Kind	5 months	Hiring of ten employees each and ensure good bio-security measures
Shamshad Vermicelli & Noodles Factory/ Ghulam Dastageer	Chinknorey Jalalabad City Nangrarhar province	Approved	Approved	1	Approved	July 1, 2010	In-Kind	4 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production and sales of Vermicelli and Noodles
Wasim Chair Manufacturing Factory/ Hasan Gul	Kabul Bus Stand, Jalalabad City, Nangrarhar Province	Approved	Approved	1	Approved	February 20, 2010	In-Kind	3 months	Registration with AISA. Hiring of 7 employees and increase the production and sale of plastic furniture.
Omer Farooq Food Company / Haider Baig	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Approved	July 1, 2010	In-Kind	5 months	Hiring of 60 employees and local purchase of raw materials, to increase local cake and pastry manufacturing
Baryalaic bicycle Factory/ Baryalai	Dosaraka Kabul Jalalabad main road, Surkhroad District, Nangrarhar Province	Approved	Approved	1	Approved	July 1, 2010	In-Kind	4 months	1)Hiring of 20 Employee 2) Increase the production and sale of Bicycles 3) local procurements
Lajbar Marble Processing Factory/ Ajab Khan	Shirzad District, Nangrarhar	Approved	Approved	1	Approved	July 1, 2010	In-Kind	6 months	1) Aisa Registration 2) Hiring of Additional 28 Staff members 3) Grantee Should purchase new 250 KW generator 4) Increased production of marble and granite
Arian Marble Industries Limited/ Haji Fazel e Mula	Dosaraka Kabul Jalalabad main road, Surkhroad District, Nangrarhar Province	Approved	Approved	1	Approved	July 1, 2010	In-Kind	6 months	1) Aisa Registration 2) Hiring of Additional 15 Staff members 3) Increased production of marble and granite
Hedayat Barakat Broiler Breeder Farm/ Qari Ihsanullah	Behsud District Nangrarhar Province	Approved	Approved	1	Approved	01 July, 2010	In-Kind	6 months	1) Construction of building for 6150 day old Broiler Breeder , Purchasing of automatic Drinker and Feeder.2) Grantee should order the Broiler Breeder chicks as soon the grants is approved, 3) 50 % of Grant value will be given back to IDEA-NEW in form of Days old Chicks
Happy Afghanistan Sports/Muhammad Katoor	Zone no 4, Jalalabad City , Nangrarhar Province	Approved	Approved	1	Approved	01 Aug, 2010	In-Kind	4 months	1)Aisa Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.

Note: During reporting period, a grant approved for Kunar Pashad Marble Processing Factory for the total amount of \$ 60,000.00 located in Sarkano District of Kunar Province.

Also, RFA issued for Broiler Breeder Farm in Mihterlam/Qarghaie District of Laghman Province. Hard copy RFA has been distributed by technical section to interested candidates in Laghman Province. Besides, a pre-award conference held on Nov 10, 2010 in IDEA NEW Jalalabad office. Four potential candidates shown their interest to our RFA and deadline for submission of application was scheduled Dec 01, 2010.

Clean Drinking Water Supply Project/ Faizullah Khan Head of CDC	Shinwar District, Nangarhar Province	Approved	Approved	1	Approved	May 20, 2010	In-Kind	2 months	Unskilled Labor will be the Community Contribution
Gulayee Village Aqueduct project/ Abdul Rahman Head of CDC	Ghanikhil District, Nangarhar Province	Approved	Approved	1	Approved	May 20, 2010	In-Kind	2 months	Unskilled Labor will be the Community Contribution
Watan Dost Carpentry Workshop/ Dost Mohammad	Achin district, Nangarhar Province	Approved	Approved	1	Approved	01 July, 2010	In-Kind	2 months	1) Aisa Registration. 2) Hiring of 6 Employees and provide training 3) Increase production of Door, Window and cupboard
Waheed Soap Factory/ Bismillah	Behsud district, Nangarhar Province	Approved	Approved	1	Approved	01 Aug, 2010	In-Kind	3 Mont/hs	1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form Riaz Packages Factory
Ali Zada Green House	Qala -e- Maroof Surkhroad district, Nangarhar Province	Approved	Approved	1	Approved	01 Aug, 2010	In-Kind	2 Months	1) Aisa registration 2)Purchased inputs and other material such as Cucumber Seed,Tomato Seed, Pepper Seed, Farming Tools,Fuel,DAP,UREA,Animal Manure, Safety Tank and Main Pipe. 3)Hiring of 3 new staff member. 4)Increase and produce the quantity Cucumber for local market as well as for International Market
Ajmal Rahmani Dry Fruit Processing and Packing Company/ Naqibullah	Jalalabad City, Nangarhar Province	Approved	Approved	1	Approved	September 1, 2010	In-Kind	4 months	1)Construction of building. 2)Hiring of 12 people. 3)Purchased Raw Material (Walnuts) Improved quality and improved packaging and Produce products for export market
Pure Afghan Dry Fruit Processing Company/ Samiullah and Abdul Basit	Asadabad District, Kunar Province	Approved	Approved	1	Approved	September 1, 2010	In-Kind	4 Months	1)AISA Registration. 2)Construction of Building. 3)Hiring of 19 staff members. 4)Purchased Raw Material (Walnuts) Improved quality and improved packaging and Produce products for export market

Afghanistan Institute of Business Management	1) Nangarhar, Laghman and Kunar Province	Approved	Approved	1	Approved	01 Oct, 2010	FOG	4 months	Milestone 1) Pre test should be prepare by AIBM and a soft draft should be submitted to IDEA-NEW grants unit. A copy of the trainers' CVs, job descriptions, and contracts will be submitted to IDEA-NEW grants Department. Provide timesheets to IDEA-NEW grants department for payment staff hired under this grant on monthly basis. Provide brief monthly progress reports on the activities to the IDEA-NEW Grants Department. A copy of the training curriculum/ schedule will be submitted to IDEA-NEW grants Department. Milestone # 2) Signed attendance sheets of trainers should be submitted to IDEA-NEW Grants office. All documents and reports must be signed and acknowledged by the project manager. Two page progress report on the status of training. . The report should also include photographs of activities and any other documentation illustrating activities performed under the grant period as well as address problems faced and solutions sought. Milestone # 3) • Final activity report that highlights progress made, challenges, the economic impact the training has had on participants, and lessons learned. • Provide copy of all attendance sheets of the trainers that should be certified by AIBM Manager to IDEA NEW Grants department.
Sadam Textile weaving Company/ Haji Zazai	Kama district. Nangarhar Province	Approved	Approved	1	Approved	01 Oct, 2010	In-Kind	2 Months	1)AISA Registration. 2)Construction of building to accommodate new machinery. 3)Hiring of 7 permanent staff members. 4)Purchased Generator and raw materials
Dago Village Canal Protection wall project/Malak Noor Rahman	Dago Village Chaparhar District, Nangarhar Province	Approved	Approved	1	Approved	01 Nov, 2010	In-Kind	2 Months	Unskilled Labor from starting of Project till end of Project
Rahmatullah Vegetable Production Greenhouse/Rahmatullah	Jamai Mohammad Sideeq Village of Kama District of Nangarhar Province	Approved	Approved	1	Approved	01 Nov, 2010	In-kind	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as well as the technical section
Ihsanullah Off Season Vegetable Production Greenhouse/Ihsanullah	Saqawa Village of Khogyani District of Nangarhar Province	Approved	Approved	1	Approved	01 Nov, 2010	In-Kind	3 Months	1) AISA Registration 2) Land Preparation and purchase all input and required tools for greenhouse 3) As soon the Greenhouse is operational and start it production, monthly and quarterly sale report should be submitted to grants section as well as the technical section
Kunar Pashad Marble Processing Factory	Sarkano District, Kunar Province	Approved	Approved	1	Approved	01 Dec, 2010	In-Kind	6 Months	1) Construction of new building to accommodate the new machinery 2) Hiring of 15 new employee 3)Purchasing of 350 KW generator and sizer machine 4)Increases the Production of Marble and Granite and sales report on monthly basis

Approved Concepts

Textile Weaving Businesses	Shirzad District Nangarhar Province	Approved	Approved	25	On Hold By PSD	TBD	In-Kind	3 months	TBD
-----------------------------------	-------------------------------------	----------	----------	----	----------------	-----	---------	----------	-----

Nangrarhar Juice Production Factory	Surkhroad district, Nangrarhar Province	Approved	Approved	1	On Hold By PSD	TBD	In-Kind	5 months	TBD
Fruits Pulp Centers for Fruit Growers Assn.	Nangrarhar & Kunar, Exact location TBD	Approved	Approved	2	On Hold By PSD	TBD	In-Kind	5 months	TBD
Sisters' bakery	Surkhroad District, Nangrarhar Province	Approved	Pending	1	Pending Approval	TBD	In-Kind	5 months	TBD
Barkakokhiel Pipe scheme & Sanitation Project	Surkhroad district, Nangrarhar Province	Approved	Pending	1	Pending Approval	TBD	In-Kind	2months	TBD
Tatang Gravelling Road	Surkhroad district, Nangrarhar Province	Approved	Pending	1	Pending	TBD	In-Kind	5months	TBD
Fruit Dehydration	Batikot Nangrarhar, Qarghai, Laghman	Pending More Info	Pending	2	Send back to PSD for more info	TBD	In-Kind	5months	TBD
Peanuts & Pine nuts Processing	1) Nangrarhar Province Jalalabad district	Approved	Approved	1	RFA Renounced with the closing date of 15 Sep 2010. No Potential Candidates found to bid	TBD	In-Kind	4 months	TBD
Cotton Processing	Nangrarhar Province Achin district	Approved	Approved	1	Application Pending with grantee	TBD	In-Kind	3 Months	TBD
Bibi Aisha Carpet Producer Association	Nangrarhar Province Surkhroad district, Faizabad Village	Approved	Approved	1	On Hold By GME	TBD	In-Kind	6 Months	TBD
Akhund Village Canal protection wall project	Akhund Village, Kama District, Nangrarhar Province	Approved	Approved	1	Application Pending with Applicant	TBD	In-Kind	40 Days	TBD
Kaayenat Henna Processing and Talcum Powder Manufacturing Factory	Aziz Khan Kas of Qarghayi district of Laghman Province	Approved	Approved	1	Application is under review	TBD	In-kind	4 Months	TBD
Textile Weaving in Rodat District	Hisarshahi Village of Rodat district, Nangrarhar Province,	Approved	Approved	5	Out of nine potential candidates 5 became final winners by evaluation committee members which includes: Khaiber Gul, Azizurrahman, Ismaeel Torkhan and Tahsildar.	TBD	In-kind	3 Months	TBD
Support to Spin Ghar Poultry Farm Association	Jalalabad City of Nangrarhar Province	Approved	Approved	1	Under review	TBD	In-Kind	6 Months	TBD

Carpet Weaving Program	Nangarhar and Kunar Provinces	Approved	Approved	2	RFA date is closed, Only two Potential candidate applied for our RFA, Application will be presented to Evaluation committee members	TBD	In-Kind	6 Months	TBD
Mazina Girls High School Boundary Wall Project	Mazina Village Rodat District, Nangarhar Province	Approved	Approved	1	Application Pending with grantee	TBD	In-Kind	3 Months	TBD
Garment Finishing	Majboorabad Area of Jalalabad City	Approved	Approved	1	Under Review	TBD	In-Kind	2 Months	TBD
Maidanak Village Canal Protection Wall Project	Maidanak Village of Spinghar District of Nangarhar Province	Approved	Approved	1	Application is Under review	TBD	In-Kind	3 Months	TBD
Gawe Village Canal Rehabilitation Project	Gawe Village of Achin District of Nangarhar Province	Approved	Approved	1	Application is Under review	TBD	In-Kind	2 Months	TBD
Broiler Breeder Farm	Mihterlam/Qarghay District of Laghman Province	Approved	Approved	1	RFA has been distributed and pre a ward conference held on 10 Nov 2010 in IDEA NEW Office	TBD	In-Kind	7 Months	TBD
Javed Afghan Agro Machinery Manufacturing Factory	Jalalabad City of Nangarhar Province	Approved	Approved	1	Application and business plan is pending with technical section	TBD	In-Kind	6 Months	TBD

Disapproved Grants

Mohammad Haroon Ibrahim Walnuts Processing company	Kunar Province. Asadabad district	Approved	Approved	1	Not Approved	TBD	In-Kind	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director
Maiwand Taqab Walnuts Processing and Packing Company	Nangarhar District, Jalalabad city	Approved	Approved	1	Not Approved	TBD	In-Kind	4 Months	Note: Applicant applied for the walnuts grants through RFA and was not approved by Regional Director
(AWARD)	Mehterlam/Laghman	No Concept	No Concept	1	Not approved	TBD	FOG	10 months	Increase the capacity of Afghan women.
Layer Poultry Farms	Eastern Region	Approved	Approved	25	Not Approved	TBD	In-Kind	6 Months	TBD
Marble and Granite Processing/ National Marble	Surkhrad District, Nangarhar	Approved	Approved	1	Not approved	TBD	In-Kind		TBD
Omaid Khalid Poultry Services	Behsud District, Nangarhar	Approved	Approved	1	Not approved	TBD	In-Kind		TBD
Small Joinery Businesses/ Toti Gul	Nangarhar Province Achin district	Approved	Approved	1	Cancelled	01 July, 2010	In-Kind	2 months	1) Aisa Registration. 2) Hiring of 5 Employees and provide training 3) Increase production of Door, Window and cupboard
Omaid Khalid Poultry Services	Close to Poultry market, Omaid Khalid Poultry Services. Shon No. 3	Approved	Approved	1	Not approved	01 July, 2010	In-Kind	6 Months	
Afghanistan Strategic Research and Services	10th street Dehbori Kabul	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	6 Months	
Khurasan Institute of Higher Education	Opposite Dar Ul Malemmen, Jalalabad Nangarhar	Approved	Approved	1	Not approved	01 Sep, 2010	FOG	6 Months	
Mohammad Haroon Ibrahim Walnuts Processing Company	Karmool village Asadabad City of Kunar Province	Approved	Approved	1	Not approved	01 Sep, 2010	In-Kind	6 Months	
Army Uniform Sewing Project/ Rahmatullah	Jalalabad City, Nangrarhar Province	Approved	Approved	1	Cancelled	01 July, 2010	FOG	6 months	1)Work Plan 2)CVs of key project staff 3) Monthly reports. 4) Signed daily attendance sheets for training activities.5)Photos.6) Testing for training activities. 7) Signed acknowledgement letter for completion of the project by the relevant government dept and 8)Final completion report

Name of Grantee	District/Province	Concept Approved by Evaluation Committee	Concept Approved by Project Director	# of Awards	Grant Status	Start Date	Type	Estimated Grant Amount (USD)	Duration	Deliverables
Joint Development Associates (JDA)	Balkh Jawzjan Samangan Sari Pul All districts in the above 4 provinces	Apr 15/09	Apr 15/09	1	Awarded Complete	May 21/09	Fixed Obligation Grant	\$99,735	4 months	Training of 64 farmer trainers Conducting 2,500 training sessions Training 75,000 farmers 10,000 Nos farmer info leaflets 5,000 Nos awareness posters 5 Nos one-minute radio messages
International Assistance Mission (IAM)	Faryab All districts of Faryab	Jun 1/09	Jun 1/09	2	Awarded Complete	Jun 10/09	PO	\$6,600	3 months	30,000 melon bags stitched by widows
Agriculture Associations & Agriculture Depots	Balkh Jawzjan Samangan Sari Pul Faryab All districts in the above 5 provinces	Jul 1/09	Jul 1/09	24	Awarded Complete	Sep 5/09 Sep 1/09 Sep 1/09 Sep 15/09	In-kind grant agreements	\$269,119 \$138,800 \$4,650 \$69,900	9 months	97 Nos tractors & implements 20,000 harvest baskets 25 Nos harvest basket carts 2,000 Felco 610 saws 2,070 Nos Felco 5 shears

						Sep 15/09		\$54,862		5,000 eye goggles
						Oct 28/09		\$2,500		5,000 kg wettable sulfur
						Nov 8/09		\$22,500		25,000 liters horticulture oil
						Nov 1/09		\$83,750		10,000 Nos safety gloves
						Nov 9/09		\$4,090		8,500 liters 1.5EC Deltamathrine
						Dec 12/09		\$56,335		
Khulm farmer Community	Balkh	Jan 15/10	Jan 15/10	1	Complete	Mar 29/10		\$86,550	3 months	Used 62 kgs SPLT EC for pomegranate carob moth control imported from ICESA Technologies USA
	Khulm									
Dutch Committee for Afghanistan (DCA)	Balkh	Jan 15/10	Jan 20/10	1	Awarded	Apr 1/10	Cost reimbursement grant	\$1,917,757	2 years	Animal health & husbandry to 270,000 households

Dept of Agriculture	Sari Pul	Mar 1/10	Mar 1/10	1	Complete	Mar 10/10		\$3,800	1 month	2,000 pine trees for re-forestation
	All districts									
Rabia Maryam Handicrafts Co	Balkh	Jan 10/10	Jan 10/10	1	Awarded	Feb 2/10	Fixed Obligation grant	\$14,414	3 months	Commercial breeding of silkworms by 400 women
	Jawzjan Samangan				Complete					Silkworm eggs purchased from MAIL
	Sari Pul All districts in the above 4 provinces							\$4,535		4,000 kgs of fresh silk production
Tela village, Khulm Community	Balkh	Oct 1/09	Oct 1/09	1	Complete	Nov 1/09	In-kind grant	\$181,475	5 months	Gabion wall protecting the river bank & preventing flooding
	Khulm						Cash-for-work			Cash-for-work labor
Khulm/Dodarak community	Balkh	Oct 1/09	Oct 1/09	1	Complete	Nov 1/09	In-kind Grant	\$28,500	2 months	Retaining wall protecting the river bank & preventing flooding
	Khulm						Cash-for-work			Cash-for-work labor
Faryab Community	Faryab	Oct 1/09	Oct 1/09	1	Complete	Nov 1/09	In-kind Grant	\$237,253	9 months	Constructing 39 Nos new culverts along the Maymana/Bilchir agh road
	Maymana Pashtun Kot						Cash-for-work			Cash-for-work labor

	Bilchiragh									
Mazar Community	Balkh Mazar	Feb 1/10	Feb 1/10	1	Complete	Mar 5/10	Cash-for-work	\$17,791	9 months	Rehab of a Mazar Industrial Park neighborhood road Cash-for-work labor
Almond market vendors	Balkh Mazar-e-Sharif	Jun 1/10	Jun 1/10	1	Complete	Jul 1/10	MOU	\$26,361	3 months	Almond market platform for vendors to dry almonds and easy loading of almond bags for trucking Labor as community contribution
Chaila Village community	Sari Pul Balkhab	Aug 1/09	Aug 1/09	1	Complete.	Aug 17/09	In-kind Grant MOU	\$26,705	14 months	Micro-hydro-power 13kW to 150 households
Hoosh Village community	Sari Pul Balkhab	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant MOU	\$41,442	14 months	Micro-hydro-power 40kW to 180 households
Kham Shorak Village community	Sari Pul Balkhab	Aug 1/09	Aug 1/09	1	Additional work need to be done by the community	Sep 5/09	In-kind Grant MOU	\$20,866	14 months	Micro-hydro-power 10.4kW to 70 households

Parawshan Village community	Sari Pul Balkhab	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant MOU	\$35,550	14 months	Micro-hydro-power 24kW to 130 households
Dahna Kashkak Village community	Sari Pul Balkhab	Aug 1/09	Aug 1/09	1	Additional work need to be done by the community	Sep 5/09	In-kind Grant MOU	\$35,550	14 months	Micro-hydro-power 21.7kW to 380 households
Keen Qala Village community	Faryab Bilchiragh	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant MOU	\$31,166	6 months	Micro-hydro-power 11kW to 200 households
Angeerak Village community	Faryab Bilchiragh	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant MOU	\$29,806	6 months	Micro-hydro-power 12.5kW to 180 households
Khush Gozar Village community	Faryab Bilchiragh	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant MOU	\$27,173	6 months	Micro-hydro-power 14.1kW to 180 households
Mirzaee #1 Village community	Faryab Bilchiragh	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant MOU	\$27,235	6 months	Micro-hydro-power 10.2kW to 180 households
Mirzaee #2 Village community	Faryab Bilchiragh	Aug 1/09	Aug 1/09	1	Complete	Sep 5/09	In-kind Grant	\$27,400	6 months	Micro-hydro-power 11.6kW to 180 households

							MOU			
International Assistance Mission (IAM)	Faryab Qaysar	Aug 1/09	Aug 1/09	1	Awarded Complete	Aug 18/09	Fixed Obligation Grant	\$5,272	5 months	Micro-hydro-power 3.5kW to 60 households Cost of materials only
International Assistance Mission (IAM)	Faryab Kohistan	Aug 1/09	Aug 1/09	1	Awarded Complete	Sep 2/09	Fixed Obligation Grant	\$7,265	5 months	Micro-hydro-power 5kW to 80 households Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Haji Basir Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$10,096	4 months	Micro-hydro-power 7.5kW to 180 households Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Shura-e-Madrassa Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$2,307	4 months	Repairs to the existing Micro-hydro-power plant Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Kata Qala Shura-e-Bazar Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$10,871	4 months	Micro-hydro-power 14kW to 150 households Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Kata Qala Shura-e-Bazar Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$7,100	4 months	Micro-hydro-power 6.2kW to 140 households Cost of materials only

International Assistance Mission (IAM)	Faryab Pashtun Kot (Azara Qala Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$12,827	4 months	Micro-hydro-power 11.9kW to 160 households Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Qalai Niasbeq Bala Village)	Jul 1/10	Jul 1/10	1	Awarded n-going	Sep 1/10	Fixed Obligation Grant	\$10,840	4 months	Micro-hydro-power 10.8kW to 160 households Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Qalai Niasbeq Payan Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$7,163	4 months	Micro-hydro-power 4.6kW to 160 households Cost of materials only
International Assistance Mission (IAM)	Faryab Pashtun Kot (Ibrahimabad Village)	Jul 1/10	Jul 1/10	1	Awarded On-going	Sep 1/10	Fixed Obligation Grant	\$8,912	4 months	Micro-hydro-power 4.4kW to 150 households Cost of materials only
Balkh Livestock Development Union (BLDU)	1Koshkag/Balkh 2Sholgara/Balkh	March 22/10	June 10/10	1	Awarded On-going	June 10/10	Cost reimbursement Grant	\$199,920	2 Years	Training of staff Installation/commission equipment

	3Hazrati Sultan/Samangan 4Aybak/Samangan									Training of members in improved housing, nutrition, and care of cows
	5Qush Tapa/ Sari Pul									Average daily milk yields exceed 4 liters
	6Sayadabad/Sari Pul									100 Nos improved cross-breed female calves
	7Aqcha/Jawzjan 8Faizabad/Jawzjan									Sale of produce to BLDU in Year 1 >\$28,500
	9Khoja Sabz Posh Pashtun Kot/Faryab									Sale of produce to BLDU in Year 2 >\$42,700
Khulm Community	Khulm/Balkh	May 4/10	May 10/10	1	On-going	July 15/10	In-kind Grant	\$99,000	3 Months	Construction of a gabion wall having a length of 550 meters in the Khulm River basis under the Project
Balkh Livestock Development Union (BLDU)	Mazar/Balkh	June 10/10	Jul 15/10	1	Approved.	August 20/10	In-kind grant	\$33,700	1 month	Supply of Ice Cream producing equipment to BLDU for use/return

Chimtal

Identify 875 farmers willing, able and qualified by attendance at field days to buy 2WTs subsidized by IDEA-NEW. Provide technical and marketing services training for owner/operators of 2WTs and organize them into groups of ten for follow up support.

Chahar Kent

Identify and demonstrate trailers, reapers, seeders, threshers, combines, water pumps and other equipment that can be powered by 2WTs and other appropriate equipment such as seed-cleaners.

Dawlatabad

Dihdadi

Kaldar
Khulm
Kishindih
Nahri Shahi

Set up 7 demonstrations of improved cultivation powered by four-wheel tractors (4WT) such as mechanical seeding with controlled fertilizer application, zero till and bed-planting on semi-irrigated or rain-fed land.

Establish 5 contractor businesses providing these services to farmers on a sustainable commercial basis.

Deliverables
65 crop demos
6,500 farmers who have attended three field days at crop demonstrations.

Annex VI: Cooperative Agreement Information

Project: Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW)

Start Date: March 2, 2009

End Date: March 1, 2014

Cooperative Agreement Number: 306-A-00-09-00508

AOTR/USAID Program Manager: [REDACTED] 0700.066.583

Agreement Officer: [REDACTED]

Geographic Coverage: Northern, Eastern and Western Afghanistan

Project Contact Information

[REDACTED]

Program Director

IDEA-NEW

[REDACTED]

[REDACTED]