



USAID
FROM THE AMERICAN PEOPLE

Citizens' Voice Project

QUARTERLY REPORT

JANUARY - MARCH 2014

TDEA Office

Citizens' Voice Project

520-Margalla Road, F-10/2, Islamabad

T: +92-51-2100862-63-64

Website: www.cvpa-tdea.org

Table of Contents

LIST OF ABBREVIATIONS.....	- 3 -
HIGHLIGHTS FOR THE QUARTER OF JANUARY - MARCH, 2014	- 4 -
1. MONITORING, EVALUATION AND RESEARCH	- 6 -
1.1. PROGRAM DEVELOPMENT AND RESEARCH	- 6 -
1.1.1. Application Revisions	- 6 -
1.1.2. Reports/Research Papers.....	- 7 -
1.1.3. Miscellaneous	- 8 -
1.2. MONITORING AND EVALUATION.....	- 8 -
1.2.1. Pre-Award Support for the Award of Grants	- 8 -
1.2.2. Post-Award Monitoring	- 9 -
2. FINANCE, GRANTS AND COMPLIANCE	- 11 -
2.1. GRANTS	- 11 -
2.1.1. Post-Award Reviews	- 11 -
2.1.2. Follow up of Pre-award Reviews.....	- 11 -
2.1.3. Award of Grants	- 11 -
2.1.4. Modification to Award of Grants	- 13 -
2.1.5. Pre and Post-Award Conditions.....	- 14 -
2.1.6. Due Diligence	- 14 -
2.1.7. Technical Assistance to Sub-Awardees.....	- 14 -
2.1.8. Other Capacity Building and Support Initiatives.....	- 14 -
2.2. FINANCE.....	- 14 -
2.3. COMPLIANCE.....	- 17 -
3. CAPACITY BUILDING	- 18 -
3.1. PARTNERS' TRAINING	- 19 -
3.1.1 Performance Management Plan Development On-Job Capacity Building	- 19 -
3.1.2. Training of Facilitators on Managing for Results	- 19 -
3.1.3 Program Focused Trainings.....	- 19 -
3.1.4. Performance Management Plan Trainings	- 20 -
3.1.4. Long-term Institutional Development Training	- 20 -
4. ADMINISTRATION AND PROCUREMENT.....	- 22 -
4.1. HUMAN RESOURCE MANAGEMENT	- 22 -
5. MANAGEMENT INFORMATION SYSTEM (MIS).....	- 22 -
5.1 WEBSITE	- 22 -
5.2 COMPLIANCE SUPPORT	- 23 -
5.3 NETWORK INFRASTRUCTURE & SUPPORT.....	- 23 -
5.4 GMIS (HTTP://GRANTS.CVPA-TDEA.ORG)	- 23 -
6. COMMUNICATIONS AND EXTERNAL RELATIONS.....	- 24 -
8. CHALLENGES	- 24 -
APPENDIX I: PROVINCE OR REGION WISE DISTRIBUTION OF SUB-AWARDEES (AS OF MARCH 31, 2014).....	- 25 -
APPENDIX II: STATUS OF REGION AND THEME-WISE AWARDED GRANTS AND FUNDS (USD) APPROVED AND DISBURSED – MARCH 31, 2014	- 26 -
APPENDIX III: THEMATIC AREA-WISE DISBURSEMENTS FOR THE QUARTER OF JANUARY - MARCH, 2014	- 28 -
APPENDIX IV: REGION-WISE DISBURSEMENT DURING THE QUARTER OF JANUARY - MARCH, 2014	- 29 -
APPENDIX V: PROGRESS AGAINST EACH PMP INDICATOR	- 30 -
APPENDIX VI: LIST OF SUB-AWARDEES – MARCH 31, 2014	- 38 -

List of Abbreviations

AASR-GT	Anjum Asim Shahid Rahman – Grant Thornton
AJ&K	Azad Jammu and Kashmir
CB	Capacity Building
CEO	Chief Executive Officer
CER	Communications and External Relations
COP	Chief of Party
EIMS	Election Information Monitoring System
FATA	Federally Administered Tribal Areas
FCR	Frontier Crimes Regulation
GF&C	Grants, Finance and Compliance
GMC	Grants Management Committee
GMIS	Grants Management Information System
GOP	Government of Pakistan
HR	Human Resource
KP	Khyber Pakhtunkhwa
LIT	Long-term Institutional Development Training
MIS	Management Information Systems
M&E	Monitoring and Evaluation
OIG	Office of Inspector General
PD&R	Program Development and Research
PKR	Pakistani Rupee
PMP	Performance Management Plan
PSC	Project Steering Committee
QIT	Quick Impact Training
RFA	Request for Application
RTI	Right to Information
TAF	The Asia Foundation
TDEA	Trust for Democratic Education and Accountability
TRC	Technical Review Committee
USAID	United States Agency for International Development
NPO	Not for Profit Organizations
FAR	Federal Acquisition Regulation
AIDAR	USAID Acquisition Regulation

Highlights for the Quarter of January - March, 2014

Statistical Abstracts

This is the progress report of Citizens' Voice Project for the quarter of January - March, 2014. The table below highlights the key achievements as of March 31, 2014.

	S. #	Indicators	During the quarter of Jan - Mar, 2014	Cumulative as of March 31, 2014
APPLICATIONS & GRANTS	1.0	Applications Received	-	1476
	1.1	Technical Reviews	-	1371
	1.2	Grant Management Committee Reviews	-	668
	1.3	Project Steering Committee Reviews	-	324
	2.0	Applications Recommended to USAID for Award	-	276
	2.1	Approved for Award by USAID	-	170
	2.2	Approval in process at USAID	-	-
	3.0	Grant Agreements Signed with Applicant Organizations	18	147
	3.1	Grant agreements under process	7	9
	3.2	Grants not awarded after USAID approval	-	14
	3.3	Closed out grants	14	104
	3.4	Grants in progress	18	43
	4.0	Funds Committed to Grantees by in USD	1,732,426	10,385,860*
	5.0	Funds Disbursed to Grantees in USD	1,040,916	7,545,342*
M&E	6.0	Pre-Award Assessments	44	517
	6.1	Operational Pre-Award Assessments	21**	268
	6.2	Programmatic Pre-Award Assessments	23**	249
	7.0	Post-Award M&E Visits	19	324
	7.1	Operational M&E Visits	7	55
	7.2	Programmatic M&E Visits	12	269
CAPACITY BUILDING	8.0	Total Number of Trainees from Grantee Organizations	61	1043
	9.0	PMP Workshops/Training of Facilitators	1	10
	9.1	Number of Male Participants	7	110
	9.2	Number of Female Participants	2	42
	10.0	Quick Impact Trainings (Programmatic)	1	15
	10.1	Number of Male Participants	9	215
	10.2	Number of Female Participants	3	61
	11.0	Quick Impact Trainings (Operational)	-	9
	11.1	Number of Male Participants	-	214
	11.2	Number of Female Participants	-	39
	12.0	Long-Term Institutional Trainings	-	11
	12.1	Number of Male Participants	-	177
	12.2	Number of Female Participants	-	34
	13.0	Hand Holding: On Job Capacity Building	-	10
	13.1	Number of Males Trained	-	43
	13.2	Number of Females Trained	-	10
	14.0	Hand Holding: PMP Development	2	5
	14.1	Number of Males Trained	13	24
	14.2	Number of Females Trained	2	4
	13.0	Training of Trainers/Consultative Workshops	1	5
	13.1	Number of Male Participants	18	49
	13.2	Number of Female Participants	7	21
14.0	Capacity Action Plans Developed	15	75	
14.1	Pre-Award Conditions Agreed Upon	-	1	
14.2	Pre-Award Conditions Met	-	1	
14.3	Post-Award Conditions Agreed Upon	88	411	
14.4	Post-Award Conditions Met	51	184	

* Rate of conversion is 85.

** Validation of pre-award assessments carried out earlier, to confirm status before final award. Due to time lag between recommendation by project and approval by USAID.

Applications received, pre-award grants processing and disbursement of funds

- Citizens' Voice Project signed **18** grant agreements and the total number of grants under the Project rose to **147**.
- Amount committed during the quarter was **US \$1,732,426**, taking the total committed amount to **US \$10,385,860**.
- Citizens' Voice Project disbursed **US \$1,040,916** during the reporting period, taking the total disbursed amount to **US \$7,545,342**.

Monitoring and Evaluation

- The project conducted **21** operational and **23** programmatic pre-award visits to validate the findings of assessments carried out at the time of recommendation of these applications for USAID approval. Validation was considered imperative due to significant time lag between recommendation and USAID approval. Total number of operational pre-award visits conducted by the project are **268** while, total number of programmatic pre-award visits are **249**.
- The Project conducted **7** operational and **12** programmatic post-award visits. Total number of operational post-award visits rose to **55** and programmatic post-award rose to **269**.

Capacity Building

- **1** Training of Facilitators was conducted during the quarter, which was attended by **7** male and **2** female participants from the partner organizations.
- **1** Quick Impact Training now renamed as Program Focused Training was conducted during the quarter, which was attended by **9** male and **3** female participants from partner organizations.
- Hand Holding: PMP Development sessions with **2** partner organizations were held, which were attended by **13** male staff members and **7** female staff members.
- **1** Training of Trainers was held, which was attended by **18** male and **7** female participants.

1. MONITORING, EVALUATION AND RESEARCH

1.1. Program Development and Research

1.1.1. Application Revisions

During the reporting period, 24 pending applications were approved by USAID from the grants cycles 2, 3 and 4. PD&R unit provided technical assistance to the partner organizations during the revision process through emails, telephonic correspondence and meetings. All approved grant applications were revised and forwarded to Grants and M&E Unit for further processing except Youth Parliament of Pakistan (YPP) and Forman Christian (FC) College which are still pending due to the non-availability and timely response from both organizations. The details of the partner organizations of which revisions have been completed are given below:

S. No	Name of Organization	Theme	Targeted Area	Application Revision Status	Cycle
1	Society for Human and Institutional Development	Youth	Mohmand Agency, Bajaur & FR Peshawar	Completed	4 th
2	Sustainable Development Foundation (SDF)	Youth	Sanghar and Tando Allah Yar	Completed	4 th
3	Civil Society Support Program	Youth	Tharparkar, Umer Kot, Mirpurkhas, Tando Allah Yar, Badin, Ghotki, Shikarour, Sukkur, Khairpur,	Completed	4 th
4	Change thru Empowerment	Youth	Quetta, Pishin, Loralai, Qilla Saifullah	Completed	4 th
5	Potohar Organization for Development Advocacy (PODA)	Youth	Chakwal	Completed	4 th
6	Bedari	Youth	Multan	Completed	4 th
7	M/S SocioTech (Pvt) Limited	Youth	Muzaffarabad & Bagh	Completed	4 th
8	Sahara Community Support Programme	Youth	Mansehra	Completed	4 th
9	PINFO	Media	Nationwide	Completed	4 th
10	Center for Peace and Development Initiatives (CPDI)	Media	Nationwide	Completed	4 th
11	Institute of Business Management (IoBM)	Media	Nationwide	Completed	4 th
12	Individualland Trust	Media	Mardan, Charsadda, Peshawar, Nowshera, D. I. Khan	Completed	4 th
13	Pak Rural Development Program (PRDP)	Local Government	Mansehra	Completed	4 th
14	Kuchlak Welfare Society (KWS)	Legislative Governance	Quetta, Pishin, Naseerabad, Loralai, Zhob, Qilla Abdullah	Completed	4 th
15	Centre for Public Policy Research (CPPR)	Legislative Governance	Peshawar & Swabi	Completed	4 th
16	PAHEL Sindh Organization	Ombudsman	Sukkur & Shikarpur	Completed	4 th
17	Development through Awareness and Motivation (DAMAN)	Ombudsman	Multan & Bahawalpur City	Completed	4 th
18	HRDN Resource	Ombudsman	Islamabad	Completed	4 th

S. No	Name of Organization	Theme	Targeted Area	Application Revision Status	Cycle
19	Leadership for Environment and Development Pakistan	Ombudsman	Islamabad & Rawalpindi	Complete	4 th
20	Rural Development Policy Institute	Ombudsman	Layyah, Muzaffargarh, Rajanpur & Dera Ghazi Khan	Complete	4 th
21	Society for Human Assistance and Development (SHAD)	Ombudsman	Quetta, Loralai, Zhob, Sherani	Complete	4 th
22	Governance Institutes Network International (GINI)	Accountability & Transparency	Multan, Lahore, Faisalabad	Incomplete /In process	4 th

1.1.2. Reports/Research Papers

During the quarter, PD&R Unit provided feedback to below mentioned partner organizations. It also provided technical support for their reports/documents. The PD&R Unit also built the capacity of below listed organizations in preparing the Baseline, Endline Study Reports, Impact Study Reports, Impact Evaluation Reports, and Internal/External Hiring Procedures by developing and sharing templates with these partners. The details are given below:

Organization	Feedback on Grantees Document
Sustainable Solutions Private Limited	Baseline feedback
Akhtar Hameed Khan Resource Center	GR1- End-line Report
Devolution Trust for Community Empowerment	Comments on Baseline Research
Individualland Trust	Comments on Baseline Report
Pak Women	Comments on End-line
Center for Research and Security Studies	Comments on Baseline Strategy/Proposal
Global Prosperity Network – AJK	Comments on Impact Study Report
Community Development Foundation	Comments on Baseline Report
Center for Peace and Development Initiatives	Feedback on End-line Assessment Reports
Sustainable Solutions Private Limited	Finalization of TORs of consultant
Sustainable Solutions Private Limited	Feedback on finalization of project evaluation tools
Governance Institutes Network International	Review Impact Study Report
DevCon Association for Rural Development	Review of End-line Assessment Report
Development Resource Solutions	Review of Evaluation Report
Community Development Foundation Mansehra	Approval of Internal Hiring
Society for Alternative Media and Research	Reviewed and provided feedback on grantee research reports and other printing material – watching the watchdog 2, watching the watch dog 3, Citizens' Media Forum by SAMAR
Potohar Organization for	Processed staff hiring and approval for newly inducted grantees

Development Advocacy	
Sustainable Development Foundation	Processed staff hiring and approval for newly inducted grantees
Change thru Empowerment	Processed staff hiring and approval for newly inducted grantees

PD&R unit conducted successful field visits of partner organizations. Subsequently individual qualitative reports and presentations were prepared. Following table shows the details:

S. No	Name of Organization	Thematic area	January Field visit status	Cycle
1	Techno Green Associates	Energy	Completed	Third
2	Governance Institutes Network International	Tax	In process	Third
3	Institute of Social and Policy Studies	Local Government	Completed	Third
4	Society for Alternative Media and Research	18th Amendment	The project duration extended so field visit will be undertaken in round 4	Third
5	Umang Development Foundation		Completed	Third

1.1.3. Miscellaneous

- Mr. Asif Hussain – PO PD&R attended Training of Facilitators organized by Capacity Building Unit at Lahore from February 8 – 12, 2014.
- PD&R unit facilitated and coordinated with Operations Department/Manager Security to take part in “International Safety and Security Conference”.
- PD&R unit assisted M&E unit in development and finalization of work plans of the approved grantees.
- Attended “Electronic Data Collection & Management” training at CPDI Head Office which was conducted by World Bank.
- Capacity building session for the Unit was arranged, by Manager MIS to prepare them for the expected sixth grants cycle. A session was attended by the unit members on “Technical Review Committee process and its related documents” for the newly appointed Program Officers of the PD&R Unit. A mock exercise of old unsuccessful applications was conducted and assessment matrix of previous grants cycles was discussed.
- In the reporting period, topics and thematic areas were taken from grant applications of new grantees and shared with capacity building unit to initiate training manual development process. The topics were:
 - Designing and executing advocacy campaigns
 - Right to Information (RTI) tools
 - The role of youth in the oversight of public offices

1.2. Monitoring and Evaluation

1.2.1. Pre-Award Support for the Award of Grants

The unit conducted 23 programmatic pre-award assessments of the short-listed applicants. The details are given below:

Thematic Area	Cycle	Number of Pre-award Assessments	Name of Partner Organizations
Citizens’ Voice for Effective Legislative Governance	2	2	Center for Public Policy and Research – Institute of Management Sciences, Kuchlak Welfare Organization
Citizens’ Voice for Strengthening Transparency	3	1	Governance Institutes Network

and Accountability Mechanism			International
Citizens' Engagement and Accountability for Effective Local Government System	3	1	Pak Rural Development Program
Citizens' Voice for effective grievance redress through the office of Ombudsman	4	5	LEAD Pakistan, Human Resource Development Network, Society for Human Assistance and Development, PAHEL Sindh Organization, DAMAN Development Organization
Citizens' Voice and Accountability for Youth Development	4	10	Sahara Community Support Programme, CTE, Bedari, SocioTech Private Limited, Sustainable Development Foundation, Civil Society Support Programme, Youth Parliament of Pakistan, Forman Christian College, Potohar Organization for Development Advocacy, Society for Human and Institutional Development
Citizens' Voice for Independent Free and Responsible Media	4	4	Individual land, PINFO Communication and Research, Centre for Peace and Development Initiatives, Institute of Business Management
Total		23	

During the quarter, M&E Unit provided pre-award support for the award of grants which included revision of work plans, development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed with the applicants. The details are provided below:

Thematic Area	Cycle	Number of Applications		
		Work plans Revised	Milestones Developed	Remarks
Citizens' Voice for Effective Legislative Governance	2	1	1	
Citizens' Engagement and Accountability for an effective local government system	3	1	1	
Citizens' Voice for Independent Free and Responsible Media	4	4	4	
Citizens' Voice and Accountability for Youth Development	4	10		
Citizens' Voice for effective grievance redress through the office of Ombudsman	4	6	6	
Total		22	12	

1.2.2. Post-Award Monitoring

M&E unit provided continuous support and facilitation, and later approved the following advocacy material of the Cycle 1, 3 and 4 sub-awardees:

S#	Type of Advocacy/Other Materials	Number of grantees whose advocacy materials were approved
1	Banners	17
2	Posters	3
3	Leaflet	2
4	Advertisements	6
5	Brochures	2
6	Radio Messages	6
7	Training Manuals	5
8	Approvals of project coordinators/managers	3
9	Newsletter	1
10	Research Studies	3
11	Report	9
12	Letter	4
13	Talk Show	6
14	Website	1
15	Policy Brief	2
16	Billboard	1

M&E unit continued desk based and field monitoring of all grantees of cycle 1, 3 & 4. During desk monitoring, M&E team carried out follow up with grantees through email and phone calls, reviewed targets vs achievements of grantees, grantees progress reports, supporting documents, invoices, TAF 209 report and random calls to beneficiaries to verify the implemented activities etc.

Based on the unit's post-award field-monitoring plan for the First, Third and Fourth Grants Cycle sub-awardees, the post-award field visits of the following sub-awardees were carried out in the quarter. The details are as follows:

Cycle	No. of field visits	Name of grantees visited
1	3	Society for Human Empowerment and Rural Development
2	1	Association of Global Humanists and Ethics
3	5	Centre for Peace and Development Initiatives, Research Institute of Natural Resources Pakistan, Citizens' Commission for Human Development, Institute of Social and Policy Sciences, Umang Development Foundation
4	3	Sustainable Development Foundation, Pahel-Pakistan, Potohar Foundation for Development Advocacy
Total	12	

During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, events reports, and necessary documentation. Some of the major activities implemented by sub-awardees during quarter (January-March 2014) are summarized as below:

- 267 Meetings/ Awareness Sessions/ Trainings/ Workshops/ Seminars/ Roundtables /Dialogues were held.
- 35 Complaint cells / visitor information center established
- 1875 SMS disseminated through cell phones
- 1 video documentary
- 1 IT room established at Ombudsman Baluchistan Office
- 36 Council/Networks / Committees/ Clusters/ Forum/ Group/CBOs were formed
- 7 FDGs conducted
- 1 End line survey study were completed

- 5 Training Manual developed
- 320 Radio messages broadcasted
- 2 Press Conferences held
- 7 Talk Shows Broadcasted
- 2 Painting contests conducted
- 5 Report Prepared
- 5 article published
- 10810 IEC Material Disseminated
- 1 District Assembly Organized
- 11 community walks organized
- 2 Declamations, painting and essay writing contest held
- 1 Media Campaign launched
- 3 Policy Briefs Prepared
- 2 Public Hearing was conducted
- 3 exposure visits conducted for media personal
- 2 Legislative Exposure Visit Organized
- 10 billboards installed
- 1 booklet was printed and disseminated

2. FINANCE, GRANTS AND COMPLIANCE

2.1. Grants

2.1.1. Post-Award Reviews

During the quarter, the grants department conducted monitoring field visit for post award financial monitoring and follow up on Capacity Action Plan of 7 awardees relating to Cycle 1, 2 and 3. Out of the 7 awardees, 1 awardee relates to “Citizens’ Voice and Public Accountability in Tax Collection Sector”, 1 relates to “Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms” under Cycle 2; 1 relates to “Citizens’ Engagement and Accountability for an Effective Local Government”, 2 relate to “Citizens’ Voice for Strengthening Transparency and Accountability Mechanisms” under Cycle 3 and 2 relate to “Citizens’ Oversight of Municipal Services” under Cycle 1.

2.1.2. Follow up of Pre-award Reviews

More than a year had passed since pre award assessments were carried out for cycle 3 and 4 applicants, therefore after receiving approvals from USAID a need for updating the records for these applicants was felt. During the quarter, the grants department conducted “follow up” of pre-award assessments for 20 applicants.

2.1.3. Award of Grants

During the quarter 18 grants were awarded out of which 1 relate to “Citizens' Voice for Effective Legislative Governance” under Cycle 2, 1 relate to “Citizens’ Engagement and Accountability for an Effective Local Government System” under Cycle 3, 8 relate to “Citizens’ Voice and Accountability for Youth Development”, 2 relate to “Citizens’ Voice for Independent, Free and Responsible Media” and 6 relates to “Citizens’ Voice for Effective Grievance Redress through the Offices of Ombudsmen” under Cycle 4. 4 of these grants relate to Punjab, 2 to KP, 3 to Sindh, 1 to FATA/FR, 3 to Balochistan, 1 to AJK and 4 are nationwide.

Geographical Breakup of Grants Awarded

Theme	Nationwide	Punjab	Sindh	KP	FATA	Balochistan	GB	AJ&K	Total
Municipal Services		01		01					02
Legislative Governance				02		02	01	01	06
Education Sector Reforms	01	03	01	04				01	10
Tax Collection Sector	01	01							02
Local Government	01	01	02			01			05
18 th Amendment		03	01	01		02			07
Energy Sector Reforms		03	01				01	03	08
Frontier Crime Regulations (FCR) Reforms					03				03
Transparency and Accountability Mechanisms			04	02		01			07
Higher Female Voter Turnout		02	04	11		08			25
Free, Fair and Peaceful Elections		13	10	13		06			42
Improving Water Rights		03	01						04
Municipal Services			03	02					05
Energy Sector Reforms	03			01					04
Independent, Free and Responsible Media	02			01					03
Ombudsmen	02	02	01			01			06
Youth Development		02	02	02		01		01	08
Total to Date	10	34	30	40	03	22	02	06	147

Overall Snapshot of Grants under Contract

Thematic Area	Cycle	No. of Grants Allocated for Award in RFA	No. of Grants Recommended by PSC to USAID	No. of Grants Approved by USAID	Signed Awards
1. Citizens' Voice for Free, Fair and Peaceful Elections	Fifth	100	117	49	42
		100	117	49	42
1. Citizens' Voice for Independent, Free and Responsible Media	Fourth	10	8	5	3
2. Citizens' Voice and Accountability for Youth Development	Fourth	20	21	10	8
3. Citizens' Voice for Effective Grievance Redress through the Offices of Ombudsmen	Fourth	10	10	6	6
4. Citizens' Awareness for Higher Female Voter Turnout	Fourth	20	34	28	25
Total		60	73	49	42
1. Citizens' Engagement and Accountability for an Effective Local Government System	Third	5	11	7	5
2. Citizens' Advocacy for Implementation of 18 th Amendment	Third	8	8	7	7
3. Energy Sector Reforms	Third	10	9	9	8
4. Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms	Third	2	5	3	3
4. Citizens' Voice for Strengthening Transparency and Accountability Mechanisms	Third	6	10	9	7
Total		31	43	35	30
1. Citizens' Voice for Effective Legislative Governance	Second	15	11	8	6
2. Education Sector Reforms	Second	10	12	12	10
3. Citizens' Voice and Public Accountability in Tax Collection Sector	Second	10	2	2	2
4. Advocacy for Strengthening Legal Framework for NPOs	Second	2	0	0	0
Total		37	25	22	18
1. Energy Sector Reforms	First	10	4	4	4
2. Improving Water Rights	First	4	4	4	4
3. Citizens' Oversight of Municipal Services	First	10	10	7	7
Total		24	18	15	15
Grand Total		252	276	170*	147

*Difference of 23 between approved and signed grants is due to the fact that 7 are going through negotiation process, 10 have been put on hold by the project for several reasons including performance issues related to an existing grant, reassessment of capacity and awaited reference checks and 6 applicants withdrew their applications.

2.1.4. Modification to Award of Grants

47 modifications to the awards relating to no cost extensions, revision of milestones, budget realignment and increase in obligation under Cycle 1, 2 and 3 were made during the quarter. 10 of these modifications relate to increase in obligated funding, 4 to revision of milestones, 2 to budget realignment and 31 relate to no cost

extensions. 2 of these modifications are under thematic area “Education Sector Reforms”, 8 under “Citizens’ Voice and Public Accountability in Tax Collection Sector”, 4 under “Energy Sector Reforms”, 2 under “Citizens’ Engagement and Accountability for an Effective Local Government System”, 2 under “Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms”, 10 under “Citizens’ Voice for Strengthening Transparency and Accountability Mechanisms”, 9 under “Citizens’ Voice for Effective Legislative Governance”, 2 under “Citizens’ Oversight of Municipal Services” and 8 under “Citizens’ Advocacy for Implementation of 18th Amendment”.

2.1.5. Pre and Post-Award Conditions

Pre and post-award conditions were identified for the pending applications after review and analysis of the pre-award assessment reports submitted by AASR-GT and the Citizens’ Voice Project’s M&E team. Input from both the reports was consolidated, reviewed and classified as pre-award conditions, prior approval requirements, recommendations and Capacity Action Plan.

2.1.6. Due Diligence

Anti-terrorist and other compliance check vetting was conducted by the Grants Team for eight grantees in accordance with the grants manual.

2.1.7. Technical Assistance to Sub-Awardees

Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues that they faced and guided them about the required standards of record keeping and reporting for USAID grants.

2.1.8. Other Capacity Building and Support Initiatives

Certain administrative tasks were carried out to support project workflow with respect to contractual matters:

- Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project teams.
- Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project financial management.
- Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.
- Coordination/meetings with USAID OAA/OFM and S&G for different information required by them.
- Review and clearance of request for advance payment and financial reports for the period.
- Review and submission of monthly grants report to USAID.
- Director Grants & Finance has been made in charge for compliance department.
- Revised manual with reference to revisions in ADS 303 submitted for approval.


2.2. Finance

Finance Unit continued to perform a range of routine functions including financial management, submission of reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID regulations and TDEA policies. Audit of FY 2012-13 was completed during the quarter and the audit report was issued on March 20, 2014 after the exit conference.


Quarter-Wise Expenditure of Citizens' Voice Project

	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 5	Qtr 6	Qtr 7	Qtr 8	Qtr 9	Qtr 10	Qtr 11	Qtr 12	Total
Line Items	June '11	Jul-Sep '11	Oct-Dec '11	Jan-Mar '12	Apr-Jun '12	Jul-Sep '12	Oct-Dec '12	Jan-Mar '13	Apr-Jun '13	Jul-Sep '13	Oct-Dec '13	Jan-Mar '14	Jun '11-Mar '14
Salaries & Wages	745,248	3,316,744	7,074,031	10,467,447	10,743,290	11,039,217	15,974,023	17,017,854	17,761,569	17,829,015	15,843,763	13,844,724	141,656,925
Fringe Benefits	61,968	459,308	843,789	1,224,262	1,205,076	2,250,329	1,759,190	2,352,132	2,173,200	2,750,755	2,212,238	2,369,140	19,661,387
Consultants	-	91,761	82,754	-	(174,515)	-	255,000	-	-	-	-	-	255,000
Travel, Trans & Per Diem	-	-	-	45	31,009	883,538	810,385	640,290	1,388,390	1,528,809	620,386	813,333	6,716,185
Procurement	769,669	1,190,782	495,400	1,998,800	176,280	2,621,383	5,425,662	6,185,931	1,974,814	1,473,952	795,090	9,805	23,117,568
Equipment & Supplies	37,803	338,413	605,288	884,491	1,148,212	882,027	985,983	942,149	1,238,396	1,075,679	634,346	623,327	9,396,114
Communication	20,000	140,825	629,973	415,948	187,435	650,982	604,218	684,939	239,724	255,461	231,406	226,154	4,287,065
Grants	-	-	-	-	9,604,204	30,145,099	43,171,136	110,136,299	149,851,892	145,308,332	64,659,214	88,477,863	641,354,039
Subcontracts	-	-	10,691,082	18,355,436	20,899,282	37,603,601	26,632,673	58,148,427	42,467,922	95,048,020	43,110,652	23,619,673	376,576,768
Other Direct Cost	4,245,600	724,101	3,961,881	1,507,056	4,374,561	3,017,739	2,003,568	1,445,923	7,935,671	1,994,653	1,430,266	5,092,347	37,733,366
Fee	90,514	488,758	653,617	787,506	844,465	1,018,877	1,327,845	1,397,115	1,561,440	1,284,422	1,039,034	1,096,854	11,590,447
TOTAL	5,970,802	6,750,692	25,037,815	35,640,991	49,039,299	90,112,792	98,949,683	198,951,059	226,593,018	268,549,098	130,576,395	136,173,220	1,272,344,863

Citizens' Voice Project Expenditure



Grants vs Operational Expenses



2.3. Compliance

At the inception of the Citizens' Voice Project; the compliance function was subcontracted to Anjum Asim Shahid Rahman Chartered Accountants (AASR), hence, the execution of compliance activities was in the ambit of AASR. Subsequently, the project management decided to set up an in house compliance function for effective management of compliance activities. Since, December 17, 2013; the in house compliance function of Citizens' Voice Project is carrying out compliance activities for the project.

Activity details of Compliance Unit for the quarter ended March 31, 2014 are as under:

- **Prime Contractor:**

- **Purchase Order Level Compliance**

As part of compliance procedures, the compliance unit performs the compliance tests on the purchase orders submitted by procurement unit and issues a memo thereon. The procurement department takes necessary measures to mitigate these observations and proceed further with the transaction.

Following is the list of Purchase Orders reviewed by compliance unit during the current quarter:

S. No	Description	Agreement / Purchase Order Ref.	Date Document Received	Date Report Submitted
1.	Procurement of Metal Office Tables and Cupboards (Non Combustible Items)	TDEA/CVP/2014/0081	January 06, 2014	January 08, 2014
2.	Procurement of Access Control Systems	TDEA/CVP/2014/0082	January 30, 2014	February 03, 2014
3.	Procurement of Group Life Insurance	TDEA/CVP/2014/0083	February 10, 2014	February 12, 2014
4.	Procurement of Generator Services	TDEA/CVP/2014/0084	February 25, 2014	February 27, 2014
5.	Procurement of services for AC Repair and Maintenance	TDEA/CVP/2014/0085	April 09, 2014	April 10, 2014

Internal Monthly Compliance Reports

The monthly financial report is submitted by finance unit of CVP to compliance unit for review. The compliance unit performs compliance review and submits a compliance report against monthly financial report. The finance unit takes necessary measures to mitigate these observations and proceeds further with the transaction.

Following is the detail of internal monthly compliance reports submitted by compliance unit during the current quarter:

S. No	Description	Report submission date
1	Report for October 2013	Jan 03, 2014
2	Report for November 2013	Feb 03, 2014
3	Report for December 2013	Feb 10, 2014
4	Report for January 2014	March 11, 2014
5	Report for February 2014	March 31, 2014

Development of Compliance program

Following activities have been performed as part of developing the compliance programs for the project:

- a. Revision of compliance checklist on the FAR and AIDAR clauses inserted by reference in the contract between TDEA and USAID;
- b. Preparation of presentations and related training material for capacity building of TDEA - CVP staff in the areas of Fraud awareness, Conflict of Interest and Whistle blowing policies of TDEA.
- c. Worked on revision of Code of Ethics for TDEA which is in progress and will be finalized in due course of time.

- d. Updated the compliance toolkits for transactional level compliances.
- e. Comparison of FAR clauses incorporated by reference in the contract with the updated FAR document for identification updated clauses if any.

- **Subcontracts:**

- **Joint review of subcontractor invoices before payment**

Joint review mechanism has been placed as a control to perform compliance review of subcontractors' invoices submitted to CVP's finance and accounts department. A joint review is performed by a joint review committee from time to time consisting of representatives from TDEA, CVP, AASR and TAF to discuss the observations that are incorporated in the compliance report pertaining to subcontractors' invoices. The review points are then circulated to relevant subcontractors. The payment is released by the finance & accounts department to subcontractors upon the mitigation/resolution of above mentioned communicated observations.

Following is the list of sub-contractors invoices for which joint review had been conducted in the performance period:

Anjum Asim Shahid Rahman - GT Invoices		
S. No	Description	Date of Joint Review
1	Liquidation / Invoice for November 2013	January 17, 2014
2	Liquidation / Invoice for December 2013	January 17, 2014
3	Liquidation / Invoice for January 2014	March 07, 2014
2	Liquidation / Invoice for February 2014	March 31, 2014

The Asia Foundation (TAF) Invoices				
S. No	Description	Submission date of final invoice (*)	Report submission date	Joint review date
1	Invoice for September 2013	December 29, 2013	January 09, 2014	January 17, 2014
2	Invoice for October 2013	December 29, 2013	January 13, 2014	January 17, 2014
3	Invoice for November 2013	December 29, 2013	February 03, 2014	February 11, 2014
4	Invoice for December 2013	January 27, 2013	February 10, 2014	February 11, 2014
5	Invoice for January 2014	February 27, 2014	March 05, 2014	March 07, 2014
6	Invoice for February 2014	March 26, 2013	March 31, 2014	March 31, 2014

- * The final invoice for the month of September 2013 was submitted by TAF on December 29, 2013;
 The final invoice for the month of October 2013 was submitted by TAF on December 29, 2013;
 The invoice for the month of November 2013 was provided on December 29, 2013; however PJ 550 (Project Labor Hours, Salary and Benefits Report) was provided by TAF on January 22, 2014;
 The invoice for the month of December 2013 was provided on January 27, 2013; however PJ 550 (Project Labor Hours, Salary and Benefits Report) was provided by TAF on February 07, 2014;
 The invoice for the month of January 2014 was provided on February 27, 2013; however relevant supporting documentation was provided on March 05, 2014.

3. CAPACITY BUILDING

AASR-GT performed the following tasks during the quarter:

- Completion of desk review of Kainat Development Association, Research Institute of Natural Resources of Pakistan and Advocacy Research Trainings and Services Foundation policies and procedures manuals relating to Financial, Human Resource and Procurement Management.
- Prepare fund accountability statement of SUB Contract # CVPA-AID-391-00002 which reflects performance of AASR during period from August 19, 2011 to January 31, 2014.

3.1. Partners' Training

3.1.1 Performance Management Plan Development On-Job Capacity Building

During the reporting quarter, the Performance Management Plan (PMP) development trainings were continued using the "On-Job Capacity Building (OJCB)" methodology. The PMP development activity was carried at two sub-grantee organizations.

In January 2014, the PMP development OJCB activity was held with Citizens' Commission for Human Development (CCHD), who have been awarded the grant under the thematic area "Citizens Advocacy for Implementation of 18th Amendment" at their head office in Lahore.

In February 2014, the PMP development OJCB activity was held with Devolution Trust for Community Empowerment (DTCE), who have been awarded grant under thematic area: "Citizens' Engagement and Accountability for an Effective Local Government System" in Islamabad.

All sessions of the activity were systematic and structured to achieve the outcome in timely manner. The grantee organizations benefited highly through dedicated guidance from the officials of Project's M&E and, Program Development and Research (PDR) departments during both days of the activity. Both organizations submitted their finalized PMP documents to M&E department.

Organization	Dates	Grantee	
		Male	Female
CCHD	January 23 – 24, 2014	05	01
DTCE	February 03 – 04, 2014	08	01
Total		13	02

3.1.2. Training of Facilitators on Managing for Results

Continuing on the objective to develop a pool of skilled facilitators to design results-based projects and performance management systems, five days residential Training of Facilitators (TOF) on Managing for Results was held at Lahore from February 08 – 12, 2014. This TOF was third by the capacity building unit under the Project Management Plan trainings. Participants for this training were selected from the five grantee organizations that were provided PMP development through on-job capacity building methodology. As per the TOF training methodology, participants from at least 10 grantee organizations are selected, however with only 5 grantee organizations available, participants were also selected from TDEA, TAF, and 3 departments of the Citizens Voice Project (i.e. M&E, PDR & Communications).

Activity	Dates	Grantee		TDEA/CVP	
		Male	Female	Male	Female
Training of Facilitators	February 08 – 12, 2014	7	2	5	3
Total		17			

3.1.3 Program Focused Trainings

During the reporting period, methodology and structure of the Quick Impact Trainings program was revised to bring further improvements in the training and enhance the long run effectiveness of these trainings. These trainings primarily focus on the programmatic component of the sub-award and are provided to program side officials with the objective to enhance their understanding on thematic areas for which they have been awarded the sub-grant. Due to addition of PMP and TOF the scope of the trainings has broadened. Furthermore these trainings not only provide quick impact but are also highly beneficial in the long run for the partner organizations in implementing similar (advocacy) projects in future. Therefore the name of these trainings was updated to Program Focus Trainings (PTF).

Structural changes made to the Program Focused Training include flexibility in the number of training days. It has been decided that the number of training days will be determined according to: the need of each thematic area, the

scope of the subject matter and number of organizations to be trained. Since the trainings will be focused on each (or closely related) thematic area, therefore the content of each training will be determined the length of each training. Previously the trainings were held for three days, however from now onwards, the training days can be from three (3) to five (5) as per the requirement.

First PFT: ‘Strengthening Citizens’ Voice and Accountability’:

During the reporting period, the first Program Focused Training was held on the broad thematic area of ‘Strengthening Citizens’ Voice and Accountability’. Prior to the training, the CBU team worked in close coordination with the PD&R unit to develop comprehensive modules for this training, as the six organizations selected for this training are working on five different yet closely related thematic areas namely: FCR Reforms, 18th Amendment, Youth Development, Local Government and, Responsible Media.

The PFT was held at Elites Hotel, Nathiagali from March 25-27, 2014, and a total of 18 participants attended the training, that included 12 participants from 6 grantee organizations while 6 participants were from 3 units of the Citizens Voice Project (i.e. PDR, Communications & M&E).

Activity	Dates	Grantee		TDEA/CVP	
		Male	Female	Male	Female
Program Focused Training	March 25 th – 27 th , 2014	9	3	6	0
Total		18			

Planning of Second PFT: ‘ToT on Youth Development’:

The new grants awarded under cycle 4; are focused on the thematic area “Strengthening Citizens Voice & Accountability for Youth Development”. Since no prior grants have been awarded under this thematic area, it was decided to develop a Program Focused Training solely focusing on the requirements of this particular thematic area.

Work was carried out on the development of a training module on youth development that encompasses topics related to Youth Policy in Post 18th Amendment scenario, Youth Participation, Right to Information and Right to Education under legislation, Voice & Accountability, Advocacy, Facilitation skills and Lesson Planning. Development of separate training manuals for the participants’ and the trainers are underway as the PFT will be conducted as a Training of Trainers (ToT) under the instruction of Project Steering Committee (PSC). These training manuals will also be utilized by the grantee organizations for training the project beneficiaries and stakeholders. During the reporting period, the first drafts of both manuals were developed by the CBU team in close coordination with other corresponding units/departments of the project. The manuals are expected to be finalized in April 2014. It is expected that the second PFT (ToT on Youth Development) will be conducted towards the mid of second quarter of 2014.

3.1.4. Performance Management Plan Trainings

With the increased number of grantee organizations in a similar thematic area, the CBU intends to revert to the conventional class room training method for the Performance Management Plan development trainings. Planning was carried out to conduct PMP training in the last week of April, 2014 for new grants awarded by Trust for Democratic Education and Accountability (TDEA) under the thematic area of Youth Development.

3.1.4. Long-term Institutional Development Training

During the reporting period, slight modification was made to the training methodology of the NPO Management Course. Modification was made to the overall composition of the modules under this course. Previously the eleven modules were sub-divided in to two categories i.e. five (5) core and six (6) optional. As per the new methodology (7) modules have been categorized as core while remaining four (4) have been categorized as optional. No change has

been made to the structure of the training and the number of days per course remain at seven (7). As per the new methodology, course composition with respect to core and optional modules is as follows:

S. N	Core Modules	S. N	Optional Modules
1.	Strategic Planning	1.	Proposal Writing
2.	Leadership	2.	Resource Mobilization
3.	Project Management	3.	Public Outreach
4.	Monitoring & Evaluation	4.	Compliance
5.	Financial Management		
6.	Procurement Laws & Regulations		
7.	Human Resource & Administration		

Changes in the methodology have been made keeping in view the need of extended period, findings of the feedback survey (conducted with the graduates of NPO Management Course) and the observations of the CBU team during the “On-Job Based Capacity Building” activity carried out at selected organizations across the country. Furthermore this new methodology augments the overall Capacity Building efforts of the USAID Citizens’ Voice Project, as the through the NPO Management Course capacity of the senior management is enhanced to bring policy level improvements, while the program and operations staff of these organizations is trained on proper implementation of these policies for their long run sustainability.

During the reporting period, it was also planned to publish the eleven training modules of the NPO Management Course. Prior to publishing of these modules, it was deemed essential that trainers from both universities should fully agree on the content. To provide the trainers with this opportunity, it was decided to conduct a consultative workshop with the core objective of obtaining the finalized curriculum of all eleven modules under the NPO Management Course.

Consultative Workshop for Finalization of NPO Management Course Modules

A three day consultative workshop for “NPO management course” of partner universities was held in Lahore from January 25-27, 2014. The prime objective of the workshop was to develop a consensus among trainers of both institutes on finalizing the curriculum of NPO Management Course modules to be published by the project. Furthermore with trainers from both universities present for this workshop, the opportunity was utilized to provide the trainers an orientation to the development sector, as it would serve as a refresher to the previous consultative workshops and training of trainers. A total of 25 trainers (including coordinators) from both universities participated in the workshop.

Activity	Dates	CIIT		IoBM	
		Male	Female	Male	Female
Consultative Workshop	January 25 – 27, 2014	9	2	9	5
Total		25			

NPO Management Course

An NPO Management Course was planned to be conducted at COMSATS Institute of Information Technology (CIIT), Islamabad, during the month of March 2014. However the course was postponed due to certain unavoidable reasons.

Budget Revision and Contract Extension

The sub-grant agreements between the project and the partner universities (i.e. COMSATS Institute of Information Technology Islamabad and Institute of Business Management Karachi) expired at the end of March 2014. As per the sub-award agreements, both universities were contracted to conduct fourteen (14) NPO Management Courses each, however till the contract expiration of the contract, CIIT has conducted 5 courses while IOBM has conducted 6 courses. With the project due to be extended till 2016, it was decided to renew the agreements with both universities. The universities were requested to submit revised budgets for conducting the NPO Management course during the extension phase. The draft budgets were submitted by both universities, and budget negotiations were

held at both universities. The revised budgets are expected to be approved and the no-cost contract extension will be carried out in the next quarter.

4. ADMINISTRATION AND PROCUREMENT

Procurement of Access Control System was initiated and subsequently the system was installed also. Group Life Insurance Policy was procured for the employees. Logistics arrangement for M&E field visits was arranged covering the geographical area of all the provinces. Registration and insurance process of official vehicle was completed after its receipt from the vendor.

Administration undertook the following activities during the quarter:

- Verification of inventory forms within inventory lists is under process.
- Issued assets on required basis to staff.
- Requisition for vehicle items, kitchen and medical first aid kit was completed.
- Maintenance of Office building like power plug, door lock repair of chairs and cabinet under process.
- Raised PRF for Kitchen & Office supplies.
- Facilitate to Staff regarding meeting room reservations and arranged working Lunch/Tea.
- Expired /empty Fire Extinguishers were refilled.
- Maintained the manual stationery stock register.
- Fumigation against Dengue in office premises was carried out.

4.1. Human Resource Management

The HRM unit performed the following tasks during the reporting period:

- Internal transfer of Mr. Adnan Muhammad Babar from FAFEN as Procurement Officer took place on January 1, 2014.
- Ms. Nida Sultan, Procurement Officer, left the project after completing her notice period on January 3, 2014. Her exit process was also finalized during the reporting period.
- Ms. Nageena Kausar, Procurement & Administration Assistant left the project on January 3, 2014. Her exit process was also finalized during the reporting period.
- Mr. Muhammad Ali, Administration Officer, left the project after completing his notice period on January 3, 2014. His exit process was also finalized during the reporting period.
- Mr. Abdul Saboor, Manager Program Development & Research, left the project after completing his notice period on January 3, 2014. His exit process was also finalized during the reporting period. Subsequently Ms. Uzma Farogh was promoted as Manager Program Development & Research from the post of Senior Program Officer.
- Ms. Fauzia Tariq joined the project as Program Officer Administration in Operations Unit on January 20, 2014.
- Retention process of Ms. Nadya Aman, Finance Officer was initiated and sent to USAID for approval.
- Inter Project transfer of Mr. Sardar Iftikhar Khan, Manager MIS, took place on March 8, 2014. He is now working in TDEA Secretariat as Director IT.
- Promotion process of 13 employees of Citizen's Voice Project from all departments was initiated during the reporting period.
- Vacant post of Manager Communication and External Relations was advertised on Citizen's Voice Project website and candidates were shortlisted for the same.
- Approval of above 8% performance increments of 16 employees from USAID was taken and salary workings were processed accordingly.
- Employees were registered with EOBI.
- Two staff members were sent to Pakistan Security Awareness Induction Training Program.

5. MANAGEMENT INFORMATION SYSTEM (MIS)

5.1 Website

Backups of the project website were taken and some important text was added to the website. Anti-fraud topic was also added to the website.

New website is also integrated with interactive map which shows grantees locations. It was circulated amongst the staff for functionality testing and feedback. After incorporation of feedback it is now almost complete and is expected to be shared with USAID for approval in April 2014.

Traffic to the project website decreased during the quarter as new cycles have not been announced. 18,348 visitors visited the website during the quarter as compare to 41,575 visitors in December 2013 alone.

5.2 Compliance Support

As part of the reporting methodologies of the project progress, the OTI Database & PAKINFO progress is as follows:

OTI Database

Post award and disbursement entries of the following applications are updated in OTI database i.e (cvp-03-12-52-319, cvp-03-12-48-315, cvp-03-12-133-400). Now the database contains 130 applications. All awarded applications have up to date records. The dollar is changed from 85 (which was fixed before) to current exchange rate. Now the budget and disbursement values are updated with current dollar exchange rate.

The report is generated every month and sent to NRSP/USAID. The reporting module was improved and new reports were added. Bug fixing and QA of the database was carried with assistance from NRSP.

The OTI Database was reworked to take into account USAID requirements of the post award phase. Numerous meetings with NRSP representatives were carried out for the purpose. Data is being updated as per the new requirements and will be submitted to USAID in due course.

The status of 86 applications was changed from cleared to close out. All grant awarded applications have up to date records. The disbursement and budget records are updated in all applications.

PakInfo

Updated the following MSF indicators records in Pakinfo and updated the status from Grant Awarded to Closed Out.

- Number of new policies, regulations, or investment agreements implemented as a result of USG.
- Number of CSOs receiving USG assistance engaged in advocacy.
- Number of public forums resulting from USG assistance consisting of government officials and citizens.
- Also uploaded documents about Activity, M&E Plan, Monthly Reports, Partner Quarterly Report, Work plan.

5.3 Network Infrastructure & Support

During the reporting period the unit undertook the following tasks:

- Configure, troubleshoot, provided support and performed necessary maintenance to the project network, and Internet systems.
- Monitoring of network to ensure network availability to all system users and perform necessary maintenance to support network availability.
- Periodically check servers and firewall and perform necessary maintenance.
- Technical support to project staff and grantees.
- Install and configure new router OS.
- Configure New Segate Bay 2 Nas for Backup.
- Manually check staff system and maintain checklist.

5.4 GMIS (<http://grants.cvpa-tdea.org>)

The following new features were added in the system during the reporting period:

- Provided support to HR for job advertisement.
- Routine GMIS Maintenance.
- Requisition Purchase Order module was added.
- Support to the partner organizations was provided.
- Salary slip module was added.

6. COMMUNICATIONS AND EXTERNAL RELATIONS

Progress for the reporting period is as follows:

- Mr. Aadarsh Laghari – Program Officer attended CWG meeting held at World Learning Organization on January 3, 2014.
- Mr. Humayun Khalil and Mr. Aatif Abdullah – Program Officers attended Capacity Building Session of GB Parliamentarians organized by AGHE under the thematic area of Legislative Governance from January 1-3, 2014.
- The unit initiated a success story preparation on CDPI covering RTI in KP. In this regard Mr. Humayun Khalil held a meeting with the partner organization.
- The unit prepared a presentation for CoP on Developing Sector in Pakistan for the TOT which was held in Lahore from January 25-27, 2014.
- The unit prepared a presentation and arranged for a meeting with Director Democracy and Governance, USAID Pakistan. The meeting was held on January 21, 2014 and was attended by USAID representatives and Project Management.
- Mr. Aatif Abdullah – Program Officer Communications attended ‘Training of Facilitators for Managing Results’ at Lahore from February 8-12, 2014.
- Mr. Aadarsh Laghari – Program Officer Communications, along with the Chief of Party, attended PAKWOMEN capacity building event for provincial legislators in the KP parliament at Peshawar on February 11, 2014.
- Mr. Humayun Khalil – Program Officer Communications met with PWO officials (partners under Energy Sector) at Multan from February 13-14, 2014 to draft a success story on MEPCO’s taking over of complaint redress system developed by the partner organization.
- Mr. Aatif Abdullah – Program Officer and Mr. Hussain Khubab Umer – Manager Operations attended ASP-LUMS internship fair to represent the project at LUMS Lahore on February 27, 2014. Around 300 project brochures and factsheets were disseminated and dozens of prospective interns were entertained.
- The unit with assistance from MIS is completing the project’s new website. Layout and content has been finalized. The website link was circulated among the project staff to test functionality. Feedback received from staff was incorporated. It is expected that website will be shared with USAID in April 2014 for approval.
- The unit worked with M&E team for finalizing the Event Calendar and Media Coverage template which were shared with the new partner organizations.
- The unit attended USAID DOCs conference held at Serena Hotel from March 12-13, 2014.
- Mr. Aadarsh Laghari – Program Officer Communications attended Program Focused Training on Strengthening Citizens' Voice & Accountability in Nathiagali from March 25-27, 2014.
- Partner’s IEC material has been displayed at various places in the office as part of the beautification plan.
- The unit, through the Procurement Unit, worked to have about 2,000 brochures previously containing outdated project summary updated. Stickers were used for this purpose.
- The unit prepared a new General Fact Sheet for dissemination both externally and internally.
- C&ER team reviewed, provided feedback and ensured branding and marking compliance of 71 submissions by partner organizations.

8. CHALLENGES

- No new cycles could be announced since February 3, 2013, initially due to absence of incremental funding and now because greater clarity is required about the future direction of the project.
- Many projects have closed out (104 in total) or are being close out. As a result, the Project’s field activity is reduced substantially, but it is now likely to pick up in view of USAID approvals of 24 grants relating to cycles 2, 3 and 4.
- Branding and marking waiver request for partners working in KP, FATA and Balochistan is still pending.
- Position of Director (now upgraded as DCOP) M&E is lying vacant, while TDEA is making its best efforts to fill this position.

Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of March 31, 2014)

Theme	Nationwide	Punjab	Sindh	KP	FATA	Balochistan	GB	AJ&K	Total
Municipal Services		01		01					02
Legislative Governance				02		02	01	01	06
Education Sector Reforms	01	03	01	04				01	10
Tax Collection Sector	01	01							02
Local Government	01	01	02			01			05
18 th Amendment		03	01	01		02			07
Energy Sector Reforms		03	01				01	03	08
Frontier Crime Regulations (FCR) Reforms					03				03
Transparency and Accountability Mechanisms			04	02		01			07
Higher Female Voter Turnout		02	04	11		08			25
Free, Fair and Peaceful Elections		13	10	13		06			42
Improving Water Rights		03	01						04
Municipal Services			03	02					05
Energy Sector Reforms	03			01					04
Independent, Free and Responsible Media	02			01					03
Ombudsmen	02	02	01			01			06
Youth Development		02	02	02		01		01	08
Total to Date	10	34	30	40	03	22	02	06	147

Appendix II: Status of region and theme-wise awarded grants and funds (USD) approved and disbursed – March 31, 2014


Thematic Areas & Funding			Geographic Devolution of Grants							Total USD	
			Nationwide	Punjab	Sindh	Baluchistan	KP	FATA	GB		AJ&K
Citizen Voice & Public Accountability in Tax Collection Sector	No. of Approved Grants		1	1							2
	Funding Status	Approved	118,181	128,884	-	-	-	-	-	-	247,065
		Disbursed	115,827	128,883	-	-	-	-	-	-	244,710
Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms	No. of Approved Grants							3			3
	Funding Status	Approved	-	-	-	-	-	423,842	-	-	423,842
		Disbursed	-	-	-	-	-	357,201	-	-	357,201
Citizens' Voice for Effective Legislative Governance	No. of Approved Grants					2	2		1	1	6
	Funding Status	Approved	-	-	-	192,875	310,632	-	160,349	148,357	812,212
		Disbursed	-	-	-	132,696	303,013	-	147,157	137,827	720,693
Citizens oversight on Municipal Services	No. of Approved Grants			1	3		3				7
	Funding Status	Approved	-	88,795	252,001	-	255,580	-	-	-	596,376
		Disbursed	-	86,751	184,547	-	202,289	-	-	-	473,587
Energy Sector Reforms	No. of Approved Grants		3	3	1		1		1	3	12
	Funding Status	Approved	259,861	236,444	82,694	-	85,062	-	88,698	224,218	976,977
		Disbursed	224,727	230,635	82,694	-	69,149	-	65,568	167,454	840,228
Improving Water Rights	No. of Approved Grants			3	1						4
	Funding Status	Approved	-	356,112	122,092	-	-	-	-	-	478,204
		Disbursed	-	327,950	111,479	-	-	-	-	-	439,429
Citizens' Advocacy for Implementation of 18th Amendment	No. of Approved Grants			3	2	1	1				7
	Funding Status	Approved	-	363,313	233,048	80,383	87,561	-	-	-	764,305
		Disbursed	-	226,456	201,069	62,794	11,422	-	-	-	501,742
Education Sector Reforms	No. of Approved Grants		1	3	1		4			1	10
	Funding Status	Approved	88,450	258,993	76,000	-	286,551	-	-	74,104	784,097
		Disbursed	88,450	238,157	72,145	-	286,546	-	-	74,038	759,337
Citizens' Voice for Transparent and Accountable Mechanism	No. of Approved Grants				3	2	2				7
	Funding Status	Approved	-	-	289,597	177,856	224,918	-	-	-	692,370
		Disbursed	-	-	257,390	173,620	202,025	-	-	-	633,035

Citizens' Engagement and Accountability for an Effective Local Government System	No. of Approved Grants		1	1	2	1					5
	Funding Status	Approved	327,201	124,182	178,158	156,495	-	-	-	-	786,036
		Disbursed	30,683	101,489	170,066	75,815	-	-	-	-	378,053
Free and fair Elections	No. of Approved Grants			13	10	6	13				42
	Funding Status	Approved	-	235,942	188,217	113,690	235,548	-	-	-	773,396
		Disbursed	-	227,808	177,661	96,427	208,993	-	-	-	710,889
Women Voter Turnout	No. of Approved Grants			2	4	8	11				25
	Funding Status	Approved	-	55,509	100,268	205,879	284,381	-	-	-	646,038
		Disbursed	-	45,038	97,624	196,271	274,366	-	-	-	613,299
Citizen Voice for Independent Free & Responsible Media	No. of Approved Grants		2				1				3
	Funding Status	Approved	150,959				82,123				233,082
		Disbursed	30,213				-				30,213
Citizens Voice for Effective Grievance Redress through the Offices of Ombudsmen	No. of Approved Grants		1	3	1	1					6
	Funding Status	Approved	87,091	236,726	72,424	79,965					476,206
		Disbursed	-								-
Citizens Voice and Accountability for Youth Development	No. of Approved Grants			2	2	1	2			1	8
	Funding Status	Approved		144,054	130,165	72,262	121,575			57,472	525,527
		Disbursed		-	-	-	-				-
Total	No. of Approved Grants		9	35	30	22	40	3	2	6	147
	Funding Status	Approved	1,031,743	2,228,953	1,724,664	1,079,405	1,973,931	423,842	249,046	504,150	9,215,734
		Disbursed	489,900	1,613,168	1,354,675	737,623	1,557,802	357,201	212,725	379,320	6,702,414

Total Funds Approved (USD)	9,215,734
Total Funds Disbursed (USD)	6,702,414


Appendix III: Thematic Area-Wise Disbursements for the quarter of January - March, 2014

Thematic Area	Grant Amount	Disbursement
Citizen Voice & Public Accountability in Tax Collection Sector	23,641,644	3,921,475
Advocacy for Effective Implementation of the FCR Reforms	40,557,444	7,435,807
Citizens' Voice for Effective Legislative Governance	77,720,602	10,774,221
Citizens oversight on Municipal Services	57,067,230	6,532,676
Energy Sector Reforms	93,486,887	11,211,962
Improving Water Rights	45,759,344	-
Citizens' Advocacy for Implementation of 18th Amendment	73,136,349	16,798,473
Education Sector Reforms	75,030,252	349,312
Citizens' Voice for Transparent and Accountable Mechanism	66,252,859	16,630,826
Citizens' Engagement and Accountability for an Effective Local Government System	75,215,740	13,141,560
Free and fair Elections	74,006,300	-
Citizens Voice for Effective Grievance Redress through the Offices of Ombudsmen	45,568,151	-
Citizens Voice and Accountability for Youth Development	50,287,726	-
Citizen Voice for Independent Free & Responsible Media	22,303,658	1,681,551
Women Voter Turnout	61,819,400	-



Appendix IV: Region-Wise Disbursement during the quarter of January - March, 2014

Description	Nationwide	Punjab	Sindh	Baluchistan	KP	FATA	GB	AJ&K
Approved Funding	98,727,485	213,288,501	165,033,091	103,288,303	188,885,437	40,557,444	23,831,250	48,242,075
Disbursement	7,305,926	21,246,001	16,658,510	5,288,706	20,124,828	7,435,807	5,389,076	5,029,009



Appendix V: Progress against each PMP Indicator

Results/Indicators	Targets	Achievements			Remarks
		Previous Reporting Period	Present Reporting Period	Cumulative	
1: Strengthened citizen engagement in policy advocacy and state oversight					
1.1. Increased number and diversity of citizen engagement in policy advocacy on priority themes					
1.1.1 Number of CSOs with CVP grant for policy advocacy activities on priority themes	300 CSOs	129	19	148	Policy advocacy activities include meetings , seminars, workshops, awareness sessions, round table conference, policy dialogue, lobbying sections, interactive theater and network membership campaigns

1.1.2 Number of citizens participating in grantee CSO advocacy activities	Up to 150,000 Citizens	752,415	5267	757,682	<p>Total beneficiaries during the reporting period were 5267 (4238 M, 1029 F). Policy advocacy activities include meetings, seminars, workshops, awareness sessions, roundtable conference, policy dialogue, lobbying sections, interactive theater and network membership campaigns. 673,026 citizens were approached through different election related activities under cycle 4 and 5. These activities included door to door visits, stalls, corner meetings, formation of citizens' voter groups, seminars, workshops, meeting with elders, meeting with legislatures, government authorities, letter writing campaign etc. The citizens approached through media are not included in this.</p>
---	------------------------	---------	------	---------	--

1.1.3 Types of advocacy activities undertaken by grantee CSOs and documented evidence of outcomes / impact	Up to 10 types of activities	10	0	10	Policy advocacy activities include meetings, seminars, workshops, awareness sessions, roundtable conference, policy dialogue, lobbying sections, interactive theater and network membership campaigns.
1.1.4 % of citizens (reached by civic education programs of grantee CSO) with civic knowledge	Increase up to 25%	24,762	0	24,762	Civic education program include activities like awareness sessions, capacity building workshops, capacity building of networks, forums, groups etc. Initially, we reported participants of some of the civic education under this indicator (numbers instead of %.), but now we are reporting them in indicator 1.1.2. A study will be conducted by our PD&R unit in order to measure this indicator in terms of % increase).
1.1.5 Number of grantee CSOs with regular reports to media on their activities/accomplishments and/or with published bulletins	Up to 200 CSOs	120	10	130	Regular reports to media include press coverage, press releases, FM and cable TV campaign etc.
1.2 Increased number and diversity of citizen participation in policy processes and oversight of state institutions					

1.2.1 Number of CSOs with CVP grant for state institution oversight activities on priority themes	Up to 300 CSOs	129	19	148	State Institution oversight activities includes Formation of oversight forums/ committees, formation of networks at Village, UC , District and regional level, re-activation of committees
1.2.2 Number of grantee CSOs with effective participation in government consultation on legislation and policy making	Up to 50 CSOs	4	7	11	This includes participation of CSOs and citizens in Government consultations/public hearing/meetings etc. Some of them were developed in previous quarters but reported/updated by grantees during this quarter.
1.2.3 Number of citizens participating in grantee CSOs' activities related to oversight of state institutions	Up to 75000 citizens	37,109	1,781	38,890	Total beneficiaries during the reporting period were 1781 (1701 M, 80 F). State Institution oversight activities includes Formation of oversight forums/ committees, formation of networks at Village, UC , District and regional level, re-activation of committees

1.2.4 New evidence generated (including research and studies) on issue-based advocacy for policy change and oversight of state institutions	Up to 50 studies	24	11	35	New evidence includes reports, baseline studies, charter of demands, policy briefs and handbooks. Some of them were developed in previous quarters but reported/updated by grantees during this quarter.
Result 2: Enhanced organizational capacity, transparency and accountability					
2.1 Improved grantee systems for transparent and accountable project management					
2.1.1 Number of manuals developed for the capacity building of TDEA staff and for audit requirements	4			4	
2.1.2 A functional three year strategic plan formulated for TDEA	1			1	
2.1.3 Number of grantee CSOs (and number of their personnel) participating in CVP organizational development / capacity building activities related to internal governance, program management, FM, HRM, procurement etc.	up to 500 CSOs and 1000 staff	119 CSOs, 264 persons		119 CSOs, 264 persons	These figures are for Not-for-Profit Management trainings conducted in collaboration with COMSATS IIT and Institute of Business Management
2.1.4 Number of grantee CSOs that receive higher ratings on post-award (compared to pre-award) assessments of internal governance, program management, FM, HRM, procurement etc.	Up to 200 CSOs				

2.2 Improved grantee CSOs' organizational capacity to implement activities related to citizens' voice					
2.2.1 Number of grantee CSOs (and number of their personnel) participating in CVP capacity building for implementation of grant activities related to citizens' voice	Up to 500 CSOs and up to 1000 staff	PMP/TOF: 88 CSOs, 143 persons QIT/PFT: 134 CSOs, 264 persons HH-PMP: 3 CSOs, 13 persons	13 CSOs, 36 persons	140 CSOs, 456 persons	
2.2.2 Number of grantee CSOs with internet homepage	Up to 200 CSOs				
2.2.3 Number of projects completed successfully by grantee CSOs	Up to 500 projects				
Result 3: Productive linkages between state and non-state actors for increased accountability					
3.1 Increased number and diversity of constructive public-private (state-CSO) linkages					
3.1.1 Number of CSO grant projects that build partnerships with state institutions in implementation of grant activities	Up to 250 projects	129	19	148	Partnership with government activities includes MOUs with government departments, formal and informal meetings,
3.1.2 Number of joint mechanism of citizens and state institutions for public input and oversight	Up to 50 mechanism	16	5	21	This includes signing of MOUs with concerned government departments (15 grantees signed 21 MOUs with concerned line department). Some of them were signed in previous quarter but reported by grantee during this quarter.

3.1.3 Number of participants events organized by grantee CSOs to build the citizens' capacity for PPPs	Up to 10,000 participants	21,663	786	22,449	During the quarter 786 (725 M, 61 F) government officials participated in grantees citizens' capacity building for public private partnership.
3.2. Increased responsiveness and accountability of state institutions to citizens on priority themes					
3.2.1 Percentage of citizens in target localities who report (increased) satisfaction with relevant state service delivery	Increase up to 20 %				Our PD&R unit will conduct a separate study to measure this indicator.
3.2.2 Number of relevant public bodies with functioning complaint systems, ombudspersons, etc. to record citizens' concerns about service delivery	Up to 50 public bodies	33	22	55	This includes establishment/strengthening of complaint handling committees and cells at the offices of public bodies (14 grantees established/strengthened relevant public bodies' complaint systems of 55 locations/departments to record citizen' concerns about service delivery). Some of them were established in previous quarter but reported by grantee during this quarter.

3.2.3 Number of concrete changes in state policy/ regulation/ law/action as a result of citizen engagement facilitated by CSO grant activity	Up to 25 changes	1	3	4	This includes enactment/amendments of laws, administrative change etc. Some of them were achieved in previous quarters but reported/updated by grantees during this quarter.
--	------------------	---	---	---	--

Appendix VI: List of Sub-Awardees – March 31, 2014

S #	Name of Organization	Project Title	Proposed Geographic Area	Province	Project Duration	Project Cost(PKR)	Contact Details	Project Status	Cycle
THEMATIC AREA : IMPROVING WATER RIGHTS									
1	Participatory Efforts for Healthy Environment	Capacity Building of Farmers Organization for effective and efficient advocacy for Water Rights, in Sindh	District Sukkur	Sindh	April 20, 2012 to April 19, 2013	11,683,000	Mr. Farooq Ahmed Chandio Bungalow No. 10/200 Abdullah Bungalows, Qasimabad Hyderabad. +92-345-3873808 Email: farooqchandio@pehesindh.org	Closed	First
2	Awaz Foundation Pakistan, Centre for Development Services	Improving Water Rights of Rural Communities in District Multan and Bahawalpur	District Multan , Bahawalpur	Punjab	April 20, 2012 to April 19, 2013	11,129,000	Muhammad Zia-ur-Rehman # 2440N/8A, D Block, New Shamsabad Colony Multan-Pakistan 061-4784606 0300-6301215 Email: zia@awazcds.org.pk	Closed	First
3	DAMAAN Development Through Awareness and Motivation	Transforming the Thinking-A Project for Materializing the Water Rights and Entitlements	Khanewal, Multan, Vehari, and Lodhran	Punjab	April 20, 2012 to April 19, 2013	10,198,000	Shoaib Aziz House 164, Block B, Shah Rukne Alam Colony,Multan 061-6780188 0346-5949188 Damaan@ymail.com	Closed	First
4	Governance Institutes Network International	Improving Water Rights in Central Punjab	Central Punjab	Punjab	April 20, 2012 to April 19, 2013	12,749,344	Amjad Parvez House 23, Street 30, Sector F-8/1, Islamabad 0300-8545108/051-2856511	Closed	First
THEMATIC AREA : ENERGY SECTOR REFORMS									

1	Consumer Rights Commission of Pakistan	Improving Gas Sector Governance through Evidence Generation and Public Participation	District Karachi, District Quetta, District Lahore, District Peshawar	Nation-wide	April 20, 2012 to April 19, 2013	8,057,343	Asif Masood House 13, Street 1, Sector G-6/3, Islamabad 051-111739739 0301-5455781	Closed	First
2	Semiotics Consultants (Pvt.) Limited	Energy Sector Reforms	District Karachi, District Quetta, District Lahore, District Peshawar	Nation-wide	April 20, 2012 to April 19, 2013	8,309,000	Hussain Babur # 6-7, 2nd Floor, Pearl Center, Block-13, Super Market, F-6 Markaz, Islamabad-Pakistan 051-227 1248, 287 7266 0333-521 2221	Closed	First
3	People Empowerment and Consulting Enterprise (PEACE)	Enhancing Electricity Sector Efficiency with Public Participation (EESPEP)	District Mardan	KP	April 20, 2012 to April 19, 2013	8,139,600	Masood ul Hassan Office # 29 A, Street # 13, Rahatabad, Peshawar 091-5845050	Closed	First
4	TheNetwork for Consumer Protection	New Energy Contract between Consumer & State/Regulator	Islamabad, Rawalpindi	Nation-wide	April 20, 2012 to April 19, 2013	8,499,764	Asim Jaffery TheNetwork for Consumer Protection, Block 3-4, INT Centre, G-8/4, Islamabad 051-2261085/2264881 0333-5126506	Closed	First
5	Young Welfare Society	Empowering Electricity Consumers in District Khairpur, Sindh	District Khairpur	Sindh	November 30, 2012 to February 27, 2014	7,913,000	Dr. Akhtar Mughal Young Welfare Society (YWS) Coordination Office: Awan Colony Thari road, Mehrabpur District Naushahro Feroze Sindh Pakistan. Tel: +92-242-431305 0300-8314840, 0345-5005090	On-going	Third

6	Public Welfare Organization	Improving Electricity Governance for the Electricity Consumers in District Lodhran	Lodhran	Punjab	November 30, 2012 to February 27, 2014	8,153,500	Mr. Muhammad Asif Jhandir House, Mohallah Mehram Wala, Street Opp. Umm-ul-Qura School, Lodhran 0092-608-364454 0092- 300-6811297 baze786@yahoo.com	On-going	Third
7	Research Institute of Natural Resources of Pakistan	Creating Social Impacts of Electricity Reforms in Pakistan	Lahore	Punjab	November 30, 2012 to November 29, 2013	6,960,150	Ms. Monail Salahuddin Plot # 320 ,2nd Floor ,Silk Bank Building ,Z block DHA Phase 3 Lahore Cantt 0092-336-4009585 0092-42-35731579-80 042-38784186	Closed	Third
8	Sustainable Solutions Private Limited	Raising Peoples' Voice for Power Sector Reforms	Gilgit, Ghizer and Skardu	Gilgit-Baltistan	November 30, 2012 to November 29, 2013	8,487,500	Pervaiz Ahmad House 343-A, Ravi Road, G-8/2 Cell# 92-303-5535543 0303-5535543	Closed	Third
9	Global Prosperity Network	Citizens' Voice on Energy Crisis	Muzaffarabad	AJK	November 30, 2012 to November 29, 2013	6,876,000	Syed Ibn-ul-Hasan Gillani Near Agriculture Office Ghari Pan Chowk Muzaffarabad 092-05822-924158 92-333-5888741 gpn.cvp@gmail.com	Closed	Third
10	Azad Jammu and Kashmir Rural Support Program	Reforming Energy Sector Through Participatory and Integrated Information, Education and Communication Campaign	Muzaffarabad, Mirpur and Bimber	AJK	December 28, 2012 to December 27, 2013	6,235,380	Ally Qammer Zaman D-95, Upper Chattar Housing Scheme, Muzaffarabad AJ&K 13100 05822-433031; 0345-5123670 ali.ajkrsp@gmail.com	Closed	Third

11	Techno Green Associates	Enhancing Citizens Voice and Accountability in Service Delivery by DISCOs	Gujaranwala	Punjab	January 31, 2013 to January 31, 2014	7,511,650	Tahir Pervaiz Dar, House No. 221, Block A, Sawan Street, PWD Housing Society, Islamabad. 051-5970540, 051-2507745 and 0333-5159090 tahir@eebp.pk	On-going	Third
12	Strengthening Participatory Organization	Enhancing Access to, and Control over Energy Resources	Muzaffarabad and Hattian	AJK	December 6, 2012 to December 5, 2013	8,344,000	Atique 30-A Nazimuddin Road, Sector F-10/4, Islamabad. 051-2104677; 03469631110	Closed	Third
THEMATIC AREA: MUNICIPAL OVERSIGHT									
1	Goth Seengar Foundation	Work Together for Improvement of Solid Waste Management System	Jacobabad	Sindh	April 20, 2012 to July 19, 2013	7,990,800	Qazi Muhammad Raees Flat1, E - 36, Near SLS Montessori School, Sector G-11/4 Islamabad, 051-2301514 0302-8542099	Closed	First
2	DevCon Association for Rural Development	Citizen for Change	Sangher	Sindh	April 20, 2012 to April 19, 2014	8,470,200	Nisar Ahmed Nizamani House No. 124/A-16, Housing Society, Sanghar 0333-3555403	On-going	First
3	Participatory Educational Awareness and Community Empowerment (PEACE) Sindh	Citizens' Responsive Governance at TMA Level	District Mirpur Khas	Sindh	April 20, 2012 to April 19, 2013	7,653,000	Tahir Jadoon PEACE-Sindh: Flat No. A-47, first floor, Salman Tower, Main National Highway, Malir Karachi, 081-2451201/0300-3825277	Closed	First
4	Akhtar Hameed Khan Resource Centre (AHKRC)	Social Accountability of Municipal Services Delivery and Development	Peshawar	KP	April 20, 2012 to April 19, 2014	8,321,500	Fakhira Khanam #6, Street 56, F-6/4, Islamabad 051-2822 752 041-2822 792 0300-5543560	On-going	First

5	Dir Area Development Organization (DADO)	Citizen participation in the Municipal Services for the Sustainable Development of District Dir Upper - KP	Dir - Upper	KP	April 20, 2012 to April 19, 2014	8,468,000	Abid Ali Abid Main Bazar Road Dir, Haji Mahabat Khan Building, Camp Colony, Dir, District Upper Dir 0944-881146/ 0300-5992358 abidali@dadopk.org	On-going	First
6	Association for Behavior and Knowledge Tranformation (ABKT)	Improvement and Strengthening of TMA's Municipal Service through Advocacy, Citizens' Involvement and Oversight	Dir - Lower	KP	August 06, 2012 to April 05, 2014	7,666,980	Shad Begum House 366, St 33, F-11/2, Islamabad 0345-9002768 051-2100853 shadbegum@gmail.com	On-going	First
7	Association of Global Humanists & Ethics (AGHE)	Meri Awaz Project	Multan	Punjab	August 06, 2012 to April 05, 2014	8,496,750	Syed Ijaz Hussain Shah House # 616, Street # 69, I-8/3, Islamabad 0344-5551234 president@aghepakistan.org	On-going	First
THEMATIC AREA: EDUCATION									
1	DevCon - An Association for Rural Development	Education's Reform through Expenditure Analysis on Primary Education	Jacobabad, Hyderabad, Sanghar, Khairpur, Badin	Sindh	August 06, 2012 to August 05, 2013	7,272,400	Nisar Ahmed Nizamani House # 124/A-16, Housing Society, Sanghar, Sindh 0235-541441-2/03333555403	Closed	Second
2	Human Development Foundation	Advocacy Campaign for Education Sector Reforms in Pakistan	Rahim Yar Khan, Mardan (KP), Tando Muhammad Khan (Sindh), Zhob (Balochistan)	Nation-wide	August 06, 2012 to August 05, 2013	8,463,797	Ghazanfar Hashmi 19 Sunbal Road, F-10/3, Islamabad 0300-8562717	Closed	Second
3	Development Empowerment Women Association	Citizen Participation in the Education Strengthening for the Socio-Economic Development of Dir Lower -KP	Dir	KP	August 06, 2012 to August 05, 2013	7,686,000	Muhammad Asad Kalpani Bajoro Road, Ziarat Talash, Tehsil Timergara, District Lower Dir 0945-871280 0346-9380025	Closed	Second

4	Pak Education Society	Sustainable Education Initiatives in District Shangla, KP	Shangla	KP	August 06, 2012 to August 05, 2013	7,065,500	Ahmad Hussain House # 72, Street 6, Mehfooz Road, Defense Officers Colony, Peshawar Cantt 091-5841575 0345-8910123 ahmad@pespak.org	Closed	Second
5	Society for Human Empowerment and Rural Development	Making Schools Accountable to Performance	Khushab	Punjab	August 06, 2012 to August 05, 2013	8,360,727	Hafiz Akhlaq Village and Post Office Mitha Tiwana 0346-5544951 sher_khushab@hotmail.com	Closed	Second
6	Children First	Strengthening Citizens' Voice to Ensure Compulsory & Free Education and Promote Accountability in Education Sector	KP	KP	August 6, 2012 to May 5 2013	7,359,500	Amna Anwar H-79, St. 92. Sector I-8/4, Islamabad 051-4864259 0312-5190383	Closed	Second
7	Sudhaar Society	Strengthening of Citizens' Voice and Public Accountability through Oversight on Education System and Advocacy for Improvement of Quality of Education in Government and Private Schools of District Narowal	Narowal	Punjab	August 06, 2012 to August 05, 2013	7,930,500	Government Employees Cooperative Housing Society, House 563 A-1, Township Lahore, 042-35976864, 03338664992	Closed	Second
8	Leadership for Environment and Development Pakistan	Strengthening Civil Society Oversight of Education Decentralization in Punjab	Lahore	Punjab	August 06, 2012 to August 05, 2013	8,491,778	Muhammad Rizwan ul Haq House, F-7 Markaz, Islamabad, Pakistan 0300-5003262 051-2651511	Closed	Second

9	READ Foundation	Supporting Communities to Strengthen Education Sector in AJK	Rawalakot	AJK	August 06, 2012 to August 05, 2013	7,090,990	Mazar Hussain H# 747, Street 10, G-9/3 Islamabad 051-2253256 0331-5050761 03465727179	Closed	Second
10	Organization for Human Development	Improving School Governance	Charsadda, Mardan	KP	August 06, 2012 to August 05, 2013	5,759,000	Amjad Ali Main Charsadda Road, Near Finance and Planning Department, Mardan 0937-774243 0334-8470163 0346-8159996	Closed	Second
THEMATIC AREA: LEGISLATIVE GOVERNANCE									
1	Water, Environment & Sanitation Society (WESS)	Citizens' Voice for Enhanced and Effective Legislation and Accountability	District Loralai, Ziarat, Balochistan	Balochistan	September 10, 2012 to September 9, 2013	13,815,952	Khaliq Dad 29/131 DOHS, Survey 31, Behind Askari Petrol Pump, Airport Road, Quetta 03348752343, 92-081-864037 – 38 Khaliqdad@wess.org.pk	Closed	Second
2	Association of Global Humanists & Ethics (AGHE)	Citizens' Voice for Effective Legislative Governance	Gilgit-Baltistan	Gilgit-Baltistan	September 10, 2012 to March 9, 2014	15,343,750	Syed Ijaz Hussain Shah House # 616, Street # 69, I-8/3, Islamabad 0344-5551234 president@aghepakistan.org	On-going	Second
3	Pak Women	Citizen Voice for Effective Legislative Governance Project KP	District Mardan, Swat and Malakand	KP	10/09/2012 to 09/03/2014	15,889,400	Azra Hussain House # 217, Street # 04, Sector T, Sheikh Maltoon Town Mardan, KP 03465602472 03469183507	On-going	Second

4	Hamdam Development Organization	Awareness and Advocacy Campaign Aimed at Helping Society Better Interact with the Legislature at MPs of Provincial (KP) and National Assembly	Tank, Dera Ismail Khan, Laki Marwat, and Bannu	KP	10/09/2012 to 09/03/2014	13,835,000	Muhammad Farooq House #06, Gulistan Society, Near Fauji Foundation Vocational Training Center West Circular Road, D.I.Khan, Pakhtunkha Pakistan 0300-5797233 0092-966-733886	On-going	Second
5	Your Engineering Solutions (YES) Pvt Ltd.	Design & Implementation of Public IEC for Mutually Beneficial Sustainable Linkage between Citizen & Legislators of AJK Assembly	Kotli, Mirpur	AJK	September 28, 2012 to December 27, 2013	14,196,250	Dr. Waseem Amer 189 B, Street 46, F-11/3, Islamabad 051-2291520 0334-4333623	Closed	Second
6	Kuchlak Welfare Society	Strengthening Democracy and Legislative process in Balochistan	Quetta, Pishin, Naseerabad, Loralai, Zoab, Qilla Abdullah	Balochistan	March 24, 2014 to April 23, 2015	4,640,250	Mr. Malik Rasheed Kakar House # 19-B, Phase 2, Shahbaz Town, Quetta 0301-3711600 malikrasheed_cws@yahoo.com	On-going	Second
THEMATIC AREA: FCR									
1	Step Towards Empowerment of Pupil (STEP)	Advocacy for effective Implementation of the frontier Crime Regulations (FCR) Reforms	Khyber Agency, Orakzai Agency, FR Peshawar, FR Kohat, FR Bannu	FATA	September 28, 2012 to December 27, 2013	15,077,400	Mr. Majid House no 40-B, Sector B, Fazal-E-Haq Road, Sheikh Maltoon Town, Mardan, KP Cell:+92(345) 9504892 Phone: +92(937) 796212 Email: inform_step@yahoo.com	Closed	Third

2	Devolution Trust for Citizen Engagement (DTCE)	Advocacy for effective Implementation of the Frontier Crime Regulations (FCR) Reforms	Bajaur Agency	FATA	September 28, 2012 to September 27, 2013	16,982,404	Mr. Azhar Bashir Malik House No.10, Street 4, G-6/3, Islamabad Cell:+92 (300) 5016016 Phone: +92 (51) 111333823 Email: mushir.naqvi@dtce.org.pk	Closed	Third
3	Center for Research and Security Studies	Moong Qabail (We the Tribals)	Waziristan Agency, Orakzai Agency, Bajaur Agency, Mohmand Agency, Khyber Agency, Kohat, D.I Khan, Peshawar, Bannu and Nowshera	FATA	September 28, 2013 to October 27, 2014	8,497,640	Munawar A. Virk House 36-B, Street 30, F-8/1, Islamabad. +92-51-8314801 - 3 +92-300-8509211 munawar@crss.pk	On-going	Third

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION

1	Governance Institutes Network International (GINI)	Citizen Voice and Public Accountability in Tax Collection Sector	Islamabad, Sargodha, Faisalabad & Gujranwala	National	October 31, 2012 to October 30, 2013	11,856,700	Amjad Pervaiz House 23, Street 30, Sector F-8/1, Islamabad 051-2856511 0300-8545108	Closed	Third
2	The Network for Consumer Protection	Taxation for Development	Rawalpindi Region	Punjab	November 2, 2012 to October 30, 2013	12,332,944	Asim Jaffery The Network for Consumer Protection, Block 3-4, INT Centre, G-8/4, Islamabad 051-2261085/2264881 0333-5126506	Closed	Third

THEMATIC AREA: LOCAL GOVERNMENT

1	Awareness on Human Rights Social Development and Action Society	Promoting local government system through citizens engagement	Quetta	Balochistan	December 28, 2012 to December 27, 2013	14,975,000	Watan Yar Khilji Office No. S-5 Second Floor Civic Center, Angle Road off Suraj Ganj Bazar Quetta 081-2866132 0300-388 5878 Ahsas@ahsaspk.org	Closed	Third
2	Al-Mustafa Welfare Association	Community Centered Municipal Development Planning	Khairpur	Sindh	December 28, 2012 to December 27, 2013	8,226,500	Mohammad Amin Khaskheli Near Raashdi House, Canal View, Abid Colony, Khairpur, Taluka, District Khairpur 0243-714818 0301-2607927	Closed	Third
3	Participatory Efforts for Health Environment	Launching an effective advocacy and awareness campaign for local government system and timely elections		Sindh	December 28, 2012 to December 27, 2013	8,821,440	Ali Muhammad Shahwani Bungalow No. 10/200 Abdullah Banglows, Qasimabad Hyderabad. Cell: 03333297450	Closed	Third
4	Institute of Social and Policy Sciences	Evidence-based Advocacy for Strengthening Local Government System in Punjab	Faisalabad, Multan, Lahore, Rahim Yar Khan, Rawalpindi	Punjab	February 28, 2013 to February 27, 2014	11,882,915	H. No. 13, Street No. 1, G-6/3, Islamabad. Salman Humayun Cell: +92 (300) 8567409 Phone: +92 (51) 111739739 Email: salman258@gmail.com	On-going	Third
5	Devolution Trust for Community Empowerment	Citizens' Engagement and Accountability for an Effective Local Government System		Punjab	January 13, 2014 to April 15, 2014	31,309,847	Mr. Azhar Bashir Malik House No.10, Street 4, G-6/3, Islamabad Cell:+92-300-5016016 Phone: +92 (51) 111333823 Email: mushir.naqvi@dtce.org.pk	On-going	Third

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY

1	Development Resource Solutions	Giving Voice to the People Against Corruption in Pakistan	Chaman, Quetta	Balochistan	December 28, 2012 to December 27, 2013	6,903,800	Muhammad Ayub Khan Office # 221, Second Floor, Universal Complex Jinnah Road Quetta 0333-786 8240 enr.ayub@gmail.com	Closed	Third
2	Community Development Foundation	Fostering Community-based Structural System of Public Accountability	Khairpur, Sukkur	Sindh	December 28, 2012 to February 28, 2014	9,647,000	Jan Odhano CDF Office, Near TCF School, Bismillah Town, Jacobabad, Sindh 0722-650841 0333-7341178	On-going	Third
3	Kainaat Development Association	Social Accountability for Social Service Delivery	Larkana, Qamber, Shahdadkot, Shikarpur, Jacobabad, Kashmore, Kandhkot	Sindh	December 28, 2012 to January 30, 2014	11,038,197	Ahmed Bux Channa Near Rasaldar Road, Kandhkot, District Kashmore 0722-572186 0333-7344282	On-going	Third
4	NGO's Development Society	Citizens Voice for Strengthening Transparency and Accountability Mechanisms	Larkana	Sindh	December 28, 2012 to February 27, 2014	10,312,250	Mr. Asif Meerwani, NDS Larkana Office, Bungalow # 201, Near Noor Muhammad Baloch House, Ali Akbar Jalbani Road Larkana City, District Larkana Sindh 0332-2005767 0744-752203	On-going	Third
5	Sindh Rural Support Program	Citizens' Mobilization and Training in Accountability and Transparency for Improved Public Services in Tharparkar District	Tharparker	Sindh	December 28, 2012 to December 27, 2013	7,852,250	Miss Sindhu Paras Abro A-9 Hyderabad Town, Phase-II, Qasimabad, Hyderabad 022-2655382 0336-3097838	Closed	Third

6	DELTA Association	Strengthening Citizens' Voice through Advocacy (SCVA)	Peshawar, Mardan, Swabi, Charsadda, Noshera	KP	February 28, 2013 to February 27, 2014	8,030,545	House 1, St 2, Bani Gala Green Colony, New Bani Gala, Imran Khan Avenue, Islamabad. Naazlee Sardar Cell:+92(300) 8562468 Phone: +92(51) 2613879 Email: naazlee@hotmail.com	On-going	Third
7	Centre for Peace and Development Initiatives	Strengthening Transparency and Accountability Mechanisms in KP	Peshawar, Mardan, Abbottabad, Mansehra	KP	February 28, 2013 to February 27, 2014	13,491,880	409-B, Nazi mud Din Road, F-11/1, Islamabad Amer Ejaz Cell:+92(334)4328173 Phone: +92(51)2108287 Email: aebutt@yahoo.com	On-going	Third

THEMATIC AREA: 18TH AMENDMENT

1	Coastal Association for Research and Development	Fishery Sector Governance in Balochistan in Post 18th Amendment of the Constitution	Lasbela, Gwadar	Balochistan	December 28, 2012 to February 28, 2014	14,379,100	Muhammad Anwar Ali Ilaysani Mohalla Dam, Bunder P.O Winder, P.O Code 90201, Tehsil Sonminai, District Lasbela 0853-621004 0345-8848305 card.org.pk@yahoo.com	On-going	Third
2	Yar Muhammad Samejo Educational Society & Development Organization	Improving Social Service Delivery in Relation of 18th Constitutional Amendment	Balochistan	Balochistan	December 28, 2012 to February 27, 2014	7,691,860	Mr. Mubashir Ali Shah Opp: Civil Hospital near Sui Gas Office Cinema Road Usta Muhammad District Jaffarabad Balochistan, Pakistan. Contact No: office: +92-838-613409. Mobile: +92-345-3977787 ymsesdo@yahoo.com	On-going	Third

3	Advocacy, Research, Training and Services	Awareness about Implementation of 18th Constitutional Amendment	Mirpur Khas	Sindh	December 28, 2012 to December 27, 2013	8,271,300	Mr. Shahzad Malik House # 21, Commercial Area, Satellite Town, Mirpurkhas Tel:0233 863232 Cell: 03332957457	Closed	Third
4	Society for Alternative Media and Research	Developing civil society leadership for advocacy and accountability of MGDs focused implementation of 18th Amendment in Punjab province	Punjab	Punjab	January 31, 2013 to February 28, 2014	13,707,400	Mazar Arif H 67, St.43, F-10/4, Islamabad 92-51-2210006-7 92-300-5140049	On-going	Third
5	Umang Development Foundation	Strengthening labor movement and advocating for devolution of WWF and EOBI in lieu of 18th Amendment	Lahore, Gujranwala, Rawalpindi, Faisalabad, Sargodha and Multan	Punjab	January 31, 2013 to February 28, 2014	11,456,015	Shaheena Kausar D-4, E-123, Almadni Sanitary Store Street, Near Main Bazar, Chungi Ammar Sindhu, Ferozpur Road, Lahore +92-42-35821009 +92-322-4076680 shaheena.kausar@gmail.com	On-going	Third
6	Center for Peace and Development Initiatives	Oversight of Federalism on context of 18th Amendment (KPK)	Peshawar, Abbottabad and Mardan	KP	September 28, 2013 to December 27, 2014	8,378,674	Amer Ejaz 409-B, Nazi mud Din Road, F-11/1, Islamabad +92-51-2108287 +92-334-4328173 aebutt@yahoo.com	Closed	Third
7	Citizens' Commission for Human Development	Education and Advocacy Campaign on 18th Amendment	Vehari, Bahwalnagar, Rahimyar Khan, Bahwalpur and Layyah	Punjab	December 16, 2013 to January 15, 2015	9602000	Farrah Azeem Khan-Executive Director House 42, Tipu Block, New Garden Town, Lahore, Pakistan +92-42-35889666, +92-300-8461964	On-going	Fourth

THEMATIC AREA: Citizens' Voice for Independent, Free and Responsible Media

1	Society for Alternative Media and Research	Monitoring Local Government Elections Coverage by Electronic and Print Media in view of ECP's Code of Conduct	Nation-wide		September 28, 2013 to November 28, 2014	6,800,000	Mazahr Arif House 67-B, Street 43, F-10/4, Islamabad. +92-51-221006 - 7 +92-300-5140049 mazhar.arif@alternativemedia.org.pk	On-going	Fourth
2	Centre for Peace and Development Initiatives	Strengthening Investigative Journalism through Right to Information	Nationwide		February 20, 2014 to March 19, 2015	7,645,292	Amer Ejaz 409-B, Nazi mud Din Road, F-11/1, Islamabad Cell:+92 (334) 4328173 Phone: +92(51)2108287 Email: aebutt@yahoo.com	On-going	Fourth
3	Individualland Trust	Engagement of Media on Responsibility towards Citizens in Khyber Pakhtunkhwa	Peshawar, Nowshera, Mardan, Charssada, and D-I-Khan	KP	March 3, 2014 to April 2, 2015	7,721,146	Ms. Gulmina Bilal Ahmed, Executive Director, ILT, House#12B, Street 26, F-8/1, Islamabad Ph+92 (51) 2253 437 Cell+92 (308) 5434 467 Email: operations@individualland.com	On-going	Fourth

THEMATIC AREA: Citizens' Voice and Accountability for Youth Development

1	Bedari	Participation of Youth in Parliamentary Democracy, Legislation and Policy Making	Multan	Punjab	February 21, 2014 to March 20, 2015	6,847,450	Saleem Malik Executive Director, House 875, Street 79, I-8/3, Islamabad 0321-5167297	On-going	Fourth
2	Potohar Organization for Development Advocacy (PODA)	Promoting Youth Development for Youth Empowerment and Participation in Development	Chakwal	Punjab	February 27, 2014 to March 26, 2015	6,937,100	Ms. Sameena Nazir Executive Director, House No 33-B, Street 16, Sector F-7/2, Islamabad 0300-8505185	On-going	Fourth

3	Sustainable Development Foundation	Enhancing support for Youth's Health in Sindh	Sanghar, Tando Allah Yar	Sindh	March 3, 2014 to April 2, 2015	5,999,400	Abdul Majeed Mangrio Executive Director, 946/34, District Council Colony, Sanghar 0333-2912837	On-going	Fourth
4	Sahara Community Support Programme (SCSP)	Advocacy for raising citizens' voice regarding youth development and policy formulation	Mansehra	KP	February 27, 2014 to March 26, 2015	5,901,900	Muhammad Zubair Malik Director Programmes, House# 99, Sector - E, Ghazikot Township, Mansehra Phone: 0997-202708 Cell: 0334-5582252	On-going	Fourth
5	Society for Human and Institutional Development (SHID)	Initiative For Change Through Youth Development	Mohmand Agency, Bajour, FR Peshawar	FATA	February 27, 2014 to March 26, 2015	5,814,595	Anwar Shah Executive Director, House No. 3, Street Mukkaram Khan Masjid, Railway Road, Azam Abad, Pawaka, Peshawar 0345-9408204	On-going	Fourth
6	Civil Society Support Program	Citizen Voice and Accountability for Youth Development	Tharparkar, Umer Umerkot, Mirpur Khas, Tando Allahyar Yar, Badin, Gothki, Shikarpur, Sukkur, Khairpur and Naushehro Feroze (Sindh)	Sindh	March 17, 2014 to April 16, 2015	6,456,851	Mr. Noor Muhammad Bajeer A-10, Ground Floor, Qasimabad Phase – II, Hyderabad Sindh Tel: +92 – 22 – 2653097 Cell: +92 – 334 – 2618844 Email: noor@cssp.org.pk	On-going	Fourth

7	Change Thru Empowerment (CTE)	Citizen Voice and Accountability for Youth Development	Quetta, Loralai, Qila Saifullah, Pishin Balochistan	Balochistan	March 13, 2014 to April 12, 2015	6,914,775	Mr. Mir Jaffar Khan Executive Director B-113, Malik Afzal Banglows, Spinny Road, Quetta Tel: 081-2820097 Cell: 0300-3842565 0333-7806267 Email: Jaffar@cte.org.pk	On-going	Fourth
8	Sociotech Private Limited				March 21, 2014 to April 20, 2015	5,499,455		On-going	Fourth
THEMATIC AREA: Grievance Redress through the Offices of Ombudsmen									
1	LEAD	Answerability of the Ombudsman Office for Protection of Women	ICT, Punjab		February 27, 2014 to March 26, 2015	8,333,742	Mr. Ali Tauqeer Sheikh CEO, LEAD House, F-7 Markaz, Islamabad 051-2651511	On-going	Fourth
2	PAHEL Sind Organization	Voice for effective grievance redress through office of ombudsmen	Shikarpur and Sukkur	Sindh	March 14, 2014 to April 13, 2015	6,930,250	Mr. Fahad Hussain Arain Project Coordinator B-C/302, Street VII, Near Goal Masque, Akhowat Nagar, Airport Road Sukkur, Sindh. Phone: 071-5630092 Cell: 0334-0357644 Email: fahadhussain2008@yahoo.com	On-going	Fourth

3	Society for Human Assistance and Development	Voice for effective grievance redressal through the office of Ombudsmen	Quetta, Loralai, Zhob, Shirani Balochistan	Balochistan	March 28, 2014 to April 27, 2015	7,651,869	Qazi Tahir Naeem Chief Executive Officer Society for Human Assistance & Development (SHAD) 2, First Floor Service Shoes Store, M. A. Jinnah Road, Quetta, Balochistan - Pakistan. Phone: +92-81-283-5892 Fax: +92-81-282-3339 Mobile: 0300-382-5562 www.shadnpo.com info@shadnpo.com	On-going	Fourth
4	Human Resource Development Network	MERA HAQQ	Islamabad		March 20, 2014 to April 19, 2015	7,680,660	House 41, Street 56, Sector F-6/4, Islamabad Phone: 051-2828259 Email: suhail@hrdn.net	On-going	Fourth
5	DAMAAN Development Organization	Empowering Citizens to Make Public Service Departments Accountable through Office of Ombudsperson in Multan Region	Bahawalpur, Multan	Punjab	March 24, 2014 to April 23, 2015	7,051,340	Shoaib Aziz House 10, Street 41, G-13/2, Islamabad 0346-5949188	On-going	Fourth
6	Rural Development Policy Initiative		Multan, D. G. Khan	Punjab	March 31, 2014 to April 30, 2015	7,920,290	Azhar Lashari Project Manager H# 335, Street # 123, G-9/3, Islamabad Tel: 00-92-51-2854523 Cell: +92-308-5550027 azhar.lashari@rdpi.org.pk	On-going	Fourth

THEMATIC AREA: Citizens' Awareness for Higher Female Voter Turnout

1	Step Towards Empowerment Of Pupil	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Nowshera	KP	March 12, 2013 to July 11, 2013	2,642,650	Mr. Muhammad Ismail Khan House no 40-B, Sector B, Fazal-E-Haq Road, Sheikh Maltoon Town, Mardan , KPK Cell:+92(300) 9175857 Phone: +92(937) 796212 Email: inform_step@yahoo.com	Closed	Fourth
2	Network of Education & Economic Development Services	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Charsadda	KP	March 12, 2013 to July 11, 2013	2,619,650	Humayun Khan Main road near Tehsil Headquarter Hospital Tangi, Charsadda. Phone: +92 (91) 5580762 Cell: +92 (345) 9051269 Email: needs_pak@yahoo.com	Closed	Fourth
3	Social Consortium for Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Bannu	KP	March 12, 2013 to July 11, 2013	2,451,550	Malik Mir Hayat Khan Bairoon Meryan Gate, Meryan Road Opp: Petrol Pump Hanifa Town, SCFD Office, Bannu. Phone: +92 (91) 5863936; Cell: +92 (333) 9125606 Email: sstd.pk@gmail.com	Closed	Fourth
4	Gul Welfare Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Quetta	Balochistan	March 12, 2013 to July 11, 2014	2,485,250	Amir Muhammad Tareen Suite # 4, Bushra Center, Model Town, Quetta. Phone: +92 (81) 2825934; Cell: +92 (333) 7821439 Email: inform.gwo@gmail.com	Closed	Fourth

5	Liberal Forum Pakistan	Strengthening Citizens' Awareness for Higher Female Voter Turnout	D.I.Khan	KP	March 12, 2013 to July 11, 2013	2,547,850	Akram Khurram Office No S-1, Rawal Arcade, 2nd Floor, F-8 Markaz Islamabad, Phone: +92 (51) 2256458-9; Cell: +923007890460 Email: akramkhurram@hotmail.com	Closed	Fourth
6	Hujra Village Support Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Swat	KP	March 12, 2013 to July 11, 2013	2,629,250	Mr. Saleem Ahmad Near Allaho Akbar Masjid, Saidu Sharif, Swat. Cell: +92 (333) 9472172 Phone:+92 (946) 726799 Email: hujraswat@yahoo.com	Closed	Fourth
7	Society for Human Assistance and Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Pishin	Balochistan	March 12, 2013 to July 11, 2013	2,527,050	Qazi Tahir Naeem Office 2, First Floor, Servis Shoes Mega Store, M. A. Jinnah Road, Quetta. Phone: +92 (81) 2835892 Cell: +92 (300) 3825562 Email: shadinfo@msn.com	Closed	Fourth
8	Aaghaz Foundation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	District Faisalabad	Punjab	March 12, 2013 to July 11, 2013	2,637,550	Zafar Malik House # 3, Street # 3, Khalid Street, 161 - G. T. Road, Lahore. Phone: +92 (42) 38597938 Cell: +92 (300) 4284432 Email: aagaz_foundation@yahoo.com	Closed	Fourth
9	Masoom Rights Development Society	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 12, 2013 to July 11, 2013	2,395,050	Mauladad Utmankhail House No 114-C, Jinnah Town, Quetta. Phone:+92 (812) 302085-6 Cell: +92 (345) 3858884 03337833526 Email: mrdsqta@gmail.com	Closed	Fourth

10	Global Educational, Economic & Social Empowerment	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Mansehra	KP	March 12, 2013 to July 11, 2013	2,192,950	Muhammad Zubair House No. 07, Sector F, Ghazikot Township, Mansehra. Phone: +92 (997) 440039, Cell: +92 (344) 7744555 Email: info@geesepk.org	Closed	Fourth
11	Balochistan Education & Environmental Development Society	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 14, 2013 to July 13, 2013	2,605,250	Arifa Shah BEEDS Office, Haji Abdul Mannan Mohmand Building, Basant Sing Lane, Mission Chowk, Quetta. Phone: +92 (833) 560382 Cell: +92 (333) 7849148 Email: arifakk2000@gmail.com Murad.iucn@yahoo.com	Closed	Fourth
12	Aghaz Social Welfare Association	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Tando Mohammad Khan	Sindh	March 12, 2013 to July 11, 2013	2,637,550	Mr. Ali Nawaz Lund Gulshan-e- Faiz Colony, Tando Mohammad Khan, Sindh. Phone: +92 (22) 3341551; Cell: +92 (333) 2801551 Email: aghaz.association@gmail.com	Closed	Fourth
13	Takhleeq Foundation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Thatta District	Sindh	March 14, 2013 to July 13, 2013	2,473,100	Muhammad Yaqub C-14, Al-Helal Society, Near Nomani Mosque, University Road Opposite Askri Park, Karachi. Phone: +92 (21) 34130313, Cell: +92 (333) 2110863 Email: myaqub_tf@yahoo.com	Closed	Fourth

14	Women Industrial & Social Education Society (WISE)	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Thatta District	Sindh	March 12, 2013 to July 11, 2013	2,241,850	Aisha Zia House # B-44, Block 9, Gulshan-e-Iqbal Behind Urdu Science University, Karachi. Phone: +92 (21) 34282147, Cell: +92 (300) 2537737 Email: wises99@yahoo.com	Closed	Fourth
15	Youth Association for Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 21, 2013 to July 17, 2013	2,355,050	Atta ul Haq Khaderzai Mehmar Plaza First Floor Office # 1, Near First Micro Finance Bank Limited Model Town, Quetta. Phone: +92 (81) 2823975; Cell: 3342464598, Email: youthinaction2007@gmail.com Yadlri@yahoo.com	Closed	Fourth
16	Nana Sahib Development Society	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 22, 2013 to July 21, 2013	2,461,450	Mr. Malik Muhamamd Shah Khan 1st Floor, H # 221-C, Samungly Road, Samugly Housing Scheme, Quetta. Phone: +92 (81) 2832031; Cell: +92 (333) 7873599, 344-8369511 nsds_pk@yahoo.com mohd_shah71@yahoo.com	Closed	Fourth
17	Basic Integrated Rural Development Society Nowshera	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Charsadda	KP	March 12, 2013 to July 11, 2013	2,812,050	Riaz Yousafzai 3rd floor, Zeeshan plaza, Moti Bazaar, Nowshera Cantt. Phone: +92 (923) 612915, Cell: +92 (300) 5776550 Email: birds.org@gmail.com	Closed	Fourth

18	Community Research and Development Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Peshawar	KP	March 12, 2013 to July 11, 2013	2,554,050	Imran Inam House # B2, New Abdara Road, University Town, Peshawar. Phone: +92 (91) 5852202 Cell: +92 (346) 7773336 mrainam@myspyre.pk	Closed	Fourth
19	Society For Skills Trainings & Development	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Peshawar	KP	March 12, 2013 to July 11, 2013	2,688,350	Sahibzada.I. Ahmad House # 492, St # 13, Sector E-4, Phase 7, Hayatabad. Phone: +92 (91) 5863936; Cell: +92 (333) 9125606 Email: sstd.pk@gmail.com	Closed	Fourth
20	Frontier Rural Development Program	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Lakimarwat	KP	March 12, 2013 to July 11, 2013	1,953,550	Naeem Wazir House # 656, Street # 09, Sector F-5, Phase 6, Hayatabad, Peshawar. Phone: +92 (91) 5701008 Cell: +92 (333) 9981008 Email: naeemwazir68@yahoo.com	Closed	Fourth
21	Association of Women for Awareness and Motivation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Tandlianwala & Sumandri, Faisalabad	Faisalabad	March 12, 2013 to July 11, 2013	2,655,850	Ms. Nazia Sardar House No. 139, Suhail Abad (Batala Colony), Tipu Shaheed Road, Nearby Jamia Masjid Roohani Qadri, Faisalabad Phone: +92 (41) 2004270 Cell: +92 (321) 6662329 Email: contact@awam.pk.org	Closed	Fourth
22	Rural Development Organization	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Buner	KP	March 12, 2013 to July 11, 2013	2,120,550	Mr. Hakim Zada Torgat Karapa, Tehsil & P.O Daggar Buner, Buner. Cell: +92 (333) 9697173 Phone: +92 (939) 510421 Email: rdobuner@yahoo.com	Closed	Fourth

23	Bright Star Development Society Balochistan	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Sibi	Balochistan	March 12, 2013 to July 11, 2013	2,461,150	Naseer Ahmed Channa Near PTCL Exchange, Allahabad Road, Sibi, Balochistan. Phone: +92 (833) 500142 Cell: +92 (300) 3801529, 333-7722935 Email: bright_starbolan@yahoo.com bsdsbalochistan@gmail.com	Closed	Fourth
24	Community Development Foundation (CDF)	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Jacobabad	Sindh	March 12, 2013 to July 11, 2013	2,242,150	Mohammad Jan Odhano CDF Office, Airport Road First Family Lane, Jacobabad. +92 (333) 7341178; +92 (722) 650841 Email: janodhano@yahoo.com cdf_jcd@yahoo.com	Closed	Fourth
25	Azat Foundation	Strengthening Citizens' Awareness for Higher Female Voter Turnout	Quetta	Balochistan	March 12, 2013 to July 11, 2013	2,410,350	Mr. Zahid Ahmed Mengal H.#.3, Street #. 3, Ahmedzai Colony, Sariab Road, Quetta. Phone: +92 (81) 2471742 Cell: +92 (333) 7803209, 345-8390676 Email: azatfoundation@gmail.com azatfoundation@ymail.com	Closed	Fourth
THEMATIC AREA: Citizens' Voice for Free, Fair and Peaceful Elections									
1	Farmers Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Rajanpur	Punjab	March 21, 2013 to July 17, 2013	1,591,250	Muhammad Asif House # 1, Street # 28, Main Zakria Town, Bosan Road, Multan. Phone: +92 (61) 6512046-47; Cell: +92 (333) 6227756 Email: asif@fdopk.org	Closed	Fifth

2	Organization for Public Interest	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Lodhran	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Gulfam Mustafa First Floor, Kamboh Plaza, Multan Road, Lodhran. Phone: +92 (608) 361441-2; Cell: +92 (333) 4446979 Email: gulfam@opi.org.pk	Closed	Fifth
3	Women Welfare Organization Poonch	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Rawalpindi	Punjab	March 22, 2013 to July 17, 2013	1,658,750	Syeda Najma Shakur Apartment # 1, Block 4C, PHA, G-11/3, Islamabad. Phone: +92 (51) 2229209; Cell: +92 (321) 5399630 Email: wwopoonch@gmail.com	Closed	Fifth
4	Rural Development Policy Institute	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Layiah	Punjab	March 18, 2013 to July 17, 2013	1,777,750	Abdul Shakoor Sindhu House # 755, Street # 24, G-9/1, Islamabad. Phone: +92 (51) 2856623; Cell: +92 (300) 5003704 Email: shakoor@rdpi.org.pk	Closed	Fifth
5	Social Cooperation Initiative	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Vehari	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Tasadduq Hussain House # 128/5, St # 7, Muslim Town, Burewala Road Vehari. Phone: +92 (51) 2856623; Cell: +92 (301) 5111436 socialcooperation@hotmail.com	Closed	Fifth
6	Pakistan Rural Workers Social Welfare Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bhawalpur	Punjab	March 25, 2013 to July 24, 2013	1,786,750	Sabir Farhat House 73, Street 4, Qasim Town, Bahawalpur. Phone: +92 (62) 2286045; Cell: +92 (300) 6802442 prwsowbp13@gmail.com	Closed	Fifth

7	Aghaz	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Attock	Punjab	March 22, 2013 to July 17, 2013	1,663,250	Riaz Hussain Shah Flat# 04, Block 34-C, Street# 100, G-11/3, Islamabad. Phone: +92 (51) 2229311; Cell: +92 (300) 8588007 Email: riaz.shah@aghaz.org	Closed	Fifth
8	Institute for peace and human development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Multan	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Muhammad Naeem House# 1, Haq Nawaz street, Ahbab colony, Bhadur Pur Chowk Bosan Road, Multan. Phone: +92 (61) 4745335; Cell: +92 (300) 6307935 Email: iphdpakistan@gmail.com	Closed	Fifth
9	Society for Sustainable Development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Chakwal	Punjab	March 18, 2013 to July 17, 2013	1,780,750	Aftab Ahmed Awan House No 24, Street 1, Block A, Soan Gardens, Islamabad. Phone: +92 (51) 4306390 Cell: +92 (333) 5901194 Email: aftab.ahmed@ssd.com.pk	Closed	Fifth
10	Mamoona Development Foundation	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Multan	Punjab	March 21, 2013 to July 17, 2013	1,651,250	Amna Hashmi 8-A gulgash colony, Bosan road, Multan. Phone: +92 (61) 6212093-4; Cell: +92 (301) 8636093 mdf4development@gmail.com	Closed	Fifth
11	Inventure Private Limited	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Attock	Punjab	March 22, 2013 to July 17, 2013	1,494,750	Syeda Mujeeba Batool H # 55-A, St # 59, F-11/4, Islamabad. Phone: +92 (51) 2212355-56; Cell: +92 (300) 5178642 Email: mujeeba@inventure.com.pk	Closed	Fifth

12	Awamdest Foundation Bhakkar	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bhakkar	Punjab	March 18, 2013 to July 17, 2013	1,819,750	Ahmed Khan Rahim Abad, Near Jamia Qadria, Bhakkar. Phone: +92 (51) 2229311; Cell: (333) 8054080 awamdest.bhakkar@gmail.com	Closed	Fifth
13	Community Development Network Forum	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Larkana	Sindh	March 21, 2013 to July 17, 2013	1,818,750	Rehana Parveen CDNF Complex, House # 03, Ahsan (01) Colony, Near Sachal Colony, Larkana. Phone: +92 (74) 404 0069, Cell: +92 (336) 4040069 Email: fbhangar@cdfn.org.pk	Closed	Fifth
14	RSWDO	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Jacobabad	Sindh	March 22, 2013 to July 17, 2013	1,713,750	Muhammad Hayat Shahbaz pur Mohalla, Near Pir Jeal Shah, Jacobabad. Cell: +92 (300) 3171723 Email: srwdojcd@hotmail.com	Closed	Fifth
15	Association for Water, Applied Education & Renewable Energy	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Tharparkar	Sindh	March 18, 2013 to July 17, 2013	1,894,750	Ali Akbar AWARE Office, Kamal Nagar Chachro, District Tharparkar. Phone: +92 (23) 2273054 ; Cell: +92 (333) 7092067 Email: aliakbar@aware.org.pk	Closed	Fifth
16	Allakh Welfare Association	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Ghotki	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Shabir Ahmed Gabol Gill Colony, Tehsil Mirpur Mathelo, District Ghotki. Phone: +92 (723) 651341; Cell: +92 (346) 9908786 Email: allakh_ghotki@yahoo.com	Closed	Fifth

17	Grassroots Assistance and People Empowerment Society	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Karachi	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Mansoor Ahmed A/47, 1st Floor, Salman Tower, Main National Highway, Karachi. Phone: +92 (21) 32042172; Cell: +92 (323) 3504101 Email: mrehmanbalochqmail.com	Closed	Fifth
18	Management And Governance Network Sindh	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Sukkur	Sindh	March 21, 2013 to July 17, 2013	1,781,750	Dr. Irshad Mahar Military Road Bi-Pass, Near Blue line bus stop, Sukkur. Phone: +92 (71) 5633832 ; Cell: +92 (333) 7124816 Email: magnets@magnets.org.pk	Closed	Fifth
19	Badin Rural Development Society	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Badin	Sindh	March 22, 2013 to July 17, 2013	1,733,750	Dr. Akash Ansari BRDS, Main Karachi Road, Badin City. Phone: +92 (297) 861146, Cell: +92 (336) 7373293 Email: brdsngo@yahoo.com	Closed	Fifth
20	Indus Future Foundation	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	T.M.Khan	Sindh	March 21, 2013 to July 17, 2013	1,788,750	Asghar Ali Laghari Bungalow No.1201D-4, Street 10, Nasim Nagar Phase III, Qasimabad Hyderabad Sindh. Phone: +92 (22) 2650980; Cell: +92 (300) 3304789 Email: asgharindusfuture.org	Closed	Fifth
21	Fast Rural Development Program	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Jamshoro	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Muhammad Achar Bozdar Khosha Muhalla, Sehwan Sharif, District Jamshoro, Sindh. Phone: +92 (22) 2651015; Cell: +92 (333) 3092686 Email: infoafrdp.org.pk	Closed	Fifth

22	Mehran Welfare Trust	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Larkana	Sindh	March 18, 2013 to July 17, 2013	1,819,750	Panjal Khan Sangi House # 117, Sachal Township, Larkana. Phone: +92 (74) 4041870 ; Cell: +92 (300) 3430741 Email: mehran_trust_larkana@yahoo.com	Closed	Fifth
23	Shewa Educated Social Workers Association	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Swabi	KP	From: March 21, 2013 to July 17, 2013	1,558,050	Muhammad Iqbal Tehsil Razar, Village and PO Shewa, Muhallah Tauheed Abad, District Swabi. Phone: +92 (938) 312235 Cell: +92 (347) 5232004 Email: iqbal1312252@yahoo.com	Closed	Fifth
24	Blue Veins	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Peshawar	KP	March 21, 2013 to July 17, 2013	1,786,250	Shaheen Quresh F-17/A1, Khuashal Khan Khattak Road, University Town, Peshawar. Phone: +92 (91) 5701201; Cell: +92 (331) 9115558 Email: shaheen@blueveins.org	Closed	Fifth
25	Society for Human & Environmental Development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Swabi	KP	March 21, 2013 to July 17, 2013	1,829,250	Muhammad Diyar Khan TF-359, 360, Deans Trade Center, Peshawar Cantt. Phone: +92 (91) 5250239 Cell: +92 (333) 8877632 Email: diyar@shedpakistan.org.pk	Closed	Fifth

26	Human Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bannu	KP	March 22, 2013 to July 17, 2013	1,781,750	Shah Ahmad Khan House # 309/C, St. Mahalla Bhattia, Inside Kachery Gate, Bannu. Cell: +92 (323) 9050380 Email: hdo.organisation@gmail.com	Closed	Fifth
27	Change thru Empowerment	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Kohat	KP	March 21, 2013 to July 17, 2013	1,806,750	Muhammad Naeem House No 1251, Street-3G, 3rd Road, Sector G-10/4, Islamabad Phone: +92 (51) 2351881 ; Cell: +92 (333) 7806267 Email: naeem@cte.org.pk	Closed	Fifth
28	People Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Karak	KP	March 21, 2013 to July 17, 2013	1,569,750	Tehsin Ullah Landi Khel, P/O Nari Panos, Tehsil-Banda Daud Shah District Karak. Phone: +92 (927) 330055; Cell: +92 (333) 9621294 Email: tehsin_khattak@yahoo.com	Closed	Fifth
29	Pak Everbright Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Peshawar	KP	March 22, 2013 to July 17, 2013	1,706,750	Muhib Ullah Khan House No. 73, Street No. 3, Khyber Colony No. 2, Tehkal Payan, Peshawar. Phone: +92 (91) 5702475; Cell: +92 (333) 8059327 Email: pedo.org@gmail.com	Closed	Fifth
30	Citizen Voice	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Shangla	KP	March 18, 2013 to July 17, 2013	1,807,750	Mohammad Arif Jamal House No. 81, Street No. 94, G-13/1, Islamabad. Phone: +92 (51) 2306902; Cell: +92 (345) 9522177 Email: ccp@citizenvoice.org.pk	Closed	Fifth

31	Peace & Development Foundation	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Hangu	KP	March 21, 2013 to July 17, 2013	1,740,750	Mohammad Iqbal Opposite Deans Apartment, Old Bara Road University Town, Peshawar. Phone: +92 (91) 5701425 ; Cell: +92 (333) 9681887 Email: iqbal_hun@yahoo.com	Closed	Fifth
32	Policy Research And Development	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Swat	KP	March 21, 2013 to July 17, 2013	1,737,250	Mian Asghar Khan House # 23, Samad Abad, Behind Usmania Restaurant University Road, Peshawar. Phone: +92 (91) 5851897; Cell: +92 (333) 9107124 Email: prand.org@gmail.com	Closed	Fifth
33	Rural Development Project	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Haripur	KP	March 18, 2013 to July 17, 2013	1,780,750	Muhammad Ahsan Khan Hattar Road, Behind Soka Flour Mills, Haripur. Phone: +92 (995) 615502; Cell: +92 (301) 8567066 Email: ahsan.khan@rdp.org.pk	Closed	Fifth
34	Sustainable Development Society-SDS	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Shangla	KP	March 22, 2013 to July 17, 2013	1,676,750	Iftikhar Hussain Near District Court, A 1purai, District Shangla. Phone: +92 (996) 850744; Cell: +92 (300) 3963704 Email: sabir.khan@sds.ord.pk	Closed	Fifth
35	Khushal Awareness & Development Organization	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Kohat	KP	March 21, 2013 to July 17, 2013	1,757,750	Ziaullah Khan Bangash 43/C, Jamal-ud-Din Afghani Road, University Town, Peshawar. Phone: +92 (91) 5850427 ; Cell: +92 (333) 9618895 Email: ziataj@yahoo.com	Closed	Fifth

36	Human Organization of Peaceful Environment	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Washuk	Balochistan	March 21, 2013 to July 17, 2013	1,786,750	Karim Baloch HOPE Office Basima Post Code No. 94050, District Washuk. Phone: +92 (847) 325869 Cell: /+92 (333) 7815697, 3342449651 Email: hope.balochistan@yahoo.com balochkaremm@yahoo.com	Closed	Fifth
37	Anjuman Itehad Nojawanani Moheb-E-Watan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Ziarat	Balochistan	March 18, 2013 to July 17, 2013	1,819,250	Muhammad Yaqoob Kakar Opposite NBP, Main Road Turbat Kech, Balochistan. 3454824737, 0833560308, 0812826741 ainmwziarat@yahoo.com	Closed	Fifth
38	Youth in Action Balochistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Killa Abdullah	Balochistan	March 21, 2013 to July 17, 2013	1,826,750	Agha Mohsin Ali Mehmar Plaza First Floor Office # 1, Near First Micro Finance Bank Limited Model Town Quetta. Agha Mohsin Ali Phone: +92 (81) 2823975; Cell: +92 332 7985945, 3327985945 Email: youthinaction2007@gmail.com	Closed	Fifth
39	Anjuman Falah-O-Bahbood Council Baluchistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Turbat	Balochistan	March 18, 2013 to July 17, 2013	1,847,750	Muhammad Saleem Baloch Anjuman Falah-O-Bahbood Aids Council Balochistan (AFAC) Opposite NBP, Main Road Turbat Kech, Balochistan. 3218123814, 0852411218 drsaleembaloch@yahoo.com	Closed	Fifth

40	Oasis Development Foundation Balochistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Bolan	Balochistan	March 22, 2013 to July 17, 2013	1,811,750	Mohallah Bhaghat, Opposite office of the District Education Officer District Kachhi, National Highway Rind Ali Dhadar District Kachhi. Phone: +92 (832) 415228; Cell: +92 (300) 9384985 balochmaqbool@gmail.com oasis@odfb.org.pk maqbool@odfb.org.pk	Closed	Fifth
41	Advocacy and Social Advancement Society	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Musakhel	Balochistan	March 22, 2013 to July 17, 2013	1,786,750	Ghulam Mustafa Zimri Main Bazaar Muhallah Jaffar Abad Sadar Musakhail District Musakhail. Cell: +92 (302) 3944109 Email: asaspk@yahoo.com gmizmri@yahoo.com	Closed	Fifth
42	Insaf Network Pakistan	Strengthening Citizens' Voice for Free, Fair and Peaceful Elections	Narowal	Punjab	April 11, 2013 to July 10, 2013	1,893,750	Raza Ali Project Manager House 74, Main Margala Road, F-7/2 Islamabad, Pakistan Tel: +92 301 8559845 Tel: +92 51 260 9771	Closed	Fifth