



Climate Adaptation and Disaster Resilience (CADRE)

Stakeholder Coordination, Advocacy, Linkages and Engagement for Resilience Program

SCALE Resilience – Phase II

Brief Progress Report
(27 – 31 March 2014)

Submitted to:



Submitted: 30 April 2014

COUNTRY CONTACT	HEADQUARTERS CONTACT	PROJECT SUMMARY
Paul Jeffery Country Director Mercy Corps Indonesia Graha STK, F Floor Suite F01 Pasar Minggu Jakarta Selatan 12550 Phone: +62.21.788.42686 Fax: +62.21.788.42786 pjeffery@id.mercycorps.org	Gabrielle Fox Program Officer Mercy Corps 45 SW Ankeny Street Portland, OR 97204-3504 Phone: +1.503.896.5881 Fax: +1.503.896.5011 gfox@mercy Corps.org	Award no.: AID-497-G-14-00001 Start date: 27 March 2014 End date: 30 September 2015 Report date: 30 April 2014 Total award: \$470,000

I. Executive Summary

Stakeholder Coordination, Advocacy, Linkages and Engagement for Resilience (SCALE-R) Phase II program is a follow on from the previous SCALE-R Phase I program aimed at improving resilience towards disaster and climate change impacts on vulnerable communities. The project will work to link stakeholders at different levels, from the national government level to grassroots/community actors at sub-district levels in implementing an integrated approach to climate change adaptation (CCA) and disaster risk reduction (DRR). Since Phase I, the project has been known in Indonesian as *Adaptasi Perubahan Iklim dan Pengurangan Risiko Bencana untuk Ketahanan* (API PERUBAHAN) – and was reflected as such in the branding and marking plan. All future reports will refer to the program by this name.

Program activities for the next quarter include completing the sub-grant process with Mercy Corps Indonesia Foundation, recruiting staff, designing and conducting the baseline survey, establishing network linkages and re-engaging with local stakeholders in Central Java and Maluku.

II. Background

Purpose: API Perubahan II will build upon achievements from Phase I and will deepen initial engagement with relevant national government agencies to continue integrating CCA-DRR with national development planning and capacity building initiatives. Risk assessments and the development of Local Resilience Action Plans (LRAPs) from the original SCALE-R program will be replicated in target locations as prioritized by the national government and USAID, including another pilot area in Maluku and three sub-districts in Central Java.

Goal: The overall goal of the project is improved resilience of populations vulnerable to natural hazards and the impact of climate change through strengthening the capacity of government, civil society, and the private sector to reduce risks and adapt to climate change in Indonesia.

Objectives: The goal of SCALE-R II will be achieved through three objectives:

Objective 1: Improved linkages between national, provincial and district level governments and communities leading to more coordinated and inclusive planning for disaster risk reduction and climate change adaptation

Objective 2: Targeted vulnerable communities reduce their vulnerability to natural hazards and climate change impacts by implementing pilot projects in collaboration with local government

Objective 3: Replication of best practices promoted to increase resilience in new target vulnerable communities in cooperation with national and local level governments

Project Area:

Activities from the original SCALE-R program will be replicated in target locations as prioritized by the national government and USAID, including another pilot area in Maluku and three sub-districts in Central Java, to reduce vulnerability to natural hazards and climate change impacts.

III. Project Management and Activities

Mercy Corps will partner with Mercy Corps Indonesia Foundation through a sub-grant for direct implementation of most program activities. Mercy Corps Indonesia assigned Mr. Willy Wicaksono as the Program Manager for SCALE-R Phase II program. Mr. Wicak was the Project Coordinator for SCALE-R Phase I and assisted the Chief of Party in day to day program management, including the supervision of eight staff and implementation of pilot projects across four provinces. Currently recruitment processes are underway for an M&E Officer, Senior Project Officer, and four Project Officers.

IV. Activities Planned for the Next Quarter

- Finalize and complete staff recruitment
- Design and conduct baseline survey
- Program kick-off meetings for key national, Maluku, and Central Java actors
- Establish Program Advisory Committees (PACs) in Maluku and Central Java
- Begin the selection of replication areas