



**USAID**  
FROM THE AMERICAN PEOPLE

**TB CARE I**

# **TB CARE I -Afghanistan**

**Year 3  
Quarterly Report  
April-June 2013**

**July 30, 2013**

## Quarterly Overview

<b>Reporting Country</b>	<b>Afghanistan</b>
<b>Lead Partner</b>	<b>MSH</b>
<b>Collaborating Partners</b>	<b>KNCV, WHO</b>
<b>Date Report Sent</b>	
<b>From</b>	
<b>To</b>	
<b>Reporting Period</b>	<b>April-June 2013</b>

<b>Technical Areas</b>	<b>%</b>
1. Universal and Early Access	19%
3. Infection Control	58%
6. Health Systems Strengthening	45%
7. M&E, OR and Surveillance	42%
<b>Overall work plan completion</b>	<b>41%</b>

### Most Significant Achievements

#### Outcome:

During this quarter, collectively 30,000 presumptive TB cases were screened for TB in 13 provinces. 1,857 (7%) of them were smear positive TB cases and 4,176 were all form of TB cases notified and put on treatment.

#### Output:

**The Annual National Evaluation workshop** conducted with technical and financial support from TB CARE I on May 27-29, 2013 in Kabul. 143 (F=2, M=141) individuals representing the Ministry of Public Health, NGOs, donors (USAID), NTP team (central and provincial), TB patient association, CB-DOTS representatives and other partners attended this event. During this three days workshop, TB program performance of the past year was reviewed, challenges identified and targets set for the coming year (2013). In summary, the audience committed to sustaining a 5% increase in TB case notification for the coming year and increasing case notification for all form TB cases from 116 to 123 per 100,000 population (see the indicators and targets in sheet 6:Album).

**Urban DOTS** was expanded to six additional public and private health facilities (HF) in Kabul. Thus, DOTS coverage reached 74 health facilities/hospitals, which makes it a 67% of all existing HF in Kabul. In total, 4,955 presumptive TB cases were identified and 359 (8%) of them turned out to be sputum smear positive. Collectively, 1,028 all form TB cases detected during April-June 2013 in Kabul.

**Community-Based DOTS:** The CB-DOTS was implemented in six provinces through subcontracts with TB CARE I/MSH and seven provinces with BRAC to complement the GF CB-DOTS component. In total, 1,189 suspected TB cases referred by CHWs for diagnosis and among them 94 (8%) turned out to be sputum smear positive and 466 TB patients their DOTs from CHWs in four provinces. In addition, the community-based DOTS program in Jowzjan provinces was assessed by a joint team comprised of TB CARE I , NTP, MOPH/PHD and NGOs in May 2013. The goal was to ensure the quality of data and improve performances in this province. As a result, six health facilities were visited, data were cross-checked and feedback to all partners was provided. Consequently, the performances improved significantly i.e. 21% (337) presumptive TB cases identified and referred to health facilities for diagnosis and 8% (29) of them diagnosed as sputum smear positive TB cases in Apr-Jun 2013. Collectively, 1,766 presumptive TB cases identified and screened for light microscopy examination and 117 of them turned out to be smear positive TB cases. The CHWs contribution in presumptive TB cases identification was 21% (337/1,766) and in smear positive TB cases was 25%(29/117).

TB CARE I assisted the NTP in conducting the Quarterly Review workshops in all 13 USAID-supported provinces. In total, 895 (F=36, M=859) staff from health facilities, NGOs and PHD attended these events. They reviewed their performance from the previous quarter, shared success, identified challenges and set targets for the next quarter. In addition, they received an oral feedback on their activities from PTC, MOPH, TB CARE I and the NTP.

TB CARE I also assisted the NTP in training the frontline health care staff on **standard operation procedures** for case notification and treatment as well as on the TBIC assessment tool. In total, 195 (F=14,M=181) health care staff trained for three days.

With assistance from KNCV, the TB CARE I team in Afghanistan conducted a five day Project Cycle Management Course for 29 staff members from central and provincial teams. Also, 27 staff members from various levels of NTP (central and provincial) and NGOs were trained on training for trainers (TOT) for 10 days.

### Overall work plan implementation status

TB CARE I Afghanistan team reached approximately 40% of work plan implementation from April to June 2013.

### Technical and administrative challenges

The TB CARE I team will be reduced by two technical staff members at the end of July and implementation of the work plan for APA3/4 would potentially have challenges. The two positions that are being reduced are: Technical advisor for CB-DOTS (Feda Mohamad Safi) and provincial Technical Advisor (Mr. Sayed A. Hakim Danish). In addition, the deteriorating security situation in provinces and black listing of some Afghan airlines made it difficult to monitor/conduct TB CARE I activities.

## Quarterly Activity Plan Report

1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all healthcare providers (supply)	1.2.1	Expand DOTS to urban health facilities	MSH	4.000	<span style="background-color: yellow;">●</span> 25%	Sep	2013	DOTS expanded to 6 additional urban health facilities in Kabul and currently there are 74 facilities/hospital under DOTS coverage.
	1.2.2	Improve coordination between NTP and various stakeholders	MSH	2.850	<span style="background-color: yellow;">●</span> 25%	Sep	2013	Planned for next quarter
	1.2.3	Increase healthcare workers capacity	MSH	10.640	<span style="background-color: green;">●</span> 50%	Jun	2013	3 batches of training were organized for health care staff from Kabul urban facilities. In total, 73 (M=59, F=14) staff members were trained during April-June 2013.
	1.2.4	Renovate urban health facilities in Kabul city	MSH	25.000	<span style="background-color: green;">●</span> 50%	May	2013	Three health facilities have been renovated during this quarter and five others are planned for the next quarter.
	1.2.5	Conduct community awareness meeting	MSH	2.400	<span style="background-color: red;">●</span> 0%	Jul	2013	Planned for next quarter
	1.2.6	Conduct supervisory/monitoring visits to urban health facilities	MSH	3.000	<span style="background-color: yellow;">●</span> 25%	Sep	2013	31/40 health facilities were supervised/monitored during this reporting period.
	1.2.7	Contract CB-DOTS with BPHS implementers and BRAC	MSH	305.093	<span style="background-color: green;">●</span> 50%	Apr	2013	The contracts were signed with NGOs for activities in six provinces and seven provinces with BRAC to complement the GF CB-DOTS component.
	1.2.8	Coordination workshop	WHO	2.373	<span style="background-color: red;">●</span> 0%			Not yet conducted
	1.2.9	DR-TB training	WHO	4.588	<span style="background-color: red;">●</span> 0%			Not yet conducted
	1.2.10	TB pediatric training	WHO	34.420	<span style="background-color: red;">●</span> 0%			Not yet conducted
	1.2.11	TB scientific seminar	WHO	10.306	<span style="background-color: red;">●</span> 0%			Not yet conducted
	1.2.12	TB newsletter	WHO	2.294	<span style="background-color: red;">●</span> 0%			Not yet conducted
					<span style="background-color: green;">●</span> 19%			

3. Infection Control			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
3.1 Increased TB IC political commitment	3.1.1	Integration of TBIC into general IP at health facility level	MSH		<span style="background-color: green;">●</span> 100%	Jul	2013	The TBIC plan integrated and the TBIC plan developed in 20 health facilities from 13
	3.1.2	Coordinate the TB infection control committee meetings at national and provincial levels	MSH	10.600	<span style="background-color: red;">●</span> 50%	Sep	2013	During April-June 13, 240 meetings conducted in health facilities during APA3 totaling to 400 meetings were conducted, which shows a 83% achievement.

<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
3.2 Scale-up of implementation of TB-IC strategies	<b>3.2.1</b>	Expand TB-IC measure application	MSH		 100%	Sep	2013	The TBIC measures expanded to total of 20 health facility by end Jun 13 and we reached to our target.
	<b>3.2.2</b>	Provide support to NTP for renovation of health facilities for TBIC in 13 provinces	MSH	13.300	 25%	Aug	2013	8/29 health facilities were renovated for the TBIC in four provinces
	<b>3.2.3</b>	Assist NTP to disseminate TBIC SOP for community level in and TBIC IEC materials in 34 provinces	MSH	4.480	 0%	Jul	2013	Planned for next quarter
	<b>3.2.4</b>	Assist NTP in implementation of HRD strategic plan	KNCV	73.406	 100%	Jun	2013	KNCV consultants conducted the Project Cycle Management (PCM) course for the NTP staff in June 2013. 31 male participants from the NTP and implementing NGOs were trained for 5 days on PCM. Also, 24 all male staff members from the NTP and NGOs trained on TOT for 12 days from June 8-19, 2013 in Kabul. This allows NTP and other partners to manage the GF project better and increase performance in terms of efficiency, effectiveness, transparency and producing results. Also TOTs can help the NTP to decentralize trainings and sustain local capacity.
	<b>3.2.5</b>	Assist NTP in the implementation of TBIC SOP	KNCV	26.071	 0%	Aug	2013	
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
3.3 Strengthened TB IC Monitoring & Measurement	<b>3.3.1</b>	Monitor TB IC implementation	MSH	6.864	 50%	Sep	2013	During this reporting period a total of 10/26 visits were conducted to monitor TBIC and SOP implementation at a health facility level.
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
3.4 Improved TB-IC human resources	<b>3.4.1</b>	Train health facility staff on TBIC assessment tool implementation and gap prioritization table in 13 provinces	MSH	20.120	 100%	Jun	2013	195 (M=181, F=14) health care staff including nurses, doctors and midwives were trained on the TBIC assessment tools.
					 58%			

6. Health Systems Strengthening			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
6.1 TB control is embedded as a priority within the national health strategies and plans, with matching domestic financing and support by involved partners	<b>6.1.1</b>	Facilitate world TB day celebration in 13 USAID provinces	MSH	49.783	<div style="width: 100%;">100%</div>	Mar	2013	Completed and reported last quarter
6.2 TB control components (drug supply and management, laboratories, community care, HRD and M&E) form an integral part of national plans, strategies and service delivery	<b>6.2.1</b>	The staff at various levels received necessary support	MSH	66.660	<div style="width: 25%; background-color: #ff9999;">25%</div>	Sep	2013	During this quarter, 25 health facilities were visited and necessary feedback was provided.
	<b>6.2.2</b>	Conduct SOP training for newly hired health care staff	MSH	27.120	<div style="width: 100%;">100%</div>	May	2013	Three days SOP training was conducted for 195 (M=181, F=14) staff members in 13 provinces.
	<b>6.2.3</b>	To disseminate SOP packages to health facilities	MSH	14.998	<div style="width: 0%; background-color: #ff9999;">0%</div>	May	2013	Planned for July 2013
	<b>6.2.4</b>	Revise and disseminate TB IEC materials	MSH	36.729	<div style="width: 0%; background-color: #ff9999;">0%</div>	May	2013	Planned for July 2013
					<div style="width: 45%; background-color: #ffff99;">45%</div>			

7. M&E, OR and Surveillance			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		
Outcome	Activity #	Activity				Month	Year	
7.1 Strengthened TB surveillance	<b>7.1.1</b>	To assist the NTP conduct a workshop on the Data Analysis version of TBIS	MSH	22.280	<div style="width: 0%;">0%</div>	Jun	2013	Planned for the next quarter
	<b>7.1.2</b>	Assist the NTP to monitor TBIS implementation	MSH	22.960	<div style="width: 0%;">0%</div>	Sep	2013	Planned for the next quarter

<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
7.2 Improved capacity of NTPs to analyze and use quality data for the management of the TB program	<b>7.2.1</b>	Assist the NTP conduct the Annual National Evaluation Workshop	MSH	72.163	 100%	May	2013	The Annual National Evaluation workshop was conducted in June 2013. Total of 143 (M=141, F=2) individuals including an NGO staff, the NTP , PTC, TB CARE I, MOPH and USAID attended this workshop.
	<b>7.2.2</b>	Assist the NTP conduct the Provincial Review Workshops	MSH	202.140	 75%	Sep	2013	The Quarterly Review workshops were conducted in all 13 provinces in April 2013 and 895 (F=859, F=36) participants attended these events.
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>The first QRW will be conducted in April 2014</b>
7.3 Improved capacity of NTPs to perform operations research	<b>7.3.1</b>	Assist the NTP conduct Operational Research	MSH	12.200	 0%	Aug	2013	Planned for next quarter
	<b>7.3.3</b>	Research information disseminated	MSH	11.700	 75%	Sep	2013	The data accuracy assessment results were shared with health facilities and PTCs, the NTP and TB CARE I team. It was also presented to M&E officers from TB CARE I, II , TB 2015 in Nairobi, Kenya during the M&E training organized by MSH. In addition, six abstracts were submitted to The 44th Union Conference.
 42%								

Total Approved Staffing & Operations Budget	945.256
Grand Total Approved Project Budget	2.225.793

## Quarterly MDR-TB Report

<b>Country</b>	<b>Afghanistan</b>	<b>Period</b>	<b>April - June 2013</b>
----------------	--------------------	---------------	--------------------------

### MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on treatment	Comments:
<b>Total 2010</b>	19	0	
<b>Total 2011</b>	22	22	
<b>Jan-Mar 2012</b>	6	6	
<b>Apr-Jun 2012</b>	12	12	
<b>Jul-Sep 2012</b>	7	7	
<b>Oct-Dec 2012</b>	13	13	
<b>Total 2012</b>	38	38	
<b>Jan-Mar 2013</b>	13	13	
<b>Apr-Jun 2013</b>	8	8	
<b>To date in 2013</b>	21	21	

## 6. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks (Optional)
1	KNCV	3.2.4	Ineke Huitema and Fenneke Pak	TOT and Project Cycle Management courses	May, June	Completed	Jun 19 2013	
2	KNCV	3.2.5	IC training		TBD	Postponed		
3	MSH	6.1.1	Pedro Suarez	Facilitate the World TB Day	March	Cancelled		
4	MSH	7.2.1	Pedro Suarez	Assist the NTP in conducting the Annual National Evaluation Workshop	February	Completed	Jun10 2013	
5	MSH	7.3.2	Gulam Qader & Mohammad Rashidi	Union Conference	November			
6	MSH	Staffing & Operations	Pedro Suarez	Overall management support	TBD	Cancelled		Pedro Suarez will visit in APA4
Total number of visits conducted (cumulative for fiscal year)								3
Total number of visits planned in work plan								6
Percent of planned international consultant visits conducted								50%

## Quarterly Photos (as well as tables, charts and other relevant materials)



**TB CARE I Global Director  
Facilitating Annual National  
Evaluation Workshop on May 29,  
2013**



**Community health worker observes TB patient taking her daily pills, Akhtar village, Baghlan province, May 2013**



**TB CARE I lab expert assesses the lab equipments of health facility during Quarterly Review Workshops,**

Indicators and Targets Set during the Annual National Evaluation Workshop			
Operational Indicator	Baseline (2012)	Target (2013)	Remarks
Case notification rate for all form TB in 100,000	116	123	
Presumptive TB Cases Identification from Out	3%	5%	
% of Presumptive TB Cases Examined for Sputum	90%	97%	
Sputum Smear Positivity Rate	7%	8%	
% of Smear Positive TB Cases Among All for TB	45%	57%	
Sputum Smear Conversion Rate at the End of Month	91%	93%	
Treatment Success Rate	91%	92%	
Cure rate	89%	91%	
Lost to Follow Up Rate	7%	5%	



**Provincial TB coordinators discussing their data of 2012 and setting target for 2013 at the National Evaluation Workshop on May 28, 2013**

## Quarterly Report on Global Fund Engagement

Country	Afghanistan	Period	April-June 2013	
Current Global Fund TB Grants				
Name (i.e. Round 10 TB)	Average rating*	Current rating	Total approved amount	Total dispersed to date
Round 8	B1	B2	11.7 M	10. M
round 10	C	C	\$14.1M	1 M

\*Since January 2010

### In-country Global Fund status - key updates, challenges and bottlenecks

The GF round 8 activities implementation started this quarter after a delay of almost 18 months owing to postponement of approvals from GF. in addition, GF round 10, implemented the sputum, slide sending mechanism in almost 23 provinces.

The common challenges are : Delay in activity implementation due to delayed cash flow to PR/NTP, NTP staff incentive issue, implementation of activities with fewer staff, management issue of NTP that lost control over provincial staff owing to decline and delay in payment

### TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work

TB CARE I contracted the CB-DOTS with PR of GF to complement the GF's CB-DOTS component. Th GF round 8 and 10 activity implementation started. and it facilitated TB CARE I CB-DOTS implementation.

## Inventory List of Equipment - TB CARE I



**USAID**  
FROM THE AMERICAN PEOPLE

# TB CARE I

Organization:	TB CARE I		
Country:	Afghanistan		
Reporting period:	April-June 2013		
Year:	APA 3		

Description (1)	ID numbers (2)	Acquisition date (3)	Acquisition cost (4)	V.A.T (5)	Location (6)	Condition (7)	Disposition date (8)	Title held by (9)	Insurance Policy #
Air conditioner	0453		\$0,00		TB Care 1	A		Dr. Rashidi	
split type, indoor unit	0187	1-apr-08	\$600,00		TB Care 1	B		Dr.M Azim	
3 section 2 cabinet	7397	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
3 section	7403	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
3 section wooden w/ cabinet	46	1-apr-08	\$123,00		TB CARE 1	B		Dr.M Azim	
File 3 Section	6722	6-jan-08	\$70,00		TB CARE 1	A		Dr.M Azim	
3 Section 2 Cabenit	6731	6-jan-08	\$36,00		TB CARE 1	A		Dr.M Azim	
2 drawer metal file	995	1-apr-08	\$35,00		TB CARE 1	B		Dr.M Azim	
Digital	10811	18-okt-11	\$0,00		TB CARE 1	A		Dr.M Azim	
Digital	10844	29-okt-11	\$0,00		TB CARE 1	A		Dr.M Azim	
Digital	10845	29-okt-11	\$0,00		TB CARE 1	A		Dr.M Azim	
digital	5486	1-apr-08	\$395,00		TB CARE 1	A		Dr.M Azim	
LOST by Dr. Danish	8162	9-aug-09	\$0,00		TB CARE 1	A		Dr.M Azim	
Camera	8165	9-aug-09	\$0,00		TB CARE 1	A		Dr.M Azim	
Handy cam Video recorder	8836	26-jan-10	\$460,00		TB CARE 1	A		Dr.M Azim	
Digital	9989	27-jan-11	\$0,00		TB CARE 1	A		Dr.M Azim	
3G	13636	7-okt-12	\$0,00		TB CARE 1	A		Dr. Ghulam Qader	
Swivel	12057	11-jul-12	\$0,00		TB CARE 1	A		Dr. Dil Aqa Safi	
Swivel	10477		\$0,00		TB CARE 1	A		Dr. Ghulam Qader	
Swivel	10476		\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13651	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13652	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13653	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13654	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13655	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13656	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	13657	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	

Swivel	13658	8-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Swivel	10478		\$0,00		TB CARE 1	A		Dr. Rashidi	
w/o arm	7398	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
w/o arm	7399	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
w/o arm	7400	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
w/o arm	7401	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
w/o arm	8750	14-jan-10	\$0,00		TB CARE 1	A		Dr. Said Mirza	
w/o arm	8751	14-jan-10	\$0,00		TB CARE 1	A		Dr. Said Mirza	
w\o arm	2755		\$0,00		TB CARE 1	B		Dr.M Azim	
w\o arm	2757		\$0,00		TB CARE 1	B		Dr.M Azim	
w\o arm	2758		\$0,00		TB CARE 1	B		Dr.M Azim	
w\o arm	2759		\$0,00		TB CARE 1	B		Dr.M Azim	
w\o arm	2760		\$0,00		TB CARE 1	B		Dr.M Azim	
w/o arm	7384	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
w/o arm	7385	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
w/o arm	7386	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
w/o arm	7387	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
w/o arm	7389	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
w/o arm	7390	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
w/o arm	7391	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
Computer, desktop	0180	12-apr-09	\$0,00		TB Care 1	A		Dr. Ismail Wassim	
Computer, desktop	0194	10-jan-10	\$770,00		TB Care 1	A		Dr. Rashidi	
Computer, desktop	0179		\$0,00		TB Care 1	A		Dr.M Azim	
Computer, laptop	7824	5-okt-09	\$0,00		TB CARE 1	A		Amanullah	
Computer, laptop	0185	23-sep-10	\$1.470,00		TB Care 1	A		Dr. Abdul Hakim	
Computer, laptop	9404	22-jul-10	\$1.470,00		TB CARE 1	A		Dr. Azizullah	
Laptop	9413	10-jun-10	\$1.470,00		TB CARE 1	A		Dr. Dil Aqa Safi	
Computer, laptop	0191	5-okt-09	\$0,00		TB Care 1	A		Dr. Fida Mohammad	
Computer, laptop	0557	12-apr-12	\$1.260,00		TB Care 1	A		Dr. Ghulam Qader	
Computer, laptop	0189	1-apr-08	\$1.480,00		TB Care 1	A		Dr. Mustafa	
Computer, laptop	0506	31-jul-11	\$0,00		TB Care 1	A		Dr. Rashidi	
Computer, laptop	0824	26-nov-12	\$1.460,00		TB Care 1	A		Dr. Rashidi	
Computer, laptop	8810	1-feb-10	\$1.470,00		TB CARE 1	A		Dr. Said Mirza	
Single Pedestal	7070	14-jan-09	\$48,00		TB CARE 1	A		Amanullah	
Double Pedestal	6665	6-jan-08	\$75,00		TB CARE 1	A		Dr. Abdul Hakim	
Double Pedestal	6664	6-jan-08	\$75,00		TB CARE 1	A		Dr. Azizullah	
Single pedestal	9239	8-jun-10	\$0,00		TB CARE 1	A		Dr. Dil Aqa Safi	
Double pedestal	6659	6-jan-08	\$35,00		TB CARE 1	A		Dr. Ghulam Qader	

Single pedestal	9237	8-jun-10	\$0,00		TB CARE 1	A		Dr. Mustafa	
Double Pedestal	6698	6-jan-08	\$75,00		TB CARE 1	A		Dr. Rashidi	
Single Pedestal	7076	5-nov-08	\$48,00		TB CARE 1	A		Dr. Said Mirza	
Single Pedestal	6559	17-nov-08	\$0,00		TB CARE 1	A		Dr.M Azim	
Single pedestal	9238	8-jun-10	\$0,00		TB CARE 1	A		Dr.M Azim	
Desk table single	7894	5-dec-09	\$54,00		TB CARE 1	A		Dr. Ismail Wassim	
Desk table single	7711	3-aug-09	\$0,00		TB CARE 1	A		Fida Mohammad	
External Hard desk	10184	8-jan-11	\$0,00		TB CARE 1	A		Dr. Azizullah	
External Hard desk	10196	13-jan-11	\$0,00		TB CARE 1	A		Dr. Ghulam Qader	
External Hard desk	10890	16-jan-12	\$0,00		TB CARE 1	A		Dr. Mustafa	
External Hard desk	10602	16-mei-11	\$0,00		TB CARE 1	A		Dr. Rashidi	
500 GB	8127	16-jul-09	\$0,00		TB CARE 1	A		Dr.M Azim	
External Hard desk	7978	8-jun-09	\$0,00		TB CARE 1	A		Pedro	
Lost by Dr. Qubad	10158	22-dec-10	\$0,00		TB CARE 1	A			
Lost by Dr. Qubad	9212	9-mei-10	\$6,00		TB CARE 1	A			
Flash memory	8249	27-aug-09	\$0,00		TB CARE 1	A		Amanullah	
Flash memory	7905	17-mei-09	\$0,00		TB CARE 1	A		Dr. Azizullah Amin	
Flash memory	10213	3-jan-12	\$0,00		TB CARE 1	A		Dr. Dil Aqa Safi	
Flash memory	9334	1-jul-10	\$0,00		TB CARE 1	A		Dr. Fida Mohammad	
Flash memory	9849	3-okt-10	\$12,00		TB CARE 1	A		Dr. Ismail Wassim	
Flash memory	9335	1-jul-10	\$0,00		TB CARE 1	A		Dr. Mustafa	
Flash memory	9507	2-aug-10	\$12,00		TB CARE 1	A		Dr. Said Mirza	
1 GB	6900	20-okt-08	\$0,00		TB CARE 1	A		Dr.M Azim	
GPS	5150	1-apr-08	\$40,00		TB CARE 1	B		Dr.M Azim	
GPS	5155	1-apr-08	\$40,00		TB CARE 1	B		Dr.M Azim	
GPS	5216	1-apr-08	\$40,00		TB CARE 1	B		Dr.M Azim	
LCD projector	0193	1-jan-10	\$0,00		TB Care 1	A		Dr.M Azim	
Mobile Phone	8175	8-jun-09	\$0,00		TB CARE 1	A		Amanullah	
Mobile phone	9356	6-jul-10	\$0,00		TB CARE 1	A		Dr. Azizullah	
Mobile phone	10877	3-jan-12	\$0,00		TB CARE 1	A		Dr. Dil Aqa Safi	
Mobile phone	9342	21-jun-10	\$0,00		TB CARE 1	A		Dr. Fida Mohammad	
Mobile Phone	8187	8-jun-09	\$0,00		TB CARE 1	A		Dr. Ghulam Qader	
Mobile phone	13678	22-okt-12	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Mobile phone	10518	7-apr-11	\$240,00		TB CARE 1	A		Dr. Rashidi	
Mobile phone	9925	23-nov-10	\$0,00		TB CARE 1	A		Dr. Rashidi	

Mobile phone	8154	3-aug-09	\$0,00		TB CARE 1	A		Dr. Said Mirza	
Mobile phone	10657	17-nov-08	\$0,00		TB CARE 1	A		Dr.M Azim	
Cisco phone	0065		\$0,00		TB Care 1	A		Dr. Rashidi	
Printer	7396	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
Printer	0181		\$0,00		TB Care 1	A		Dr.M Azim	
UHF handset w/charger	0195	1-apr-08	\$420,00		TB Care 1	A		Dr. Rashidi	
15m	6974	25-nov-08	\$0,00		TB CARE 1	A		Dr.M Azim	
Runner	7382	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
15m	7393	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
15m	7394	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
6m	7395	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
Scanner	6903	20-okt-08	\$0,00		TB CARE 1	A		Dr.M Azim	
Screen, projection	10520	11-apr-11	\$0,00		TB CARE 1	A		Dr. Ismail Wassim	
Screen, projection	8161	8-jun-09	\$0,00		TB CARE 1	A		Dr.M Azim	
Stabilizer	7691	9-jun-10	\$0,00		TB CARE 1	A		Dr.M Azim	
printer table	6060	1-apr-08	\$58,00		TB CARE 1	B		Dr. Rashidi	
tea table	7379	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
meeting table	7402	14-jan-09	\$0,00		TB CARE 1	A		Dr. Rashidi	
printer table	490	1-apr-08	\$44,00		TB CARE 1	B		Dr.M Azim	
4 Piece	7366	11-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
tea table	7380	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
meeting table	7392	14-jan-09	\$0,00		TB CARE 1	A		Dr.M Azim	
Printer stand	8752	14-jan-10	\$0,00		TB CARE 1	A		Dr.M Azim	
Satellite	0196	8-feb-09	\$385,00		TB Care 1	A		Dr. Rashidi	
UPS	9796	30-sep-10	\$119,00		TB CARE 1	A		Dr. Ismail Wassim	
UPS	13137	2-aug-12	\$0,00		TB CARE 1	A		Dr. Rashidi	
1000 VA	7607	16-jun-09	\$0,00		TB CARE 1	A		Dr.M Azim	
INDOOR UNIT	10284	9-feb-11	\$600,00		NTP	A		Dr. Ismail Wassim	
OUTDOOR UNIT	10285	9-feb-11	\$600,00		NTP	A		Dr. Ismail Wassim	
for microphone sound	7916	20-mei-09	\$0,00		NTP	A		Dr.M Azim	
Shelf	7555	4-mrt-09	\$0,00		NTP	A		Dr.M Azim	
3 section 2 cabinet	8055	27-mei-09	\$110,00		NTP	A		Dr.M Azim	
3 section 2 cabinet	8056	27-mei-09	\$110,00		NTP	A		Dr.M Azim	
3 section 2 cabinet	8057	27-mei-09	\$110,00		NTP	A		Dr.M Azim	
3G	13634	7-okt-12	\$0,00		NTP	A		Dr. khalid Sadiq	
3G	13635	7-okt-12	\$0,00		NTP	A		Dr. Salim Rasooli	
swivel	10297	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10298	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	

swivel	10299	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10300	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10301	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10302	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10303	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10304	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10305	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10306	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10307	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10308	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10309	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10310	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10311	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10312	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10313	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10314	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10315	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10316	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10317	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10318	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10319	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10320	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10321	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10322	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10323	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10324	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10325	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10326	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
swivel	10327	17-feb-11	\$40,00		NTP	A		Dr. Ismail Wassim	
Swivel	10828	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10829	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10830	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10831	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10832	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10833	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10834	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Swivel	10835	11-okt-11	\$135,00		NTP	A		Dr.M Azim	
Chair	7556	4-mrt-09	\$0,00		NTP	A		Dr.M Azim	

Falamy	7557	17-feb-09	\$0,00		NTP	A		Dr.M Azim	
swivel	8011	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8012	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8013	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8014	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8015	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8016	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8017	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8018	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8019	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
swivel	8020	27-meい-09	\$46,00		NTP	A		Dr.M Azim	
w/o arm	8022	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8023	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8024	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8025	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8026	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8027	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8028	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8029	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8030	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8031	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8032	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8033	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8035	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8036	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8037	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8038	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8039	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8040	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8042	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8043	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8044	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8045	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8046	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8047	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8049	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8050	27-meい-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8051	27-meい-09	\$0,00		NTP	A		Dr.M Azim	

w/o arm	8052	27-mei-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8053	27-mei-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8054	27-mei-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8088	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8089	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8090	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8091	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8092	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
w/o arm	8093	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
with 19' Monitor	0365	12-meii-11	\$0,00		NTP	A			
With 19' LCD Dell Monitor	0348	30-jan-12	\$0,00		NTP	A		Abdul Qudus	
Computer, desktop	7723	12-apr-09	\$0,00		NTP	A		Dr.M Azim	
Computer, desktop	7735	12-apr-09	\$0,00		NTP	A		Dr.M Azim	
With 19' LCD Dell Monitor	0349		\$0,00		NTP	A		Dr.M Azim	
Computer, desktop	1114	21-feb-11	\$1.130,00		NTP	B		Popal	
Computer, desktop	1187	21-feb-11	\$1.130,00		NTP	B		Popal	
Computer, desktop	151	21-feb-11	\$1.130,00		NTP	B		Popal	
7500	167	21-feb-11	\$1.130,00		NTP	B		Popal	
Computer, desktop	641	21-feb-11	\$1.130,00		NTP	B		Popal	
P4	838	21-feb-11	\$1.130,00		NTP	B		Popal	
Computer, desktop	878	21-feb-11	\$1.130,00		NTP	B		Popal	
COMPAQ	892	21-feb-11	\$0,00		NTP	B		Popal	
Computer, desktop	893	21-feb-11	\$1.130,00		NTP	B		Popal	
Computer, laptop	7828	5-okt-09	\$0,00		NTP	A		Amanullah	
Computer, laptop	0554		\$0,00		NTP	A		Dr. Hamayoon'	
Computer, laptop	0553	25-jul-12	\$0,00		NTP	A		Dr. Moinullah	
Computer, laptop	0556		\$0,00		NTP	A		Dr. Shoaib Tamim	
Computer, laptop	7822	5-okt-09	\$0,00		NTP	A		Dr.Lutfullah Manzoor	
Copier	7707	12-apr-09	\$0,00		NTP	A		Dr.M Azim	
Desk	10805	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10821	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10822	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10823	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10824	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10825	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10826	11-okt-11	\$151,00		NTP	A		Dr.M Azim	
Desk	10827	11-okt-11	\$151,00		NTP	A		Dr.M Azim	

Desk	7580	24-mrt-09	\$0,00		NTP	A		Dr.M Azim	
double pedestal	8001	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8002	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8003	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8004	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8005	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8006	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8007	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8008	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8009	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
double pedestal	8010	27-meい-09	\$96,00		NTP	A		Dr.M Azim	
Floor	2728	2-jun-10	\$0,00		NTP	B			
Heater, gas	8094	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
LCD projector	10054	9-feb-11	\$0,00		NTP	A		Dr. Ismail Wassim	
LCD projector	7914	20-meい-09	\$0,00		NTP	A		Dr.M Azim	
LCD projector	0331	7-jun-11	\$0,00		NTP	A		Dr.M Azim	
Monitor LCD	7747	12-apr-09	\$0,00		NTP	A		Dr.M Azim	
LCD Monitor	7749	12-apr-09	\$0,00		NTP	A		Dr.M Azim	
Monitor	1465	21-feb-11	\$1,00		NTP	B		Popal	
Monitor	1490	21-feb-11	\$1,00		NTP	B		Popal	
Monitor	4141	21-feb-11	\$1,00		NTP	C		Popal	
Monitor	5141	21-feb-11	\$1,00		NTP	B		Popal	
Monitor	6146	21-feb-11	\$1,00		NTP	C		Popal	
14'	6282	21-feb-11	\$0,00		NTP	A		Popal	
Monitor	6364	21-feb-11	\$1,00		NTP	B		Popal	
Monitor	6366	21-feb-11	\$1,00		NTP	C		Popal	
Monitor	899	21-feb-11	\$1,00		NTP	B		Popal	
Monitor	927	21-feb-11	\$1,00		NTP	C		Popal	
Change over	10296	17-feb-11	\$330,00		NTP	A		Dr. Ismail Wassim	
Printer	7618	16-jun-09	\$0,00		NTP	A		Dr.Lutfullah Manzoor	
color	7606	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
Scanner	7643	23-apr-09	\$0,00		NTP	A		Dr.Lutfullah Manzoor	
Screen, projection	10608	22-meい-11	\$120,00		NTP	A		Dr. Ismail Wassim	
Screen, projection	7915	20-meい-09	\$0,00		NTP	A		Dr.M Azim	
Stabilizer	10287	9-feb-11	\$0,00		NTP	A		Dr. Ismail Wassim	
Stabilizer	9835	30-sep-10	\$70,00		NTP	A		Dr. Wassim	

Stabilizer	7676	8-sep-09	\$0,00		NTP	A		Dr.Lutfullah Manzoor	
Stabilizer	7663	9-jun-10	\$0,00		NTP	A		Dr.M Azim	
Stabilizer	7686	8-sep-09	\$0,00		NTP	A		Dr.M Azim	
Stabilizer	7687	8-sep-09	\$0,00		NTP	A		Dr.M Azim	
Router	10806	8-okt-11	\$0,00		NTP	A		Parwez	
Router	10807	8-okt-11	\$0,00		NTP	A		Parwez	
Router	10808	8-okt-11	\$0,00		NTP	A		Parwez	
Conferrence table	10494	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10495	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10496	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10497	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10498	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10499	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10500	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10501	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10502	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10503	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10504	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10505	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10506	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10507	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10508	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
Conferrence table	10509	7-mei-11	\$105,00		NTP	A		Dr.M Azim	
tea table	7554	4-mrt-09	\$0,00		NTP	A		Dr.M Azim	
NTD	7579	17-feb-09	\$0,00		NTP	A		Dr.M Azim	
neeting table with 12 chair	8021	27-mei-09	\$662,00		NTP	A		Dr.M Azim	
meeting table with 6 chairs	8034	27-mei-09	\$600,00		NTP	A		Dr.M Azim	
meeting table with 6 chairs	8041	27-mei-09	\$600,00		NTP	A		Dr.M Azim	
meeting table with 6 chairs	8048	27-mei-09	\$600,00		NTP	A		Dr.M Azim	
meeting tabel	8087	16-jun-09	\$0,00		NTP	A		Dr.M Azim	
Modem	0529	9-okt-11	\$0,00		NTP	A		Parwez	
Microscope	9070	4-mei-10	\$0,00		AADA	A		Assadullah	
Microscope	9082	4-mei-10	\$0,00		AADA	A		Assadullah	
Microscope	9085	4-mei-10	\$0,00		AADA	A		Assadullah	
Microscope	9086	4-mei-10	\$0,00		AADA	A		Assadullah	
Microscope	9087	4-mei-10	\$0,00		AADA	A		Assadullah	
Microscope	9088	4-mei-10	\$0,00		AADA	A		Assadullah	

Microscope	9089	4-meい-10	\$0,00		AADA	A		Assadullah	
Microscope	9090	4-meい-10	\$0,00		AADA	A		Assadullah	
Microscope	9091	4-meい-10	\$0,00		AADA	A		Assadullah	
Microscope	9092	4-meい-10	\$0,00		AADA	A		Assadullah	
Microscope	9100	4-meい-10	\$0,00		AADA	A		Assadullah	
Microscope	9101	4-meい-10	\$0,00		AADA	A		Assadullah	
Microscope	9084	22-feb-11	\$0,00		AHDS	A		Gul Said	
Microscope	9094	22-feb-11	\$0,00		AHDS	A		Gul Said	
Microscope	9106	4-meい-10	\$0,00		AHDS	A		Gul Sayed	
Microscope	9104	4-meい-10	\$0,00		AKHS	A		Dr. Assadullah Noori	
Microscope	9105	4-meい-10	\$0,00		AKHS	A		Dr. Assadullah Noori	
Microscope	9107	4-meい-10	\$0,00		AKHS	A		Dr. Assadullah Noori	
Microscope	9108	4-meい-10	\$0,00		AKHS	A		Dr. Assadullah Noori	
Microscope	9109	4-meい-10	\$0,00		AKHS	A		Dr. Assadullah Noori	
Microscope	9110	4-meい-10	\$0,00		AKHS	A		Dr. Assadullah Noori	
laptop	7587	16-apr-09	\$0,00		Badakhshan	A		Dr. Ramin	
Printer	7632	16-apr-09	\$0,00		Badakhshan	A		Dr. Ramin	
scanner	7649	16-apr-09	\$0,00		Badakhshan	A		Dr. Ramin	
Stablizer	7701	16-apr-09	\$0,00		Badakhshan	A		Dr. Ramin	
With 19' LCD Dell Monitor	0333	30-jan-12	\$0,00		badghis	A		Dr. Abdul Rahim	
With 19' LCD Dell Monitor	0339	30-jan-12	\$0,00		badghis	A		Dr. Ahmady	
Stabilizer	9765	6-mrt-12	\$0,00		badghis	A		Dr. Abdul Rahim	
Stabilizer	9764	6-mrt-12	\$0,00		badghis	A		Dr. Ahmady	
With 19' LCD Dell Monitor	0344	30-jan-12	\$0,00		Baghlan	A		Dr. Ghafoor	
Computer, laptop	7594	9-apr-23	\$0,00		Baghlan	A		Dr. Shah M	
Printer	7629	23-apr-09	\$0,00		Baghlan	A		Dr. Shah M	
Scanner	7646	23-apr-09	\$0,00		Baghlan	A		Dr. Ahmad Shah	
Stabilizer	9782	6-mrt-12	\$0,00		Baghlan	A		Dr. Ghafoor	
Stabilizer	7702	23-apr-09	\$0,00		Baghlan	A		Dr. Shah M	
Stabilizer	9780	6-mrt-12	\$0,00		Balkh	A		Dr. Sadri	
With 19' LCD Dell Monitor	0347		\$0,00		Bamyan	A		Ezatullah	
laptop	7586	16-apr-09	\$0,00		Bamyan	A		Dr. M Ali	

Printer	7633	16-apr-09	\$0,00		Bamyan	A		Dr. M Ali	
scanner	7648	16-apr-09	\$0,00		Bamyan	A		Dr. M Ali	
Stabilizer	7698	16-apr-09	\$0,00		Bamyan	A		Dr. M Ali	
Stabilizer	9780	6-mrt-12	\$0,00		Bamyan	A		Ezatullah	
Microscope	9072	4-mej-10	\$0,00		BDN	A		Abdul wasi	
Microscope	9073	14-feb-11	\$0,00		BDN	A		Abdul wasi	
Microscope	9074	4-mej-10	\$0,00		BDN	A		Abdul wasi	
Microscope	9075	4-mej-10	\$0,00		BDN	A		Abdul wasi	
Microscope	9076	4-mej-10	\$0,00		BDN	A		Abdul wasi	
Microscope	9077	4-mej-10	\$0,00		BDN	A		Abdul wasi	
Microscope	9080	4-mej-10	\$0,00		BDN	A		Abdul wasi	
Microscope	9096	4-mej-10	\$0,00		BRAC	A		Dr. Naseeb	
Microscope	9097	4-mej-10	\$0,00		BRAC	A		Dr. Naseeb	
MotorBike	8318	14-okt-09	\$0,00		BRAC	A		Dr. Aziz ur Rahman	
motor Bike	8319	14-okt-09	\$0,00		BRAC	A		Dr. Aziz ur Rahman	
Motor Bike	8320	14-okt-09	\$0,00		BRAC	A		Dr. Aziz ur Rahman	
Motor Bike	8321	14-okt-09	\$0,00		BRAC	A		Dr. Aziz ur Rahman	
Microscope	9079	9-nov-10	\$0,00		CAF	A		M.Basir	
Microscope	9093	9-nov-10	\$0,00		CAF	A		M.Basir	
Microscope	9102	28-feb-11	\$0,00		CAF	A		M.Basir	
With 19' LCD Dell Monitor	0345		\$0,00		Daikondy	A		Dr. Ibrahim	
Stabilizer	9758	6-mrt-12	\$0,00		Daikondy	A		Dr. Ibrahim	
With 19' LCD Dell Monitor	0335		\$0,00		Faryab	A		Mohammad omar erkin	
Computer, laptop	7590	23-apr-09	\$0,00		Faryab	A		Dr. M Omar	
Printer	7625	23-apr-09	\$0,00		Faryab	A		Dr. M Omar	
Scanner	7652	23-apr-09	\$0,00		Faryab	A		Dr. M Omar	
Stabilizer	7703	23-apr-09	\$0,00		Faryab	A		Dr. M Omar	
Stabilizer	11020		\$0,00		Faryab	A		Mohammad omar erkin	
Computer, desktop	0375	30-jan-12	\$0,00		Ghazni	A		Dr. Abdul Qahir	
Computer, laptop	7837	5-okt-09	\$0,00		Ghazni	A		Dr.Abdul Qahar	
Printer	7623	23-apr-09	\$0,00		Ghazni	A		Dr.Abdul Qahar	
Scanner	7644	23-apr-09	\$0,00		Ghazni	A		Dr.Abdul Qahar	
Stabilizer	9773	6-mrt-12	\$0,00		Ghazni	A		Dr. Abdul Qahir	
Stabilizer	7683	1-jan-10	\$0,00		Ghazni	A		Dr.Abdul Qahar	
With 19' LCD Dell Monitor	0332	30-jan-12	\$0,00		Ghoor	A		Dr. kabir	
Stabilizer	9750	6-mrt-12	\$0,00		Ghoor	A		Dr. Kabir	

Microscope	9078	4-meい-10	\$0,00
Microscope	9095	4-meい-10	\$0,00
With 19' LCD Dell Monitor	0353	30-jan-12	\$0,00
laptop	7592	16-apr-09	\$0,00
Printer	7631	16-apr-09	\$0,00
Scanner	7653	16-apr-09	\$0,00
Stablizer	7700	16-apr-09	\$0,00
Stabilizer	9752	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0363	26-jan-12	\$0,00
Stabilizer	9780	6-mrt-12	\$0,00
Microscope	9098	4-meい-10	\$0,00
Microscope	9099	4-meい-10	\$0,00
Computer, laptop	7835	5-okt-09	\$0,00
Printer	7619	23-apr-09	\$0,00
Scanner	7637	16-apr-09	\$0,00
Stabilizer	7664	6-aug-09	\$0,00
Stabilizer	9859	30-jan-12	\$0,00
Computer, laptop	0555	7-meい-12	\$0,00
With 19' LCD Dell Monitor	0343		\$0,00
Computer, laptop	7588	23-apr-09	\$0,00
Computer, laptop	7593	23-apr-09	\$0,00
Printer	7621	23-apr-09	\$0,00
Scanner	7651	23-apr-09	\$0,00
Stabilizer	7704	23-apr-09	\$0,00
Stabilizer	9763	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0355		\$0,00
Stabilizer	9778	8-jan-12	\$0,00
With 19' LCD Dell Monitor	0358	30-jan-12	\$0,00
Stabilizer	9751	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0336	30-jan-12	\$0,00
Stabilizer	9780	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0360	11-jan-12	\$0,00
Stabilizer	9770	11-jan-12	\$0,00
With 19' LCD Dell Monitor	0352	11-jan-12	\$0,00
Stabilizer	9749	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0340		\$0,00
Stabilizer	9760	8-jan-12	\$0,00

Health net	A
Health net	A
Heart	A
Helmand	A
Helmand	A
IMC	A
IMC	A
Jawzjan	A
Kabul	A
Kandahar	A
Kapisa	A
Kapisa	A
Khost	A
Khost	A
Kunduz	A
Kunduz	A
Kunnar	A
Kunnar	A
Laghman	A
Laghman	A
Logar	A
Logar	A

Dr. Najeeb
Dr. Najeeb
Dr. kabir
Dr. Ahmad Shah
Dr. Kabir
Dr. Shukran
Dr. Shukran
Dr. Naseer
Dr. Naseer
Dr. Abdul
Dr. Abdul
Dr. Abdul
Dr. Abdul
Dr. Ghafoor
Dr. Namatullah
Dr. Akrami
Dr. A Bari Hyrat
Dr. Akrami
Dr. Mateen
Dr. Mateen
Dr. Shah Mahmood
Dr. Shah Mahmood
Dr. Anwary
Dr. Anwary
Dr. Amir Hamza
Dr. Amir hamza
Dr. Talib
Dr. Talib
Dr. Gull Rahman
Dr. Gull Rahman

With 19' LCD Dell Monitor	0362	11-jan-12	\$0,00
Stabilizer	9779	11-jan-12	\$0,00
With 19' LCD Dell Monitor	0334	30-jan-12	\$0,00
Stabilizer	9756	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0357	11-jan-12	\$0,00
Stabilizer	9757	11-jan-12	\$0,00
With 19' LCD Dell Monitor	0338	30-jan-12	\$0,00
Computer, laptop	7829	5-okt-09	\$0,00
Printer	7627	23-apr-09	\$0,00
Scanner	7647	23-apr-09	\$0,00
Stabilizer	7662	9-jun-10	\$0,00
Stabilizer	9762	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0341	30-jan-12	\$0,00
Computer, laptop	7831	5-okt-09	\$0,00
Computer, laptop	7839	5-okt-09	\$0,00
Printer	7620	23-apr-09	\$0,00
Printer	7617	16-jun-09	\$0,00
Scanner	7640	23-apr-09	\$0,00
Scanner	7641	23-apr-09	\$0,00
Stabilizer	7682	1-jan-10	\$0,00
Stabilizer	7699	12-mei-09	\$0,00
Stabilizer	9767	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0354		\$0,00
Stabilizer	9774	8-jan-12	\$0,00
With 19' LCD Dell Monitor	0356		\$0,00
With 19' LCD Dell Monitor	0359	30-jan-12	\$0,00
Stabilizer	9771	8-jan-12	\$0,00
Stabilizer	9772	6-mrt-12	\$0,00
Stabilizer	9775	6-mrt-12	\$0,00
With 19' LCD Dell Monitor	0351	30-jan-12	\$0,00
Stabilizer	9753	6-mrt-12	\$0,00
Microscope	9081	21-apr-11	\$0,00
Microscope	9103	9-jan-12	\$0,00
With 19' LCD Dell Monitor	0361	30-jan-12	\$0,00
Computer, laptop	7589	23-apr-09	\$0,00
Printer	7628	23-apr-09	\$0,00

Nangarhar	A
Nangarhar	A
Nimroz	A
Nimroz	A
Nooristan	A
Nooristan	A
Paktika	A
Paktiya	A
Panjshir	A
Panjshir	A
Parwan	A
Samangan	A
Saripul	A
Saripul	A
SDO	A
SDU	A
Takhar	A
Takhar	A
Takhar	A

Dr. Sediqullah Rahimi
Dr. Sediqullah Rahimi
Dr. Nasir
Dr. Nasir
Dr. Rizwanullah
Dr. Rizwanullah
Dr. Assadullah
Dr. Ali Khail Sadiq
Dr. Assadullah
Noor Ahmad
Dr. Banaras
Dr. Zahidullah
Noor Ahmad
Dr. Farid Ahmad
Dr. Farid Ahmad
Dr. Abdul Farid
Dr.Rasooli
Dr. Abdul Farid
Dr.Rasooli
Dr. Ahad
Dr. Kamran
Dr. Kamran
Dr. Najeeb
Dr. Jamshid omar
Dr. Ahmady
Dr. Ahmady
Dr. Ahmady

Scanner	7642	23-apr-09	\$0,00
Stabilizer	7705	23-apr-09	\$0,00
Stabilizer	9768	6-mrt-12	\$0,00
Computer, desktop	0373		\$0,00
Stabilizer	13327	14-aug-12	\$72,00
With 19' LCD Dell Monitor	0342		\$0,00
Stabilizer	9776	8-jan-12	\$0,00
With 19' LCD Dell Monitor	0350		\$0,00
Stabilizer	9755	6-mrt-12	\$0,00

Takhar	A
Takhar	A
Takhar	A
Uruzgan	A
Uruzgan	A
Wardak	A
Wardak	A
Zabul	A
Zabul	A

Dr. Ahmady
Dr. Ahmady
Dr. Ahmady
Dr. Mohammad Dawod
Dr. Mohammad Dawod
Dr. Farid Ahmad
Dr. Farid Ahmad
Dr. Javid
Dr. Javid