



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

TB CARE I - Kyrgyzstan

**Year 3
Quarterly Report
January- March 2013**

April 30, 2013

Quarterly Overview

Reporting Country	CAR-Kyrgyzstan
Lead Partner	KNCV
Collaborating Partners	
Date Report Sent	
From	Bakyt Myrzaliev, TB CARE I
To	Arman Toktabayanov, USAID CAR
Reporting Period	January-March 2013

Technical Areas	% Completion
1. Universal and Early Access	54%
2. Laboratories	33%
3. Infection Control	72%
4. PMDT	70%
6. Health Systems Strengthening	25%
7. M&E, OR and Surveillance	33%
Overall work plan completion	48%

Most Significant Achievements

Universal Access

1. In January, a joint plan between the MOH and the Prison Service to ensure continuum of care for prisoners with TB was signed. TB CARE I played an instrumental role in facilitation of the plan. As the next step, the Prison Service is initiating the development of a transitional mechanism for released TB prisoners in general TB services and a patient information exchange algorithm for the Prison Service.
2. Introduction of outpatient care model in Bishkek city in underway. TB CARE I organized a TOT for 17 trainers in March, including doctors and nurses, with specific emphasis on psychosocial support to TB patients. Representatives from the National Society of Red Crescent and the Kyrgyzstan Nursing Association also took part in the TOT.

Labs

1. To expand on progress made on the laboratory maintenance guidelines, TB CARE I gathered a TWG with a wide representation of international donors and partners. The draft of the maintenance guidelines was translated and distributed among the participants.
2. The GeneXpert national strategy, including the diagnostic algorithm, was submitted to NTP for approval. The document was reviewed by WHO and SNRL and was endorsed as part of the National Laboratory Plan.

TB IC

1. After the TB IC guidelines were approved by MOH, the order for piloting the guidelines on IC measures in seven facilities was signed by the Ministry of Health. Implementation of TB IC measures started in February in: NTP, Karakol Oblast TB Center, Jety Oguz Rehabilitation Center, Kara Balta Republican TB Hospital, Bishkek TB Center, Bishkek TB Hospital, and Bishkek TB Pediatric Hospital.
2. In order to promote collaboration between decision makers from Sanitary Epidemiology Station and TB Services, TB CARE I project conducted a training involving high level representatives from both services. The training focused on risk assessments of TB facilities and the development of sound TB IC plans. There were practical sessions at an actual TB facility, where participants practiced risk assessment skills with the procured instruments, including radiometers, vaneometers and other IC tools. National trainers trained at the TOT took an active role in the training.

PMDT

1. A TOT for PMDT was conducted in February. NTP professionals and PGI specialists were trained, along with representatives from the National Medical Academy. All participants developed their individual "MDR TB Session Plans" for the cascade trainings to be implemented during APA 3. The trained staff will be facilitators in follow-up cascade trainings at the regional level. This training curriculum will be further adopted by national pre service and in service medical schools.
2. Newly developed MDR TB guidelines introduced to managers from the national and regional levels during one-day meeting that was organized by TB CARE I to discuss programmatic, managerial and organizational aspects of MDR TB control as a part of the TB program in the country.
3. For the first time in many years, TB pediatricians received comprehensive training on TB in children, based on the most current evidence and recommendations of the newly developed TB management guidelines. Training was conducted by the international trainers from Latvia Iveta Ozery and Anita Skangale.
4. An international expert Kai Blondal provided her input on the development of regulations on palliative care for TB patients, another topic that has been long missing attention of policy makers and care providers. Dr. Blondal also helped develop regulatory framework for MDR TB councils, with the focus on strengthening newly established regional and country councils. Implementation of this regulatory framework is expected to eventually improve treatment decisions for TB patients, and utilization of modern treatment guidelines.

Overall work plan implementation status

TB CARE I remained on target with most activities. Follow up on Xpert trainings for new sites was postponed until the next quarter.

Technical and administrative challenges

Lack of staff continues to affect the pace of implementation. In March, PMDT specialists Tatyana Toichkina joined Kyrgyzstan team on a three month assignment. TB CARE I also plans to hire the second Technical Officer in May.

In-country Global Fund status and update

The second phase of the GF proposal was adjusted and submitted for approval, but it has not been signed yet. Therefore, the first phase of implementation continued until March. UNDP/ GF will supply second line drugs for 300 patients in April. The next shipment of drugs for 510 MDR patients is planned for July. UNDP/GF had additional SLDs for the 35 MDR patients.

Quarterly Activity Plan Report

1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all care providers (Supply)	1.2.1	Joint collaboration plans developed and adopted	KNCV	8,960	 75%	Sep	2013	A joint plan for TB control in prisons and general TB services was approved by MoH and the Prison Service in January.
	1.2.2	Coordination council meetings conducted	KNCV	3,440	 50%	Sep	2013	The first out of four coordination council meetings had to be moved from December 2012 to January 2013 due to the inavailability of MOH officials. Regulations on Coordination Council (CC) meetings were updated and approved by MoH. For the first CC meeting, MoH conducted a complex assessment of Chui Oblast TB Service. A CC meeting is planned for April.
	1.2.3	Training TB providers in outpatient care	KNCV	46,684	 25%	Mar	2013	The ToT training on outpatient care (in accordance with new national guidelines) and psychosocial support for TB patients for managers (TB and PHC) at pilot sites, doctors and nurses, specialists of PGI, and the Medical Academy was conducted from 4 -7 March in Bishkek (females - 16 and males - 1). TA for the trainings was provided by Ieva Leimane, KNCV HQ, and Gulnara Kaliakbarova, KNCV RO.
	1.2.4	Outpatient care protocol development	KNCV	19,258	 75%	Feb	2013	Most subgroups submitted their materials for the protocol development. Other materials are still coming in for review. The process is taking longer than expected because partners expressed different views and took additional time to deliberate on the concept of the model. The draft protocol was finalized in March and reviewed by the KNCV Regional Office. The order for piloting outpatient care in two selected PGC sites was submitted to USAID for review and afterwards sent to the health department of Bishkek city.

	1.2.5	Learning best practices on patient support	KNCV	10,560	50%	Apr	2013	Preparations were made for a visit to Akmola and East Kazakhstan oblasts to learn best practices on outpatient treatment and patient support. Two FMC directors and the head of Bishkek city TB center (F-3) were selected by the health department for this visit. The agenda and time frame of the visit have been agreed upon with the regional and country office
	1.2.6	Outpatient care TWG meetings	KNCV	7,108	75%	Feb	2013	Most of the TWG meetings were conducted during this quarter. Additional two meetings will be conducted by February. The TWG meetings will resume once the pilot activities start next month.
	1.2.7	Monitoring of implementation of outpatient model	KNCV	22,774	25%	Sep	2013	Initial visits were made by TB CARE I staff to select pilot sites. Visits to selected FMCs were conducted on a regular basis. Preparation activities for the pilot sites were done.
					54%			

2. Laboratories			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
2.3 Ensured optimal use of new approaches for laboratory confirmation of TB and incorporation of these approaches in national strategic laboratory plans	2.3.1	Xpert training in new sites	KNCV	67,940	0%	June	2013	The time frame for Xpert training depends on the relocation of Xpert machines, which is subject to the decision-making of NTP and TB REACH/UNICEF
	2.3.2	Supportive supervision and monitoring visits to follow up Xpert implementation	KNCV	34,720	0%	Sept	2013	Supportive supervision visits to monitor Xpert implementation are tentatively scheduled to take place after April 2013.
	2.3.3	Training of national Xpert specialists	KNCV	28,433	100%	Dec	2013	Training for 10 national Xpert laboratory specialists (F=10) was conducted from November 27-30 by PMU Laboratory Consultant Manuela Rehr and Regional Laboratory Officer Bela Kim. Training for 20 national Xpert clinical specialists (F=16, M=4) was conducted from December 6-7 by PMU PMDT Specialist Gunta Dravniece and Regional Senior TB Consultant Svetlana Pak. These specialists will provide further technical assistance in cascade trainings

2.3.4	National Laboratory Plan is updated, including activity plan and budget	KNCV	10,202	 25%	Apr	2013	The laboratory plan is still being reviewed by SNRL. Once reviewed, TB CARE I will update it with the activity plan and budget. The Xpert strategy, as part of the laboratory plan, has been finalized and agreed upon by SNL and WHO. NTP is reviewing the strategy before approval.
2.3.5	Finalization of Laboratory Maintenance Guideline	KNCV	18,282	 50%	Apr	2013	Maintenance guidelines and SOP (maintenance) are being adapted for NRL and regional laboratories (Karakol, Chuy, Jalalabad and Batken oblasts). Sample SOP's are being tested in various laboratories around the country. Work on maintenance guidelines is in progress.
2.3.6	Development of sample transportation system	KNCV	11,270	 25%	June	2013	Development of the transportation system will occur after relocation of the machines. The general plan for the sputum transportation system has been envisioned.
				 33%			

3. Infection Control			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
3.1 Increased TB IC Political Commitment	3.1.1	Development of regulatory documents for piloting TB IC guidelines	KNCV	3,736	 100%	Jan	2013	The draft MoH order on piloting the TB IC guidelines in seven pilot TB facilities was developed. It was finalized at the workshop in Karakol with participation from the local government, republican and local SES, the Center of Infection Control, NTBC, and heads and epidemiologists of TB facilities, in January 2013. The order on piloting the TB IC guidelines in seven pilot TB facilities was discussed at the TB IC workshop in January and was approved by MoH in February.

	3.1.2	Introduction of National TB IC guidelines in TB facilities in pilot sites	KNCV	5,462	 100%	March	2013	The draft TB IC guidelines were distributed among the seven TB facilities (NTBC, Karakol oblast TB Center, Jety Oguz Rehabilitation Center, Kara Balta Republican TB Hospital, Bishkek TB Center, Bishkek TB Hospital, and Bishkek TB Pediatric Hospital) in the period of October-December 2012. The national TB IC guidelines were introduced and distributed among seven TB facilities during the visit of the Regional TB IC Specialist Vladislav Fourman in February.
	3.1.3	Regulatory documents updated after piloting of National TB IC guidelines	KNCV	1,940	 25%	Sept	2013	The head of the Republican IC Center, Jumalieva Gulmira, started revising and updating regulatory documents on TB IC.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
3.2 Scaled-up implementation of TB-IC strategies	3.2.1	Introduction of IC plans in TB facilities	KNCV	5,094	 100%	Dec	2013	TB IC plans were updated and introduced in seven TB facilities (NTBC, Karakol oblast TB center, Jety Oguz Rehabilitation Center, Kara Balta Republican TB Hospital, Bishkek TB Center, Bishkek TB Hospital, and Bishkek Pediatric TB Hospital).
	3.2.2	Training of TB and SES professionals in basic TB IC and on risk assessment.	KNCV	32,756	 100%	Apr	2013	A training for TB and SES professionals (F- 11, M 7) on basic TB IC and risk assessment was conducted by the TB CARE I Regional IC Officer Vladislav Furman and HQ HRD Consultant Ieva Leimane in March.
	3.2.3	Supportive supervision of pilot sites	KNCV	15,768	 50%	Sept	2013	When the IC plans were introduced in the TB facilities, Regional IC Officer Vlad Furman supported the implementation of the TB IC plans and conducted supervision visits in these sites. Regional TB IC Officer Vladislav Furman conducted the following supportive supervision visits on introducing IC plans and guidelines in pilot TB facilities in January and March. Recommendations on improving the plans have been made. More supervision visits will follow through September 2013.
	3.2.4	Provision of monitoring and risk assessment	KNCV	9,088	 0%	Apr	2013	The activity will be conducted in May 2013

	3.2.5	Procurement of equipment for TB-IC measurements	KNCV	20,000	100%	Feb	2013	<p>TB CARE I paid for the procurement of IC equipment in November.</p> <p>TB CARE I procured IC equipment (vaneometers, smoke tube sets, particle counters, UVC meters, fit tests) in March 2013. This IC equipment have been distributed to National Center of Phthysiology for further distribution among seven TB CARE I pilot TB</p>
					72%			

4. PMDT			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
4.1 Improved treatment success of MDR TB	4.1.1	DR TB guidelines introduction in pilot regions	KNCV	6,160	100%	Mar	2013	The meeting on the introduction of the DR TB guidelines for managers at the national and regional levels (M-12) was facilitated by the TB CARE I Senior TB Advisor.
	4.1.2	Training of the national trainers	KNCV	22,998	100%	Feb	2013	The training of the national trainers on MDR TB was conducted for TB service, PGI and SES specialists (F-10, M-3) in February by the HQ HRD Consultant Ieva Leimane and the CAR TB CARE I Senior Regional TB Advisor Maria
	4.1.3	DR TB guidelines presentation and submission to MoH	KNCV	6,932	100%	Dec	2013	The DR TB guidelines were approved by MoH.
	4.1.4	DR TB management trainings	KNCV	34,590	25%	Feb	2013	<p>A follow-up training on MDR TB was conducted for TB specialists from Chui oblast and Bishkek city (F-12, M-2) in February by the National MDR Coordinator, Toktogonova Atyrkul, and PGI Specialist, Galieva Raisa, with support from the TB CARE I Senior Regional TB Advisor, Maria Idrisova.</p> <p>TB CARE I is planning to conduct additional six trainings for clinicians and two trainings for nurses in the following quarters.</p>
	4.1.5	DR TB Curriculum revision	KNCV	6,879	75%	Jan	2013	Curricula on DR TB and TB in children (including MDR) was prepared for training courses by the HQ HRD Consultant Ieva Leimane. Trainings based on these curricula were conducted. Curricula will be updated and implemented by the PGI.

4.1.6	Development of strategy on palliative care	KNCV	28,408	75%	Mar	2013	National documents on palliative care and guidelines on DR TB were revised by the HQ HRD consultant Ieva Leimane and International Expert Kai Blondal, and the consultants prepared regulations and draft guidelines on palliative care for TB patients in March.
4.1.7	Development of protocols on children's DR TB management	KNCV	4,777	50%	Jan	2013	The draft clinical protocol on TB in children was developed. It will be discussed with NTP specialists and submission to MoH for approval is planned for June.
4.1.8	Workshop to exchange practices among PMDT implementers	KNCV	4,031	25%	Sep	2013	Members of MDR consiliums and TB specialists were trained and started preparation for the workshop. It is planned for June.
4.1.9	Strengthening of MDR TB coordinating body	KNCV	14,308	50%	Sep	2013	International consultant, Kai Blondal, visited KG and met with representatives from the national, prison and regional coordination bodies and developed the draft regulations on MDR coordination bodies. It is being reviewed by the National MDR Coordinator and will be discussed in June.
4.1.10	Strengthening of local capacity of children's DR TB management	KNCV	23,493	100%	Mar	2013	A three-day training for strengthening local capacity on TB in children for doctors (F-13, M-2) and a two-day training for nurses (F-11) were conducted by international consultants from Latvia, Iveta Ozery and Anita Skangale, with the support of the TB CARE I PMDT Consultant, Tatyana Toichkina, for specialists from PGI, the Medical Academy and children's TB specialists from Chui oblast and Bishkek city in March.
4.1.11	Developing DR clinical protocols	KNCV	11,110	75%	Jan	2013	The draft DR TB clinical protocol has been developed in the period of October-December 2012 and has been finalized in March and will be submitted to MOH in April.
				70%			

6. Health Systems Strengthening			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
6.2 TB control components	6.2.1	Courses in TB management	KNCV	67,100	25%	Sept	2013	Three specialists (F=3) were trained at the international course on MDR TB in Riga, Latvia, in October 2012.

(drug supply and management, laboratories,	6.2.2	APA4 planning	KNCV	8,515	25%	July	2013	The participants have been selected, the timeframe has been set, and the venue has been reserved. The planning meeting is scheduled for May.
					25%			

7. M&E, OR and Surveillance				Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity	Activity Leader			Month	Year	
7.2 Improved capacity of NTPs to analyze and use quality data for the management of the TB program	7.2.1	Quality data management and data analysis	KNCV	44,264	25%	June	2013	The timeframe and trainers for the training have been selected. The venue for the training has been reserved.
	7.2.2	M&E national plan	KNCV	16,171	50%	May	2013	The working group for the development of the National M&E Plan was established and has started working.
	7.2.3	Regional M&E training	KNCV	10,866	25%	Apr	2013	Participants were selected, and the timeframe is set. Participants are working on their country presentations. The training is planned for April.
					33%			

Total Approved Staffing & Operations Budget	444,924
Grand Total Approved Project Budget	1,268,600

Quarterly MDR-TB Report

Country	CAR-Kyrgyzstan
----------------	-----------------------

Period	JANUARY-MARCH 2013
---------------	---------------------------

MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on treatment	Comments:
Total 2010	395	441	Some 2011 and 2012 data have been corrected. Data for Oct - Dec quarter of 2012 are not yet available. As of 26 Dec 2012, 167 patients were on the waiting list
Total 2011	479	490	
Jan-Mar 2012	223	174	
Apr-Jun 2012	235	252	
Jul-Sep 2012	219	212	
Oct-Dec 2012	227	6	456 TB patients are detected in Jan-March 2013, and presented at the consiliums but not yet put on treatment.
Total 2012	904	644	
Jan-Mar 2013	456	n/a	

6. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks
1	KNCV	1.2.3.	Gulnara Kaliakbarova/Ieva Leimane	Training TB providers in outpatient care	Jan 2013	Postponed	March 4-7 2013	
2	KNCV	1.2.6.	Gulnara Kaliakbarova	Outpatient care TWG meetings	Nov 2012	Completed	Dec 14 2012	
3	KNCV	1.2.6.	Gulnara Kaliakbarova	Outpatient care TWG meetings	Jan 2013	Planned		
4	KNCV	1.2.6.	Gulnara Kaliakbarova	Outpatient care TWG meetings	Apr 2013	Planned		
5	KNCV	1.2.6.	Gulnara Kaliakbarova	Outpatient care TWG meetings	Sept 2013	Planned		
6	KNCV	1.2.7.	Gulnara Kaliakbarova	Monitoring implementation of outpatient model	Dec 2012	Completed	Dec 5 2012	
7	KNCV	1.2.7.	Kaliakbarova/Agnes Gebhard	Monitoring implementation of outpatient model	Aug 2013	Planned		
8	KNCV	2.3.1.	specialist	Xpert training in new sites	Feb 2013	Postponed		
9	KNCV	2.3.1.	specialist	Xpert training in new sites	March 2013	Postponed		
10	KNCV	2.3.1.	specialist	Xpert training in new sites	April 2013	Planned		
11	KNCV	2.3.1.	specialist	Xpert training in new sites	May 2013	Planned		
12	KNCV	2.3.1.	specialist	Xpert training in new sites	June 2013	Planned		
13	KNCV	2.3.2.	Bela Kim/Svetlana Pak	Supportive supervision and monitoring visits to follow up Xpert implementation	June 2013	Planned		
14	KNCV	2.3.2.	Bela Kim/Svetlana Pak	Supportive supervision and monitoring visits to follow up Xpert implementation	July 2013	Planned		
15	KNCV	2.3.2.	Bela Kim/Svetlana Pak	Supportive supervision and monitoring visits to follow up Xpert implementation	Aug 2013	Planned		
16	KNCV	2.3.2.	Bela Kim/Svetlana Pak	Supportive supervision and monitoring visits to follow up Xpert implementation	Sept 2013	Planned		
17	KNCV	2.3.3.	Bela Kim	Training of national Xpert specialists	Nov 2012	Completed	Nov 30 2012	
18	KNCV	2.3.3.	Svetlana Pak	Training of national Xpert specialists	Dec 2012	Completed	Dec 08 2012	
19	KNCV	2.3.5.	Franco Ramosso	Finalization of Laboratory Maintenance Guideline and SOP	Apr 2013	Planned		
20	KNCV	3.1.1.	Vlad Furman	Development of regulatory documents for piloting TB IC guidelines	Jan 2013	Completed	Jan 11 2013	
21	KNCV	3.1.2.	Vlad Furman	Introduction of National TB IC guidelines in TB facilities in pilot sites	Jan 2013	Completed	Jan 8-10 2013	
22	KNCV	3.2.1.	Vlad Furman	Introduction of IC plans in TB facilities	Dec 2012	Completed	Nov 25-30 2013	
23	KNCV	3.2.3.	Vlad Furman/Ieva Leimane	Training of TB and SES professionals in basic TB IC and on risk assessment.	Feb 2013	Completed	March 18-20 2013	
24	KNCV	3.2.3.	Vlad Furman	Supportive supervision of pilot sites	March 2013	Completed	March 25-29 2013	

25	KNCV	3.2.3.	Vlad Furman	Supportive supervision of pilot sites	July 2013	Planned		
26	KNCV	3.2.3.	Vlad Furman	Supportive supervision of pilot sites	Sept 2013	Planned		
27	KNCV	3.2.4.	Vlad Furman	Provision of monitoring and risk assessment	May 2013	Planned		
28	KNCV	4.1.1.	Maria Idrissova	DR TB guidelines introduction in pilot regions	Feb 2013	Completed	Feb 18 2013	
29	KNCV	4.1.2.	Maria Idrissova	Training of the national trainers	Feb 2013	Planned	Feb 19-22 2013	
30	KNCV	4.1.3.	Maria Idrissova	DR TB guidelines presentation and submission to MoH	Dec 2012	Completed	Dec 5 2012	DR TB guidelines presented and submitted to MoH by local consultants without participation of Senior Regional TB Advisor
31	KNCV	4.1.4.	Maria Idrissova	DR TB management trainings	Feb 2013	Planned	Feb 25-March 1 2013	
32	KNCV	4.1.4.	Maria Idrissova	DR TB management trainings	April 2013	Planned		
33	KNCV	4.1.4.	Maria Idrissova	DR TB management trainings	May 2013	Planned		
34	KNCV	4.1.4.	Maria Idrissova	DR TB management trainings	June 2013	Planned		
35	KNCV	4.1.6.	Kai Blondal/Ieva Leimane	Development of strategy on palliative care	April 2013	Completed	March 6-7 2013	
36	KNCV	4.1.9.	Maria Idrissova	Strengthening of MDR TB coordinating body	June 2013	Planned		
37	KNCV	4.1.10	Maria Idrissova/Iveta Ozere/Anita Skangale	Strengthening local capacity of children's DR TB management	March 2013	Completed	March 25-29 2013	
38	KNCV	7.2.1.	Aigul Tursynbayeva/Susan van den Hof	Quality data management and data analysis	June 2013	Planned		
39	KNCV	7.2.2.	Aigul Tursynbaeva	M&E national plan	June 2013	Planned		
40	KNCV	7.2.2.	Aigul Tursynbaeva	M&E national plan	Aug 2013	Planned		
41	KNCV	7.2.2.	Aigul Tursynbaeva	M&E national plan	Sept 2013	Planned		
42	KNCV		Timur Bazikov	Managerial visit		Completed	November	
43	KNCV		Joke Langbroek	Managerial visit and performance evaluation		Completed	December	
Total number of visits conducted (cumulative for fiscal year)							20	
Total number of visits planned in work plan							43	
Percent of planned international consultant visits conducted							47%	

Quarterly Photos



Picture 1. At the Bishkek TB Hospital, the person responsible for TB IC takes the UV radiation reading (January)



Picture 2. The head of Issyk-Kul oblast TB center, Toktobaev Kubanych; the CAR TB IC Specialist, Vladislav Fourman; the responsible IC specialist; and the accountant discuss the TB IC plan (January)



Picture 3. Raisa Galieva-faculty from PGI, Ieva Leimane-HQ HRD specialist, and Svetlana Fedorova-faculty from the Medical Academy, apply their training skills at the PMDT training of trainers (February)



Picture 4. Maria Idrisova-CAR senior advisor on PMDT, Kairnisa Kalieva-MDR coordinator from Jalal-Abad oblast, Svetlana Fedorova-faculty from the Medical Academy, and the MDR specialist from Talas oblast at the PMDT training of trainers. Maria thanks the participant for a successful presentation (February)



Picture 5. Gulnara Kaliakbarova (CAR TO) works with group in the outpatient care training (March)



Picture 6. Vladislav Fourman, CAR IC specialist, explains IC administrative issues to the heads of TB facilities at the risk assessment and basic TB IC training (March)



Picture 7. Heads of TB facilities and SES representatives during the training on risk assessment and basic TB IC measures visited Issyk-Kul oblast TB center and practiced risk assessment (March)



Picture 8. Myrzaliev Bakyt, Country Director of TB CARE I in KG, hands over TB IC equipment to the representative of the National TB Center, Chinara Ibrayeva (March)



Picture 9. Bakyt Myrzaliev, Country Director of TB CARE I in KG, applauds the winners of the marathon in Victory Square for World TB Day (March)



Picture 10. Pediatricians do small group work at the TB management in children training (March)



Picture 11. International consultants from Latvia, Iveta Ozere and Anita Skangale, conducted a training on TB management in children in Bishkek. At the end of the course, they awarded certificates to the participants (March)

Inventory List of Equipment TB CARE I

Organization:	TB CARE I
Country:	Kyrgyzstan
Reporting date:	30-Apr-13
Year:	APA1/2/3



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

Description (1)	ID numbers (2)	Acquisition date (3)	Acquisition cost (4)	V.A.T (5)	Location (6)	Condition (7)	Disposition date (8)	Title held by (9)	Insurance Policy #
Table 120	0001	30 September 2011	4,013.00 KGS	426.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Table 120	0002	30 September 2011	4,013.00 KGS	426.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Table 120	0003	30 September 2011	4,013.00 KGS	426.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Table 140	0004	30 September 2011	3,157.50 KGS	335.50 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Table 140	0005	30 September 2011	3,157.50 KGS	335.50 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Armchair portable	0006	30 September 2011	2,480.00 KGS	263.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Armchair portable	0007	30 September 2011	2,480.00 KGS	263.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Armchair portable	0008	30 September 2011	2,480.00 KGS	263.33 KGS	KGZ	broken		Director, KNCV Branch KGZ	n/a
Office chair	0009	30 September 2011	1,263.16 KGS	134.17 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Office chair	0010	30 September 2011	1,263.16 KGS	134.17 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Office chair	0011	30 September 2011	1,263.16 KGS	134.17 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Office chair	0012	30 September 2011	1,263.16 KGS	134.17 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Office chair	0013	30 September 2011	1,263.16 KGS	134.17 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Office chair	0014	30 September 2011	1,263.16 KGS	134.17 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Safe	0015	30 September 2011	8,795.00 KGS	934.00 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Cabinet	0016	30 September 2011	4,736.00 KGS	503.00 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Book shelves	0017	30 September 2011	11,951.33 KGS	1,269.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Book shelves	0018	30 September 2011	11,952.33 KGS	1,269.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Book shelves	0019	30 September 2011	11,953.33 KGS	1,269.33 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Portable cabinets	0020	30 September 2011	5,637.66 KGS	598.67 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a

Portable cabinets	0021	30 September 2011	5,637.67 KGS	598.67 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Portable cabinets	0022	30 September 2011	5,637.67 KGS	598.67 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Notebook ASUS K43 E	B4N0BC03767313D	30 September 2011	32,760.00 KGS	3,478.94 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Desktop CPU Intel Core i3-550/DDR3	NEC3HMCB100312W	30 September 2011	32,032.00 KGS	3,193.85 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Desktop CPU Intel Core i3-550/DDR3	NEC3HMCB100316B	30 September 2011	32,032.00 KGS	3,193.85 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Windows 7 Pro ENG (3)	0026	30 September 2011	31,531.51 KGS	3,348.48 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
MS Office 2010 (3)	0027	30 September 2011	33,579.00 KGS	3,565.91 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Dr WebR Security Space PRO	0028	30 September 2011	4,641.01 KGS	492.85 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
ABBY Lingvo x5 Eng	0029	30 September 2011	7,234.50 KGS	768.27 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Printer HP LaserJet M2727 nf MFP	CNHTC7K086	30 September 2011	40,995.49 KGS	4,353.50 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Printer HP LaserJet P2055 dn	CNCK862542	30 September 2011	16,198.00 KGS	1,720.14 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Phone PANASONIC KX-TS 2362CAW	1ABKA002086	30 September 2011	1,865.50 KGS	198.11 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Phone PANASONIC KX-TS 2362CAW	1ABKA002087	30 September 2011	1,865.50 KGS	198.11 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Phone wireless PANASONIC DECT KX-T	1AAQD004430	30 September 2011	4,504.49 KGS	478.35 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
TP-LINK TL-WR543G	WR543G	30 September 2011	1,774.48 KGS	188.44 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Edimax Router Wireless 150M	MAC:001F1FD4BE48	30 December 2011	3,100.31 KGS	332.18 KGS	KGZ	new		Director, KNCV Branch KGZ	n/a
Laptop	LT-KNCV-092 CZC134	13 September 2011	1,266.16 €	202.16 €	KGZ	new		Director, KNCV Branch KGZ	n/a
Photo Camera FOS 1100D EF18-55	0030	23 May 2012	25,274.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Windows blinds	0031	03 May 2012	4,920.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Table	0032	18 July 2012	11,163.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Book shelves	0033	18 July 2012	12,536.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Portable cabinets	0034	18 July 2012	4,968.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Armchair	0035	18 July 2012	2,365.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Wardrobe	0036	18 July 2012	20,055.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Kitchen cabinet	0037	31 July 2012	16,000.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a

Table	0038	3 August 2012	3,368.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Table	0039	3 August 2012	3,368.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Table	0040	3 August 2012	5,156.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Portable cabinets	0041	3 August 2012	5,900.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Chair	0042	3 August 2012	1,454.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Chair	0043	3 August 2012	1,454.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Chair	0044	3 August 2012	1,454.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Chair	0045	3 August 2012	1,454.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Armchair	0046	4 September 2012	9,457.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Telephone panasonic KX-TG 1612	0047	5 September 2012	2,537.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
External Drive HDD 500Gb Seagate Fre	0048	29 August 2012	10,060.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Partitions	0049	30 September 2012	63,000.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Desktop MSI G31TM-P21 ICH7	0050	27 August 2012	37,460.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Projector Epson EB-1771W	0051	27 August 2012	60,400.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Printer Laser HP LaserJet Pro P1102 Gr	0052	27 August 2012	9,513.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Notebook HP Pavilion g6 CTO	0053	22 August 2012	28,500.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Armchair	0054	22 August 2012	2,365.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Notebook Asus K55A 15,6 HD i3-3110	0055	11 February 2013	27,900.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Screen (200x200)	0056	11 February 2013	3,970.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Monitor 233D LED LCD	0057	11 February 2013	12,858.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Kasperskiy Internet Security	0058	11 February 2013	2,880.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
MS Office Home and Business 2010 Rus	0059	11 February 2013	10,800.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
MS Win Pro 7 32-bit Russia	0060	11 February 2013	10,800.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
ABBY Lingvox5 Professional	0061	11 February 2013	2,880.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a
Dictaphone	0062	12 February 2013	6,880.00 KGS	0	KGZ	new		KNCV Branch KGZ	n/a

--	--	--	--	--	--	--	--	--	--

- (1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
- (2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
- (3) Date of invoice
- (4) Total price including any sales tax paid. Use currency on invoice
- (5) Note any sales tax charged
- (6) Address
- (7) Good/fair or bad
- (8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. where a recipient compensated TB CARE I for its share. Attach supplementary info