



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

TB CARE I -Tajikistan

**Year 3
Quarterly Report
October-December 2012**

January 30, 2013

Quarterly Overview

| | |
|-------------------------------|-------------------------------|
| Reporting Country | CAR-Tajikistan |
| Lead Partner | KNCV |
| Collaborating Partners | |
| Date Report Sent | 31-1-2013 |
| From | Mavluda Makhmudova, TB CARE I |
| To | Arman Toktabayanov, USAID CAR |
| Reporting Period | October-December 2012 |

| Technical Areas | % Completion |
|-------------------------------------|---------------------|
| 1. Universal and Early Access | 10% |
| 2. Laboratories | 28% |
| 3. Infection Control | 11% |
| 4. PMDT | 6% |
| 6. Health Systems Strengthening | 0% |
| 7. M&E, OR and Surveillance | 0% |
| Overall work plan completion | 9% |

Most Significant Achievements

TB CARE continued to expand its activities in year 3 following the registration of the office in August 2012.

Universal and Early Access:

TB CARE I started activities to develop a psycho-social patient support model by organizing a round table meeting on December 20 with the participation of representatives from pilot sites (Dangara, Temurmalik, Rasht area), including local government, PHC and TB services. The participants reviewed current practices on patient support and shared their experiences. As a result of the meeting a working group was established that will be responsible for the development of a psycho-social patient support model as part of ambulatory care.

Laboratory:

On October 31 and November 23, TB CARE I organized two meetings with Xpert TWG to finalize the GeneXpert MTB/Rif strategy and review the R&R forms. Also a ToT was conducted for lab specialists and clinicians on the proper use of Xpert MTB Rif technology. The ToT was facilitated by international consultants Gunta Dravniece of PMU and Valentina Anisimova, Senior Laboratory Consultant of KNCV, as well as Svetlana Pak, Regional Senior TB Adviser and Bela Kim, Regional Laboratory Officer. The training brought together 18 future trainers, including laboratory personnel and clinical specialists from all regions of the country. As part of the ToT, participants developed a GeneXpert ToT curriculum which will result in a cascade of further Xpert trainings.

PMDT:

Following the start of the MDR TB program in Dangara and Temurmalik in the summer of 2012, NTP specialists and TB CARE I staff conducted the first monitoring and supportive supervision visits to sites from November 19-22. During the mission clinical aspects of MDR TB case management, including GeneXpert and timely enrolment in treatment, were discussed and practical recommendations were furnished to local counterparts. In addition, TB CARE I staff visited two other pilot sites (Rasht and Tojikobod) to assess the quality of the DOTS program as well as its readiness to pilot the MDR TB program. Together with local TB staff estimates were made for the number of MDR TB cases in 2013. The results of the visit were presented and discussed during the TWG meeting with key partners at NTP on November 23.

Overall work plan implementation status

In the month of October some select activities were implemented under the pre-approval mechanism to avoid delays. The full approval was secured early December 2012. Overall, the implementation rate remained on target.

Technical and administrative challenges

Technical challenges:

1. While TB CARE I plans to pilot the PMDT program in Rasht area in APA3 at the request of NTP, the issue of availability of SLDs for the Rasht area still remains uncertain; no official confirmation has been made yet. This might affect the start of the PMDT program in the area.

2. A range of opinions still exists on the application of GeneXpert technology in the country. Some partners who are driven by their policies and immediate plans are actively promoting the use of GeneXpert for the detection of TB vs. MDR TB. This difference of opinion affects the management of NTP, which has not yet taken an official stance on the use of GeneXpert.

Administrative challenges:

1. The Memorandum of Understanding between the Ministry of Health and the USAID country mission has not been signed to date, therefore the official project launch of TB CARE I was not done. However, this has not yet impacted the overall implementation of activities. The MoH and NTP officially approve and support current TB CARE I activities.

2. Hiring qualified staff took longer than expected. This quarter, TB CARE I hired the second Technical Officer and the Accountant.

In-country Global Fund status and update

Global Fund Phase 2 of RCC (Project HOPE) has been approved for October 2012 - September 2015. Planned activities under this phase will be implemented as soon as administrative and technical matters are resolved.

Transitional Funding Mechanism (TFM) for Tajikistan (PIU UNDP) was approved by Global Fund. The funding under TFM is \$17millions USD for 2014-2015. Global Fund PIU UNDP will start the procedures for procuring SLD for 110 patients in January 2013. As soon as SLD are delivered to the country, TB CARE I will begin implementation of PMDT activities in the Rasht area.

Quarterly Activity Plan Report

| 1. Universal and Early Access | | | | | | | | | |
|--|------------|--|-----------------|-----------------|---------------------------------|--------------------|------|---|--|
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Technical Completion | Planned Completion | | Cumulative Progress and Deliverables up-to-date | |
| | | | | | | Month | Year | | |
| 1.2 Increased quality of TB services delivered among all care providers (Supply) | 1.2.1 | Development of Childhood TB protocol | KNCV | 9.200 | 0% | Nov | 2012 | The activity has been postponed to April due to the unavailability of the consultant | |
| | 1.2.2 | Trainings on Childhood TB | KNCV | 44.130 | 0% | Feb | 2013 | | |
| | 1.2.3 | Development of psycho-social patient support model/Round table | KNCV | 16.870 | 100% | Dec | 2012 | TB CARE I started activities on the development of a psycho-social patient support model by organizing a round table meeting on December 20 with the participation of representatives from pilot sites (Dangara, Temurmalik, Rasht area), including local government, PHC and TB services. The participants reviewed current practices on patient support and shared their experiences. As a result of the meeting, participants reached a consensus for joint collaboration on PSS issues between TB CARE I, NTP, pilot sites and partners. A working group was established that will be responsible for the development of a psycho-social patient support model as part of ambulatory care. Its TOR were drafted. Finally, the main components of PSS to be incorporated in the PSS protocol were discussed. A total of 32 participants (F=14) were in attendance. | |
| | 1.2.4 | Working meetings on the Development of a psycho-social patient support model | KNCV | 9.860 | 0% | Jan | 2013 | | |
| | 1.2.5 | Trainings on interpersonal communication skills | KNCV | 38.100 | 0% | Mar | 2013 | | |
| | 1.2.6 | Study visit on patient support system to EKO and Akmola | KNCV | 9.797 | 0% | May | 2013 | | |
| | 1.2.7 | Supportive supervision visits on psycho-social patient support model | KNCV | 23.185 | 0% | Sep | 2013 | | |
| | 1.2.8 | Project Launch | KNCV | 3.580 | 0% | Oct | 2012 | The launch is postponed pending the signing of the MOU between USAID and MOH. | |
| | 1.2.9 | Round table on the implementation of outpatient care protocol | KNCV | 15.653 | 0% | Jan | 2013 | | |
| | 1.2.10 | Training on outpatient care protocol | KNCV | 12.800 | 0% | Feb | 2013 | | |
| | | | | | 10% | | | | |

| 2. Laboratories | | | | | | | | | |
|---|------------|-----------------------|-----------------|-----------------|---------------------------------|--------------------|------|--|--|
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Technical Completion | Planned Completion | | Cumulative Progress and Deliverables up-to-date | |
| | | | | | | Month | Year | | |
| 2.3 Ensured optimal use of new approaches for laboratory confirmation of TB | 2.3.1 | TWG meeting for Xpert | KNCV | 5.920 | 100% | Nov | 2012 | The TWG meeting to finalize the Xpert implementation strategy was conducted on October 31, 2012, with the participation of NTP and partner organizations' representatives. As a result, the final draft of the strategy was agreed upon. | |

| | | | | | | | | |
|---|---------------|---|------|--------|------|-----|------|--|
| for TB and incorporation of these approaches in national strategic laboratory plans | 2.3.2 | TOT on XpertMTB/RIF | KNCV | 25.315 | 100% | Dec | 2012 | A four-day ToT on the practical use of Xpert MTB/Rif for clinicians, managers and laboratory specialists was conducted on December 11-14, 2012, in Dushanbe. The training was facilitated by Gunta Dravniece, PMDT Consultant of PMU, Svetlana Pak, Regional Senior TB Advisor, Valentina Anisimova, Laboratory Consultant of KNCV, and Bela Kim, Regional Laboratory Officer. Deliverables: 1. Trained group of trainers (managers, clinicians and laboratory specialists on Xpert MTB/Rif) (18 participants, F=12) 2. Developed training agendas on Xpert MTB/Rif for defined target groups |
| | 2.3.3 | Development of sample transportation plan to ensure the optimal use of Xpert | KNCV | 7.065 | 0% | Jan | 2013 | |
| | 2.3.4 | Meetings on sample transportation protocol | KNCV | 6.075 | 0% | Jan | 2013 | |
| | 2.3.5 | Cascade trainings on XpertMTB/RIF | KNCV | 73.175 | 25% | Apr | 2013 | Initial preparations for the trainings are in progress |
| | 2.3.6 | Supportive supervision and monitoring visits | KNCV | 21.900 | 0% | Aug | 2013 | |
| | 2.3.7 | Procurement of cooling equipment, refrigerators for two laboratories in pilot districts of Khatlon Oblast and 5 sites of Rasht area | KNCV | 16.800 | 0% | Jan | 2013 | |
| | 2.3.8 | Support to sample transportation | KNCV | 18.000 | 0% | Sep | 2013 | Support activities will start in January |
| | 2.3.9 | Printing of R&R forms for Xpert implementation | KNCV | 2.000 | 0% | Mar | 2013 | Once the R&R forms are finalized preparations for printing will begin. |
| | 2.3.10 | TWG meetings on Xpert | KNCV | 5.060 | 50% | Jul | 2013 | The TWG meeting to revise the R&R forms for Xpert was conducted on November 23, 2012, with the participation of NTP representatives and specialists from partner organizations (3 males and 11 females). Deliverables: 1. Revised R&R forms (initial and follow-up TB investigation laboratory request forms) Two additional meetings will be conducted in April and July. |
| | | | | | | 28% | | |

| 3. Infection Control | | | | | | | | |
|--|--------------|--|-----------------|-----------------|---------------------------------|--------------------|------|--|
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Technical Completion | Planned Completion | | Cumulative Progress and Deliverables up-to-date |
| | | | | | | Month | Year | |
| 3.1 Increased TB IC Political Commitment | 3.1.1 | Analysis of normative documents on TB IC | KNCV | 2.100 | 75% | Dec | 2012 | The TB CARE I IC Officer reviewed the existing national TB IC normative documents. These documents were reviewed and a draft report was prepared that will be finalized in January 2013. |
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Technical Completion | Month | Year | Cumulative Progress and Deliverables up-to-date |
| 3.2 Scaled-up implementation of TB-IC | 3.2.1 | Development of IC plans for health facilities in pilot districts | KNCV | 9.835 | 0% | Mar | 2012 | |
| | 3.2.2 | Procurement of IC measurement equipment to be used in pilots of Khatlon oblast | KNCV | 55.400 | 0% | Jan | 2013 | |

| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Completion | Month | Year | Cumulative Progress and Deliverables up-to-date | |
|---|------------|---|-----------------|-----------------|-----------------------|-------|------|---|--|
| 3.3 Strengthened TB IC Monitoring & Measurement | 3.3.1 | Supportive supervision and monitoring visits on TB IC | KNCV | 16.770 | 0% | Sep | 2013 | Supportive supervision visits will start in March. | |
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Completion | Month | Year | Cumulative Progress and Deliverables up-to-date | |
| 3.4 Improved TB-IC human resources | 3.4.1 | TOT on TB IC | KNCV | 26.068 | 25% | Jan | 2013 | Preparations are currently being made for the training planned to be conducted in the middle of January. The NTP order was finalized, and the participant list is finished. Additionally, the training handouts have been revised and are ready to print. | |
| | 3.4.2 | Training on implementation of the national TB IC plan and guideline | KNCV | 13.905 | 0% | Feb | 2013 | | |
| | 3.4.3 | Training on use of IC measurement equipment | KNCV | 9.495 | 0% | Mar | 2013 | | |
| | 3.4.4 | International advanced training in modern IC practices | KNCV | 26.780 | 0% | May | 2013 | | |
| | 3.4.5 | Development and printing IC booklets | KNCV | 42.000 | 0% | Jun | 2013 | | |
| | | | | | 11% | | | | |

| 4. PMDT | | | | | | | | |
|--|------------|---------------------------------|-----------------|-----------------|---------------------------------|--------------------|------|---|
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Technical Completion | Planned Completion | | Cumulative Progress and Deliverables up-to-date |
| | | | | | | Month | Year | |
| 4.1 Improved treatment success of MDR TB | 4.1.1 | MDR TB trainings in pilot sites | KNCV | 67.160 | 0% | Jun | 2013 | Trainings will be conducted starting in January |
| | 4.1.2 | TWG meetings on MDR TB | KNCV | 5.970 | 25% | Sep | 2013 | <p>On November 23, TB CARE I organized a TWG meeting to present the results of the supportive supervision and monitoring visits from the pilots. Representatives of NTP and partner organizations involved in TB control in the country (UNDP / GFATM, TB CARE, QHCP, Project HOPE, FIND) participated in the meeting (3 males and 11 females). Deliverables:</p> <ol style="list-style-type: none"> 1. Results of the monitoring visit were presented to NTP and partner organizations. 2. A report was developed and submitted to NTP with further steps for action and recommendations. These recommendations emphasized the importance of regular visits to pilots at the beginning of program implementation, support to local specialists in standard definitions of cases, recording and reporting of TB, MDR-TB, drug management of SLD, the mechanism of sputum transportation in each area, organization of outpatient care, and MDR TB inpatient treatment approaches. One key recommendations for all organizations and projects was adhere to the standard approaches on TB/ MDR TB control as outlined in the national MDR guidelines. <p>Three additional meetings will be held in April, June and September</p> |

| | | | | | | | |
|-------|--|------|--------|-----|-----|------|--|
| 4.1.3 | National PMDT Workshop | KNCV | 28.439 | 0% | May | 2013 | |
| 4.1.4 | Workshop for PMDT implementers from pilot districts | KNCV | 30.990 | 0% | Jul | 2013 | |
| 4.1.5 | Development of clinical algorithms for treatment of side effects for SLDs | KNCV | 10.750 | 0% | Jan | 2013 | |
| 4.1.6 | Trainings on clinical algorithms for treatment of side effects for SLDs | KNCV | 35.545 | 0% | Jan | 2013 | |
| 4.1.7 | Supportive supervision and monitoring visits | KNCV | 15.800 | 25% | Nov | 2012 | Supportive supervision and monitoring visits to TB CARE I pilots in Khatlon Region (Dangara and Temurmalik) and RRS (rayons under republican subordination) (Rasht and Tajikobod) were conducted on November 19-23, 2012, by the TB CARE I Regional TB Advisor jointly with the country TB CARE I TO and the NTP supervisors of Khatlon Oblast and RRS. During the monitoring visits, the existing MDR TB situation in the pilot districts (Temurmalik, Dangara) was observed. Additionally, on-the-job training for local practitioners on MDR TB case management was provided. Two other pilot sites (Rasht and Tojikobod), where the MDR TB program has not been introduced, were visited to assess the quality of the DOTS program as well as preparedness for MDR TB program implementation. A meeting was held with Rasht management staff to discuss the main findings/gaps of the program and to do forecasts for MDR TB cases in the region. Additional visits will be made in March, June and September. |
| 4.1.8 | Advanced training in PMDT for 4 TB specialists from National training center | KNCV | 21.200 | 0% | Jul | 2013 | |
| 4.1.9 | Implementation of MDR TB monitoring system | KNCV | 19.435 | 0% | Feb | 2013 | |
| | | | | 6% | | | |

| 6. Health Systems Strengthening | | | Activity Leader | Approved Budget | Cumulative Technical Completion | Planned Completion | | Cumulative Progress and Deliverables up-to-date |
|--|------------|---|-----------------|-----------------|---------------------------------|--------------------|------|---|
| Outcome | Activity # | Activity | | | | Month | Year | |
| 6.2 TB control components (drug supply and management, laboratories, community care, HRD and M&E) form an integral part of national plans, strategies and service delivery | 6.2.1 | Trainings on raising awareness and stigma reduction on TB | KNCV | 26.200 | 0% | Jul | 2013 | |
| | 6.2.2 | Trainings on DOT provision and adherence to treatment | KNCV | 18.475 | 0% | Jul | 2013 | |
| | 6.2.3 | Supportive supervision on outpatient care in pilots | KNCV | 13.620 | 0% | Sep | 2013 | |
| | 6.2.4 | Strengthening local capacities | KNCV | 30.130 | 0% | Sep | 2013 | |
| | 6.2.5 | Regional TB CARE I APA4 planning meeting | KNCV | 8.465 | 0% | May | 2013 | |

0%

| 7. M&E, OR and Surveillance | | | Activity Leader | Approved Budget | Cumulative Technical Completion | Planned Completion | | Cumulative Progress and Deliverables up-to-date |
|--|------------|--|-----------------|-----------------|---------------------------------|--------------------|------|---|
| Outcome | Activity # | Activity | | | | Month | Year | |
| 7.1 Strengthened TB surveillance | 7.1.1 | Assessment mission on TB surveillance in general and prison system | KNCV | 21.041 | 0% | Jan | 2013 | |
| | 7.1.2 | Working meetings on finalization of R&R forms | KNCV | 10.200 | 0% | May | 2013 | |
| | 7.1.3 | Participation in the Regional M&E Training | KNCV | 6.185 | 0% | April | 2013 | |
| Outcome | Activity # | Activity | Activity Leader | Approved Budget | Cumulative Technical Completion | Month | Year | Cumulative Progress and Deliverables up-to-date |
| 7.3 Improved capacity of NTPs to perform operations research | 7.3.1 | Workshop on development of operational research agenda | KNCV | 21.281 | 0% | April | 2013 | |

0%

| | |
|---|-----------|
| Total Approved Staffing & Operations Budget | 502.577 |
| Grand Total Approved Project Budget | 1.595.302 |

Quarterly MDR-TB Report

| | |
|---------|----------------|
| Country | CAR-Tajikistan |
|---------|----------------|

| | |
|--------|-----------------------|
| Period | OCTOBER-DECEMBER 2012 |
|--------|-----------------------|

MDR TB cases diagnosed and put on treatment in country

| Quarter | Number of MDR cases diagnosed | Number of MDR cases put on treatment | Comments: |
|--------------|-------------------------------|--------------------------------------|-----------|
| Total 2010 | 333 | 245 | |
| Total 2011 | 598 | 380 | |
| Jan-Mar 2012 | 148 | 108 | |
| Apr-Jun 2012 | 186 | 132 | |
| Jul-Sep 2012 | 260 | 180 | |
| Oct-Dec 2012 | 186 | 116 | |
| Total 2012 | 780 | 536 | |

6. TB CARE I-supported International Visits (technical and management-related trips)

| # | Partner | Activity Code | Name | Purpose | Planned month, year | Status | Dates completed | Additional Remarks |
|----|---------|---------------|--|--|----------------------------------|---------------|---|---|
| 1 | KNCV | 1.2.2 | Maria Idrissova/Iveta Ozere | Two trainings on Childhood TB | December, 2012 February, 2013 | Not completed | | |
| 2 | KNCV | 1.2.3 | Gulnara Kaliakbarova | Establishment of working group on development of psycho-social patient support model/Round table | November, 2012 | Completed | December 16-21, 2012 | |
| 3 | KNCV | 1.2.4 | Gulnara Kaliakbarova | Working meetings on Development of psycho-social patient support model | January, 2013 | Planned | | |
| 4 | KNCV | 1.2.7 | Gulnara Kaliakbarova | Supportive supervision visits on psycho-social patient support model | March, 2013 | Not completed | | |
| 5 | KNCV | 1.2.8 | Timur Bazikov | Project Lunch | December, 2012 | Not completed | | |
| 6 | KNCV | 1.2.9 | Gulnara Kaliakbarova/Ieva Leimane | Round table on the development of outpatient care protocol | January, 2013 | Not completed | | |
| 7 | KNCV | 1.2.10 | Gulnara Kaliakbarova | Training on outpatient care protocol | February, 2013 | Not completed | | |
| 8 | KNCV | 2.3.1 | Svetlana Pak/Bela Kim | TWG meeting for Xpert Strategy finalization | October, 2012 | Completed | October 28-November 02, 2012 | |
| 9 | KNCV | 2.3.2 | Bela Kim/Svetlana Pak/ Valentina Anisimova | TOT on XpertMTB/RIF | December, 2012 | Completed | Bela Kim (Dec 12-15, 2012), Svetlana Pak (Dec. 09-15, 2012), Valentina Anisimova (Dec. 09-15, 2012) | PMU consultant Gunta Dravniece (Dec. 10-15, 2012) facilitated ToT training jointly with IC and RS |
| 10 | KNCV | 2.3.3 | Bela Kim | Development of sample transportation plan to ensure the optimal use of Xpert | January, 2013 | Not completed | | |
| 11 | KNCV | 2.3.5 | Bela Kim/International Consultant | Cascade trainings on XpertMTB/RIF | March, 2013 April, 2013 | Not completed | | |
| 12 | KNCV | 2.3.6 | Svetlana Pak | Supportive supervision and monitoring visits | May, August, 2013 | Not completed | | |
| 13 | KNCV | 3.2.1 | Vlad Furman | Development of IC plans for health facilities in pilot districts | March, 2013 | Not completed | | |

| | | | | | | | | |
|--|------|-------|--|---|---------------------------------------|---------------|----------------------|--|
| 14 | KNCV | 3.3.1 | Vlad Furman | Supportive supervision and monitoring visits on TB IC | March 2013, June 2013, September 2013 | Not completed | | |
| 15 | KNCV | 3.4.1 | Vlad Furman/Ieva Leimane | TOT on TB IC | December, 2012 | Planned | | |
| 16 | KNCV | 3.4.2 | Vlad Furman | Training on implementation of the national TB IC plan and guideline | February, 2013 | Not completed | | |
| 17 | KNCV | 3.4.3 | Vlad Furman | Training on use of IC measurement equipment | March, 2013 | Not completed | | |
| 18 | KNCV | 4.1.1 | Maria Idrissova | MDR TB trainings in pilot sites | January, 2013 June, 2013 | Not completed | | |
| 19 | KNCV | 4.1.2 | Maria Idrissova | TWG meetings on MDR TB | January, 2013 June, 2013 | Completed | November 18-25, 2012 | |
| 20 | KNCV | 4.1.3 | Maria Idrissova/Svetlana Pak/Agnes Gebhard | National PMDT Workshop | May, 2013 | Not completed | | |
| 21 | KNCV | 4.1.4 | Maria Idrissova | Workshop for PMDT implementers from pilot districts | March, 2013 July 2013 | Not completed | | |
| 22 | KNCV | 4.1.6 | Maria Idrissova/Kai Blondal | Trainings on clinical algorithms for treatment of side effects for SLDs | March, 2013 | Not completed | | |
| 23 | KNCV | 4.1.7 | Maria Idrissova | Supportive supervision and monitoring visits on PMDT | December, 2012 June, 2013 | Completed | November 18-25, 2012 | |
| 24 | KNCV | 4.1.9 | Maria Idrissova/Kai Blondal | Implementation of MDR TB monitoring system | February, 2013 | Not completed | | |
| 25 | KNCV | 6.2.3 | Gulnara Kaliakbarova | Supportive supervision on outpatient care in pilots | March 2013 | Not completed | | |
| 26 | KNCV | 7.1.1 | Aigul Tursunbaeva/Agnes Gebhard | Assessment mission on TB surveillance in general and prison system | January, 2012 | Not completed | | |
| 27 | KNCV | 7.1.2 | Aigul Tursunbaeva | Working meetings on finalization of R&R forms | March, 2013 May, 2013 | Not completed | | |
| 28 | KNCV | 7.3.1 | Aigul Tursunbaeva/Susan Van den Hof | Workshop on development of operational research agenda | April, 2013 | Not completed | | |
| 29 | KNCV | | Timur Bazikov | Managerial visit | | Completed | November 01-05, 2012 | |
| 30 | KNCV | | Katja Lumelova/Danara Izmukhanova | Managerial visit | | Completed | November 20-23, 2013 | |
| KNCV | | | | | | 7 | | |
| Total number of visits planned in workplan | | | | | | 30 | | |
| Percent of planned international consultant visits conducted | | | | | | 23% | | |



Photo 1. TWG meeting on Xpert, October 31, 2012



Photo 2. ToT on Xpert, Clinical part of the training, December 11-14, 2012



Photo 3. ToT on Xpert, Clinical part of the training, December 11-14, 2012



Photo 4. ToT on Xpert, Laboratory part of the training, December 11-14, 2012



Photo 5. ToT on Xpert, Laboratory part of the training, December 11-14, 2012



Photo 6. ToT on Xpert, Laboratory part of the training, December 11-14, 2012



Photo 7.



Photo 8.



Photo 9.

Photos 7, 8 and 9. Round Table on development of psycho-social patient support model, December 20, 2012

Inventory List of Equipment - TB CARE I



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

| | |
|--------------------------|------------------------------|
| Organization: | TB CARE I |
| Country: | CAR-Tajikistan |
| Reporting period: | October-December 2012 |
| Year: | APA 3 |

| Description (1) | ID numbers (2) | Acquisition date (3) | Acquisition cost (4) | V.A.T (5) | Location (6) | Condition (7) | Disposition date (8) | Title held by (9) | Insurance Policy # |
|-----------------------------------|----------------|----------------------|----------------------|-----------|------------------------------|---------------|----------------------|-------------------|--------------------|
| Desktop PC, ПЭВМ-i32107A | i32104Z5SA6670 | September 20, 2012 | 3123 TJS | 312 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Desktop PC, ПЭВМ-i52408 | i52404Z5WA6670 | September 20, 2012 | 4018 TJS | 402 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Monitor, Samsung LS22A100NS/KZ | ZTYAH4LC10011 | September 20, 2012 | 880 TJS | 88 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Monitor, Samsung LS22A100NS/KZ | ZTYAH4LC10010 | September 20, 2012 | 880 TJS | 88 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Laptop, Asus K53E (I3-2350M) | C4NOAS6777691 | September 20, 2012 | 3470 TJS | 347 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Laptop, Asus U43SD-WX024V-KZ | BANOAS7851044 | September 20, 2012 | 6499 TJS | 650 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Desk telephones, KX-TS2570RU | 2EAKF039388 | September 20, 2012 | 265 TJS | 26,5 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Desk telephones, KX-TS2570RU | 2EAKF039364 | September 20, 2012 | 265 TJS | 26,5 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Desk telephones, KX-TS2570RU | 2EAKF039347 | September 20, 2012 | 265 TJS | 26,5 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Desk telephones, KX-TS2570RU | 2EAKF039348 | September 20, 2012 | 265 TJS | 26,5 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| LCD projector, Epson EB-X12, MFU | PSDK2502135 | September 20, 2012 | 3365 TJS | 336 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| (fax+scanner+print) | CND9D5TBZN | September 20, 2012 | 1750 TJS | 175 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Mouse, Genius Traveler 6000, | 31030051111 | September 20, 2012 | 76 TJS | 7,6 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Mouse, Genius Traveler 6000, | 31030051111 | September 20, 2012 | 76 TJS | 7,6 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Mouse, Genius NS 200, Laser USB | 31010065101 | September 20, 2012 | 45 TJS | 4,5 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Mouse, Genius NS 200, Laser USB | 31010065101 | September 20, 2012 | 45 TJS | 4,5 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| APC Back -UPS ES 700VA230V Power- | BE700G-RS | September 20, 2012 | 550 TJS | 55 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| APC Back -UPS ES 700VA230V Power- | BE700G-RS | September 20, 2012 | 550 TJS | 55 TJS | KNCV Branch office, Dushanbe | Good/new | | | |
| Head Set, CNR HS 10 | U1R1392299 | September 20, 2012 | 89 TJS | 8,9 TJS | KNCV Branch office, Dushanbe | Good/new | | | |

| | | | | | | | | | |
|---------------------|------------|--------------------|------------|-----------|---------------------------|----------|--|--|--|
| Head Set, CNR HS 10 | U1R1392297 | September 20, 2012 | 89 TJS | 8,9 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Head Set, CNR HS3 | U171501587 | September 20, 2012 | 78 TJS | 7,8 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Head Set, CNR HS3 | U171501589 | September 20, 2012 | 78 TJS | 7,8 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Office table | 00001 | September 18, 2012 | 726,4 TJS | 72,6 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Office table | 00002 | September 18, 2012 | 726,4 TJS | 72,6 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Office table | 00003 | September 18, 2012 | 726,4 TJS | 72,6 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Office table | 00004 | September 18, 2012 | 726,4 TJS | 72,6 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Office table | 00005 | September 18, 2012 | 726,4 TJS | 72,6 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Portable cabinets | 00006 | September 18, 2012 | 330 TJS | 33 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Portable cabinets | 00007 | September 18, 2012 | 330 TJS | 33 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Portable cabinets | 00008 | September 18, 2012 | 330 TJS | 33 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Portable cabinets | 00009 | September 18, 2012 | 330 TJS | 33 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Portable cabinets | 00010 | September 18, 2012 | 330 TJS | 33 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Conference Table | 00011 | September 18, 2012 | 1496,4 TJS | 149,6 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Filing cabinet | 00012 | September 18, 2012 | 791,8 TJS | 79,2 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Filing cabinet | 00013 | September 18, 2012 | 791,8 TJS | 79,2 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Filing cabinet | 00014 | September 18, 2012 | 791,8 TJS | 79,2 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Filing cabinet | 00015 | September 18, 2012 | 791,8 TJS | 79,2 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Filing cabinet | 00016 | September 18, 2012 | 791,8 TJS | 79,2 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Safe | 00017 | September 18, 2012 | 1480 TJS | 148 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Chairs | 00018 | September 18, 2012 | 363,6 TJS | 36,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Chairs | 00019 | September 18, 2012 | 363,6 TJS | 36,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Chairs | 00020 | September 18, 2012 | 363,6 TJS | 36,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Chairs | 00021 | September 18, 2012 | 363,6 TJS | 36,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Chairs | 00022 | September 18, 2012 | 363,6 TJS | 36,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Armchairs | 00023 | September 18, 2012 | 701,8 TJS | 70,2 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Armchairs | 00024 | September 18, 2012 | 264, 1 TJS | 26,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Armchairs | 00025 | September 18, 2012 | 264, 1 TJS | 26,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Armchairs | 00026 | September 18, 2012 | 264, 1 TJS | 26,4 TJS | KNCV Branch office, Dusha | Good/new | | | |
| Armchairs | 00027 | September 18, 2012 | 264, 1 TJS | 26,4 TJS | KNCV Branch office, Dusha | Good/new | | | |