



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

TB CARE I - South Sudan

**Year 3
Quarterly Report
April - June 2013**

July 30, 2013

Quarterly Overview

Reporting Country	South Sudan
Lead Partner	MSH
Collaborating Partners	KNCV, WHO
Date Report Sent	
From	Dr. Stephen Macharia
To	Dr. Martin Swaka, USAID South S
Reporting Period	April - June 2013

Technical Areas	% Completion
1. Universal and Early Access	54%
2. Laboratories	36%
3. Infection Control	38%
4. PMDT	75%
5. TB/HIV	35%
6. Health Systems Strengthening	0%
7. M&E, OR and Surveillance	0%
Overall work plan completion	34%

Most Significant Achievements

SOPs implementation to improve case detection have been introduced in Yei Civil Hospital. A tracking mechanism has been introduced which inspires health workers to screen all patients with a cough for TB and fully document patients' TB-related care. The meeting with the representative from various departments served as refresher training and equipped the hospital's health workers with skills to identify patients with TB symptoms. Between April and June 2012, 74 suspects were screened for TB; out of which 17 cases were diagnosed with TB (4 were confirmed TB, 8 smear negatives and 5 extrapulmonary cases) and put on treatment. The patients have been notified through the cough register introduced in the wards.

Weak TB laboratory network can be attributed to absence of Reference Laboratory, Intermediate Laboratories and shortage of skilled lab personnel to implement External Quality Assurance (EQA). While efforts are being exerted to address these challenges, in the interim period, and with the support of MSH TB CARE I, the quarterly review meetings have been used as forum where lab personnel involved in TB control work meet and share experience and challenges facing TB laboratory work. For effective participation, the meetings were conducted per state and involved a team of clinicians and Lab personnel involve in TB from all TBMUs from the States within South Sudan. EQA was established in 17% (8 /48) of routine laboratories from the 4 states. It is estimated that 9 additional laboratory will be included in the subsequent quarter bringing it to about 35%.

Quarterly review meetings have been established in 4 out of 10 states in South Sudan. In total 79 health workers participated in the meetings and included participants from 4 states of Western Equatoria State, Central Equatoria State, Eastern Equatoria State and Western Bahal El Ghazal State. The meeting provided the participants an opportunity to discuss TB control in the states and provided a forum where participants learnt from each other and build capacity within the state. It also formed a basis for refreshing on some aspects of TB control. The workshops have been a success and the teams from health facilities are able to receive the feedback on their performance in the same sitting. The participants recommended that quarterly meetings should be held after every reporting period to analyze the achievement made and share information regarding the TB and HIV programs.

Overall work plan implementation status

Overall workplan completion is at 33%. Accelerated plan has been developed and shared with the National TB program to ensure that the activities are carried out within the timeline for the APA 3 workplan

Technical and administrative challenges

Technical Challenges

- Data from the TB diagnostic and treatment center has not been compiled for this quarter due to the resignation of the NTP M&E officer.
- Delay in the filling of the position for the laboratory advisor which have resulted in delayed in the implementation of laboratory activities. Meanwhile, Short Technical Assistance has been approved to support some activities that have delayed.

Quarterly Activity Plan Report

1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all care providers (Supply)	1.2.1	Sensitization workshops	MSH	49.622	100%	Jul	2013	154 (29 Female; 125 Males) community members (have been sensitized in 4 counties in Central Equatoria state during the quarter.
	1.2.2	Baseline Assessment	MSH	4.635	100%	Apr	2013	Assessment on the involvement of community in TB services was conducted in 3 counties of Central Equatoria state which include Yei river county, Morobo County and Lainya County. In addition, assessment on the TB services was conducted in Maban County.
	1.2.3	Meetings for community groups	MSH	31.173	25%	Sep	2013	The preparation for the meetings is finalised. The activity will be conducted in July 2013.
	1.2.4	Supervision to community groups	MSH	16.488	0%	Sep	2013	Not done. The activity will be conducted quarterly after the groups are identified
	1.2.5	Training and re-fresher training	WHO	45.453	50%	Sep	2013	30 (1 Female; 29 Males) clinicians and nurses trained on TB case management
	1.2.6	Supervision and mentorship visits	MSH	32.336	50%	Sep	2013	Supervisory and mentorship visits conducted in 5 TB diagnostic and treatment centers in 3 states in South Sudan
	1.2.7	Support SOPs implementation	MSH	84.958	50%	Sep	2013	TA on supporting SOP implementation was conducted by Dr. Samuel Kinyanjui (Regional TB advisor, MSH) from 8 - 13 April 2013. The pilot SOP implementation was started in Yei Civil Hospital.
					54%			

2. Laboratories			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
2.1 Ensured capacity, availability and quality of laboratory	2.1.1	Refurbishment of peripheral laboratory	MSH	83.787	50%	Sep	2013	Preparing the Environmental Review Report for the facilities identified for refurbishment in the APA 3. Planned for quarter 4. Procurement process for the microscope kits and lab reagents commenced.

testing to support the diagnosis and monitoring of TB patients	2.1.2	Printing and dissemination of SOPs	MSH	22.845	 75%	Jun	2013	The procurement process is on-going. However, there is a delay in obtaining approval from the MOH. The documents that have been approved are already in the process of being printed.
	2.1.3	Support supervision to peripheral laboratories	MSH	35.780	 50%	Sep	2013	Supervisory and mentorship visits conducted in 5 TB diagnostic and treatment centers in 3 states in South Sudan
	2.1.4	EQA supervisory visits	MSH	31.550	 75%	Sep	2013	17% (8/48) of the TB laboratories have been included in the EQA compared to 6% (3/48) in the previous quarter. Additional labs have been earmarked in coming quarter
	2.1.5	TOT for Lab supervisors	MSH	47.510	 0%	Aug	2013	Planned for August 2013. TA to support this activity have been approved
	2.1.6	Train and refresher training for Lab staff	MSH	47.297	 0%	Aug	2013	Delayed due to human resource challenges within NTP. Planned for July 2013
	2.1.7	Lab support mission	KNCV	33.482	cancelled	Sep	2014	Activity has been cancelled due to human resources challenges within the NTP and delayed in lab activities
	2.1.8	Support annual TB laboratory forum and information dissemination.	MSH	18.126	 0%	Sep	2013	Planning is in progress. The laboratory technical working group had planned for May but postponed due to human resources issues
						 36%		

3. Infection Control			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
3.2 Scaled-up implementation of TB-IC strategies	3.2.1	TOT on TBIC	KNCV	61.294	 0%	August	2013	Planned for August 2013
	3.2.2	Regional Training on TBIC	MSH	25.330	 75%	Sep	2013	1 (female) country TB focal person has attended a training in Kigali, Rwanda on TBIC. Two (1 female; 1 male) additional staff from health facility staff will attend training on integrated TB/HIV management in July
					 38%			

4. PMDT			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	

4.1 Improved treatment success of MDR TB	4.1.1	Sample collection & transport	WHO	12.758	75%	Sep	2013	On going. The funds from GF are still available to carry on this activity for the time being.
	4.1.2	Training on MDR-TB	WHO	22.071	75%	Sep	2013	Two (male) staff attend workshop in Namibia.
					75%			

5. TB/HIV								
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
						Month	Year	
5.1 Strengthened prevention of TB/HIV co-infection	5.1.1	TB/HIV review meetings	MSH	94.704	50%	Dec	2013	Conducted in 4 out of 10 states to review progress from January - March 2013. Next meetings planned in July - August to review progress April - June.
	5.1.2	Sensitization meetings	MSH	11.179	25%	Sep	2013	On-going and will continue in July through September 2013. Targeting TB/HIV teams at state and county hospitals.
	5.1.3	Observe World TB day	MSH	35.680	100%	Mar	2013	The day was commemorated on 25th March 2013 in Juba. TB messages were delivered through FM radio talk shows, Road drive shows, announcements over local FM stations, and text messages on mobile phones.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
5.2 Improved diagnosis of TB/HIV co-infection	5.2.1	Training for Counsellors	MSH	32.462	0%	May	2013	The activity has been postponed to August 2013. Two NTP staff will be trained on integrated TB/HIV who will in turn become trainers.
	5.2.2	Training of TB health staff	MSH	50.770	0%	Jun	2013	The activity has been postponed to August 2013. Two NTP staff will be trained on integrated TB/HIV who will in turn become trainers.
					35%			

6. Health Systems Strengthening								
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
						Month	Year	

6.2 TB control components (drug supply and management, laboratories, community care, HRD and M&E) form an integral part of national plans, strategies and service delivery	6.2.1	In-country conference	WHO	18.659	0%	Aug	2013	Communicating with WHO to agree on the date of the training. However, tentatively planned for August 2013.
	6.2.2	Regional training	MSH	21.678	0%	Sep	2013	One training have been identified which will take place in september to November 2013.
	6.2.3	International conference	MSH	28.004	0%	Nov	2013	UNION conference in Paris.
					0%			

7. M&E, OR and Surveillance				Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity	Activity Leader			Month	Year	
7.2 Improved capacity of NTPs to analyze and use quality data for the	7.2.1	DQA visits	MSH	13.740	0%	Dec	2013	Not yet done
	7.2.2	M&E training	MSH	16.231	0%	Aug	2013	Not yet done
	7.2.3	External evaluation	KNCV	77.846	cancelled	Sep	2013	Cancelled. To be combined with the external program evaluation for NTP under GF which is planned for in 2014.
					0%			

Total Approved Staffing & Operations Budget	630.396
Grand Total Approved Project Budget	1.915.144

Quarterly MDR-TB Report

Country	South Sudan
----------------	--------------------

Period	April - June 2013
---------------	--------------------------

MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on treatment	Comments:
Total 2010	6	0	The specimen are sent to CTRL in Nairobi. There is always delay in receiving the results. The results can take upto 8 months.
Total 2011	6	0	
Jan-Mar 2012	0	0	
Apr-Jun 2012	0	0	
Jul-Sep 2012	1	0	
Oct-Dec 2012	0	0	
Total 2012	1	0	
Jan-Mar 2013	0	0	
Apr-Jun 2013			
To date in 2013	0	0	

5. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks (Optional)
1	MSH	1.2.7	Samuel Kinyanjui	SOPs implementation and assessment of community TB care services	March 2013	Completed	13-Apr-13	
2	KNCV	2.1.7	Valentina Anisimova	Lab support mission	July, 2013	Cancelled		Cancelled
3	KNCV	3.2.1	Amos Kutwa	FacilitateTOT training on TB IC	August, 2013	Planned		Jerod to provide TA
4	KNCV	7.2.3	TBD	Joint external program monitoring mission	September, 2013	Cancelled		Cancelled
5	KNCV	7.2.3	TBD	Joint external program monitoring mission		Cancelled		Cancelled
6	MSH	1.1.1	Pedro Suarez	Facilitate partners meetings to advocate for Integration of TB services	August, 2013	Planned		Abel Nkolo
7	MSH	6.2.4	Eliud Wandwalo	Support implementation of SOPs to improve case detection	August, 2013	Planned		Samuel Kinyanjui
8	MSH	7.2.3	Eliud Wandwalo	Joint external program monitoring mission	September, 2013	Cancelled		Cancelled
9	WHO	6.2.1	TBD	Facilitate in-country TB conference	September, 2013	Planned		
10	WHO	4.1.2	TBD	Regional training of 5 health workers on MDR-TB.		Planned		Not a TA. Regional training of NTP staff
Total number of visits conducted (cumulative for fiscal year)							1	
Total number of visits planned in workplan							10	
Percent of planned international consultant visits conducted							10%	



Figure 5: Young Boys and Girls from Yei River county have come up to support TB community activities in Yei



Figure 6: Discussion during community sensitization meetings in Lainya County in Central Equatoria State

Quarterly Report on Global Fund Engagement

Country	South Sudan	Period	April - June 2013
----------------	--------------------	---------------	--------------------------

Current Global Fund TB Grants				
Name (i.e. Round 7 TB)	Average rating*	Current rating	Total approved amount	Total dispersed to date
Round 7 TB	A2	A2	14,042,815 USD	13.132.909

*Since January 2010

In-country Global Fund status - key updates, challenges and bottlenecks

Key updates:

- Currently supporting 65 TB diagnostic and treatment centers in South Sudan;
- In the period of April-June 2013, the Fund trained 14 lab personnel on AFB microscopy;
- Procured anti-TB drugs that would last for 9 months to come.
- Conducted supportive supervision and mentoring to weak performing TB centers.
- Renovated TB laboratory in Narus, Eastern Equatoria.

Challenges:

- High default rate/lost to follow up in big hospitals
- Lack of nutritional support in many TB facilities which contributes to lost to follow up
- Inadequate skilled human resources - state and county level
- Poorly motivated staff leading to high staff turnover.

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work

- TB CARE I is involved in the capacity building of NTP staff at all levels as well as providing technical support in development of policies and guidelines which the NTP roll out using the GF support. These include SOPs for improved case detection, framework for integrating TB services in the Primary Health Care, National TB strategic plan, TB infection control guidelines, External Quality Assurance (EQA) guidelines, SOPs for sputum smear microscopy and PMDT guidelines.
- TB CARE I also provided technical assistance in the development of the GF proposal. Successfully supported development of GF Transitional Funding Mechanism which is about \$8.6 US Dollars. TB CARE I works as a catalyst by providing technical support to the NTP MOH to enable the ministry to effectively use GF resources and implement the program efficiently. The TB CARE I office is embedded in the NTP MOH to provide hands-on support as a strategy to build institutional capacity for MOH staff.

- TB CARE I jointly plans for mentorship and support visits to health facilities as well as compliment GF through provision of support especially where technical capacity within the sub recipients is limited e.g. during trainings and support visits. The trainings and mentorship focuses on the health facilities that are supported by GF as well as those supported by other partners. In addition, the GF ensures that TB drugs and laboratory supplies are made available to sites that have been established through the support of TB CARE I. There is also a well-established synergy between the GF and TBCARE I in terms of technical support at state MOH and central MOH levels.

Inventory List of Equipment - TB CARE I



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

Organization:	TB CARE I
Country:	South Sudan
Reporting period:	April - June 2013
Year:	APA 3

Description (1)	ID numbers (2)	Acquisition date (3)	Acquisition cost (4)	V.A.T (5)	Location (6)	Condition (7)	Disposition date (8)	Title held by (9)	Insurance Policy #
Laptop Computer (Dell)		Aug 2009	\$2.000	0,00	Stolen	N/A			
Laptop Computer (Dell)	Dell LBL P/N: KX335A01	Aug 26, 2009	\$2.000	0,00	MSH office MoH complex, Juba	Good		MSH	
Microscope	Svizera Europe B.v	Mar 2010	\$1.190	0,00	MoH - Bentiu Hospital Laboratory	Good		MSH	
Microscope	Svizera Europe B.v	Mar 2010	\$1.190	0,00	MoH - Munuki PHCC laboratory	Good		MSH	
Microscope	Svizera Europe B.v	Mar 2010	\$1.190	0,00	MoH - Kator PHCC laboratory	Good		MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
LED microscope + 2 Battery supply unit (for LED microscope)	Zeiss Primostar	Aug 2010	\$2.070	0,00	MOH- NTP warehouse (GLRA)			MSH	
Office chair	n/a	14/10/2011	\$190			Good		MSH	
Office chair	n/a	14/10/2011	\$190		MSH office MoH complex, Juba	Good		MSH	
Filling cabinet	n/a	14/10/2011	\$316		MSH office MoH complex, Juba	Good		MSH	

Book Case	n/a	14/10/2011	\$443		MSH office MoH complex, Juba	Good		MSH	
Book Case	n/a	14/10/2011	\$443		TB CARE I Country office (NTP / MoH-GOSS)	Good		MSH	
Laboratory desk	n/a	28/11/2011	\$316		Kaya PHCC	Good		MSH	
Laboratory chair	n/a	28/11/2011	\$114		Kaya PHCC	Good		MSH	
Laboratory stool	n/a	28/11/2011	\$190		Kaya PHCC	Good		MSH	
Laboratory stool	n/a	28/11/2011	\$190		Kaya PHCC	Good		MSH	
Laboratory desk	n/a	28/11/2011	\$316		Parjok PHCC	Good		MSH	
Laboratory chair	n/a	28/11/2011	\$114		Parjok PHCC	Good		MSH	
Laboratory stool	n/a	28/11/2011	\$190		Parjok PHCC	Good		MSH	
Laboratory stool	n/a	28/11/2011	\$190		Parjok PHCC	Good		MSH	
Laboratory desk	n/a	28/11/2011	\$316		Torit State Hospital	Good		MSH	
Laboratory Chair	n/a	28/11/2011	\$114		Torit State Hospital	Good		MSH	
Laboratory Stool	n/a	28/11/2011	\$190		Torit State Hospital	Good		MSH	
Laboratory Stool	n/a	28/11/2011	\$190		Torit State Hospital	Good		MSH	
Laboratory desk	n/a	28/11/2011	\$316		Juba Military Hospital	Good		MSH	
Laboratory chair	n/a	28/11/2011	\$114		Juba Military Hospital	Good		MSH	
Laboratory stool	n/a	28/11/2011	\$190		Juba Military Hospital	Good		MSH	
Laboratory stool	n/a	28/11/2011	\$190		Juba Military Hospital	Good		MSH	
Office desk	n/a	9/12/2011	\$316		TB CARE I Country office (NTP / MoH-GOSS)	Good		MSH	
Office desk	n/a	9/12/2011	\$316		TB CARE I Country office (NTP / MoH-GOSS)	Good		MSH	
Office desk	n/a	9/12/2011	\$316		TB CARE I Country office (NTP / MoH-GOSS)	Good		MSH	

Laptop Computer (Dell)	S/N: F497201	24,May, 2011	\$1.659	0,00	Hai Amarat, Airport Road, Juba, MSH	Good		Kenyi Phillips	
Laptop Computer (Dell)	S/N: 6ZSY2Q1	21,Jan, 2012	\$1.500	0,00	TB CARE I Country office (NTP / MoH-GOSS)	Good		Gladys Anyo	
Laptop Computer (Dell)	S/N: 46VY2Q1	21,Jan, 2012	\$1.500	0,00	TB CARE I Country office (NTP / MoH-GOSS)	Good		Dr. Stephen Macharia	
Canon Digital Copier (iR1024A)	2583B002[AB] DQY38939	July10, 2012	\$ 2.635,00	0	MSH office MoH complex, Juba	GOOD		MSH	
Dell optilex 990 desktop	6TZZBBX	July10, 2012	\$ 1.135,00	0	MSH office MoH complex, Juba	GOOD		MSH	
Dell monitor (19")	OT5JNN-728772-21V-DJ5M	July10, 2012				GOOD		MSH	
Dell Key Board	CN-01HF2Y-71616-1A4-0LTH	July10, 2012				GOOD		MSH	
UPS Mecer and Surge Protector	ME-3000-GRM	27-sep-12	\$ 1.255,00	0	MSH office MoH complex, Juba	New		MSH	
Rechargable Fan	N/A	30-apr-12	\$ 126,00	0	Operations Office	Good		MSH	
Micro wave	Model No: AM01701MW	28-apr-12	\$ 226,00	0	Stores	Good		MSH	
Rice Cooker	WX02ERC-186SS12110902195	27-apr-12	\$ 95,00	0	Stores	Good		MSH	
Fridge	106NRPU038664	1-mei-12	\$ 999,00	0	Kitchen	Good		MSH	
Food Blender	Model No: AB5501G; S/No: 550108100639	22-mei-12	\$ 51,00	0	Stores	Good		MSH	
Electric Iron	Model No: MSI-3188	22-mei-12	\$ 49,00	0	Stores	Good		MSH	
Iron Board	N/A	23-mei-12	\$ 47,00	0	Stores	Good		MSH	
Water Dispenser	Model No: NWD1303FPT; S/No:	23-mei-12	\$ 302,00	0	Stores II	Good		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1;S/N 2B81030	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81020	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	

Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81022	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81033	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B80975	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81003	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81023	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81011	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2E80467	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B810994	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Olympus microscope Kit , C-plug Standard	CX22RFS1; S/N 2B81007	11-sep-12	\$ 1.523,00	0	MOH- GLRA warehouse	New		MSH	
Toyota Land Cruiser Hardtop 10 seater, 5 door (NGO 135/ 1 RSS)	Chasis No:JTEEB71J-607017906; Engine No: 1HZ-0722112	14-jan-13	\$ 44.899,38	0	MSH Juba Office	New		MSH	
Projector	Dell LCD Projector 1210S; S/No: 4V5L1S1	3-mei-13	\$ 935,00	0	MSH Juba Office	New		MSH	
Digital Camera	Sony Cyber -Shot DSC-W630; S/No: 8770588	3-mei-13	\$ 250,00	0	MSH Juba Office	New		MSH	

Key

	TB CAP
--	--------

	TB CARE I
--	-----------

- (1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
- (2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
- (3) Date of invoice
- (4) Total price including any sales tax paid. Use currency on invoice
- (5) Note any sales tax charged
- (6) Address
- (7) Good/fair or bad
- (8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. where a recipient compensated TB CARE I for its share. Attach supplementary info