



**USAID**  
FROM THE AMERICAN PEOPLE

**TB CARE I**

# **TB CARE I - Vietnam**

**Year 3  
Quarterly Report  
October-December 2012**

**January 30, 2013**

## Quarterly Overview

<b>Reporting Country</b>	<b>Vietnam</b>
<b>Lead Partner</b>	<b>KNCV</b>
<b>Collaborating Partners</b>	<b>MSH, WHO</b>
<b>Date Report Sent</b>	30-1-2013
<b>From</b>	Nguyen Thien Huong
<b>To</b>	Nguyen Thi Minh Ngoc, Pham Huy Minh
<b>Reporting Period</b>	<b>October-December 2012</b>

<b>Technical Areas</b>	<b>% Completion</b>
1. Universal and Early Access	6%
2. Laboratories	13%
3. Infection Control	10%
4. PMDT	18%
5. TB/HIV	0%
6. Health Systems Strengthening	0%
7. M&E, OR and Surveillance	0%
8. Drug supply and management	0%
<b>Overall work plan completion</b>	<b>6%</b>

### Most Significant Achievements

#### Universal and early access:

##### Management of TB in children:

3 supervision visits by NTP childhood TB team were carried out in Ha Noi, Ho Chi Minh City & Can Tho. A total of 12 DTUs and 25 communes were visited from 7-23 Nov 2012. The Mission provided on- the -job training for staff at district and commune levels and monitored the implementation status based on the monitoring checklist in each project site, and provided recommendations for improvement. Proposal on development of IEC material for management of TB in children has been developed and circulated for experts' comments.

#### Laboratory:

Methodology for LED FM reading has been agreed between NTP and TB CARE I and included in the national guidelines for TB lab SOPs.

The NTP\GeneXpert group carried out the monitoring and supervision visits for pilot implementation of Xpert MTB\RIF in 5 pilot sites (Da nang, Binh thuan, HCMC, Thanh hoa and Quang ninh). Monthly report on Xpert MTB\RIF and cartridge use have been collected from project sites and analyzed for operations. As of November 2012, 1,999 tests were done for 3 targeted groups (MDR suspects (82.5%), PLWHA suspected having TB (15.4%), children suspected having TB (0,1%)). Among these tests, 52,7% were MTB positive, of which 17.5% were Rifampicin resistant.

The protocol of operational research in support of Xpert MTB\RIF introduction in Vietnam has been finalized. SOP for data collection using the Xpert data extract form has been prepared with TA by KNCV research consultant .

#### TBIC

Proposal for development of IEC materials for TBIC for health care workers and community has been developed and circulated for experts' comments.

Information for 4 TBIC indicators including indicator on TB disease among HCWs from 63 provincial TB Units has been collected.

#### PMDT:

The first TA mission visit on PMDT expansion and TB CARE implementation (childhood TB, GeneXpert, LED FM) was carried out in November 2012. Report was provided on the mission, including recommendations on: TB CARE I implementation regarding Xpert implementation, childhood TB, LED FM implementation; PMDT expansion; SLD procurement forecast first half 2013; Xpert procurement forecast first half 2013. e-TB manager implementation in 45 treatment sites is on-going. The guideline with the basic transactions of e-TB manager, for the cases and the medicine module has been developed. One STTA, 4 supervision visits and remote assistance overall on the data encoded in the platform was provided.

### **Overall work plan implementation status**

The TB CARE Year 3 Workplan was approved by USAID Washington on 26 November 2012. For over one month implementation, the overall work plan completion reached 6% for the first quarter of Year 3.

### **Technical and administrative challenges**

Human resource for project implementation, particular for drug supply and management area. Recruitment will take place in the first quarter of 2013.

Limited human resource from NTP for operation research (research coordination and data collection). This issue is under discussion with NTP and will be included in the OR protocol.

### **In-country Global Fund status and update**

Global Fund Round 9 TB reprogramming proposal passed the technical review panel. In addition, GF granted additional 3.5 million \$ to invest in case finding . PR must finalize updated workplan, budget and performance framework by mid January 2013. (WHO is chair of sub CCM TB and supporting negotiation; this is part of resource mobilization. )KNCV consultant (Dr. Agnes Gebhard ) was invited by WHO to support NTP updating the workplan for GF9 phase 2.

CCM governance: the oversight committee (OC) was established, a draft oversight plan developed, orientation for OC members and CCM members is scheduled, CCM manual is being updated. CCM secretariat location and funding is slowly progressing. WHO is member of OC and as such plays a role in improving governance...

## Quarterly Activity Plan Report

1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all care providers (Supply)	1.2.1	Management of IPT for children	KNCV	6.500	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
	1.2.2	Training on TB in children	KNCV	11.675	0%	Feb	2013	This activity is not planned to be implemented in this Quarter
	1.2.3	Coordination, monitoring and supervision for pilot implementation of management of TB in children in 4 provinces	KNCV	41.060	25%	Sep	2013	3 supervision visits by NTP childhood TB team were carried out in Ha Noi, Ho Chi Minh City & Can Tho: - Hanoi: from 7-13 November in 4 districts and 8 communes; - HCMC: from 19-22 November in 4 districts and 9 communes (KNCV HQ consultant & KNCV CO staff joined NTP supervision visit in 1 district, 3 communes and visited Pediatrics Hospital Number 1); - Can tho: from 19-23 November in 4 districts and 8 communes. The missions provided on the job training for staff at district and commune levels and monitor the implementation status based on the monitoring checklist in each project site and provide recommendation for improvement.
	1.2.4	TA - Peadiatrician - Steve Graham	KNCV	20.100	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
	1.2.5	Evaluate new strategy for TB in children	KNCV	20.000	25%	Sep	2013	2 OR protocols to evaluate new strategy for management TB in children developed by NTP\Child TB Group have been finalized (i) feasibility and acceptability of provision of isoniazid preventive therapy (IPT) to children at the communal level and ii) yield and accuracy of the new TB screening algorithm for children. Further comments from consultants (Drs. Edine Tiemersma, Agnes Gebhard and Prof. Steve Graham) before submitting to NTP board and research committee for approval.
	1.2.6	Updating of national guideline on TB control in congregate settings	KNCV	8.146	0%	May	2013	This activity is not planned to be implemented in this Quarter
	1.2.7	Updating of training materials for collaborative TB/HIV/MDRTB management in prisons	KNCV	8.864	0%	May	2013	This activity is not planned to be implemented in this Quarter
	1.2.8	Development of IEC materials for inmates, patients, staff re CTBHIV approach in prisons	KNCV	6.497	25%	May	2013	After monitoring and supervision visits in November in 3 pilot provinces for childhood TB management (1.2.3), it has been found that it is necessary to develop IEC materials for childhood TB management at community. So, this activity is priority for childhood TB management instead of prisons in APA3. Proposal for development of IEC materials for childhood TB management has been developed by NTP\ACSM group.

1.2.9	Development of tools for clinical screening (interview form, register, report format)	KNCV	3.077	0%	May	2013	This activity is not planned to be implemented in this Quarter
1.2.10	Training of staff of NTP, MPS in 2 pilot prisons	KNCV	5.760	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
1.2.11	Development of model for transitional care	KNCV	7.591	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
1.2.12	Implementation in 2 pilot prisons	KNCV	5.360	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
				6%			

2. Laboratories								
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion Month	Year	Cumulative Progress and Deliverables up-to-date
2.1 Ensured capacity, availability and quality of laboratory testing to support the diagnosis and monitoring of TB patients	2.1.1	Trainings for lab staff for improve work practice	KNCV	11.733	0%	Mar	2013	This activity is not planned to be implemented in this Quarter
	2.1.2	Ensure availability of specimen packaging material at 47 sites	MSH	10.080	25%	Jun	2013	Using SPS funds; From Jan/2013, they are covered by TBCARE budget.
	2.1.3	Support NTP for transportation of specimen from sentinel to referral sites	MSH	15.000	0%	Sep	2013	Still needs a meeting between NTP and the post office
	2.1.4	Provide technical support at provincial and district level for specimen referral system	MSH	14.506	25%	Sep	2013	Using SPS funds
	2.1.5	Provide technical support to NTP in strengthening of MIS for specimen referral system	MSH		0%	Sep	2013	
	2.1.6	Provide technical support to NTP for data collection, analysis, and reporting periodically	MSH		0%	Sep	2013	
	2.1.7	Support NTP to disseminate the report on specimen referral to all relevant partners on a periodically	MSH		0%	Sep	2013	
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
2.2 Ensured the availability and quality of technical assistance and services	2.2.1	Technical assistance	KNCV	10.140	0%	May	2013	This activity is not planned to be implemented in this Quarter
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
2.3 Ensured optimal use of new approaches for laboratory confirmation of TB and incorporation of these approaches in national strategic laboratory	2.3.1	LED FM implementation in 10 districts in HCMC (APA2) and 2 MDR-TB centers	KNCV	12.000	25%	Sep	2013	Proposal for LED FM implementation in 10 districts in HCMC has been finalized. However, the reading method need further discussed and agreed between PNTH, NTP and TB CARE I (screening at 200x magnification and confirm AFB at 400X magnification according to WHO recommendation. Current practice under WHO\CIDA project is to read only at 400X). Training for implementation is scheduled in the next quarter.
	2.3.2	Xpert MTB\RIF pilot implementation in 17 sites: trainings	KNCV	5.040	25%	Mar	2013	This activity is not planned to be implemented in this Quarter

plans	<b>2.3.3</b>	Xpert MTB\RIF pilot implementation in 17 sites: Operations	KNCV	201.198	25%	Sep	2013	NTP\GeneXpert group carried out the monitoring and supervision visits for pilot implementation of Xpert MTB\RIF in 5 pilot sites (provinces): - Da nang: 30 October; - Binh thuan: 6 November; - HCMC: 7-8 November (for validation); - Thanh hoa: 9 November; - Quang ninh: 13 November. Monthly report on Xpert MTB\RIF and cartridge use have been collected from project sites and analysed for operations. As of November 2012, 1,999 tests were done for 3 targeted groups (MDR suspects (82.5%), PLWHA suspected having TB (15.4%), children suspected having TB (0,1%). Among these tests, 52,7% was MTB and 17.5% was Rifampicin resistant. The protocol of operational research in support of Xpert MTB\RIF introduction in Vietnam has been finalized. SOP for data collection using the Xpert data extract form has been prepared with TA by KNCV research consultant (Dr. Edine Tiemersma).
	<b>2.3.4</b>	Xpert MTB\RIF pilot implementation in 17 sites: Technical assistance	KNCV	11.430	25%	Sep	2013	Local TA and Europe Continents Ltd (Cepheid local service provider) have provided technical support for GeneXpert pilot implementation.
					13%			

3. Infection Control								
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
						Month	Year	
3.2 Scaled-up implementation of TB-IC strategies	<b>3.2.1</b>	Introduction of a framework to plan, implementation and scale-up TBIC activities at country, facility and community levels (TBCTA)	KNCV	6.350	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
	<b>3.2.2</b>	Improved TBIC condition for health care facilities at district level in PMDT treatment sites	KNCV	8.000	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
	<b>3.2.3</b>	Development of 2 IEC materials on TBIC (cough etiquette, posters, flyers)	KNCV	17.797	25%	Sep	2013	Proposal for development of IEC materials for TBIC for health care workers and community has been developed by NTP\ACSM group.
	<b>3.2.4</b>	Distant and in-country technical assistance	KNCV	9.040	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Month	Year	Cumulative Progress and Deliverables up-to-date



	<b>4.1.7</b>	Support the use of e-TBM for SLDs management; Develop tools for forecasting/quantification/distribution/consumption monitoring at site levels and central level; Revise SOPs for SLDs; Implement an indicators dashboard and regular reports; Implement electronic SLD dispensation module; Switch from paper based system to electronic reporting	MSH	13.868		25%	Sep	2013	STTA conducted in December had as deliverable forecasting for Procurement 6 of NTP-Vietnam, we had difficulties on using e-TB manager forecasting tool since the Stock on hand of most of the health units weren't updated, so we had to use the Philippines Tool to calculate medicine needs.
--	--------------	--	-----	--------	--	-----	-----	------	--

18%

5. TB/HIV			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date	
Outcome	Activity #	Activity				Month	Year		
5.1 Strengthened prevention of TB/HIV co-infection	<b>5.1.1</b>	Updating national guidelines on TB\HIV collaborative activities	KNCV	7.700		0%	Sep	2013	Discussions between KNCV-CO and VAAC on the plan to implement this activity have been initiated
	<b>5.1.2</b>	Updating of training curriculum and material for TB\HIV collaboration activities	KNCV	4.850		0%	Sep	2013	Discussions between KNCV-CO and VAAC on the plan to implement this activity have been initiated
						0%			

6. Health Systems Strengthening			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date	
Outcome	Activity #	Activity				Month	Year		
6.1 TB control is embedded as a priority within the national health strategies and plans, with matching domestic financing and supported by the engagement of partners	<b>6.1.1</b>	Project coordination and management	KNCV	72.830		0%	Sep	2013	This activity is not planned to be implemented in this Quarter
	<b>6.1.2</b>	Advocacy workshops at national and provincial level to sustain TB national target programme and increase funding for TB	WHO	29.685		0%	Sep	2013	
	<b>6.1.3</b>	Intense follow-up of health journalists to maintain high profile of TB in the media, especially in high burden provinces	WHO	28.900		0%	Sep	2013	
	<b>6.1.4</b>	Improve ACSM capacity of central and provincial NTP and communication center	WHO	45.941		0%	Mar	2013	ToR for consultant developed
	<b>6.1.5</b>	Strengthen Vietnam STOP TB partnership so that it can better play its role as hub for communication and advocacy	WHO	19.594		0%	Sep	2013	ToR for consultant developed
	<b>6.1.6</b>	Coordination meetings among TB control partners	WHO	10.373		0%	Sep	2013	
6.2 TB control components (drug supply and management, laboratories,	<b>6.2.1</b>	Policy dialogue a) drug quality and availability b) financing of TB diagnosis and care	WHO	10.961		0%	Jul	2013	
	<b>6.2.2</b>	Assessment and TA for development of aligned national GMP	WHO	26.856		0%	Apr	2013	ToR for consultant developed

community care, HRD and M&E) form an integral part of national plans, strategies and	<b>6.2.3</b>	Advocacy for GMP with local industry	WHO	16.860	0%	Apr	2013	
	<b>6.2.4</b>	Provide technical support to NTP for TB supply chain strategy development	MSH	28.686	0%	Sep	2013	
					0%			

7. M&E, OR and Surveillance			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
7.1 Strengthened TB surveillance	<b>7.1.1</b>	VITIMES: Distant and in-country technical assistance	KNCV	23.933	0%	Sep	2013	The planned TA mission visit in Q4 2012 was postponed to Q1 2013.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
7.3 Improved capacity of NTPs to perform operations research	<b>7.3.1</b>	Technical support for capacity building for OR	KNCV	29.507	0%	Sep	2013	This activity is not planned to be implemented in this Quarter
	<b>7.3.2</b>	OR on obstacles for women and children to access MDR-TB services	WHO	10.786	0%	Jun	2013	
	<b>7.3.3</b>	OR on obstacles to access to health insurance for TB diagnosis and care	WHO	18.831	0%	Aug	2013	
	<b>7.3.4</b>	Support NTP to conduct supply chain assessment for TB related pharmaceuticals and supplies	MSH	44.388	0%	Sep	2013	
					0%			

8. Drug supply and management			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
8.1 Ensured nationwide systems for a sustainable supply of drugs	<b>8.1.1</b>	GeneXpert supply chain planning	MSH		0%	Sep	2013	
	<b>8.1.2</b>	Procurement performance management	MSH		0%	Sep	2013	
	<b>8.1.3</b>	Supply chain policies, procedures, and operational documents	MSH	2.500	0%	Sep	2013	
	<b>8.1.4</b>	Capacity building on pharmaceutical supply chain management	MSH	79.822	0%	Sep	2013	
					0%			

Total Approved Staffing & Operations Budget	561.011
Grand Total Approved Project Budget	1.800.000

## Quarterly MDR-TB Report

<b>Country</b>	<b>Vietnam</b>
----------------	----------------

<b>Period</b>	<b>OCTOBER-DECEMBER 2012</b>
---------------	------------------------------

### MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on treatment	Comments:
<b>Total 2010</b>	202	97	The number of patients of Nov and Dec 2012 of Pham Ngoc Thach Hospital and of Dec of K74 is not available as of reporting date
<b>Total 2011</b>	N/A	578	
<b>Jan-Mar 2012</b>	N/A	176	
<b>Apr-Jun 2012</b>	N/A	176	
<b>Jul-Sep 2012</b>	N/A	138	
<b>Oct-Dec 2012</b>	N/A	131	
<b>Total 2012</b>	#VALUE!	621	

## 6. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks (Optional)
1	KNCV	1.2.3 (1st visit)	Stephen Michael Graham - Associate Professor of International Child Health, University of Melbourne Department of Paediatrics - External consultant for TB in children	Provide TA in introduction and evaluation of new strategy for TB in children in 4 pilot provinces	Q1 2013	Scheduled on 10-20 Mar 2013 (Q1 2013)		
2	KNCV	1.2.3 (2nd visit)	Stephen Michael Graham - Associate Professor of International Child Health, University of Melbourne Department of Paediatrics - External consultant for TB in children	Provide TA in introduction and evaluation of new strategy for TB in children in 4 pilot provinces	Q3 2013	Planned		
3	KNCV	1.2.5, 1.2.6, 1.2.8	Agnes Gebhard - KNCV senior consultant	Provide TA in implementation of TB\HIV\MDR-TB control in prisons	Q4 2012 and combined with 4.1.1 (1st visit)	Postponed to Q2 2013. It is scheduled on 9-20 Apr 2013		
4	KNCV	2.2.1	Sang Jae Kim, Emeritus director, Korean Institute of TB, Korea - Senior laboratory consultant	Provide TA in development and implementation of related guidelines, SOPs, training materials, ... and trainings	Q2 2013	Scheduled on 22-30 Apr 2013 (Q2 2013)		
5	KNCV	3.2.6	Franco Ramoso - TBIC consultant	Provide TA on implementation of TBIC facility plans	Q2/3 2013	Planned		
6	KNCV	4.1.1 (1st visit)	Agnes Gebhard - KNCV senior consultant	Provide TA for PMDT implementation and scale up and general backstopping project	Q2 2013	Completed	18-23 November 2012	
7	KNCV	4.1.1 (2nd visit)	Agnes Gebhard - KNCV senior consultant	Provide TA for PMDT implementation and scale up and general backstopping project	Q3 2013	Planned		

8	KNCV	7.1.2 (1 visit)	Nico Kalisvaart - KNCV surveillance consultant	Provide TA for development of VITIMES with linkage of e-TB manager	Q4 2012	Postponed to Q1 2013. It is scheduled on 17-24 Mar 2013.		
9	KNCV	7.1.2 (2nd visit)	Nico Kalisvaart - KNCV surveillance consultant	Provide TA for development of VITIMES with linkage of e-TB manager	Q2 2013	Planned		
10	KNCV	7.3.1 (1 visit)	Edine Tiemersma - KNCV research consultant	Provide TA to all ORs of the project including design, data collection, validation, analysis of results, publication for TB and TB/HIV program development, evaluation of new diagnostics, TBIC.	Q1 2013	Scheduled on 18-29 Mar 2013		
11	KNCV	7.3.1 (2nd visit)	Edine Tiemersma - KNCV research consultant	Provide TA to all ORs of the project including design, data collection, validation, analysis of results, publication for TB and TB/HIV program development, evaluation of new diagnostics, TBIC.	Q3 2013	Planned		
12	MSH	MSH Staffing & operations	Pedro Suarez	Overall technical oversight and project supervision	TBD			
13	MSH	MSH Staffing & operations	Catherine Mundy	Technical oversight and supervision to lab component	TBD			
14	MSH	4.1.4	Joel Keravec	Support eTBM implementation	TBD			
15	MSH	4.1.4	Luiz Reciolino	Support eTBM implementation	Q1 2013	Completed	5-14 December 2012	Field visits to PNT hospital, Can Tho, Da Nang and K-74
16	MSH	7.3.4	Andy Barraclough	International consultant to conduct supply chain assessment	TBD			
17	MSH	8.1.4	Andy Barraclough	Support capacity building with supply chain management	TBD			
18	WHO	6.1.4	Dr Hara PATH	ACSM workshops	Q1 2013	Planned	08 March 2013	On track
19	WHO	6.2.2	TBD	GMP Assessment	Q1 2013	Planned		On track
20	WHO	6.2.2	TBD	Develop framework for quality circles	Q1 2013	Planned		On track
21	WHO	6.2.3	HQ-QSM	Advocacy for GMP	Q2 2013	Planned		On track
22	KNCV	KNCV S&O	Joke Langbroek	Management support	Q2 2013	Planned		
23	KNCV	KNCV S&O	Fenneke Pak	Project Management Support	Q2 2013	Planned		
24	KNCV	KNCV S&O	Inge Sasburg	Internal Audit	Q4 2012	Completed	5-9 November 2012	
Total number of visits conducted (cumulative for fiscal year)						3		
Total number of visits planned in workplan						24		
Percent of planned international consultant visits conducted						13%		

## Quarterly Photos (as well as tables, charts and other relevant materials)



Training on IEC materials on MDR flipbook in Nov 2012



Mission of Dr. Agnes Gebhards on PMDT in Nov 2012 (Binh dinh TB & Lung Disease Hospital)



Training on the pilot implementation of Xpert/MTB RIF in Dien Bien, in Nov 2012 with the presence of the USAID\OPH Director - Dr. Jonathan Ross and USAID staff



Training on the pilot implementation of Xpert/MTB RIF in Dien Bien, in Nov 2012 with the presence of the USAID\OPH Director - Dr. Jonathan Ross and USAID staff



Workshop on PMDT implementation and referral system for Dien Bien and An Giang provinces - November 2012

## Inventory List of Equipment TB CARE I

<b>Organization:</b>	<b>TB CARE I</b>
<b>Country:</b>	Vietnam
<b>Reporting date:</b>	30-Jan-13
<b>Year:</b>	Year 3



# TB CARE I

Description (1)	ID numbers (2)	Acquisition date (3)	Acquisition cost (4)	V.A.T (5)	Currency	Cost by VND	Location (6)	Condition (7)	Disposition date (8)	Title held by (9)	Warranty/ Insurance Policy
<b>1. KNCV Country Office</b>											
Compaq Desktop Pro2000 Business with HP S1921 LCD and HP keyboard (1)	SGH115SHJW; WJ673A-CN40270M65	10-Jun-11	12.790.000	1.162.727	VND	12.790.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Compaq Desktop Pro2000 Business with HP S1921 LCD and HP keyboard (2)	SGH115SHD6; WJ673A-CN40270LG3	10-Jun-11	12.790.000	1.162.727	VND	12.790.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Compaq Desktop Pro2000 Business with HP S1921 LCD and HP keyboard (3)	SGH115SHK6; WJ673A-CN40270M47	10-Jun-11	12.790.000	1.162.727	VND	12.790.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Compaq Desktop Pro2000 Business with HP S1921 LCD and HP keyboard (4)	SGH115SHK2; WJ673A-CN40270M27	10-Jun-11	12.790.000	1.162.727	VND	12.790.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Compaq Desktop Pro2000 Business with HP S1921 LCD and HP keyboard (5)	SGH115SHD4; WJ673A-CN40270M5C	10-Jun-11	12.790.000	1.162.727	VND	12.790.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Panasonic KX-TES824SN (Telephone operator)	KX-TES824SN OICC0001831	10-Jun-11	5.990.000	544.545	VND	5.990.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Printer Laser Jet HP P2055DN (1)	CNCKR09247	10-Jun-11	11.490.000	1.044.545	VND	11.490.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Printer Laser Jet HP P2055DN (2)	CNCKS08980	10-Jun-11	11.490.000	1.044.545	VND	11.490.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Photocopy Sharp AR-5623N	15021702	10-Jun-11	62.590.000	5.690.000	VND	62.590.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Fax Panasonic KX-FL 612 CX	1CBWC164603	10-Jun-11	5.950.000	540.909	VND	5.950.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Scanner HP G3110	L2698A	10-Jun-11	3.575.000	325.000	VND	3.575.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
HP Server + Windows Server 2008 Std 2008 R2 w/SP1 x 64)	SSGH029X98M Virtual key for R2: KDFJP-DCC6D-8M3HR-CWXDT- F86CF	28-Dec-11	69.203.459	6.291.224	VND	69.203.459	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
UPS Santak online 1KVA	21201011709000102	28-Dec-11	7.285.882	662.353	VND	7.285.882	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months

Laptop Dell Latitude E6220 with extended battery and docking station	CWDXWP1	28-Dec-11	39.561.500	3.596.500	VND	39.561.500	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Laptop Dell Latitude E6220 with extended battery and docking station	CWFTWP1	28-Dec-11	39.561.500	3.596.500	VND	39.561.500	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Laptop Dell Latitude E6220 with extended battery and docking station	CWGTWP1	28-Dec-11	39.561.500	3.596.500	VND	39.561.500	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Laptop Dell Latitude E6220 with extended battery and docking station	CWLSXP1	28-Dec-11	39.561.500	3.596.500	VND	39.561.500	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
HP-Compaq LCD S1932 (1)	CN414003ZZ	28-Dec-11	2.523.530	229.412	VND	2.523.530	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
HP-Compaq LCD S1932 (2)	CN414003MW	28-Dec-11	2.523.530	229.412	VND	2.523.530	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months

Printer Laser Jet HP P2055DN (3)	VNC3T24030	28-Dec-11	12.835.294	1.166.845	VND	12.835.294	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
LCD Projector Epson EB-1775W/ with USB Presenter/ HDMI cable	NN2F170090L	28-Dec-11	37.632.942	3.421.177	VND	37.632.942	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Dalite electronic screen with remote controll	N/A	28-Dec-11	3.526.470	320.588	VND	3.526.470	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Hpec S516 paper shredder	00000435	28-Dec-11	5.072.942	461.177	VND	5.072.942	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Sony ICD SX712 Digital Voice Recorder	1028499	4-Jan-12	6.340.796	576.436	VND	6.340.796	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Digital camara Canon G10	8518407091	4-Jan-12	11.985.204	1.089.564	VND	11.985.204	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
External HDD Western 500GB (1)	WX11A7126029	4-Jan-12	2.523.598	229.418	VND	2.523.598	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
External HDD Western 500GB (2)	WX81E71RXF59	4-Jan-12	2.523.598	229.418	VND	2.523.598	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
External HDD Western 500GB (3)	WX81E81WZW55	4-Jan-12	2.523.598	229.418	VND	2.523.598	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
External HDD Western 500GB (4)	WX31A91W9652	4-Jan-12	2.523.598	229.418	VND	2.523.598	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
External HDD Western 500GB (5)	WXF1A51S1909	4-Jan-12	2.523.598	229.418	VND	2.523.598	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Projector Panasonic PT-LB90NTEA	SD2344030	28-Sep-12	31.128.000	2.829.818	VND	31.128.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
Hp Scanjet N6350	B2CH5646229	28-Sep-12	20.360.000	1.850.909	VND	20.360.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
HP color printer LaserJet Pro 400 M451DN	CNC11011896	28-Sep-12	16.375.000	1.488.636	VND	16.375.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	36 months
Polycom conference telephone &CL800	H8120702062C	28-Sep-12	62.205.000	5.655.000	VND	62.205.000	KNCV Office, 130 Mai Anh Tuan, Dong da, Hanoi, Vietnam	Good		KNCV CO	12 months
<b>2. KNCV Local Partners</b>											
GeneXpert (1)	708262	26-Nov-11	17.000	-	USD	354.110.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
UPS Hyundai True Online 1000VA	SA18HD11250003	7-Jun-12	6.998.000		VND	6.998.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months

HP Printer P2035	CNC0110566	7-Jun-12	8.735.000		VND	8.735.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months
GeneXpert (2)	708263	26-Nov-11	17.000	-	USD	354.110.000	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
UPS Hyundai True Online 1000VA	SA18HD11250009	31-May-12	6.998.000		VND	6.998.000	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	36 months
HP Printer P2035	CNC00109386	31-May-12	8.735.000		VND	8.735.000	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	36 months
Laptop Dell Latitude E5420	8MBM5S1	22-Mar-12	23.280.000	-	VND	23.280.000	463 Hoang Hoa Tham, Ha Noi	Good		NTP-National Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBQ5S1	22-Mar-12	23.280.000	-	VND	23.280.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months
Laptop Dell Latitude E5420	8MBL5S1	22-Mar-12	23.280.000	-	VND	23.280.000	44 Thanh Nhan Str., Ha Noi	Good		Ha Noi Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBP5S1	22-Mar-12	23.280.000	-	VND	23.280.000	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBN4S1	22-Mar-12	23.280.000	-	VND	23.280.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBM4S1	22-Mar-12	23.280.000	-	VND	23.280.000	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBQ4S1	22-Mar-12	23.280.000	-	VND	23.280.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBP5S1	22-Mar-12	23.280.000	-	VND	23.280.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBP4S1	22-Mar-12	23.280.000	-	VND	23.280.000	1/5 Bui Huu Nghia, O Mon, Can Tho province	Good		Can Tho Lung Hospital	36 months
Laptop Dell Latitude E5420	8MBR4S1	22-Mar-12	23.280.000	-	VND	23.280.000	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	36 months
GeneXpert (3)	801979	18-Jun-12	17.000	-	USD	354.110.000	1/5 Bui Huu Nghia, O Mon, Can Tho province	Good		Can Tho Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH50001120824012	4-Sep-12	8.735.000		VND	8.735.000	1/5 Bui Huu Nghia, O Mon, Can Tho province	Good		Can Tho Lung Hospital	36 months
HP Printer P2035	CNC0432093	4-Sep-12	6.998.000		VND	6.998.000	1/5 Bui Huu Nghia, O Mon, Can Tho province	Good		Can Tho Lung Hospital	36 months
GeneXpert (4)	802037	18-Jun-12	17.000	-	USD	354.110.000	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	12 months

UPS Hyundai True Online 1000VA	EH5001120824019	25-Sep-12	8.735.000		VND	8.735.000	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	36 months
HP Printer P2035	CNC0213061	4-Sep-12	6.998.000		VND	6.998.000	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	36 months
GeneXpert (5)	801978	18-Jun-12	17.000	-	USD	354.110.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH50001120824015	19-Sep-12	8.735.000		VND	8.735.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	36 months
HP Printer P2035	CNC0434222	19-Sep-12	6.998.000		VND	6.998.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	36 months
GeneXpert (6)	801972	18-Jun-12	17.000	-	USD	354.110.000	District no.6, Ho Chi Minh City	Good		DTU, Q.6, HCMC	12 months
UPS Hyundai True Online 1000VA	EH50001120824006	4-Sep-12	8.735.000		VND	8.735.000	District no.6, Ho Chi Minh City	Good		DTU, Q.6, HCMC	36 months
HP Printer P2035	CNC0430920	4-Sep-12	6.998.000		VND	6.998.000	District no.6, Ho Chi Minh City	Good		DTU, Q.6, HCMC	36 months
GeneXpert (7)	801973	18-Jun-12	17.000	-	USD	354.110.000	District no.8, Ho Chi Minh City	Good		DTU, Q.8, HCMC	12 months
UPS Hyundai True Online 1000VA	EH50001120834003	4-Sep-12	8.735.000		VND	8.735.000	District no.8, Ho Chi Minh City	Good		DTU, Q.8, HCMC	36 months
HP Printer P2035	CNC0432150	4-Sep-12	6.998.000		VND	6.998.000	District no.8, Ho Chi Minh City	Good		DTU, Q.8, HCMC	36 months
GeneXpert (8)	802036	18-Jun-12	17.000	-	USD	354.110.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH5001120824018	26-Sep-12	8.735.000		VND	8.735.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	36 months
HP Printer P2035	CNC0112487	26-Sep-12	6.998.000		VND	6.998.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	36 months
GeneXpert (9)	801977	18-Jun-12	17.000	-	USD	354.110.000	Binh Thanh District, Ho Chi Minh City	Good		DTU, Binh Thanh, HCMC	12 months
UPS Hyundai True Online 1000VA	EH50001120824004	4-Sep-12	8.735.000		VND	8.735.000	Binh Thanh District, Ho Chi Minh City	Good		DTU, Binh Thanh, HCMC	36 months
HP Printer P2035	CNC0433373	4-Sep-12	6.998.000		VND	6.998.000	Binh Thanh District, Ho Chi Minh City	Good		DTU, Binh Thanh, HCMC	36 months
GeneXpert (10)	801970	18-Jun-12	17.000	-	USD	354.110.000	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	12 months

UPS Hyundai True Online 1000VA	SA18HD11250001	11-Jul-12	8.735.000		VND	8.735.000	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	36 months
HP Printer P2035	CNC0112492	11-Jul-12	6.998.000		VND	6.998.000	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	36 months
GeneXpert (11)	801971	18-Jun-12	17.000	-	USD	354.110.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH5001120824010	27-Sep-12	8.735.000		VND	8.735.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	36 months
HP Printer P2035	CNC0432368	27-Sep-12	6.998.000		VND	6.998.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	36 months
GeneXpert (12)	802217	12-Sep-12	17.000	-	USD	354.110.000	330 Le Dai Hanh, Hai Phong City	Good		Hai Phong Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH50001120824005	12-Sep-12	8.735.000		VND	8.735.000	330 Le Dai Hanh, Hai Phong City	Good		Hai Phong Lung Hospital	36 months
HP Printer P2035	CNC0313601	12-Sep-12	6.998.000		VND	6.998.000	330 Le Dai Hanh, Hai Phong City	Good		Hai Phong Lung Hospital	36 months
GeneXpert (13)	802218	10-Sep-12	17.000	-	USD	354.110.000	Cao Xanh Ward, Ha Long City	Good		Quang Ninh Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH50001120824002	10-Sep-12	8.735.000		VND	8.735.000	Cao Xanh Ward, Ha Long City	Good		Quang Ninh Lung Hospital	36 months
HP Printer P2035	CNC0430922	10-Sep-12	6.998.000		VND	6.998.000	Cao Xanh Ward, Ha Long City	Good		Quang Ninh Lung Hospital	36 months
GeneXpert (14)	802215	21-Sep-12	17.000	-	USD	354.110.000	No. 12B Le Loi str., My Binh Ward, Long Xuyen City, An Giang	Good		An Giang Preventive Medical Center	12 months
UPS Hyundai True Online 1000VA	EH50001120824009	21-Sep-12	8.735.000		VND	8.735.000	No. 12B Le Loi str., My Binh Ward, Long Xuyen City, An Giang	Good		An Giang Preventive Medical Center	36 months
HP Printer P2035	CNC0432368	21-Sep-12	6.998.000		VND	6.998.000	No. 12B Le Loi str., My Binh Ward, Long Xuyen City, An Giang	Good		An Giang Preventive Medical Center	36 months
GeneXpert (15)	802219	22-Sep-12	17.000	-	USD	354.110.000	Noong Bua Ward, Dien Bien Phu City	Good		Dien Bien Lung Hospital	12 months
UPS Hyundai True Online 1000VA	EH50001120824016	22-Sep-12	8.735.000		VND	8.735.000	Noong Bua Ward, Dien Bien Phu City	Good		Dien Bien Lung Hospital	36 months
HP Printer P2035	CNC0314262	22-Sep-12	6.998.000		VND	6.998.000	Noong Bua Ward, Dien Bien Phu City	Good		Dien Bien Lung Hospital	36 months
GeneXpert (16)	802214	17-Sep-12	17.000	-	USD	354.110.000	341 Su Van Hanh, Ward 10, District 10, HCMC	Good		Pediatric Hosospital No.1	12 months

UPS Hyundai True Online 1000VA	EH50001120824007	17-Sep-12	8.735.000		VND	8.735.000	341 Su Van Hanh, Ward 10, District 10, HCMC	Good		Pediatric Hosospital No.1	36 months
HP Printer P2035	CNC0432697	17-Sep-12	6.998.000		VND	6.998.000	341 Su Van Hanh, Ward 10, District 10, HCMC	Good		Pediatric Hosospital No.1	36 months
GeneXpert (17)	802216	28-Sep-12	17.000	-	USD	354.110.000	No.18/879 La Thanh Str., Dong Da Dist., Hanoi	Good		Central Pediatric Hospital	12 months
UPS Hyundai True Online 1000VA	EH50001120824016	28-Sep-12	8.735.000		VND	8.735.000	No.18/879 La Thanh Str., Dong Da Dist., Hanoi	Good		Central Pediatric Hospital	36 months
HP Printer P2035	CNC03142862	28-Sep-12	6.998.000		VND	6.998.000	No.18/879 La Thanh Str., Dong Da Dist., Hanoi	Good		Central Pediatric Hospital	36 months
UPS EATON 2000VA	11022509170006	29-Mar-12	14.196.000	-	VND	14.196.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	36 months
UPS EATON 2000VA	11022509170041	29-Mar-12	14.196.000	-	VND	14.196.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	36 months
UPS EATON 2000VA	10101989870056	29-Mar-12	14.196.000	-	VND	14.196.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	36 months
UPS EATON 2000VA	1109 154 073 0003	3-Apr-12	14.196.000	-	VND	14.196.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	36 months
UPS EATON 2000VA	1109 154 073 0004	3-Apr-12	14.196.000	-	VND	14.196.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	36 months
UPS EATON 2000VA	1109 154 061 0054	3-Apr-12	14.196.000	-	VND	14.196.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	36 months
UPS EATON 2000VA	11091540610052	4-Apr-12	14.196.000	-	VND	14.196.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	36 months
UPS EATON 2000VA	11091540610014	4-Apr-12	14.196.000	-	VND	14.196.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	36 months
UPS EATON 2000VA	11091540730066	4-Apr-12	14.196.000	-	VND	14.196.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	36 months
UPS EATON 2000VA	2456 0088	29-Mar-12	14.196.000	-	VND	14.196.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months
UPS EATON 2000VA	2456 0092	29-Mar-12	14.196.000	-	VND	14.196.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months
UPS EATON 2000VA	2456 0028	29-Mar-12	14.196.000	-	VND	14.196.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months
UPS EATON 2000VA	2456 0045	29-Mar-12	14.196.000	-	VND	14.196.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	36 months

Micropipette set Proline Plus Biohit	12517918 12524789	22-May-12	189	-	USD	3.936.870	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Micropipette set Proline Plus Biohit	12517919 12524790	22-May-12	189	-	USD	3.936.870	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Micropipette set Proline Plus Biohit	12517920 12524791	22-May-12	189	-	USD	3.936.870	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Micropipette set Proline Plus Biohit	11022270 11515430	22-May-12	189	-	USD	3.936.870	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Micropipette set Proline Plus Biohit	11503389 11515431	22-May-12	189	-	USD	3.936.870	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Micropipette set Proline Plus Biohit	11514848 11515435	22-May-12	189	-	USD	3.936.870	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Micropipette set Proline Plus Biohit	12517921 12524792	22-May-12	189	-	USD	3.936.870	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Micropipette set Proline Plus Biohit	12517922 11515425	22-May-12	189	-	USD	3.936.870	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Micropipette set Proline Plus Biohit	11500649 11515426	22-May-12	189	-	USD	3.936.870	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Micropipette set Proline Plus Biohit	11529133 11515432	21-May-12	189	-	USD	3.936.870	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Micropipette set Proline Plus Biohit	11529134 11515433	21-May-12	189	-	USD	3.936.870	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Micropipette set Proline Plus Biohit	11529135 11515434	21-May-12	189	-	USD	3.936.870	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Light meter Extech	Q584209	30-May-12	181	-	USD	3.770.230	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Light meter Extech	Q581258	30-May-12	181	-	USD	3.770.230	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Light meter Extech	Q584193	30-May-12	181	-	USD	3.770.230	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Distance meter Vogel	C110103512	18-Jun-12	303	-	USD	6.311.490	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Distance meter Vogel	C120100536	18-Jun-12	303	-	USD	6.311.490	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Distance meter Vogel	C120100535	18-Jun-12	303	-	USD	6.311.490	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months

Thermal anemometer Kanomax	662915/65422G0137	30-Jun-12	2.535	-	USD	52.804.050	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Thermal anemometer Kanomax	662916/65422G0138	30-Jun-12	2.535	-	USD	52.804.050	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Thermal anemometer Kanomax	662917/65422G0139	30-Jun-12	2.535	-	USD	52.804.050	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
UV meter SGLUX	ESMG10-MB-3100(0110)	20-Jun-12	2.496	-	USD	51.991.680	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
UV meter SGLUX	ESMG10-MB-3100(0106)	20-Jun-12	2.496	-	USD	51.991.680	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
UV meter SGLUX	ESMG10-MB-3100(0109)	20-Jun-12	2.496	-	USD	51.991.680	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Sound meter KIMO	11120409	15-Jun-12	705	-	USD	14.685.150	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Sound meter KIMO	11120406	15-Jun-12	705	-	USD	14.685.150	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Sound meter KIMO	11120407	15-Jun-12	705	-	USD	14.685.150	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Smoke generator	11007697	13-Aug-12	409	-	USD	8.519.470	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Smoke generator	11007714	13-Aug-12	409		USD	8.519.470	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Smoke generator	11007705	13-Aug-12	409		USD	8.519.470	463 Hoang Hoa Tham, Ha Noi (to be distributed to provinces)	Good		NTP-National Lung Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000789	9-Jul-12	2.170		USD	45.201.100	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000706	9-Jul-12	2.170		USD	45.201.100	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000714	10-Jul-12	2.170		USD	45.201.100	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000839	10-Jul-12	2.170		USD	45.201.100	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000746	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000798	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months

Carl Zeiss Primostar iLED fluorescence microscope	3134000865	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000863	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000858	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000326	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000796	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000808	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000719	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Carl Zeiss Primostar iLED fluorescence microscope	3134000868	16-Jul-12	2.170		USD	45.201.100	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Contherm Incubator	12155	24-Jul-12	9.236,36		USD	192.393.379	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Contherm Incubator	12157	20-Jul-12	9.236,36		USD	192.393.379	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Contherm Incubator	12156	23-Jul-12	9.236,36		USD	192.393.379	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Contherm Incubator	12158	18-Jul-12	9.236,36		USD	192.393.379	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Gettinge VS60 Autoclave	1222725722	21-Aug-12	25.280		USD	526.582.400	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Gettinge VS60 Autoclave	1222725724	22-Aug-12	25.280		USD	526.582.400	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Gettinge VS60 Autoclave	1222725721	31-Aug-12	25.280		USD	526.582.400	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
BSC Class 1 NuAire/Model NU-813-400E	151201061112	17-Jul-12	6.646,2		USD	138.440.346	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	24 months
Double Pan balance scale Ohaus/Model Havard 1550-SD	N/A	17-Jul-12	464		USD	9.673.452	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
BSC Class 1 NuAire/Model NU-813-400E	15119806112	18-Jul-12	6.646,2		USD	138.440.346	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	24 months

Double Pan balance scale Ohaus/Model Havard 1550-SD	N/A	18-Jul-12	464		USD	9.673.452	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
BSC Class 1 NuAire/Model NU-813-400E	151199061112	18-Jul-12	6.646,2		USD	138.440.346	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	24 months
Double Pan balance scale Ohaus/Model Havard 1550-SD	N/A	18-Jul-12	464		USD	9.673.452	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
BSC Class 1 NuAire/Model NU-813-400E	15120061112	16-Jul-12	6.646,2		USD	138.440.346	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	24 months
BSC Class 1 NuAire/Model NU-813-400E	15120201112	16-Jul-12	6.646,2		USD	138.440.346	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	24 months
Double Pan balance scale Ohaus/Model Havard 1550-SD	N/A	16-Jul-12	464		USD	9.673.452	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
BSC Class 2 Esco/Model SC2-4A1	20121-69181	19-Jul-12	5.819		USD	121.209.770	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Freezer Sanyo/Model MDF U334	12030059	19-Jul-12	3.264		USD	67.989.120	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Refrigerator Sharp/Model SJF75PS	R111102195	19-Jul-12	1.477		USD	30.765.910	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Refrigerator Sharp/Model SJF75PS	R111102166	19-Jul-12	1.477		USD	30.765.910	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Manual Water Distiller Bibby Scientific/Model W4000	E09890	19-Jul-12	818		USD	17.038.940	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Analytical balance scale Satorius/Model TE 124S	27509219	19-Jul-12	1.255		USD	26.141.650	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Alarm-type timer Control/Model 5015	122265108	19-Jul-12	50		USD	1.041.500	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Alarm-type timer Control/Model 5015	122265071	19-Jul-12	50		USD	1.041.500	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	12 months
Refrigerated centrifuge Hettich/Model ROTINA380R	0001193-01-00	9-Aug-12	9.321		USD	194.156.430	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Freezer Sanyo/Model MDF U334	12030050	9-Aug-12	3.264		USD	67.989.120	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Refrigerator Sharp/Model SJF75PS	SL/R111102182	9-Aug-12	1.477		USD	30.765.910	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Dry Oven Memmert/Model UNE700	7120025	9-Aug-12	4.233		USD	88.173.390	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months

Laminar flow clean bench ESCO/Model ACB-4A1	2012-69184	9-Aug-12	4.173		USD	86.923.590	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Alarm-type timer Control/Model 5015	122265573	9-Aug-12	50		USD	1.041.500	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Alarm-type timer Control/Model 5015	122265076	9-Aug-12	50		USD	1.041.500	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
BSC Class 2 Escoc/Model SC2-4A1	20121-69183	27-Jul-12	5.819		USD	121.209.770	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Votex Mixer IKA/Model Votex Genius 3	6007631	27-Jul-12	255		USD	5.311.650	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Votex Mixer IKA/Model Votex Genius 3	6007641	27-Jul-12	255		USD	5.311.650	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Refrigerated centrifuge Hettich/Model ROTINA380R	001190-01-00	27-Jul-12	9.321		USD	194.156.430	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Freezer Sanyo/Model MDF U334	12030054	27-Jul-12	3.264		USD	67.989.120	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Dry Oven Memmert/Model UNE700	C712.0028	27-Jul-12	4.223		USD	87.965.090	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Manual Water Distiller Bibby Scientific/Model W4000	E09914	27-Jul-12	818		USD	17.038.940	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Alarm-type timer Control/Model 5015	122226512	27-Jul-12	50		USD	1.041.500	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Alarm-type timer Control/Model 5015	122265069	27-Jul-12	50		USD	1.041.500	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
BSC Class 2 Escoc/Model SC2-4A1	20121-69182	24-Jul-12	5.819		USD	121.209.770	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Autoclave Tomy/Model ES-315	7929753	24-Jul-12	5.764		USD	120.064.120	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Votex Mixer IKA/Model Votex Genius 3	1005321	25-Jul-12	255		USD	5.311.650	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Refrigerated centrifuge Hettich/Model ROTINA380R	0000119201-00	26-Jul-12	9.321		USD	194.156.430	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Freezer Sanyo/Model MDF U334	12030051	26-Jul-12	3.264		USD	67.989.120	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Refrigerator Sharp/Model SJF75PS	R111102172	26-Jul-12	1.477		USD	30.765.910	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months

Refrigerator Sharp/Model SJF75PS	R111102170	26-Jul-12	1.477		USD	30.765.910	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Refrigerator Sharp/Model SJF75PS	R111102172	26-Jul-12	1.477		USD	30.765.910	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Dry Oven Memmert/Model UNE700	C7120026	26-Jul-12	4.223		USD	87.965.090	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Manual Water Distiller Bibby Scientific/Model W4000	E09893	26-Jul-12	818		USD	17.038.940	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Analytical balance scale Satorius/Model TE 124S	27509218	26-Jul-12	1.255		USD	26.141.650	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Alarm-type timer Control/Model 5015	122265109	26-Jul-12	50		USD	1.041.500	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Alarm-type timer Control/Model 5015	122265119	26-Jul-12	50		USD	1.041.500	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	12 months
Air conditioner Panasonic KC9	N/A	13-Aug-12	7.985.000		VND	7.985.000	District no.8, Ho Chi Minh City	Good		DTU, Q.8, HCMC	12 months
Air conditioner Panasonic KC9	N/A	13-Aug-12	7.000.000		VND	7.000.000	District no.6, Ho Chi Minh City	Good		DTU, Q.6, HCMC	12 months
Air conditioner Panasonic KC12	N/A	13-Aug-12	9.370.000		VND	9.370.000	Binh Thanh District, Ho Chi Minh City	Good		DTU, Binh Thanh, HCMC	12 months
Air conditioner Panasonic KC18	N/A	13-Aug-12	13.111.000		VND	13.111.000	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	463 Hoang Hoa Tham, Ha Noi	Good		NTP-National Lung Hospital	12 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	44 Thanh Nhan Str., Ha Noi	Good		Ha Noi Lung Hospital	12 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	12 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	12 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	36 months
Water filter-softener WATTS/Model NC12-W100F/M3011-W100SM (for Getinge autoclaves)	N/A	28-Sep-12	62.490.000		VND	62.490.000	1/5 Bui Huu Nghia, O Mon, Can Tho province	Good		Can Tho Lung Hospital	12 months

Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012170	27-Sep-12	16.766.670		VND	16.766.670	463 Hoang Hoa Tham, Ha Noi	Good		NTP-National Lung Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012182	27-Sep-12	16.766.670		VND	16.766.670	463 Hoang Hoa Tham, Ha Noi	Good		NTP-National Lung Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012187	27-Sep-12	16.766.670		VND	16.766.670	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012345	27-Sep-12	16.766.670		VND	16.766.670	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012346	27-Sep-12	16.766.670		VND	16.766.670	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012279	27-Sep-12	16.766.670		VND	16.766.670	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012350	27-Sep-12	16.766.670		VND	16.766.670	330 Le Dai Hanh, Hai Phong City	Good		Hai Phong Lung Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012287	27-Sep-12	16.766.670		VND	16.766.670	Noong Bua Ward, Dien Bien Phu City	Good		Dien Bien Lung Hospital	12 months
Airconditioner Panasonic KC18NKH-8 18.000BTU	181202012247	27-Sep-12	19.266.670		VND	19.266.670	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	12 months
Refrigerator Samsung RT30 300l	RT3065201107	27-Sep-12	9.044.440		VND	9.044.440	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	12 months
Refrigerator Samsung RT2A 200l	RT2045201178	27-Sep-12	7.155.560		VND	7.155.560	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Refrigerator Samsung RT2A 200l	RT2045201182	27-Sep-12	7.155.560		VND	7.155.560	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	12 months
Fridge Sanaky 300l	LK72738	27-Sep-12	9.535.300		VND	9.535.300	463 Hoang Hoa Tham, Ha Noi	Good		NTP-National Lung Hospital	12 months
Fridge Sanaky 300l	LK72812	27-Sep-12	9.535.300		VND	9.535.300	463 Hoang Hoa Tham, Ha Noi	Good		NTP-National Lung Hospital	12 months
Fridge Sanaky 300l	LK72720	27-Sep-12	9.535.300		VND	9.535.300	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	12 months
Fridge Sanaky 300l	LK72727	27-Sep-12	9.535.300		VND	9.535.300	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	12 months
Fridge Sanaky 300l	LK72813	27-Sep-12	9.535.300		VND	9.535.300	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months
Fridge Sanaky 300l	LK72815	27-Sep-12	9.535.300		VND	9.535.300	120 Hung Vuong, Dist. 5, Ho Chi Minh City	Good		Pham Ngoc Thach Hospital	12 months

Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	Phuc Thang, Phuc Yen town, Vinh Phuc provinces	Good		K74 Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	Quang Thinh, Quang Xuong, Thanh Hoa province	Good		Thanh Hoa Lung Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	Nhon Phu, Quy Nhon City, Binh Dinh province	Good		Binh Dinh Lung Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	Alley 53, Phuoc Ly, Hoa Minh, Lien Chieu Dist., Da Nang city	Good		Da Nang Lung Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	3B Nguyen Hoi, Phu Trinh Dist., Phan Thiet, Binh Thuan province	Good		Binh Thuan Lung Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	Phu Thach, My Tho, Tien Giang province	Good		Tien Giang Lung Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	1/5 Bui Huu Nghia, O Mon, Can Tho province	Good		Can Tho Lung Hospital	
Slide drying bench	N/A	27-Sep-12	11.960.000		VND	11.960.000	44 Thanh Nhan Str., Ha Noi	Good		Ha Noi Lung Hospital	
<b>2. MSH</b>											
<b>2.1. MSH Country Office</b>											
<b>2.2. MSH Local Partners</b>											
<b>3. WHO</b>											
<b>3.1. WHO Country Office</b>											
<b>3.2. WHO Local Partners</b>											

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others

(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged

(6) Address

(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.

where a recipient compensated TB CARE I for its share. Attach supplementary info