



# **Challenge TB - Malawi**

**Year 1**

**Quarterly Monitoring Report**

**April – June 2015**

**Submission date: July 30, 2015**

### Activity Overview in Quarter 3

In Quarter 3, KNCV focused on setting-up its organizational structure in Malawi to manage the Challenge TB project. KNCV also started the planning process for the STTAs in Quarter 4.

For the administrative side of the project, KNCV recruited an interim project manager who focused on the KNCV registration and the set-up of the office for the Challenge TB project. KNCV also prepared the job descriptions for its country staff. The recruitment process will commence in Quarter 4.

In order to start up the technical assistance activities, KNCV's Technical Focal point travelled to Malawi in Quarter 3. KNCV liaised with its key partners – USAID and NTP – and reviewed the work plan. Based on this TA, KNCV started planning the technical assistance activities scheduled for Q4.

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status (cancelled, pending, continuing completed)	Dates completed	Duration of the visit (# of days)	Debrief presentation received	Summary report received	Final report received	Additional Remarks (Optional)
1	KNCV		Ms Jolande Dekker (KNCV Interim Project Manager)	KNCV registration, selection of an office, keeping USAID apprised of the progress	Q3, Y1	Continuing	12-24 June 2015 & 2 July – 20 August 2015	21	No	No	No	Ms Jolande Dekker will stay into Q4.
2	KNCV		Dr Christine Whalen	Introducing Ms Jolande Dekker, Reviewing Workplan Year 1	Q3, Y1	Complete	13-26 June 2015	8	Yes	Yes	No	No final report required.