



USAID
FROM THE AMERICAN PEOPLE

WEST BANK/GAZA



Olive Oil Without Borders II: *Expanding Cross-Border Collaboration in the Olive Sector*



NEAR EAST FOUNDATION

Partners for Community Development since 1915

Quarterly Report

Quarter 1: September 5, 2014 – December 31, 2014

Near East Foundation

WEST BANK/GAZA: Trust Building – 3rd Floor, Nablus
Tel: +970 9 2396961 • Fax: +970 9 2396965

NEW YORK: 230 Euclid Avenue
Syracuse, NY, USA 13210 • (315) 428-8670

www.neareast.org

TABLE OF CONTENTS

TABLE OF CONTENTS	ii
ABBREVIATIONS AND ACRONYMS.....	iii
I. EXECUTIVE SUMMARY	I
II. PROGRAM OVERVIEW	I
III. ACTIVITIES AND ACCOMPLISHMENTS.....	2
B. Objective 2: Expand grassroots, cross-border economic cooperation between Israelis and Palestinians in the West Bank.	2
D. Crosscutting Areas	2
IV. PROGRESS AGAINST WORK PLAN.....	3
V. CHALLENGES, REMEDIAL ACTIONS, AND LESSONS LEARNED	3
VI. PROJECT INDICATORS & IMPACT	4
VII. UPCOMING ACTIVITIES	6
A. Objective 1: Strengthen cross-border cooperation and leadership development through joint marketing and applied research.....	6
B. Objective 2: Expand grassroots, cross-border economic cooperation between Israelis and Palestinians in the West Bank.	8
APPENDIX 1: PROGRESS AGAINST WORKPLAN APPENDIX A: Olive Oil Without Borders II- Year I Work Plan.....	9
APPENDIX 2: FARMER APPLICATION	14

This publication was produced for the review of the United States Agency for International Development (USAID). It was produced under the Olive Oil Without Borders II: Expanding Cross-Border Collaboration in the Olive Sector Project, implemented by the Near East Foundation.

This report is made possible by the generous support of the American people through the United States Agency for International Development (USAID). The contents are the responsibility of the Near East Foundation, and do not necessarily reflect the views of USAID or the United States Government.

Cover Photo: Olives grown at the Olive Oil Without Borders Farmer Field School in the West Bank village of Asira. (Photo by Blake Stilwell/NEF)

ABBREVIATIONS AND ACRONYMS

MoA	Ministry of Agriculture (Palestinian Authority)
NEF	Near East Foundation
NGO	Non-Governmental Organization
PARCC	Program for the Advancement of Research on Conflict and Collaboration
PCARD	Palestinian Center for Agriculture Researches and Development
PCP	Peres Center for Peace
PTU	Palestine Technical University
ToT	Training of Trainers
USAID	United States Agency for International Development
WB	West Bank

I. EXECUTIVE SUMMARY

The Olive Oil Without Borders II: Expanding Cross-border Collaboration in the Olive Sector project launched on September 5, 2014. This report summarizes the activities and impact during the project's first quarter, through December 31, 2014.

Key accomplishments during the reporting period include the following:

- Submission and approval of the project's first year project implementation plan.
- Submission of draft project Performance Monitoring Plan.
- Selection of the first round of 6 project "Champions" (3 Israelis and 3 Palestinians; 50% women).

The project has started to implement activities as outlined in its implementation plan, and expand upon the strong impact of the Olive Oil Without I project.

II. PROGRAM OVERVIEW

The Olive Oil Without Borders II: Expanding Cross-Border Collaboration in the Olive Sector Project works to build relationships of trust, mutual understanding, and collaboration through economic cooperation. Building on the success and momentum of the USAID-funded Olive Oil without Borders (OOWB) project, NEF aims to strengthen linkages between Israeli and West Bank olive industry leaders and to expand to new communities and regions. The project will work with 1,500 olive farmers in 58 communities in the West Bank and Israel to (1) build working relationships between business, policy, and academic leaders through cross-border workshops and joint initiatives; (2) expand economic cooperation to farmers, mill owners, and distributors in 34 current villages and in 24 new villages; and (3) develop 50 ancillary businesses, including cross-border collaboration between women's fair-trade associations.

The Olive Oil Without Borders II project is based on the hypothesis that cross-border economic cooperation offers a structured depoliticized process for building trust, relationships, mutual understanding, and capacity for collective action in pursuit of shared economic interests. NEF takes a value chain approach to strengthen the olive oil sector in Israel and the West Bank through cooperation at many levels. Our hypothesis is based on the understanding that economic cooperation and social/political reconciliation are parallel processes. Economic cooperation depends on and builds trust, communication, and sustained relationships. Building trust and social capital depends on (1) understanding common interests and constraints, (2) identifying opportunities for collaborative, mutually beneficial activities, and (3) repeating interactions over time. Value chain development is based on stakeholders working together to strengthen a sector as a whole; the win-win solutions that emerge help build lasting trust and social capital. Economic cooperation has spillover effects in other spheres of social and political life. Strengthening business relationships lays the groundwork for four necessary components of reconciliation: (1) the structural environment becomes more conducive to exchange and cooperation; (2) new narratives emerge about the 'problems' and 'the other side' that are more conducive to collaboration and trust; (3) there is movement away from positional bargaining toward interest-based negotiation; and (4) heightened emotional reactions to conflicts in an

economic sector are replaced with more rational and deliberative forms of expression.

III. ACTIVITIES AND ACCOMPLISHMENTS

B. Objective 2: Expand grassroots, cross-border economic cooperation between Israelis and Palestinians in the West Bank.

Activity 2.1. Develop a network of “Champions” to scale up community participation in cross-border cooperation in the olive sector.

During this quarter, NEF announced and further explained through its network its plan to recruit the first round of “champions” to participate in a 3-day training workshop. This workshop will serve as a first step toward involving the champion in the OOWB II project activities.

A significant amount of time and effort was given to the selection process, as the champions play a critical role in program activities – including the launch workshops, Training of Trainer activities, Peer-to-Peer workshops, etc. The OOWB II project team used a clear merit-based selection process, with the project team evaluating and selecting champions based on a completed pre-designed farmer application (see appendix 2).

The selection process consisted of two rounds. In the first round, candidates submitted their application, which the project team reviewed to determine who would enter the second round of the selection process. In the second round, the candidates had face-to-face interviews with members of the project team to evaluate their skills and level of commitment to contribute their time and effort to the project activities. To foster the cross-border and conflict mitigation component and to ensure recruiting highly experienced farmers, the selection committee determined that the following are the qualities that the project team is looking for in candidates:

1. Professional experience and knowledge they could share with others.
2. Personal commitment to cross-border activities and the three-year project.
3. Seniority and/or level of understanding of the topics that will be included to ensure similar quality levels.
4. Willingness to benefit from what the project is offering both in terms of interest in the topics and also in terms of sharing the acquired knowledge to scale up community participation in cross-border activities.
5. Gender: The project is keen to foster women’s participation in this activity. At least 50% of the selected champions will be women.

Late in December, a list of final candidates was submitted to USAID for vetting, with a waiting list generated in case any of the candidates are not approved. Twelve farmers were nominated by the project partners and consultants, and six lead farmers were selected (3 Palestinians, 3 Israelis; 3 men and 3 women) with two on a waiting list (one from each side).

D. Crosscutting Areas

Monitoring and Evaluation: NEF's Monitoring and Evaluation team in the head quarter office is continuing to work with the project team in West Bank to establish baseline data collection tools with respect to conflict resolution objectives as well as agricultural development goals. During quarter two, a baseline survey instruments and interview will be developed and finalized for data

collection throughout the project.

E. Administration

1. Implementation Plan and Performance Monitoring Plan:

During the project's first quarter, significant emphasis was placed on establishing the plans and systems for the implementation of the project. The project team submitted and received approval for the first year work plan, and submitted drafts of the Performance Monitoring Plan.

2. Geo-MIS Reporting:

During this quarter, a Geo-MIS account request has been sent to USAID. All USG-funded events and activities will be reported after receiving approval on the PMP and the Geo-MIS account is authorized.

IV. PROGRESS AGAINST WORK PLAN

The Olive Oil Without Borders II project has made progress as projected against its first year implementation plan. A chart measuring progress against the work plan can be found in [Appendix 1](#).

V. CHALLENGES, REMEDIAL ACTIONS, AND LESSONS LEARNED

Remedial actions and Lessons learned:

1. More efforts will be made when working with new participants from new communities. Our past achievements will be used as way to attract and convince participants to join us.
2. More attention should be given when organizing activities for females that require traveling and over night staying.

Challenges:

3. The political situation still acts as one of the major obstacles facing the recruitment of both Israeli and Palestinian participants. The current political situation and the last wave of conflict represent a major obstacle to recruiting participants from both sides. It is always very hard to participate in cross boarder events during such circumstances. Palestinian participants who are living in areas near settlements are more sensitive about joining the project compared to others. On going recruitment will continue to take in consideration the political developments; **there will be no recruitment or activities in areas experiencing conflict or unrest.**

VI. PROJECT INDICATORS & IMPACT

Chart: Summary of Project Indicators, Targets and Impact

#	Indicator	CURRENT QUARTER	YEAR 1 TARGET	PROJECT (ACTUAL)
1	Percentage of participants who indicate that they have an increased positive perception about “the other.”	-	N/A	-
2	Number of US funded events, trainings, or activities designed to build support for peace or reconciliation on a mass scale	-	20	-
3	Number of people participating in USG-supported events, trainings, or activities designed to build mass support for peace and reconciliation.	-	250 P: 125 I: 125	-
4	Number of women participating in USG-supported events, trainings, or activities designed to build mass support for peace and reconciliation.	-	75	-
5	Number of Cross-Border Branding, Marketing, and collaborative research planning activities.	-	2	-
6	Number of private enterprises, trade/ business associations, or community-based organizations that applied new technologies or management practices.	-	1	-
7	Percentage of direct participants expressing support for cross-border economic collaboration.	-	N/A	-
8	Number of micro, small and medium enterprises receiving business development services from USG assisted sources.	-	0	-
9	Percentage of female participants in USG-assisted programs designed to increase access to productive economic resources.	-	N/A	-

Project Goal: Support for reconciliation between Palestinians in the West Bank and Israelis strengthened through cross-border economic cooperation and the promotion of mutual understanding among farmers, industry leaders, and researchers in the olive sector.

I. Percentage of participants who indicate that they have an increased positive perception about “the other.”

INDICATOR	Year 1 Target	Project Actual	Current Quarter
Percentage of participants who indicate that they have an increased positive perception about “the other.”	NA	-	NA

2. Number of USG-funded events, trainings, or activities designed to build support for peace or reconciliation on a mass scale.

INDICATOR	Year I Target	Project Actual	Current Quarter
Number of USG-funded events, trainings, or activities designed to build support for peace or reconciliation on a mass scale.	20	-	-

3. Number of people participating in USG-supported events, trainings, or activities designed to build mass support for peace and reconciliation.

	Year I	Project			Current Quarter		
INDICATOR	TARGET	ACTUAL	MALE	FEMALE	ACTUAL	MALE	FEMALE
Number of people participating in USG-supported events, trainings, or activities designed to build mass support for peace and reconciliation.	250	-	-	-	-	-	-

Xxx

4. Number of women participating in USG-supported events, trainings, or activities designed to build mass support for peace and reconciliation.

INDICATOR	Year I Target	Project Actual	Current Quarter
Number of women participating in USG-supported events, trainings, or activities designed to build mass support for peace and reconciliation.	20	-	-

IR 1: Cross-border cooperation and leadership is strengthened between Palestinian and Israeli participants through joint marketing and applied research.

5. Number of Cross-Border Branding, Marketing, and collaborative research planning activities.

INDICATOR	Year I Target	Project Actual	Current Quarter
Number of Cross-Border Branding, Marketing, and collaborative research planning activities.	2	-	-

IR 2: Expand grassroots, cross-border economic cooperation between Israelis and Palestinians in the West Bank.

6. Number of private enterprises, trade/ business associations, or community-based organizations that applied new technologies or management practices.

INDICATOR	Year I Target	Project Actual	Current Quarter
Number of private enterprises, trade/ business associations, or community-based organizations that applied new technologies or management practices.	1	-	-

7. Percentage of direct participants expressing support for cross-border economic collaboration.

INDICATOR	Year I Target	Project Actual	Current Quarter
Percentage of direct participants expressing support for cross-border economic collaboration.	NA	-	-

IR 3: Strengthen cross-border structure of value chains by supporting the creation of networks of service providers and value-added businesses.

8. Number of policy initiatives undertaken jointly by Palestinian and Israeli institutions.

INDICATOR	Year I Target	Project Actual	Current Quarter
Number of micro, small and medium enterprises receiving business development services from USG assisted sources.	0	-	-

9. Percentage of female participants in USG-assisted programs designed to increase access to productive economic resources.

INDICATOR	Year I Target	Project Actual	Current Quarter
Percentage of female participants in USG-assisted programs designed to increase access to productive economic resources.	-	-	-

VII. UPCOMING ACTIVITIES

A. Objective 1: Strengthen cross-border cooperation and leadership development through joint marketing and applied research.

Activity 1.1. Build capacity for collaboration between Palestinian and Israeli Olive Oil Councils.

Early in January, the project team will organize a preliminary meeting with the Palestinian Olive Oil Council (POOC). This meeting will aim to introduce the project activities and how it can improve the capacity of the POOC.

Activity 1.2. Promote joint branding and marketing initiatives among cooperatives and private businesses.

IOOC-POOC quarterly meeting: NEF, in coordination with PCARD and the Palestinian and Israeli Ministries of Agriculture, will organize the first quarterly meeting for this project between the Israeli and Palestinian Olive Oil Councils. This first meeting will focus on introducing the project activities to both councils, discussing the joint market assessment that should be conducted in quarter two, and sharing general updates about the olive sector.

Joint market assessment: During the second quarter, NEF will support the POOC and IOOC in conducting a joint market assessment to assess:

- a. The nature of products on each side and their cost of production
- b. How to protect and preserve olive oil produced locally
- c. The local supply and demand of olive oil on both sides
- d. The competitive advantage each side has and the joint competitive advantage both sides potentially have combined
- e. Potential markets
- f. Marketing approaches (niches) both sides should follow
- g. Building the brand

Recognizing that the scope of the study is large, NEF will search for a highly qualified consultant to conduct this assessment, and a Term of Reference will be developed and shared with USAID before launching this activity.

Activity 1.3. Promote collaborative studies and activities to improve productivity, certification, and quality of West Bank and Israeli olive oil.

Joint Olive Advisory Committee: The process of constituting a joint advisory committee will also take place in quarter two. The advisory committee will consist of at least four members elected by NEF and its partners in the OOWB II project. The advisory committee expects to include academics, project partners, bottling companies and other stakeholders from the West Bank and Israel.

The members who are appointed to serve on the Advisory Committee will have responsibility for advising, directing, and monitoring a research efforts and collaborative studies focused on a unified Israeli and West Bank olive industry. Potential committee members should proactively attract and recruit outstanding candidates and researchers for agricultural studies. They will also provide advice and recommendations about international tradeshow in which project members could participate.

B. Objective 2: Expand grassroots, cross-border economic cooperation between Israelis and Palestinians in the West Bank.

Activity 2.1. Develop a network of “Champions” to scale up community participation in cross-border cooperation in the olive sector.

Once participants are selected and vetting approval is received, the project team will organize a 3-day training workshop for the six champions in Israel.

The 3-day training will employ the conflict management-training module from OOWB 1, designed by NEF and PARCC, along with a training modules focused on strengthening participants’ communication, leadership, and technical skills.

After the training, it is expected that the trained champions will recruit and train 40 new lead farmers from 20 villages and engage in dialogue on issues of common concern in the olive oil value chain and build cross-border networks.

Activity 2.2. Conduct single-group and cross-border workshops to engage olive producers in the OOWB II project.

Introduce the project in the new-targeted communities in advance of launches: In January, the project team will organize several meetings with municipalities, governorates, and agricultural centers in the new-targeted areas. These meetings will aim to introduce the project in targeted areas and to coordinate in preparation for the launch workshops.

Launch workshops: In January, four launch workshops will take place in Nablus, Jenin, Ramallah, and Hebron.

Late in February, a joint launch workshop will take place in Israel. This workshop will bring together potential participants, as well as community leaders from both sides.

NEF will work to involve significant percentages of women in all launch events.

APPENDIX 1: PROGRESS AGAINST WORKPLAN APPENDIX A: Olive Oil Without Borders II- Year 1 Work Plan

Objective 1: Strengthen cross-border cooperation and leadership development through joint marketing and applied research.

Principal Activities	Specific activity	Number of Beneficiaries	Sub-Activities/Description	Assumptions (alternatives if necessary)	Deliverables	Predecessor and links	Level of effort from program & financial staff for activities	Responsibility	Output Indicators	Outcomes	Impact Expected	Location	Timing	10	11	12	1	2	3	4	5	6	7	8	9	Status of Achievement				
Activity 1.1: Capacity building with POOC.	I.1a Conduct institutional self-assessment		NEF hosts needs-assessment workshops for POOC.	• POOC willing to engage in project activities • Security situation remains stable	POOC institutional assessment		Medium-program staff	NEF, PCARD, partners	• # of organizations that applied new technologies/management practices.	• Increase POOC capacity to mobilize olive oil stakeholders throughout the value chain and regulate the industry • Enable POOC to organize mutually beneficial joint action with IOOC	POOC expanded capacity and effectiveness is established	West Bank	Q1-Q3													-				
	I.1b Develop capacity building plan		Finalize support and capacity building plan		POOC capacity building plan		Medium-program staff	NEF, PCARD, partners					Q4																-	
	I.1c Provide training/support to POOC	10 POOC members	6 coaching sessions to take place during the joint meetings.		10 trained POOC members	Activity 1.2	Medium-program staff and financial staff	NEF					Q4+Q5																	-
	I.1d Provide access to resources to POOC		NEF facilitates technical and infrastructure support		Acquisition of resources		Medium-program staff	NEF, PCARD, partners					Q4+Q5																	-
Activity 1.2: Promote Joint branding and marketing among cooperatives and businesses.	I.2a Host quarterly Joint IOOC/ POOC meetings		Sharing of common challenges & discuss potential cooperation	• IOOC and POOC willing to engage in meetings • Security situation remains stable	Quarterly cross-border workshops	Activity 2.1 and Activity 2.3	High- program staff and financial staff	NEF, PCARD, Peres	• % of participants who indicate increased positive perception about "the other." • # of people participating in events, trainings, activities designed to build support for peace & reconciliation. • # of Cross-Border Branding, Marketing, and research planning activities.		Network to share market information ; cross-border marketing facilitated; joint market assessment conducted	Israel and West Bank	Q1-Q4														-			
	I.2b Conduct joint market assessment		Identify opportunities for cooperation & potential markets for olive oil produced		Joint market assessment			NEF, PCARD, IOOC, POOC, partners		Q2																		-		
	I.2c Establish cross-border market network		Methods to pass market information to the community through champions and their trained peers (linked to activity 2.1).		Market network established			Medium-program staff and financial staff		NEF, PCARD, partners			Duration of project activities															-		
	I.2d Support cross-border marketing activities		Support participation of 6 Israeli and Palestinian stakeholders at 2 trade shows		6 joint market access events			NEF, PCARD, partners		Q3-Q4																			-	

Principal Activities	Specific activity	Number of Beneficiaries	Sub-Activities/Description	Assumptions (alternatives if necessary)	Deliverables	Predecessor and links	Level of effort from program & financial staff for activities	Responsibility	Output Indicators	Outcomes	Impact Expected	Location	Timing	10	11	12	1	2	3	4	5	6	7	8	9	Status of Achievement
Activity 1.3: Promote collaborative studies and activities to improve productivity, certification, and quality of West Bank and Israeli olive oil.	I.3a Establish Joint Olive Oil Industry Advisory Committee		<ul style="list-style-type: none">Bring together key research and academic specialists to establish Joint Olive Industry Advisory CommitteeCommittee advises and monitors a two-year collaborative study and development plan for a unified Israeli and West Bank olive industry.	<ul style="list-style-type: none">Security situation remains stableParticipants willing to engage	Joint committee established		Low-program staff	NEF, PCARD, Volcani	<ul style="list-style-type: none"># of events and # of people participating events, trainings, or activities designed to build support for reconciliation.# of Cross-Border Branding, Marketing, and research planning activities	Support a unified Israeli and West Bank olive industry		Israel and West Bank	Q1-Q2													
	I.3b Host quarterly meetings				10 quarterly meetings hosted		Medium-program staff and financial staff	NEF, PCARD, Volcani, Peres					Q3-Q4													

Objective 2: Expand grassroots, cross-border economic cooperation between Israelis and Palestinians in the West Bank.

Principal Activities	Specific activity	Number of Beneficiaries	Sub-Activities/Description	Assumptions (alternatives if necessary)	Deliverables	Predecessor and links	Level of effort from program & financial staff for activities	Responsibility	Output Indicators	Outcomes	Impact Expected	Location	Timing	10	11	12	1	2	3	4	5	6	7	8	9	Status of Achievement
Activity 2.1 Develop "Champions" network to scale up community participation in cross-border cooperation in olive sector.	2.1a Select and train Champions	6 beneficiaries (3 from the WB and 3 from Israel)	Select participants (Champions) for the training.		6 Champions selected & trained	Activity 2.2 and Activity 2.3	Medium-program staff and financial staff	NEF, PCARD, Peres	• # of people participating in events, trainings, activities designed to build support for reconciliation.	Strengthen community-level leadership for cross-border engagement and reconciliation	Scale up community participation in cross-border cooperation	Israel and West Bank	Q1													6 champions selected
			3-day training in Israel on communications, leadership, conflict management, & technical skills										Q2													
Activity 2.2. Conduct single-group and cross-border workshops to engage olive producers in the project	2.2a Conduct launch workshops for olive producers		Introduce project and its objectives to interested parties	Security situation remains stable	5 launch workshops held.		High-program staff	NEF, PCARD, Champions	• # of people participating in events, trainings, or activities designed to build mass support for peace and reconciliation.	Generate publicity for the project and open new additional channels of communication and access to feedback	Olive producers in the project are engaged	Nablus, Jenin, Ramallah, and Hebron in West Bank	Q2													-
			Hold four single group launch workshops in each of the 4 new targeted clusters.																							
	2.2b Joint launch workshop		Hold one central launch workshop for the single-group									Ein Herod, Israel														
2.3 Conduct Cross-Border Training for 40 Lead Farmers	2.3a Participant selection	40 farmers	Participant selection using methods from OOWB I (including standard grants manual)		40 farmers selected		Medium-program staff and financial staff	NEF, PCARD, Champions	• # of events, trainings, or activities designed to build support for peace or reconciliation on a mass scale.	Improve quality, decrease production costs, and facilitate links to new market opportunities in collaboration with individuals and firms across the border	Network is developed to scale up community participation in cross-border cooperation; Networks among participants strengthened and expanded	Israel and West Bank	Q3													-
	2.3b Conduct Training of Trainers workshops	40 farmers	Joint three-day workshop and then four joint follow-up workshops		40 farmers trained		Medium-program staff	NEF, PCARD, Champions					Q4													

Objective 3: Strengthen value chains structurally by supporting the creation of networks of service providers and value-added businesses.

Principal Activities	Specific activity	Number of Beneficiaries	Sub-Activities/Description	Assumptions (alternatives if necessary)	Deliverables	Predecessor and links	Level of effort from program & financial staff for activities	Responsibility	Output Indicators	Outcomes	Impact Expected	Location	Timing	10	11	12	1	2	3	4	5	6	7	8	9	Status of Achievement		
3.1 Establish 30 Microenterprises).	3.1a Recruit/select 30 youth	30 youth	Invite participants to apply for micro-enterprise program; evaluate proposals		30 youth selected	Activity 1.3	Medium-program staff and financial staff	NEF, partners	• # of micro, small and medium enterprises receiving business development services from USG assisted sources. • # of private enterprises, trade/business association, community-based organizations that applied new technologies or management practices.	Microenterprises provide support services to olive farmers	Essential support services are initiated and opportunities for ancillary business development are created	Israel and West Bank	Q2-Q3													-		
	3.1b Host training workshops		Joint training workshops, focused on technical aspects, business, conflict management		30 youth trained		Medium-program staff	NEF, PCARD, Peres					Q4															
	3.1c Award start-up fund grants		Grantees selected based on evaluation of business plans		Start-up grants awarded		Medium-program staff and financial staff	NEF																				
	3.1d Provide follow-up technical assistance/support		Hire external coach Technical support to the women.		Support visits to entrepreneurs		Medium-program staff and financial staff	NEF, PCARD					Three times a year for duration of project (starting in Q4)															
3.2 Establish 20 Women-run cooperative microenterprises	3.2a Cross-border visits for women's association leaders		Organize 2 Visits for the 20 women		6 cross-border field visits		High-program staff and financial staff	NEF, PCARD, Peres	• # of women participating in events, trainings, or activities designed to build mass support for peace and reconciliation. • % of female participants in programs designed to increase access to productive economic resources.	Facilitate both understanding and collaboration between Israeli and West Bank counterparts, as well as access to new markets		Israel and West Bank	Q4													-		
	3.2b Recruit women for training	20 women	Invite applications from women's associations to participate in trainings		20 women recruited for training		High-program staff and financial staff						Q3-Q4															
	3.2c Provide business management training to women		Six days of business training		20 women trained		High-program staff and financial staff					Israel																

Crosscutting Areas

Principal Activities	Specific activity	Number of Beneficiaries	Sub-Activities/Description	Assumptions (alternatives if necessary)	Deliverables	Predecessor and links	Level of effort from program & financial staff for activities	Responsibility	Output Indicators	Outcomes	Impact Expected	Location	Timing	10	11	12	1	2	3	4	5	6	7	8	9	
Monitoring and Evaluation	Track and document project outputs, indicators, and impact		Finalize Performance Monitoring Plan		Performance Monitoring Plan	High-program staff and financial staff	NEF, with PCARD, Peres Center	• Outputs, outcomes, and impact data collected.	• Project model and best practices disseminated			Israel and West Bank	All													Draft prepared
			Collect baseline information as defined in the performance monitoring plan		Baseline information documented								Q2-Q3													Baseline survey in development
			Progress Assessment		Assessment report		NEF						Q4													-
Environmental Compliance	Ensure project meets all environmental compliance requirements		Prepare and follow Environmental Mitigation and Monitoring Plan		EMMP		NEF						Duration of project activities.													-

APPENDIX 2: FARMER APPLICATION



USAID
FROM THE AMERICAN PEOPLE

Olive Oil Without Borders II

زيت زيتون بلا حدود II



Form C

FARMERS' APPLICATION طلب مشاركة للمزارعين

التاريخ: / /	
Date:	
المحافظة:	البلدة/ القرية:
Governorate:	Village:
الاسم الكامل:	مكان الإقامة:
Full Name:	Permanent Address
رقم الهوية:	نوع الهوية:
ID #:	ID Type
هل تحمل أي جنسية إضافة للجنسية الفلسطينية : Do you have any other citizenship in addition to Palestinian?	
الجنس:	تاريخ الميلاد :
Gender	DOB
أنثى F <input type="checkbox"/>	ذكر M <input type="checkbox"/>
الحالة الاجتماعية:	مجموع عدد أفراد الأسرة:
Marital Status	# Of Family Members
رقم الهاتف / الجوال:	البريد الإلكتروني:
Tel/Mobile #	e-mail
المستوى التعليمي:	مكان العمل:
Educational Level	Place Of Work
نوع العمل الحالي:	مكان العمل:
Nature Of Work	Place Of Work
ما هي مساحة حيازتك الزراعية من الزيتون؟ How many dunums of olives trees do you have?	
ما هو عدد الأشجار التي تغطي هذه المساحة؟ How many trees do you have?	
أين تسوق إنتاجك من الزيت؟ Where do you sell your olive oil?	
هل سبق أن حصلت على تصريح دخول لإسرائيل ؟ Have you ever received a permit to Israel?	
في حال الإجابة بنعم ،متى كان آخر تصريح؟ If yes, when did you receive your last permit?	
هل تحمل بطاقة ممغنطة ؟ Do you have a magnetic ID?	لا No
	نعم Yes



USAID
FROM THE AMERICAN PEOPLE

Olive Oil Without Borders II

زيت زيتون بلا حدود II



هل قمت بالمشاركة في دورات دراسية سابقة حول الزيتون؟ (حدد إذا كنت قد شاركت محلياً، في إسرائيل، دولياً)
 Have You Ever Participated In Study Groups About Olives? (Specify If Yes Locally, In Israel, International)

لا No	نعم Yes	هل أنت مستعد للمشاركة والالتزام في مشروع لتطوير الزيتون سوف يستمر عدة سنوات؟ Are you ready and committed to participate in an olive project that will continue for three years?
لا No	نعم Yes	هل ستلتزم بحضور كافة الدورات الدراسية؟ Will You commit To Training Sessions?
لا No	نعم Yes	هل ستلتزم بنقل المعلومات والإرشادات التي تتلقاها لمزارعين آخرين في منطقتك؟ Will You Commit To Transfer All Information To Your Colleagues?
لا أوافق Disagree	محايد Neutral	أوافق بشدة Strongly Agree
هل تعتقد أن التعاون الزراعي في مجال الزيتون مع دول الجوار سوف يخلق فرص تنمية إيجابية؟ Do You Think That Cross-Border Collaboration In The Olive Industry Is A Positive Development That Offers Opportunities?		

مستوى اللغات: languages:

ضعيف Fair	جيد Good	جيد جداً Very good	
			اللغة العربية Arabic
			اللغة الانجليزية English
			اللغة العبرية Hebrew

Applicant signature: توقيع مقدم الطلب:

ملاحظات لجنة الاختيار: (لاستخدام الشرق الأدنى).
 Selection committee remarks – For NEF Use Only

.....

.....

اسماء لجنة الاختيار Names of Selection Committee

1.

2.

3.

4.

NEF signature /stamp: توقيع مؤسسة الشرق الأدنى/ الختم: