

9320980 (6)

PD-AAD-423-D1

694

Summary Progress Statement for On-Going Population Projects

Economics

Project Title Family Planning through Home/ Goal or Reg. 5

Project No. 932-11-580-980 Contractor/Grantee/PASA Contract

2p.

I Implementation Progress

10/1/71

1701
2001
2201

B/52
checked
JK

Outputs

1. LDC home economics leaders informed, communicating taking positive actions in providing family planning/population education.
2. Family Planning/population training available to LDC home economists on a country or regional basis; also, international training available.
3. International leadership accepting the role of home economists in family planning education and providing technical and financial support.
4. Development and utilization of family planning/population education curricula and training materials.
5. Country surveys, workshops and training programs in LDC's.
6. In-depth training.

Progress to Date & Relationship to Project Purpose and Goal

1. Through project activities, an estimated 3000 LDC home economics leaders committed to family planning education; 300 or more LDC home economics leaders with in-depth training.
2. LDC home economics education and training programs underway in at least ten countries.
3. U.N. agencies, the International Federation of Home Economists and other agencies are increasingly committed and supportive to assisting home economics population/family planning education activities.
4. Revised curriculum and training materials which contain population and family planning education are currently in use and being expanded in three LDC's.
5. Surveys and/or consultations have been held in 22 LDC's and workshops have been conducted in twelve LDC's.
6. Concentrated training for LDC some 300 home economics leaders in 10 LDC's has provided the basic LDC leadership for broadening the LDC programs.

II. Project on Schedule; Life-of-Project Budget Accurate?

This project is moving according to the anticipated schedule. A revised PROP has been completed and a new contract signed with the AHEA.

III. Significant Change(s) in the Project?

No significant changes in the project life or work scope are presently anticipated.