

PROJECT APPRAISAL REPORT (PAR)

PAGE 1

1. PROJECT NO. 439-11-710-072	2. PAR FOR PERIOD: TO FY1973	3. COUNTRY Laos	4. PAR SERIAL NO. 73-2
5. PROJECT TITLE			

CIVIL POLICE ADMINISTRATION

6. PROJECT DURATION: Began FY 65 Ends FY 78	7. DATE LATEST PROP Oct. 14, 1970	8. DATE LATEST PIP	9. DATE PRIOR PAR Aug 31, 1971
10. U.S. FUNDING	a. Cumulative Obligation Thru Prior FY: \$ 4,200	b. Current FY Estimated Budget: \$ 404	c. Estimated Budget to completion After Current FY: \$ INDEF

11. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency)

a. NAME	b. CONTRACT, PASA OR VOL. AG. NO.
None	

I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION (X)			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
USAID	AID/W	HOST		
			<p>Following submitted in lieu of PAR per Vientiane AIDTO A-128 dated 8-22-72:</p> <ol style="list-style-type: none"> 1. Project Logical Framework (attached) 2. Status Indicators (attached) 3. Project Purpose was examined and approved in 4-27-73 Spring Review 	

D. REPLANNING REQUIRES

REVISED OR NEW:

PROP
 PIP
 PRO AG
 PIO/T
 PIO/C
 PIO/P

E. DATE OF MISSION REVIEW

4-27-73

PROJECT MANAGER: TYPED NAME SIGNED INITIALS AND DATE

Delmar D. Spier 6-2-73

MISSION DIRECTOR: TYPED NAME, SIGNED INITIALS AND DATE

Charles A. Mann 6-7-73

II. 7. Continued: Comment on key factors determining rating of Other Donors

III. KEY OUTPUT INDICATORS AND TARGETS

A. QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS		TARGETS (Percentage/Rate/Amount)					END OF PROJECT
		CUMU- LATIVE PRIOR FY	CURRENT FY		FY 74	FY 75	
			TO DATE	TO END			
1. Trained & fully qualified personnel in key positions & critical operational positions	PLANNED	25	27	35	42	48	64
	ACTUAL PERFORMANCE	25	33				
	REPLANNED						
2. Fully staffed rural police posts	PLANNED	18	23	23	25	27	33
	ACTUAL PERFORMANCE	18	21				
	REPLANNED						
3. Police personnel trained in basic inservice & officers courses (includes retraining)	PLANNED	2500	2960	2675	5300	6100	7,000
	ACTUAL PERFORMANCE	2248	2660				
	REPLANNED						
4. Effective intra-province, inter-province & Vientiane Area administrative command commo networks.	PLANNED	15	17	20	25	30	35
	ACTUAL PERFORMANCE	15	20				
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT: To date, 21 fully staffed police posts operate throughout the rural areas on a 24 hour basis. Based on field inspections conducted by Public Safety Advisors a considerable improvement in operational effectiveness has been noted especially in police ability to respond to the needs of the rural population.						
	1. Well staffed field police stations						
	2. Effective instruction service capable of providing cadre and instructors for basic, officer courses and field refresher training.	COMMENT: Training Center now 90% completed with an increase in resident students from 90 to 172. Present staff developing academy library. Three new courses have been added to the existing curriculum and the complete retraining of all police personnel is in process.					
3. Reliable administrative command commo network throughout the country.	COMMENT: Five additional operational command nets were added during this period with additional major city nets planned for FY 74-75. Nets operating 24 hrs a day and considered of good quality and efficiently operated.						

CIVIL POLICE ADMINISTRATION PROJECT DESIGN

NARRATIVE SUMMARY

OBJECTIVELY VERIFIABLE INDICATORS

Program and Sector Goals

Measures of Goal Achievement:

Contribute to the program goal of maintaining necessary government services by meeting the sector goals of providing civilian security through the effective utilization and maintenance of basic police services; e. g., control public order & traffic.

- Low crime and accident rate
- Responsive to public requests and emergency needs.
- Ability to protect life and property
- Respected by the majority of the populace and foreign countries.

Project Purpose:

Conditions Expected at End of Project:

To help the Lao National Police maintain civilian security for the stability of the Lao Government and the protection of its people, life and property by developing a self-sufficient police organization capable of providing effective police services.

Self-sufficiency, exercising effective command and control of police personnel, Manage records and supply logistics operations; provide for the maintenance and repair of vehicle, commo, and weapons equipment and further manage own training program, taking full responsibility for training of officers and recruits in the field.

Outputs:

Magnitude of Outputs:

1. Self-sufficient police organization capable of providing effective police services.
2. Trained and qualified police personnel in key positions within the Headquarters staff and rural stations.
3. Well staffed field stations which respond to the populace in rural areas.
4. Effective police instruction service which provides trained cadre instructors for basic officer and refresher training at a central academy and inservice training in the field.
5. Effective 13-station commo network, (Province & Headquarters).
6. Operational intra-province voice and telegraphic communications network.
7. Reliable command network in Vientiane
8. Centralized LNP Reporting and Recording System

- Without major outside assistance by 1978.
- Majority of key positions filled with qualified persons by 1978.
- Effective coverage by 1978.
- Completed academy by 1974
- 100% qualified staff and faculty by 1976
- All personnel trained (retrained) in basic law enforcement and specialized courses by 1978
- Fully operational at this time.
- Expansion to support police in rural areas and the mobile patrol system.
- Fully operational on a 24-hour basis at this time.
- System designed and operational by 1975.

Inputs:

Implementation Schedule (Target Dates):

USAID

FY-71	FY-72	FY-73	FY-74	FY-75
6	6	6	7	7
7	8	9	3	3
171	171	160	124*	124*
105	3	3	2	2
6	6	5	7	7
12	11	20	6	6
520	520	520	1082	783

- U. S. Advisors
- No. training courses for participants
- Commodities - Funds (\$000)
- Construction - Funds (\$000)

RLG - Provide qualified personnel as:

- U. S. participants(number)
- Third Country participants (number)
- Conduct basic, and cadet officer training locally.
- Conduct in-service and refresher training locally and in urban and rural areas. (No. to be trained.)

Revised April 27, 1973

IMPORTANT ASSUMPTIONS

MEANS OF VERIFICATION

Police efficiency will improve, where they will no longer require technical advice to manage activities;

Professional survey and evaluation

Present leadership now receiving on-the-job training will be capable to manage all areas of police functions after completion of the project.

That political stability is maintained and that security conditions permit the police to function throughout the country.

Professional survey and evaluation.

Adequate staffing with incentives for trained staff to remain with RLG.

That cultural factors will permit honest and efficient operation of police operations.

Improved RLG budgetary support.

Professional evaluations.

Trainees with suitable education and interest will be available.

Statistical information obtained from PSD and RLG records.

Police will continue to provide qualified operators and maintenance.

From field surveys and favorable community reactions to police operations.

Police will continue to provide qualified operators and maintenance.

Professional survey of instruction service curriculum and evaluations of academy graduates pertaining to their job performance.

Intermittent monitoring of police radio net by PSD technicians.

That necessary fund levels are provided for training, construction, and commodities in each fiscal year.

USAID/PSD Records.

That attrition and expansion rate does not change.

On-the-spot surveys by PSD Advisors of curriculum and course content to include follow-up surveys of graduates from major courses.