

5040065-②

5040065001501

504-0065

PD-AAA-327-B1 attached 5040065005301

Unclassified

CLASSIFICATION

## PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE  Seed Farm Development			2. PROJECT NUMBER 504-0065	3. MISSION/AID/W OFFICE USAID/Guyana
5. KEY PROJECT IMPLEMENTATION DATES			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit, e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) 81-1	
A. First PRO-AG or Equivalent FY 78	B. Final Obligation Expected FY 78	C. Final Input Delivery FY 82	<input checked="" type="checkbox"/> REGULAR EVALUATION <input type="checkbox"/> SPECIAL EVALUATION 7. PERIOD COVERED BY EVALUATION From (month/yr.) September 1978 To (month/yr.) July 1980 Date of Evaluation Review	
6. ESTIMATED PROJECT FUNDING			8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR	
A. Total \$ 1,493,000				
B. U.S. \$ 500,000				

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIQ, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. PACD extended from September 30, 1981 to September 30, 1982 - PIL	Joe Charette	Completed
2. Remaining 24-month Training Program canceled, to be replaced by a three-month Training Program and in-country Training Program - Letter of confirmation to MOA	C. McFarland & MSU Staff	10/31/80
3. Letter to MOA accepting New Implementation Plan. Amendment to Annex I of the Project Agreement	C. McFarland & MOA	11/31/80
4. Revision of Equipment List from MSU reflecting reduction or shifting in sites	C. McFarland	12/31/80
5. Resolve the issue of Satellite Seed Center Sites without power - Letter to MOA	C. McFarland & MOA	10/31/80
6. Follow-up with MSU on updated Satellite Center plans including drying shed needed from MSU	C. McFarland	Completed
7. Revision of Log Frame - Note to File	C. McFarland	Completed
8. Letter to MOA confirming use of GRB's building in Black Bush for use as Seed Laboratory	C. McFarland	11/15/80
9. Revise Budget	C. McFarland	11/30/80

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS			10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT		
<input type="checkbox"/> Project Paper	<input checked="" type="checkbox"/> Implementation Plan e.g., CPI Network	<input checked="" type="checkbox"/> Other (Specify) PIL	A. <input type="checkbox"/> Continue Project Without Change		
<input checked="" type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	<input type="checkbox"/> Other (Specify)	B. <input type="checkbox"/> Change Project Design and/or		
<input checked="" type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C		<input checked="" type="checkbox"/> Change Implementation Plan		
<input checked="" type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P		C. <input type="checkbox"/> Discontinue Project		

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)		12. Mission/AID/W Office Director Approval	
Dwight R. Steen, Rural Development Officer, AID John T. Craig, Assistant Director, AID Irwin Telfer, Deputy Chief Agriculture Officer, GOG		Signature <i>Lucien M. Lion</i>	
		Typed Name Donor M. Lion	
		Date 11/1/80	