

4.1. PROJECT TITLE  CARIBBEAN REGIONAL NUTRITION PROJECT  (CFNI)	2. PROJECT NUMBER  538-0022	3. MISSION/AID/W OFFICE  USAID/Jamaica
	4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>81-3</u>	
<input checked="" type="checkbox"/> REGULAR EVALUATION <input type="checkbox"/> SPECIAL EVALUATION		

5. KEY PROJECT IMPLEMENTATION DATES			6. ESTIMATED PROJECT FUNDING	7. PERIOD COVERED BY EVALUATION	
A. First PRO-AG or Equivalent FY <u>78</u>	B. Final Obligation Expected FY <u>81</u>	C. Final Input Delivery FY <u>82</u>		A. Total \$ <u>1,291</u>	From (month/yr.) <u>June 1979</u>
			B. U.S. \$ <u>1,102</u>	Date of Evaluation Review <u>November 20-21, 1980</u>	

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR		
A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Based on a review of activities of the first two years a revised implementation plan was prepared. (See attached)	CFNI/AID	11/80
2. A revised financial plan was prepared based on expenditure to date and anticipated expenditures. An additional \$276,000 is requested to complete the project. This was also reflected in RDO/C's FY 81 Congressional Presentation on the recommendation of last year's evaluation.	CFNI/USAID/J and RDO/C	11/80
3. For reasons explained in the attached PES summary Part II, it is recommended that the PACD be extended from 5/30/81 to 5/30/82. USAID/J will cable P.P. amendment to AID/W.	USAID/J and AID/W	3/81
4. An Implementation Letter will be issued reflecting all the above.	USAID/J and RDO/C	3/81

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

<input checked="" type="checkbox"/> Project Paper	<input checked="" type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____
<input checked="" type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	_____
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	<input type="checkbox"/> Other (Specify) _____
<input checked="" type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

A.  Continue Project Without Change

B.  Change Project Design and/or  Change Implementation Plan

C.  Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Dr. Michael Gurney: Director, CFNI *J.M. Gurney*

Mr. Mark Laskin: Public Health Adv., RDO/C *MARK LASKIN + CABLE*

Mr. Gary Cook: Public Health Adv., USAID/J *GARY COOK 3/23/81*

Mr. Terrence Tiffany: Chief, HNP, USAID/J *TERRENCE TIFFANY*

Mr. William Jones: PROJ, USAID/J *W. JONES 3-20-81*

Mr. Frank Morris: ADIR, USAID/J *FRANK MORRIS 3-23-81*

12. Mission/AID/W Office Director Approval

Signature: *Glenn O. Patterson*

Typed Name: Glenn O. Patterson, Director

Date: 3/23/81 USAID/Jamaica