

PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE AFRICAN DEVELOPMENT BANK (including Special Sahel Grant - Project 625-0909)			2. PROJECT NUMBER 698-0127	3. MISSION/AID/W OFFICE REDSO/WA & AFR/RA
5. KEY PROJECT IMPLEMENTATION DATES			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) 698-80-2	
A. First PRO-AG or Equivalent FY 68	B. Final Obligation Expected FY 82	C. Final Input Delivery FY 83	6. ESTIMATED PROJECT FUNDING A. Total \$ 12,685 B. U.S. \$ 12,685	
			7. PERIOD COVERED BY EVALUATION From (month/yr.) January 1979 To (month/yr.) May 1979 Date of Evaluation Review July 1979	

REGULAR EVALUATION     SPECIAL EVALUATION

B. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. Amend FY 79 Pro Ag to include provision for in-depth evaluation	REDSO/WA	August 1979
2. Amend FY 80 Pro Ag to include provision for assignment of AFDB staff counterparts to AID-funded expatriates	REDSO/WA	August 1980
3. Conduct in-depth evaluation - review factors inhibiting draw-down of Special Sahel Account (625-0909); - review AFDB procedures for evaluating feasibility studies and performing periodic performance reports of AID-funded expatriate staff; - review AFDB procedures for recruiting AID-funded expatriate staff; - review AID reporting and contract requirements	REDSO/WA	Mar/Apr '80
4. Draft PP amendment for two new positions, etc. and submit to AID/W for review and processing.	REDSO/WA	July 1980

8. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

<input checked="" type="checkbox"/> Project Paper ('80)	<input type="checkbox"/> Implementation Plan, e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	
<input checked="" type="checkbox"/> Project Agreement ('79, '80)	<input type="checkbox"/> PIO/P	

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

A.  Continue Project Without Change

B.  Change Project Design and/or  Change Implementation Plan

C.  Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OF OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Charles Gordon, REDSO/WA (until June 1979);  
William Mulcahy, REDSO/WA (since July 1979);  
Brian Wickland, AFR/RA (since March 1978).

12. Mission/AID/W Office Director Approval

Signature: *E. D. Conroy*

Typed Name: E. D. Conroy, Dir. AFR/RA

Date: Jul 8, 1980