

PROGRESS REPORT #8

ISN-827

CONTRACT AID/SD-C-005

PROJECT #664-0325-3-10054

TUNISIA ENERGY TRAINING

1. INTRODUCTION

This is the eighth progress report to be submitted by Human Resources Management, Inc. (HRM) to the AID Project Officer, as required under the contract (Article I,C,1). This report covers the 9/01/81 - 10/31/81 period and coincides with Voucher #13.

2. CURRENT PROJECT STATUS

In this period HRM staff worked in two areas:

- 1) desalting technology seminar proceedings development, and
- 2) energy seminars design and development.

With regard to the first item, a modification to the contract, which authorized the preparation and submission to USAID/Tunis of 30 French and two English copies of the desalting technology seminar proceedings, became effective 9/28/81. To date HRM staff have translated more than half of work.

With regard to the 1) housing and energy and 2) energy conservation and management in hotel seminars, HRM staff have designed and developed curricula for these seminars and submitted them to USAID/Tunis for review and approval. In addition, HRM has contacted numerous experts as to their interest, qualifications, and availability, has forwarded their resumes to the Mission, and will soon contact the Mission in order to obtain final approval of a team to work in the two seminars. HRM has also undertaken a literature search for manuals, texts, articles, and reports that will be provided to the Mission and the GOT.

3. SUB-PROJECT SPENDING BREAKDOWN (10/31/81)

<u>Sub-Project</u>	<u>Obligated</u>	<u>Spent</u>	<u>Remaining</u>
Energy Seminars	\$ 55,370	5,362	49,908
Desalting Proceedings	2,960	919	2,041