

FD-AWJ-889  
15N 14 93

4890696/53

**KOREA**

**ELEMENTARY - MIDDLE SCHOOL PILOT PROJECT**

A.I.D. LOAN NO. 489-H-084  
NO. 489-H-085

**MONTHLY REPORT NO. 11**

**for**

**September, 1974**

**KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE**  
8-20 Yejang-Dong, Jung-Gu  
Seoul 100, Korea

KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE  
8-20 Yejang-Dong, Jung-Gu  
Seoul, Korea

October 21, 1974

Dr. William M. Williams

USAID/K

Subject: AID Loan No. 489-H-084  
          No. 489-H-085  
          Monthly Report No. 11

Dear Dr. Williams:

Transmitted herewith is the Eleventh Monthly Progress Report on the subject related to the Korean Elementary-Middle School Pilot Project. This report covers the period September 1 through 30, 1974.

Sincerely yours,

A handwritten signature in black ink, appearing to read 'Yung Dug Lee', written in a cursive style.

Yung Dug Lee  
Director

## C O N T E N T S

	<u>Page</u>
I. Major Events, September-October 1974 (Two-Month Calendar)	1
II. Personnel	6
III. Accounting	7
IV. Overseas Training and Coordination	9
V. Procurement and Installation of Broadcasting Equipment	9
VI. Problems	10
VII. Progress of Activities Listed on PERT Chart	10

## I. Major Events, September-October

(Two-Month Calendar)

Major events of the current period and those expected during the next period are listed in the following:

### Major Events for Current Period

1. September 2 - 20 : With respect to the National Assessment of Academic Achievement (NAAA), answer sheets were returned from sample schools and classified.
2. September 3 : A conference was held at OSROK on the proposed bids for the procurement of broadcasting equipment, in addition to OSROK's announcement of the invitation for the bids.
3. September 3 - 20 : Held a conference to review the curriculum of teachers' in-service training (draft) with principals from elementary and secondary schools on 3 September and with professors on 20 September respectively.
4. September 4 - 27 : Instructional materials developed for Physical Education were reviewed in a discussion session

for six days at successive intervals.

5. September 4 - 25 : Produced ITV programs for the third tryout, 6 in all, consisting of 4 for the second and 2 for the third ITV Programs. Besides these, 295 educational radio programs in all were produced during the month of September.
6. September 5 - 25 : Instructional materials developed for Korean Language were reviewed in a discussion session for five days at successive intervals.
7. September 6 - 7 : In relation to the plan to apply educational goals to classrooms, a conference was held for two days.
8. September 7 : Prepared a draft of each report on the field surveys of the potential demonstration schools and the School management system.
9. September 9 : Dr. Mary C. Neville, AID/Washington, paid a visit to KEDI.
10. September 9 - 21 : A detailed plan for the third tryout was designed through a series of conferences.

11. September 13 : Drew up a plan for a workshop on the tentative model building of the school management system.
12. September 13 : In connection with the construction of KEDI's office and studio buildings, the foundations for the building began to be laid followed by the beginning of structural work on them.
13. September 13 : Held a conference with outside specialists in preparation for the production of Saemaedul Education films.
14. September 13 : The Minister of Education. paid a visit to KEDI to make personal observations of the status of KEDI's activities as a whole.
15. September 14 : Reviewed in a discussion session the technique of writing ITV scripts and the problems involved.
16. September 20 : Reviewed in a research team leaders' meeting the methods to produce instructional materials for each subject matter, and discussed the problems involved.

17. September 20 : An editorial work session was held in order to select the contents and writers of the Curriculum Study Newsletter, Vol. 2.
18. September 21 : Instructional materials developed for Social Studies by the Kyeonggi Province Education Research Institute were reviewed in a meeting with the participation of five researchers from the said local institute and all the members of KEDI's research staff concerned.
19. September 25 - 28 : An orientation workshop was held for elementary school teachers participating in the third tryout.
20. September 25 - October 10 : With respect to the National Assessment of Academic Achievement, card punching of answer sheets returned from the schools was completed for data analysis.
21. September 26 : Instructional materials developed for Mathematics by the Jeonbuk Province Education Research Institute were reviewed in a meeting with the participation of two researchers from the said local institute and all the members of KEDI's research staff concerned.

22. September 28 : Mr. Hanik Lim, Chief and Mr. Sungwon Yang, head engineer of the Technical Support Bureau at KEDI, left for the U.S.A. to attend a pre-bid conference on the procurement of broadcasting equipment.

#### Proposed Events in October

1. The third tryout will begin from October 7, 1974.
2. Norming and report-writing will be completed with respect to the National Assessment of Academic Achievement (NAAA).
3. A survey will be made of the school evaluation programs.
4. The review of the reports on the field surveys of the school management system and of the potential demonstration schools will be completed.
5. In connection with the construction of KEDI's office and studio buildings, contracts have been postponed until October for the installation of electric power lines and pipes through which electric cables are to be run.

## II. Personnel

The status of personnel for the current period is given in the following, and the figures in parentheses are those from the preceding Report #10.

Research Staff.....	87(89)
Policy Research Bureau	20(20)
Development and Diffusion Bureau	56(57)
Research and Planning Office	10(11)
Technical Support Bureau	1(1)
Technical Staff.....	53(47)
E-M Project	38(36)
TCOM Project	15(11)
Administrative Staff.....	29(27)
E-M Project	25(25)
TCOM Project	4(2)
Skilled Workers.....	39(35)
<b>Total :</b>	<b><u>208(198)</u></b>

### III. Accounting

- A. The expenditure report on the utilization of the AID Loan Fund under Contract NOE-FSU #1, Technical Assistance in Educational Development will be made when the FSU quarterly report covering the period, July through September 1974 becomes available.

B. The expenditure report on the utilization of local currency for the Korean Elementary-Middle School Pilot Project covers the period September 1 through 30, 1974.

Category	Amount 9/1 - 30/74	Cumulative Amount 1/1/74-9/30/74
1. Personnel *	11,205,063 won	89,521,295 won
2. Travel	420,790	4,226,379
3. Supplies, Materials, Printing etc.	4,871,733	27,748,497
4. Fees & Research Contract	1,260,530	8,612,766
5. Maintenance & Repairs	626,068	4,578,649
6. Conference	882,000	6,667,120
7. Property	434,855	15,110,573
8. Construction	11,627,700	39,710,637
9. Payment of Loan Interest		
a. Local Bank Loan	1,140,000	11,096,000
b. Subloan (\$5.0 million)	-	39,960,000
c. AID Loan (\$2.5 million)	-	1,107,920
<b>Total</b>	<b>32,468,739 won</b>	<b>248,739,836 won</b>

\* Breakdown of Personnel Expenditures

Policy Research Bureau.....	1,377,100 won
Development and Diffusion Bureau.....	3,678,660
Research and Planning Office.....	562,753
Technical Support Bureau.....	1,591,450
Administrative Personnel.....	3,995,400

Total : 11,205,063 won

#### IV. Overseas Training and Coordination

This section describes the status of overseas training of KEDI's research and technical staff and coordination activities under the technical support contract between MOE-FSU.

##### A. Overseas Training

A report on the status of activities accomplished by seven members of KEDI's research staff at present undergoing a short-term and a long-term training at the FSU Center for Educational Technology will be made when the FSU quarterly report covering the period July through September 1974 becomes available.

##### B. Overseas Coordination

No particular activities were scheduled for the current period.

#### V. Procurement and Installation of Broadcasting Equipment

OSROK announced the invitation for bids on the procurement of the equipment on September 3, 1974. In connection with this, the sealed bids will be received at the Office by November 1, 1974. As reported in the preceding report #10, a pre-bid conference will be held on October 1, 1974 at the FSU Center for Educational Technology, Tallahassee, Florida, in which KEDI, OSROK, AID, FSU and four prequalified firms will be represented.

## VI. Problems

There has been some delay in carrying out events related to the instructional procedure model for primary grades, the school management system, and the system evaluation programs. The main reason for this delay is that the majority of researchers in Office of Research and Planning have been engaged in tasks related to the Third Small-Scale Tryout scheduled in October-November, 1974. In addition, two researchers have left for an Asian Seminar in Bangkok and for short-term training in Florida State University. One researcher, Dr. Chang-Yil Ahn is scheduled to be back early in October 1974, and the other, Mr. Jae Moon Park at the end of December, 1974.

## VII. Progress of Activities Listed on PERT Chart

The status of PERT progress made for the current period is shown on the following pages.

P E R T   P R O G R E S S

(1-30 September 1974)

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
63.	Prepared Materials Needed to Obtain the Permission of Broadcasting Institution	1.2-3.5	0	95	Some materials are yet to be furnished by COM Corp.
78.	Completed Construction of Transmitting Site A	1.20-3.31	3	100	
79.	Received the Equipment for Transmitting Site A	1.20-3.31	9	99	
80.	Started Architectural and Miscellaneous Works for the Studio Construction	1.20-3.31	50	50	
81.	Received Bids for the Originating Equipment for the Educational Broadcasting	3.5-3.25	0	0	A pre-bid conference will be held on about October 1 in the U.S.A.
90.	Completed System Evaluation Design	3.1-3.20	0	80	The work will be resumed and completed in December.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
95.	Submitted an Application for the Legal Permission of Broadcasting Institution	3.5-4.7	0	0	Refer to Event No. 63.
96.	Completed Civil Engineering Works for the Studio Construction	3.1-4.10	10	85	
97.	Announced the Successful Bidder and Made Contract for the ITV Originating Equipment	4.1-4.7	0	0	Refer to Event No. 81.
105.	Received the Letter of Credit and Placed Order for ITV Originating Equipment	4.7-4.15	0	0	Refer to Event No. 81.
109.	Completed a Comprehensive Plan for Innovation and Diffusion	3.26-4.15	1	99	To be completed in October.
112.	Installed and Started to Test the Transmitting Equipment at the Site A	4.1-4.30	5	55	
113.	Constructed Transmitting Site B	1.20-4.30	20	100	
114.	Completed Foundation Work for the Studio Construction	4.5-6.10	20	20	A change in Scheduled time: September 1-October 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
123.	Developed System Evaluation Model	4.1-4.30	0	40	The work will be resumed and completed in December.
124.	Developed Instruments to Survey the Present School Evaluation Programs, and Selected Schools to Survey the Evaluation Programs	4.14-4.30	0	50	The work will be resumed and completed in December.
132.	Received Transmitting Equipment for Site B	4.1-5.7	39	99	
142.	Installed and Started to Test the Transmitting Equipment at Site B	5.1-5.31	5	55	Delay in equipment shipment.
150.	Constructed Items for the Critical Thinking Measurement Instrument	5.1-5.30	0	60	The work will be resumed and completed in December.
151.	Printed and Distributed System Evaluation Model	5.1-5.30	0	0	A change in scheduled time: November 1-December 31
154.	Acquired Temporary Permission of Educational Broadcasting Institution	4.8-6.7	0	0	Refer to Event No. 63.
155.	Completed Building Structure Works of the Studio	5.1-6.10	0	0	A change in scheduled time: September 1-December 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
160.	Held a General Conference to Test the Plan of Applying the Educational Goals to School Classroom	6.1-6.8	100	100	
164.	Performed Oversea Training for the Originating Equipment Engineers	6.1-6.30	0	0	A change in scheduled time: December 1-December 31
168.	Developed Instructional Procedure Model for the Primary Grades	5.7-6.30	0	60	The work will be resumed in November and completed in December.
173.	Completed Survey of the School Evaluation Programs	5.1-6.29	0	0	A change in scheduled time: November 1-December 31
176.	Completed Middle School Curriculum Specification Works	3.8-7.8	10	85	The extension of terminal date: December 16
177.	Published Curriculum Study Newsletter (Vol. 2)	5.7-7.1	0	0	A change in scheduled time: November 1-December 30
181.	Completed Equipment Testing at Transmitting Site A	5.1-7.31	0	0	Refer to Event No. 112.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
182.	Prepared the Related Materials for the Production of Four ITV Programs for the Third Tryout (2nd)	7.1-7.20	50	100	
183.	Taken Pictures of the 2nd Four VTR Programs for the Third Tryout (2nd)	7.1-7.30	100	100	
185.	Completed Writing a Report on the Middle School Curriculum Specification Project	7.8-7.31	0	0	Refer to Event No. 176.
187.	Developed Instructional Materials for the Second Semester of the Third Grade (Contract)	6.7-7.31	15	40	A change in scheduled time: August 1-December 31
188.	Developed Instructional Materials for the Second Semester of the Third Grade (KEDI)	6.7-7.31	10	80	* Work under event no. 188 covers instructional materials for both 1st and 2nd semesters of grades 3 and 5. Related events are nos. 234, 246, 247, 260, 260, and 281.
189.	Printed Final Report on the Development of the Instructional Procedure Model for the Primary Grades	7.1-7.31	0	60	The work will be resumed in November and completed in December.
190.	Collected Proposals from the Seminar Members on the Tentative School Management System Model	6.15-7.20	0	0	A change in scheduled time: November 1-November 30

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
191.	Conducted Pilot Study of the Critical Thinking Measurement and Analyzed the Results	6.1-7.31	0	0	A change in scheduled time: December 1-December 31
194.	Developed Standardization Plan for Teachers' In-service Training Program	6.2-7.31	-	100	
197.	Identified the Curriculum and Instructional Methods as Data for the Educational Development Plan	5.1-7.20	10	80	The extension of terminal date: September 20
198.	Projected the Student Numbers for the Educational Development Plan	5.1-7.20	10	80	The extension of terminal date: September 20
199.	Received 100 Scripts to Produce ITV Programs for the Demonstration	8.1	0	0	
200.	Printed Reports on the Field Survey Results of the School Management System	7.21-8.10	40	90	Prepared the report.
201.	Printed Report on the Field Survey Results of the Potential Demonstration Schools	7.21-8.10	40	90	Prepared the report.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
203.	Prepared the Related Materials for Production of Four ITV Programs for the Third Tryout (3rd)	8. 1-8.30	75	75	
204.	Edited the Developed Instructional Materials for the First Semester of the Third Grade	8.1-8.15	10	80	Refer to Event No. 188.
207.	Published a Booklet Disseminating KEDI's Activities (Book 1)	4.23-8.12	10	95	The printing of the booklet has been suspended indefinitely due to KEDI's internal situation.
208.	Held System Development Committee of KEDI to Discuss the School Management System Model	7.25-8.15	0	0	A change in scheduled time: November 1-November 30
211.	Analyzed the Results of Survey on the School Evaluation Programs	7.1-8.31	0	0	A change in scheduled time: December 1-December 31
212.	Completed Performance Test at Transmitting Site A	8.1-8.31	0	0	Refer to Event No. 112.
213.	Completed Equipment Testing at Transmitting Site B	5.31-8.31	0	0	Refer to Event No. 142.
214.	Delivered Originating Equipment	8.1-8.31	0	0	Refer to Event No. 81.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
215.	Prepared the Related Materials for Production of 100 ITV Programs (1st Part)	8.1-8.20	0	0	Refer to Event No. 199.
216.	Taken Four Pictures of the VTR Programs for the Third Tryout (3rd)	8.1-8.30	50	50	
218.	Completed Writing the Experimental Texts and Teachers' Guides for Middle School	8.1-8.31	-	-	Refer to Event No. 176.
219.	Published Report on Inquiry Learning in Social Studies	7.26-8.30	10	85	To be completed in October.
221.	Printed Teaching-Learning Materials and Guides for the Third Tryout	7.1-8.30	80	80	To be completed in October.
222.	Made Scheduled of Seminar and Workshop on the Tentative Model Building of the School Management System	8.16-8.20	0	0	A change in scheduled time: November 1-November 30
223.	Selected the Demonstration Schools	8.11-8.20	0	0	A change in scheduled time: December 1-December 31
225.	Developed Classroom Observation Instrument	8.1-8.31	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
227.	Developed Plan to Expand Teachers' Opportunity to Participate in the In-service Training Program	7.2-8.31	50	100	
230.	Projected Educational Resources (Teachers, Facilities, Finance) Available for the Educational Development Plan	7.21-8.31	0	0	A change in scheduled time: September 21-October 31
231.	Completed Customs Inspection for the ITV Originating Equipment	9.1-9.5	0	0	Refer to Event No. 81.
232.	Received the ITV Originating Equipment	9.5-9.10	0	0	Refer to Event No. 81.
233.	Started to Install the ITV Originating Equipment		0	0	Refer to Event No. 81.
234.	Printed Instructional Materials for the Second Semester of the Third Graders	8.16-9.16	5	10	Refer to Event No. 188.
235.	Conducted Seminar and Workshop on the Tentative model building of the School Management System	8.21-9.10	0	0	A Change in scheduled time: November 1-November 30

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
236.	Selected Participating Schools in the Third Tryout	9.1-9.10	100	100	
238.	Drafted the Alternatives of the Educational Development Plan	9.1-9.10	0	0	A change in scheduled time: November 1-November 10
239.	Completed Exterior and Interior Works for the Studio Building	6.11-9.20	0	0	Refer to Event No. 155.
240.	Prepared the Related Materials for the Production of ITV Programs of Third Tryout (4th)	9.1-9.20	50	50	
241.	Completed Performance Test at Transmitting Site B	9.1-9.30	0	0	Refer to Event No. 142.
242.	Completed Studio Construction	9.20-9.30	0	0	Refer to Event No. 155.
243.	Completed Script Writing, Editing, and Producing the Special ITV Programs	6.1-9.30	0	20	
244.	Taken Pictures of the Four VTR Programs for the Third Tryout(4th)	9.1-9.30	0	0	To be completed in October.
245.	Received Four Scripts for the Third Tryout (5th)	9.30	100	100	The 5th scripts reduced to three in number.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
246.	Developed Instructional Materials for the First Semester of the Third Grade (Contract)	8.6-9.30	10	80	Refer to Event No. 183.
247.	Developed Instructional Materials for the First Semester of the Third Grade (KEDI)	8.6-9.30	10	80	Refer to Event No. 188.
248.	Developed Orientation Program for the First Graders	8.1-9.30	0	0	A change in scheduled time: November 1-December 31
249.	Completed an Orientation Workshop with the Teachers Participating in the Third Tryout	9.1-9.25	100	100	
250.	Published Report on the Tentative School Management System Model	9.11-9.25	0	0	A change in scheduled time: November 1-November 30
251.	Completed an Orientation Workshop with the School Administrators Participating in Third Tryout	9.11-9.25	100	100	
252.	Constructed Critical Thinking Measurement Instruments	9.1-9.28	0	0	A change in scheduled time: December 1-December 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
253.	Completed a Report on the Survey of School Evaluation Program	9.1-9.28	0	0	A change in scheduled time: December 1-December 31
254.	Performed the NAAA for the Selected Elementary and Middle Schools	9.8-9.28	100	100	
255.	Completed Report on the Curriculum Specification of the Teachers' In-service Training Programs	9.1-9.30	70	70	
256.	Reviewed the Strength and Weakness of the Plans of Expanding Teachers' Opportunity to Participate in In-service Training	9.1-9.30	100	100	
257.	Performed a Poll on the Newly Constructed Types of Saemaeul Education	9.1-9.30	80	80	
258.	Constructed a Tentative Plan of Educational Policy Strategy for National Unification	9.1-9.30	-	-	Merged with Event No. 276.
261.	Completed all the Preparations for the Third Tryout	9.26-10.5	80	80	To be completed in October.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
262.	Completed a Survey of Related Literature & Documents to Apply Educational Goals to Classrooms	6.17-10.5	20	100	
263.	Conducted Conferences with Area Specialists for Applicability of Educational Goals to Classrooms	6.17-10.5	50	100	
265.	Installed ITV Originating Equipment and Tested Performance of their System	9.16-10.31	0	0	Refer to Event No. 81.
266.	Conducted a Test of the Broadcasting System and the Inspection of the Broadcasting Station	6.7-10.31	0	0	Refer to Event No. 154.
271.	Collected Data Using the Classroom Observation Instrument	9.1-10.20	0	0	A change in scheduled time: December 1-December 31
275.	Received and Analyzed Test Data of the NAAA	9.29-11.1	100	100	
276.	Drawn Out and Supplemented a Draft for the Educational Development Plan	9.11-11.10	0	0	A change in scheduled time: November 11, 1974-January 10, 1975

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Sept. 1-30, 1974</u>	<u>Cumulative Item % Complete from Inception to Sept. 30, 1974</u>	<u>Remarks</u>
278.	Conducted Seminar on the System Evaluation	9.29-11.16	0	0	A change in scheduled time: December 20-December 21
282.	Printed an Orientation Program for the First Graders	9.21-11.20	0	0	
291.	Published a Booklet (Book II) Disseminating KEDI's Activities	8.13-12.2	-	-	Cancelled.

### Summary Statement on Progress

Steady progress of works on the E-M project has been made as per schedule of PERT events with a few events not being completed within the scheduled time period.

The main events of research activities accomplished during the current period are those concerned with developing a classroom observation instrument for the third tryout, analyzing the data of the National Assessment of Academic Achievement which was returned from the sample schools, surveying related literature and documents to apply educational goals to the classrooms. In addition, the second four and the third two ITV programs were produced for the third tryout, a workshop was provided for teachers and administrators of the schools participating in the third tryout, and conferences were held on the applicability of educational goals to the classrooms.

Most of the works related to the instructional procedure model for primary grades, the school management system, system evaluation, and middle school curriculum specification have undergone changes in scheduled times, and thus will be conducted or completed during the months of November and December, 1974.

Civil engineering works for the studio construction progressed to 85% of completion, and the construction of transmitting sites, A and B was completed. As to the procurement of broadcasting equipment through the Office of Supply, Republic of Korea (OSROK), the invitation for bids was announced on September 3, 1974 by OSROK, and the bids will be received at OSROK by November 1, 1974.