

PD-AWJ-895  
ISN 1499

489 0606/53

**KOREA**

**ELEMENTARY - MIDDLE SCHOOL PILOT PROJECT**

A.I.D. LOAN NO. 489-H-084  
NO. 489-H-085

**MONTHLY REPORT NO. 5**

**for**

**March, 1974**

**KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE**

**8-20 Yejang-Dong, Choong-Ku  
Seoul 100, Korea**

KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE

8-20, Yejang-Dong, Choong-Ku  
Seoul, Korea

April 19, 1974


Dr. William M. Williams  
USAID/K

Subject: AID Loan No. 489-H-084  
No, 489-H-085  
Monthly Report No. 5

Dear Dr. Williams:

Transmitted herewith is the Fifth Monthly Progress Report on the subject matter related to Korean Elementary-Middle School Pilot Project. This report covers the period 1 through 31 March 1974.

Sincerely yours,



Yung Dug Lee  
Director

## C O N T E N T S

	<u>Page</u>
I. Major Events, March - April 1974 (Two-Month Calendar)	1
II. Personnel	7
III. Accounting	8
IV. Overseas Training and Coordination	10
V. Proposed Plan for Procurement and Installation of Broadcasting Equipment	11
VI. Problems	12
VII. PERT Progress	13

## I. Major Events, March - April 1974

(Two-Month Calendar)

Major events occurred during current period and those expected during the next period are listed as in the following.

### Major Events for Current Period

1. March 4-16 : Held an internal conference on instructional material development five times.
2. March 7 : A request was made to teacher in-service training institutes in the nation for the supply of training textbooks used for the last four years 1970-73, and statistical data on trainees who participated in the programs during the same period.
3. March 8-9 : Held an educational experts conference for two days in Seoul on the development of KEDI instructional system. KEDI staff presented a report on the progress of the project, followed by general discussions and comments from the participating experts. -Suggestions for future activities from the experts were summarized into a report prepared in Korean.

4. March 10-25 : Selected Twenty-eight candidates eligible for training in instructional material development through open competitive examination. On 25 March, 1974 a training program for these candidates and those from city and provincial boards of education was started with an opening ceremony. A total of 62 trainees have been undergoing training.
5. March 11-12 : There were two conferences with USAID/K officials at USAID/K on the proposed plan for procurement of broadcasting equipment, salary level for American engineer(s) to be sent to KEDI on TDY.
6. March 13 : A conference was held at KEDI to seek technical advice from key members of domestic TV broadcasting stations and MOE officials on matters concerning a master plan for ITV and ETV programming.
7. March 13 : Official authorization was obtained to lift restrictions on the green belt in which the proposed studio site is located.
8. March 15 : Two reports entitled "Current Status and Problems in Teacher Education for Korean Elementary Schools" and "Seoul Education: Theory and Practice" were published.

9. March 16 : The Fifth Meeting of Board of Trustees was held. Agenda items passed and reported in the Meeting were as in the following:

Agenda Items Passed

- 1) Statement of Accounts for FY 1973.
- 2) Revision of the Articles of Association.  
To readjust provisions inconsistent with the enforcement ordinance of the establishment law and so forth.
- 3) Revision of Office Organization Regulations.  
To maintain suitable machinery which will be able to function effectively as the project has been progressing.
- 4) Revision of Regulations Governing Personnel Administration.  
To readjust provisions calling for specification and to establish new provisions in addition.
- 5) Revision of Salary and Allowance Regulations.  
To readjust provisions affected by the revision of regulations governing personnel administration.

6) Others.

Items Reported

- 1) A Report on major Activities of Each Project by Bureau and Office in 1973.
- 2) A Report on Status of Construction Project for KEDI Building and Studio and Transmitting Sites.
- 3) Others.

10. March 20 : Requested MOE for approval of use of former Central Audio-Visual Center building by KEDI from April 1974.

11. March 21 : Held an internal conference to discuss matters concerning the preparation of a master plan for ITV and ETV Programming.

12. March 25-29 : There were a series of conferences at KEDI on the project progress regarding the KEDI educational system development and system evaluation plan with an AID Review Team at KEDI.

The participants were Dr. Robert M. Morgan from FSU, Dr. Emile McAnany from Stanford University, Drs. Clifford H. Block and Stanley D. Handleman

from AID/Washington, Dr. William M. Williams from USAID/K, and key members of KEDI staff.

KEDI reported the plan for and progress of new instructional system development including material development, school management system development, and system evaluation activities. The AID Review Team placed emphasis on the following points.

- 1) Need for research on feasibility of nationwide implementation of new educational system in view of costs and educational climate.
- 2) Matters pertaining to the best mix of different instructional methods and media.
- 3) Need for field testing of instructional materials.
- 4) Need for developing alternative systems.

13. March 28-29 : KEDI took over Educational Radio Programming Activity for Elementary and Middle Schools which had been carried out by the Central Audio-Visual Center.

14, March 1-31 : With respect to studio construction, basic civil engineering design work was completed, and basic architectural design was reviewed.

### Proposed Events for April

1. KEDI mechanism will be reorganized so as to function effectively as E-M Project has been Progressing well.
2. An adjoining three-story building will be made available for use by KEDI. This will serve to alleviate the shortage of office space.
3. master plan, a detailed civil engineering design, and a basic architectural design for studio construction will be completed.

## II. Personnel

The status of personnel for current period is given as in the following and figures in parentheses are those shown in the preceding Report #4.

Research Staff .....	54 (56)
Research & Planning Bureau	18 (19)
Development and Diffusion Bureau	27 (27)
Systems Development Office	8 (9)
Technical Support Bureau	1 (1)
Technical Staff .....	36 (35)
E-M Project	27 (26)
TCOM Project	9 (9)
Administrative Staff .....	27 (27)
Skilled Workers .....	24 (21)
Total :	<u>141 (139)</u>

### III. Accounting

- A. An expenditure report on utilization of AID Loan Fund under Contract MOE-FSU #1, Technical Assistance in Educational Development will be made when FSU quarterly report covering the period, January through March 1974 comes to hand.

B. An expenditure report on utilization of local currency for Korean Elementary-Middle School Pilot Project covers the period 1 through 31 March 1974.

Category	Amount 3/1 - 31/74	Cumulative Amount 1/1/'74 - 3/31/74
1. Personnel	9,275,953.00 won	25,837,440.00 won
2. Travel	365,192.00	830,322.00
3. Supplies, Materials, Printing etc.	3,387,272.00	5,008,037.00
4. Fees & Research Contract	925,400.00	1,298,123.00
5. Maintenance & Repairing	151,226.00	224,916.00
6. Conference	783,450.00	1,819,731.00
7. Property	532,478.00	3,625,798.00
8. Payment of Loan Interest		
a. Interest on Local Bank Loan	1,900,000.00	4,142,000.00
b. Interest on Subloan (\$5.0 million)	- 0 -	19,960,000.00
<b>Total</b>	<b>17,320,971.00 won</b>	<b>62,746,367.00 won</b>

**Breakdown of Personnel Expenditure**

Research & Planning Bureau	1,494,650.00 won
Development & Diffusion Bureau	2,402,404.00
Systems Development Office	640,352.00
Technical Support Bureau	1,190,900.00
Administrative Personnel	<u>3,547,607.00</u>

Total : 9,275,953.00 won

#### IV. Overseas Training and Coordination

This section describes the status of overseas training of KEDI research and technical staff and coordination activities under technical support contract between MOE-FSU.

##### A. Overseas Training

A report on the status of activities accomplished by three members of KEDI research staff at present undergoing a long-term training at CET will be made when FSU quarterly report covering the period January through March 1974 comes to hand.

##### B. Overseas Coordination

Dr. Robert M. Morgan visited KEDI to lead an AID Review Team for an in-depth review of the Korean E-M Project. The progress of the project produced favorable comments from the Team with some recommendations made for future activities.

V. Proposed Plan for Procurement and Installation  
of Broadcasting Equipment

Further discussions with USAID/K officials on the proposed plan have made much progress to the extent that a final agreement could be reached in the next month of April.

## VI. Problems

The proposed plan for procurement of studio equipment remains an unsolved pressing problem as reported previously, and there is no other particular problem for current period.

## VII. Program Evaluation and Review Technique

### (PERT)

A PERT progress report is from this time made on the basis of the 1974 PERT which has been separately published in current reporting period for specifying, adjusting and clarifying the contents of Five-Year PERT events. With a view to giving a whole picture of the progress of all the events in a single year PERT for 1974 in sequence of numbers from Event No. 1, this report covers the period January through March 1974.

Those PERT events which were reported and remain outstanding in the preceding Monthly Report No. 4 for February based on Five-Year PERT have been included or subdivided in the 1974 PERT. Their new numbers relevant to the old are separately provided for the sake of convenient reference.

P E R T P R O G R E S S

(1 January - 31 March 1974)

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
1.	Started 1974 KEDI Research Projects		100	100	
2.	Started Projects of Technical Support Bureau		100	100	
3.	Started Projects of Development and Diffusion Bureau		100	100	
4.	Started System Development Projects		100	100	
5.	Started Projects of Research and Planning Bureau		100	100	
6.	Drawn out Plan for the Procurement and Installation of Transmission Facility	1,4-1,11	100	100	
7.	Established Plan for the Procurement, Installation and Operation of Originating System of Educational Broadcasting	1,4-1,15	100	100	
8.	Established Plan for FY 74 I.T.V. Program Production	1,4-1,10	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
9.	Planned System Evaluation Activities	1,4-1,12	100	100	
10.	Started the Educational Policy Research		100	100	
11.	Established the Plan to Obtain the Legal Permission of Broadcasting Institution from the Ministry of Communication	1,12-1,20	100	100	
12.	Established the Plan to Construct Transmitting Site and Install the Equipment	1,12-1,19	100	100	
13.	Completed Instructional Materials Development Plan for the E.M. Project	1,4-1,31	100	100	
14.	Drawn out Plan for the Third Tryout of Prototype Instructional and Management System	1,4-1,31	100	100	
15.	Collected all the Available Evaluation Instruments	1,13-1,31	100	100	
16.	Developed Research Plan for Teachers Inservice Training Program	1,7-1,20	100	100	
17.	Planned to Study on "The Image of the Ideal Koreans"	1,7-1,26	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
18.	Analyzed the Existing Educational Plans	1,10-1,31	100	100	
19.	Selected the Studio Site	2,1-2,7	100	100	
20.	Prepared Preliminary Design for Studio Construction	2,1-2,10	100	100	
21.	Collected Information Necessary for Purchasing the ITV Originating Equipments	2,1-2,10	100	100	
22.	Planned to Construct a List of the Science Instruments and to Develop Science Lab-guide for Students and Teachers at the Elementary School Level	1,7-2,1	100	100	
23.	Planned to Conduct Educational Innovation and Diffusion Project	1,7-2,4	100	100	
24.	Established Study design to decide optimum Size of E.M. Instructional Materials for the Demonstration	2,5-2,10	100	100	
25.	Planned to Develop Instructional Procedure Model for the Primary Grades	1,15-2,4	100	100	
26.	Planned to Conduct the National Assessment of Academic Achievement(NAAA) in Elementary and Middle Schools	2,1-2,9	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u>		<u>Remarks</u>
			<u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	
27.	Started to Collect Information from the In-service Training Institutes	1,21-2,1	100	100	
28.	Completed Literature Survey on the In-service Training Programs	1,21-2,1	100	100	
29.	Held a General Conference on "The Image of the Ideal Koreans"	1,28-2,2	100	100	
30.	Completed an Investigation and Surveying of the Studio Site	2,15-2,17	100	100	
31.	Conducted a Technical Review by the Ministry of Commerce and Industry	2,11-2,15	0	0	Prior technical review by Ministry of Commerce and Industry on broadcasting equipment is a step to obtain import licence. Application for the review will be made after a settlement on the proposed plan.
32.	Reported Proposed Plan for the Procurement of ITV originating Equipments to the Ministry of Education	2,11-2,15	0	0	The proposed plan is pending.
33.	Planned to Conduct Curriculum Specification for the Middle School	2,11-2,15	100	100	
34.	Planned Research on the Inquiry Learning in Social Studies	1,7-2,14	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u> <u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative</u> <u>Item % Complete</u> <u>from Inception</u> <u>to 31 Mar. 1974</u>	<u>Remarks</u>
35.	Analyzed the Science Textbook for the Elementary School	2,2-2,14	100	100	
36.	Collected Manuscripts to Develop Teaching Materials for the E.M. Instructional Materials Development Staff	1,31-2,15	100	100	
37.	Developed Selection Criteria for Recruitment of the E.M. Instructional Materials Development Staff	2,1-2,10	100	100	
38.	Completed a Plan for Instructional Materials Development for the Third Tryout of Prototype Instructional and Management System	1,15-2,15	100	100	
39.	Conducted a Conference of the Directors of Local Educational Research Institutes (1st)	2,5-2,18	100	100	
40.	Held an Orientation Meeting for the development of Instructional Procedure Model for the Primary grades	2,6-2,15	100	100	
41.	Drawn out a Master Plan for the Third Tryout of Prototype Instructional and Management System	2,1-2,15	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
42.	Planned a Research on the Types of the Saemaoul Education	2,1-2,20	100	100	
43.	Tested Soil Foundation for the Studio Site	2,15-2,24	100	100	
44.	Completed Construction Design of the Studio Site	2,11-2,28	20	20	Completed basic civil engineering design work and reviewed basic architectural design.
45.	Approved. by the USAID, the Procurement Plan of ITV Originating Equipments	2,16-2,26	0	0	
46.	Applied to OS/RCK for Purchasing ITV Originating Equipments	2,26-2,28	0	0	
47.	Established Guide-line for ITV Program Production by the Broadcasting Committee	2,1-2,28	100	100	
48.	Organized Curriculum specification Team for the middle school	2,16-2,23	100	100	
49.	Constructed a List of the Elementary Science Instruments	2,17-2,25	100	100	
50.	Prepared Instructional Design for Each Unit in Inquiry Learning of Social Studies	2,15-2,28	100	100	
51.	Established Guide-lines to Develop Instructional Materials for the Third Tryout of Prototype Instructional and Management System	2,15-2,28	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u>		<u>Remarks</u>
			<u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	
52.	Collected Data to Decide the Optimum Size of E.M. Instructional Materials for the Demonstration	2,15-2,28	100	100	
53.	Planned Observation Schedule for the Development of an Instructional Procedure Model for the Primary grades	2,16-2,23	100	100	
54.	Established Guide lines for the Participating Teachers in the Development of an Instructional Procedure Model for the Primary Grades	2,16-2,23	100	100	
55.	Drawn out a Draft Model of the School Management System	2,1-2,20	100	100	
56.	Selected 60 Potential Demonstration Schools	2,1-2,28	100	100	
57.	Established Criteria to Evaluate the System Effectiveness	2,1-2,28	100	100	
58.	Collected Formative Evaluation Data Used in the Schools	2,1-2,28	100	100	
59.	Completed Literature Survey on the Saemaoul Education	2,20-2,28	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
60.	Analyzed the Economic and Man-power Plans of the Government	2,1-2,28	100	100	
61.	Determined the Detailed Contents for the Five-Year Educational Development Plan (1977-81)	2,1-2,28	100	100	
62.	Modified and Supplemented the MOE's Educational Development Plan(1972-76)	2,1-2,28	100	100	
63.	Prepared Materials Needed to Obtain the Permission of Broadcasting Institution	1,21-3,5	70	70	
64.	Started Civil Engineering Works to Build the Studio	2,28-3,1	0	0	To be started early in May 1974.
65.	Held the First Meeting for the Middle School Curriculum Specification Work	2,24-3,8	0	0	The meeting has been postponed to April, 1974.
66.	Developed Teaching Materials for the Training of E.M. Instructional Material Development Staff	2,15-3,10	100	100	
67.	Recruited Instructional Material Development Staff	2,11-3,9	100	100	
68.	Prepared Preliminary Plan for Innovation and Diffusion Study	2,19-3,11	100	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u> <u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative</u> <u>Item % Complete</u> <u>from Inception</u> <u>to 31 Mar. 1974</u>	<u>Remarks</u>
69.	Completed Literature Survey and Held a Specialists Conference on the Field Survey for the Development of the School Management System	2,21-3,10	100	100	
70.	Drawn out Detailed Plan to Produce Special Radio-television Programs	1,15-3,15	100	100	
71.	Drawn out Detailed Plan to Produce ITV Programs for the Demonstration	2,15-3,15	100	100	
72.	Completed Training Program for the E.M. Instructional Material Development Staff	3,15-	100	100	
73.	Prepared for Instructional Materials Development for the Third Tryout of Prototype Instructional and Management System	2,28-3,15	20	20	Scheduled time has been changed into the period March 1-August 31, 1974. Completed the Instructional Design.
74.	Prepared Field Survey to develop guidelines regarding the Optimum Size of E-M Instructional Materials	3,1-3,9	100	100	
75.	Selected Test Item Writers for the NAAA	3,1-3,16	0	0	

Scheduled time has been changed into the period April 17 - 27, 1974.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u> <u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative</u> <u>Item % Complete</u> <u>from Inception</u> <u>to 31 Mar. 1974</u>	<u>Remarks</u>
76.	Collected Data on the Sae-maeul Education	2,29-3,20	80	80	
77.	Constructed a Model of the Educational Development Plan	3,1-3,15	50	50	The draft of model was prepared, and it will be revised through conferences.
78.	Completed Construction of the Transmitting Site A	1,20-3,31	15	15	
79.	Received the Equipment for the Transmitting Site A	1,20-3,31	30	30	
80.	Started Architectural and Miscellaneous Works for the Studio Construction	1,20-3,31	0	0	To be started early in May 1974.
81.	Received Bids for the Originating Equipment for the Educational Broadcasting	3,5-3,25	0	0	The proposed procurement plan is pending.
82.	Established Guide-lines for the Production of Inquiring Instructional Materials in Social Studies	3,1-3,25	100	100	
83.	Reviewed and Revised Preliminary Plan for Innovation and Diffusion Project	3,12-3,25	95	95	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u> <u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete</u> <u>from Inception</u> <u>to 31 Mar. 1974</u>	<u>Remarks</u>
84.	Planned to Publish a Booklet to Disseminate the KEDI Activities	3,19-3,25	100	100	
85.	Completed Field Survey to develop guidelines regarding the Optimum Size of E.M. Instructional Materials	3,10-3,30	0	0	To be started by May 1974.
86.	Observed Classrooms by KEDI Researchers for the Development of Instructional Procedure model for the primary grades	2,25-3,30	100	100	
87.	Completed Case Study by the Participating Teachers for the Development of Instructional Procedure Model	2,25-3,30	100	100	
88.	Examined Instructional Design for the Third Tryout	2,21-4,10	60	60	
89.	Prepared a Conference to Modify the Draft Model of the School management System	2,21-3,20	100	100	
90.	Completed System Evaluation Design	3,1-3,20	50	50	
91.	Printed a Brochure, "How to Utilize the Evaluation Data Bank"	3,23-3,30	50	50	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete</u>		<u>Remarks</u>
			<u>1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	
92.	Established a General Policy for the Construction of NAAA Test Instruments	3,17-3,30	20	20	
93.	Identified the Problems of the Current In-service Training Program	2,2-3,31	100	100	
94.	Analyzed Collected Data on the Saemaenul Education	3,21-3,31	80	80	
95.	Submitted an Application for the Legal Permission of Broadcasting Institution	3,6-4,7	0	0	Materials needed to obtain the permission are being prepared.
96.	Completed Civil Engineering Works for the Studio Construction	3,1-4,10	0	0	To be started early in May 1974.
99.	Collected Reports from the Participating Teachers on Their Instructional Performances in the Development of the Lower Graders Instructional Procedure Model	3,20-4,10	50	50	
100.	Held a Conference to Modify the Draft Model of the School Management System	3,21-4,10	50	50	2nd Conference be held in April, 1974.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
101.	Analyzed Data on the In-service Training Programs	2,2-4,10	90	90	
102.	Completed Survey of the Related Literatures and Documents on the Identifying the Image of Ideal Koreans	2,4-4,6	90	90	
103.	Held Conference with specialists in such areas as Education, Sociology, History, Mass-Communication, Philosophy, on the Identification of the Image of the Ideal Koreans	2,4-4,6	100	100	
106.	Developed a Science Lab-guide for the Elementary Student	2,26-4,15	70	70	
107.	Developed Materials for Inquiry Learning in Social Studies	3,26-4,14	66	66	
108.	Completed Unit Instructional Designs for Third Tryout	3,16-4,15	80	80	
109.	Completed a Comprehensive Plan for the Innovation and Diffusion	3,26-4,15	80	80	
110.	Collected and Classified the KEDI Related Questions	3,26-4,22	75	75	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete 1 Jan.-31 Mar. 1974</u>	<u>Cumulative Item % Complete from Inception to 31 Mar. 1974</u>	<u>Remarks</u>
113.	Constructed Transmitting Site B	1,20-4,30	0	0	
116.	Established Detailed Plan of ITV Program Production for the Third Tryout	2,15-4,30	100	100	
117.	Completed Training of the Instructional Materials Development Staff	3,15-4,30	15	15	Training was started on 25 March.
118.	Completed the First Four ITV Scripts for the Third Tryout (1st)	3,16-4,30	10	10	
121.	Constructed Questionnaires to Survey the Current Status of the Potential Demonstration Schools and Their School Management System	3,1-4,30	20	20	
136.	Published Curriculum Study Newsletter (Vol. 1)	2,26-5,6	10	10	The plan is being worked out.
176.	Completed Middle School Curriculum Specification Works	3,8-7,8	0	0	

\* Scheduled time has been changed into the period April 17 - October 16, 1974.

Summary Statement on Progress

Outstanding PERT events account for 25 out of the total events scheduled to be completed by the end of March 1974.

Of these 25 events, 14 are related to the studio and transmitting sites, 4 have been postponed by one or two months with respect to starting dates, and 7 are expected to be completed next month.

PERT Events Outstanding  
 As of the End of February 1974  
in Report No. 4 Based on Five-Year PERT

<u>Event No.</u> <u>in Five Year PERT</u>	<u>Relevant Event No.</u> <u>in 1974 PERT</u>
19. Organized Production Team of ITV Programs for Tryout	No relevant event number, but remaining required number of staff will be secured prior to Event No. 157 scheduled for May 1 - June 5, 1974.
25. Completed Field Survey of School Management System	121, 140, 149, 170, 179, 200
33. Completed Selection and Procurement of Studio Site	19
42. Made Contracts on Purchase of Broadcasting Equipments	7, 21, 32 .....
43. Developed Tentative Model of School Management System	55, 100, 138.....
66. Recruited Staff of Instructional Materials Development (1st Session)	67
67. Printed Training Manuals and Materials	Completed. No relevant event Number.
68. Developed and Produced Related Training Instruments	66
69. Completed Studio Construction	242
74. Purchased, Installed & Experimented Originating Facilities	214, 231, 232 .....
76. Developed System Evaluation Model	123

Event No.  
in Five Year PERT

Relevant Event No.  
in 1974 PERT

77. Constructed Transmission Base & Building	78, 113
78. Got the Legal Permission of Broadcasting Institute from the Ministry of Communication	11, 63, 95.....
80. Completed Procurement of AV Facilities for Broadcasting	214, 231, 232 .....
82. Completed Supplementary Educational Development Plan, 1975-76	62
86. Completed Training for Staff of Instructional Materials Development (1st Session)	117
88. Completed Installation of Transmission Facilities	112, 142
90. Organized Program Production Team for Broadcasting	No relevant event number, but staff recruitment will be completed prior to Event No. 215 scheduled for August 1 - 20, 1974.
91. Completed Selection of Demonstration School	56, 171, 180, 201, 223
92. Tested Performance of Transmission Facilities	182, 213
94. Revised the Instructional System (2nd)	Completed. No relevant event number.
95. Revised the School Management System (1st)	297
99. Developed and Produced Instructional Materials for Third Tryout	188

Event No.  
in Five Year PERT

Relevant Event No.  
in 1974 PERT

- |   |  |
|---|--|
| 100. Produced ITV Program for Third Tryout  | 157, 165   |
| 102. Prepared Receiving Facilities for Regional Broadcasting  | No relevant event number, but it will be completed prior to Event No. 265 scheduled for September 31 - October 31, 1974. |
| 103. Measured Field Intensity in Demonstration Schools  | "  |
| 107. Completed Curriculum Specification (Middle School 1-3 Grades: 6 Subjects)  | 176  |
| 109. Developed Tentative Model for Teacher Education  | 16, 27, 28 .....   |
| 111. Conducted Literature Survey and Seminars on Historical and Philosophical Foundations of Educational Goals (Phase II) | 102, 103   |
| 121. Conducted Fundamental Studies on Curriculum Development (Phase II)   | 219  |
| 123. Developed and Produced Evaluation Instruments(1st)   | 174  |
| 133. Conducted a Series of Teachers' and School Administrators' Meetings for Preparation of Demonstrations                | To be started in 1975 as previously reported.  |
| 140. Developed Instructional Materials for First Demonstration (Grade 1,2 & 5 of Elementary School: 9 subjects)           | 277, 301   |
| 152. Produced ITV Programs for Demonstration (1st)  | 279  |