

~~PD 443 867~~  
ISW 1470

DD-AAL-182

4890696/5

KOREA  
ELEMENTARY - MIDDLE SCHOOL PILOT PROJECT

A.I.D. LOAN NO. 489-H-085

MONTHLY REPORT NO. 35

for

December, 1976

KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE

20-1, Umyeon-Dong, Gangnam-Gu,

Seoul, Korea

KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE

20-1, Umyeon-Dong, Gangnam-Gu,

Seoul, Korea

January 27, 1977

Dr. Mary C. Neville

Education Officer

UDAID/K


Subject: AID Loan No. 489-H-085

Monthly Report No. 35

Dear Dr. Neville:

Transmitted herewith is the thirty-fifth Progress Report on the subject related to the Korean Elementary-Middle School Pilot Project. This report covers the period December 1 through 30, 1976.

Sincerely yours,

  
Yung Il Lee  
Director

C O N T E N T

	Page
I. Major Events - - - - -	1
II. Project Progress - - - - -	4
III. Personnel - - - - -	8
IV. Accounting - - - - -	9
V. Overseas Training & Coordination - - - - -	9
VI. Procurement - - - - -	10
VII. Problems - - - - -	10
VIII. PERT Chart - - - - -	10

## I. Major Events for December

1. The sixteenth meeting of the Board of Trustees was held at the conference room of KEDI with the participation of its new chairman, Dr. San-duk Hwang on 27 December. In the meeting the overall project plan and draft budget for 1977 were resolved.
2. There were informal discussions with MOE officials concerned in connection with the third comprehensive demonstration which was scheduled for March 1977, while the KEDI's key staff members visited municipal and provincial boards of education across the country to work in close cooperation with these institutions giving publicity to the KEDI's 1977 project plan, and obtained a promise of their willing cooperation in attaining the object of the KEDI's 1977 project.
3. Dr. J.W. Getzels, Professor, the University of Chicago was in residence at KEDI on 12 December to render his consultative services from 12 through 21 December 1976.
4. Dr. Se-ho Shin, Director, Research and Development Department, visited Goethe-Institute in Munchen, West Germany by its

invitation during the period, 28 November through 21 December as part of efforts to promote cultural relations between the two countries in the fields of education and vocational training.

5. Dr. Kuk-bom Shin, Director, Educational Broadcasting Department attended "Council Meeting of CEPTA-TV Association" held on 8-10 December at Yogyakarta, Indonesia to discuss the Associations program plan for 1977.

6. The following lists the visitors during the current reporting period.

- Two key staff members of National Institute for Educational Research, Tokyo

Mr. Taichi Sasaoka

Mr. Akira Miki

- 45 teachers of Tong Yang Middle School in Seoul

- 26 teachers of Sang Myeong Elementary School in Seoul

7. Publications issued

- Study on Field Education, Vol.3, No. 5 & No. 6

- The Korean People's Consciousness of National Identity

- Problems in Education for National Identity

- **An Application of a New Educational System**
  - **Report of the First Comprehensive Demonstration of the**  
**KEDI Educational System -**
- **A Survey on the Actual Condition of the Air & Correspondence**  
**High School**
- **The Principles of Attitude Change**

## II. Project Progress

Major activities carried out for the reporting period are summarized below.

### Planning and Coordination

Minute description of FY 1977 budget draft was prepared and adjusted by project, while evaluation was made on the progress of the projects for the period covering the fourth quarter.

### Research and Development

Activities concerning research and development are described on the following areas.

#### 1. Research and Coordination

Teacher's guides (52 kinds) and learning guides (24 kinds) which had been produced for the second demonstration were revised and reviewed in addition to the preparation of operational guidelines for the third comprehensive demonstration which is scheduled to begin in 1977.

A concentrated training was provided to teachers in service with 161 demonstration and cooperative research schools in preparation for the third comprehensive demonstration, while key members of research staff also visited municipal and

provincial boards of education across the country to diffuse a clear understanding of KEDI's projects with request made to them for their full cooperation.

## 2. Instructional Materials

- 1) A report was prepared on the small-scale tryout in two subject matters - Science and English, which had been conducted at the two middle schools.

In addition, summative test of each subject matter, which had been developed for use 121 times for grades 3 to 6, were revised and reviewed, and teacher's guides for broadcasting programs for grades 3 to 6 were developed.

- 2) Development of ITV and IR program scripts produced in December

Program Script	Planned	Previous Cumulation	Total for Dec.	Present Cumulative Total	Rate of Completion (%)
ITV	147	143	4	147	100
IR	66	59	7	66	100

- 3) Analysis and discussions were made on the results of the fourth field training provided to 1,596 teachers in service with demonstration and cooperative research schools, while a subsequent work to mark and evaluate the trainees was done with a certificate issued to each of the trainees.

and also a report was prepared on the second comprehensive demonstration which had been conducted.

### 3. Teacher Training

A report was written on a preliminary study for development of materials to be used in teacher training institutions, and planning of materials to be tape-recorded on An Introduction to Educational Technology was adjusted.

### 4. System Evaluation

An evaluation team comprising outside specialists conducted evaluation of KEDI projects and prepared an interim report.

## Educational Broadcasting

### 1. Broadcasting Council

The list of literature on broadcasting media was prepared with the respective summary of the contents, and also a training text draft was prepared for the qualitative improvement of the broadcasting staff members.

### 2. Program Planning

The broadcasting planning for the first semester of 1977 was revised.

### 3. TV Production

Production of 147 ITV programs for the second semester of 1976 was completed, and subsidiary ITV programs were also produced.

4. Radio Production

The following radio programs were produced.

- IR programs - - - - - 7
- School radio programs - - - - - 300
- Programs for the air and correspondence  
high school - - - - - 144
- Winter vacation programs - - - - - 60
- Special programs on Christmas and New year - 2

5. Engineering

Contact with OSROK continued on the procedures of a contract for AV equipment procurement, and also documents concerning the procurement of additional studio equipment were transmitted to OSROK.

### III. Personnel

The status of personnel as of the end of December is shown in the following list, and the figures in parentheses are those from the preceding Report No. 34.

Research Staff - - - - -	87	(86)
Department of Research and Development - - - - -	73	(72)
Department of Educational Broadcasting - - - - -	12	(12)
Office of Planning and Coordination - - - - -	2	(2)
Technical Staff - - - - -	50	(51)
E-M Project - - - - -	32	(33)
TCOM Project - - - - -	18	(18)
Broadcasting Staff - - - - -	39	(40)
E-M Project - - - - -	39	(40)
Administrative Staff - - - - -	58	(56)
E-M Project - - - - -	53	(50)
TCOM Project - - - - -	5	(6)
Skilled workers - - - - -	37	(38)
Others - - - - -	27	(27)

Total	298(298)
<small>=====</small>	<small>=====</small>

#### IV. Accounting

1. The expenditure report on the utilization of local currency for the Korean Elementary-Middle School Pilot Project will be made when the report covering the period 1 December through 31 December 1976 becomes available.
2. The expenditure report on the utilization of the AID Fund under Contract MOE-FSU #1, Technical Assistance in Educational Development will be made when the FSU quarterly report covering the period 1 October through 31 December 1976 becomes available.

#### V. Overseas Training and Coordination

Dr. J. W. Getzels, Professor, the University of Chicago provided KEDI with his consultative services during the period 12 through 21 December. He had in-depth review and candid discussions on KEDI's projects with research staff members of respective research units. His services included lectures given to KEDI personnel on the topics: 1) The Acquisition of Values in School and Society, 2) Classroom as a Social System, 3) Problem Finding. In addition he visited College of Education, Seoul National University, and delivered a lecture at Korean Institute for Research in the Behavioral Science (KIRBS) taking as his subject "Problem Finding".

## VI. Procurement

### A. Library

- \* Cumulative total of books received until August, 1976 -- 1,617
- \* Total books received this reporting period (from September to December, (1976) - - - - - 276
- \* Cumulative total through this reporting period - - - - - 1,893

### B. Equipment

Contact with OSROK continued on the procedures of a contract for AV equipment procurement, and also documents concerning the procurement of additional studio equipment were transmitted to OSROK.

## VII. Problems

There are no particular problems that need to be emphasized for the current reporting period except for the delay in the completion of the transmission station.

## VIII. PERT Chart

The status of project activities accomplished during the current reporting period is shown in the following PERT Chart.

## PERT PROGRESS

(December 1 - December 31, 1976)

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Completed 12/1 - 12/31/76</u>	<u>Cumulative Item % Complete from Inception to 12/31/76</u>
114.	In-service teacher training materials revised and supplemented on the basis of the results of the materials tryouts.	11.26 - 12.30	80	100
120.	A report on the improvement in in-service teacher training systems through TV and radio published.	8.31 - 12.30	20	100
121.	The project of teacher training research completed.	12.31	100	100
125.	Review of a tentative plan to integrate the instructional system and the school management system for elementary schools completed.	10.1 - 12.30	30	100
135.	A report on the first small-scale tryout at middle schools prepared.	10.1 - 12.30	20	100
136.	The project of new instructional systems completed.	12.31	100	100

143.	A report on the study on evaluation methods of school education published.	11.30 - 12.30	100	100
152.	The second interim evaluation report materials on the second comprehensive demonstration of the new educational system produced	10.31 - 12.30	20	100
153.	The project of system evaluation completed.	12.31	100	100
162.	The thrid comprehensive demonstration plan reviewed.	9.2 - 12.31	20	100
163.	The project of comprehensive demonstration for 1976 completed.	12.31	100	100
179.	Study on Field Education No. 15 published.	10.31 - 12.30	30	100
180.	The project of innovation-diffusion and cooperative research school operation completed.	12.31	100	100
186.	Operational guidelines for the third comprehensive demonstration prepared.	10.2 - 12.30	50	100
187.	In-service teacher training for the second comprehensive demonstration of KEDI new instructional systems completed.	12.31	100	100

192.	Instructional materials of each subject matter for the first semester of the third through sixth grades reviewed and ready for printing	6.11 - 12.30	20	100
196.	ITV and IR scripts of each subject matter for the second semester of the third through sixth grades prepared.	5.1 - 11.30	7	100
197.	ITV and IR scripts of each subject matter for the third through sixth grades for March 1977 prepared.	12.1 - 12.30	100	100
198.	The project of instructional materials development completed.	12.31	100	100
204.	Radio program planning for the 1977 first semester formulated.	11.2 - 12.30	50	100
209.	The project of program planning office completed.	10.31 - 12.30	100	100
216.	ITV program production for the second semester completed.	8.2 - 12.31	2	100
219.	Teacher training TV program production for the second semester completed.	8.2 - 11.30	14	50
220.	Teacher training TV program production for the 1977 first semester completed.	12.1 - 12.30	100	100

221.	The project of TV program Production Office completed.	12.31	100	100
230.	The second procurement broadcasting equipment ordered.	6.1 -	0	0
231.	Custom clearance of the second procurement braodcasting equipment completed.	6.2 - 11.30	0	0
233.	The first field-strength intensity measurement completed.	1.5 - 4.30	0	0
235.	Relay station construction started.	6.1 - 7.1	0	50
236.	Relay station construction completed.	7.2 - 9.30	0	0
237.	The second field-strength intensity measurement completed.	10.1 - 11.20	0	0
238.	The project of Engineering Off ce completed.	12.30	100	100
251.	School radio program production for the second semester completed.	8.21 - 12.1	100	100
252.	School radio program production for the winter vacation completed.	12.2 - 12.10	100	100
255.	The project of Radio Program Production Office completed.	12.31	100	100

259.	AV materials office operated.	2.1 - 12.31	10	100
260.	The Project of AV materials offices completed.	8.31 - 12.31	100	100
271.	Comprehensive analysis of monitoring results completed.	8.21 - 12.10	10	100
275.	Results from tryout of the effectiveness of broadcasting media processed.	9.16 - 10.15	10	100
276.	A report on the effectiveness of broadcasting media published.	10.16 - 12.25	20	100
277.	The project of Broadcasting Council completed.	12.31	100	100
297.	KEDI Newsletter, Vol. 5, No. 6 issued.	8.28 - 10.25	20	100
298.	The Journal of Korean Education, Vol.3, No. 2 published.	10.26 - 12.15	50	100
299.	KEDI Newsletter, Vol. 5, No. 7 issued.	12.16 - 12.25	100	100
309.	Progress evaluation of overall projects for the fourth quarter of the year conducted.	10.16 - 12.30	50	100
310.	The project of Planning and Coordination Office completed.	12.31	100	100

311.	The project of Research and Development 12.31 Department completed.	100	100
312.	The project of Educational Broadcas- 12.31 ting Department completed.	100	100