

PROJECT EVALUATION SUMMARY (PES) - PART I

CLASSIFICATION

PD MAL 228

Form Symbol U-447

1. PROJECT TITLE Morocco Population and Family Planning Support II			2. PROJECT NUMBER 608-0155	3. MISSION/AID/W OFFICE USAID/Morocco
4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>2</u>			<input type="checkbox"/> REGULAR EVALUATION <input checked="" type="checkbox"/> SPECIAL EVALUATION	
5. KEY PROJECT IMPLEMENTATION DATES			6. ESTIMATED PROJECT FUNDING	
A. First PRO-AG or Equivalent FY <u>78</u>	B. Final Obligation Expected FY <u>83</u>	C. Final Input Delivery FY <u>84</u>	A. Total \$ <u>45,000,000</u>	7. PERIOD COVERED BY EVALUATION
			B. U.S. \$ <u>13,000,000</u>	From (month/yr.) <u>August, 1978</u>
				To (month/yr.) <u>December, 1981</u>
				Date of Evaluation Review

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., program, SPAR, PIO, which will present detailed request.)

B. NAME OF OFFICER RESPONSIBLE FOR ACTION

C. DATE ACTION TO BE COMPLETED

1. USAID support should not be concentrated exclusively in the Ministry of Public Health. Assistance should continue to be provided to the (IPPF-affiliated) AMPF; and USAID should explore the feasibility of introducing pop/FP components into collaborative projects with other appropriate ministries.

Gerard Bowers
Pop. Off.

Action initiated with Ministry of Social Affairs, Min. of Plan and National Social Security System, Jan-June 1982.

2. In view of the slow pace at which the MOPH has been able to implement many of the overall program's subprojects, implementation plans should more closely reflect the country's ability to absorb proposed inputs.

G. Bowers/MOPH

ProAg revised June, 1982

3. USAID should continue to utilize short-term and in-country contractors for program conception and monitoring. The VDMS contractor, for example, should be replaced.

G. Bowers

Possible VDMS replacements contractor under review June 1982

4. Conduct a survey to assess contraceptive usage in Marrakech.

G. Bowers/MOPH

Oct.-Dec., 1982

5. Expansion of the VDMS project to seven additional provinces should await the completion of at least two complete rounds in the first three provinces to enable assessment of logistics, technical and budgetary problems.

G. Bowers/MOPH

Oct. 1982

6. USAID provide support for FP in-service training at all levels of the MOPH system.

G. Bowers

Some on-going; also for inclusion in new PP Jan. 1983

(.....con't.....)

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

<input type="checkbox"/> Project Paper	<input type="checkbox"/> Implementation Plan e.g., CPI Network	<input checked="" type="checkbox"/> Other (Specify) <u>New PP</u>
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	<input type="checkbox"/> Other (Specify)
<input checked="" type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

A.	<input type="checkbox"/> Continue Project Without Change
B.	<input checked="" type="checkbox"/> Change Project Design and/or
	<input checked="" type="checkbox"/> Change Implementation Plan
C.	<input type="checkbox"/> Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Gerard R. Bowers, Chief, Pop/Health/Nutrition Division

Thomas Eighmy, Program Economist & USAID Evaluation Officer

AMERICAN PUBLIC HEALTH ASSOC.

12. Mission/AID/W Office Director (Signature)

Signature: *Harold S. Fleming*
Typed Name: Harold S. Fleming, Director

Date: June 23, 1982

A. Decisions and/or unresolved issues; (con't)

7. Strengthen training in logistics and record-keeping procedures for MOPH staff.

G.Bowers/MOPH Prevalence Estimation methodology introduced June 1982; new VDMS form FEB. 82

8. MOPH and private sector should be encouraged to make female sterilization services readily available

G.Bowers Nat'l Training Center to open June, 1982; include in new PP

9. Expand FP training and services in Casablanca.

G.Bowers/AMPF/Project design on CNSS CNSS underway May 1982. Also for inclusion in new PP.

10. Reinforce the FP training role of the Family Planning Referral Centers.

G.Bowers/MOPH New PP

11. Expand access to/Cognizance of RAPID.

G.Bowers INSEA, March, 1982 Distribution of RAPID materials, Oct.1981 - Present