

489069-107

ISN 1492

DD-AAL-271

**KOREA**

**ELEMENTARY - MIDDLE SCHOOL PILOT PROJECT**

A.I.D. LOAN NO. 489-H-084  
NO. 489-H-085

MONTHLY REPORT NO. 12

for

October, 1974

**KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE**  
8-20 Yejang-Dong, Jung-Gu  
Seoul 100, Korea

**KOREAN EDUCATIONAL DEVELOPMENT INSTITUTE**

8-20 Yejang-Dong, Jung-Gu  
Seoul, Korea

November 20, 1974

Dr. William M. Williams


USAID/K

Subject: AID Loan No. 489-H-084  
          No. 489-H-085  
          Monthly Report No. 12

Dear Dr. Williams:

Transmitted herewith is the Twelfth Monthly Progress Report on the subject related to the Korean Elementary-Middle School Pilot Project. This report covers the period October 1 through 31, 1974.

Sincerely yours,



Yun ; Du ; Lee  
Director

## C O N T E N T S

	<u>Page</u>
I. Major Events, October–November 1974 (Two-Month Calendar)	1
II. Personnel	12
III. Accounting	13
IV. Overseas Training and Coordination	15
V. Procurement and Installation of Broadcasting Equipment	15
VI. Problems	16
VII. Progress of Activities Listed on PERT Chart	16

I. Major Events, October-November  
(Two-Month Calendar)

Major events of the current period and those expected during the next period are listed in the following:

Major Events  
for Current Period

1. October 1 : Dr. Se Ho Shin, Chief, Development and Diffusion Bureau returned from a month-long observation-study trip at Florida State University and other institutions in the U.S.A. under Contract KOE-FSU #1, Technical Assistance in Educational Development for Korea.
  
2. October 1 : Miss Jung Sun Hahn, a television producer/director, returned from Japan to KEDI upon completion of "The 1974 Educational Television Programs; a Group Training Course" conducted by the NHK Central Training Institute and sponsored by the Japan International Corporation Agency from July to September, 1974.
  
3. October 1 - 2 : A pre-bid conference on the OSROK Bid Invitation for procuring color television and FM radio broadcasting equipment for KEDI was

held for two days at Florida State University  
in Tallahassee, "U.S.A.

4. October 1 - 5 : Report drafts were reviewed on the field surveys of the school management system and the potential demonstration schools.
5. October 1 - 5 : In connection with the National Assessment of Academic Achievement, computer cards were verified for errors.
6. October 2 : In preparation for the third small scale tryout, ten teachers from the Hannam primary and Eonju primary demonstration schools in Seoul, were given an orientation in each subject matter at KEDI.
7. October 2 - 30 : Seven ITV programs were produced for the third tryout in 3rd grade moral education, Korean language, social studies, mathematics and science. Besides these, 363 educational radio programs in all were produced and broadcasted.

8. October 4 : Administrative details were discussed concerning the third tryout prior to its performance.
9. October 7 : The third small scale tryout of KEDI's educational system was begun involving all the subject matters for the 3rd grade. Students of all the third grade classes of the two demonstration schools are to participate in this tryout. Members of the KEDI research staff concerned will continue to visit classrooms as per schedule. The third small scale tryout will last until December 3.
10. October 7 : An interim report on the National Assessment of Academic Achievement was submitted to the Office of Supervisors of the M.O.E.
11. October 7 - 29 : Instructional materials developed by three different research institutes in the country were reviewed in a series of conferences by subject matter held for six non-consecutive days at KEDI with the participation of researchers from the various institutes. The following lists subject matters and the respective institutes in which materials were developed:

- 1) Korean language - Seoul City Education Research Institute
- 2) Science - Jeonnam Province Education Research Institute
- 3) Mathematics - Jeonbuk Province Education Research Institute

12. October 8 : TV sets were installed in the Hannam primary and Eonju primary demonstration schools in Seoul for the third tryout of ITV programs.
13. October 8 - 9 : Dr. Se Ho Shin, Chief, Development and Diffusion Bureau took a trip to Kwangju in Jeonnam Province and delivered at a meeting there a lecture on the subject of KEDI's new instructional model to principals and teachers of primary schools, and to the director and researchers of the Jeonnam Province Education Research Institute. The number of the participants in the meeting totalled about 200.
14. October 10 - 20 : The production of a Korean language slide program introducing KEDI was completed.
15. October 12 : Dr. Hognwon Kim, Associate Director, Research, made a trip to West Germany from September 9 - 16 to participate in the "Experts's Meeting on Curriculum Evaluation" which was

sponsored by German Foundations for International Development. The main subject of the Meeting was editing and writing drafts of "Handbook of Curriculum Evaluation."

Dr. Kim also left for Paris on September 28 to attend the "International Seminar on the Evaluation of the Qualitative Aspects of Education" in the capacity of lecturer and returned to KEDI on October 12. The Seminar was held as a training program for those in charge of educational loans and aid programs among various donor agencies throughout the world.

16. October 12 - 17 : Dr. Yung Dug Lee, KEDI Director, participated in the "Seminar on the Content of Primary Education for Post-War Development, October 14-18," which was held by the Regional INNOTECH Center, Saigon, Vietnam.

The Seminar mainly aimed at looking for workable models that could be considered to deal with the reform of educational content after the war in the three Indochina countries.

At the Seminar, Dr. Lee presented a paper on Korea's experiences in educational development.

17. October 14 - 19 : An instrument to assess students' attitudes

toward school and their learning habits was constructed. The instrument was administered and scored before the third small scale tryout.

18. October 14 - 21 : In connection with the development of instructional materials for eight subject matters such as social studies, mathematics, industrial-arts, physical education, music, fine arts, Korean language, and moral education, a research team, in charge of each subject matter discussed the status and methods of their respective works in progress, and reviewed contents of their developed materials in a series of conferences by subject matter held for 7 days.
19. October 14 - 26 : Computer cards of students' answer sheets from the National Assessment of Academic Achievement were processed.
20. October 14 - 31 : The first draft of norming and teachers' guide for using test results was drawn up with respect to the National Assessment of Academic Achievement.
21. October 15 : The work to construct a micro-wave tower for the studio/transmitter link was started in an

area near the studio under construction.

22. October 15 - 17 : In connection with the third small scale try-out, separate KEDI research groups visited Eonju Primary School on October 15 and 16, and Hannam Primary School on October 16 and 17 respectively. Problems involved in giving students instruction in each subject matter were discussed in meetings with the teachers concerned.
23. October 18 - 23 : A series of conferences were held for three non-consecutive days on the establishment of the policy guidelines (draft) for the educational development plan.
24. October 21 - 26 : A study on placing teacher aides in the demonstration schools and on the roles of the teaching staff was conducted.
25. October 21 - 26 : A questionnaire on the third small scale tryout was prepared.
26. October 25 - 26 : The Annual Convention of Education Research Institutes was held in Kwangju in Jeonnam Province. At the Convention, Dr. Lee, KEDI's Director, presented his paper on the subject of educational innovation and Dr. Sae Gu Chung, a consultant

professor at KEDI spoke on the subject of inquiry learning research. On the other hand, Dr. Se Ho Shin attended the Directors' Meeting which had been held in advance, where he presented and discussed KEDI's plan for the development of instructional materials on a year-by-year basis.

27. October 28 : The first statistical analysis of the data collected on the National Assessment of Academic Achievement was completed.
28. October 29 : A conference was held at USAID/K on RCA's proposal to amend specifications in the broadcasting equipment.
29. October 30 : A report entitled "Educational Specialists Conference on the Innovation Activities of Instructional System" was published and distributed.

Publication in September and October

1. An Application of a New Instructional Model
  - Summary Report of the Second Small-Scale Tryout of the KEDI Instructional System -

2. An Experimental Research on the Effect of Inquiry Teaching

- An Application of the KEDI General Instructional System Model to the Inquiry Teaching in Social Studies -

3. Teachers' Guides of All the Subject Matters for the Third Small Scale Tryout

4. Workbooks of All the Subject Matters for the Third Small Scale Tryout

5. The KEDI Newsletter Vol. 3, No. 5 (September and October, 1974)

Visitors to KEDI

1. October 2 : Mr. William P. Reich, Education Officer, Peace Corps/Korea came to determine through observation and discussion KEDI's further needs for volunteer service.
2. October 3 - 5 : From the Unesco Regional Office for Education in Asia, Dr. Abdul Latif, Chief of the Asian Center of Educational Innovation for Development (ACEID) and Dr. Ananda W. P. Gurugé, Educational Management Adviser had discussions regarding curriculum development programs and activities of KEDI, its facilities and needs with a view to identifying those which are

suitable for inter-country exchange of experiences.

3. October 15 : Mr. Robert E. Gregson, Controller, Overseas Services, British Broadcasting Corporation and Mr. C. W. Perchard, The British Council Representative, The British Embassy in Korea, observed the programs and activities of KEDI.
4. October 19 : Mr. Charles L. Sharp, TCOM Corporation, discussed matters concerning technical assistance in the construction of the TCOM transmitting sites.
5. October 19 - 28 : Dr. Bill Turner, and Dr. John W. McLanahan, Florida State University, discussed and prepared Contract Amendment #2 for the second two-year phase of work performance under Contract MOE-PSU #1, Technical Assistance in Educational Development for Korea. This contract amendment was then executed by the respective parties.
6. October 22 - 26 : Mr. Chamnong Chayachawalit, Head of Rayong School Supervisory Unit, Department of General Education, Ministry of Education, Thailand,

participated in five-day training program in the field of elementary school curriculum.

Proposed Events in November

1. In connection with the construction of KEDI's office and studio buildings, a contract has been further postponed until November for the installation of interior electric power lines and pipes through which electric cables are to be run.
2. The third tryout of all the subject matters will be completed.
3. Writing a report (teachers' guide for using test results) and norming will be completed with respect to the National Assessment of Academic Achievement.

## II. Personnel

The status of personnel for the current period is given in the following, and the figures in parentheses are those from the preceding Report #11.

Research Staff .....	93(87)
Policy Research Bureau	20(20)
Development and Diffusion Bureau	59(56)
Research and Planning Office	13(10)
Technical Support Bureau	1(1)
Technical Staff .....	52(53)
E-M Project	37(38)
TCOM Project	15(15)
Administrative Staff .....	30(29)
E-M Project	26(25)
TCOM Project	4(4)
Skilled Workers .....	46(39)
Total :	<u>221(208)</u>

### III. Accounting

- A. The expenditure report on the utilization of the AID Loan Fund under Contract MOE-FSU #1, Technical Assistance in Educational Development will be made when the FSU quarterly report covering the period, July through September 1974 becomes available.

B. The expenditure report on the utilization of local currency for the Korean Elementary-Middle School Pilot Project covers the period October 1 through 31, 1974.

Category	Amount 10/1 - 31/74	Cumulative Amount 1/1/74-10/31/74
1. Personnel *	11,589,955 won	101,111,250 won
2. Travel	871,474	5,097,853
3. Supplies, Materials, Printing etc.	4,869,394	32,617,891
4. Fees & Research Contract	1,891,488	10,504,254
5. Maintenance & Repairs	250,300	5,228,949
6. Conference	722,613	7,389,733
7. Property	400,775	15,511,348
8. Construction	28,705,836	68,416,473
9. Payment of Loan Interest		
a. Local Bank Loan	1,178,000	12,274,000
b. Subloan (\$5.0 million)	0	39,960,000
c. AID Loan (\$2.5 million)	0	1,107,920
<b>Total</b>	<b>50,479,835 won</b>	<b>299,219,671 won</b>

\* Breakdown of Personnel Expenditures

Policy Research Bureau .....	1,377,100 won
Development and Diffusion Bureau .....	3,977,560
Research and Planning Office .....	674,020
Technical Support Bureau .....	1,665,875
Administrative Personnel .....	<u>3,895,400</u>

Total : 11,589,955 won

#### IV. Overseas Training and Coordination

This section describes the status of overseas training of KEDI's research and technical staff and coordination activities under the technical support contract between MOE-FSU.

##### A. Overseas Training

A report on the status of activities accomplished by seven members of KEDI's research staff at present undergoing a short-term and a long-term training at the FSU Center for Educational Technology will be made when the FSU quarterly report covering the period July through September 1974 becomes available.

##### B. Overseas Coordination

Dr. Bill Turner and Dr. John W. McLanahan, FSU, paid a visit to KEDI on October 19 and left Seoul on October 29. During their stay, the second amendment to Contract MOE-FSU #1, Technical Assistance in Educational Development for Korea was drafted and executed for the second two-year phase of work performance under the Contract. The draft was submitted to USAID/K for final approval.

#### V. Procurement and Installation of Broadcasting Equipment

A pre-bid conference on the OSROK Bid Invitation for procuring color television and FM radio broadcasting equipment for KEDI was held for two days at Florida State University in Tallahassee, from

October 1-2, 1974. Of the four companies invited to attend the conference -RCA, Ampex, Gates, and Eastman-Kodak- only RCA and Ampex were represented in addition to KEDI, OSROK, AID, and FSU. The opening date of bids was postponed to December 14, 1974 for the procurement of the equipment.

#### VI. Problems

There is some difficulty in securing a constant supply of cement, the demand for which exceeds the supply in the nation at present. This is causing a delay in the construction work for KEDI's office and studio buildings.

#### VII. Progress of Activities Listed on PERT Chart

The status of PERT progress made for the current period is shown on the following pages.

PERT PROGRESS

(1-31 October 1974)

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
63.	Prepared Materials Needed to Obtain the Permission of Broadcasting Institution	1.21-3.5	2	97	Some materials are yet to be furnished by TCOM Corp.
79.	Received the Equipment for Transmitting Site A	1.20-3.31	0.5	99.5	Delay in equipment shipment.
80.	Started Architectural and Miscellaneous Works for the Studio Construction	1.20-3.31	0	50	Miscellaneous works are yet to be started.
81.	Received Bids for the Originating Equipment for the Educational Broadcasting	3.5-3.25	0	0	Opening of bids is scheduled for December 14. A pre-bid conference was held on October 1 and 2 at FSU Center for Educational Technology.
90.	Completed System Evaluation Design	3.1-3.20	0	80	The work will be resumed and completed in December.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
95.	Submitted an Application for the legal Permission of Broadcasting Institution	3.6-4.7	0	0	Refer to Event No. 63.
96.	Completed Civil Engineering Works for the Studio Construction	3.1-4.10	5	90	
97.	Announced the Successful Bidder and Made Contract for the ITV Originating Equipment	4.1-4.7	0	0	Refer to Event No. 81.
105.	Received the Letter of Credit and Placed Order for ITV Originating Equipment	4.7-4.15	0	0	Refer to Event No. 81.
109.	Completed a Comprehensive Plan for Innovation and Diffusion	3.26-4.15	1	100	
112.	Installed and Started to Test the Transmitting Equipment at the Site A	4.1-4.30	25	80	Refer to Event No. 79.
114.	Completed Foundation Work for the Studio Construction	4.5-6.10	65	85	A change in scheduled time: September 1-November 30
123.	Developed System Evaluation Model	4.1-4.30	0	40	The work will be resumed and completed in December.

101

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
124.	Developed Instruments to Survey the Present School Evaluation Programs, and Selected Schools to Survey the Evaluation Programs	4.14-4.30	20	70	
132.	Received Transmitting Equipment for Site B	4.1-5.7	0.5	99.5	Delay in equipment shipment.
142.	Installed and Started to Test the Transmitting Equipment at Site B	5.1-5.31	5	60	Refer to Event No. 132.
150.	Constructed Items for the Critical Thinking Measurement Instrument	5.1-5.30	0	60	The work will be resumed and completed in December.
151.	Printed and Distributed System Evaluation Model	5.1-5.30	0	0	To be undertaken as part of the project for 1975.
154.	Acquired Temporary Permission of Educational Broadcasting Institution	4.8-6.7	0	0	Refer to Event No. 63.
155.	Completed Building Structure Works of the Studio	5.1-6.10	30	30	A change in scheduled time: September 1-December 31
164.	Performed Overseas Training for the Originating Equipment Engineers	6.1-6.30	0	0	A change in scheduled time: December 1-December 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
168.	Developed Instructional Procedure Model for the Primary Grades	5.7-6.30	0	60	The work will be resumed in November and completed in December.
173.	Completed Survey of the School Evaluation Programs	5.1-6.29	0	0	A change in scheduled time: November 1-December 31
176.	Completed Middle School Curriculum Specification Works	3.8-7.8	5	90	The extension of the terminal date: December 16
177.	Published Curriculum Study Newsletter (Vol.2)	5.7-7.1	100	100	
181.	Completed Equipment Testing at Transmitting Site A	5.1-7.31	0	0	Refer to Event No. 112.
185.	Completed Writing a Report on the Middle School Curriculum Specification Project	7.8-7.31	0	0	Refer to Event No. 176.
187.	Developed Instructional Materials for the Second Semester of the Third Grade (Contract)	6.7-7.31	15	55	A change in scheduled time: August 1-December 31
188.	Developed Instructional Materials for the Second Semester of the Third Grade (KEDI)	6.7-7.31	5	65	

\* Work under Event No. 158 covers instructional materials for both 1st and 2nd semesters of grades 3 and 5. Related events are nos. 204, 234, 246, 247, 260, 264, 277, 280, and 281.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
189.	Printed Final Report on the Development of the Instructional Procedure Model for the Primary Grades	7.1-7.31	0	60	The work will be resumed in November and completed in December.
190.	Collected Proposals from the Seminar Members on the Tentative School Management System Model	6.15-7.20	0	0	A change in scheduled time: November 1-November 30
191.	Conducted Pilot Study of the Critical Thinking Measurement and Analyzed the Results	6.1-7.31	0	0	A change in scheduled time: December 1-December 31
197.	Identified the Curriculum and Instructional Methods as Data for the Educational Development Plan	5.1-7.20	20	100	
198.	Projected the Student Numbers for the Educational Development Plan	5.1-7.20	10	90	To be completed in November.
199.	Received 100 Scripts to produce ITV Programs for the Demonstration	8.1	0	0	Script writing is to be started in 1975.
200.	Printed Report on the Field Survey Results of the School Management System	7.21-8.10	0	90	The report is ready for printing and will be done in December.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
201.	Printed Report on the Field Survey Results of the Potential Demonstration Schools	7.21-8.10	0	90	The report is ready for printing and will be done in November.
203.	Prepared the Related Materials for Production of Four ITV Programs for the Third Tryout (3rd)	8.1-8.30	25	100	
204.	Edited the Developed Instructional Materials for the First Semester of the Third Grade	8.1-8.15	5	85	Refer to Event No. 188.
207.	Published a Booklet Disseminating KEDI's Activities (Book 1)	4.23-8.12	5	100	The booklet is ready for publication, and its publication is suspended.
208.	Held System Development Committee of KEDI to Discuss the School Management System Model	7.25-8.15	0	0	A change in scheduled time: November 1-November 30
211.	Analyzed the Results of Survey on the School Evaluation Programs	7.1-8.31	0	0	A change in scheduled time: December 1-December 31
212.	Completed Performance Test at Transmitting Site A	8.1-8.31	0	0	Refer to Event No. 112.
213.	Completed Equipment Testing at Transmitting Site B	5.31-8.31	0	0	Refer to Event No. 142.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
214.	Delivered Originating Equipment	8.1-8.31	0	0	Refer to Event No. 81.
215.	Prepared the Related Materials for Production of 100 ITV Programs (1st Part)	8.1-8.20	0	0	Refer to Event No. 199.
216.	Produced the Four ITV Programs for the Third Tryout (3rd)	8.1-8.30	50	100	
218.	Completed Writing the Experimental Texts and Teachers' Guides for Middle School	8.1-8.31	0	0	Refer to Event No. 176.
219.	Published Report on Inquiry Learning in Social Studies	7.26-8.30	15	100	
221.	Printed Teaching-Learning Materials and Guides for the Third Tryout	7.1-8.30	20	100	
222.	Made Schedule of Seminar and Workshop on the Tentative Model Building of the School Management System	8.16-8.20	0	0	A change in scheduled time: November 1-November 30
223.	Selected the Demonstration Schools	8.11-8.20	0	0	A change in scheduled time: December 1-December 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
230.	Projected Educational Resources (Teachers, Facilities, Finance) Available for the Educational Development Plan	7.21-8.31	0	0	A change in scheduled time: December 1-December 31
231.	Completed Customs Inspection for the ITV Originating Equipment	9.1-9.5	0	0	Refer to Event No. 81.
232.	Received the ITV Originating Equipment	9.5-9.10	0	0	Refer to Event No. 81.
233.	Started to Install the ITV Originating Equipment	9.10-10.30	0	0	Refer to Event No. 81.
234.	Printed Instructional Materials for the Second Semester of the Third Graders	8.16-9.16	5	15	Refer to Event No. 188.
235.	Conducted Seminar and Workshop on the Tentative Model building of the School Management System	8.21-9.10	0	0	A change in scheduled time: November 1-November 30
238.	Drafted the Alternatives of the Educational Development Plan	9.1-9.10	0	0	To be undertaken as part of a project for 1975.
239.	Completed Exterior and Interior Works for the Studio Building	6.11-9.20	0	0	Refer to Event No. 155.

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
240.	Prepared the Related Materials for the Production of ITV Programs of Third Tryout (4th)	9.1-9.20	50	100	
241.	Completed Performance Test at Transmitting Site B	9.1-9.30	0	0	Refer to Event No. 142.
242.	Completed Studio Construction	9.20-9.30	0	0	Refer to Event No. 155.
243.	Completed Script Writing, Editing, and Producing the Special ITV Programs	6.1-9.30	0	20	Special ITV programs under this event are produced for the opening of the studios in 1975.
244.	Produced the Four ITV Programs for the Third Tryout (4th)	9.1-9.30	75	75	To be completed in November.
246.	Developed Instructional Materials for the First Semester of the Third Grade (Contract)	8.6-9.30	5	85	Refer to Event No. 188.
247.	Developed Instructional Materials for the First Semester of the Third Grade (KEDI)	8.6-9.30	5	85	Refer to Event No. 188.
248.	Developed Orientation Program for the First Graders	8.1-9.30	0	0	A change in scheduled time: November 1-December 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
250.	Published Report on the Tentative School Management System Model	9.11-9.25	0	0	A change in scheduled time: November 1-November 30
252.	Constructed Critical Thinking Measurement Instruments	9.1-9.28	0	0	A change in scheduled time: December 1-December 31
253.	Completed a Report on the Survey of School Evaluation Program	9.1-9.28	0	0	A change in scheduled time: December 1-December 31
255.	Completed Report on the Curriculum Specification of the Teachers' In-service Training Programs	9.1-9.30	30	100	
257.	Performed a Poll on the Newly Constructed Types of Saemaoul Education	9.1-9.30	20	100	
259.	Printed a Report on the Middle School Curriculum Specification and Material Development	10. -10.10	0	0	Refer to Event No. 176.
260.	Prepared to Develop Instructional Materials for the Second Semester of the Fifth Grade	10.1-10.5	100	100	
261.	Completed all the Preparations for the Third Tryout	9.26-10.5	20	100	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
264.	Edited Instructional Materials for the First Semester of the Third Grade	10.1-10.15	5	85	Refer to Event No. 188.
265.	Installed ITV Originating Equipment and Tested Performance of their System	9.16-10.31	0	0	Refer to Event No. 81.
266.	Conducted a Test of the Broadcasting System and the Inspection of the Broadcasting Station	6.7-10.31	0	0	Refer to Event No. 63.
267.	Produced 100 ITV Programs (1st Part)	10.1-10.31	0	0	Refer to Event No. 199.
268.	Prepared the Related Materials for the Production of Four ITV Programs for the Third Tryout (5th)	10.1-10.25	50	50	To be completed in November. The 5th ITV programs were reduced to three in number.
269.	Produced the Four ITV Programs for the Third Tryout (5th)	10.1-10.30	0	0	To be started and completed in November.
271.	Collected Data Using the Classroom Observation Instrument	9.1-10.20	0	0	A change in scheduled time: December 1-December 31

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
272.	Published a Report on the Curriculum Specifications of the Teachers' In-service Training Programs	10.1-10.31	50	50	To be completed in November.
273.	Analyzed and Evaluated the Poll Data for the Types of Saemaoul Education	10.1-10.31	80	80	To be completed in November.
276.	Drawn Out and Supplemented a Draft for the Educational Development Plan	9.11-11.10	0	0	To be undertaken as part of a project for 1975.
277.	Printed Instructional Materials for the First Semester of the 3rd Grade	10.15-11.15	15	15	Refer to Event No. 188.
278.	Conducted Seminar on the System Evaluation	9.29-11.16	0	0	A change in scheduled time: December 1-December 31
280.	Developed Instructional Materials for the Second Semester of the 5th Grade (KEDI)	10.6-11.30	30	30	Refer to Event No. 188.
281.	Developed Instructional Materials for the Second Semester of the 5th Grade(Contract)	10.6-11.30	30	30	Refer to Event No. 188.
282.	Printed an Orientation Program for the First Graders	9.21-11.20	0	0	

<u>No.</u>	<u>Events</u>	<u>Scheduled Time</u>	<u>Item % Complete Oct. 1-31, 1974</u>	<u>Cumulative Item % Complete from Inception to Oct. 31, 1974</u>	<u>Remarks</u>
283.	Conducted the Third Tryout of Prototype Instructional and Management System	10.6-11.30	50	50	
286.	Completed Report Writing on the Improvement Plan of the Teachers' In-service Training Program	10.1-11.30	80	80	
287.	Started Report Writing on the "Applicability of Korean Educational Goals into the School Classroom"	10.7-11.23	30	30	
289.	Prepared the Final Report on "Education for the National Unification"	10.1-11.30	0	0	Merged with Event No. 306.
296.	Published Curriculum Study Newsletter (Vol. 5)	10.22-12.16	10	10	The number of volumes was reduced from 5 to 3, so the 5th volume became the 3rd one.

### Summary Statement on Progress

A steady progress of works on the E-M project has been made as per schedule of PERT events with a few events not being completed within the scheduled time period.

The main events accomplished during the current period are as follows:

- completed a comprehensive plan for innovation and diffusion,
- published a curriculum study newsletter (Vol. 2), and a report on inquiry learning in social studies,
- printed teaching-learning materials and teacher's guides for the third small scale tryout,
- identified the curriculum and instructional methods as data for the educational development plan,
- completed a report on the curriculum specifications of the teachers' in-service training programs,
- prepared to develop instructional materials for the second semester of the fifth grade,
- performed a poll on the newly developed types of Saemaeul education,
- produced 7 ITV programs for the third tryout, consisting of 4 for the third and 3 for the fourth ITV programs,

- started the third small scale tryout of all the subject matters.

In addition, civil engineering and building structure works for the studio construction progressed to 90% and 30% of completion respectively. As to the OSROK Bid Invitation for the procurement of broadcasting equipment, the opening date of bids has been postponed to December 14, 1974.