

PPD PY-8-9
ISN = 33710

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number

5

DOCUMENT CODE

3

COUNTRY/ENTITY

S&T Bureau

4. BUREAU/OFFICE

S&T/AGR

10

2. PROJECT NUMBER

931-0203

3. PROJECT TITLE (maximum 40 characters)

Seed Program and Industry Development

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
06 30 86

7. ESTIMATED DATE OF OBLIGATION

(Under "B." below, enter 1, 2, 3, or 4)

A. Initial FY 58

B. Quarter 3

C. Final FY 84

8. COSTS / 5000 OR EQUIVALENT \$1 =

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	200		200	4,145		4,145
(Grant)	(200)	()	(200)	(4,145)	()	(4,145)
Other						
U.S.						
Host Country						
Other Donors)						
TOTALS	200		200	4,145		4,145

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROXIMATE DATE	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH CODE	D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
			1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) ARDN	112	011	3,995		150		4,145	
(2)								
(3)								
(4)								
TOTALS			3,995		150		4,145	

10. SECONDARY TECHNICAL CODES (maximum 3 codes of 3 positions each)

070 012 013 031

11. SECONDARY PURPOSE CODE

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code BF R/AG
B. Amount 4,145 95

13. PROJECT PURPOSE (maximum 480 characters)

To improve technical assistance in seed program and industry planning implementation and evaluation.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
0 9 8 6

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a ___ page PP Amendment)

To extend the project for nine months and increase the authorized life-of-project total cost from \$3,995,000 to \$4,145,000.

17. APPROVED BY

Signature
Anson R. Bertrand
Title: Director
Office of Agriculture

Date Signed

11 3 1981

MM DD YY

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY

PROJECT AUTHORIZATION AMENDMENT

ENTITY : Bureau for Science and fechnology
PROJECT TITLE : Seed Program and Industry Development
PROJECT NUMBER: 931-0203

- A. Pursuant to the Foreign Assistance Act of 1961, as amended, Seed Program and Industry Development project, which is centrally funded was authorized in April 1979 and amended on April 6, 1984. That authorization is hereby further amended as follows:

The authorized life of project cost is increased from \$3,995,000 to \$4,145,000.

- B. The authorization cited above remains in force except as herein amended.



J. S. Robins
Agency Director For Food and Agriculture
Bureau for Science and Technology

Date: 7/13/84

Clearances:
S&T/AGR/AP:RJackson [Signature] Date 7/2/84
S&T/AGR/AP:JYone [Signature] Date 7/2/84
S&T/AGR:JRoyer [Signature] Date 7/2/84
S&T/AGR:ABertrand [Signature] Date 7/3/84
S&T/PO:GEaton [Signature] Date 7/11/84

S&T/AGR:WANG #1715e:mb:7/2/84

July 2, 1984

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR FOOD AND AGRICULTURE,
BUREAU FOR SCIENCE AND TECHNOLOGY

FROM : S&T/AGR, Anson R. Bertrand *ARB*

SUBJECT: Increased funding for Project 931-0203, Seed Program and
Industry Development.

Problem: Your approval is needed to increase the authorized life of
project funding by \$150,000.

Discussion: In April of this year, you authorized extension of the final
year of obligation for the subject project from FY 1983 to FY 1984 and an
increase in the L.O.P. funding by \$250,000, from \$3.745 million to \$3.995
million. At that time, we were planning to extend the Cooperative
Agreement (CA) with Mississippi State University for only six months,
until February 15, 1985, because we planned to design a follow-on "ribbon
project", R&D of Improved Seed Production, to begin in early FY 1985.
That extension was funded at \$153,000 from the FY 1984 OYB, after
allowing for pipeline funds.

In preparing the FY 1986 ABS, we were not able to budget money for the
new Seed Production project within the FY 1986 AAPL. During the ABS
reviews, it was decided that we should not plan to start a new project in
FY 85 which could not be funded in FY 86. Since there is a substantial
and continuing demand among AID missions and LDC governments for the
services provided under the current project, it was decided that we
should extend the current project, if possible, until the feasibility of
initiating a new project could be clarified. By using the full \$400,000
which was originally budgeted in S&T/AGR's FY 84 OYB for this project,
along with pipeline funds, we can extend the current CA to November 1985.

The \$400,000 is included in the FY 84 Congressional Presentation (per
Advice of Program Change dated April 2, 1984) and can be made available
by reprogramming \$247,000 within S&T/AGR's currently approved FY 84 OYB
total.

Recommendation: That you sign the attached amended project authorization.

Attachment: Amended Authorization and Data Sheet

Clearance:
S&T/PO:GEaton *gan* Date *7/11/84*