

PAGE 1

PROJECT APPRAISAL REPORT (PAR)

1. PROJECT NO. 492-11-710-250	2. PAR FOR PERIOD: FY72 TO FY75	3. COUNTRY Philippines	4. PAR SERIAL NO. 75-3
---	--	----------------------------------	----------------------------------

5. PROJECT TITLE

Narcotics and Dangerous Drugs Control

6. PROJECT DURATION: Begin FY 72 Ends FY 75	7. DATE LATEST PROP 3-22-72	8. DATE LATEST PIP 6-28-74	9. DATE PRIOR PAR None
---	---------------------------------------	--------------------------------------	----------------------------------

10. U.S. FUNDING	a. Cumulative Obligation Thru Prior FY: \$ 757,000	b. Current FY Estimated Budget: \$ 250,000	c. Estimated Budget to completion After Current FY: \$ 250,000
------------------	---	---	---

11. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency)

a. NAME	b. CONTRACT, PASA OR VOL. AG. NO.
NA	

I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION (X)			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
USAID	AID/W	HOST		
	X		Extend project for one year to provide additional funding in FY76.	

D. REPLANNING REQUIRES							E. DATE OF MISSION REVIEW	
REVISED OR NEW:	<input type="checkbox"/> PROP	<input type="checkbox"/> PIP	<input type="checkbox"/> PRO AG	<input type="checkbox"/> PIO/T	<input type="checkbox"/> PIO/C	<input type="checkbox"/> PIO/P	April 1975	
PROJECT MANAGER: TYPED NAME, SIGNED INITIALS AND DATE				MISSION DIRECTOR: TYPED NAME, SIGNED INITIALS AND DATE				
Robert D. Long				Thomas C. Niblock				

AID 1020-25 (10-70)	PROJECT NO. 492-11-710-250	PAR FOR PERIOD: TO FY72 to FY74	COUNTRY Philippines	PAR SERIAL NO. 75-1
PAGE 2 PAR	II. PERFORMANCE OF KEY INPUTS AND ACTION AGENTS			

A. INPUT OR ACTION AGENT CONTRACTOR, PARTICIPATING AGENCY OR VOLUNTARY AGENCY	B. PERFORMANCE AGAINST PLAN							C. IMPORTANCE FOR ACHIEVING PROJECT PURPOSE (X)					
	UNSATISFACTORY		SATISFACTORY			OUTSTANDING		LOW		MEDIUM		HIGH	
	1	2	3	4	5	6	7	1	2	3	4	5	
1.													
2. NA													
3.													

Comment on key factors determining rating

4. PARTICIPANT TRAINING	1	2	3	4	5	6	7	1	2	3	4	5
						X						X

Comment on key factors determining rating

Participants have been a very valuable component of NCAP, providing trained personnel in line and supervisory positions and a pool of experts for instructional purposes at the police academies.

5. COMMODITIES	1	2	3	4	5	6	7	1	2	3	4	5
			X								X	

Comment on key factors determining rating

Delays in delivery of rehabilitated vehicles have resulted in slow starts for some enforcement teams.

6. COOPERATING COUNTRY	a. PERSONNEL	1	2	3	4	5	6	7	1	2	3	4	5
	b. OTHER					X							X

Comment on key factors determining rating

The Dangerous Drugs Board, the National Bureau of Investigation (NBI), the Bureau of Customs, the Anti-Smuggling Action Center (ASAC), the Food and Drug Administration, the Constabulary Anti-Narcotics Unit, and police departments of 29 cities (including Greater Manila, Angeles, and Olongapo) are active in the project.

7. OTHER DONORS	1	2	3	4	5	6	7	1	2	3	4	5
				X					X			

(See Next Page for Comments on Other Donors)

AID 1020-25(10-70)	PROJECT NO.	PAR FOR PERIOD:	COUNTRY	PAR SERIAL NO.
PAGE 3 PAR	492-11-710-250	1972 to 1975	Philippines	74-3

II. 7. Continued: Comment on key factors determining rating of Other Donors

Colombo Plan Training is not yet extensive enough to have significant impact on the program. A UNO study into patterns of drug abuse among high-school and college students should be informative when it is completed. A training program offered by the police of Hongkong is good but small.

III. KEY OUTPUT INDICATORS AND TARGETS

A. QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS		TARGETS (Percentage/Rate/Amount)					END OF PROJECT
		CUMULATIVE PRIOR FY	CURRENT FY		FY 76	FY ____	
			TO DATE	TO END			
Motivated and trained key officials of NBI, Bureau of Customs and other selected law enforcement agencies.	PLANNED	50	0	0	3		53
	ACTUAL PERFORMANCE	55					
	REPLANNED						
Trained and equipped operational units in Greater Manila Area, Cebu, Angeles, and other cities, and in NBI, YCANU, ASAC, etc.	PLANNED	60		19	11		70
	ACTUAL PERFORMANCE	67					
	REPLANNED						
Narcotics training courses instituted in police academies, and periodically improved and updated.	PLANNED	9		(9)	(9)		9
	ACTUAL PERFORMANCE	9					
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT:						
	1. Reports on enforcement effectiveness.	The collection and codifying of statistics and the centralization of pertinent narcotics data need greater attention.					
	2.	COMMENT:					
3.	COMMENT:						

5

AID 1020-25 (10-70)	PROJECT NO.	PAR FOR PERIOD:	COUNTRY	PAR SERIAL NO.
PAGE 4 PAR	492-11-710-250	FY72 to FY77	Philippines	75-3

IV. PROJECT PURPOSE

- A. 1. Statement of purpose as currently envisaged. 2. Same as in PROP? YES NO

Assist selected Philippine government agencies and private organizations in action programs designed to curtail the production and use of narcotics and dangerous drugs, and control the processing and trafficking of such drugs within and from the Philippines.

<p>B. 1. Conditions which will exist when above purpose is achieved.</p> <p>Enforcement and training programs related to use, production, processing and trafficking in narcotics and dangerous drugs.</p>	<p>2. Evidence to date of progress toward these conditions.</p> <p>Enforcement units are operational in all major cities, training programs are underway in the police academies, and international conferences and information exchanges are currently underway.</p>
---	--

V. PROGRAMMING GOAL

A. Statement of Programming Goal

To support Philippine, U.S., and other country efforts to control the production of, processing of, and international trafficking in narcotics and dangerous drugs.

- B. Will the achievement of the project purpose make a significant contribution to the programming goal, given the magnitude of the national problem? Cite evidence.

The Dangerous Drugs Board (DDB), an inter-agency, cabinet-level GOP body, continues to plan, organize, coordinate, and direct the nationwide program of narcotics and dangerous drug abuse control. However, the drug abuse problem continues but with a shift from hard to soft drugs although there is improvement in abuse levels and lessening of trafficking problems. Control of the distribution of legitimate drugs has been tightened, but the leakage into the illicit market remains widespread.

Date: April 16, 1975

Project No.: 892-11-710-250

Project: Narcotics and Dangerous
Drugs Control

Re: PAR Clearance Sheet

The undersigned has cleared and concurred in referenced pPAR.

CC see 1/16

FO RC

FO-Eval. WOB

5