

6/19/72

PAGE 1

PROJECT APPRAISAL REPORT (PAR)

1. PROJECT NO. 493-11-710-119	2. PAR FOR PERIOD: 7/70 TO 4/72	3. COUNTRY Thailand	4. PAR SERIAL NO. 72-22
----------------------------------	------------------------------------	------------------------	----------------------------

5. PROJECT TITLE

Civil Police Administration - Border Patrol Police (BPP)

6. PROJECT DURATION: Began FY <u>57</u> Ends FY _____	7. DATE LATEST PROP 3/22/72*	8. DATE LATEST PIP 8/30/69	9. DATE PRIOR PAR 6/30/70*
---	---------------------------------	-------------------------------	-------------------------------

10. U.S. FUNDING	a. Cumulative Obligation Thru Prior FY: \$ 8,426,000**	b. Current FY Estimated Budget: \$ 4,697,000**	c. Estimated Budget to completion After Current FY: \$ 9,531,000**
------------------	---	---	---

11. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency)

a. NAME Joseph Z. Taylor & Associates & Development Consultants	b. CONTRACT, PASA OR VOL. AG. NO. AID 493-560
--	--

I. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION (X)			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
USAID	AID/W	HOST		
			<p>This PAR covers one aspect of the project designed to assist the RTG in the public safety sector, as outlined in the PROP dated 12/4/69. A revised PROP has recently been submitted; under the circumstances, no new actions are proposed or requested.</p> <p>* Covering entire project 119.</p> <p>** No individual breakout available for this activity.</p>	

D. REPLANNING REQUIRED	E. DATE OF MISSION REVIEW
REVISED OR NEW: <input type="checkbox"/> PROP <input type="checkbox"/> PIP <input type="checkbox"/> PRO AG <input type="checkbox"/> PIO/T <input type="checkbox"/> PIO/C <input type="checkbox"/> PIO/P	6/2/72

PROJECT MANAGER: TYPED NAME, SIGNED INITIALS AND DATE Lawrence Arritola	MISSION DIRECTOR: TYPED NAME, SIGNED INITIALS AND DATE Ray M. Hill
---	--

II. PERFORMANCE OF KEY INPUTS AND ACTION AGENTS

A. INPUT OR ACTION AGENT CONTRACTOR, PARTICIPATING AGENCY OR VOLUNTARY AGENCY	B. PERFORMANCE AGAINST PLAN							C. IMPORTANCE FOR ACHIEVING PROJECT PURPOSE (X)					
	UNSATISFACTORY		SATISFACTORY			OUT-STANDING		LOW	MEDIUM		HIGH		
	1	2	3	4	5	6	7	1	2	3	4	5	
1. Joseph Z. Taylor & Associates						X							X
2.													
3.													

Comment on key factors determining rating

The contractor performed his responsibilities in an exemplary manner. Technically very well qualified, his planning and management of the project and the training of local specialists exceeded expectations.

4. PARTICIPANT TRAINING							X							X
-------------------------	--	--	--	--	--	--	---	--	--	--	--	--	--	---

Comment on key factors determining rating

The BPP commander and his senior staff and commanders toured police and counter-insurgency training facilities in the United States. Predeparture activities were generally as anticipated while post-training aspects (relevance of training, use of training, participant receptivity) were judged superior.

5. COMMODITIES					X									X
----------------	--	--	--	--	---	--	--	--	--	--	--	--	--	---

Comment on key factors determining rating

Commodities were secured without difficulty and promptly placed in proper use. Key test will come when RTG must provide replacements, maintenance and spare parts in their regular budget.

6. COOPERATING COUNTRY	a. PERSONNEL						X							X
	b. OTHER					X								X

Comment on key factors determining rating

TNPD/BPP personnel have made every effort to implement plans based on their full acceptance of the project purpose. The project has encountered some of the same difficulties faced by others (such as shortage of planning and management skills, inadequacy of pay and allowances, limited equipment maintenance and bureaucratic problems) but on balance picture is good to very good.

7. OTHER DONORS														
-----------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--

(See Next Page for Comments on Other Donors)

AID 1020-25(10-70)	PROJECT NO. 493-11-710-119	PAR FOR PERIOD: 7/70 - 4/72	COUNTRY Thailand	PAR SERIAL NO. 72-22
--------------------	-------------------------------	--------------------------------	---------------------	-------------------------

II. 7. Continued: Comment on key factors determining rating of Other Donors

III. KEY OUTPUT INDICATORS AND TARGETS

QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS		TARGETS (Percentage/Rate/Amount)					END OF PROJECT
		CUMU- LATIVE PRIOR FY	CURRENT FY		FY ____	FY ____	
			TO DATE	TO END			
Additional PARU companies activated.	PLANNED						4
	ACTUAL PERFORM- ANCE		4				
	REPLANNED						
	PLANNED						
	ACTUAL PERFORM- ANCE						
	REPLANNED						
	PLANNED						
	ACTUAL PERFORM- ANCE						
	REPLANNED						
	PLANNED						
	ACTUAL PERFORM- ANCE						
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT:						
1. Improved maintenance facilities for vehicles.	Maintenance facilities for vehicles have been established in the BPP.						
2. TO&Es developed for all elements of BPP (line, mobile, weapons and development platoons and company head- quarters).	COMMENT: TO&Es for BPP elements promulgated.						
3. Units equipped with addi- tional assault weapons.	COMMENT: BPP has secured 1,000 M-16 and 1,000 HK 33 assault rifles. 255 pistols CAL 45; 668 M-79's; and 30 81 mm. mortars have been received or due in.						

AIJ 1020-25(10-70)	PROJECT NO. 493-11-710-119	PAR FOR PERIOD: 7/70 - 4/72	COUNTRY Thailand	PAR SERIAL NO. 72-22
--------------------	-------------------------------	--------------------------------	---------------------	-------------------------

II, 7. Continued: Comment on key factors determining rating of Other Donors

III. KEY OUTPUT INDICATORS AND TARGETS

A. QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS		TARGETS (Percentage/Rate/Amount)					END OF PROJECT
		CUMU- LATIVE PRIOR FY	CURRENT FY		FY ____	FY ____	
			TO DATE	TO END			
	PLANNED						
	ACTUAL PERFORM- ANCE						
	REPLANNED						
	PLANNED						
	ACTUAL PERFORM- ANCE						
	REPLANNED						
	PLANNED						
	ACTUAL PERFORM- ANCE						
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT:						
¹ X 4. Units have increased mobility and communica- tions capability.	Vehicles and communications equipment to increase mobility and communications capability have been received or are due.						
² X 5. CI Training facilities established, equipped and staffed.	COMMENT: National CI and 4 area CT training centers established, equipped and staffed (see PAR 72-8).						
³ X 6. Field medical training facilities established, equipped and staffed.	COMMENT: Field medical training facility established, equipped and staffed (see PAR 72-1).						

AID 1020-25 (10-70)	PROJECT NO. 493-11-710-119	PAR FOR PERIOD: 7/70 - 4/72	COUNTRY Thailand	PAR SERIAL NO. 72-22
---------------------	-------------------------------	--------------------------------	---------------------	-------------------------

IV. PROJECT PURPOSE

A. 1. Statement of purpose as currently envisaged.

2. Same as in PROP? YES NO

Strengthen BPP capability for surveillance and protection of the border areas of Thailand.

B. 1. Conditions which will exist when above purpose is achieved.	2. Evidence to date of progress toward these conditions.
1. Four PARU companies (total 55 officers, 1,395 men) operative.	1. Four PARU companies have been activated.
2. Sufficient airlift capability to meet requirements.	2. Airlift capability is sufficient to meet present requirement. (See PAR 72-13)
3. CI training institutionalized as an integral element of the TNP training establishment.	3. CI training has been institutionalized as an integral part of the TNP training establishment with a National CI & four Area CI Training Centers. (See PAR 72-8)
4. Centralized field medical institution operative and training necessary personnel.	4. Field medical institution operative and training necessary personnel at TNP hospital & National CI Training Center. (See PAR 72-1)
5. BPP increased to projected strength of 11,260 men by FY 72.	5. BPP strength will be increased to 11,200 men by end of FY 72.
6. BPP reorganized in accordance with TO&Es.	6. BPP elements have been reorganized with TO&Es.
7. Newly developed TO&Es form basis for staffing and equipping BPP units.	7. Line platoons, mobile platoons, weapons platoons, development platoons, PARU, and company headquarter have been reorganized under new TO&E.

V. PROGRAMMING GOAL

A. Statement of Programming Goal

Improve RTG/TNP capability to enforce law and order, both against communist insurgents and criminals, as an essential condition for economic, social and political development.

B. Will the achievement of the project purpose make a significant contribution to the programming goal, given the magnitude of the national problem? Cite evidence.

Bordering on four countries, each of whom is faced with insurgency and/or "law and order" problems, Thailand is dependent on an effective police force to maintain surveillance and protection of its border areas.

Note: On April 26, 1972, the BPP was removed from under the control of the Provincial Police and became a separate command and was given primary responsibility for counter-insurgency within the TNP.