

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add  
C = Change  
D = Delet

Amendment Number

DOCUMENT CODE

3

COUNTRY/ENTITY Worldwide 000180

3. PROJECT NUMBER 936-4120

4. BUREAU/OFFICE S&T/AGR 10

5. PROJECT TITLE (maximum 40 characters) Pre/Postharvest Rodent/Bird Control

6. PROJECT ASSISTANCE COMPLETION DATE (PACD) MM DD YY 11 23 11 85

7. ESTIMATED DATE OF OBLIGATION (Under "3:" below, enter 1, 2, 3, or 4) A. Initial FY 81 B. Quarter 1 C. Final FY 81

8. COSTS / \$000 OR EQUIVALENT \$1 =

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FY	C. L/C	D. Total	E. FY	F. L/C	G. Total
AD Appropriated Total	600	-	600	1,625	-	1,625
(Grant) S&T/AGR Funds	( 600 )	( - )	( 600 )	( 1,625 )	( - )	( 1,625 )
Other U.S. 1. Mission/Req. Bureau						
2. (anticipated buy-ins)				480		480
Host Country						
Other Donor(s)						
TOTALS	600	-	600	2,105	-	2,105

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH CODE	D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
			1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1)ARDN	1401	070	-	1,415	210	-	1,625	-
(2)								
(3)								
(4)								
TOTALS			1,415	-	210	-	1,625	-

10. SECONDARY TECHNICAL CODES (maximum 5 codes of 3 positions each) 010 024 333

11. SECONDARY PURPOSE CODE 150

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each) A. Code R/AG INT/L TECH TNG XII B. Amount 260 1,625 600 60 1,625

13. PROJECT PURPOSE (maximum 480 characters). To assist developing country institutions develop, demonstrate and implement improved rodent, bird and other vertebrate pest management systems for the reduction of pre-and postharvest food losses.

14. SCHEDULED EVALUATIONS MM YY MM YY MM YY Initial Final

15. SOURCE/ORIGIN OF GOODS AND SERVICES 500 741 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of 2 page PP Amendment) To extend the life of the project by six months and increase the authorization for funding by \$210,000 for a total three year life of project funding authorization of \$1,625,000.

17. APPROVED BY J. S. Robins Agency Director, S&T/FA Date Signed 02/29/85

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION MM DD YY

PROJECT AUTHORIZATION AMENDMENT

NAME OF COUNTRY: Worldwide  
ENTITY: Bureau for Science and Technology  
NAME OF PROJECT: Pre/Postharvest Rodent/Bird Control R&D  
PROJECT NUMBER: 936-4120

Pursuant to Section 103 of the Foreign Assistance Act of 1961, as amended, this project was authorized in December 1982 and the authorization was amended December 10, 1984. The authorization is hereby further amended as follows:

1. The authorized S&T Bureau life-of-project funding is increased from \$1,415,000 to \$1,625,000. (The approved level of buy-ins remains at \$480,000).
2. The project assistance completion date is extended for six months (July 1, 1985 through December 31, 1985).
3. The exemption from provisions of OMB Circular A-76 remains in effect because: (a) the project is for the provision of technical assistance and, (b) the Fish and Wildlife Service, Denver Wildlife Research Center facilities and resources, of the United States Department of Interior, are particularly or uniquely suitable for the technical assistance being sought and are not competitive with private enterprise.
4. All other provisions of this authorization remain in effect.

  
\_\_\_\_\_  
J. S. Robins  
Agency Director for Food and Agriculture  
Bureau for Science and Technology  
Date 2/28/85

Clearances:

S&T/AGR/AP:RIJackson	<u>RIJ</u>	Date	<u>2/25/85</u>
S&T/AGR:ERoche	<u>ER</u>	Date	<u>2/25/85</u>
S&T/AGR:ABertrand	<u>AB</u>	Date	<u>2/27/85</u>
S&T/PO:GEaton	<u>GE</u>	Date	<u>2/27/85</u>

S&T/AGR:MBlakeney:br:2/22/85:W2434e

FEB 25 1985

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR FOOD AND AGRICULTURE  
BUREAU FOR SCIENCE AND TECHNOLOGY

FROM: S&T/AGR, Anson R. Bertrand *Anson R. Bertrand*

SUBJECT: Authorization for S&T/AGR's Pre/Postharvest Rodent/Bird  
Control R&D, 936-4120

Problem: Your approval is required for a six month extension (July 1, 1985 through December 31, 1985) of the subject project and an increase in the authorized life-of-project (LOP) cost, from \$1,415,000 to \$1,625,000.

Discussion: The project was authorized in December 1982 for one year with a LOP cost of \$840,000 including \$240,000 for anticipated mission/regional bureau buy-ins. This authorization was amended September 13, 1983 and December 10, 1984 to extend the project and increase the authorized LOP cost.

Based upon the December 10 authorization S&T/AGR provided partial funding in the amount of \$215,000 to the PASA with the Denver Wildlife Research Center for six months activity (January 1, 1985 through June 30, 1985). S&T planned to have a new five year project in place by July 1, 1985, and the remainder (\$210,000) of the FY 1985 OYB would support the new project for six months. Since that time funding constraints have been placed on S&T/AGR's budget and no funds are available for this project in FY 1986. Therefore S&T/AGR will not develop a new project at this time, but proposes to provide the remaining \$210,000 contained in the FY 1985 OYB to complete this year's funding under the current agreement.

Recommendation: That you sign the attached project authorization amendment to increase the authorized LOP funding by \$210,000 and extend the project assistance completion date for six months.

Approved: *J. S. [Signature]*  
Disapproved: \_\_\_\_\_  
Date: 2/28/85

Attachment:

- 1. Project Authorization

Clearances:

S&T/AGR/AP:RI Jackson *RI* Date 2/25/85  
S&T/AGR:ERoche *ER* Date 2/25/85  
S&T/PO:GEaton *GE* Date 2/25/85

S&T/AGR:MBlakeney:br:2/22/85:W2434e

13