

PD-AAS-840

BH
23302

WATER RESOURCES SURVEY

492-11-990-159

MONTHLY REPORT OF PROGRESS

NUMBER 37

FOR

JULY 1966

PREPARED BY

UNITED STATES BUREAU OF RECLAMATION

FOR

BUREAU OF PUBLIC WORKS - GOVERNMENT OF THE PHILIPPINES

AND

THE UNITED STATES

DEPARTMENT OF STATE

AGENCY FOR INTERNATIONAL DEVELOPMENT

SUBMITTED BY:



D.R. Burnett
Project Engineer

MONTHLY REPORT OF PROGRESS

CONTENTS

<u>Section</u>	<u>Subject</u>	<u>Page</u>
I	Project Description	1
II	Project History	1
III	Progress, Engineering	2
IV	Progress, Construction	2
V	Progress, Procurement	2
VI	Summary Data	2
VII	Personnel	3
VIII	Environmental Work Conditions	3

SECTION I

PROJECT DESCRIPTION

The agreement of November 2, 1962 between the Agency for International Development and the United States Bureau of Reclamation set forth in general the purpose and scope of the program. In broad terms this consists of assisting the Government of the Philippines through its Bureau of Public Works to undertake surveys, investigations, and studies necessary to formulate comprehensive programs for multipurpose development of seven major river basins located on three islands of the Philippines. Under the terms of the agreement reconnaissance surveys are to be undertaken on those river basins, and river basin development plans are to be formulated as warranted by available data. The basins to be surveyed are the Pampanga, Agno, Cagayan, and Bicol in Luzon; the Agusan and Cotabato in Mindanao; and the Ilog-Hilabangan in Negros.

The current status of the program is briefly summarized in the following:

1) The draft of a preliminary report on the Central Luzon Basin was distributed for review on June 10, 1966. Comments are due by September 1, 1966.

2) The feasibility report on the Upper Pampanga River Project will be ready for final reproduction by August 10.

3) The Cagayan and Cotabato Basin reports are in final reproduction.

4) Preparation of draft reports on the Agusan, Bicol, and Ilog-Hilabangan basins is still underway.

5) A document setting up basic principles and procedures recommended by the Water Resources Survey Team for conducting water resources surveys in the Philippines was transmitted to the Bureau of Public Works on July 7, 1966.

SECTION II

PROJECT HISTORY

The project history is given in this section of the April, 1965, monthly report.

SECTION III

PROGRESS, ENGINEERING

General

Work underway is the drafting and reproduction of reports.

The Aero Service Corporation continued the topographic map and mosaic work under its contract with Burec.

SECTION IV

PROGRESS, CONSTRUCTION

None; the project's functions are in the area of investigation and planning.

SECTION V

PROGRESS, PROCUREMENT

The Water Resources Survey Team does not have procurement authority. Supplies and services are furnished by the Bureau of Public Works, the Agency for International Development, and the offices of the Commissioner and Chief Engineer of the Bureau of Reclamation.

SECTION VI

SUMMARY DATA

Financial data are not maintained by the Water Resources Survey Team, which is serviced by the USAID, GOP Bureau of Public Works, and the stateside offices of the U.S. Bureau of Reclamation.

SECTION VII

PERSONNEL

Bureau of Reclamation Project Team:

As of August 1 the team consisted of the following:

Project Engineer - Donald R. Burnett
Mr. Seipt, Planning Engineer, returned from home leave
on July 29, 1966.

Bureau of Public Works:

Furnishes by assignment varying numbers of technicians, typists, draftsmen, motor vehicle drivers, janitors, etc., to work with the Bureau of Reclamation personnel.

SECTION VIII

ENVIRONMENTAL WORK CONDITIONS

For the Water Resources Survey Team the Bureau of Public Works provides a well-equipped, air conditioned office. Housing in Manila is adequate. Health conditions are reasonably good. Vaccinations and medical advice are available.