

PD-ANI-724


1/20/86 42022



intrah

Program for International Training in Health

The University of North Carolina at Chapel Hill
School of Medicine



Semi Annual Report #4

April 1, 1986

September 30, 1986

DP# 350505-7077

TABLE OF CONTENTS

SEMI-ANNUAL REPORT #4: April 1, 1986 - September 30, 1986

INTRODUCTION.....i

TRAINING AND TECHNICAL ASSISTANCE

I. QUANTITATIVE SUMMARIES: REVIEW AND PROJECTIONS....iii

II. IN-COUNTRY ACTIVITIES: REVIEW AND PROJECTIONS

- A. East/Southern Africa.....1
- B. West/Central Africa.....13
- C. Asia.....40

III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS

- A. East/Southern Africa.....55
- B. West/Central Africa.....60
- C. Asia.....62
- D. INTRAH/ESA OFFICE ACTIVITIES.....67
- E. INTRAH/WCA OFFICE ACTIVITIES.....75

TECHNICAL SERVICES

I. TRAINING MATERIALS SERVICE

- A. Review - Past Six Months.....78
- B. Projections - Next Six Months.....80

II. EVALUATION SERVICE

- A. Review - Past Six Months.....83
- B. Projections - Next Six Months.....87

III. DATA MANAGEMENT SERVICE

- A. Review - Past Six Months.....91
- B. Projections - Next Six Months.....92

APPENDICES

- A. CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
- B. TRIP REPORT SUMMARY
- C. TRIPS AND TRAINING ACTIVITIES BY MONTH:
REVIEW - PAST SIX MONTHS
PROJECTIONS - NEXT SIX MONTHS

TABLE OF CONTENTS (Continued)

APPENDICES (Continued)

- D. SUMMARY OF PARTICIPANTS TO U.S.-BASED,
THIRD-COUNTRY, REGIONAL AND INTER-REGIONAL
TRAINING PROGRAMS
- E. ORGANIZATIONAL CHART
- F. INTRAH PERSONNEL (as of Sep 30, 1986)
- G. MEMBERS OF INTRAH ANGLOPHONE AFRICA TECHNICAL
ADVISORY COMMITTEE
- H. VISITORS TO INTRAH
- I. BRIEFINGS AND DEBRIEFINGS
- J. FINANCIAL SUMMARY (LIMITED DISTRIBUTION)

INTRODUCTION

During this reporting period, April 1 - September 30, 1986, INTRAH has continued active project development and support in the Africa region and has contributed technical and material assistance to ongoing projects in Asia.

In Africa, project development in several Francophone countries -- including Chad, Burkina Faso and Zaire -- has moved ahead very satisfactorily. Support from the REDSO/WCA-administered Sahel Population Initiatives fund has made it possible to pursue efforts in the sub-region more vigorously than anticipated. In Nigeria, INTRAH has continued to expand state-level collaboration, with new training projects being prepared in Lagos and Benue States that will build upon experiences in six other state-level projects already completed. Also, during this reporting period, the training of national evaluation resource persons from Francophone countries began with a regional workshop in Mauritius. Ongoing projects in other countries are making very gratifying progress. The INTRAH-MOH/Uganda project development was completed with activities to begin in October 1986.

Of major importance during this period was the opening of the INTRAH Office for West and Central Africa in Abidjan, under the directorship of Pape A. Gaye. Mr. Gaye has established the Office's physical headquarters and is already actively representing INTRAH in countries under the Office's purview. The INTRAH Office for East and Southern Africa, directed by Miss Pauline Muhuhu, is planning to expand its involvement in Anglophone countries, including Nigeria, Zimbabwe and Botswana.

In Asia, INTRAH collaboration in family planning training in The Philippines, Sri Lanka, Thailand and Nepal continues to support innovative and well-focused strategies to strengthen training capability and potential for regional and inter-regional activities.

One clearly valuable characteristic of the past six months' efforts in both regions is the inter-organizational collaboration which is emerging between INTRAH and other AID Cooperating Agencies. Through joint project development and more open information exchange, the traditional problems of activity sequencing and overlap are being reduced quite effectively in several countries. These results argue persuasively for more aggressive efforts to coordinate among organizations active in international population assistance. The support of the Office of Population and of USAID missions is very important to such efforts.

James W. Lea, Ph.D.
Director
September 30, 1986

TRAINING AND TECHNICAL ASSISTANCE

I. QUANTITATIVE SUMMARIES: REVIEW AND PROJECTIONS

Table 1: Participants of First-Generation
Training Activities By Country and
Training Locale
October 1, 1984 - September 30, 1986

Table 2: INTRAH Training Activities
April 1, 1986 - September 30, 1986

Table 3: INTRAH Technical Assistance/Training
Summary
April 1, 1986 - September 30, 1986

Table 4: Participants of First-Generation
Training Activities by Country and
Topic of Training
October 1, 1984 - September 30, 1986
Graphic: Trainee Days by Country
Oct 1, 1984 - Sep 30, 1986
Graphic: Trainee Days by Topic of
Training
Oct 1, 1984 - Sep 30, 1986

Table 5: INTRAH Travel Projections
October 1, 1986 - March 31, 1987

Table 6: INTRAH Training Projections
October 1, 1986 - March 31, 1987

QUANTITATIVE ANALYSIS

First generation training includes all training activities for which INTRAH provides direct financial, technical or material assistance. Second-generation training is that which is conducted by first-generation trainers using materials, methods, knowledge and skills acquired during their first-generation INTRAH-supported training.

As shown in Table 1, from October 1984 to September 1986, INTRAH supported the training of approximately 15,381 individuals for over 66,871 trainee days in first-generation training activities.¹ In addition, five in-country second-generation training activities were conducted for approximately 63 participants from two countries (Nigeria and Sierra Leone) for a total of 690 trainee days.

First-generation participants from 29 countries in Africa and Asia attended in-country, regional, U.S.-based or third-country training activities. In ten of these countries, in-country support was provided for first-generation training workshops ranging from one to 37 days in length. Also included in the total first-generation training activities conducted during this period are 23 inter-regional, regional, third-country or U.S.-based activities.

¹ This total includes estimates of the number trained in activities known to have been completed during this period, but for which documentation has not yet been received. Individuals trained in more than one activity are counted for each activity they attended.

As shown in Table 4 (and accompanying graphics), over 3% of INTRAH first-generation in-country trainees (8% of all first-generation in-country trainee days) attended clinical or non-clinical family planning service delivery skills workshops. Eighty-seven percent (87%) of first-generation in-country trainees (68% of all first-generation in-country trainee days) attended community-based FP/MCH workshops.

Training for 1% of INTRAH first-generation in-country trainees and approximately 4% of first-generation in-country trainee days concentrated on teaching/training skills for FP/MCH.

Management or supervision of FP/MCH programs and services was the topic of training for approximately 5% of INTRAH first-generation in-country trainees (14% of all first-generation in-country trainee days). Over 1% of first-generation in-country trainees attended training in FP/MCH program planning and evaluation (2% of all first-generation in-country trainee days), and family planning curriculum or materials development was the topic of training for approximately 1% of INTRAH first generation in-country trainees (4% of all first-generation in-country trainee days).

TABLE 1
 PARTICIPANTS OF FIRST-GENERATION TRAINING ACTIVITIES BY COUNTRY AND TRAINING LOCALE
 Oct. 1, 1984 - Sep. 30, 1986

COUNTRY	IN-COUNTRY	REGIONAL		INTER-REGIONAL		U.S. - BASED				OTHER	TOTAL
		Mauritius	Kenya	Thailand	Philippines	CH	IHP	MSH	OTHER		
AFRICA											
Botswana	0	2									2
Burkina Faso	0	2					2				4
Burundi	0	2									2
Cameroon	0	2									2
Chad	0	2									2
Ghana	11	2						2			15
Kenya	324		10	1	2	2	1	1			341
Liberia	0	2	1								3
Malawi	0	2									2
Mali	113	2									115
Mauritius	0	6									6
Niger	0	2									2
Nigeria (Anambra)	61										61
Nigeria (Bauchi)	84										84
Nigeria (Benue)	62				10					6 (ZNFPC)*	78
Nigeria (Imo)	234				2						236
Nigeria (Kwara)	119										119
Nigeria (Lagos)	2		3		4						9
Nigeria (Ondo)	57										57
Nigeria (Plateau)	61										61
Nigeria (Other)	24		2			2					28
Rwanda	35	2									37
Sierra Leone	86	2	9	1	3	2					103

2

PARTICIPANTS OF FIRST-GENERATION TRAINING ACTIVITIES BY COUNTRY AND TRAINING LOCALE
Oct. 1, 1984 - Sep. 30, 1986

COUNTRY	IN-COUNTRY	REGIONAL		INTER-REGIONAL		U.S. - BASED				OTHER	TOTAL
		Mauritius	Kenya	Thailand	Philippines	CH	IHP	MSH	OTHER		
Somalia	49	2	2								53
Swaziland	0									1 (ZNFPC)*	1
Uganda	0		14	18	13	2					47
Zaire	0	4									4
Zambia	0		2								2
Zimbabwe	0	2			1			1			4
TOTAL	1,322	38	43	20	35	8	3	4		7	1,480

* ZNFPC: Zimbabwe National Family Planning Council

Note: Individuals trained in more than one activity are counted for each activity they attended.

9

PARTICIPANTS OF FIRST-GENERATION TRAINING ACTIVITIES BY COUNTRY AND TRAINING LOCALE
Oct. 1, 1984 - Sep. 30, 1986

COUNTRY	IN-COUNTRY	REGIONAL	INTER-REGIONAL		U.S. - BASED				OTHER	TOTAL	
			Thailand	Philippines	Mauritius	Kenya	CH	IHP			MSH
Fiji	0								1 (POPCOM)*	1	
Indonesia	0	2								2	
Nepal	2,164	7					2			2,173	
Papua New Guinea	0		8						1 (SDC)**	9	
Philippines	97	2	6	2	1	2	5		1 (UofC)***	116	
Samoa	0								2 (SDC)**	2	
Sri Lanka	11,573	4	2			2	2			11,583	
Thailand	0	4	8			2	3	1		18	
TOTAL	13,834	17	26	2	1	8	8	3	4	1	13,904

*POPCOM: Commission on Population
 **SDC: Social Development Center, Chicago, IL
 ***UofC: Schools of Cytotechnology and Cytogenetics, University of Chicago

SUMMARY

Africa	1,322	38	43	20	35	8	3	4		7	1,480
Asia	13,834	17	26	2	1	8	8	3	4	1	13,904
GRAND TOTAL	15,156	55	69	22	36	16	11	7	4	8	15,384

Note: Individuals trained in more than one activity are counted for each activity they attended.

Table 2
INTRAH Training Activities
April 1, 1986 - September 30, 1986

Country	Training Topic	Location	Training Dates	Trainers
** IN-COUNTRY				
Kenya	Management and Supervision	Nairobi	May 19-Jun 27 1986	4 National Trainers Petrich, E
Kenya	Management and Supervision	Nairobi	Jun 5-Jun 6 1986	5 National Trainers Petrich, E
Kenya	Management and Supervision	4 Provinces	Jul 21-Aug 8 1986	16 District Trainers 4 National Trainers
Kenya	Management and Supervision	2 Provinces	Aug 25-Sep 12 1986	8 District Trainers 2 National Trainers
Kenya	Mat/Curr Development	Kericho	Sep 8-Sep 23 1986	Mtawali, G 3 DFH/MOH Trainers 1 AMREF Trainer
Kenya	Management and Supervision	Central Province	Sep 29-Oct 19 1986	4 District Trainers 1 National Trainer
Mali	Mat/Curr Development	Bamako	Apr 28-May 10 1986	Lewis, E Sirica, H
Mali	Community-Based FP/MCH	Bamako	Jun 16-Jun 22 1986	6 AMPPF Trainers Malvinsky, J Van der Oever, N
Mali	Prog Plan and Eval	Bamako	Jun 23-Jul 5 1986	Lewis, E Sirica, H 2 Malian Co-Trainers
Mali	Community-Based FP/MCH	Bamako	Jul 14-Jul 26 1986	Lewis, E Sirica, H 2 Malian Co-Trainers
Nepal	Management and Supervision	Dolkha	Apr 1-Apr 15 1986	TMP CBD Workers
Nepal	Management and Supervision	Syangja	Apr 1-Apr 15 1986	TMP CBD Workers
Nepal	Community-Based FP/MCH	Syangja	Apr 1-Apr 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Dolkha	Apr 1-Apr 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Syangja	May 1-May 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Dolkha	May 1-May 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Syangja	Jun 1-Jun 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Dolkha	Jun 1-Jun 15 1986	CRS Trainers
Nepal	Management and Supervision	Pokhara	Aug 12-Aug 25 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Pokhara	Aug 12-Aug 25 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Dang	Aug 17-Aug 30 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Ilam	Aug 17-Aug 30 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Kanchanpur, Mahendranagar	Aug 17-Aug 30 1986	3 FP/MCH Trainers
Nepal	Community-Based FP/MCH	Dolkha	Sep 1-Sep 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Syangja	Sep 1-Sep 15 1986	CRS Trainers
Nepal	Management and Supervision	Dharan	Sep 2-Sep 15 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Dharan	Sep 2-Sep 15 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Mahottari	Sep 14-Sep 27 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Rupandehi, Bhairahawa	Sep 14-Sep 27 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Dhanusha, Janakpur	Sep 14-Sep 27 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Pathalैया	Sep 19-Oct 2 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Pathalैया	Sep 19-Oct 2 1986	3 FP/MCH Trainers
Nigeria	Community-Based FP/MCH	Bauchi State	May 12-May 22 1986	Apted, M 2 HMB Trainers
Nigeria	Prog Plan and Eval	Atta	Jun 16-Jun 28 1986	Williams, J O'Hanley, K
Nigeria	Prog Plan and Eval	Jos	Jul 14-Jul 18 1986	Veney, J Burr, C Dahunsi, A Ike Isama, A
Nigeria	Prog Plan and Eval	Ibadan	Jul 21-Jul 25 1986	Veney, J Burr, C Dahunsi, A Ike Isama, A
Nigeria	Prog Plan and Eval	Bauchi State	Sep 8-Sep 19 1986	Mirabito, T Williams, J

Table 2
INTRAH Training Activities
April 1, 1986 - September 30, 1986

Country	Training Topic	Location	Training Dates	Trainers
Nigeria	Prog Plan and Eval	Kwara State	Sep 22-Oct 3 1986	Apted, M O'Hanley, K
Philippines	Mat/Curr Development	Antipolo	May 19-Jun 6 1986	Murphy, C Mende, T Eduarte, A
Philippines	Clinical FP Update	Manila	Sep 8-Sep 10 1986	IMCH Core Trainers
Philippines	Clinical FP Update	Cebu	Sep 11-Sep 13 1986	IMCH Core Trainers
Sierra Leone	Basic Clinical FP	Freetown	Aug 18-Sep 5 1986	3 MOH Core Trainers
Sri Lanka	Management and Supervision	Colombo	May 26-Jun 5 1986	7 FPASL Trainers (TA by Leonhardt)
Sri Lanka	Community-Based FP/MCH	24 Districts	Jun 1-Jul 31 1986	FPASL Trainers
Sri Lanka	Community-Based FP/MCH	125 Villages	Jul 1-Sep 30 1986	DPOs
Sri Lanka	Community-Based FP/MCH	5 Regions	Aug 1-Sep 30 1986	FPASL Trainers
** INTER-REGIONAL				
Philippines	Comprehensive Clinical FP	Antipolo, Cebu, Manila	Jul 14-Aug 23 1986	IMCH Core Trainers
** REGIONAL				
Kenya	Training Skills	Nairobi	Jul 7-Aug 1 1986	Vansintejan, G Munkombwe, V
Mauritius	Prog Plan and Eval	Tamarin Bay	Sep 8-Sep 30 1986	Newman, C Ericsson, S Helfenbein, S
Thailand	Evaluation	Bangkok	May 12-May 21 1986	Veney, J Miranda, M Angle, M
** THIRD-COUNTRY				
Zimbabwe	Comprehensive Clinical FP	Harare	Sep 22-Oct 31 1986	ZNFPC Trainers
** U.S.-BASED				
MSH/Boston	Management and Supervision	MSH/Boston	Jun 9-Jul 23 1986	MSH Trainers

Table 3
INTRAH Technical Assistance/Training Summary
April 1, 1986 - September 30, 1986

Region	Country		Dates
** NEEDS ASSESSMENT			
E/SA	Botswana	Mtawali, G Knauff, L	Jul 9-Jul 23 1986
W/CA	Burkina Faso	Vansintejan, G Malvinsky, J	Jun 2-Jun 13 1986
W/CA	Nigeria	Knauff, L Brown, M	Jun 16-Jun 25 1986
** OTHER			
W/CA	Ivory Coast	Gaye, P	May 26-May 30 1986
W/CA	Ivory Coast	Herrington, J	Aug 20-Aug 27 1986
E/SA	Kenya	Baker, R	Apr 24-Apr 26 1986
** PROGRAM PLANNING			
E/SA	Kenya	Knauff, K Brown, M	Jun 25-Jul 10 1986
E/SA	Kenya	Gaye, P	Sep 13-Sep 20 1986
Asia	Philippines	Lea, J Dennis, M	Sep 9-Sep 14 1986
W/CA	Senegal	Herrington, J Gaye, P	Aug 27-Sep 6 1986
** PROJ DEVELOPMENT			
E/SA	Burundi	Herrington, J Toumi-Metz, L	May 5-May 12 1986
W/CA	Chad	Herrington, J Malvinsky, J Baker, R	Apr 14-Apr 22 1986
W/CA	Nigeria	Brown, M Brancich, C Dahunsi, A	Apr 20-May 9 1986
W/CA	Nigeria	Baker, R Mirabito, T	Sep 1-Sep 5 1986
W/CA	Nigeria	Muhuhu, P Mirabito, T	Sep 24-Oct 10 1986
E/SA	Uganda	Baker, R Mtawali, G Muhuhu, P	Apr 27-May 3 1986
W/CA	Zaire	Herrington, J Newman, C Durham, C	Jul 15-Jul 30 1986
** REVIEW/EVAL			
W/CA	Nigeria	Tsuei, J Stanton, ME Ike Isama, A Akin-Dahunsi, A	Apr 15-May 25 1986
W/CA	Nigeria	Lea, J Minnis, R	May 22-May 27 1986
W/CA	Nigeria	Williams, J O'Hanley, K	Jun 16-Jun 28 1986
W/CA	Nigeria	Baker, R	Aug 25-Sep 10 1986
W/CA	Nigeria	Williams, J Mirabito, T	Sep 8-Sep 19 1986
W/CA	Nigeria	Apted, M O'Hanley, K	Sep 11-Oct 7 1986
** TECH ASSISTANCE			
E/SA	Kenya	Vansintejan, G	Apr 12-Apr 22 1986
W/CA	Mali	Malvinsky, J Van der Oever, N	Jun 15-Jun 22 1986
Asia	Sri Lanka	Leonhardt, T	May 21-Jun 6 1986
** TRAINING			
E/SA	Kenya	Petrich, E	May 2-Jul 1 1986
E/SA	Kenya	Vansintejan, G	Jun 24-Aug 6 1986
E/SA	Kenya	Mtawali, G	Sep 1-Sep 23 1986
W/CA	Mali	Lewis, E Sirica, H	Apr 22-May 13 1986
W/CA	Mali	Lewis, E Sirica, H	Jun 16-Jul 27 1986
E/SA	Mauritius	Newman, C Ericsson, S Helfenbein, S	Sep 3-Oct 1 1986
W/CA	Nigeria	Apted, M	May 3-May 24 1986
W/CA	Nigeria	Veney, J Burr, C	Jul 11-Jul 26 1986
Asia	Philippines	Murphy, C	May 10-Jun 12 1986
Asia	Thailand	Veney, J Miranda, M Angle, M	May 9-May 23 1986

TABLE 4

PARTICIPANTS OF FIRST GENERATION TRAINING ACTIVITIES
BY COUNTRY AND TOPIC OF TRAINING
October 1, 1984 - September 30, 1986

Country	Total Participants	TOPIC OF TRAINING															
		Comprehens. Clinical FP	Basic Clinical FP	Clinical FP Update	Non-Clinical FP	Community-Based FP/MCH	FP/MCH Training Skills	FP Management/ Supervision	Materials/ Curriculum Development	Program Planning/ Evaluation							
Botswana	2																
Burkina Faso	4																
Burundi	2																
Cameroon	2																
Chad	2																
Fiji	1																
Ghana	15																
Indonesia	2																
Kenya	341																
Liberia	3																
Malawi	2																
Mali	115																
Mauritius	6																
Nepal	2,173																
Niger	2																
Nigeria/Anambra	61																
Nigeria/Bauchi	84																
Nigeria/Benue	78																
Nigeria/Imo	236																
Nigeria/Kwara	81																
Nigeria/Lagos	9																
Nigeria/Ondo	57																
Nigeria/Plateau	61																
Nigeria/Other	4																
Papua/New Guinea	9																
Philippines	116																
Rwanda	37																
Samoa	2																
Sierra Leone	103																
Somalia	52																
Sri Lanka	11,583																
Swaziland	1																
Thailand	18																
Uganda	47																
Zaire	4																
Zambia	2																
Zimbabwe	4																
TOTAL	15,321	157	1%	327	2%	19	0%	13,419	88%	211	1%	722	5%	201	1%	265	2%

INTER-REGIONAL, REGIONAL, THIRD-COUNTRY AND U.S.-BASED PARTICIPANTS
(Included in totals above)

Inter-Regional	63	24	38%							10	16%	19	30%	2	3%	2	3%		
Regional	116	8	7%							46	40%	2	2%	20	17%	46	40%		
Third-Country	8	7	88%							1	13%								
U.S.-Based	38			1	3%					3	8%	8	21%	10	26%	16	42%		
TOTAL	225	39	17%	1	0%					4	2%	64	28%	31	14%	22	10%	64	28%

NOTE: Individuals trained in more than one activity are counted for each activity they attended.
Comprehensive Clinical FP includes IUD insertion.

Table 5
INTRAH Travel Projections by Type of Trip
October 1, 1986 - March 31, 1987

Region	Country		Dates
** NEEDS ASSESSMENT			
W/CA	Niger	Herrington, J Gaye, P	Dec 1-Dec 12 1986
W/CA	Nigeria	Mirabito, T	Oct 29-Nov 7 1986
** OTHER			
Asia	Philippines	Mtawali, G	Mar 20-Mar 25 1987
** PROGRAM PLANNING			
W/CA	Ivory Coast	Baker, R	Nov 23-Nov 25 1986
** PROJ DEVELOPMENT			
W/CA	Burkina Faso	Gaye, P Herrington, J	Oct 8-Oct 17 1986
W/CA	Burkina Faso	Gaye, P Baker, R	Nov 10-Nov 22 1986
** PROJ MONITORING			
W/CA	Mali	Gaye, P	Oct 17-Oct 23 1986
** REVIEW/EVAL			
E/SA	Kenya	Muhuhu, P Mtawali, G	Jan 15-Jan 27 1987
E/SA	Kenya	Muhuhu, P Mtawali, G	Jan 26-Jan 30 1987
W/CA	Mali	INTRAH	Jan 12-Jan 23 1987
Asia	Nepal	Brown, M Knauff, L	Oct 25-Nov 2 1986
Asia	Nepal	1 INTRAH	Feb 1-Feb 7 1987
Asia	Philippines	Brown, M Knauff, L	Nov 9-Nov 14 1986
Asia	Sri Lanka	Brown, M Knauff, L	Oct 18-Oct 24 1986
Asia	Thailand	Brown, M Knauff, L	Nov 3-Nov 8 1986
** TAC MEETING			
E/SA	Kenya	Mirabito, T Knauff, L Sujpluem, KC	Feb 16-Feb 27 1987
Asia	Thailand	Mtawali, G Brown, M Knauff, L	Mar 16-Mar 20 1987
** TECH ASSISTANCE			
W/CA	Chad	Malvinsky, J	Nov 24-Dec 22 1986
E/SA	Kenya	Veney, J	Nov 5-Nov 7 1986
E/SA	Uganda	Veney, J Yumkella, F	Nov 6-Dec 6 1986
** TRAINING			
W/CA	Chad	Malvinsky, J 1 Other	Jan 10-Jan 20 1987
W/CA	Chad	Malvinsky, J 2 Others	Jan 15-Jan 17 1987
W/CA	Chad	Sirica, H 1 Other	Feb 1-Feb 21 1987
E/SA	Kenya	Vansintejan, G	Oct 15-Nov 19 1986
E/SA	Kenya	Williams, J	Mar 1-Mar 30 1987
W/CA	Mali	Malvinsky, J Benson, N	Oct 6-Nov 3 1986
W/CA	Mali	Frelick, G Fry, S	Oct 28-Dec 7 1986
W/CA	Mali	2 INTRAH	Jan 12-Jan 31 1987
W/CA	Mali	1 INTRAH	Mar 1-Mar 15 1987
W/CA	Nigeria	Apted, M O'Hanley, K Walter, G	Jan 12-Mar 8 1987
W/CA	Nigeria	Apted, M	Mar 7-Mar 22 1987
Asia	Philippines	Veney, J	Nov 17-Nov 28 1986

15

Table 5
 INTRAH Travel Projections by Type of Trip
 October 1, 1986 - March 31, 1987

Region	Country		Dates
E/SA	Rwanda	Sirica, H Gomez, P	Oct 27-Nov 15 1986
Asia	Sri Lanka	Rajbhandari, PR	Oct 12-Oct 30 1986
E/SA	Uganda	Mtawali, G	Oct 1-Nov 5 1986
E/SA	Uganda	Mtawali, G	Jan 5-Feb 15 1987
W/CA	Zaire	Yatshita, M Gaye, P	Oct 17-Nov 1 1986
W/CA	Zaire	Lewis E 1 Other	Nov 3-Dec 12 1986
W/CA	Zaire	Lewis, E 1 Other	Jan 1-Jan 21 1987
W/CA	Zaire	INTRAH	Feb 1-Feb 14 1987

Table 6
INTRAH Projected Training Activities
October 1, 1986 - March 31, 1987

Country	Training Topic	Location	Training Dates	Trainers
** IN-COUNTRY				
Chad	Prog Plan and Eval	Ndjamena	Jan 10-Jan 20 1987	Malvinsky, J 1 Other
Chad	Prog Plan and Eval	Ndjamena	Jan 15-Jan 17 1987	Malvinsky, J 2 Others
Chad	Training Skills	Ndjamena	Feb 1-Feb 21 1987	Sirica, H 1 Other
Kenya	Management and Supervision	2 Provinces	Oct 12-Nov 1 1986	8 District Trainers 2 National Trainers
Kenya	Management and Supervision	3 Provinces	Dec 1-Dec 20 1986	12 District Trainers 3 National Trainers
Kenya	Training Skills		Mar 1-Mar 30 1987	Williams, J 1 DFH Trainer
Mali	Management and Supervision	Bamako	Oct 13-Oct 30 1986	Malvinsky, J Benson, N 2 MOPH/SA Trainers
Mali	Training Skills	Bamako	Nov 10-Dec 6 1986	Frelick, G (TRG) Fry, S 3 National Trainers
Mali	Prog Plan and Eval	Bamako	Jan 12-Jan 23 1987	2 INTRAH/IHP Trnrs 3 National Trainers
Mali	Management and Supervision	Tomboctou	Jan 12-Jan 31 1987	2 INTRAH Trainers 3 MOPHSA Trainers
Mali	Non-Clinical FP	Tomboctou	Mar 2-Mar 14 1987	1 INTRAH Trainer 3 MOPHSA Trainers
Nepal	Community-Based FP/MCH	Dolkha	Oct 1-Oct 15 1986	CRS Trainers
Nepal	Community-Based FP/MCH	Syangja	Oct 1-Oct 15 1986	CRS Trainers
Nepal	Management and Supervision	Baglung	Nov 9-Nov 22 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Okhaldunga	Nov 9-Nov 22 1986	3 FP/MCH Trainers
Nepal	Management and Supervision	Sindhuli	Nov 9-Nov 22 1986	3 FP/MCH Trainers
Nepal	Community-Based FP/MCH	5 Districts	Jan 1-Mar 31 1987	5 DON/MOH Trainers 5 PHN Trainers 10 ANM Instructors
Nepal	Community-Based FP/MCH	Health Posts	Feb 1-May 31 1987	35 ANM Instructors
Nigeria	Comprehensive Clinical FP	Kwara State	Oct 1-Nov 15 1986	Kwara State Trainers
Nigeria	Prog Plan and Eval		Jan 15-Jan 16 1987	Apted, M O'Hanley, K Walter, G
Nigeria	Clinical FP Update	Lagos State	Jan 19-Feb 6 1987	Apted, M O'Hanley, K Walter, G
Nigeria	Training Skills	Lagos State	Feb 16-Mar 6 1987	Apted, M O'Hanley, K Walter, G
Nigeria	Community-Based FP/MCH		Mar 9-Mar 20 1987	Apted, M 4 State Trainers 1 Co-Trainer
Philippines	Prog Plan and Eval	Antipolo	Nov 18-Dec 5 1986	Grafilo, M Dabatos, L Veney, J
Rwanda	Mat/Curr Development	Kigali	Nov 10-Nov 22 1986	Sirica, H Gomez, P
Sierra Leone	Non-Clinical FP	Bo	Oct 15-Oct 30 1986	MCH/FP Trainers
Sierra Leone	Non-Clinical FP	Kenema	Oct 15-Oct 30 1986	MOH Core Trainers
Sierra Leone	Non-Clinical FP	Makeni	Oct 15-Oct 30 1986	MOH Core Trainers
Sri Lanka	Management and Supervision	Colombo	Oct 22-Oct 29 1986	Rajbhandari, PR 7 FPASL Trainers
Sri Lanka	Community-Based FP/MCH	Colombo	Feb 1-Feb 1 1987	FPASL Trainers
Sri Lanka	Community-Based FP/MCH	24 Districts	Feb 1-Feb 1 1987	FPASL Trainers
Sri Lanka	Community-Based FP/MCH	125 Villages	Feb 1-Apr 30 1987	DPOs

Table 6
 INTRAH Projected Training Activities
 October 1, 1986 - March 31, 1987

Country	Training Topic	Location	Training Dates	Trainers
Uganda	Training Skills		Oct 6-Oct 13 1986	Mtawali, G
Uganda	Management and Supervision		Oct 13-Oct 17 1986	Mtawali, G 3 Core Trainers
Uganda	Management and Supervision		Oct 20-Oct 24 1986	Mtawali, G 3 Core Trainers
Uganda	Management and Supervision		Oct 27-Oct 31 1986	Mtawali, G 3 Core Trainers
Uganda	Prog Plan and Eval		Nov 10-Dec 5 1986	Veney, J Yumkella, F
Uganda	Comprehensive Clinical FP	Kampala	Jan 5-Feb 15 1987	Mtawali, G 6 Core Trainers
Uganda	Comprehensive Clinical FP	Kampala	Mar 9-Apr 17 1987	6 Core Trainers
Zaire	Management and Supervision	Kinshasa	Oct 20-Oct 31 1986	Yatshita, M Gaye, P 1 PSND
Zaire	Training Skills/Basic Clin FP	Kinshasa	Nov 3-Dec 12 1986	Lewis, E 1 Other 3 PSND
Zaire	Mat/Curr Development	Kinshasa	Jan 1-Jan 21 1987	Lewis, E 1 Other 1 PSND
Zaire	Training Skills	Kinshasa	Feb 1-Feb 14 1987	1/2 INTRAH
** REGIONAL				
Kenya	Training Skills	Nairobi	Oct 20-Nov 14 1986	Vansintejan, G 2 CAFS Trainers
** THIRD-COUNTRY				
Chad	Management and Supervision	Rwanda and Mauritius	Dec 1-Dec 15 1986	Malvinsky, J
** U.S.-BASED				
IHP/SC	Community-Based FP/MCH	Santa Cruz	Nov 17-Dec 13 1986	IHP Trainers
Univ/Conn	Training Skills	Hartford, CT	Feb 17-Apr 4 1987	U/CT Trainers

TRAINING AND TECHNICAL ASSISTANCE

II. IN-COUNTRY ACTIVITIES: REVIEW AND PROJECTIONS

East & Southern Africa

countries marked with an asterisk are featured in this report

Sudan	<input type="checkbox"/>	Rwanda	<input checked="" type="checkbox"/>
Uganda	<input checked="" type="checkbox"/>	Burundi	<input checked="" type="checkbox"/>
Kenya	<input checked="" type="checkbox"/>	Tanzania	<input type="checkbox"/>
Somalia	<input type="checkbox"/>	Malawi	<input type="checkbox"/>
		Zimbabwe	<input type="checkbox"/>
		Botswana	<input checked="" type="checkbox"/>
		Swaziland	<input type="checkbox"/>
		Mauritius	<input type="checkbox"/>
		Madagascar	<input type="checkbox"/>



TRAINING AND TECHNICAL ASSISTANCE

II. IN-COUNTRY ACTIVITIES: REVIEW AND PROJECTIONS

A. EAST/SOUTHERN AFRICA

Country specific activities were conducted in five East/Southern Africa countries during this reporting period (April 1, 1986 - September 30, 1986). It is projected that country specific activities will take place in five East/Southern Africa countries during the next reporting period (October 1, 1986 - March 31, 1987).

BOTSWANA

PROJECT TITLE: *
 PROJECT DURATION: *
 SPONSORING INSTITUTION: Ministry of Health
 GOAL: To be developed.

I. ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Needs Assessment Visit COMPLETED	July 9 - 23, 1986		INTRAH Staff: Lynn Knauff Grace Mtawali	0-324

II. ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
Program Development Visit	Jan 1987		INTRAH Staff: Pauline Muhuhu

* Project in planning phase.

BURUNDI

PROJECT TITLE: *
 PROJECT DURATION: *
 SPONSORING INSTITUTION: Ministry of Public Health
 GOAL: To be developed.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Project Development Visit COMPLETED	May 6-12, 1986		INTRAH Staff: James Herrington INTRAH Consultant: Liliane Toumi-Metz	0-214
2. Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	2 MOPH Evaluation resource persons: -Mr.D.Nizigiyimana, Director General, MOSA -Mr.L.Segamba, Director of Population Dept, MOI	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

* Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- Two (2) MOPH staff were sponsored to an INTRAH regional evaluation training workshop in Mauritius this reporting period. These are the first MOPH representatives who have received INTRAH-sponsored training during the PAC II period.
- INTRAH was responsive to USAID/Burundi and Ministry of Public Health requests for development of a family planning training proposal.

PROBLEMS ENCOUNTERED:

Upon arrival for a project development visit, the USAID/Burundi and INTRAH team were informed by the MOPH that several key MOPH officials were out of the country. Moreover, the MOPH Director of Training told the team that he was not authorized to officially work with INTRAH to develop a family planning training project.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

INTRAH should wait for MOPH and USAID/Burundi assurances of commitment towards actively participating with INTRAH in development of a family planning training program.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITIES	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project/Contract Development Visit	TBA		INTRAH Staff: James Herrington 1 Admin. Staff IHP Staff:

* Project in planning phase.

22

KENYA: PROJECT #1 (DFH/MOH)

PROJECT TITLE: Improvement of Family Health Services in Kenya Through Strengthening the Training Capabilities of the Division of Family Health/Ministry of Health
 PROJECT DURATION: November 1, 1985 - March 31, 1989
 SPONSORING INSTITUTION: Division of Family Health, Ministry of Health
 GOAL: To improve the family health services in Kenya through strengthening the training capabilities of the Division of Family Health.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Annual Review and Planning COMPLETED	Apr 14, 1986	DFH and INTRAH Representatives	INTRAH Staff: Pauline Muhuhu Grace Mtawali	N/A
2. Registered Nurse/ Registered Clinical Officer Curriculum Review COMPLETED	Sep 8-23, 1986	15 DFH/MOH central and regional trainers and AMREF participants	INTRAH Staff: Grace Mtawali 1 DFH/MOH Consultant: Dr. A. Mutema 1 AMREF Trainer: Mrs. N. Theuri 2 DFH/MOH Co-Trainers	0-346

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 13 DFH/MOH staff (and 5 AMREF staff) were trained in family planning curriculum development during this reporting period, bringing the total number of DFH/MOH first-generation project trainees to 55.
- The curriculum for registered nurse/registered clinical officers was reviewed. It is anticipated that the DFH/MOH will nationalize this curriculum.
- One training center has been established by INTRAH trainees of the November/December 1985 training of trainers activity.

PROBLEMS ENCOUNTERED:

A lack of coordination between the DFH/MOH and AMREF at the planning stage resulted in independent curriculum revision by both DFH/MOH and AMREF. INTRAH, DFH/MOH and AMREF representatives met in order to produce a single curriculum.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

DFH/MOH trainers involved in the curriculum revision have improved their skills through this exercise. DFH/MOH trainers expressed a need to training preceptors and have requested that this training replace the TOT refresher workshop which is now scheduled for March 1987.

KENYA: PROJECT #1 (DFH/MOH)
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Technical Assistance in Project Evaluation and Evaluation Coordination with Regional Office	Nov 5-9, 1986		INTRAH Staff: James Venev
2. Annual Review and Planning	Jan 1987	DFH and INTRAH Representatives	INTRAH Staff: Pauline Muhuhu Grace Mtawali
3. Refresher Training of Trainers Workshop	Mar 1987 (4 weeks)	25: 8 Central DFH trainers and 17 DFH trainers from regional and other training centres	IHP Staff: James Williams 1 DFH/MOH Trainer

KENYA: PROJECT #2 (DON/MOH)

PROJECT TITLE: Nurses' Education in Maternal and Child Health/Family Planning II
 PROJECT DURATION: February 1, 1986 - January 31, 1987
 SPONSORING INSTITUTION: Division of Nursing/Ministry of Health
 GOAL: To improve rural MCH/FP services within the Ministry of Health by strengthening management of services at the peripheral areas through the training of approximately 352 nursing personnel in rural Kenya over a period of one year.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Annual Program Review and Planning COMPLETED	Apr 1986	DON/MOH and INTRAH representatives	INTRAH Staff: Pauline Muhuhu Grace Mtawali	N/A
2. Contractual Discussions COMPLETED	Apr 24-26, 1986		INTRAH Staff: Ray Baker	0-286
3. Technical Assistance to National Trainers in Preparation for May/June Management Training Workshop COMPLETED	May 12-13 and May 21-23, 1986		INTRAH Consultant: Ernest Petrich	0-164
4. MCH/FP Management Training Skills for Provincial and District Trainers (including field needs assessment) COMPLETED	May 19 - Jun 27, 1986	24 Kenyan registered nurse-midwives, public health nurses and MCH/FP provincial trainers	4 National Trainers INTRAH Consultant: Ernest Petrich	0-164
5. Orientation for Supervisors of Provincial and District Trainers and Development of Action Plans by Provincial and District Trainers COMPLETED	Jun 5-6, 1986	71: 24 Participants of Activity #2 above, 17 supervisors of provincial and district trainers and 30 MOH, USAID and INTRAH representatives	5 National Trainers INTRAH Consultant: Ernest Petrich	0-164
6. MCH/FP Clinic Management Skills for ECNs (IA) (Coast, Rift Valley, Central and Western Provinces) COMPLETED	Jul 21 - Aug 8, 1986	100 ECNs: 25 from each of 4 provinces	16 District Trainers (4 per province) 4 National Trainers (1 per province)	N/A
7. MCH/FP Clinic Management Skills for ECNs (IB) (Nyanza and Eastern Provinces) COMPLETED	Aug 25 - Sep 12, 1986	50 ECNs: 25 from each of 2 provinces	8 District Trainers (2 per province) 2 National Trainers (1 per province)	N/A
8. MCH/FP Clinic Management Skills for ECNs (IIA) (Central Province)	Sep 29 - Oct 19, 1986	25 ECNs	4 District Trainers 1 National Trainer	N/A

**KENYA: PROJECT #2 (DON/MOH)
(CONTINUED)**

II. PROJECT FINDINGS: PAST SIX MONTHS: (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. 346 DON/MOH staff were trained during this reporting period, bringing the total number of DON/MOH first-generation project trainees to 361.
2. An MCH/FP Management Training Skills workshop (including field needs assessment) was conducted for 24 district trainers by four national trainers with technical assistance from INTRAH. Products of the workshop included and enrolled community nurse (ECN) management training curriculum and an evaluation package.
3. A two-day Orientation of Supervisors was conducted during the MCH/FP Management Training Skills workshop which resulted in demonstrated support for training at the provincial level.
4. Nine three-week MCH/FP Clinic Management Skills workshops were conducted by district and national trainers for a total of 175 ECNs.

PROBLEMS ENCOUNTERED:

1. Of the 24 district nurses trained in the MCH/FP Management Training Skills workshop, two were considered unsuitable to conduct training and were removed from the list of district trainers.
2. Financial reporting by the DON/MOH has been slow.
3. Inadequate communication between headquarters and the provinces regarding the project resulted in inappropriate initial selection of candidates. It was therefore necessary to reselect candidates.
4. NGO representatives were not included in the ECN training workshops, despite the fact that there should be 25% representation from NGOs. The DON/MOH's selection officer was not informed of this fact.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. There has been an immense positive reception to INTRAH-sponsored training by ECN trainees and their district supervisors.
2. National trainers demonstrated great potential for providing technical assistance to district trainers.
3. District trainers became more confident as they conducted the workshops and training took on a new meaning which resulted in commitment by the district trainers.
4. Provincial and district DON/MOH officers have been very supportive of the INTRAH-sponsored training.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. MCH/FP Clinic Management Skills for ECNs (IIB) (Rift Valley and Western Provinces)	Oct 12 - Nov 1, 1986	50 ECNs: 25 in each of 2 provinces.	8 District Trainers (4 per province) 2 National Trainers (1 per province)
2. Technical Assistance in Project Evaluation and Evaluation Coordination with Regional Office	Nov 5-7, 1986		INTRAH Staff: James Veney
3. MCH/FP Clinic Management Skills for ECNs (IIC) (Coast, Nyanza and Eastern Provinces)	Dec 1-20, 1986	75 ECNs: 25 in each of 2 provinces.	12 District Trainers (4 per province) 3 National Trainers (1 per province)
4. Orientation for Clinical Officers and District Public Health Nurses (Coast, Rift Valley, Central, Western, Nyanza and Eastern Provinces)	TBA	Clinical officers and district public health nurses in each of the project's six provinces	National Trainers

KENYA: PROJECT #2 (DON/MOH)
(CONTINUED)

III. PROJECT ACTIVITIES (CONTINUED): NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
5. ECN Follow-Up of Jul/Aug 1986 ECN Management Training (Coast, Rift Valley, Central and Western Provinces)	Jan 5-10, 1987	75 ECNs to be interviewed and observed	26: 22 MOH District and 4 MOH National Trainers
6. Annual Program Review and Planning for Year II (Nairobi)	Jan 26-30, 1987	33: 22 District Trainers 2 Private Sector 3 Nursing Council 3 MOH 1 Catholic Secretariat 1 Protestant Church Med. Assoc. 1 City Commission	1 INTRAH/AA Office 1 Project Coordinator 4 National Trainers
7. ECN Follow-Up of Aug/Oct 1986 ECN Management Training (Rift Valley, Central Western, Nyanza and	TBA	112 ECNs to be interviewed and observed	24 MOH District Trainers
8. MCH/FP Clinic Management Skills for ECNs III (Coast, Rift Valley, Central, Western, Nyanza and Eastern Provinces)	Feb 16 - Mar 6, 1987	150 ECNs: 25 from each of the project's six provinces	24 District Trainers (4 per province)

* Proposed, not currently in project workplan.

RWANDA

PROJECT TITLE: Project for Training in Maternal and Child Health/Family Planning*
 PROJECT DURATION: September 1, 1986 - April 30, 1989*
 SPONSORING INSTITUTION: Office National de la Population (ONAPO)
 GOAL: To reinforce the capacity of the National Office of Population to establish and implement training and in-service programs in family planning and population for medical, paramedical, and social science/health personnel within the country.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	2 ONAPO evaluation resource persons: -Mr. C. Kamanzi, Responsable de la Formation, Coordinator of INTRAH/ ONAPO Project -Mr. B. Avutsekubwimana, Assistant to Mr. Kamanzi, Teaching Specialist in Psychology, ONAPO	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

* Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- Two (2) ONAPO staff were sponsored to an INTRAH-conducted regional evaluation training workshop in Mauritius during this reporting period, bringing the total number of ONAPO first-generation project trainees to 37.
- The project contract was reviewed and approved by AID/W and USAID/Rwanda. USAID/Rwanda has agreed to share 40% of the total in-country costs of the project with INTRAH financing the remaining 60%.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

None.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Curriculum Development: Clinical Family Planning for Service Providers (ONAPO/Rigali)	Nov 10-22, 1986	5 ONAPO staff from training and family health sub-sections	IHP Trainers: Helen Sirica Patricia Gomez
2. Collection of Baseline Data	Nov/Dec 1986		ONAPO Staff

RWANDA
(CONTINUED)

III. PROJECT ACTIVITIES (CONTINUED): NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
**3. Clinical Training in Family Planning Service Delivery (20 workshops) (Kicukiro)	TBA (20 two-week workshops, 10 during FY 1987 and 10 during FY 1988)	Total of 200: 10 ONAPO personnel per workshop who have already been trained as family planning auxiliaries	4 Trainers per workshop: 2 ONAPO Trainers 2 INTRAH Trainers/ Technical Assistants for first 4 workshops (after which all training will be conducted by ONAPO)
4. Training of Trainers for ONAPO Core Training Staff (3 successive workshops of progressive skill levels: - basic - intermediate - advanced) (Kicukiro)	1987 (1 two-week workshop) 1988 (2 two-week workshops)	Total of 12: 6 Trainers from ONAPO/ Central 6 Trainers from ONAPO regional offices (the same 12 persons for 3 sequential workshops conducted at six-month intervals)	2 INTRAH Trainers

* Project in planning phase.

** Funded by INTRAH.

UGANDA

PROJECT TITLE: MOH/INTRAH Training Project for Extension and Improvement of Family Planning Services II
 PROJECT DURATION: October 1, 1986 - April 30, 1989
 SPONSORING INSTITUTION: Uganda Ministry Of Health
 GOAL: To extend and improve family planning services within the existing Ministry of Health and non-governmental maternal/child health service system.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Project Finalization and Subcontract Development Visit COMPLETED	Apr 27 - May 3, 1986		INTRAH Staff: Ray Baker Grace Mtawali Pauline Muhuhu	0-190
2. Family Planning Service Delivery Survey (Funded by MOH) COMPLETED	May/Jun 1986			N/A
3. Technical Assistance in Curricula Revision (Kenya) COMPLETED	Jun 16-18, 1986	MOH Core Trainers: -Mrs.Laheri Rushota -Mrs.Joyce Zirabamuzale	INTRAH Staff: Pauline Muhuhu Grace Mtawali	
4. Interagency Meeting COMPLETED	Jul 1986	Total of 35: MOH, MOP, WOF, MCCD, MOLG, UPMB, UCMB, UNICEF, IPPF, AUSC, PCS, WHO, INTRAH, Pathfinder Fund, USAID, RESDO, JHPIEGO, FPAU, ESAMI, Westinghouse, Makerere University, (Public Health Institute, Paed)	MOH is the convener	N/A
5. Inter-Regional Clinical Training for Physician/Nurse Teams (Philippines) COMPLETED	Jul 14 - Aug 23, 1986	2 two-member MOH teams: -Dr.J.P.K.Assinwe, Medical Officer, Mbarara Hospital -Mrs.V.K.Nhura, Registered Nurse In-Charge of MCH Clinic and FP Services, Mbarara Hospital -Dr.M.F.Wanamera, Medical Officer, Mbale Hospital -Mrs.S.Muyana, Registered Nurse In-Charge of MCH/FP Unit, Mbale Hospital	IMCH Core Trainers	N/A

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. INTRAH/AA Office staff provided technical assistance to two (2) MOH core trainers in revision of project curricula, two (2) two-member MOH physician/nurses teams were sponsored to inter-regional comprehensive clinical family planning training in The Philippines and two (2) MOH staff were sponsored to a Kenya CAFS regional family planning training skills course (to which INTRAH provided technical assistance) during this reporting period, bringing the total number of MOH first-generation project trainees to 47.
2. The MOH/INTRAH project subcontract was signed by MOH officials and approved by AID/W.

UGANDA
(CONTINUED)

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

PROBLEMS ENCOUNTERED:

Attrition of three members of the core training team; two of the three have been replaced.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

The new core training team should review their training/technical assistance needs.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
*1. Core Training Team Building Workshop	Oct 6-13, 1986	6-member MOH core training team	INTRAH Staff: Grace Mtawali
*2. Orientation of Hospital Management Teams I	Oct 13-17, 1986	Total of 38: 19 Physicians 19 Sr. nursing officers (Hospital management teams)	INTRAH Staff: Grace Mtawali 3 Core Trainers
*3. Orientation of Hospital Management Teams II	Oct 20-24, 1986	Total of 38: 19 Physicians 19 Sr. nursing officers (Hospital management teams)	INTRAH Staff: Grace Mtawali 3 Core Trainers
*4. Orientation of Hospital Management Teams III	Oct 27-31, 1986	Total of 38: 19 Physicians 19 Sr. nursing officers (Hospital management teams)	INTRAH Staff: Grace Mtawali 3 Core Trainers
*5. Follow-Up of Tutors Trained in April/May 1984 and Nurse-Midwives Trained in June 1984	Nov 10 - Dec 5, 1986 (1 week: planning) (2 weeks:in the field) (1 week: data analysis)	Total of 34: 20 Tutors trained in April/May 1984 14 Nurse/midwives trained in June 1984	INTRAH Staff: James Veney (Nov 10-14) INTRAH Consultant: Fatu Yumkella 3 Core Trainers 1 ICE
*6. Clinical Family Planning Skills Workshop (Kampala)	Jan 5 - Feb 15, 1987	15 Hospital-based public health nurses and nurse midwives who are responsible for providing FP services in MCH/FP clinics	INTRAH Staff: Grace Mtawali 6 Core Trainers
*7. Clinical Family Planning Skills Workshop (Kampala)	Mar 9 - Apr 17, 1987	20 Registered nurse-midwives	6 Core Trainers


* Funded by INTRAH

** FHI Funds to pick up in-country costs

West & Central Africa

countries marked with an asterisk are featured in this report

Mauritania	<input type="checkbox"/>	Ivory Coast	<input checked="" type="checkbox"/>
Mali	<input checked="" type="checkbox"/>	Ghana	<input type="checkbox"/>
Senegal	<input type="checkbox"/>	Togo	<input type="checkbox"/>
The Gambia	<input type="checkbox"/>	Burkina Faso	<input checked="" type="checkbox"/>
Sierra Leone	<input checked="" type="checkbox"/>	Niger	<input checked="" type="checkbox"/>
Liberia	<input type="checkbox"/>	Nigeria	<input checked="" type="checkbox"/>
		Chad	<input checked="" type="checkbox"/>
		Cameroon	<input type="checkbox"/>
		Zaire	<input checked="" type="checkbox"/>



TRAINING AND TECHNICAL ASSISTANCE

II. IN-COUNTRY ACTIVITIES: REVIEW AND PROJECTIONS

B. WEST/CENTRAL AFRICA

Country specific activities were conducted in eight West/Central Africa countries during this reporting period (April 1, 1986 - September 30, 1986). It is projected that country specific activities will take place in eight West/Central Africa countries during the next reporting period (October 1, 1986 - March 31, 1987).

BURKINA FASO

PROJECT TITLE: Training in Delivery of Services, Information, Education and Communication in Family Planning (in collaboration with JHU/PCS)
 PROJECT DURATION: January 1987 - February 1989
 SPONSORING INSTITUTION: Ministry of Health and Ministry of Family Welfare and National Solidarity
 GOAL: To be developed.
 Anticipated project outcomes are: development of a ten-member national training team (five from MOH and five from MOFWNS). Total of 140 FP educators/motivators and 160 FP clinicians trained by INTRAH over the next 36 months. Total of 300 FP workers trained by NTT over a three-year period.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Needs Assessment Visit COMPLETED	Jun 2-13, 1986		INTRAH Consultant: Gilberte Vansintejan IHP Staff: Jean de Malvinsky	0-307
2. Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	2 MOH evaluation resource persons: -Mme T. Yugma, Chief of FP Office, DMCH, MOH -Mme V. Tiendrebeogo, Social Affairs Advisor to the Secretary General, MOFW	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

* Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- Two (2) MOH staff were sponsored to an INTRAH regional evaluation training workshop in Mauritius during this reporting period, bringing the total number of INTRAH-sponsored MOH trainees to a total of four (4).
- INTRAH was identified by USAID/Burkina as the country's primary technical resource for training of a national training team and subsequent training of family planning service providers. USAID/Burkina will finance INTRAH technical/training assistance (through a buy-in arrangement) up to \$200,000 over a three-year period.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

- The Ministry of Health and Ministry of Family Welfare and National Solidarity have demonstrated a strong willingness to provide family planning training to clinicians and social educators throughout the country and are very receptive to INTRAH technical assistance.
- INTRAH should give high priority to the training program in Burkina Faso given the demonstrated commitment of the MOH and MOFWNS, mission "buy-in" and relatively high potential for success.

BURKINA FASO
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project Development Visit	Oct 8-17, 1986		INTRAH Staff: Pape Gaye James Herrington
2. Contract Development Visit	Nov 10-22, 1986		INTRAH Staff: Pape Gaye Ray Baker
3. Selection of National Training Team	By Nov 1, 1986	Total of 10: MOPH: 5 MOFWNS 5	
4. Briefing for Members of National Training Team	Dec 1, 1986	Total of 10: MOPH: 5 MOFWNS 5	MOPH, MOFWNS, USAID and INTRAH/IHP Representatives
5a. Training of Trainers in Reproductive Health and Family Planning (IHP/Santa Cruz)	Jan 19 - Feb 6, 1987	Total of 10: MOPH: 5 MOFWNS 5	IHP Trainers
5b. Management of Family Planning Programs and Management of Training for Family Planning (IHP/Santa Cruz)	Feb 9-27, 1986	Total of 10: MOPH: 5 MOFWNS 5	IHP Trainers
5c. Information/Education/Communication for Family Planning (IHP/Santa Cruz)	Mar 2-20, 1987	5 MOFWNS members of NTT	IHP Trainers
5d. Reproductive Health, STDs, Infertility and Contraceptive Technology (IHP/Santa Cruz)	Mar 2-20, 1987	5 MOPH members of NTT	IHP Trainers

* Project in planning phase.

CHAD

PROJECT TITLE: Training Program in Maternal and Child Health and Family Planning
 PROJECT DURATION: September 1, 1986 - August 31, 1988
 SPONSORING INSTITUTION: Ministry of Public Health/Ministry of Foreign Affairs
 GOAL: To assist the Government of Chad (GOC) to offer integrated family planning and maternal/child health services as part of GOC Family Well-Being initiatives.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Contract Development Visit COMPLETED	Apr 14-22, 1986		2 INTRAH Staff: James Herrington Ray Baker IHP Staff: Jean de Malvinsky	0-236
2. Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	2 MOPH evaluation resource persons: -Mr. A. Sou, Health Trainer, Office of Professional Training and Health Education, MOPH -Mr. B. N. Idriss, Demographer, Ministry Delegate to the President, Office of Statistics, MOPH	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- Two (2) MOPH staff were sponsored to an INTRAH regional evaluation training workshop in Mauritius this reporting period. These are the first MOPH representatives who have received INTRAH-sponsored training during the PAC II period.
- A contract for FP/MCH training was negotiated during the April 1986 contract development visit, and reviewed and approved by AID/W in September 1986.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

- USAID/Chad and the Ministry of Public Health have been extremely supportive of INTRAH's efforts to develop an FP/MCH training project in Chad.
- Economic and environmental conditions in Chad are such that the INTRAH training program with the GOC will require close monitoring and regularly scheduled site visits to ensure a high quality product.

CHAD
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES*	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Baseline Data Collection	Oct 1986 (2 weeks)		3 In-country Evaluation Specialists
2a. Education Tour for National Training Team and Select GOC Officials to FP/MCH Projects (Rwanda and Mauritius)	Dec 1-15, 1986	Team A: 10 Participants from MOPH, SPH, FANT, MSA/WD, MOE, MOA/WD, MOI and Private Sector	IHP Staff: Jean de Malvinsky will accompany Team A
2b. Education Tour for National Training Team and Select GOC Officials to FP/MCH Projects (TBA: Third-Country)	TBA (2 weeks)	Team B: 10 Participants from MOPH, SPH, FANT, MSA/WD, MOE, MOA/WD, MOI and Private Sector	1 INTRAH/IHP Representative will accompany Team B
3. Project Monitoring Visit	Nov/Dec 1986		2 INTRAH
4. National Seminar on Integrated FP/MCH (N'djamena)	Jan 1987 (3 days)	30 Participants from MOPH, MSA/WD, MOI, MOE, MOP, MOA/WD and Private Sector NGOs: USAID, WHO, UNFPA, Cooperation Suisse, MSH, UNICEF and HIID	3 INTRAH/IHP
5. FP/MCH Program Planning (N'djamena)	Jan 1987 (2 weeks)	8 MOPH staff	2 INTRAH/IHP
6. Training in Family Planning Methods and Training of Trainers for National Training Team (N'djamena)	Feb 1987 (3 weeks)	14 Participants from MOPH, SPH, FANT, MSA/WD, MOE, MOA/WD and Private Sector (National Training Team)	2 INTRAH/IHP

*At press time, INTRAH was informed by the Chad MOPH that program implementation would be delayed due to national immunization campaign which was to occur in December 1986. Therefore, dates listed will change once program plan with the Chad MOPH is restructured.

IVORY COAST

PROJECT TITLE: *
 PROJECT DURATION: *
 SPONSORING INSTITUTION: Ministry of Women's Development (Ministere de la Promotion de la Femme) and
 Ministry of Social Affairs
 GOAL: *

I. ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Briefing Session COMPLETED	Aug 22, 1986	M. Kouakou, Ministry of Women's Development and REDSO/WCA officials	INTRAH Staff: Pape Gaye James Herrington	
2. Preliminary Meeting COMPLETED	Sep 10, 1986	Mme Yao Jeanne, Trainer, Ministry of Women's Development (Volunteer)	INTRAH Staff: Pape Gaye	
3. Courtesy Visit COMPLETED	Sep 12, 1986	Mme Goudiami, Director, Ministry of Social Affairs	INTRAH Staff: Pape Gaye	

* Project in planning phase.

II. FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. Preliminary and courtesy visits with Ministry of Women's Development and Ministry of Social Affairs representatives have been completed.
2. REDSO/WCA has obligated (buy-in arrangement) to INTRAH \$48,000 for Ivory Coast activities.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

INTRAH should take advantage of the high level of motivation for family planning training evident at the Ministry of Women's Development and Ministry of Social Affairs by conducting a needs assessment visit as soon as feasible.

III. ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
*1. Needs Assessment Visit	TBA	Ministry of Women's Development and Ministry of Social Affairs officials	INTRAH Staff: Pape Gaye

* Project in planning phase.

MALI: PROJECT #1 (MOPHSA)

PROJECT TITLE: Training in Maternal and Child Health/Family Planning
 PROJECT DURATION: February 1, 1986 - March 31, 1988
 SPONSORING INSTITUTION: Direction Nationale de la Planification et Formation Sanitaire et Social (DNPFS),
 Ministry of Public Health and Social Affairs
 GOAL: To improve the capacity of the Ministry of Public Health and Social Affairs and other concerned organizations to train their personnel in clinical and educational family planning and maternal/child health services on a regular and continuing basis.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Refresher Training in Needs Assessment and Curriculum Development (Bamako) COMPLETED	Apr 28 - May 10, 1986	8 CTT Members and 7 RTT Representatives	IHP Staff: Emily Lewis Helen Sirica	0-222
2. Refresher Training in Community Health Education and Evaluation/Monitoring (Bamako) COMPLETED	Jun 23 - Jul 5, 1986	12 MOPHSA health professionals	IHP Staff: Emily Lewis Helen Sirica 2 Malian Co-Trainers	0-223
3. Refresher Training in FP/MCH Program Training Development and Management of Family Planning Programs (Bamako) COMPLETED	Jul 11-23, 1986	13 MOPHSA health professionals	IHP Staff: Emily Lewis Helen Sirica 2 Malian Co-Trainers	0-223
4. Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	2 MOPHSA evaluation resource persons: -Dr. O. Traore, Assistant Physician, DNPFS, MOPHSA -Mr. B.S. Diallo, Health Economist, DNPFS, MOPHSA	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 40 MOPHSA staff were trained in-country and two (2) MOPHSA staff attended an INTRAH-conducted Francophone Africa evaluation training workshop in Mauritius during this reporting period. This brings the total number of MOPHSA first-generation project trainees to 67.
- INTRAH has provided excellent continuity of technical resource persons (Lewis and Sirica/IHP) through a series of refresher courses designed and destined for the central training team.

PROBLEMS ENCOUNTERED:

It has become evident that the central training team membership is not consistent with the criteria as designed during the development of this project. During the last three refresher courses (intended for the central training team) a variety of persons have apparently attended who are not members of the central training team. INTRAH is concerned that the central training team will not be functional as originally planned.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

INTRAH must conduct an on-site visit to assess the situation with the training program and, particularly, the criteria being used by the MOPHSA in selecting central training team members for the INTRAH-sponsored workshops.

MALI: PROJECT #1 (MOPHSA)
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
FY 1987			
1. Management of Family Planning Programs Workshop (Bamako)	Oct 13-30, 1986	Total of 20: 2 MOPHSA staff from each region (physicians, midwives, social workers, development agents, heads of FP services at MCH centers) and 6 MOPHSA central staff	IHP Staff: Jean de Malvinsky INTRAH Consultant: Nancy Benson 2 MOPHSA Trainers: -DNPFS -Regional Trainer
2. Project Monitoring Visit	Oct 17-23, 1986		INTRAH Staff: Pape Gaye
3. Training of Trainers Workshop in Non-Clinical Family Planning and Community Health Education Skills (Bamako)	Nov 10 - Dec 6, 1986 (2 weeks IEC) (2 weeks TOT)	Total of 15-20: 2 MOPHSA staff from each region (1 in charge of in-service training, 1 in charge of CHE) and 4 MOPHSA staff from Bamako health training institutions	2 TRG Trainers: Graeme Frelick Sarah Fry 2 Local Trainers: -DNPFS -Regional Trainer
4. U.S.-Based Training in Information/Education/Communication (IHP/Santa Cruz)	Nov 17 - Dec 13, 1986	3 MOPHSA staff: -Dr. Sekou Drame, Health Education Section, FHD, MOPHSA -Ms. Dicko Mariam Sidibe, Community Development Technician, FHD, MOPHSA -Ms. Traore Mintou Doucoure, Deputy Director, National Center for Physical Therapy	IHP Trainers
5. Collection of Baseline Data	Dec 1986		MOPHSA Staff
6. INTRAH Mid-Project Review (Bamako)	Jan 1987 (2 weeks)	MOPHSA, INTRAH/IHP and USAID Representatives	
7. Management of Family Planning Programs Workshop (Tomboctou)	Jan 12-31 1987	14-15 MOPHSA staff from the region, at least half of whom are chosen from FP service personnel	2 INTRAH Trainers MOPHSA Regional Co-Trainers
8. Training in Community Health Education for Family Planning Workshop (Tomboctou)	Mar 2-13 1987	14-15 MOPHSA staff from the region, at least half of whom are chosen from FP service personnel	1 INTRAH Trainer MOPHSA Regional Co-Trainers

NIGER

PROJECT TITLE: *
 PROJECT DURATION: *
 SPONSORING INSTITUTION: Ministry of Health
 GOAL: *

I. ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	2 MOH evaluation resource persons: -Mme B.Aissata, Instructor, National School of Public Health -Mme N.R.Mady, Director, Maternite Poudriere	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

* Project in planning phase.

II. FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

Two (2) MOH staff were sponsored to an INTRAH-conducted regional evaluation training workshop in Mauritius during this reporting period. These are the first two MOH representatives who have received INTRAH-sponsored training during the PAC II period.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

None.

III. ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Needs Assessment Visit	Dec 1-12, 1986		INTRAH Staff: James Herrington Pape Gaye
2. Project Development Visit	TBA		INTRAH Staff

* Project in planning phase.

NIGERIA: PROJECT #1 (BAUCHI STATE)

PROJECT TITLE: Training of Family Planning Service Delivery Personnel in Bauchi State (Phase I)
 PROJECT DURATION: September 1, 1985 - October 31, 1986
 SPONSORING INSTITUTION: Health Management Board, Ministry of Health, Bauchi State
 GOAL: To integrate family planning services (clinical and educational) within the existing maternal/child health service delivery system.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Health Education for Family Planners Workshop COMPLETED	May 12-22, 1986	19 Family planning health educators	IHP Consultant: Maurice Apted 2 HMB Trainers	0-115
2. Evaluation Training Workshop (Jos) COMPLETED	Jul 14-18, 1986	2 Participants from Bauchi State	INTRAH Staff: James Venev INTRAH Consultant: Christopher Burr 2 MOH Federal Level Evaluation Trainers	0-239
3. Project Monitoring Visit COMPLETED	Aug/Sep 1986		INTRAH Staff: Mr. Ray Baker	0-377
4. Project Review and Follow-Up COMPLETED	Sep 8-19, 1986	INTRAH and HMB/MOH Representatives (12 HMB/MOH trainees)	INTRAH Staff: Teresa Mirabito IHP Staff: James Williams	0-76

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 33 HMB/MOH staff were trained during this reporting period, bringing the total number of HMB first-generation project trainees to 84.
- The clinical service delivery program has expanded from five to eleven clinics of which eight are currently offering child-spacing (CS) services. The number of CS acceptors has increased from approximately 6,000 to 11,000 during the year the CS/ORT training program has been conducted. There has been an increase in clinical service providers from six to eighteen during the past year with further increase imminent as practitioners return from training at University College Hospital in Ibadan. Training and in-service education are ongoing. Forty-six (46) health personnel have already received second-generation in-service on-the-job training at several of the clinics offering CS services: 25 provide clinical CS services and 21 are health educators. All have been trained by INTRAH trainees. The three pre-service Schools of Nursing, Midwifery and Health Technology are currently teaching CS theory based on the curriculum developed during the CS/ORT training program. Community health education activities are conducted regularly and clinicians are experiencing an increase in attendance at CS/ORT as a result of these efforts. A rudimentary management structure consisting of an Acting CS/ORT Program Coordinator and a designated statewide supervisor is now in place.

PROBLEMS ENCOUNTERED:

There is not an officially designated CS/ORT Program Coordinator in Bauchi State. The CS/ORT Supervisor is constrained in her ability to provide supervision due to lack of transport.

NIGERIA: PROJECT #1 (BAUCHI STATE)
(CONTINUED)

II. PROJECT FINDINGS (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. The key elements of a CS/ORT program are now in place in Bauchi State. Policymakers and administrators are aware of the program and see it as a priority for the state.
2. Recommendations made by the project review team and participants of the project review activity include:
 - Provision of technical assistance and support for clinical skills and community health education workshops to be conducted by Bauchi State health personnel trained in the CS/ORT training program workshops.
 - Appointment by the MOH/HMB of a full-time CS/ORT Program Coordinator.
 - Implementation of clinical skills and CHE workshops by Bauchi State trainers for health personnel from ten of sixteen local government areas (LGAs) not presently offering CS services.
 - Initiation of request by MOH/HMB of a vehicle from a donor agency to facilitate supervision of services and commodity distribution.
 - Expansion of existing CS clinics to accommodate students from the pre-service institutions engaged in the practical portion of their training.

NIGERIA: PROJECT #2 (KWARA STATE)

PROJECT TITLE: Accelerated Delivery of Family Planning and Oral Rehydration Therapy Services in Nigeria: Project to Train Personnel in Kwara State
 PROJECT DURATION: February 15, 1985 - December 31, 1986
 SPONSORING INSTITUTION: Ministry of Health, Kwara State
 GOAL: To integrate family planning and oral rehydration therapy services (clinical and educational) within the existing maternal/child health service delivery system.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Family Planning/Oral Rehydration Therapy Service Delivery Skills Workshop COMPLETED	Mar 3 - Apr 18, 1986	20 Senior nursing sisters and senior health sisters	Members of State Training Team	N/A
2. Community Health Education Workshop	TBA (3 weeks)		Members of State Training Team	N/A
3. Evaluation Training Workshop (Ibadan) COMPLETED	Jul 21-25, 1986	2 Participants from Kwara State	INTRAH Staff: James Venev INTRAH Consultant: Christopher Burr 2 MOH Federal Level Evaluation Trainers	0-239
4. Project Monitoring Visit COMPLETED	Aug/Sep 1986		INTRAH Staff: Mr. Ray Baker	0-377
5. Project Review and Follow-up COMPLETED	Sep 22 - Oct 3, 1986	INTRAH/IHP and MOH Representatives (15 MOH trainees)	IHP Consultants: Maurice Apted Kelly O'Hanley	0-78

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 17 MOH staff were trained in program planning/evaluation skills during this reporting period, bringing the total number of MOH project trainees to 84.
- A total of 85 clinicians have been trained to date, 63 of them by the members of the state training team. The state training team has also trained 21 community health workers attached to FP/ORT clinics to provide outreach and IEC support. Since the first clinical service delivery skills workshop was completed in July 1985, over 40 additional FP/ORT service points have been established. From June 1985 to June 1986 total quarterly attendance at FP clinics has risen from approximately 500 visits to over 6,000 visits.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

The Kwara State FP/ORT Program has made outstanding and effective use of INTRAH support. A major recommendation of the project review team is that INTRAH should continue to facilitate consolidation of training activities to extend FP/ORT project information and experience to officials involved in FP/ORT in other Nigerian states. In the immediate future the Kwara State Ministry of Health seeks assistance to effect their plans to train 22 additional clinical service providers and to ensure that each FP/ORT service point has a trained community health education support person.

NIGERIA: PROJECT #2 (KWARA STATE)
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. FP/ORT Service Delivery Skills Workshop	Oct/Nov 1986 (6 weeks)	State nurse/midwives	Members of State Training Team

NIGERIA: PROJECT #3 (IMO STATE)

PROJECT TITLE: Training of Family Planning Service Delivery Personnel in Imo State
 PROJECT DURATION: March 1, 1985 - August 31, 1986
 SPONSORING INSTITUTION: Ministry of Health, Imo State
 GOAL: To integrate family planning services (clinical and educational) within the existing maternal/child health service delivery system.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Project Review and Follow-up COMPLETED	Jun 16-27, 1986	INTRAH/IHP and MOH Representatives (16 MOH trainees)	2 IHP Representatives: James Williams Kelly O'Hanley	0-340
2. Project Monitoring Visit COMPLETED	Aug/Sep 1986		INTRAH Staff: Mr. Ray Baker	0-377

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 18 MOH staff were trained in program planning/evaluation skills during this reporting period, bringing the total number of MOH project first-generation trainees to 236.
- The FP/ORT service delivery program has expanded from zero in December 1984 to 45 clinics in June 1986 serving approximately 2,500 clients per month. One hundred and ten (110) community health education activities have been conducted in the state since April 1985 that have reached more than 20,000 people. A rudimentary management system has been developed consisting of a full-time State Program Coordinator, a full-time State Assistant Program Coordinator and five zonal coordinators who supervise FP/ORT clinical and CHE activities in their zones. A state FP/ORT training team is recognized, and has acquired training experience, assisted by INTRAH/IHP representatives. It is prepared to conduct unassisted training, but has no concrete plans for such at this time.

PROBLEMS ENCOUNTERED:

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. Key elements of an FP/ORT Program are now in place in Imo State. Policymakers and opinion leaders are aware of the program and see it as a priority for the state.
2. Recommendations made by the project review team and participants of the project review activity include:
 - Rescheduling of a postponed technical assistance visit to assist in rewriting the five-year program plan and two-year training plan.
 - Provision of further management training for top and mid-level managers to strengthen the program's management component.
 - Assistance in reproducing and binding the document summarizing policy recommendations for distribution to leaders in the state.
 - Funding of FP/ORT clinical skills training for participants of the Five-Day FP/ORT Update workshops.
 - Provision of an FP/ORT reference library to the FP/ORT Program.
 - Provision of technical assistance for a clinical update session in two years for FP/ORT program coordinators and clinicians.

NIGERIA: PROJECT #4 (LAGOS STATE)

PROJECT TITLE: Training of Family Planning/Oral Rehydration Therapy/Community Health Education Personnel*

PROJECT DURATION: September 1986 - September 1987*

SPONSORING INSTITUTION: Ministry of Health, Lagos State

GOAL: The integration of both educational and clinical FP/ORT services throughout its existing health delivery system by:

- developing and/or upgrading FP/ORT facilities in selected health service delivery points in order to provide both services and appropriate clinical training facilities;
- establishing a state level core training team skilled in FP and ORT service delivery (educational and clinical);
- increasing public awareness and acceptance of FP/ORT practice through an increase in community-based health education and FP/ORT motivation activities;
- training of MOH clinical service providers in FP/ORT/CHE; and
- strengthening the management and recording, monitoring and evaluation structures of the FP/ORT Program system.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Project Development Visit COMPLETED	Apr 21 - May 7, 1986	MOH officials and prospective members of MOH Core Training Team	INTRAH Staff: Maureen Brown FMOH Evaluation Specialist IHP Staff: Carol Brancich	0-277
2. Evaluation Training Workshop (Ibadan) COMPLETED	Jul 21-26, 1986	2 Participants	INTRAH Consultants: Margarita Miranda Christopher Burr 2 Nigeria FMOH Evaluation Trainers	0-239
3. Inter-Regional Clinical Training for Physician/Nurse Teams (Philippines) COMPLETED	Jul 14 - Aug 23, 1986	2 two-member MOH teams: -Dr. Esho, Ob/Gyn -Mrs. Odutayo, SRN/SCM -Dr. Oredemi, Ob/Gyn -Mrs. Oshodi, SRN/SCM	IMCH Core Trainers	
4. Contract Development Visit COMPLETED	Sep 1-5, 1986		INTRAH Staff: Teresa Mirabito Ray Baker	0-376

* Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. Two (2) MOH staff were sponsored to an INTRAH-conducted Nigeria-based evaluation training workshop and two (2) two-member physician/nurse teams were sponsored to inter-regional comprehensive clinical family planning training in The Philippines during this reporting period, bringing the total number of INTRAH-sponsored MOH trainees to nine (9).
2. A proposal for an FP/ORT/CHE project was developed by a working committee of the MOH/HSNB with INTRAH technical assistance.

PROBLEMS ENCOUNTERED:
None.

NIGERIA: PROJECT #4 (LAGOS STATE)
(CONTINUED)

II. PROJECT FINDINGS (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

A high degree of commitment for family planning in Lagos State and for the MOH/INTRAH project was evident at all levels within the MOH/HSMB.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Orientation of Supervisors Workshop	Jan 15-16, 1987	25 Supervisors of core trainers, service providers, PHNs and CHOs	3 INTRAH/IHP 1 Nigerian Co-Trainer A
**2. Trainers' FP/ORT/CHE Refresher Workshop: Theory and Practicum	Jan 19 - Feb 6, 1987	14 Members of State Training Team: - 10 clinical skills trainers/preceptors - 4 CHE trainers	3 INTRAH/IHP 1 Nigerian Co-Trainer A
**3. Training of Trainers Workshop	Feb 16 - Mar 6, 1987	14 Members of state training team	3 INTRAH/IHP 1 Nigerian Co-Trainer B
**4. FP/ORT/CHE Workshop for Public Health Nurses and Community Health Officers	Mar 9-20, 1987	20 Public health nurses and community health officers	1 INTRAH/IHP 4 State Trainers 1 Nigerian Co-Trainer B

* Project in planning phase.

** Number of participants to be trained is contingent upon the number of clinical training sites available which are fully functioning and equipped and a sufficient number of FP/ORT clients before the scheduled activity.

NIGERIA: PROJECT #5 (BENUE STATE)

PROJECT TITLE: Child-Spacing/Oral Rehydration Therapy Project *
 PROJECT DURATION: Eighteen (18) Months*
 SPONSORING INSTITUTION: Ministry of Health, Benue State
 GOAL: To integrate quality child-spacing and oral rehydration therapy services into the health care system in order to improve the health status of families in Benue State.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Assessment of FP/ORT Training/Technical Assistance Needs COMPLETED	Jun 16-25, 1986		INTRAH Staff: Lynn Knauff Maureen Brown	0-310
2. Project Development Visit COMPLETED	Sep 24 - Oct 3, 1986		INTRAH Staff: Pauline Muhuhu Teresa Mirabito	0-375
3. Family Planning Clinical Skills Training (Zimbabwe National Family Planning Council, Harare, Zimbabwe)	Sep 22 - Oct 31, 1986	2 Nurse/midwives: -Mrs. Lydia Nguungwan Orphin, Public Health Nurse/Midwife, HSMB, PPFN Clinic, Makurdi -Mrs. Elizabeth Mary Mamadou, Nurse/Midwife, Divisional Health Unit, Anken	ZNFCP Trainers	N/A

* Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- Two nurses were sponsored to third-country training in Zimbabwe during this reporting period, bringing the total number of INTRAH-sponsored MOH trainees to 78.
- A family planning training needs assessment was completed.
- A proposal for a child-spacing/oral rehydration therapy training project was developed by an MOH/HSMB planning committee with INTRAH technical assistance.

PROBLEMS ENCOUNTERED:

In order for clinical family planning skills training to be implemented, clinics will need to be expanded and clientele increased.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

Support for a CS/ORT program in Benue State is evident within the MOH/HSMB. This support will facilitate project implementation, monitoring and evaluation.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

Project activities will begin in April 1987.

18

NIGERIA: PROJECT #6 (EVALUATION TRAINING)

PROJECT TITLE: State-Level Evaluation Training
 PROJECT DURATION: February 1985 - November 1986
 SPONSORING INSTITUTION: National Health Planning and Research Directorate, Federal Ministry of Health
 GOAL: To improve family planning programs and training activities in Nigeria through the involvement of local, state level staff in program evaluation and ultimate assumption of the INTRAH evaluation system and responsibilities, with INTRAH staff support, by state and federally based evaluation resource persons in Nigeria.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Evaluation Training Workshop (Jos) COMPLETED	Jul 14-18, 1986	Two participants from each of 8 new states: - Bauchi - Borno - Gongola - Kaduna - Kano - Niger - Plateau - Sokoto	INTRAH Staff; James Veney INTRAH Consultant: Christopher Burr Nigeria FMOH Evaluation Trainers: Mr. Ayodele A. Dahunsi Mr. Anthony Ike Isama 2 University Resource Persons	0-239
2. Evaluation Training Workshop (Ibadan) COMPLETED	Jul 21-25, 1986	Two participants from each of 7 new states: - Abuja - Bendel - Kwara - Lagos - Ogun - Ondo - Oyo	INTRAH Staff: James Veney INTRAH Consultant: Christopher Burr Nigeria FMOH Evaluation Trainers: Mr. Ayodele A. Dahunsi Mr. Anthony Ike Isama 2 University Resource Persons	0-239

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. Thirty Nigerian MOH and HMB staff from 15 Nigerian states were trained in two workshops on evaluation methods and theory during this reporting period, bringing the total number of first-generation project trainees to 41.
2. Two workshops on the evaluation of INTRAH programs in Nigeria were conducted in Jos and Ibadan. These two workshops were the final two in a series of three designed to introduce the INTRAH evaluation strategy to the entire country.

PROBLEMS ENCOUNTERED:

While designed to include two family planning resource persons with evaluation interest/experience from each state of Nigeria, no persons were present at the Jos or Ibadan workshops from Kaduna, Sokoto, Bendel or Abjua States. Time for the workshops was probably too short even though it was the advice of the National Health Planning Unit that five days was all that was likely to be possible for persons attending.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

Although the basic structure of the INTRAH evaluation strategy for Nigeria was covered and understood, there was not time to extend the discussions or presentations to broader issues of evaluation or evaluation in family planning. A great deal of interest was expressed for a continuation of presentations with other workshops dealing with broader and more general issues of family planning evaluation in the context of the Nigeria state programs. As family planning activities proceed within the various states, attention should be given to the conduct of additional evaluation training at appropriate levels.

NIGERIA: PROJECT #7 (SIX-STATE EVALUATION)

PROJECT TITLE: Nigeria Six-State Evaluation
 PROJECT DURATION: April 16 - June 19, 1986
 SPONSORING INSTITUTION: National Health Planning and Research Directorate, Nigeria Federal Ministry of Health
 GOAL: To provide an assessment of INTRAH's strategies of building training systems, on a state-by-state basis, as a means to develop sustained training capabilities, and of the Five-Day FP/ORT Update workshops as a means to improve service capabilities in specific sites.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Evaluation of INTRAH Activities in Kwara State COMPLETED	Apr 22-25, 1986	- Members of State Training Team - Principal State MOH/HMB policy makers and administrators involved with family planning activities	Team A: FMOH Representative: Anthony Ike Isama INTRAH Consultant: Julia Tsuei 1 State Resource Person	0-284
2. Evaluation of INTRAH Activities in Imo State COMPLETED	Apr 28 - May 2, 1986	- Members of State Training Team - Principal State MOH/HMB policy makers and administrators involved with family planning activities - 15 participants of five-day FP/ORT update workshops	Team A: FMOH Representative: Anthony Ike Isama INTRAH Consultant: Julia Tsuei 1 State Resource Person	0-284
3. Evaluation of INTRAH Activities in Plateau State COMPLETED	May 5-9, 1986	- Members of State Training Team - Principal State MOH/HMB policy makers and administrators involved with family planning activities - 15 participants of five-day FP/ORT update workshops	Team A: FMOH Representative: Anthony Ike Isama INTRAH Consultant: Julia Tsuei 1 State Resource Person	0-284
4. Evaluation of INTRAH Activities in Bauchi State COMPLETED	May 5-9, 1986	- Members of State Training Team - Principal State MOH/HMB policy makers and administrators involved with family planning activities	Team B: FMOH Representative: Ayodele Akin-Dahunsi INTRAH Consultant: Mary Ellen Stanton 1 State Resource Person	0-284
5. Meeting with Members of Team B COMPLETED	May 10, 1986	Members of Team A and Team B		0-284

NIGERIA: PROJECT #7 (SIX-STATE EVALUATION)
(CONTINUED)

I. PROJECT ACTIVITIES (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
6. Evaluation of INTRAH Activities in Ondo State COMPLETED	May 12-16, 1986	- Members of State Training Team - Principal State MOH/HMB policy makers and administrators in- volved with family planning activities - 15 participants of five-day FP/ORT update workshops	Team B: FMOH Representative: Ayodele Akin-Dahunsi INTRAH Consultant: Mary Ellen Stanton 1 State Resource Person	0-284
7. Evaluation of INTRAH Activities in Niger State COMPLETED	May 19-23, 1986	- Members of State Training Team - Principal State MOH/HMB policy makers and administrators in- volved with family planning activities	Team B: FMOH Representative: Ayodele Akin-Dahunsi INTRAH Consultant: Mary Ellen Stanton 1 State Resource Person	0-284
8. Debriefing with AAO/Lagos and Other Interested Parties (Lagos) COMPLETED	May 24, 1986	Members of Team A and Team B		0-284
9. Project Review and Program Planning Discussions COMPLETED	May 23-27, 1986	- Dr. James Lea - Mr. Robert Minnis - Mr. Laurence Eicher - FMOH Representatives		0-284
10. Final Analysis and Reporting (Chapel Hill) COMPLETED	Jun 16-19, 1986	Members of Team A and Team B		0-284

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

A follow-up evaluation of a random sample of trainers and service providers trained by INTRAH in Bauchi, Imo, Kwara, Niger, Ondo and Plateau States was carried out using interviews, questionnaires and observation. A report of this follow-up was prepared and forwarded to AID/W and AAO/Lagos. A meeting to discuss the results of the evaluation and its implications for future work in Nigeria was held in the offices of the AAO/Lagos.

PROBLEMS ENCOUNTERED:

Major problems in the follow-up included logistical issues of getting the assessment team members to the various assessment sites and contacting the randomly selected sample of trainers and service providers. Additional problems were encountered in observation of service provision as only a small number of trained personnel were actually providing services at the time of the visits.

NIGERIA: PROJECT #7 (SIX-STATE EVALUATION)
(CONTINUED)

II. PROJECT FINDINGS (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. The INTRAH training strategy is working to the extent that INTRAH-trained trainers in five of the six states have functioned as trainers. The Five-Day FP/ORT Update workshops have had varying success in the states in which they were conducted.
2. In all six states those trained as members of the state training teams continue to consider themselves as training team members. From a random sample of 44 trainers in all six states, 16 reported having conducted no training in the 12 months preceding the follow-up. Actual working training teams were found to be small groups of two-three core trainers.
3. In Bauchi, Niger, Plateau, Kwara and Imo States, INTRAH-trained service providers are offering effective services consistent with modern standards. In Ondo and Iwo States, INTRAH-trained service providers who were trained only in the Five-Day FP/ORT Update workshops were not functioning as effective trainers.
4. Apart from INTRAH activities, factors that have an impact on training were found to include: national policy, local government, agency coordination, religion and traditional beliefs, privacy and confidentiality, local language, ethnic factionalism, under-utilization of clinics, clinical protocols, and STDs and PIDs.
5. The INTRAH evaluation strategy was ambitious but appropriate and inclusion of Federal Ministry of Health personnel was essential. Modification of evaluation instruments would be appropriate for future activities.
6. Five-Day FP/ORT Update workshops should not be continued as a strategy to train service providers.
7. Training of service providers should be done in small groups with re-training occurring over a period of time to allow for adequate practice and skill development. These persons may become model service providers.
8. Persons trained to be service providers should be female nurse/midwives occupying the position of nursing sister, health sister, etc., who are posted in an area of need and in a clinic with adequate equipment, and with a commitment to at least two years in family planning service.
9. Training of trainers should be started only after a state government is committed to provision of family planning services.
10. INTRAH should work toward the development of simple protocols for the initiation and continuation of each family planning method based on the reality of maternal mortality and morbidity related to pregnancy and childbirth in Nigeria.
11. INTRAH should include content and practice in appropriate diagnosis, treatment and referral of STDs and PIDs in family planning training that includes insertion of IUDs.
12. INTRAH should increase its efforts to coordinate activities with other agencies providing assistance to family planning activities in Nigeria.

SIERRA LEONE

PROJECT TITLE: Family Health Initiatives/Family Planning Training: Phases II and III
 PROJECT DURATION: November 15, 1985 - February 28, 1987
 SPONSORING INSTITUTION: Ministry of Health
 GOAL: To integrate family planning into the existing maternal/child health (MCH) services of the Ministry of Health and to increase the level of contraceptive use among MCH service clients.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Regional Follow-On Workshop to Chapel Hill- Based Evaluation Training (Thailand) COMPLETED	May 12-21, 1986	Mrs. Fatu Yumkella, Medical Demographer, MOH	INTRAH Staff: Marcia Angle James Veney INTRAH Consultant: Margarita Miranda	0-99
2. Clinical Skills Without IUD Insertion Workshop (Freetown) COMPLETED	Aug 18 - Sep 5, 1986	15 SECHNs	3 Core Trainers	N/A

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- One (1) FPASL staff member was sponsored to an INTRAH-conducted regional evaluation follow-on workshop in Bangkok, Thailand and one (1) FPASL staff member was sponsored to a Kenya CAFS regional family planning training skills course (to which INTRAH provided technical assistance) during this reporting period, bringing the total number of FPASL first-generation project trainees to 102. Fifteen (15) state enrolled community health nurses were trained by INTRAH-trained FPASL core trainers during this reporting period bringing the total number of FPASL second-generation project trainees to 63.
- A basic family planning clinical skills workshop was conducted for 15 senior enrolled community health nurses who have since been deployed to work in health centers to deliver family planning services.

PROBLEMS ENCOUNTERED:

- Lack of basic midwifery knowledge and skills delayed participants' learning. Workshop hours were extended in order to include the necessary basic knowledge.
- Several activities have been postponed due to situational factors.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

- The FHI Project will conclude in early 1987. It is not clear what, if any, training, commodities and other support will be available after that time.
- INTRAH should obtain the report of an evaluation team who are scheduled to complete their work in late 1986.

SIERRA LEONE
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Three Integrated FP Workshops (Non-prescriptive contraceptives and oral resupply) (Bo) (Kanema) (Makeni)	Oct 1986 (2 week workshops)	Total of 75 MCH Aides: 25 in each course	2 MCH/FP Trainers 1 Member CTT (back-up) per district (X3)
*2. The Art of Management and Administration Short Course (Freetown)	Early 1987	20 Participants: 12 DMOs 7 Matrons 1 Principal Tutor	INTRAH Staff 1 UNC School of Public Health Faculty member 1 Member of CTT
3. Technical Assistance Visit	Feb 1987		INTRAH Staff: Pauline Muhuhu
* INTRAH Funding			

ZAIRE: PROJECT #1 (PSND)

PROJECT TITLE: Training Program in Maternal and Child Health and Naissances Desirables
 PROJECT DURATION: Memorandum of Agreement: September 1, 1986 - April 30, 1987
 Subcontract: January 1, 1987 - May 30, 1989
 SPONSORING INSTITUTION: Department of Public Health (DSP)/Projet des Services des Naissances Desirables (PSND)
 GOAL: To assist the Executive Council of the Government of Zaire (GOZ) to offer quality maternal/child health services through the GOZ/USAID bilateral Projet des Services des Naissances Desirables (PSND).

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Project/Contract Development Visit COMPLETED	Jul 15-30, 1986		INTRAH Staff: James Herrington Christine Durham Constance Newman	0-308
Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	4 Evaluation resource persons: -Dr. M. Sangwa, Director of Training, FONAMES -Mr. B. Buanda, Chef de Service de Recherche et Evaluation, AZBEF -Mme M. Eka, Chef de Bureau Charge de l'Application du Programme de Formateurs, Sixieme Direction -Mr. B. Onanga, Directeur- Adjoint Charge de Programmes et Projets Speciaux, PSND	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

ACCOMPLISHMENTS:

- One (1) PSND staff member and three (3) other GOZ representatives were sponsored to an INTRAH-conducted regional evaluation training workshop in Mauritius during this reporting period. This is the first PSND representative who has received INTRAH-sponsored training during the PAC II period.
- The project memorandum of agreement and contract were successfully negotiated with PSND, and reviewed and approved by AID/W.
- PSND and USAID/Zaire will fund the first five activities with "counterpart funds" in order to expedite their implementation.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

- INTRAH should proceed with timely implementation of project activities.

ZAIRE: PROJECT #1 (PSND)
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Collection of Baseline Data (Kinshasa and Select Health Zones)	Oct/Nov 1986 (3 weeks)		4 Evaluation resource persons: PSND: 1 AZBEF: 1 6ieme D. 1 FONAMES 1
2. Training in Basic Desired Birth Curriculum and Training of Trainers: Integration of "Naissances Desirables" in the Nursing School Curriculum (Kinshasa)	Nov 10 - Dec 12, 1986	Total of 20: A-2 9 A-3 9 6ieme D. 2	2 INTRAH 3 PSND
3. Workshop on Supervision for National Level "Naissances Desirables" Supervisors (Kinshasa)	Jan 1987	Total of 17 supervisors: PSND: 5 AZBEF: 4 CRND: 4 BUPROF: 2* 6ieme D. 2	2 INTRAH 1 PSND Trainer
4. Revision of Basic "Naissances Desirables" Curriculum and Protocol and Development of Trainers' Module (Kinshasa)	Feb 1987 (3 weeks)	Total of 11: PSND: 5 AZBEF: 2 Personnel from Health Zones: 4	2 INTRAH
5. Training of Trainers in Use of the New PSND Curriculum and Module (Kinshasa)	Mar 1987 (2 weeks)	Total of 15: PSND: 5 Kisangani 8 Shaba 2	1/2 INTRAH

* Outside funding.

57

ZAIRE: PROJECT #2 (AZBEF)

PROJECT TITLE: Staff Development and Training Program in Naissances Desirables for Service Providers
 PROJECT DURATION: January 1, 1987 - May 30, 1989
 SPONSORING INSTITUTION: L'Association Zairoise pour le Bien-Etre Familial (AZBEF)
 GOAL: To promote maternal and child health through the integration of family planning (Naissances Desirables) with MCH services as part of the GOZ Family Well-Being Program under the direction of L'Association Zairoise pour le Bien-Etre Familial.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Project/Contract Development Visit COMPLETED	Jul 15-30, 1986		INTRAH Staff: James Herrington Christine Durham Constance Newman	0-308
2. Francophone Regional Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	4 Evaluation resource persons: PSND: 1 AZBEF: 1 Sieme D. 1 FONAMES 1 (See PSND workplan for specific names and titles)	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- One (1) AZBEF staff member and three (3) other GOZ representatives were sponsored to an INTRAH-conducted regional evaluation training workshop in Mauritius during this reporting period. This is the first AZBEF representative who has received INTRAH-sponsored training during the PAC II period.
- The project contract was successfully negotiated with AZBEF, and reviewed and approved by AID/W.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

INTRAH should proceed with timely implementation of project activities.

ZAIRE: PROJECT #2 (AZBEF)
(CONTINUED)


III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Collection of Baseline Data (Kinshasa and Select Health Zones)	Oct/Nov 1986 (3 weeks)		4 Evaluation resource persons: PSND: 1 AZBEF: 1 Bieme D. 1 FONAMES 1
2. Workshop on Supervision for National Level "Naissances Desirables" Supervisors (Kinshasa)	Jan 1987	Total of 17 supervisors: PSND: 5 AZBEF: 4 CRND: 4 RUPROF: 2* Bieme D. 2	2 INTRAH 1 PSND Trainer
3. Revision of Basic "Naissances Desirables" Curriculum and Protocol and Development of Trainers' Module (Kinshasa)	Feb 1987 (3 weeks)	Total of 11: PSND: 5 AZBEF: 2 Personnel from Health Zones: 4	2 INTRAH
* Outside funding.			

Asia

countries marked with an asterisk are featured in this report

India	□
Sri Lanka	✱
Nepal	✱
Thailand	✱
Philippines	✱
Southwest Pacific	✱



TRAINING AND TECHNICAL ASSISTANCE

II. IN-COUNTRY ACTIVITIES: REVIEW AND PROJECTIONS

C. ASIA

Country specific activities were conducted in five Asian countries during this reporting period (April 1, 1986 - September 30, 1986). It is projected that country specific activities will take place in five Asian countries during the next reporting period (October 1, 1986 - March 31, 1987).

NEPAL: PROJECT #1 (CRS)

PROJECT TITLE: Community-Based Distribution (CBD) Training for Contraceptive Retail Sales (CRS) Personnel
 PROJECT DURATION: July 1, 1985 - August 31, 1986
 SPONSORING INSTITUTION: Nepal Contraceptive Retail Sales Company (CRS), Private, Ltd.
 GOAL: To experiment with a community-based approach to promoting and providing family planning services at the village level by utilizing traditional medicine practitioners (TMPs) and their channels of communication to inform, educate and motivate for family planning and to distribute CRS products as an extension of the current CRS program. This approach will help meet the demand for family planning services which is not met by existing government and commercial endeavors.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Supervision/Refresher Training in Syangja COMPLETED	Apr 1986	10 TMP CBD workers	CRS Staff	N/A
2. Supervision/Refresher Training in Dolkha COMPLETED	Apr 1986	15 TMP CBD workers	CRS Staff	N/A
3. Supervision/Refresher Training in Syangja COMPLETED	May 1986	10 TMP CBD workers	CRS Staff	N/A
4. Supervision/Refresher Training in Dolkha COMPLETED	May 1986	15 TMP CBD workers	CRS Staff	N/A
5. Supervision/Refresher Training in Syangja COMPLETED	Jun 1986	10 TMP CBD workers	CRS Staff	N/A
6. Supervision/Refresher Training in Dolkha COMPLETED	Jun 1986	15 TMP CBD workers	CRS Staff	N/A
7. Supervision/Refresher Training in Syangja COMPLETED	Jul 1986	10 TMP CBD workers	CRS Staff	N/A
8. Supervision/Refresher Training in Dolkha COMPLETED	Jul 1986	15 TMP CBD workers	CRS Staff	N/A
9. Supervision/Refresher Training in Syangja COMPLETED	Aug 1986	10 TMP CBD workers	CRS Staff	N/A
10. Supervision/Refresher Training in Dolkha COMPLETED	Aug 1986	15 TMP CBD workers	CRS Staff	N/A

NEPAL: PROJECT #1 (CRS)
(CONTINUED)

I. PROJECT ACTIVITIES (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
11. Supervision/Refresher Training in Syangja COMPLETED	Sep 1986	10 TMP CBD workers	CRS Staff	N/A
12. Supervision/Refresher Training in Dolkha COMPLETED	Sep 1986	15 TMP CBD workers	CRS Staff	N/A

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. The project's 25 traditional medicine practitioners in Syangja and Dolkha were provided refresher training in community-based distribution and supervision during this reporting period.
2. This project has proceeded according to schedule, and reports have also been prepared and received according to schedule.
3. Only 3 of the original group of 25 traditional medicine practitioners have dropped out of the program and they were promptly replaced and trained.

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. The bi-monthly subcontractors' reports sent to INTRAH have raised several questions about the how's and why's of district-to-district differences in sales volume and products.
2. The final project review visit should focus on lessons learned by CRS during this project, particularly those related to traditional practitioner effectiveness and efficiency in selling contraceptives and oral rehydration solution packets, and the effect of training and supervision on their effectiveness.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Supervision/Refresher Training in Syangja	Oct 1986	10 TMP CBD workers	CRS Staff
2. Supervision/Refresher Training in Dolkha	Oct 1986	15 TMP CBD workers	CRS Staff
3. Final Report	Oct 1986		Independent Consultant CRS Staff
4. Final Project Review	Oct 24 - Nov 3, 1986	CRS and INTRAH Representatives	INTRAH Staff: Lynn Knauff Maureen Brown

NEPAL: PROJECT #2 (DON/MOH)

PROJECT TITLE: FP/MCH Training for Traditional Birth Attendants (TBAs) in Five Districts
 PROJECT DURATION: September 1, 1985 - August 31, 1988
 SPONSORING INSTITUTION: Division of Nursing, Ministry of Health (DON/MOH)
 GOAL: To prepare TBAs (Sudenis) in the project's five districts to provide improved maternal/child health services, including family planning, in the villages in which they live.

I. PROJECT ACTIVITIES: END OF PHASE I (October 1, 1985 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Orientation of District Level Staff (5 districts) COMPLETED	Feb-Mar 1986 (1-day sessions)	59 District Level Technical Staff	5 DON/MOH Staff 5 PHNs	N/A
2. Orientation of Health Post Staff (50 health posts) COMPLETED	Feb-Jun 1986 (1-day sessions)	262 Health Post Staff	4 PHNs 42 ANMs	N/A
3. District ANM Training Phase I (Five 18-day workshops) COMPLETED	Feb-Mar 1986	42 ANMs	5 DON/MOH Trainers 5 PHNs 25 ANM Instructors	N/A
4. Health Post TBA Training Phase I (Seventy 14-day workshops) COMPLETED	Apr-Jun 1986	650 TBA Trainees	27 ANM Instructors each conducting 2 courses of approx. 10 TBAs each	N/A
*5. Regional Follow-On Workshop to Chapel Hill Evaluation Training (Thailand) COMPLETED	May 12-21, 1986	Ms. Audrey Maw, TBA Program Coordinator, DON/MOH	INTRAH Staff: Marcia Angle James Venev INTRAH Consultant: Margarita Miranda	0-99
6. Project Field Supervision (Phase One) COMPLETED	May-Sep 1986		4 PHNs	N/A
7. Health Post TBA Refresher Training (Phase I) (Twenty-eight 3-day workshops) COMPLETED	Sep 1985 - Oct 1986	272 TBAs	28 ANM Instructors	N/A
8. Technical Assistance Visit to INTRAH/CH COMPLETED	Aug 17-21, 1986	Ms. Audrey Maw, TBA Program Coordinator, DON/MOH		N/A

* Paid through non-AID funds.

**NEPAL: PROJECT #2 (DON/MOH)
(CONTINUED)**

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. 321 district and health post staff received orientation training, 42 auxiliary nurse/midwives and 650 traditional birth attendants received initial training, and 8 auxiliary nurse/midwives and 272 traditional birth attendants received refresher training for a total number of 1293 DON/MOH first-generation project trainees at the end of Phase I. In addition, Ms. Audrey Maw attended an INTRAH-conducted regional evaluation follow-on workshop in Bangkok, Thailand. This brings the total number of DON/MOH first-generation project trainees to 1293.
2. Despite staff shortages at central and field levels, project activities are underway and central coordination is evident.
3. Ms. Audrey Maw, DON/MOH TBA Program Coordinator, attended the Bangkok, Thailand evaluation follow-on workshop and visited INTRAH/CH offices in order to revise and strengthen the evaluation component of the project.
4. Pre/post-test scores of auxiliary nurse/midwives and traditional birth attendants have been sent to INTRAH for a portion of those trained in 1986.

PROBLEMS ENCOUNTERED:

1. Staff shortages at central and field levels hamper implementation of the project as planned.
2. Communication difficulties hamper receipt of reports from the districts.
3. Field visits from central level to the districts need to be increased in order to guide district public health nurses in their supervision of district training activities.
4. The evaluation plan, as originally proposed, has placed an impossible burden on the DON/MOH.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. As a result of discussions in Chapel Hill with Ms. Maw, biodata and participant reaction forms for traditional birth attendants will not be administered, allowing training personnel to devote more effort to their training jobs.
2. A data collection plan has been formulated that should permit analysis and assessment of training effects.
3. During the annual project review (during the period October 24 - November 3, 1986) any proposed revisions to the workplan will be discussed, as will progress toward meeting numerical objectives.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project Field Supervision Phase II	Oct 1986 - Sep 1987		5 PHNs
2. Project Review Visit	Oct 24 - Nov 3, 1986	DON/MOH and INTRAH Representatives	INTRAH Staff: Lynn Knauff Maureen Brown
3. Review and Planning Workshop	Nov 1986 (4 days)	18: 1 Central Staff Member, 7 PHNs, 5 Health Inspectors, and 5 DON/MOH Staff	
4. District ANM Training Phase II (Five 18-day workshops)	Jan-Mar 1987	105: 35 New ANM Instructor/Supervisors and 70 TBAs	5 DON/MOH Trainers 5 PHNs 10 ANM Instructors
5. Project Monitoring Visit	Feb 1987		1 INTRAH Representative
6. Health Post TBA Training Phase II (Seventy 14-day workshops)	Feb-May 1987	700 TBA Trainees	35 ANM Instructors each conducting 2 courses

NEPAL: PROJECT #3 (FP/MCH Project)

PROJECT TITLE: District-Level Training of FP/MCH Field Personnel: Phases I and II
 PROJECT DURATION: I. August 1, 1985 - December 31, 1985
 II. March 1, 1986 - December 31, 1986
 SPONSORING INSTITUTION: Nepal FP/MCH Project
 GOAL: To provide practical, job-related training to FP/MCH Project district-level supervisors, accountants and storeskeepers designed to strengthen and improve on-the-job performance in carrying out community-based supervisory functions and district-level accounting and supply management.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Regional Follow-On Workshop to Chapel Hill Evaluation Training (Thailand) COMPLETED	May 12-21, 1986	3 FP/MCH Project Staff: -Mr. Gokarna Regmi -Mr. Ramesh Bhatta -Mr. Pushpa Shakya	INTRAH Staff: Marcia Angle James Veney INTRAH Consultant: Margarita Miranda	0-99
2. Intermediate Supervisors' Training (Dang) COMPLETED	Aug 17-30, 1986	26 Intermediate Supervisors from Dang District	S. Sijapati B.B. Singh R. Neupane	N/A
3. Intermediate Supervisors' Training (Ilam) COMPLETED	Aug 17-30, 1986	11 Intermediate Supervisors from Ilam and Bhadrapur Districts	S. Gautam S.K. Shrestha P.R. Shakya	N/A
4. Accountants' Training (Pokhara) COMPLETED	Aug 12-25, 1986	16 Accountants from West (12) and HQ (8)	Mishra Anatya Kunwar	N/A
5. Storeskeepers' Training (Pokhara) COMPLETED	Aug 12-25, 1986	17 Storeskeepers from West (12) and HQ (6)	G.M. Shrestha G.B. Pradhan S.B. Singh	N/A
6. Intermediate Supervisors' Training (Kanchanpur, Mahendranagar) COMPLETED	Aug 17-30, 1986	15 Intermediate Supervisors from Kanchanpur District	S.B. Sijapati Sumana K.C. J. Shrestha	N/A
7. Accountants' Training (Dharan) COMPLETED	Sep 2-15, 1986	22 Accountants from East (11) and HQ (9)	Mishra Khadka Kunwar	N/A
8. Storeskeepers' Training (Dharan) COMPLETED	Sep 2-15, 1986	17 Storeskeepers from East (11) and HQ (6)	G.M. Shrestha G.B. Pradhan S.B. Singh	N/A
9. Intermediate Supervisors' Training (Mahottari) COMPLETED	Sep 14-27, 1986	27 Intermediate Supervisors from Dhanusha and Mahottari Districts	Mr. Bourma B.F. Karna P.R. Shakya	N/A

NEPAL: PROJECT #3 (FP/MCH Project)
(CONTINUED)

I. PROJECT ACTIVITIES (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
10. Intermediate Supervisors' Training (Bhairahawa) COMPLETED	Sep 14-27, 1986	27 Intermediate Supervisors from Biratnagar District	S.B. Sijapati S.K. Gautam Jyoti Shrestha	N/A
11. Intermediate Supervisors' Training (Dhanusha, Janakpur) COMPLETED	Sep 14-27, 1986	32 Intermediate Supervisors from Mahottari and Dhanusha Districts	Ramesh Neupane K.C. Acharya N. Ninglekhu	N/A
12. Accountants' Training (Pathalैया)	Sep 19 - Oct 2, 1986	18 Accountants from HQ (9) and Central (11)	Mishra Khadka Kunwar	N/A
13. Storeskeepers' Training (Pathalैया)	Sep 19 - Oct 2, 1986	13 Storeskeepers from Central (12) and HQ (6)	G.M. Shrestha G.B. Pradhan S.B. Singh	N/A

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 138 district level intermediate supervisors, 56 district level accountants and 47 district level storeskeepers were trained during this reporting period. In addition, three (3) FP/MCH Project central staff attended an INTRAH-conducted regional evaluation follow-on workshop in Bangkok, Thailand. This brings the total number of FP/MCH Project first-generation project trainees to 324.
- Training has been re-scheduled and is consistent with agreements made between INTRAH and the FP/MCH Project.

PROBLEMS ENCOUNTERED:

1. Delays in FP/MCH Project officials signing the contract resulted in training postponements and delays, as did the general elections in May 1986. The contract was signed on June 27 and will probably require an extension.
2. Manuals for accountants were not ready in time to be printed with WHO funds, necessitating use of INTRAH funds for the purpose.
3. Preparations for the evaluation of training by Mr. Regmi have been difficult, hampered by the time available to him as well as translation problems with the INTRAH evaluation forms.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. INTRAH's experience with the FP/MCH Project does not differ from that of other assistance agencies, and if we are to work with the Project, patience and understanding will continue to be required.
2. Training outcomes should be closely monitored by INTRAH, and Mr. Regmi's participation in evaluation will need to be promoted constantly.
3. Discussions should be held with USAID about an additional buy-in for any future INTRAH-assisted activities on behalf of the FP/MCH Project.
4. The annual INTRAH project review (scheduled during the period October 24 - November 4, 1986) should address #2 and #3 above.

NEPAL: PROJECT #3 (FP/MCH Project)
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project Review, Evaluation Findings, and Planning for FY 1987 (Kathmandu)	Oct 24 - Nov 3, 1986	FP/MCH Project, INTRAH and USAID Representatives	INTRAH Staff: Lynn Knauff Maureen Brown
2. Intermediate Supervisors' Training (Baglung)	Nov 9-22, 1986	22 Intermediate Supervisors from Parbat, Baglung and Myagdi Districts	S.R. Gautam T.B. Dangi B.B. Singh
3. Intermediate Supervisors' Training (Okhaldunga)	Nov 9-22, 1986	25 Intermediate Supervisors from Okhaldunga and Khotang Districts	J. Shrestha M.R. Thapa B.R. Gautam
4. Intermediate Supervisors' Training (Sindhuli)	Nov 9-22, 1986	25 Intermediate Supervisors from Kapilvast and Rupandehi Districts	S. Sijapati K.C. Acharya T.B. Dangi

NEPAL: PROJECT #4 (ICHS/DP Project)

PROJECT TITLE: Supervisory Skills Training of Integrated Community Health Service/ Development Project Field Personnel¹

PROJECT DURATION: ;

SPONSORING INSTITUTION: Integrated Community Health Services/Development Project (ICHS/DP)

GOAL: To enhance the quality of supervision in the integrated health services delivery system.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Regional Follow-On Workshop to Chapel Hill Evaluation Training (Thailand) COMPLETED	May 12-21, 1986	1 ICHS/DP Staff Member: Mr. Padma Raj Rajbhandari	INTRAH Staff Marcia Angle James Venev INTRAH Consultant: Margarita Miranda	0-99

¹ Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. One (1) ICHS/DP staff member attended an INTRAH-conducted regional evaluation follow-on workshop in Bangkok, Thailand during this reporting period, bringing the total number of INTRAH-sponsored ICHS/DP trainees to two (2).
2. Mr. Rajbhandari's participation in the Bangkok, Thailand workshop should extend training evaluation capacity in Nepal.

PROBLEMS ENCOUNTERED:

There has been no training project developed with ICHS/DP although a project proposal was to have been submitted to INTRAH for a joint training of trainers workshop by the FP/MCH and ICHS/DP Projects.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. There is no critical and pressing need for INTRAH to work with the ICHS/DP Project independent of the FP/MCH Project, although the obstacles for mounting a collaborative effort are not inconsiderable. INTRAH will continue to make a visit to ICHS/DP during in-country visits for the purpose of encouraging a joint ICHS/DP Project and FP/MCH Project training activity.
2. INTRAH should continue to identify and activate opportunities for Mr. Rajbhandari's training assistance outside of Nepal to capitalize on his considerable skills as a trainer and his extensive experience in non-clinical family planning training, particularly directed towards increasing field-level personnel's effectiveness in recruitment, management and supervision.

PAPUA NEW GUINEA

PROJECT TITLE: *
 PROJECT DURATION: *
 SPONSORING INSTITUTION: *
 GOAL: Development of teams capable of providing and training others to provide clinical family planning services and supervision of family planning services.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Inter-Regional Clinical Training for Physician/Nurse Teams (Philippines) COMPLETED	Jul 14 - Aug 23, 1986	Four two-member Health Education Officer/Nurse Teams from four provinces: -Mr. Ivan Noese, Health Education Officer, Avihasa -Mrs. Ruth Bailoildi, FP Nurse, Salamo -Mr. Desak Biorit, Health Education Officer, Kurute -Mr. Tom Pamasimbo Mast, FP Nurse, Nuku -Mr. Sonai Uduru, Health Education Officer, Fepe -Ms. Koiparu Kual, FP Nurse, Katatai -Mr. Pilikese Lakatoni, Health Education Officer, -Ms. Constance Marako, FP Nurse, Bogaba	IMCH Core Trainers	N/A

* Project in planning phase.

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- Four (4) health education officers and four (4) family planning nurses were sponsored to inter-regional comprehensive clinical family planning training at IMCH/Philippines during this reporting period, bringing the total number of INTRAH-sponsored trainees from Papua New Guinea to nine (9).
- Four health education officer/nurse teams were clinically trained in Manila consistent with the recommendation made by the INTRAH needs assessment team in February 1986.
- The teams want immediate follow-up to develop clinical standards, per the recommendation made in February 1986.

PROBLEMS ENCOUNTERED:

- The teams were drawn from four provinces, not one, necessitating a change in training strategy.
- To date, no request for INTRAH technical or training assistance has been received from the Ministry of Health or USAID/Suva. Lack of a request will hinder follow-on with and follow-up of clinical participants.
- Currently, Ministry of Health (central) training capacity is small, and provincial capacity is variable.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

- The training of four teams will make no significant contribution to the extension and improvement of clinical family planning services in Papua New Guinea unless the teams are guided by standards, protocols and standing orders, and enabled to train others on-the-job.
- Generally, the Ministry of Health will need to identify the family planning role and responsibilities of each cadre and subsequently formulate a training plan.
- Whenever and wherever possible, opportunities for Institute of Maternal and Child Health (Philippines) to assist in Papua New Guinea should be identified and acted on, consistent with INTRAH's strategy to promote the use of regional resources in general, and to link IMCH to the Western Pacific, in particular.

PAPUA NEW GUINEA
(CONTINUED)

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS (CONTINUED):

4. IMCH and INTRAH should visit Papua New Guinea to follow-up the clinical participant teams and to conduct a workshop for development of clinical standards, which will not only respond to an immediate need in four provinces, but could also be useful in other provinces.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
Field Follow-Up Visits and Workshop to Develop Clinical Standards Planning Job Descriptions (Ponpondetta: pilot province)	TBA (1987: 3 weeks)		INTRAH Staff: Pauline Muhuhu IMCH Trainer: Asuncion Eduarte

* Project in planning phase.

SRI LANKA

PROJECT TITLE: Training of Volunteers and Staff Involved in the Implementation of the Family Planning Association of Sri Lanka's Community Managed Rural Family Health Programme
 PROJECT DURATION: Dec. 1, 1985 - Jan. 31, 1989
 SPONSORING INSTITUTION: Family Planning Association of Sri Lanka (FPASL)
 GOAL: To increase the number of new acceptors of temporary and permanent family planning methods and to improve the monitoring and evaluation of activities of the village volunteer component of the Community Managed Rural Family Health Program of FPASL.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Grassroots Level Action Committee (GRLAC) Orientation Programmes (1 programme in each of 8 districts) COMPLETED	Apr 1986 (1 day each)	514 Participants (approx. 50 per programme)	FPASL Staff	N/A
2. Volunteer Initial Training (44 district-level programmes) COMPLETED	Apr 1986 (3 days each program)	1,595 Participants (approx. 40 per programme)	DPOs and Local Resource Persons	N/A
3. Volunteer Initial Training (14 district-level programmes) COMPLETED	May 1986 (3 days each program)	438 Participants (approx. 40 per programme)	DPOs and Local Resource Persons	N/A
4. Regional Follow-On Workshop to Chapel Hill Evaluation Training (Thailand) COMPLETED	May 12-21, 1986	4 FPASL Staff: -Mr. Amara Dissanayake -Mr. K. Jayasinghe -Miss T.D. Geekiyanage -Mr. Joe Livera	INTRAH Staff: Marcia Angle James Veney INTRAH Consultant: Margarita Miranda	0-99
5. District Project Officer (DPO) Managers Training (FPASL Training Centre) COMPLETED	May 26 - Jun 5, 1986	17 DPOs	1 INTRAH Consultant: Tom Leonhardt FPASL Staff: 5 DPOs 2 MOPI Representatives	0-94
6. Volunteer Initial Training (3 district-level programmes) COMPLETED	Jun 1986 (3 days each program)	77 Participants (approx. 40 per programme)	DPOs and Local Resource Persons	N/A
7. U.S. Based Course in Training Management (Boston, Massachusetts) COMPLETED	Jun 9 - Jul 23, 1986	FPASL Staff: Mr. A.J. Benedict Mr. C.D. Ranawaka	Management Sciences for Health Trainers	N/A
8. GRLAC Follow-Up Training (1 programme in each of 24 districts) COMPLETED	Jun-Jul, 1986 (2 days each)	535 Participants (50 per programme)	FPASL Staff	N/A

SRI LANKA
(CONTINUED)

I. PROJECT ACTIVITIES (CONTINUED): PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
9. Volunteer Refresher Training (125 village-level programmes) COMPLETED	Jul-Sep, 1986 (2 days each)	3,314 Participants	DPO's and Local Resource Persons	N/A
10. Annual DAC Workshops (1 workshop in each of 5 districts) COMPLETED	Aug-Sep, 1986 (2 days each)	104 Participants (10 per workshop) Chair and Secretary of each DAC	FPASL Staff	N/A

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

1. 6,577 village volunteers and 22 district project officers were trained during this reporting period. In addition, four (4) FPASL central staff attended an INTRAH-conducted regional evaluation follow-on workshop in Bangkok, Thailand and two (2) FPASL central staff were sponsored to U.S.-based management training at Management Sciences for Health, in Boston, Massachusetts. This brings the total number of FPASL first-generation project trainees to 9,194.
2. Dr. Sriani Basanayake, Medical Director of FPASL, reviewed a draft of the INTRAH glossary of family planning terms.
3. Subcontractor financial and technical reports have been forwarded to INTRAH on schedule and include the numbers, names and locales of field-based volunteers and grassroots level action committee members trained, as requested by INTRAH.
4. Evaluation accomplishments (to be written by Angle)

PROBLEMS ENCOUNTERED:

Political disturbances in seven northern and eastern districts have hindered training and client recruitment and services in those areas and has resulted in curtailment of work in six of twenty-four (24) project districts.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. The staff development component of this project appears to have resulted in deepened training capability and capacity, and has generated requests for additional training, to which INTRAH should respond favorably and promptly. These requests include behavioral change/health education as well as content in contraceptive technology and skills in family planning counselling.
2. INTRAH consultant Mr. Tom Leonhardt favorably observed that the training capability of central and field based staff has increased, and recommended that their knowledge of and skills in behavioral change strategies be strengthened. Consequently, INTRAH has requested the technical assistance of Mr. Rajbhandari from Nepal during the district project officer refresher training workshop in October 1986.

SRI LANKA
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. DPO Management Refresher and Programme Planning Workshop (FPASL Training Centre)	Oct 14-27, 1986	24 DPOs	INTRAH Consultant: Padma Raj Rajbhandari 7 FPASL Staff
2. Annual Project Review (FPASL HQ: Colombo)	Oct 18-24, 1986	35 Participants: 10 HQ Staff and 24 DPO's 2 INTRAH Representatives	Director of Field Operations, FPASL INTRAH Staff: Lynn Knauff Maureen Brown
3. DAC Orientation (FPASL HQ: Colombo)	Feb 1987 (1 day)	40 Participants	FPASL Staff
4. GRLAC Orientation Programmes (1 programme in each of 24 districts)	Feb 1987 (1 day each)	1,200 Participants (50 per program)	FPASL Staff
5. Volunteer Initial Training Programmes (125 village-level programmes)	Feb-Apr, 1987 (3 days each)	5,000 Participants (40 per programme)	DPO's and Local Resource Person

THAILAND: PROJECT #1 (FHD/MOPH)

PROJECT TITLE: Technical Assistance in Capacity-Building in Training Needs Assessment and Training Impact Evaluation*
 PROJECT DURATION: November 1984 - November 1986*
 SPONSORING INSTITUTION: Family Health Division (FHD), Ministry of Public Health (MOPH)
 GOAL: To enable the NFPP to provide technical assistance and training to provincial-level health personnel in forecasting personpower and assessing training needs, and in evaluation of the effects and impact of training.

PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Regional Follow-On Workshop to Chapel Hill Evaluation Training (Bangkok) COMPLETED	May 12-21, 1986	4 FHD/MOPH Staff: -Khun Chusie Sujpluem -Khun Yupa Poonkum -Ms. Tassanee Rojanasakul -Ms. Radeeporn Soogarun	INTRAH Staff: Marcia Angle James Venev INTRAH Consultant: Margarita Miranda	0-99
Two Wrap-Up Workshops (Chonburi, Yala, Lampang and Roiet) COMPLETED	Jul-Sep 1986	59 Participants	Training/Supervision/ Education Staff	NA

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

Four (4) FHD/MOPH staff members attended an INTRAH-conducted regional evaluation follow-on workshop in Bangkok during this reporting period, bringing the total number of INTRAH-sponsored FHD/MOPH trainees to ten (10).

PROBLEMS ENCOUNTERED:

None.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. Since the INTRAH assistance to FHD/MOPH is technical, not financial, INTRAH does not receive or analyze data on this series of activities being conducted by the FHD/MOPH and financed by USAID.
2. It is hoped that INTRAH's assistance in evaluation will yield impact data that are of immediate value to the Family Health Division. A longer range objective, however, is that the process for training evaluation used for this series in training for training needs assessments will be incorporated into the operation plan of the Training/Supervision/Education Section, and that the Section will continue to work collaboratively with the Research and Evaluation Section, another outcome of INTRAH's assistance to the Family Health Division.
3. During the next Anglophone Africa Technical Advisory Committee (TAC) meeting (February 1987), a workshop in training needs assessment will be conducted, at the TAC members' request. Ms. Knauff will be assisted by Khun Chusie Sujpluem, who has been responsible for the Family Health Division's training series in training needs assessments.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS; # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
Project Review Visit	Nov 3-8, 1986	FHD/MOPH and INTRAH Representatives	INTRAH Staff: Lynn Knauff Maureen Brown

TRAINING AND TECHNICAL ASSISTANCE

III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS

East & Southern Africa

countries marked with an asterisk are featured in this report

Sudan	<input type="checkbox"/>	Rwanda	<input type="checkbox"/>
Uganda	<input type="checkbox"/>	Burundi	<input type="checkbox"/>
Kenya	<input checked="" type="checkbox"/>	Tanzania	<input type="checkbox"/>
Somalia	<input type="checkbox"/>	Malawi	<input type="checkbox"/>
		Zimbabwe	<input checked="" type="checkbox"/>
		Botswana	<input type="checkbox"/>
		Swaziland	<input type="checkbox"/>
		Mauritius	<input checked="" type="checkbox"/>
		Madagascar	<input type="checkbox"/>



TRAINING AND TECHNICAL ASSISTANCE

III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS

A. EAST/SOUTHERN AFRICA

The goal of regional training in East and Southern Africa is to build or strengthen the training capability of existing organizations. Currently, two types of inputs are made: technical assistance in training; and, use of existing organizations' courses or structures for regional training events. It is planned that during the next three years the goal will be pursued in greater depth, with a greater variety of inputs and organizations and/or organizational consortia.

KENYA REGIONAL (CAFS)

PROJECT TITLE: Technical and Training Assistance in Development and Conduct of Training of Trainers Workshops
 PROJECT DURATION: March 1, 1986 - December 31, 1986
 SPONSORING INSTITUTION: Centre for African Family Studies (CAFS)
 GOAL: To strengthen the training capacity of CAFS.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Phase I: Training Program Planning COMPLETED	Apr 14-18, 1986 (1 week)		INTRAH Consultant: Gilberte Vansintejan CAFS Consultant: Viola Munkombwe	0-269
2. Phase II: Training Program Planning COMPLETED	Jun 24 Jul 4, 1986 (2 weeks)		INTRAH Consultant: Gilberte Vansintejan CAFS Trainer: Viola Munkombwe	0-270
3. Training of Trainers Workshop I COMPLETED	Jul 7 - Aug 1, 1986 (4 weeks)	16 Regional participants from Kenya(6), Liberia(1), Nigeria(1), Sierra Leone(1), Somalia(1), Uganda(2) and Zambia(2) with major FP training responsibilities for nursing, midwifery and other health personnel	INTRAH Consultant: Gilberte Vansintejan CAFS Trainer: Viola Munkombwe	0-270

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

CAFS personnel were able to take responsibility for all the logistics involved in announcing the regional TOT course to donors in African countries, to family planning associations and in selecting candidates.

PROBLEMS ENCOUNTERED:

Only one of the two planned CAFS trainers had been appointed and served as a co-trainer during the regional TOT.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

A second CAFS trainer is essential for breadth and depth in training capacity, and to forestall reliance on continuing external training assistance.

KENYA REGIONAL (CAFS)
(CONTINUED)

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Preparation for Training of Trainers Workshop II	Oct 13-17, 1986 (1 week)		INTRAH Consultant: Gilberte Vansintejan 2 CAFS Trainers
2. Training of Trainers Workshop II	Oct 20 - Nov 14, 1986	Maximum of 21 regional participants with major FP training responsibilities for nursing, mid-wifery and other health personnel	2 CAFS Trainers Technical assistance provided by 1 INTRAH Consultant: Gilberte Vansintejan
3. Annual Review	TBA		CAFS

MAURITIUS REGIONAL (MFPA)

PROJECT TITLE: Mauritius-Based Evaluation Training with In-Country Follow-Up
 PROJECT DURATION: August 20, 1986 - October 31, 1986
 SPONSORING INSTITUTION: INTRAH/Mauritius Family Planning Association (Association de Planification Familiale de l'Ile Maurice)
 GOAL: To improve family planning programs and training activities in Francophone Africa through the involvement of local staff in program evaluation and ultimate assumption of the INTRAH evaluation system and responsibilities, with INTRAH staff support, by nationally-based institutions and organizations.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REP NUMBER
Evaluation Training Workshop (Mauritius) COMPLETED	Sep 8-30, 1986	18 Participants from eight Francophone African countries (Mali, Mauritius, Rwanda, Zaire, Burundi, Niger, Burkina Faso and Chad)	INTRAH Staff: Constance Newman INTRAH Consultants: Sif Ericsson Saul Helfenbein	0-274

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

Eighteen participants from eight Francophone African countries were sponsored to an INTRAH-conducted evaluation training workshop during this reporting period. Countries represented were Mali (2), Mauritius (2), Rwanda (2), Zaire (4), Burundi (2), Niger (2), Burkina Faso (2) and Chad (2).

PROBLEMS ENCOUNTERED:

1. Participants were not satisfied with the schedule of per diem payments.
2. Not all participants were appropriate to the professional level requested for the workshop.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

Per diem payment schedule will be examined and modified.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
Evaluation Training Refresher/Follow-Up (Ivory Coast)	TBA	18 Evaluation specialists trained in Sep 1986 plus their supervisors/colleagues	INTRAH Trainers

ZIMBABWE REGIONAL (ZNFFC)

PROJECT TITLE: Third-Country Family Planning Clinical Skills Training
 PROJECT DURATION: n/a
 SPONSORING INSTITUTION: Zimbabwe National Family Planning Council (ZNFFC)
 GOAL: Through INTRAH sponsorship to ZNFFC clinical family planning training courses, trainer/tutors and service providers from other regional organizations and institutions will receive training in provision of clinical and non-clinical family planning services and will be able to train others in provision of same.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
Family Planning Clinical Skills Workshop (Harare)	Sep 22 - Oct 31, 1986	-Ms.Thokozile Mary Mncina, MOH, Swaziland -Mrs.Lydia Nguungwan Orphin, PPFN Clinic, HSHB, Makurdi, Benue State, Nigeria -Mrs.Elizabeth Mary Mamadou, Divisional Health Unit, Anken, Benue State, Nigeria	ZNFFC Trainers	N/A

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

Three (3) participants (one from Swaziland and two from Nigeria) were sponsored to third-country comprehensive clinical family planning training in Zimbabwe during this reporting period.

PROBLEMS ENCOUNTERED:


A second Swazi participant was originally scheduled to participate in the clinical family planning training course; however, she was forced to cancel due to professional responsibilities.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

West & Central Africa

countries marked with an asterisk are featured in this report

Mauritania	<input type="checkbox"/>	Ivory Coast	<input type="checkbox"/>
Mali	<input type="checkbox"/>	Ghana	<input type="checkbox"/>
Senegal	<input checked="" type="checkbox"/>	Togo	<input type="checkbox"/>
The Gambia	<input type="checkbox"/>	Burkina Faso	<input type="checkbox"/>
Sierra Leone	<input type="checkbox"/>	Niger	<input type="checkbox"/>
Liberia	<input type="checkbox"/>	Nigeria	<input type="checkbox"/>
		Chad	<input type="checkbox"/>
		Cameroon	<input type="checkbox"/>
		Zaire	<input type="checkbox"/>



TRAINING AND TECHNICAL ASSISTANCE

III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS

B. WEST/CENTRAL AFRICA

As in East and Southern Africa, the goal of regional training in West and Central Africa is to build and strengthen existing regional training institutions so that they are credible and competent in organizing, managing, conducting and evaluating training courses.

A primary objective of INTRAH's program in West and Central Africa is to identify existing organizations potentially capable of and willing to collaborate with INTRAH, and to provide technical and financial support for staff development. This report summarizes the first steps in pursuit of this objective.

SENEGAL REGIONAL

PROJECT TITLE: Senegal-Based Francophone Africa Regional Training Project*
 PROJECT DURATION: November 1986 - December 1988*
 SPONSORING INSTITUTION: Africa Consultants, Incorporated (ACI), with Senegal Family Health and Population Project (SFHPP)
 GOAL: To provide assistance in the development and strengthening of the SFHPP as an institution capable of offering training in family planning for Francophone Africa at the regional level.

I. ACTIVITIES PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project Development Visit COMPLETED	Aug 27 - Sep 6, 1986	ACI, SFHPP and USAID/ Senegal officials	INTRAH Staff: Pape Gaye James Herrington
* Project in planning phase.			


II. ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Conference on Community-Based Distribution and Alternative Delivery Systems (Zimbabwe)	Nov 3-7 1986	2 Participants from SFHPP to be selected by USAID/Senegal	
*2. Project Development Visit	TBA		INTRAH Staff: Pape Gaye Ray Baker
*3. Study Tour for Chad MOPH Representatives to Senegal and Morocco	TBA (2 weeks)	10 Representatives of Chad MOPH	ACI: 1 Trainer/Guide and Staff of SFHPP
* Project in planning phase.			

Asia

countries marked with an asterisk are featured in this report

- | | |
|-------------------|-------------------------------------|
| India | <input type="checkbox"/> |
| Sri Lanka | <input type="checkbox"/> |
| Nepal | <input type="checkbox"/> |
| Thailand | <input checked="" type="checkbox"/> |
| Philippines | <input checked="" type="checkbox"/> |
| Southwest Pacific | <input type="checkbox"/> |



TRAINING AND TECHNICAL ASSISTANCE

III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS

C. ASIA

The goal of regional training in Asia is to strengthen existing institutions' capability to conduct courses for Asian and other regions' participants.

To achieve this goal, INTRAH has technically and financially supported staff development, as well as selected and supported participants and participant teams to attend courses conducted by the collaborating institutions.

During the next three years, INTRAH intends to increase the number of participating institutions and to assist in building a collaborative network among them in order to promote jointly-sponsored training programs and a wider variety of course offerings, and to develop a consultant pool capable of follow-up and follow-on in countries in which their participants work.

PHILIPPINES (REGIONAL AND INTER-REGIONAL): (IMCH)

PROJECT TITLE: Regional Institution-Building and Training
 PROJECT DURATION: April 15, 1985 - April 30, 1987
 SPONSORING INSTITUTION: Institute of Maternal and Child Health, Guezon City, Philippines
 GOAL: To strengthen IMCH's training and technical capacity to serve as a major family planning training resource in the Asia region.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS	TRIP REPORT NUMBER
1. Regional Follow-On Workshop to Chapel Hill Based Evaluation Course Sequence (Thailand) COMPLETED	May 12-21, 1986	2 IMCH Staff: Ms. Miriam Grafilo Miss Maria Ligaya Dabatos	INTRAH Staff: Marcia Angle James Venev INTRAH Consultant: Margarita Miranda	0-99
2. Integrated Visual and and Group Communication Skills for Clinic and Community Education (Antipolo) COMPLETED	May 19 - Jun 6, 1986 (Preparation May 11-18)	16 Field Preceptors from April 1985 Preceptor TOT Course	1 INTRAH Staff: Catherine Murphy 3 IMCH Trainers: Asuncion Eduarte Feliciano Eraldo Teresa Mende	0-218
3. Project Review/Planning Visit (Chapel Hill) COMPLETED	Jun 2-5, 1986	Dr. Perla Sanchez Ms. Lynn Knauff Ms. Maureen Brown		N/A
4. Inter-Regional Clinical Training for Physician/ Nurse Teams (Antipolo, Cebu, Manila) COMPLETED	Jul 14 - Aug 23, 1986	16: 8 Two-Member Teams from Nigeria (2), Uganda (2), and Papua New Guinea (4)	IMCH Core Trainers	N/A
5. Orientation Seminar on Family Planning for Private Sector Pharmacists (Davao City) COMPLETED	Oct 3-4, 1986	26 Pharmacists	IMCH Core Trainers	N/A
6. Orientation Seminar on Family Planning for Private Sector Pharmacists (Cebu) COMPLETED	Sep 12-13, 1986	24 Pharmacists from Cebu	IMCH Core Trainers	N/A
7. Program Planning Discussions COMPLETED	Sep 9-14, 1986	IMCH, POPCOM, IMAP and INTRAH Representatives	INTRAH Staff: James Lea Michael Dennis	0-378

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

- 50 private sector pharmacists and 16 IMCH field preceptors were trained during this reporting period. In addition, two IMCH core trainers attended an INTRAH-conducted regional evaluation follow-on workshop in Bangkok, Thailand. This brings the total number of IMCH first-generation project trainees to 116.
- INTRAH's support of regional/inter-regional training continued during this reporting period with the second clinical family planning course for nurse/physician or health education officer teams. As planned, the Western Pacific has now been included in IMCH-sponsored clinical family planning training.

PHILIPPINES (REGIONAL AND INTER-REGIONAL): (IMCH)
(CONTINUED)

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS (CONTINUED):

3. IMCH staff development training during this reporting period has resulted in follow-up activities with the two IMCH evaluators and 16 field preceptors previously trained by INTRAH.
4. During Dr. Sanchez's visit to Chapel Hill a revised workplan was developed for FY 1987-88.
5. USAID/Philippines requested that INTRAH and IMCH submit proposals for the training of privately employed midwives and pharmacists. Draft proposals were sent to Mr. Muniak on July 28 and discussions were held with him in Manila in September.
6. INTRAH (Chapel Hill and Nairobi) assisted in generating and forwarding to the Association for Voluntary Surgical Contraception (AVSC) a VSC training request for the Ugandan nurse/physician teams subsequent to their IMCH-conducted clinical family planning training. IMCH assisted in Manila-based preparatory and coordinating activities.

PROBLEMS ENCOUNTERED:

1. There are continuing problems with the catering function of the Antipolo Training Center, which mu be resolved by IMCH. Otherwise, INTRAH should request that IMCH seek another training site for INTRAH-supported training.
2. POPCOM leadership is in disarray, thereby complicating review and processing of in-country proposa that INTRAH and IMCH submit for POPCOM's approval.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. Linkage between pharmacists' and midwives' training should be developed, with emphasis on their partnership potential in rural areas.
2. Follow-up of the Lea/Dennis September 1986 visit should be conducted by Knauff and Brown during their annual project review visit.
3. IMCH potential for follow-on and follow-up in Papua New Guinea should be activated; most specifically, with development of clinical standards and family planning protocols.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project Review and Planning for FY 1987	Nov 9-14, 1986	IMCH and INTRAH Representatives	INTRAH Staff: Lynn Knauff Maureen Brown
2. Evaluation Workshop (Antipolo)	Nov 17 - Dec 5, 1986	Total of 15: 5 Training staff 8 Provincial supervisors Chita Quitevis 1 Other	IMCH Trainers: Miriam Grafilo Ligaya Dabatos INTRAH Staff: James Veney (Nov 17-21)

THAILAND (REGIONAL): PROJECT #2 (AC/PDA)

PROJECT TITLE: Regional and Inter-Regional Training in Community-Based Distribution
 PROJECT DURATION: June 1, 1985 - June 30, 1988
 SPONSORING INSTITUTION: The Asian Centre of the Population and Community Development Association
 GOAL: To provide for observation and study of and training in the organization, management and delivery of community-based family planning services that are linked to clinic-based services and integrated with community development activities in order to increase the availability and accessibility of family planning services in underserved African and Asian communities and villages.

I. PROJECT ACTIVITIES: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
No project activities were implemented during this reporting period.			

II. PROJECT FINDINGS: PAST SIX MONTHS (April 1, 1986 - September 30, 1986)

ACCOMPLISHMENTS:

No project activities were implemented during this reporting period.

PROBLEMS ENCOUNTERED:

1. Because of inaction in the three proposed African countries regarding community-based distribution program development, it has not been possible to activate the workplan for needs assessment and other activities to be conducted by AC/PDA.
2. Khun Tanaporn Praditwong, Training Division Manager, has been given three years' leave to pursue graduate studies in the U.S.

OBSERVATIONS/CONCLUSIONS/RECOMMENDATIONS:

1. During the annual project review, INTRAH will need to obtain PDA's plans for replacing Khun Tanaporn and assess the current commitment of the Asian Centre to deepening its training capability and capacity.
2. INTRAH should also discuss PDA's willingness to host the Asia Region Technical Advisory Committee meeting, using currently available contract funds for the purpose.
3. Based on the yield of #1 and #2 above, the contract and workplan may require modification.

III. PROJECT ACTIVITIES: NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
1. Project Review and Evaluation	Nov 3-8, 1986	AC/PDA and INTRAH Representatives	2 INTRAH Staff: Lynn Knauff Maureen Brown
2. Orientation and Needs/Resources Assessment in Africa to Prepare for CBD Team Development Course (and follow-up of Ugandan MOH officials who participated in 1985 study tours)	Indefinitely Postponed	3 Asian Center Trainers and INTRAH ESA Office Director MOH Representatives from Uganda, Kenya and Nigeria	

85

THAILAND (REGIONAL): PROJECT #2 (AC/PDA)
(CONTINUED)

III. PROJECT ACTIVITIES (CONTINUED): NEXT SIX MONTHS (October 1, 1986 - March 31, 1987)

ACTIVITY	DATES	PARTICIPANTS: # and Category	TRAINERS/CONSULTANTS AND CO-TRAINERS
3. CBD Team Development Course Phase I (Bangkok)	Indefinitely Postponed	Total of 16: Three 4- Member MOH Teams from Uganda, Kenya and Nigeria	Asian Centre Staff
4. In-Country Follow-Up of Phase I Workshop I	Indefinitely Postponed	2 Asian Centre Trainers, REDSO/ESA Population Officer, INTRAH ESA Office Director and MOH Representatives from Uganda, Kenya and Nigeria	

TRAINING AND TECHNICAL ASSISTANCE

III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS

D. INTRAH EAST/SOUTHERN AFRICA OFFICE ACTIVITIES

1. Review - Past Six Months (April 1, 1986 - September 30, 1986)

- a) INTRAH's E/SA Office has been actively involved through direct participation in or support of all Anglophone Africa in-country, regional and inter-regional activities which have taken place during the past six months (see Section II. of this report for a review of in-country activities and Section III. of this report for a review of regional and inter-regional activities).
- b) In addition, INTRAH/ESA has conducted the following Nairobi-based activities during the current reporting period:

April 1986:

- INTRAH/ESA Office Director Miss Pauline W. Muhuhu, INTRAH/ESA Training Officer Mrs. Grace Mtawali and INTRAH Associate Director for Administration Mr. Ray Baker met with REDSO/ESA Regional Population Advisor Ms. Barbara Kennedy to brief her on INTRAH's April/May 1986 Uganda Ministry of Health project development visit.

- Miss Muhuhu and Mrs. Mtawali also discussed with Ms. Kennedy REDSO/ESA's request for INTRAH's technical assistance in Botswana, Madagascar and Zimbabwe. The outcome of this meeting was an invitation and subsequent needs assessment visit to Botswana which took place during this reporting period and an invitation to conduct an updated needs assessment in Zimbabwe during FY 1987.
- Mrs. Mtawali monitored the work of the Kenya Division of Nursing/Ministry of Health (DON/MOH) national trainers in preparation for a May/June 1986 management training skills workshop for district enrolled community nurses.
- Miss Muhuhu and Mrs. Mtawali met with Kenya Division of Family Health/Ministry of Health (DFH/MOH) representatives to review project findings and make recommendations for the future of the DFH/MOH - INTRAH project.

May 1986:

- Miss Muhuhu debriefed REDSO/ESA Regional Population Advisor Ms. Barbara Kennedy on INTRAH's April/May 1986 Uganda Ministry of Health project development visit.
- Miss Muhuhu and Mrs. Mtawali met with Dr. Bailah Leigh, Acting Director, Maternal and Child Health Division, Sierra Leone Ministry of Health, to discuss the status of the FHI/MOH/INTRAH project and possible revision and/or rescheduling of upcoming project activities.

June 1986:

- Miss Muhuhu and Mrs. Mtawali worked with Uganda Ministry of Health core trainers Mrs. Rachael Rushota and Mrs. Joyce Zirambamuzale to revise the MOH's clinical family planning skills and orientation of hospital management teams curricula. During this meeting Miss Muhuhu and Mrs. Mtawali also reviewed the clinical family planning skills procedures manual which is being developed by the MOH's core training team.
- Mrs. Mtawali met with Mrs. Lydia Cege, Head of the Training Unit, Kenya DFH/MOH to discuss the possibility of DFH/MOH - AMREF collaboration in the revision of the national registered nurse/registered clinical officer clinical family planning curriculum, a process which would ensure country-wide standardization of clinical family planning course content.
- Miss Muhuhu, Mrs. Mtawali, Ms. Lynn Knauff and Ms. Maureen Brown developed a lesson plan format for standardization of workshop training designs, reviewed INTRAH country activities in Anglophone Africa and drew up tentative plans in preparation for development of FY 1987 training plans.
- Miss Muhuhu, Mrs. Mtawali, Ms. Knauff, Ms. Brown and INTRAH consultant Mr. Ernest Petrich met with Kenya DON/MOH officials to review the progress (accomplishments/ constraints and lessons learned) of the INTRAH - DON/MOH project for "Nurses' Education in MCH/FP II". The same INTRAH

representatives also met with USAID/Kenya officials to review the progress of the INTRAH - DON/MOH project and to make recommendations for strengthening the project's coordination and training components.

July 1986:

- Mrs. Mtawali, Ms. Knauff and Ms. Brown visited the offices of the African Medical Research and Education Foundation (AMREF) in order to familiarize themselves with current and proposed AMREF activities.
- Mrs. Mtawali met with representatives from the Kenya DFH/MOH and AMREF to discuss each agency's expectations, approach and role in the September 1986 Registered Nurse/Registered Clinical Officer Curriculum Development workshop. During that meeting a draft of the national family planning clinical skills curriculum was reviewed by representatives of all three organizations and tentative plans were made for the collaborative two-week workshop.
- Miss Muhuhu and Ms. Knauff met with Kenya DON/MOH Project Coordinator Mrs. Pearl Asila and Mr. Richard Hopkins of Coopers & Lybrand to discuss new measures for ensuring efficient disbursement of INTRAH - DON/MOH project funds.
- Miss Muhuhu delivered the opening address on "Training as a Change Process and Trainers as Change Agents" during an INTRAH-assisted

Centre for African Family Studies regional Training of Trainers for Family Planning course, and Mrs. Mtawali conducted a session on project development.

- Miss Muhuhu visited Kenya DON/MOH enrolled community nurses' clinic management training workshops in Coast and Rift Valley Provinces and debriefed DON/MOH Chief Nursing Officer Mrs. Tabitha Oduori on her findings.

August 1986:

- Mrs. Mtawali visited Kenya DON/MOH enrolled community nurses' clinic management training workshops in Central and Western Provinces.
- Mrs. Mtawali met with Kenya DFH/MOH and AMREF trainers to review progress on arrangements for the September 1986 joint curriculum development workshop and to draw up a schedule for the pre-workshop planning week.
- Miss Muhuhu and Mrs. Mtawali briefed Mr. Arthur Danart, the new REDSO/ESA Regional Population Advisor, on INTRAH activities and plans in the region.
- INTRAH/ESA Office staff met with Ms. Joyce Holfeld, Regional Population Advisor, REDSO/WCA to discuss INTRAH's West and Central Anglophone Africa training/technical assistance plans.
- INTRAH/ESA Office staff met with Centre for African Family Studies nurse/midwife trainer Mrs. Viola Munkombwe to review the technical assistance already provided to CAFS by INTRAH and to finalize preparations for technical assistance which INTRAH will provide CAFS

during an October 1986 regional Training of Trainers in Family Planning course. In preparation for that technical assistance and for discussions with the CAFS trainer and INTRAH consultant Dr. Gilberte Vansintejan, Mrs. Mtawali also assisted in revision of the CAFS training of trainers curriculum.

September 1986:

- Miss Muhuhu participated in orientation/coordination/program planning discussions with INTRAH/WCA Office Director Mr. Pape Gaye in Nairobi, September 7-13, 1986. As part of the orientation process Miss Muhuhu introduced Mr. Gaye to representatives from CAFS, FPIA, REDSO/ESA, the Pathfinder Fund, and Coopers & Lybrand.
- Miss Muhuhu conducted discussions with Mrs. Mary Nduati, Area Maternal/Child Health Supervisor from the Nairobi City Commission and Mrs. Altrena Mukuria, FPIA Associate Regional Director, to discuss a request by the City Commission for INTRAH's training assistance in the City Health Department's FPIA-funded family planning program.
- Miss Muhuhu was debriefed by Dr. Bailah Leigh, Director of the Maternal and Child Health Division, Sierra Leone Ministry of Health, on an August 18-September 5, 1986 basic clinical family planning training activity conducted by MOH core trainers for 15 SECHNs.

2. Projections - Next Six Months (October 1, 1986 - March 31, 1987)

- a) During the next six months INTRAH's E/SA Office will continue to participate in and provide support for all in-country, regional and inter-regional activities involving Anglophone Africa participants (see Section II. of this report for a projection of Anglophone Africa in-country activities and Section III. for a projection of Anglophone Africa regional and inter-regional activities).
- b) Second Anglophone Africa Technical Advisory Committee Meeting
INTRAH's E/SA Office plans to host and technically assist the second Anglophone Africa TAC meeting in Nairobi February 16-20, 1987. Representatives from Kenya, Uganda, Zimbabwe, Mauritius, Botswana, Sierra Leone and Nigeria are expected to attend the meeting.

Immediately following the TAC meeting a one-week (February 23-28, 1987) Training Needs Assessment Skills course will be conducted for TAC members. This is in response to a request/recommendation of the first Anglophone Africa TAC meeting in February 1986.

c) Project for the Improvement of Linkages
Between Nurses' Pre-Service and In-Service
Training in Family Planning and Maternal/
Child Health in Africa

During the next six months INTRAH/ESA staff plans to initiate:

- 1) needs assessment visits to Kenya, Uganda, Nigeria, Botswana, Lesotho, Swaziland and Sierra Leone; and
 - 2) contact with other international donor agencies interested in co-sponsoring the conference.
- d) INTRAH/ESA Office Director Miss Pauline W. Muhuhu will serve as a member of the INTRAH team which plans to provide technical assistance in the development of service protocols, standards and job descriptions for a pilot province in Papua New Guinea during FY 1987.
- e) INTRAH/ESA Training Officer Mrs. Grace Mtawali will participate in the first INTRAH Asia Technical Advisory Committee meeting in Bangkok, Thailand in March 1987, and visit IMCH in the Philippines for orientation.
- f) INTRAH/ESA Office Director Miss Pauline W. Muhuhu will represent INTRAH at a Conference on Community-Based Distribution and Alternative Delivery Systems in Harare, Zimbabwe November 3-7, 1986. The conference will be sponsored by the Pathfinder Fund.

TRAINING AND TECHNICAL ASSISTANCE**III. REGIONAL ACTIVITIES: REVIEW AND PROJECTIONS****E. INTRAH WEST/CENTRAL AFRICA OFFICE ACTIVITIES****1. Review - Past Six Months (April 1, 1986 - September 30, 1986)**

- a) April 1986 Mr. Pape Gaye was offered and accepted the position of Director of INTRAH's W/CA Office located in Abidjan, Ivory Coast.
- b) August 20-27, 1986 INTRAH Program Officer Mr. James Herrington travelled to Abidjan, Ivory Coast to assist newly-appointed INTRAH/WCA Office Director Mr. Pape Gaye in opening and establishing the regional office which will be primarily responsible for monitoring and coordinating INTRAH activities in Francophone African countries south of the Sahara. Mr. Gaye and Mr. Herrington discussed in detail the historical development and current status of INTRAH projects in West and Central Africa, investigated and located office space in the Deux Plateau area of Abidjan, and interviewed five potential candidates for the position of Regional Training Officer. Brief introductory meetings were also conducted with officials from REDSO/WCA and the Ministry of Promotion Feminine, Ivory Coast, to discuss possible INTRAH assistance in family planning training.

c) September 7-13, 1986 INTRAH/WCA Office Director Mr. Pape Gaye travelled to INTRAH's E/SA Office in Nairobi, Kenya to conduct orientation/coordination/program planning discussions with INTRAH/ESA Office Director Miss Pauline W. Muhuhu. It was Miss Muhuhu and Mr. Gaye's recommendation that INTRAH's regional offices be reorganized on the basis of Sub-Saharan Francophone and Anglophone Africa.

2) Projections - Next Six Months (October 1, 1986 - March 31, 1987)

- a) During the next six months INTRAH's W/CA Office will participate in and provide support for all in-country, regional and inter-regional activities involving Sub-Saharan Francophone Africa participants (see Section II. of this report for a projection of Francophone Africa in-country activities and Section III. for a projection of Francophone Africa regional and inter-regional activities).
- b) Final interviews and selection of an INTRAH/WCA Regional Training Officer will be conducted during October 1986 in order that the newly-appointed Regional Training Officer may assume his/her responsibilities by November/December 1986. It is planned that the new RTO will attend an INTRAH-conducted

Francophone Africa clinical family planning workshop in Rwanda or Zaire in order to orient himself/herself to the INTRAH training approach and style.

- c) First Sub-Saharan Francophone Africa Technical Advisory Committee Meeting
INTRAH's W/CA Office plans to host the first Francophone Africa TAC meeting in Abidjan in May 1987.

TECHNICAL SERVICES

I. TRAINING MATERIALS SERVICE

II. EVALUATION SERVICE

III. DATA MANAGEMENT SERVICE

TECHNICAL SERVICES

I. TRAINING MATERIALS

A. Review of Past Six Months (April 1, 1986 - September 30, 1986)

During the past six months INTRAH Training Materials Service staff have conducted the following activities:

1. Received and analyzed 33% of the follow-up questionnaires from participants of the August 1985 Mauritius-based Anglophone Africa Regional Family Planning Visual Communication workshop. Carried out site visits to assist two of the workshop's participants integrate skills learned in the workshop into their in-country projects.
2. Conducted the Integrated Visual and Group Communication Skills for Clinic and Community Education workshop May 19-June 6, 1986 with the Institute of Maternal and Child Health, Philippines. Trainers were one INTRAH (Ms. Catherine Murphy) and three IMCH staff, including one of the IMCH staff members who participated in the INTRAH Anglophone Africa Regional Family Planning Visual Communication workshop in Mauritius during August 1985.
3. Continued development of INTRAH's French and English Glossary of Terms Used in the Teaching, Training and Delivery of Family Planning Services. Utilized field reviews by African and Asian family planning professionals to complete the English section and prepared for a final revision of the French section of the Glossary.

4. Developed a "1987 INTRAH Calendar for Trainers" which includes a training activity or a tool for trainers to accompany each month of the year.
5. Continued the research and development of six INTRAH TIPS (Training Information Packets).
INTRAH TIPS are an effort of the INTRAH Program to provide continuing education through the mail on an occasional basis to selected colleagues in Africa and Asia to supplement and support INTRAH's programs in their countries.
6. Supplied books and other training materials to trainers and participants of 13 in-country, regional and inter-regional workshops (see graphic on Distribution of INTRAH Training Materials following this section).
7. Supplied selected training materials and resources (including INTRAH's publications, Teaching and Learning with Visual Aids and Concepts and Issues in Family Planning) to 50 institutions in response to specific requests.
8. Completed the revision, printing and limited distribution of the French edition of INTRAH's Teaching and Learning with Visual Aids.
9. Began the computerized cataloguing of the Resource Collection according to the new classification scheme using simplified subject heading categories. Added materials to the newly organized vertical files and began disseminating materials from these. Continued to provide information services for INTRAH staff and consultants.


B. Projected Activities Next Six Months (October 1, 1986 - March 31, 1987)

During the next six months INTRAH Training Materials Service staff will conduct the following activities:

1. Will complete final revision of INTRAH's French and English Glossary of Terms Used in the Teaching, Training and Delivery of Family Planning Services.
2. Will print and distribute the "1987 INTRAH Calendar for Trainers," pending final go-ahead from AID/W.
3. Will develop and mail at least two INTRAH TIPS to selected colleagues in Africa and Asia. Will continue research and development of several additional topics for inclusion in future INTRAH TIPS.
4. Will compile staff reviews of INTRAH's Curriculum Development Guide and begin revisions.
5. Will continue providing workshop materials for INTRAH projects and resource materials to institutions collaborating with INTRAH.
6. Will continue to develop a modified subject heading scheme suitable for the INTRAH Resource Collection as the cataloging progresses. Will continue to provide information services for INTRAH staff and consultants in Chapel Hill, Nairobi and Abidjan.

TRAINING MATERIALS DISTRIBUTED

Oct 1, 1984–Sep 30, 1986 (N=12,314)



102

Program for International Training in Health (INTRAH)
Training Materials Distributed
October 1, 1984 - September 30, 1986

Country	1984	1985				1986			TOTAL	%
		Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep		
Burundi	550								550	4.5%
Cameroon	352		243				220		815	6.6%
Central African Republic	218		227						445	3.6%
Kenya		408	482	52	70	190	281		1,483	12.0%
Madagascar	217		215						432	3.5%
Mauritania			216						216	1.8%
Mauritius			303	2					305	2.5%
Mozambique	215					2			217	1.8%
Nigeria		411	984	1,571	1,109	175	10	138	4,398	35.7%
Rwanda	2		60			200			262	2.1%
Senegal	51		469			10			530	4.3%
Sierra Leone		50	215		81				346	2.8%
Tanzania			228						228	1.9%
Togo	215		215						430	3.5%
Tunisia							220		220	1.8%
Uganda			225						225	1.8%
Zimbabwe		3	215	1					219	1.8%
Nepal					12	75			87	0.7%
Philippines	13	80	10	20	155		5	75	358	2.9%
Other	41	5	81	8	18	37	318	40	548	4.5%
TOTAL	1,874	957	4,388	1,654	1,445	689	1,054	253	12,314	
% OF TOTAL	15.2%	7.8%	35.6%	13.4%	11.7%	5.6%	8.6%	2.1%		

TECHNICAL SERVICES

II. EVALUATION

A. Review of Past Six Months: April 1 - September 30, 1986

During the past six months INTRAH Evaluation Service staff have conducted activities in seven areas:

1. Recruitment of a Full-Time, Permanent Evaluation Specialist

The position of INTRAH Evaluation Specialist was re-advertised and recruitment for that position was carried out during April and May 1986. There were fourteen applicants for the position. Ms. Constance Newman was offered and accepted the position. She became a full-time, permanent staff member of INTRAH on July 1, 1986. She has taken major responsibility for INTRAH evaluation activities in Francophone Africa and for the development of the Francophone Evaluation Training workshop that took place in September 1986.

2. Chapel Hill Evaluation Training Follow-On, Bangkok, Thailand: May 12-21, 1986

The second of two workshops scheduled as follows to the May/July 1985 Chapel Hill-based evaluation course sequence was held in Bangkok, Thailand from May 12-21, 1986. The participants were the evaluation specialists from Nepal, Philippines, Sri Lanka and Thailand who had attended the course sequence in Chapel Hill, along with two additional evaluation resource persons from each country represented. Also in attendance was one evaluation specialist from Sierra Leone,

Ms. Fatu Yumkella, to ensure that INTRAH evaluation activities remain essentially the same in Africa and Asia.

The workshop was conducted by Drs. James Veney, Margarita Miranda and Marcia Angle and focused on the resolution of in-country evaluation problems that had arisen since the Chapel Hill course sequence, the evaluation of impact of the INTRAH country-specific projects, and performance assessment of service providers trained by INTRAH.

3. Nigeria Six State Evaluation

Following the INTRAH evaluation plan as laid out in the PAC II project proposal, INTRAH conducted a follow-up of a sample of persons trained in six states in Nigeria (Bauchi, Niger, Ondo, Imo, Kwara, and Plateau) during the last year of PAC I and the first year and one-half of PAC II. This evaluation assessed both the development of training teams and the training of service providers in the six states. Two INTRAH consultants, Dr. Julia Tsuei of the University of Hawaii and Ms. Mary Ellen Stanton, a nurse-practitioner in private consulting, conducted the field portion of the evaluation, along with Mr. Ayodele Akin-Dahunsi and Mr. Anthony Isama, INTRAH-trained evaluation specialists who work for the National Planning and Research Directorate (NP&RD), Federal Ministry of Health, Nigeria. The evaluation instruments included a clinical observation tool to assess the work of twenty-four service providers, an interview schedule used to assess the work of fifty INTRAH-trained trainers,

and a self-assessment questionnaire used to assess a randomly selected sample of eighty-four INTRAH-trained service providers. As a result of the Nigeria evaluation, modifications are being made to improve the evaluation instruments. Modified instruments will be further adapted through use in future INTRAH evaluation follow-up activities.

4. Short Courses in Evaluation-Nigeria

The memorandum of agreement between INTRAH and the NP&RD, FMOH, Nigeria for the conduct of four evaluation short courses on the regional level in Nigeria during 1986 was amended to reduce the number of courses to three, while still covering all states in the country. The first of these short courses was conducted in Port Harcourt in February 1986 and was reported in the previous semi-annual report. The final two workshops were conducted in Jos (July 14-18) and Ibadan (July 21-25). The short courses were directed by Drs. James E. Veney and Christopher Burr from INTRAH and Mr. Akin-Dahunsi and Mr. Isama from NP&RD, FMOH, Nigeria.

The Jos short course was attended by evaluation resource persons from Bauchi, Borno, Kaduna, Kano, Niger and Plateau States. The Ibadan short course was attended by evaluation resource persons from Kwara, Lagos, Ogun, Ondo and Oyo States.

5. Project Development, Zaire

A project development activity was conducted in Zaire July 15-30, 1986, the purpose of which was to negotiate contracts between INTRAH and the Family Planning Services Project (PSND) and

between INTRAH and the Zaire Family Well-Being Association (AZBEF) for technical and financial support of "naissances desirables" training. Ms. Constance Newman participated in the project development visit in order to identify potential candidates for the Francophone Africa Evaluation Training workshop and to assist in the integration of the INTRAH evaluation framework into the contracts with PSND and AZBEF.

6. **Francophone Africa Evaluation Training Workshop**

An evaluation training workshop for evaluation specialists from countries of Francophone Africa (Burundi, Burkina Faso, Chad, Mali, Rwanda, Zaire, Niger, and Mauritius) was conducted in Mauritius September 8-30, 1986, following the basic model used for the Anglophone Africa/Asia evaluation course sequence held in May/July 1985 in Chapel Hill. The workshop was designed to prepare a core group of evaluation specialists to carry out the evaluation of INTRAH-sponsored activities in Francophone Africa. Mr. Saul Helfenbein and Ms. Sif Ericsson of the Boston University SHDS project were the lead trainers, assisted by Ms. Constance Newman. The Mauritius Family Planning Association, through a contract with INTRAH, managed the administrative and logistical details of the workshop.

7. **Data Collection and Analysis**

As a result of the various training activities conducted, biodata, course forms, pre- and post-test scores, and participant reaction forms were collected for approximately twelve hundred trainees. This information has been keyed into

the INTRAH data management system and data analysis has begun. For this purpose INTRAH has obtained the services of two doctoral candidates - research assistants, Ms. Vangee Foshee and Dr. Alain Fontaine, through the auspices of a USAID grant to the Division of Health Sciences of the University of North Carolina. Ms. Foshee and Dr. Fontaine will concentrate their efforts on analytical studies involving the INTRAH data. They will be particularly concerned with studies of training costs and impact. In addition, INTRAH has obtained the use of a new Zenith Z200 microcomputer AT compatible through funds from the School of Public Health that will be dedicated exclusively to INTRAH data analysis.

B. Projected Activities Next Six Months: October 1, 1986 - March 31, 1987

During the next six months INTRAH Evaluation Service staff will conduct nine major activities:

1. **Development of Memoranda of Agreement for Evaluation Activities in Kenya.**

The contractual agreements for the Kenya Division of Nursing/Ministry of Health and Division of Family Health/Ministry of Health do not clearly specify the ways in which evaluation will be carried out or the role of the in-country evaluators. Dr. James Veney will travel to Kenya November 5-9, 1986 to produce, in collaboration with DON/MOH and DFH/MOH officials, a draft memorandum of agreement that specifies the various evaluation responsibilities and roles of all parties and may provide additional resources for the evaluation activities.

2. **Evaluation Follow-Up Workshop, Uganda**

An evaluation follow-up workshop will be conducted in Uganda November 10-December 5, 1986. This workshop will provide an opportunity for INTRAH trainees from 1984 to follow-up/evaluate family planning services and skills in Uganda. The workshop will be organized in three sections: one week of planning, two weeks of field work and data collection, and a final week of data analysis. INTRAH will provide a consultant for the entire workshop and an INTRAH evaluation staff member will participate in the one-week planning session.

3. **Evaluation Workshop, Philippines**

A workshop to provide evaluation skills to service provider supervisors working with the Institute of Maternal and Child Health will be held November 17-December 5, 1986. The workshop will be conducted by two INTRAH-trained IMCH evaluation specialists, Ms. Miriam Grafilo and Ms. Ligaya Dabatos, with technical support provided by INTRAH staff. The workshop will concentrate on the management and evaluation of service provider skills. Follow-up of the workshop will be undertaken in February 1987, by INTRAH Research Assistant Dr. Marcia Angle, who will assist the IMCH evaluation specialists with any difficulties they have encountered in executing the evaluation of clinicians as planned.

4. **Tracking of First and Second Generation Trainees**

The number of INTRAH-sponsored training activities is increasing in many countries. Biodata and participant reaction forms will continue to be collected on first-generation trainees (those for

whom INTRAH has provided all or part of the training costs). Information on second-generation trainees (those trained by persons trained by INTRAH, but without INTRAH financial input) will be collected through follow-up of previous trainees on a sample basis during the annual follow-up of INTRAH first-generation trainees. The Six State Evaluation in Nigeria represents the first of these follow-up activities. Additional evaluation/follow-up activities will be scheduled for Sierra Leone and several other countries during the next six months.

5. Revision of INTRAH Data Collection Instruments

Ms. Constance Newman will oversee the revision of the French version of basic INTRAH evaluation instruments, including the biodata form and the participant reaction forms. Revision will be based on Francophone Africa Evaluation Training workshop participants' critique of the language used in these forms.

6. Orientation of New INTRAH Consultants

Ms. Constance Newman will provide an orientation to in-country evaluation plans and evaluation data needs for new consultants working in Francophone Africa countries.

7. Francophone Africa Evaluation Training Follow-On

Ms. Constance Newman will develop a proposal to carry out a follow-on training activity for Francophone Africa evaluation specialists based on the follow-on activities carried out for Anglophone Africa/Asia evaluation specialists in Nairobi, Kenya and Bangkok, Thailand in early 1986. The proposal will suggest a July 1987

implementation date, in keeping with the participants' availability at that time. The proposal will be submitted for approval in December 1986, so as to guarantee the six month lead time necessary to engage trainers to develop a new curriculum and materials, and to allow a sufficient amount of time for translation and revision.

8. Follow-up/Evaluation of Nepal Division of Nursing/Ministry of Health Traditional Birth Attendant Training

The training of 1860 TBAs by the Division of Nursing, Ministry of Health , Nepal, has required special evaluation efforts due to the unique social, technical, and logistic difficulties faced by the project. Follow-up of DON/MOH evaluation efforts will be undertaken by Dr. Marcia Angle in February 1987, during a scheduled project monitoring visit.

TECHNICAL SERVICES

III. DATA MANAGEMENT

A. Review of Past Six Months (April 1, 1986 - September 30, 1986)

Over the past six months, INTRAH has improved and expanded its data management system. System modules with functioning programs have been refined and capabilities expanded as necessary to provide new summaries, tables, statistics and other outputs such as file cards for the INTRAH collection. Additional modules have also been created during this period for consultant files, evaluation and analysis of trainee records.

The capability for transfer of documents between IHPS and INTRAH has been tested and established as an essential means of immediate data and document transfer. Standard charts and tables for trip reports have been refined with Lotus 1-2-3. By using several small data bases, repetitive typing of names and addresses has been eliminated and a data base of acronyms has been initiated.

Several short courses have been held in-house to provide continuing education for staff members to learn (individually and collectively) about additional programs and functions of programs they can use to more efficiently accomplish their work.

B. Projected Activities Next Six Months (October 1, 1986 - March 31, 1987)

Education for staff members will continue and additional components of the system will be developed, tested and revised as necessary to meet emerging needs.

APPENDICES

APPENDIX A

**CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)**

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
** IHP/SC	IHP	CLINICAL FP SKILLS TRAINING WORKSHOP	01/21/85- 02/08/85	8 Thailand MOPH (3) and Philippines IMCH (5) trainers	109
MSH/Boston	MSH	SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	05/13/85- 07/24/85	5 National-level program managers from Africa and Asia	95
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION TEAM BUILDING TRAINING WORKSHOP	05/20/85- 07/24/85	17 Governmental evaluation specialists from Africa and Asia	8
IHP/SC	IHP	CLINICAL FP SKILLS TRAINING WORKSHOP	08/12/85- 11/01/85	1 Kenya Maendeleo Ya Wanawake administrator	107
SDC/Chicago	SDC/C	POPULATION, COMMUNICATION AND RESEARCH WORKSHOP	08/26/85- 09/13/86	3 Samoa FHA and FFA of New Guinea administrators	110
IHP/SC	IHP	CLINICAL FP SKILLS TRAINING WORKSHOP	10/21/85- 12/13/85	2 Burkina Faso MOH midwives	106
MSH/Boston	MSH	SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	06/09/86- 07/23/86	2 FFA/Sri Lanka senior staff members	251
** BOTSWANA Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 MOH clinical instructor and nursing sister/instructor	96
Gaborone	Kneuff Mtawali	NEEDS ASSESSMENT VISIT	07/10/86- 07/23/86	0 n/a	243
** BURKINA FASO IHP/SC	IHP	FP PROGRAM MANAGEMENT WORKSHOP (French)	10/21/85- 12/13/85	2 MOH midwife/provincial chiefs of maternity	145
Mauritius	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	2 MOPH chief of family planning office, MOH Directorate and MOFW social affairs advisor to secretary general	273
** BURUNDI Bujumbura	Herrington Mousseau-Gershman	ASSESSMENT OF TRAINING/TECHNICAL ASSISTANCE NEEDS OF MOH	07/15/85- 07/26/85	0 n/a	70
Bujumbura	Herrington Toumi-Metz	PROJECT DEVELOPMENT VISIT	05/06/86- 05/10/86	0 n/a	210
Mauritius	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	2 MOSA director general and MOI director of population department	274
** CAMEROON Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 MOPH nursing/midwifery sister and senior nursing officer	99

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
** CHAD					
N'Djamena	Hedgecock Malvinsky	ASSESSMENT OF TRAINING NEEDS	02/19/85- 02/23/85	0 n/a	49
N'Djamena	Herrington Malvinsky Niang	PROJECT DEVELOPMENT	11/04/85- 11/16/85	0 n/a	125
N'djamena	Herrington Baker Malvinsky	PROJECT/CONTRACT DEVELOPMENT VISIT	04/14/86- 04/22/86	0 n/a	203
Mauritius	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	2 MOFH health trainer and MOFH demographer	275
** GHANA					
Accra	Lea	DEVELOPMENT OF AID PROJECT PAPER FOR A 3-YEAR BILATERAL FAMILY HEALTH PROJECT	11/02/84- 11/05/84	0 n/a	42
Accra	IHP: Brancich	NEEDS ASSESSMENT/TECHNICAL ASSISTANCE TO MOH IN DEVELOPMENT OF SERVICE DELIVERY MODEL AND TRAINING PLAN FOR BILATERAL PHC PROJECT	04/01/85- 04/24/85	6 MOH staff	63
MSH/Boston	MSH	SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	05/13/85- 06/24/85	2 MOH principal nursing officer and public health nurse	86
Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 MOH nursing officers	100
Accra	Jacobstein Lewis	TECHNICAL ASSISTANCE/TRAINING IN DEVELOPMENT OF MANAGEMENT MATERIALS FOR IN-SERVICE TRAINING OF PHC PERSONNEL	09/16/85- 09/27/85	11 MOH potential trainers of PHC personnel	74
** IVORY COAST					
Abidjan	Lea	INTRODUCTORY VISIT WITH REDSO/WCA AND ASSESSMENT OF ABIDJAN AS SITE FOR INTRAH WCA OFFICE	11/11/84- 11/12/84	0 n/a	41
Abidjan	Lea Baker	FINALIZATION OF ARRANGEMENTS FOR REGISTRATION AND IMPLEMENTATION OF INTRAH W/CA OFFICE	03/25/85- 04/02/85	0 n/a	54
Abidjan	Baker Herrington Muhuhu	INTERVIEW OF CANDIDATES FOR W/CA OFFICE POSITIONS AND IDENTIFICATION OF OFFICE SITE	11/18/85- 11/23/85	0 n/a	136

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Abidjan	Gaye	INTRODUCTORY AND ORIENTATION DISCUSSIONS	05/26/86- 05/30/86	0 n/a	211
Abidjan	Herrington	PROGRAM PLANNING/ORGANIZATIONAL VISIT	08/20/86- 08/27/86	0 n/a	255
Nairobi	Gaye	ORIENTATION/PROGRAM PLANNING DISCUSSIONS WITH INTRAH/AA STAFF	09/07/86- 09/13/86	0 n/a	297
** KENYA Nairobi and provinces	Verey	TECHNICAL ASSISTANCE TO STAFF OF DON/MOH ON DESIGN OF EVALUATION COMPONENT OF TRAINING PROJECT PROPOSAL TO BE SUBMITTED TO INTRAH	11/30/84- 12/05/84	0 n/a	39
Nairobi	Knauff	DISCUSSIONS REGARDING INTRAH ESA OFFICE PROGRAM PLANNING AND WORKSCOPE FOR FY 1985	12/01/84- 12/05/84	0 n/a	45
Nairobi	Lea	PARTICIPATE IN INTERVIEWING CANDIDATES FOR E/SA TRAINING OFFICER POSITION	04/01/85- 04/04/85	0 n/a	55
E/SA/Nairobi	Muhuhu Wachira	TOT SKILLS FOR CORE TRAINING TEAM WORKSHOP	04/16/85- 05/04/85	12 Uganda MOH (6) and Sierra Leone MOH (6) Core Trainers	3
MSH/Boston	MSH	SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	05/13/85- 06/24/85	1 DFH/MOH senior tutor from Training Division	18
INTRAH/CH	Verey Seidman Miranda	EVALUATION TEAM BUILDING WORKSHOP	05/20/85- 07/24/85	2 MOH statistical officer and public health nurse	37
Thailand	AC/PDA TA by Muhuhu	STUDY/OBSERVATION TOUR OF DEVELOPMENT AND MANAGEMENT OF INTEGRATED COMMUNITY BASED DEVELOPMENT FP SERVICES	07/01/85- 07/15/85	1 Senior-level representative from CAFS	114
Nairobi	Baker Muhuhu	MEMORANDUM OF AGREEMENT NEGOTIATED WITH DFH/MOH OFFICIALS	07/20/85- 07/27/85	0 n/a	76
IHP/SC	IHP	FP PROGRAM MANAGEMENT WORKSHOP (English)	08/12/85- 11/01/85	1 Administrator, Maendeleo Ya Wanawake Organization	35
Philippines	IMCH Core Trainers IHP: Brancich	INTER-REGIONAL TRAINING OF TRAINERS IN NATURAL FAMILY PLANNING COURSE	11/11/85- 11/29/85	2 MOH nurse/midwives - public health nurses	128
Nairobi	Mtawali Flopper	TRAINING OF TRAINERS WORKSHOP	11/11/85- 12/05/85	22 DFH/MOH central and regional trainers	137
Nairobi	Mtawali Petrich	MANAGEMENT TRAINING SKILLS, PROGRAM AND CURRICULUM DEVELOPMENT WORKSHOP	02/03/86- 02/21/86	5 National trainers	159

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Nairobi	Mtawali 2 DFH/MOH Trainers	REFRESHER TRAINING OF TRAINERS WORKSHOP	03/10/86- 03/21/86	13 Central and regional DFH/MOH trainers	153
Nairobi	Veney Miranda Newman	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	03/10/86- 03/19/86	15 African evaluation specialists and Asian participant/observer from IMCH/Philippines (Total of 4 Kenyan participants)	154
Nairobi	Vansintejan	TECHNICAL ASSISTANCE TO CAFS TRAINER IN PREPARATION FOR UPCOMING TOT COURSES	04/14/86- 04/18/86	0 n/a	206
Nairobi	Muhuhu Mtawali DFH/MOH Staff	ANNUAL PROJECT REVIEW/PLANNING SESSION	04/15/86- 04/15/86	0 n/a	204
Nairobi	Muhuhu Mtawali DON/MOH Staff	ANNUAL PROJECT REVIEW/PLANNING SESSION	04/25/86- 04/25/86	0 n/a	205
Nairobi	Petrich 4 DON/MOH Trainers	MCH/FP MANAGEMENT TRAINING SKILLS FOR DISTRICT TRAINERS WORKSHOP	05/19/86- 06/27/86	24 Provincial nurses responsible for training of district ECNs	230
Nairobi	Petrich 5 DON/MOH Trainers	ORIENTATION FOR SUPERVISORS OF PROVINCIAL AND DISTRICT TRAINERS AND DEVELOPMENT OF ACTION PLANS FOR PROVINCIAL AND DISTRICT TRAINING	06/05/86- 06/06/86	71 Persons including 24 participants of May/June MCH/FP Management Skills workshop	231
Nairobi	Vansintejan Munkombwe	PHASE II PROGRAM PLANNING ACTIVITIES	06/24/86- 07/04/86	0 n/a	244
Nairobi	Knauff Brown Muhuhu	PROGRAM PLANNING TO DISCUSS REGIONAL AND INTER-REGIONAL TRAINING OPPORTUNITIES AND TO PREPARE A PRELIMINARY WORKPLAN FOR FY 1987	06/28/86- 07/10/86	0 n/a	232
Nairobi	Vansintejan Munkombwe	REGIONAL TRAINING OF TRAINERS WORKSHOP	07/07/86- 08/01/86	16 Regional FP/MCH trainers/tutors	245
4 Provinces	1 National Trainer 4 District Trainers	MCH/FP CLINIC MANAGEMENT SKILLS FOR ECNS WORKSHOPS (4)	07/21/86- 08/08/86	100 Enrolled community nurses	256
2 Provinces	1 National Trainer 4 District Trainers	MCH/FP CLINIC MANAGEMENT SKILLS FOR ECNS WORKSHOPS (2)	08/11/86- 08/29/86	50 Enrolled community nurses	257
2 Provinces	1 National Trainer 4 District Trainers	MCH/FP CLINICAL MANAGEMENT SKILLS FOR ECNS WORKSHOPS (2)	08/25/86- 09/12/86	50 Enrolled community nurses	280
Nairobi	Mtawali 1 AMREF Trainer 1 DFHMOH Consultant	REGISTERED NURSE/REGISTERED CLINICAL OFFICER CURRICULUM REVIEW	09/08/86- 09/23/86	18 DFHMOH and AMREF trainers	281

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recro
** LIBERIA Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 MOH/SW materials production officer and FPASL graphic artist	101
** MALAWI Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 MOH senior health assistant and regional chief public health nurse	102
** MALI Bamako	Hedgecock Malvinsky	UPDATED TRAINING NEEDS ASSESSMENT AND INITIAL PROJECT PLANNING ACTIVITIES	02/09/85- 02/16/85	0 n/a	50
Bamako	Herrington Malvinsky Durham	PROJECT AND CONTRACT DEVELOPMENT VISIT	08/19/85- 08/30/85	0 n/a	72
Bamako	IHP: Malvinsky	PROGRAM PLANNING VISIT	02/17/86- 02/24/86	0 n/a	193
Bamako	IHP: Malvinsky Lewis	MCH/FP PROGRAM PLANNING WORKSHOP	03/17/86- 03/22/86	25 Senior-level officials from MOPHSA, AMPPF and NMWU	160
Bamako	IHP: Lewis Sirica	REFRESHER TRAINING IN NEEDS ASSESSMENT AND CURRICULUM DEVELOPMENT WORKSHOP	04/28/86- 05/10/86	15 MOPHSA central and regional training team members	212
Bamako	IHP: Malvinsky (IMPACT:	TECHNICAL ASSISTANCE TO AMPPF TRAINERS OF NATIONAL SEMINAR ON DEMOGRAPHIC GROWTH AND THE QUALITY OF MALIAN FAMILY LIFE	06/16/86- 06/21/86	46 Leaders from the Bamako area representing influential civic and religious organizations	234
Bamako	IHP: Lewis Sirica	REFRESHER TRAINING IN COMMUNITY HEALTH EDUCATION AND EVALUATION MONITORING	06/23/86- 07/05/86	12 MOPHSA central and regional representatives	254
Bamako	IHP: Lewis Sirica	REFRESHER TRAINING IN FP/MCH PROGRAM TRAINING DEVELOPMENT AND MANAGEMENT OF FAMILY PLANNING PROGRAMS	07/14/86- 07/26/86	13 MOPHSA central and regional representatives	233
Mauritius	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	2 MOPHSA assistant physician, DNPSS and MOPHSA health economist, DNPSS	276
** MAURITIUS Fort Louis	Murphy Durham	PROJECT AND CONTRACT DEVELOPMENT DISCUSSIONS WITH USAID AND MFPA OFFICIALS REGARDING AN AUGUST 1985 "REGIONAL FAMILY PLANNING VISUAL COMMUNICATION" WORKSHOP	03/08/85- 03/17/85	0 n/a	64

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Tamarin Bay	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	22 Trainers, teachers and IEC specialists from 9 Anglophone African countries (4 Mauritians)	81
Tamarin Bay	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	18 Evaluation specialists from 8 Francophone African countries (2 Mauritians)	272
** NIGERIA					
Bauchi, Imo, Kwara States	Holman Veney Malvinsky	ASSESSMENT OF TRAINING NEEDS AND PROJECT DEVELOPMENT IN 3 NIGERIAN STATES	11/12/84- 12/02/84	0 n/a	38
Bauchi, Imo, Kwara States	Baker Durham Williams	CONVERSION OF PROJECT PROPOSALS AND WORKPLANS TO CONTRACTUAL AGREEMENTS	01/03/85- 01/17/85	0 n/a	48
Kwara State	IHP: Apted Kroeger	TOT/COMMUNITY HEALTH EDUCATION WORKSHOP	03/04/85- 03/29/85	15 Members of State Training Team	21
Imo State	IHP: Bergthold Silverman	FP POLICY SEMINARS	03/26/85- 04/03/85	69 Senior state officials from various ministries	9
Imo State	IHP: Andrews Hall	TOT/COMMUNITY HEALTH EDUCATION WORKSHOP	04/22/85- 05/17/85	16 Members of State Training Team	10
Philippines	INCH Core Trainers	FAMILY PLANNING CLINICAL SKILLS FOR PHYSICIAN/NURSE TEAMS WORKSHOP	04/29/85- 06/07/85	10 Physicians/nurses	88
Kwara State	IHP: Sirica Apted	FP/ORT CURRICULUM DEVELOPMENT WORKSHOP	05/06/85- 05/24/85	15 Members of State Training Team	14
Five States	Herrington Tsuei Wachira	DEVELOPMENT OF CURRICULUM OUTLINE, AND IDENTIFICATION OF RESOURCE PERSONS AND TRAINING SITES FOR SERIES OF 5-DAY CONTRACEPTIVE AND ORT UPDATE WORKSHOPS	05/13/85- 06/08/85	0 n/a	71
Imo State	IHP: Andrews Boone	FP CURRICULUM DEVELOPMENT WORKSHOP	05/20/85- 06/14/85	16 Members of State Training Team	11
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 07/24/85	2 Federal MOH principal health planner and health planning officer	89
Kwara State	IHP: Rogow Kroeger	FP/ORT SERVICE DELIVERY SKILLS WORKSHOP	06/10/85- 07/30/85	19 Senior nursing sisters and senior health sisters	15
Imo State	IHP: Hosang Lewis	FP/ORT SERVICE DELIVERY SKILLS WORKSHOP	07/08/85- 08/02/85	18 Members of State Training Team (16) and physicians (2)	12
Lagos	Baker	DEVELOPMENT OF CONTRACT WITH COOPERS AND LYBRAND FOR SUPPORT OF 5-DAY CONTRACEPTIVE AND ORT UPDATE WORKSHOPS	07/17/85- 07/19/85	0 n/a	77

121

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Kwara State	IHP: Atkinson Apted	MANAGEMENT, SUPERVISION, EVALUATION TRAINING WORKSHOP	08/05/85- 08/23/85	16 Members of State Training Team (15) and Project Coordinator (1)	16
Ondo State	Tsuei Wachira	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	09/16/85- 09/20/85	25 Nurse/midwives and public health nurses	22
Bauchi State	IHP: Leftwich Atkinson	FP PROGRAM PLANNING/MANAGEMENT WORKSHOP	09/23/85- 10/12/85	15 Senior-level HMB and MOH staff	13
Ondo State	Tsuei Wachira	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	09/23/85- 09/27/85	30 Nurse/midwives and public health nurses	149
Zimbabwe	ZNFPC	CLINICAL FP SKILLS WORKSHOP	09/30/85- 11/08/85	4 Nigeria/Benue State MOH nurses	105
Plateau State	Vansintejan Mercer	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	10/07/85- 10/11/85	29 MOH public health nurses and nurse/midwives	117
Lagos	Veney	EVALUATION TRAINING PROJECT DEVELOPMENT VISIT	10/12/85- 10/19/85	0 n/a	123
Plateau State	Vansintejan Mercer	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	10/14/85- 10/18/85	28 MOH public health nurses and nurse/midwives	118
Kwara State	State Training Team	FP/ORT CLINICAL SERVICE DELIVERY SKILLS WORKSHOP	10/14/85- 12/13/85	21 Senior nursing sisters and senior health sisters	194
Anambra State	Mirabito Mtawali	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	10/21/85- 10/25/85	28 MOH public health nurses and nurse/midwives	119
Benue State	Vansintejan Sanchez	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	10/21/85- 10/25/85	30 MOH public health nurses and nurse/midwives	122
Anambra State	Mirabito Mtawali	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	10/28/85- 11/01/85	31 MOH public health nurses and nurse/midwives	120
Benue State	Vansintejan Sanchez	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	10/28/85- 11/01/85	30 MOH public health nurses and nurse/midwives	121
Philippines	INCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	2 Imo State MOH midwife tutor and nurse/midwife	129
Imo State	IHP: Malvinsky Williams	MANAGEMENT/SUPERVISION/EVAL UATION WORKSHOP	11/18/85- 11/29/85	17 Members of State Training Team	140
Bauchi State	IHP: Hosang Foster	TRAINING OF TRAINERS/COMMUNITY HEALTH EDUCATION WORKSHOP	11/18/85- 12/13/85	14 Nurse/midwives, tutors and community health officers	143
Lagos	Baker	CONTRACT DEVELOPMENT VISIT	11/23/85- 11/29/85	0 n/a	139
Kwara State	State Training Team	FP/ORT CLINICAL SERVICE DELIVERY SKILLS WORKSHOP	12/01/85- 12/30/85	10 Senior nursing sisters and senior health sisters	192

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Bauchi State	IHP: Kroeger Sirica	FAMILY PLANNING CLINICAL SERVICE DELIVERY SKILLS WORKSHOP	01/13/86-01/31/86	10 Family planning service providers	161
Imo State	IHP: Lewis O'Hanley	FAMILY PLANNING CLINICAL SERVICE DELIVERY SKILLS WORKSHOP	01/13/86-02/08/86	19 Senior public health nurses	163
Lagos State	Mirabito Muhuhu Ndiaye	ASSESSMENT OF FP/ORT TRAINING/TECHNICAL ASSISTANCE NEEDS	01/20/86-01/31/86	0 n/a	152
Imo State	Vansintejan 4 Co-Trainers	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP	01/20/86-01/24/86	18 MOH nurse/midwives and public health nurses	165
Imo State	Vansintejan 4 Co-Trainers	FIVE-DAY CONTRACEPTIVE AND ORAL REHYDRATION THERAPY UPDATE WORKSHOP AND REASSESSMENT OF TRAINING NEEDS	01/27/86-02/13/86	39 MOH nurse/midwives and public health nurses	166
Bauchi State	IHP: Sirica Williams	FAMILY PLANNING CURRICULUM DEVELOPMENT WORKSHOP	02/10/86-02/28/86	12 Family planning service providers	162
Port Harcourt	Veney Miranda Isama	EVALUATION TRAINING WORKSHOP	02/10/86-02/15/86	11 Participants from Benue, Anambra, Imo, Cross River and Rivers States	168
Imo State	IHP: Johnson Apted	EDUCATIONAL MATERIALS DEVELOPMENT WORKSHOP	02/17/86-02/28/86	22 MOH staff	164
Kwara State	State Training Team	FP/ORT CLINICAL SERVICE DELIVERY SKILLS WORKSHOP	03/03/86-04/18/86	10 Senior nursing sisters and senior health sisters	167
Kwara State	Kwara State Trainers	FP/ORT SERVICE DELIVERY SKILLS WORKSHOP	03/03/86-04/18/86	20 Senior nursing sisters and senior health sisters	207
Kenya	Veney Miranda Newman	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	03/10/86-03/19/86	4 Participants who attended Summer 1985 Chapel Hill-based evaluation training (2) plus 2 new participants	155
Lagos State	Brown Brancich	PROJECT DEVELOPMENT VISIT	04/21/86-05/07/86	0 n/a	223
Kwara State	Tsuei Isama State Representative	EVALUATION OF INTRAH/MOH ACTIVITIES CONDUCTED IN KWARA STATE	04/22/86-04/25/86	0 n/a	208
Imo State	Tsuei Isama State Representative	EVALUATION OF INTRAH/MOH ACTIVITIES CONDUCTED IN IMO STATE	04/28/86-05/02/86	0 n/a	216
Plateau State	Tsuei Isama State Representative	EVALUATION OF INTRAH/MOH ACTIVITIES IN PLATEAU STATE	05/05/86-05/09/86	0 n/a	217
Bauchi State	Stanton Akin-Dahunsi State Representative	EVALUATION OF INTRAH/HMB ACTIVITIES CONDUCTED IN BAUCHI STATE	05/05/86-05/09/86	0 n/a	218

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Lagos	Tsuei Isama Stanton	COMPARISON OF DATA AND FINDINGS OF FOUR STATE EVALUATIONS CONDUCTED TO DATE	05/10/86- 05/10/86	0 n/a	221
Ondo State	Stanton Akin-Dahunsi State Representative	EVALUATION OF INTRAH/MOH ACTIVITIES CONDUCTED IN ONDO STATE	05/12/86- 05/16/86	0 n/a	219
Bauchi State	IHP: Apted 2 Co-Trainers	HEALTH EDUCATION FOR FAMILY PLANNERS WORKSHOP	05/12/86- 05/22/86	19 Family planning health educators	224
Niger State	Stanton Akin-Dahunsi State Representative	EVALUATION OF INTRAH/MOH ACTIVITIES CONDUCTED IN NIGER STATE	05/19/86- 05/23/86	0 n/a	220
Lagos	Lea Minnis	DEBRIEFING AND PROGRAM PLANNING DISCUSSIONS	05/23/86- 05/27/86	0 n/a	222
Lagos	Knauff Brown	NEEDS ASSESSMENT OF FF/ORT TRAINING/TECHNICAL ASSISTANCE NEEDS	06/16/86- 06/28/86	0 n/a	239
Atta	IHP: Williams O'Hanley	PROJECT REVIEW AND FOLLOW-UP	06/16/86- 06/28/86	18 MOH Staff	240
Jos	Verey Burr Isama	EVALUATION TRAINING WORKSHOP	07/14/86- 07/18/86	16 Participants from Bauchi, Borno, Gongola, Kaduna, Kano, Niger, Plateau and Sokoto States	248
Philippines	IMCH Core Trainers	INTER-REGIONAL CLINICAL FAMILY PLANNING TRAINING FOR PHYSICIAN/NURSE TEAMS WORKSHOP	07/14/86- 08/23/86	4 Two MOH physician/nurse teams	269
Ibadan	Verey Burr Isama	EVALUATION TRAINING WORKSHOP	07/21/86- 07/25/86	14 Participants from Abuja, Bendel, Kwara, Lagos, Ogun, Ondo and Oyo States	249
Bauchi, Imo, Kwara States	Baker	PROJECT MONITORING OF THREE STATE PROGRAMS	08/25/86- 09/10/86	0 n/a	288
Lagos State	Mirabito Baker	PROJECT/CONTRACT DEVELOPMENT VISIT	09/01/86- 09/05/86	0 n/a	289
** NIGER Mauritius	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	2 MOH instructor, National School of Public Health and MOH director, Maternite Poudriere	277
** NIGERIA Bauchi State	Mirabito Williams	PROJECT REVIEW AND FOLLOW-UP	09/08/86- 09/19/86	12 MOH/HMB staff	290

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
** RWANDA Kigali	IHP: Walter	UPDATED ASSESSMENT OF TRAINING NEEDS	03/08/85- 03/14/85	0 n/a	52
Kigali	IHP: Chaponniere Gridley	FP AUDIO-VISUAL MATERIALS DEVELOPMENT WORKSHOP	07/08/85- 07/29/85	35 A/V Section staff from all ministries and agencies involved in IEC population and FP activities	23
Kigali	IHP: Chaponniere Gridley	FP AUDIO-VISUAL MATERIALS DEVELOPMENT WORKSHOP	08/05/85- 08/23/85	35 A/V Section staff from all ministries and agencies involved in IEC population and FP activities	24
Kigali	Herrington Walter Durham	PROJECT/CONTRACT DEVELOPMENT	03/04/86- 03/14/86	0 n/a	169
Mauritius	Newman Gaye Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	2 ONAPO project coordinator/head of training and ONAPO teaching specialist	278
** SENEGAL Dakar	Herrington	INTRODUCTORY VISIT WITH REPRESENTATIVES OF AFRICA CONSULTANTS, INC.	09/31/85- 09/04/85	0 n/a	82
Dakar	Herrington Gaye	PROGRAM PLANNING DISCUSSIONS WITH ACI AND USAID REGARDING POSSIBILITY OF SENEGAL-BASED INTRAH-SPONSORED REGIONAL CLINICAL AND NON-CLINICAL TRAINING	08/27/86- 09/06/86	0 n/a	294
** SIERRA LEONE Freetown	Lea	DISCUSSIONS WITH MOH OFFICIALS ON PHASES II AND III OF PROJECT AND PARTICIPATION IN AVS CONFERENCE	11/05/84- 11/07/84	0 n/a	40
Freetown	Knauff Veney	DEVELOPMENT OF PROJECT WORKPLAN, EVALUATION DESIGN AND SCHEDULING AND BUDGETING FOR 3 ONE-DAY CONTRACEPTION AND STD UPDATE SEMINARS	01/14/85- 01/18/85	0 n/a	61
Freetown	MOH Core Trainers IHP: Major	TECHNICAL ASSISTANCE TO CORE TRAINERS OF "CLINICAL FP WITH IUD INSERTION WORKSHOP"	02/11/85- 03/02/85	14 District health sisters (7) and staff midwives (7)	60

125

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Freetown Bo Makeni	IHP: Major	3 CONTRACEPTION AND SEXUALLY TRANSMITTED DISEASES UPDATE SEMINARS	02/16/85- 02/25/85	33 Physicians who provide clinical back-up to nurses	1
Kenya	Muhuhu Wachira	TOT SKILLS FOR CORE TRAINING TEAM WORKSHOP	04/16/85- 05/04/85	6 MOH Core Training Team members	111
Freetown	MOH Core Trainers	FP ORIENTATION FOR PROVINCIAL-LEVEL MANAGERS WORKSHOP	05/13/85- 05/17/85	16 Provincial medical officers (4), senior health sisters (4), senior dispensers (3), EDCU supervisors (3), a health education officer and a matron	28
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 07/24/85	2 MOH health sister and medical demographer	90
Bo	MOH Core Trainers	FP ORIENTATION FOR DRESSERS AND EDCU DISPENSERS WORKSHOP	06/03/85- 06/07/85	18 Dressers (9) and EDCU dispensers (9)	29
	MOH Core Trainers	FP ORIENTATION FOR SENIOR LEVEL MANAGERS WORKSHOP	06/10/85- 06/14/85	11 Senior level managers	147
Kanema	MOH Core Trainers IHP: Plopper	MANAGEMENT/SUPERVISION FOR DISTRICT-LEVEL MANAGERS WORKSHOP	07/01/85- 07/19/85	18 Staff midwives (7) and district health sisters (11)	17
Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 MOH health education officer and FPASL IEC officer	103
Bo	Muhuhu	TECHNICAL ASSISTANCE TO MOH CTT IN DEVELOPMENT OF TRAINING PLAN AND PROJECT PROPOSAL FOR INTRAH ASSISTANCE IN PHASE III OF FHI/FP TRAINING PROJECT	09/20/85- 10/04/85	0 n/a	78
Freetown	MOH Core Trainers	CLINICAL FAMILY PLANNING SKILLS WORKSHOP	09/23/85- 10/26/85	11 District health sisters and staff midwives	36
Freetown	Veney	CONTRACT DEVELOPMENT/WORKSHOP PLANNING VISIT	10/11/85- 10/13/85	0 n/a	124
Freetown and Provinces	MOH Core Trainers	FIELD FOLLOW-UP OF PARTICIPANTS FROM PHASES I AND II PROJECT ACTIVITIES	11/04/85- 11/09/85	77 Past participants of INTRAH/MOH project activities	146
Philippines	INCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	2 MOH MOH supervisor and state registered nurse	131
Freetown	Veney Miranda MOH Core Trainers	MCH SEMINAR/WORKSHOP ON RECORDING, REPORTING, MONITORING AND EVALUATION	11/26/85- 12/06/85	21 Middle-level managers of governmental and non-governmental organizations	141
Kenya	Veney Miranda Newman	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	03/10/86- 03/19/86	2 Participants who attended Summer 1985 Chapel Hill-based evaluation training	156

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Thailand	Veney Angle Miranda	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	05/12/86- 04/21/86	1 MOH evaluation specialist	227
** SOMALIA Mogadishu	Muhuhu	TECHNICAL ASSISTANCE IN DESIGN OF A 2-WEEK REFRESHER COURSE IN NON-CLINICAL FAMILY HEALTH SKILLS, IN PLANNING/SCHEDULING OF TRAINING PROGRAM FOR CY 85, AND IN FORMULATING PLANS TO FACILITATE THE DESIGN/PLANNING FOR DELIVERY OF AN FH SKILLS WORKSHOP	03/03/85- 03/17/85	0 n/a	53
Mogadishu	Muhuhu [ohal]	ASSESSMENT OF SFHCA TRAINING/TECHNICAL ASSISTANCE NEEDS	06/01/85- 06/10/85	0 n/a	69
Mogadishu	Brown Sheikh Afrah	NON-CLINICAL FP ORIENTATION FOR IEC STAFF HEADS WORKSHOP	07/13/85- 07/18/85	19 IEC staff of Somalia FHCA from CDC, MOH Women's Educational Department, MOE IEC Unit of FHD, MOH Somali Women's Democratic Union	25
Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 Somalia FHCA training officer and MOH course writer	97
Mogadishu	Eduarte Gilpin	TRAINING OF TRAINERS WORKSHOP	08/17/85- 09/12/85	10 Nurse/midwives already trained in FH skills (both clinical and non-clinical)	20
Mogadishu	IHP: Toomey	FP/MCH REVIEW AND APPLICATION OF CONTENT TO INTERPERSONAL AND GROUP COMMUNICATION WORKSHOP	09/23/85- 10/03/85	19 IEC staff of Somalia FHCA from CDC, MOH Women's Educational Department, MOE IEC Unit of FHD, MOH Somali Women's Democratic Union	26
** SWAZILAND Manzini	Place	TECHNICAL ASSISTANCE TO FLAS IEC TRAINERS IN BASELINE DATA COLLECTION, EVALUATION AND PROGRAM PLANNING	03/04/85- 03/19/85	0 n/a	59

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
** TANZANIA Dar-es-Salaam	Muhuhu	PROGRAM PLANNING/PROJECT DEVELOPMENT DISCUSSIONS	02/17/86- 02/17/86	0 n/a	202
** THE GAMBIA Banjul	Muhuhu Mirabito Konde	ASSESSMENT OF FP CLINICAL TRAINING NEEDS	01/07/86- 01/18/86	0 n/a	150
Banjul	PIACT	PIACT AFRICAN PRINT MATERIALS DEVELOPMENT ASSESSMENT AND TRAINING WORKSHOP	03/16/86- 03/24/86	1 Catherine Murphy attended as a participant/observer.	151
** TOGO Lome	Lea	INTRODUCTORY VISIT TO USAID MISSION AND REVIEW OF LOME POTENTIAL FOR INTRAH WCA OFFICE	11/07/84- 11/11/84	0 n/a	43
** UGANDA Entebbe and Kampala	Knauff Muhuhu Veney	DESIGN OF 3-YEAR WORKPLAN, BUDGET AND EVALUATION COMPONENT OF PROJECT PROPOSAL WITH MOH	12/05/84- 12/09/84	0 n/a	84
Kenya	Muhuhu Wachira	TOT SKILLS FOR CORE TRAINING TEAM WORKSHOP	04/16/85- 05/04/85	6 MOH Core Training Team members	112
Philippines	IMCH Core Trainers	CLINICAL FP FOR NURSE/PHYSICIAN TEAMS WORKSHOP	04/29/85- 06/07/85	6 Physicians/nurses	31
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 06/14/85	2 MOH Administrator and trainer/tutor	158
Thailand	AC/PDA TA by Muhuhu	STUDY/OBSERVATION TOUR OF DEVELOPMENT AND MANAGEMENT OF INTEGRATED COMMUNITY BASED DEVELOPMENT FP SERVICES	07/01/85- 07/15/85	11 Senior-level MOH (11) and FPAU of Uganda (1) representatives	113
Thailand	AC/PDA	COMMUNITY BASED DISTRIBUTION COURSE	09/16/85- 09/28/85	7 Senior-level MOH (6) and FPAU (1) representatives	116
Philippines	IMCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	3 MOH nurse/midwife tutors	134
Kenya	Veney Miranda Newman	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	03/10/86- 03/19/86	4 Participant who attended Summer 1985 Chapel Hill-based evaluation training (1) plus 3 new participants	157
Entebbe, Kampala	Muhuhu Baker Mtawali	PROJECT/CONTRACT DEVELOPMENT VISIT	04/27/86- 05/03/86	0 n/a	229

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Philippines	IMCH Core Trainers	INTER-REGIONAL CLINICAL FAMILY PLANNING TRAINING FOR PHYSICIAN/NURSE TEAMS WORKSHOP	07/14/86- 08/23/86	4 Two MOH physician/nurse teams	271
** ZAIRE					
Kinshasa	IHP: Walter	UPDATED ASSESSMENT OF TRAINING NEEDS	03/17/85- 03/22/85	0 n/a	51
Kinshasa	Herrington Walter	UPDATED NEEDS ASSESSMENT AND PROJECT DEVELOPMENT	02/17/86- 02/28/86	0 n/a	170
Kinshasa	Herrington Durham Newman	PROJECT/CONTRACT DEVELOPMENT VISIT	07/15/86- 07/30/86	0 n/a	253
Mauritius	Newman Ericsson Helfenbein	FRANCOPHONE AFRICA REGIONAL EVALUATION TRAINING WORKSHOP	09/08/86- 09/30/86	4 FONAMES director of training, supervision and information, AZBEF head of evaluation, Sixieme Direction head of training and PSND deputy director	279
** ZIMBABWE					
MSH/Boston	MSH	SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	05/13/85- 06/24/85	1 Nurse tutor	85
Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 ZNFPA education officer and senior tutor	98
Harare	ZNFPC	CLINICAL FP SKILLS WORKSHOP	09/30/85- 11/08/85	4 Nigeria/Benue State MOH nurses	4
Philippines	IMCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	1 Matron and tutor, St. Anne's Hospital	135
** FIJI					
POPCOM/Manila	POPCOM	ADOLESCENT INFORMATION AND COUNSELLING WORKSHOP	05/02/85- 05/10/85	1 Student minister	32
** INDIA					
New Delhi	Knauff	PRELIMINARY ASSESSMENT OF TRAINING/TECHNICAL ASSISTANCE NEEDS	05/28/85- 06/03/85	0 n/a	65
New Delhi	Knauff	NEEDS ASSESSMENT/PROJECT DEVELOPMENT	11/03/85- 11/08/85	0 n/a	126
New Delhi	Brown	TECHNICAL ASSISTANCE IN PROJECT DEVELOPMENT	12/04/85- 12/10/85	0 n/a	144

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
** INDONESIA Philippines	IMCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	2 MOH chief provincial training officers	127
** NEPAL Kathmandu	Knauff	NEEDS ASSESSMENT WITH NEPAL CRS, DON/MOH, FP/MCH PROJECT, ICHS/DP PROJECT AND DORC	11/26/84- 11/30/84	0 n/a	44
Kathmandu	Knauff Baker Veney	DRAFT SUB-CONTRACTS WERE DEVELOPED WITH NEPAL CRS AND DON/MOPH. IT WAS AGREED THAT A JOINT PROJECT PROPOSAL FROM MCH/FP PROJECT AND ICHS/DP PROJECT WOULD BE DEVELOPED AND SUBMITTED TO INTRAH IN APRIL.	02/23/85- 03/02/85	0 n/a	58
Kathmandu	Knauff Baker	PROJECT REVIEW	05/18/85- 05/28/85	0 n/a	67
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 07/24/85	2 Demographers from FP/MCH Project and ICHS/DP Project	93
Thailand	AC/PDA TA by Muhuhu	STUDY/OBSERVATION TOUR OF DEVELOPMENT AND MANAGEMENT OF INTEGRATED COMMUNITY BASED DEVELOPMENT FP SERVICES	07/01/85- 07/15/85	2 Senior-level representatives from CRS Company	115
District Health Posts Pokhara	28 DONMOH ANM Instru ctors Brown Petrich	HEALTH POST TBA REFRESHER TRAINING WORKSHOPS (28) TRAINING OF TRAINERS WORKSHOP	09/01/85- 08/31/86 09/17/85- 10/04/85	260 Traditional birth attendants 15 A combined 3-person financial management team, a 3-person supplies management team and a 9-person supervision training team	258 27
Syangja	CRS	TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	11/01/85- 11/15/85	10 Traditional medical practitioners	171
Kathmandu	Knauff Angle Brown	TECHNICAL ASSISTANCE TO DON/MOH AND FP/MCH PROJECT STAFF	11/16/85- 12/04/85	0 n/a	138
Kathmandu		PROGRAM PLANNING WORKSHOP	11/24/85- 11/26/85	19 DONMOH central staff, district PHNs and health inspectors	175

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Dolkha	CRS	TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	12/01/85- 12/15/85	15 Traditional medical practitioners	172
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	01/01/86- 01/15/86	10 Traditional medical practitioners	173
Kathmandu	5 DONMOH 5 PHNs	ORIENTATION OF DISTRICT LEVEL TECHNICAL STAFF IN FIVE DISTRICTS WORKSHOP	01/01/86- 03/31/86	60 District-level technical staff (12 per district)	176
5 Districts	5 PHNs 5 DONMOH 25 ANMs	DISTRICT AUXILIARY NURSE/MIDWIFE TRAINING: MODULE ONE (IN FIVE DISTRICTS)	02/01/86- 03/31/86	105 New ANM instructor/supervisors and TBAs	178
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	02/01/86- 02/15/86	10 Traditional medical practitioners	198
Dolkha	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	02/01/86- 02/15/86	15 Traditional medical practitioners	200
District Health Posts	4 DON/MOH PHNs 42 DON/MOH ANMs	ORIENTATION OF HEALTH POST STAFF	02/01/86- 06/30/86	371 Health post staff	235
Kathmandu	Baker	CONTRACT MONITORING/DEVELOPMENT VISIT	02/22/86- 03/03/86	0 n/a	201
Kathmandu	Brown	PROJECT MONITORING/REVIEW	02/26/86- 03/24/86	0 n/a	177
Dolkha	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	03/01/86- 03/15/86	15 Traditional medical practitioners	174
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	03/01/86- 03/15/86	10 Traditional medical practitioners	199
Nepalgarj	Mishra Khadka Kunwar	ACCOUNTANTS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	03/02/86- 03/15/86	20 Accountants from far west, mid west and headquarters	181
Nepalgarj	G.M. Shrestha G.B. Pradhan S.B. Singh	STOREKEEPERS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	03/02/86- 03/15/86	18 Storekeepers from far west and mid west	182
Syangja	B.R. Gautam G.P. Pokhrel Mr. X	INTERMEDIATE SUPERVISORS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	03/09/86- 03/22/86	20 Intermediate supervisors from Syangja and Palpa Districts	179
Kathmandu	M. Thapa S.K.C. S.K. Shrestha	INTERMEDIATE SUPERVISORS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	03/09/86- 03/22/86	25 Intermediate supervisors from Kathmandu, Lalitpur and Bhaktapur Districts	180

131

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Kathmandu	Petrich, E	STOREKEEPER AND ACCOUNTANT TRAINERS' DEBRIEFING	03/19/86-03/21/86	9 Storekeeper and accountant trainers	197
Kathmandu	Brown, M	INTERMEDIATE SUPERVISOR TRAINERS' DEBRIEFING	03/24/86-03/25/86	9 Intermediate supervisor trainers	196
District Health Posts	27 DON/MOH ANMs	HEALTH POST TRADITIONAL BIRTH ATTENDANT TRAINING	04/01/86-06/30/86	700 TBA trainees	236
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	05/01/86-05/15/86	10 Traditional medical practitioners	213
Dolkha	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	05/01/86-05/15/86	15 Traditional medical practitioners	214
	4 DONMOH PHNs	PROJECT FIELD SUPERVISION VISITS	05/01/86-08/31/86	95 District level auxiliary nurse/midwives	259
	4 DON/HOH PHNs	PROJECT FIELD SUPERVISION	05/01/86-09/30/86	95 DON/MOH district auxiliary nurse/midwives	287
Thailand	Veney Angle Miranda	REGIONAL FOLLOW-ON TO CHAPEL-HILL BASED EVALUATION TRAINING	05/12/86-05/21/86	4 FP/MCH Project and ICHS/DP Project evaluation specialists	215
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	06/01/86-06/15/86	10 Traditional medical practitioners	237
Dolkha	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	06/01/86-06/15/86	15 Traditional medical practitioners	238
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	07/01/86-07/15/86	10 Traditional medical practitioners	246
Dolkha	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	07/01/86-07/15/86	15 Traditional medical practitioners	247
Syangja	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	08/01/86-08/15/86	10 Traditional medical practitioners	260
Dolkha	CRS	REFRESHER TRAINING IN COMMUNITY-BASED DISTRIBUTION OF CONTRACEPTIVES WORKSHOP	08/01/86-08/15/86	15 Traditional medical practitioners	261
Pokhara	G.M. Shrestha G.B. Pradhan S.B. Singh	STOREKEEPERS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	08/12/86-08/25/86	17 Storeskeepers from west and headquarters	262
Pokhara	Mishra Khadka Kunwar	ACCOUNTANTS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	08/12/86-08/25/86	16 Accountants from west and headquarters	263

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Dang	S. Sijapati T.B. Dangi Mr. X	INTERMEDIATE SUPERVISORS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	08/17/86-08/30/86	26 Intermediate supervisors from Dang District	264
Ilam	S. Gautam K.C. Summana Mr. X	INTERMEDIATE SUPERVISORS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	08/17/86-08/30/86	11 Intermediate supervisors from Ilam and Bhadrapur Districts	265
Kanchanpur	S.B. Sijapati S.K. Shrestha J. Shrestha	INTERMEDIATE SUPERVISORS' TRAINING IN SUPERVISORY SKILLS WORKSHOP	08/17/86-08/30/86	15 Intermediate supervisors from Kanchanpur District	266
Kathmandu	FP/MCH Project officials	INTERMEDIATE SUPERVISOR TRAINERS' DEBRIEFING	08/28/86-08/29/86	9 Intermediate supervisor trainers	267
Dharan	3 FP/MCH Trainers	SUPERVISORY SKILLS TRAINING WORKSHOP	09/02/86-09/15/86	22 FP/MCH Project accountants	282
Dharan	3 FP/MCH Trainers	SUPERVISORY SKILLS TRAINING WORKSHOP	09/02/86-09/23/86	17 FP/MCH Project storeskeepers	283
Nahottari	3 FP/MCH Trainers	INTERMEDIATE SUPERVISORS' SUPERVISORY SKILLS TRAINING WORKSHOP	09/14/86-09/27/86	27 FP/MCH Project intermediate supervisors	284
Bhairahawa	3 FP/MCH Trainers	INTERMEDIATE SUPERVISORS' SUPERVISORY SKILLS TRAINING WORKSHOP	09/14/86-09/27/86	27 FP/MCH Project intermediate supervisors	285
Jansapur	3 FP/MCH Trainers	INTERMEDIATE SUPERVISORS' SUPERVISORY SKILLS TRAINING WORKSHOP	09/14/86-09/27/86	32 FP/MCH Project intermediate supervisors	286
** PAPUA/NEW GUINEA SDC/Chicago	SDC/C	POPULATION, COMMUNICATION AND RESEARCH WORKSHOP	08/26/85-09/13/85	1 Executive Director, FPANG	148
	Knsuff, L Quitevis, C Eduarte, A	NEEDS ASSESSMENT	02/04/86-02/14/86	0 n/a	195
** PAPUA NEW GUINEA Philippines	IMCH Core Trainers	INTER-REGIONAL CLINICAL FAMILY PLANNING TRAINING FOR PHYSICIAN/NURSE TEAMS WORKSHOP	07/14/86-08/23/86	8 Four DOH health officer/nurse teams	270
** PHILIPPINES Manila	Knauff	ASSESSMENT OF TRAINING NEEDS AND DEVELOPMENT OF REGIONAL TRAINING PROJECT PROPOSAL	11/12/84-11/16/84	0 n/a	46
IHP/SC	IHP	TOT TRAINING SKILLS UPDATE WORKSHOP	01/21/85-02/08/85	5 IMCH Core Training Team	2
Manila	Muhuhu	DISCUSSIONS ON CURRICULUM AND WORKPLAN OF APRIL/JUNE "INTER-REGIONAL FAMILY PLANNING CLINICAL SKILLS TRAINING FOR PHYSICIAN/NURSE TEAMS"	02/09/85-02/11/85	0 n/a	62

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Manila	IMCH Core Trainers	TRAINING OF TRAINERS WORKSHOP	04/08/85- 04/17/85	16 IMCH field preceptors	30
Manila	IMCH Core Trainers	CLINICAL SKILLS TRAINING FOR PHYSICIAN/NURSE TEAMS COURSE	04/29/85- 06/07/85	16 Nigerian MOH (10) and Ugandan MOH (6) physicians/nurses	5
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 06/10/85	2 IMCH director for support services and nurse field supervisor	91
Manila	IHP: Brancich	TECHNICAL ASSISTANCE TO IMCH CORE TRAINERS IN PREPARATIONS FOR NOVEMBER "TRAINING OF TRAINERS IN NATURAL FAMILY PLANNING" COURSE AND FOLLOW-UP OF PARTICIPANTS TO JAN/FEB "REFRESHER TOT" CONDUCTED AT IHPS/SC	06/03/85- 06/14/85	0 n/a	79
UofC/Chicago	Univ of Chicago	TRAINING IN CYTOLOGY COURSE	07/08/85- 08/16/85	1 Cytotechnologist	19
Mauritius	Murphy Wileman Mtawali	REGIONAL FAMILY PLANNING VISUAL COMMUNICATION WORKSHOP	08/05/85- 08/22/85	2 IMCH medical training specialist and nurse counselor	104
Manila	Knauff Lea	END OF YEAR ASSESSMENT AND FY 1986 PLANNING	09/28/85- 10/01/85	0 n/a	80
Manila	IMCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	17 Trainers/tutors from Asia and Anglophone Africa	130
Manila	Walter Eduarte	TRAINING OF TRAINERS IN NATURAL FAMILY PLANNING WORKSHOP	01/06/86- 01/24/86	11 Trainers from AC/PDA Thailand (6) and IMCH Philippines (5)	188
Manila	INCH: Eraldo 5 Field Trainers	FIELD PRECEPTOR SKILLS BASIC COURSE	03/10/86- 03/21/86	15 Field preceptors from Luzon, Visayas and Mindanao	190
Kenya	Veney Miranda Newman	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	03/10/86- 03/19/86	1 Director for Support Services, IMCH	191
Thailand	Veney Angle Miranda	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	05/12/86- 05/21/86	2 IMCH evaluation specialists	225
Manila	Murphy Eduarte Eraldo	INTEGRATED VISUAL AND GROUP COMMUNICATION SKILLS FOR CLINIC AND COMMUNITY EDUCATION WORKSHOP	05/19/86- 06/06/86	16 Field preceptors	241
Manila, Antipolo, Cebu	IMCH Core Trainers	INTER-REGIONAL CLINICAL FAMILY PLANNING TRAINING FOR PHYSICIAN/NURSE TEAMS WORKSHOP	07/14/86- 08/23/86	16 Physician or Health Education Officer/Nurse teams from Asia and Anglophone Africa	268
Manila	IMCH Core Trainers	ORIENTATION SEMINAR ON FAMILY PLANNING FOR PRIVATE SECTOR PHARMACISTS	09/08/86- 09/10/86	25 Drugstore owners	292

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Manila	Lea Dennis	PROGRAM PLANNING DISCUSSIONS	09/09/86- 09/14/86	0 n/a	291
Cebu	IMCH Core Trainers	ORIENTATION SEMINAR ON FAMILY PLANNING FOR PRIVATE SECTOR PHARMACISTS	09/11/86- 09/13/86	25 Drugstore owners	293
** SAMOA SDC/Chicago	SDC/C	POPULATION, COMMUNICATION AND RESEARCH WORKSHOP	08/26/85- 09/13/85	2 Field worker and motivator from Samoa FH Association	34
** SRI LANKA Colombo	Knauff	ASSESSMENT OF NEEDS FOR INTRAH TECHNICAL AND FINANCIAL ASSISTANCE WITH GOVERNMENTAL AND PRIVATE ORGANIZATIONS	02/17/85- 02/23/85	0 n/a	57
Colombo	Veney Knauff	ASSESSMENT OF NEEDS FOR INTRAH TECHNICAL AND FINANCIAL ASSISTANCE ON THE PART OF USAID, ALL MAJOR ORGANIZATIONAL PROVIDERS OF FP SERVICES AND REPRESENTATIVES OF MOFI, NURSING EDUCATION OFFICE OF MOH AND FPASL.	02/17/85- 02/23/85	0 n/a	66
Colombo	Knauff Baker	PROJECT DEVELOPMENT VISIT	05/12/85- 05/18/85	0 n/a	73
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 07/24/85	2 FPASL Director of operations and assistant director of Evaluation Unit	94
Colombo	Knauff Angle	EVALUATION FOLLOW-UP AND TECHNICAL ASSISTANCE IN PREPARATION FOR FY 1986 ACTIVITIES	11/09/85- 11/16/85	0 n/a	142
Philippines	INCH Core Trainers IHP: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	2 FHE/MOH trainers/tutors	132
Negombo	Leonhardt	IDENTIFICATION OF TRAINING NEEDS	12/07/85- 12/08/85	15 Central and district level FPASL staff	183
Negombo	Leonhardt	CURRICULA DEVELOPMENT WORKSHOP	12/09/85- 12/15/85	20 Central and district level FPASL staff	184
Negombo	Leonhardt	TRAINING OF TRAINERS IN MANAGEMENT WORKSHOP	01/11/86- 01/24/86	14 District-level staff	185
District Level	FPASL	GRASSROOTS LEVEL ACTION COMMITTEE ORIENTATION TRAINING WORKSHOP	02/01/86- 04/30/86	1234 GRLAC members	187

1351

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
Village Level Colombo	FPASL DPOs Local Resource Persons FPASL	VOLUNTEER INITIAL TRAINING PROGRAMS	02/01/86- 06/30/86	4006 Village volunteers	209
Thailand	Veney Angle Miranda	DISTRICT ACTION COMMITTEE ORIENTATION PROGRAM	02/21/86- 02/22/86	32 DAC members	186
Negombo	Leonhardt 7 FPASL Trainers FPASL	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	05/12/86- 05/21/86	4 FPASL evaluation specialists	226
MSH/Boston	MSH	DISTRICT PROJECT OFFICERS' TRAINING WORKSHOP	05/26/86- 06/05/86	17 District Project Officers	242
Village Level	FPASL Trainers	GRASSROOTS LEVEL ACTION COMMITTEE FOLLOW-UP TRAINING SESSIONS	06/01/86- 07/31/86	1200 FPASL district staff and volunteers	252
District Level	FPASL Trainers	SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	06/09/86- 07/23/86	2 FPASL senior staff members	250
		TWO-DAY VOLUNTEER REFRESHER TRAINING PROGRAMS (125)	07/01/86- 09/30/86	5000 FPASL village volunteers	295
		TWO-DAY ANNUAL DISTRICT ADVISORY COMMITTEE WORKSHOPS (5)	08/01/86- 09/30/86	50 District participants including chairperson and secretary of each DAC	296
** THAILAND Bangkok	Knauff	ASSESSMENT OF TRAINING NEEDS, DISCUSSIONS ON RESPONSIVE TECHNICAL ASSISTANCE IN EVALUATION AND DEVELOPMENT OF PROJECT PROPOSAL WITH FHD/MOPH, AND DISCUSSIONS ON PROVISION OF INTER-REGIONAL TRAINING IN CBD MANAGEMENT BY AC/PDA	11/19/84- 11/23/84	0 n/a	47
Bangkok	Muhuhu	FAMILIARIZATION WITH PDA FIELD PROGRAM AND FINALIZATION OF ARRANGEMENTS FOR JULY AND SEPTEMBER INTER-REGIONAL STUDY/OBSERVATION TOURE	01/14/85- 02/09/85	0 n/a	56
IHP/SC Bangkok	IHP IHP: Walter	CLINICAL FP SKILLS TRAINING WORKSHOP	01/21/85- 02/08/85	3 MOPH trainers	108
Bangkok	Knauff Baker	FOLLOW-UP OF FHD/MOPH PARTICIPANTS TO JAN/FEB "REFRESHER TOT" CONDUCTED AT IHPS/SC	04/15/85- 04/18/85	3 FHD/MOPH trainers who attended the training course at IHPS/Santa Cruz	75
MSH/Boston	MSH	PROJECT REVIEW	05/05/85- 05/12/85	0 n/a	68
		SKILLS FOR MANAGING EFFECTIVE TRAINING ORGANIZATIONS WORKSHOP	05/13/85- 06/24/85	1 Manager of Training Division, Asian Centre/Population and Community Development Association	87

136

APPENDIX A
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES
(October 1, 1984 - September 30, 1986)

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	# PARTICIPANTS	Recno
INTRAH/CH	Veney Seidman Miranda	NATIONAL/REGIONAL EVALUATION RESOURCE TEAM BUILDING TRAINING WORKSHOP	05/20/85- 07/24/85	2 MOFH Head of Training/Supervision/Eva lution Section and policy/planning analyst, Research/Evaluation Section	92
HADM/CH	HADM	PLANNING AND MANAGEMENT SYSTEMS WORKSHOP	06/30/85- 07/20/85	2 Government administrators	33
Bangkok	AC/PDA	STUDY/OBSERVATION TOUR ON DEVELOPMENT AND MANAGEMENT OF INTEGRATED COMMUNITY BASED DEVELOPMENT FP SERVICES	07/01/85- 07/15/85	14 Uganda MOH (10), Uganda FFAU (1), Kenya CAFS (1) and Nepal CRS (2) senior-level representatives. Miss P. Muhuhu accompanied the group.	6
Bangkok	AC/PDA	COMMUNITY BASED DISTRIBUTION COURSE	09/16/85- 09/28/85	7 Uganda MOH (6) and Uganda FFAU (1) senior-level representatives	7
Bangkok	Knauff Lea	PROJECT REVIEW VISIT WITH AC/PDA AND PROJECT DEVELOPMENT WITH MOFH OFFICIALS	09/22/85- 09/27/85	0 n/a	83
Philippines	INCH Core Trainers IHF: Brancich	INTER-REGIONAL NATURAL FAMILY PLANNING AND TRAINING OF TRAINERS COURSE	11/11/85- 11/29/85	2 MOFH nurse tutor and Red Cross Society nurse/midwife tutor	133
Philippines	Walter Eduarte	TRAINING OF TRAINERS WORKSHOP IN NATURAL FAMILY PLANNING	01/06/86- 01/24/86	6 Trainers from AC/PDA Thailand	189
Bangkok	Veney Angle Miranda	REGIONAL FOLLOW-ON TO CHAPEL HILL-BASED EVALUATION TRAINING	05/12/86- 05/21/86	15 Asian evaluation specialists and African participant/observer from MOH/Sierra Leone (Total of 4 Thai MOFH participants)	228

137

APPENDIX B
TRIP REPORT SUMMARY
(October 1, 1984 - September 30, 1986)

APPENDIX B

INTRAH Trip Report Summary
October 1, 1984 - September 30, 1986

Trip #	Organiz	Travelers	Dates of Trip	Date Report Distributed	Purpose
**	Botswana				
0-324	MOH	Mtawali, G Knauff, L	Jul 9-Jul 23 1986	09/16/86	Needs Assessment
**	Burkina Faso				
0-307	MOPH	Vansintejan, G Malvinsky, J	Jun 2-Jun 13 1986	09/30/86	Needs Assessment
**	Burundi				
0-56	MOPH	Herrington, J Mousseau-Gershman, Y	Jul 15-Jul 26 1985	11/04/85	Needs Assessment
0-214	MOPH	Herrington, J Toumi-Metz, L	May 5-May 12 1986	06/30/86	Proj Development
**	Chad				
0-19	MOPH	Hedgecock, D Malvinsky, J	Feb 19-Feb 23 1985	04/17/85	Needs Assessment
0-58	MOPH	Herrington, J Malvinsky, J Niang, A	Nov 4-Nov 16 1985	02/05/86	Proj Development
0-236	MOPH	Herrington, J Malvinsky, J Baker, R	Apr 14-Apr 22 1986	07/21/86	Proj Development
**	Ghana				
0-01	MOH	Lea, J	Nov 2-Nov 5 1984	12/03/84	Program Planning
0-45	MOH	Brancich, C	Apr 1-Apr 24 1985	07/05/85	Tech Assistance
0-66	MOH	Lewis, E	Sep 11-Sep 29 1985	12/03/85	Tech Assistance
0-237	MOH	Jacobstein, R	Sep 11-Sep 29 1985	11/14/85	Tech Assistance
**	India				
0-48	USAID	Knauff, L	May 28-Jun 3 1985	07/23/85	Needs Assessment
0-88	MOH	Knauff, L	Nov 3-Nov 8 1985	02/05/86	Needs Assessment
0-220		Brown, M	Dec 4-Dec 10 1985	02/28/86	Proj Development
**	Ivory Coast				
0-04	REDSO	Lea, J	Nov 11-Nov 12 1984	01/28/85	Program Planning
0-28		Lea, J Baker, R	Mar 25-Apr 2 1985	06/13/85	Program Planning
0-178	INTRAH	Baker, R Herrington, J Muhuhu, P	Nov 18-Nov 23 1985	01/20/86	Other
0-345	INTRAH	Gaye, P	May 26-May 30 1986	/ /	Other
0-361	INTRAH	Herrington, J	Aug 20-Aug 27 1986	10/17/86	Other
**	Kenya				
0-10	MOH	Veney, J.	Nov 30-Dec 5 1984	01/04/85	Tech Assistance
0-11	INTRAH	Knauff, L	Dec 1-Dec 5 1984	01/10/85	Program Planning
0-29	INTRAH	Lea, J	Apr 1-Apr 4 1985	06/13/85	Program Planning
0-68	MOH	Baker, R Muhuhu, P	Jul 20-Jul 27 1985	09/11/85	Proj Development
0-167	DFH	Mtawali, G Plopper, S	Oct 30-Dec 7 1985	03/25/86	Training
0-163	DON	Mtawali, G Petrich, E	Jan 28-Feb 25 1986	05/27/86	Training
0-255	INTRAH	Muhuhu, P Mtawali, G Mirabito, T	Feb 21-Mar 4 1986	09/16/86	TAC Meeting
0-169	DFH	Mtawali, G 2 DFH/MOH Trainers	Mar 3-Mar 21 1986	08/01/86	Training
0-71	MOH	Veney, J Miranda, M Newman, C	Mar 6-Mar 22 1986	06/30/86	Training
0-269	CAFS	Vansintejan, G	Apr 12-Apr 22 1986	07/10/86	Tech Assistance
0-286	DON	Baker, R	Apr 24-Apr 26 1986	/ /	Other

APPENDIX B

INTRAH Trip Report Summary
October 1, 1984 - September 30, 1986

Trip #	Organiz	Travelers	Dates of Trip	Date Report Distributed	Purpose
0-164	DON	Petrich, E	May 2-Jul 1 1986	09/19/86	Training
0-270	CAFS	Vansintejan, G	Jun 24-Aug 6 1986	10/10/86	Training
0-311	INTRAH	Knauff, K Brown, M	Jun 25-Jul 10 1986	08/22/86	Program Planning
0-346	DFH	Mtawali, G	Sep 1-Sep 23 1986	/ /	Training
0-371	INTRAH	Gaye, P	Sep 13-Sep 20 1986	/ /	Program Planning
** Mali					
0-20	MOPHSA	Hedgecock, D Malvinsky, J	Feb 9-Feb 16 1985	07/15/85	Needs Assessment
0-60	MOPHSA	Herrington, J Malvinsky, J Durham, C	Aug 19-Aug 30 1985	01/21/86	Proj Development
0-227	MOPHSA	Malvinsky, J	Feb 17-Feb 24 1986	09/30/86	Program Planning
0-227	MOPHSA	Malvinsky, J Lewis, E	Mar 14-Mar 25 1986	09/30/86	Training
0-222	MOPHSA	Lewis, E Sirica, H	Apr 22-May 13 1986	09/03/86	Training
0-243	AMPPF	Malvinsky, J Van der Oever, N	Jun 15-Jun 22 1986	10/10/86	Tech Assistance
0-223	MOPHSA	Lewis, E Sirica, H	Jun 16-Jul 27 1986	/ /	Training
** Mauritius					
0-46	MFPA	Murphy, C Durham, C	Mar 8-Mar 17 1985	04/22/85	Proj Development
0-149	MFPA	Murphy, C Wileman, R Mtawali, G	Jul 19-Aug 24 1985	10/24/85	Training
0-274	INTRAH	Newman, C Ericsson, S Helfenbein, S	Sep 3-Oct 1 1986	/ /	Training
** Nepal					
0-08		Knauff, L	Nov 26-Nov 30 1984	12/21/85	Needs Assessment
0-35		Knauff, L Baker, R	Feb 23-Mar 2 1985	03/22/85	Proj Development
0-36		Veney, J	Feb 23-Mar 2 1985	05/03/85	Proj Development
0-53		Knauff, L Baker, R	May 18-May 28 1985	07/23/85	Proj Development
0-142	FP/MCH	Brown, M Petrich, E	Aug 28-Oct 10 1985	01/21/86	Training
0-154		Knauff, L Angle, M Brown, M	Nov 16-Dec 4 1985	02/05/86	Tech Assistance
0-254		Baker, R	Feb 22-Mar 3 1986	04/16/86	Proj Development
0-247	FP/MCH	Petrich, E	Feb 26-Mar 22 1986	06/30/86	Tech Assistance
0-367	FP/MCH	Brown, M	Feb 26-Mar 22 1986	10/24/86	Tech Assistance
** Nigeria					
0-06	FMOH	Holman, J Veney, J deMalvinsky, J	Nov 12-Dec 2 1984	12/17/84	Proj Development
0-18	FMOH	Baker, R Durham, C Williams, J	Jan 3-Jan 17 1985	02/15/85	Proj Development
0-124	MOH/K	Kroeger, M Apted, M	Mar 4-Mar 29 1985	06/24/85	Training
0-110	MOH/I	Bergthold, G Silverman, M	Mar 16-Apr 9 1985	08/12/85	Training
0-111	MOH/I	Andrews, L Hall, C	Apr 22-May 17 1985	08/28/85	Training
0-119	MOH/K	Apted, M Sirica, H	Apr 29-May 28 1985	08/07/85	Training
0-59	FMOH	Herrington, J Tsuei, J Smrcka, S Wachira, J	May 13-Jun 8 1985	09/13/85	Proj Development
0-112	MOH/I	Andrews, L Boone, J	May 20-Jun 14 1985	09/24/85	Training
0-120	MOH/K	Kroeger, M Rogow, D	Jun 2-Jul 5 1985	11/26/85	Training
0-113	MOH/I	Lewis, E Hosang, R	Jul 1-Aug 5 1985	12/02/85	Training
0-75	FMOH	Baker, R	Jul 17-Jul 19 1985	09/11/85	Proj Development
0-121	MOH/K	Apted, M Atkinson, B	Aug 5-Aug 23 1985	02/13/86	Training

APPENDIX B

INTRAH Trip Report Summary
October 1, 1984 - September 30, 1986

Trip	Organiz	Travelers	Dates of Trip	Date Report Distributed	Purpose
0-125	MOH/O	Tsuei, J Wachira, J	Sep 8-Sep 29 1985	01/08/86	Training
0-131	HMB/B	Atkinson, B Leftwich, C	Sep 15-Oct 14 1985	01/31/86	Training
0-175	MOH/B	Sanchez, P Vansintejan, G	Sep 27-Nov 2 1985	02/11/86	Training
0-175	MOH/P	Mercer, M Vansintejan, G	Sep 27-Nov 2 1985	02/11/86	Training
0-177	FMOH	Veney, J	Oct 12-Oct 19 1985	11/19/85	Proj Development
0-174	MOH/A	Mirabito, T Mtawali, G	Oct 13-Nov 3 1985	04/07/86	Training
0-155	MOH/I	Malvinsky, J Williams, J	Nov 11-Dec 3 1985	02/18/86	Training
0-116	HMB/B	Hosang, R Foster, D	Nov 18-Dec 13 1985	02/18/86	Training
0-179	C&L	Baker, R	Nov 23-Nov 29 1985	01/21/86	Proj Development
0-118	HMB/B	Kroeger, M Sirica, H	Jan 8-Feb 3 1986	04/16/86	Training
0-242	MOH/I	Vansintejan, G	Jan 10-Feb 8 1986	03/25/86	Training
0-188	MOH/I	Lewis, E O'Hanley, K 3 Co-Trainers	Jan 13-Feb 10 1986	06/11/86	Training
0-246	MOH/L	Muhuhu, P Mirabito, T Ndiaye	Jan 20-Jan 31 1986	05/02/86	Needs Assessment
0-130	HMB/B	Sirica, H Williams, J	Feb 2-Mar 4 1986	05/22/86	Training
0-238	FMOH	Veney, J Miranda, M Burr, C	Feb 4-Feb 16 1986	06/16/86	Training
0-114	MOH/I	Johnson, D Apted, M	Feb 8-Mar 5 1986	06/03/86	Training
0-284	FMOH	Tsuei, J Stanton, ME Ike Isama, A Akin-Dahunsi, A	Apr 15-May 25 1986	/ /	Review/Eval
0-277	MOH/L	Brown, M Brancich, C Dahunsi, A	Apr 20-May 9 1986	06/30/86	Proj Development
0-115	HMB/B	Apted, M	May 3-May 24 1986	08/19/86	Training
0-309	FMOH	Lea, J Minnis, R	May 22-May 27 1986	08/19/86	Review/Eval
0-310	MOH/B	Knauff, L Brown, M	Jun 16-Jun 25 1986	08/19/86	Needs Assessment
0-340	MOH/I	Williams, J O'Hanley, K	Jun 16-Jun 28 1986	/ /	Review/Eval
0-239	FMOH	Veney, J Burr, C	Jul 11-Jul 26 1986	/ /	Training
0-377	MOHHMB	Baker, R	Aug 25-Sep 10 1986	/ /	Review/Eval
0-376	MOH/L	Baker, R Mirabito, T	Sep 1-Sep 5 1986	/ /	Proj Development
0-76	HMB/B	Williams, J Mirabito, T	Sep 8-Sep 19 1986	/ /	Review/Eval
0-78	MOH/K	Apted, M O'Hanley, K	Sep 11-Oct 7 1986	/ /	Review/Eval
0-375	MOH/B	Muhuhu, P Mirabito, T	Sep 24-Oct 10 1986	/ /	Proj Development
** Papua/New Guinea					
0-252	MOH	Knauff, L Quitevis, C Eduarte, C	Feb 4-Feb 18 1986	04/07/86	Needs Assessment
** Philippines					
0-05	IMCH	Knauff, L	Nov 12-Nov 16 1984	12/21/84	Proj Development
0-43	IMCH	Muhuhu, P	Feb 9-Feb 11 1985	03/28/85	Proj Development
0-100	IMCH	Brancich, C	Jun 3-Jun 14 1985	08/28/85	Follow-up
0-101	IMCH	Knauff, L Lea, J	Sep 27-Oct 5 1985	11/14/85	Review/Eval
0-102	IMCH	Brancich, C Kass-Annese, B	Nov 1-Nov 30 1985	02/06/86	Tech Assistance
0-156	IMCH	Walter, G	Jan 2-Jan 30 1986	04/07/86	Training
0-218	IMCH	Murphy, C	May 10-Jun 12 1986	08/01/86	Training
0-378	IMCH	Lea, J Dennis, M	Sep 9-Sep 14 1986	/ /	Program Planning

APPENDIX B

INTRAH Trip Report Summary
October 1, 1984 - September 30, 1986

Trip #	Organiz	Travelers	Dates of Trip	Date Report Distributed	Purpose
** Rwanda					
0-24	ONAPO	Walter, G	Mar 8-Mar 14 1985	08/06/85	Needs Assessment
0-132	ONAPO	Chaponniere, P Gridley, K	Jul 5-Aug 30 1985	01/30/86	Training
0-61	ONAPO	Herrington, J Walter, G Gaye, P Durham, C Newman, C	Mar 4-Mar 14 1986	08/19/86	Proj Development
** Senegal					
0-150	MOH	Herrington, J	Aug 31-Sep 4 1985	02/18/86	Introductory
0-365		Herrington, J Gaye, P	Aug 27-Sep 6 1986	/ /	Program Planning
** Sierra Leone					
0-02	MOH	Lea, J	Nov 5-Nov 7 1984	01/28/85	Program Planning
0-17	MOH	Knauff, L	Jan 14-Jan 18 1985	01/31/85	Proj Development
0-42	MOH	Veney, J	Jan 14-Jan 18 1985	02/08/85	Tech Assistance
0-38	MOH	Major, B	Feb 11-Mar 2 1985	06/19/85	Tech Assistance
0-122	MOH	Plopper, S	Jun 17-Jul 19 1985	11/26/85	Training
0-79	MOH	Muhuhu, P	Sep 20-Oct 4 1985	02/17/86	Tech Assistance
0-216	MOH	Veney, J	Oct 11-Oct 13 1985	11/14/85	Proj Development
0-134	MOH	Veney, J Miranda, M	Nov 21-Dec 6 1985	02/28/86	Tech Assistance
** Somalia					
0-27	FHDMOH	Muhuhu, P	Mar 3-Mar 17 1985	07/31/85	Tech Assistance
0-55	SFHCA	Muhuhu, P Johal, M	Jun 1-Jun 10 1985	08/08/85	Needs Assessment
0-173	SFHCA	Brown, M	Jul 6-Jul 23 1985	10/21/85	Training
0-123	FHDMOH	Eduarte, A Gilpin, V	Aug 7-Sep 15 1985	11/04/85	Training
0-137	SFHCA	Toomey, K	Sep 19-Oct 4 1985	02/11/86	Training
** Sri Lanka					
0-32	FPASL	Knauff, L	Feb 17-Feb 23 1985	03/22/85	Needs Assessment
0-31	FPASL	Veney, J	Feb 17-Feb 23 1985	04/22/85	Needs Assessment
0-63	FPASL	Knauff, L Baker, R	May 12-May 18 1985	06/25/85	Proj Development
0-153	FPASL	Knauff, L Angle, M	Nov 9-Nov 16 1985	02/05/86	Tech Assistance
0-144	FPASL	Leonhardt, T	Dec 1-Dec 17 1985	04/16/86	Training
0-145	FPASL	Leonhardt, T	Jan 5-Jan 29 1986	04/28/86	Training
0-94	FPASL	Leonhardt, T	May 21-Jun 6 1986	09/03/86	Tech Assistance
** Swaziland					
0-37	FLAS	Place, C	Mar 4-Mar 19 1985	06/02/85	Tech Assistance
** Tanzania					
0-275	UMATI	Muhuhu, P	Feb 17-Feb 17 1986	05/02/86	Program Planning
** Thailand					
0-07		Knauff, L	Nov 19-Nov 23 1984	12/21/84	Needs Assessment
0-30	PDA	Muhuhu, P	Jan 14-Feb 9 1985	05/03/85	Program Planning

APPENDIX B

INTRAH Trip Report Summary
October 1, 1984 - September 30, 1986

Trip	Organiz	Travelers	Dates of Trip	Date Report Distributed	Purpose
0-34		Knauff, L Baker, R	Feb 8-Feb 16 1985	03/28/85	Proj Development
0-33		Veney, J	Feb 8-Feb 16 1985	04/22/85	Proj Development
0-67	MOPH	Walter, G	Apr 15-Apr 18 1985	08/12/85	Follow-up
0-54		Knauff, L	May 5-May 12 1985	07/23/85	Proj Development
0-157	PDA	Muhuhu, P	Jun 29-Jul 15 1985	10/21/85	Tech Assistance
0-152		Knauff, L Lea, J	Sep 23-Sep 28 1985	11/06/85	Review/Eval
0-99	MOPH	Veney, J Miranda, M Angle, M	May 9-May 23 1986	08/19/86	Training
** The Gambia					
0-244	MOH	Muhuhu, P Mirabito, T Konde, A	Jan 7-Jan 20 1986	05/02/86	Needs Assessment
0-256	PIACT	Murphy, C	Mar 16-Mar 24 1986	05/02/86	Training(Part)
** Togo					
0-03		Lea, J	Nov 7-Nov 11 1984	01/28/85	Program Planning
** Uganda					
0-13	MOH	Veney, J	Dec 5-Dec 9 1984	01/08/85	Tech Assistance
0-12	MOH	Knauff, L Muhuhu, P	Dec 5-Dec 9 1984	01/08/85	Proj Development
0-190	MOH	Baker, R Mtawali, G Muhuhu, P	Apr 27-May 3 1986	06/16/86	Proj Development
** Zaire					
0-23		Walter, G	Mar 17-Mar 22 1985	05/24/85	Needs Assessment
0-57		Herrington, J Walter, G	Feb 17-Mar 1 1986	07/10/86	Needs Assessment
0-308		Herrington, J Newman, C Durham, C	Jul 15-Jul 30 1986	10/16/86	Proj Development

APPENDIX C

TRIPS AND TRAINING ACTIVITIES BY MONTH:

REVIEW - PAST SIX MONTHS

PROJECTIONS - NEXT SIX MONTHS

APPENDIX C

INTRAH Trips and Training Activities by Month
April 1, 1986 - September 30, 1986

Location	Travelers/Trainers	Dates	Activity	Training Topic
** APRIL				
Nepal	TMP CBD Workers	Apr 1-Apr 15	In-Country	Management and Supervision
Nepal	TMP CBD Workers	Apr 1-Apr 15	In-Country	Management and Supervision
Nepal	CRS Trainers	Apr 1-Apr 15	In-Country	Community-Based FP/MCH
Nepal	CRS Trainers	Apr 1-Apr 15	In-Country	Community-Based FP/MCH
Kenya	Vansintejan, G	Apr 12-Apr 22	Tech Assistance	
Chad	Herrington, J Malvinsky, J Baker, R	Apr 14-Apr 22	Proj Development	
Nigeria	Tsuei, J Stanton, ME Ike Isama, A Akin-Dahunsi, A	Apr 15-May 25	Review/Eval	
Nigeria	Brown, M Brancich, C Dahunsi, A	Apr 20-May 9	Proj Development	
Kenya	Baker, R	Apr 24-Apr 26	Other	
Uganda	Baker, R Mtawali, G Muhuhu, P	Apr 27-May 3	Proj Development	
Mali	Lewis, E Sirica, H	Apr 28-May 10	In-Country	Mat/Curr Development
** MAY				
Nepal	CRS Trainers	May 1-May 15	In-Country	Community-Based FP/MCH
Nepal	CRS Trainers	May 1-May 15	In-Country	Community-Based FP/MCH
Burundi	Herrington, J Toumi-Metz, L	May 5-May 12	Proj Development	
Thailand	Veney, J Miranda, M Angle, M	May 12-May 21	Regional	Evaluation
Nigeria	Apted, M 2 HMB Trainers	May 12-May 22	In-Country	Community-Based FP/MCH
Philippines	Murphy, C Mende, T Eduarte, A	May 19-Jun 6	In-Country	Mat/Curr Development
Kenya	4 National Trainers Petrich, E	May 19-Jun 27	In-Country	Management and Supervision
Nigeria	Lea, J Minnis, R	May 22-May 27	Review/Eval	
Ivory Coast	Gaye, P	May 26-May 30	Other	
Sri Lanka	7 FPASL Trainers Leonhardt, T (TA)	May 26-Jun 5	In-Country	Management and Supervision
** JUNE				
Nepal	CRS Trainers	Jun 1-Jun 15	In-Country	Community-Based FP/MCH
Nepal	CRS Trainers	Jun 1-Jun 15	In-Country	Community-Based FP/MCH
Sri Lanka	FPASL Trainers	Jun 1-Jul 31	In-Country	Community-Based FP/MCH
Burkina Faso	Vansintejan, G Malvinsky, J	Jun 2-Jun 13	Needs Assessment	
Kenya	5 National Trainers Petrich, E	Jun 5-Jun 6	In-Country	Management and Supervision
MSH/Boston	MSH Trainers	Jun 9-Jul 23	U.S.-Based	Management and Supervision
Mali	6 AMPPF Trainers Malvinsky, J (TA) Van der Oever, N (TA)	Jun 16-Jun 22	In-Country	Community-Based FP/MCH
Nigeria	Knauff, L Brown, M	Jun 16-Jun 25	Needs Assessment	
Nigeria	Williams, J O'Hanley, K	Jun 16-Jun 28	In-Country	Prog Plan and Eval
Nigeria	Williams, J O'Hanley, K	Jun 16-Jun 28	Review/Eval	
Mali	Lewis, E Sirica, H 2 Malian Co-Trainers	Jun 23-Jul 5	In-Country	Prog Plan and Eval
Kenya	Knauff, K Brown, M	Jun 25-Jul 10	Program Planning	
** JULY				
Sri Lanka	DPOs	Jul 1-Sep 30	In-Country	Community-Based FP/MCH
Kenya	Vansintejan, G Munkombwe, V	Jul 7-Aug 1	Regional	Training Skills
Botswana	Mtawali, G Knauff, L	Jul 9-Jul 23	Needs Assessment	

145

APPENDIX C

INTRAH Trips and Training Activities by Month
April 1, 1986 - September 30, 1986

Location	Travelers/Trainers	Dates	Activity	Training Topic
Nigeria	Veney, J Burr, C Dahunsi, A Ike Isama, A	Jul 14-Jul 18	In-Country	Prog Plan and Eval
Mali	Lewis, E Sirica, H 2 Malian Co-Trainers	Jul 14-Jul 26	In-Country	Community-Based FP/MCH
Philippines	IMCH Core Trainers	Jul 14-Aug 23	Inter-Regional	Comprehensive Clinical FP
Zaire	Herrington, J Newman, C Durham, C	Jul 15-Jul 30	Proj Development	
Nigeria	Veney, J Burr, C Danunsi, A Ike Isama, A	Jul 21-Jul 25	In-Country	Prog Plan and Eval
Kenya	16 District Trainers 4 National Trainers	Jul 21-Aug 8	In-Country	Management and Supervision
** AUGUST				
Sri Lanka	FPASL Trainers	Aug 1-Sep 30	In-Country	Community-Based FP/MCH
Nepal	3 FP/MCH Trainers	Aug 12-Aug 25	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Aug 12-Aug 25	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Aug 17-Aug 30	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Aug 17-Aug 30	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Aug 17-Aug 30	In-Country	Management and Supervision
Sierra Leone	3 MOH Core Trainers	Aug 18-Sep 5	In-Country	Basic Clinical FP
Ivory Coast	Herrington, J	Aug 20-Aug 27	Other	
Nigeria	Baker, R	Aug 25-Sep 10	Review/Eval	
Kenya	8 District Trainers 2 National Trainers	Aug 25-Sep 12	In-Country	Management and Supervision
Senegal	Herrington, J Gaye, P	Aug 27-Sep 6	Program Planning	
** SEPTEMBER				
Nigeria	Baker, R Mirabito, T	Sep 1-Sep 5	Proj Development	
Nepal	CRS Trainers	Sep 1-Sep 15	In-Country	Community-Based FP/MCH
Nepal	CRS Trainers	Sep 1-Sep 15	In-Country	Community-Based FP/MCH
Nepal	3 FP/MCH Trainers	Sep 2-Sep 15	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Sep 2-Sep 15	In-Country	Management and Supervision
Philippines	IMCH Core Trainers	Sep 8-Sep 10	In-Country	Clinical FP Update
Nigeria	Mirabito, T Williams, J	Sep 8-Sep 19	In-Country	Prog Plan and Eval
Nigeria	Williams, J Mirabito, T	Sep 8-Sep 19	Review/Eval	
Kenya	Mtawali, G 3 DFH/MOH Trainers 1 AMREF Trainer	Sep 8-Sep 23	In-Country	Mat/Curr Development
Mauritius	Newman, C Ericsson, S Helfenbein, S	Sep 8-Sep 30	Regional	Prog Plan and Eval
Philippines	Lea, J Dennis, M	Sep 9-Sep 14	Program Planning	
Philippines	IMCH Core Trainers	Sep 11-Sep 13	In-Country	Clinical FP Update
Nigeria	Apted, M O'Hanley, K	Sep 11-Oct 7	Review/Eval	
Kenya	Gaye, P	Sep 13-Sep 20	Program Planning	
Nepal	3 FP/MCH Trainers	Sep 14-Sep 27	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Sep 14-Sep 27	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Sep 14-Sep 27	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Sep 19-Oct 2	In-Country	Management and Supervision

APPENDIX C

INTRAH Trips and Training Activities by Month
April 1, 1986 - September 30, 1986

Location	Travelers/Trainers	Dates	Activity	Training Topic
Nepal	3 FP/MCH Trainers	Sep 19-Oct 2	In-Country	Management and Supervision
Nigeria	Apted, M O'Hanley, K	Sep 22-Oct 3	In-Country	Prog Plan and Eval
Zimbabwe	ZNFPC Trainers	Sep 22-Oct 31	Third-Country	Comprehensive Clinical FP
Nigeria	Muhuhu, P Mirabito, T	Sep 24-Oct 10	Proj Development	
Kenya	4 District Trainers 1 National Trainer	Sep 29-Oct 19	In-Country	Management and Supervision

APPENDIX C

Projected INTRAH Trips and Training Activities by Month
October 1, 1986 - March 31, 1987

Location	Travelers/Trainers	Dates	Activity	Training Topic
** OCTOBER				
Nepal	CRS Trainers	Oct 1-Oct 15	In-Country	Community-Based FP/MCH
Nepal	CRS Trainers	Oct 1-Oct 15	In-Country	Community-Based FP/MCH
Nigeria	Kwara State Trainers	Oct 1-Nov 15	In-Country	Comprehensive Clinical FP
Uganda	Mtawali, G	Oct 6-Oct 13	In-Country	Training Skills
Burkina Faso	Gaye, P Herrington, J	Oct 8-Oct 17	Proj Development	
Kenya	8 District Trainers 2 National Trainers	Oct 12-Nov 1	In-Country	Management and Supervision
Uganda	Mtawali, G 3 Core Trainers	Oct 13-Oct 17	In-Country	Management and Supervision
Mali	Malvinsky, J Benson, N 2 MOPH/SA Trainers	Oct 13-Oct 30	In-Country	Management and Supervision
Sierra Leone	MCH/FP Trainers	Oct 15-Oct 30	In-Country	Non-Clinical FP
Sierra Leone	MOH Core Trainers	Oct 15-Oct 30	In-Country	Non-Clinical FP
Sierra Leone	MOH Core Trainers	Oct 15-Oct 30	In-Country	Non-Clinical FP
Mali	Gaye, P	Oct 17-Oct 23	Proj Monitoring	
Sri Lanka	Brown, M Knauff, L	Oct 18-Oct 24	Review/Eval	
Uganda	Mtawali, G 3 Core Trainers	Oct 20-Oct 24	In-Country	Management and Supervision
Zaire	Yatshita, M Gaye, P 1 PSND	Oct 20-Oct 31	In-Country	Management and Supervision
Kenya	Vansintejan, G 2 CAFS Trainers	Oct 20-Nov 14	Regional	Training Skills
Sri Lanka	Rajbhandari, PR 7 FPASL Trainers	Oct 22-Oct 29	In-Country	Management and Supervision
Nepal	Brown, M Knauff, L	Oct 25-Nov 2	Review/Eval	
Uganda	Mtawali, G 3 Core Trainers	Oct 27-Oct 31	In-Country	Management and Supervision
Nigeria	Mirabito, T	Oct 29-Nov 7	Needs Assessment	
** NOVEMBER				
Botswana	Muhuhu, P Mtawali, G	Nov 1-Nov 21	Proj Development	
Thailand	Brown, M Knauff, L	Nov 3-Nov 8	Review/Eval	
Zaire	Lewis, E 1 Other 3 PSND	Nov 3-Dec 12	In-Country	Training Skills/Basic Clin FP
Kenya	Veney, J	Nov 5-Nov 7	Tech Assistance	
Uganda	Veney, J Yunkella, F	Nov 6-Dec 6	Tech Assistance	
Philippines	Brown, M Knauff, L	Nov 9-Nov 14	Review/Eval	
Nepal	3 FP/MCH Trainers	Nov 9-Nov 22	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Nov 9-Nov 22	In-Country	Management and Supervision
Nepal	3 FP/MCH Trainers	Nov 9-Nov 22	In-Country	Management and Supervision
Thailand	PDA Trainers	Nov 9-Nov 29	Inter-Regional	Management and Supervision
Rwanda	Sirica, H Gomez, P	Nov 10-Nov 22	In-Country	Mat/Curr Development
Burkina Faso	Gaye, P Baker, R	Nov 10-Nov 22	Proj Development	
Mali	Frelick, G Fry, S 3 National Trainers	Nov 10-Dec 6	In-Country	Training Skills
IHP/SC	IHP Trainers	Nov 17-Dec 13	U.S.-Based	Community-Based FP/MCH
Philippines	Grafilo, M Dabatos, L Veney, J	Nov 18-Dec 5	In-Country	Prog Plan and Eval
Ivory Coast	Baker, R	Nov 23-Nov 25	Program Planning	
Chad	2 INTRAH	Nov 25-Dec 2	Proj Monitoring	

148

APPENDIX C

Projected INTRAH Trips and Training Activities by Month
October 1, 1986 - March 31, 1987

Location	Travelers/Trainers	Dates	Activity	Training Topic
** DECEMBER				
Niger	Herrington, J Gaye, P	Dec 1-Dec 12	Needs Assessment	
Chad	Malvinsky, J	Dec 1-Dec 15	Third-Country	Management and Supervision
Kenya	12 District Trainers 3 National Trainers	Dec 1-Dec 20	In-Country	Management and Supervision
Thailand	U/Mahidol Faculty	Dec 7-Oct 9	In-Country	Community-Based FP/MCH
Mali	3 MOPHSA Trainers	Dec 8-Dec 20	In-Country	Non-Clinical FP
** JANUARY				
Mali	INTRAH/IHP	Jan 1-Jan 15	Review/Eval	
Zaire	Lewis, E 1 Other 1 PSND	Jan 1-Jan 21	In-Country	Mat/Curr Development
Nepal	5 DON/MOH Trainers 5 PHN Trainers 10 ANM Instructors	Jan 1-Mar 31	In-Country	Community-Based FP/MCH
Uganda	Mtawali, G 6 Core Trainers	Jan 5-Feb 15	In-Country	Comprehensive Clinical FP
Chad	Malvinsky, J 1 Other	Jan 10-Jan 20	In-Country	Prog Plan and Eval
Sierra Leone	2 INTRAH	Jan 12-Jan 23	Review/Eval	
Mali	2 INTRAH/IHP Trainers 3 National Trainers	Jan 12-Jan 24	In-Country	Prog Plan and Eval
Nigeria	Apted, M O'Hanley, K Walter, G	Jan 15-Jan 16	In-Country	Prog Plan and Eval
Chad	Malvinsky, J 2 Others	Jan 15-Jan 17	In-Country	Prog Plan and Eval
Kenya	1 INTRAH	Jan 15-Jan 27	Review/Eval	
Nigeria	Apted, M O'Hanley, K Walter, G	Jan 19-Feb 6	In-Country	Clinical FP Update
Mali	2 INTRAH/IHP Trainers 3 MOPHSA Trainers	Jan 19-Feb 14	In-Country	Management and Supervision
Ivory Coast	Herrington, J	Jan 20-Jan 26	TAC Meeting	
Kenya	1 INTRAH	Jan 26-Jan 30	Review/Eval	
** FEBRUARY				
Sri Lanka	FPASL Trainers	Feb 1-Feb 1	In-Country	Community-Based FP/MCH
Sri Lanka	FPASL Trainers	Feb 1-Feb 1	In-Country	Community-Based FP/MCH
Nepal	1 INTRAH	Feb 1-Feb 7	Review/Eval	
Zaire	1/2 INTRAH	Feb 1-Feb 14	In-Country	Training Skills
Chad	Sirica, H 1 Other	Feb 1-Feb 21	In-Country	Training Skills
Sri Lanka	DPOs	Feb 1-Apr 30	In-Country	Community-Based FP/MCH
Nepal	35 ANM Instructors	Feb 1-May 31	In-Country	Community-Based FP/MCH
Kenya	Mirabito, T Knauff, L Sujpluem, KC	Feb 16-Feb 27	TAC Meeting	
Nigeria	Apted, M O'Hanley, K Walter, G	Feb 16-Mar 6	In-Country	Training Skills
Univ/Conn	U/CT Trainers	Feb 17-Apr 4	U.S.-Based	Training Skills
** MARCH				
Mali	3 MOPHSA Trainers	Mar 1-Mar 21	In-Country	Management and Supervision
Kenya	Williams, J 1 DFH Trainer	Mar 1-Mar 30	In-Country	Training Skills
Mali	1 INTRAH/IHP Trainer 3 MOPHSA Trainers	Mar 2-Mar 14	In-Country	Non-Clinical FP
Nigeria	Apted, M 4 State Trainers 1 Co-Trainer	Mar 9-Mar 20	In-Country	Community-Based FP/MCH

149

APPENDIX C

Projected INTRAH Trips and Training Activities by Month
October 1, 1986 - March 31, 1987

Location	Travelers/Trainers	Dates	Activity	Training Topic
Uganda	6 Core Trainers	Mar 9-Apr 17	In-Country	Comprehensive Clinical FP
Mali	2 INTRAH/IHP	Mar 15-Apr 5	Review/Eval	
Thailand	Mtawali, G Brown, M Knauff, L	Mar 16-Mar 20	TAC Meeting	
Philippines	Mtawali, G	Mar 20-Mar 25	Other	

271

APPENDIX D

**SUMMARY OF PARTICIPANTS TO U.S.-BASED, THIRD-COUNTRY,
REGIONAL AND INTER-REGIONAL TRAINING PROGRAMS
(October 1, 1984 - September 30, 1986)**

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Inter-Regional Apr 29-Jun 07, 1985 Philippines	Clinical Skills Training for N/P Teams	<p>NIGERIA: Dr. Cephas Tseven de Ityonzughul, Gboko General Hospital, Benue State Ms. Bridget M. Tilley-Gyado, Nurse-Midwife, Gboko General Hospital, Benue State Dr. Alan Emmanuel Ajonye, Otukpo General Hospital, Benue State Ms. Cecilia A. Abba, Otukpo General Hospital, Benue State Dr. Samuel Yaji, Katsin-Ala General Hospital, Benue State Ms. Christiana D. Gbakaan, Katsin-Ala General Hospital, Benue State Dr. Cletus S. Musa, General Hospital, Makurdi, Benue State Ms. Justina S. Abdea-Jato, General Hospital, Makurdi, Benue State Dr. Rosemary A. Abdullahi, Consultant in Public Health for Benue State and Member of State FP Coordinating Committee Ms. Susannah D. Attah, Assistant Chief Health Sister, MOH, Makurdi, Benue State</p> <p>UGANDA: Dr. Gilbert Mpigika, Physician In-Charge, Kabale FP/MCH Clinic Ms. Mary Tumwesigye, Nurse-Midwife In-Charge, Kabale FP/MCH Clinic Dr. Aboda, Physician In-Charge, Mulago MCH Clinic Ms. Justine N. Mukasa, Nurse-Midwife In-Charge, Mulago Ante- Natal and Pre-Natal Clinic Dr. Elly Katora, Physician In-Charge, Mbale MCH/FP Clinic Ms. Daphne, Namasoko, Clinic Nurse In-Charge of FP, Mbale MCH/FP Clinic</p>

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Nov 11-Nov 29, 1985 Philippines	Natural FP Training of Trainers	<p>KENYA: Mrs. Nancy Njeri Thyaka, Nurse/Midwife and Public Health Nurse, Coast General Hospital, Mombasa Mrs. Rahab Mutonyo, Nurse/Midwife and Public Health Nurse, Catholic Hospital, Thika</p> <p>NIGERIA: Mrs. Kate Ugochukwu, Midwife Tutor, Imo State, MOH Mrs. Edna Onyegere, Nurse Midwife, Imo State, MOH</p> <p>SIERRA LEONE: Mrs. Oneta J. Samai, MCH Supervisor for Southern and Northern Provinces, MOH Mrs. Claudia B. Labor, State Registered Nurse attached to PPASL</p> <p>UGANDA: Mrs. Solome Ketesigwa, Nurse/Midwife Tutor, MOH Core Training Team Member Mrs. Christine Kabugo, Midwife Tutor, Catholic Secretariat Mrs. Edinance Gahwera, Nurse Tutor, Nsambia Hospital</p> <p>ZIMBABWE: Mrs. Regina Ncube, Matron and Tutor, Maternity, St. Anne's Hospital, Brunapeg</p> <p>INDONESIA: Dr. Rasman Tarigan, Chief, Provincial Training Center, Bkkbn Medan, North Sumatra Dr. Aspan Yahya, Chief Provincial Training Officer, Bkkbn Palembang, South Sumatra</p> <p>PHILIPPINES: Dr. Pilar Gelito, Clinic Physician, E. Rodriguez Puericulture Center, Manila</p> <p>SRI LANKA: Dr. Shirley C. Weerackody, Medical Officer, Clinical Services, Family Health Bureau, MOH Mrs. Denipitiyage B. Gunawardene, Public Health Nursing Sister, Family Health Bureau, MOH</p> <p>THAILAND: Mrs. Soodsanguan Thana-Udom, Department of Health, Ministry of Public Health Mrs. Suganya Harnroongrog, Nurse/Midwife Tutor, Family Planning Unit, Thai Red Cross Society</p>

159

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Jul 14-Aug 23,1986 Philippines	Clinical FP for Nurse/Physician Teams	<p>PAPUA/NEW GUINEA:</p> <p>Mr. Ivan Noese, Health Education Officer, Avihasa, PNG Mrs. Ruth Bailoildi, FP Nurse, Salamo, PNG Mr. Desak Biorit, Health Education Officer, Kurute, PNG Mr. Tom Pamasimbo Mast, FP Nurse, Nuku, PNG Mr. Sonai Uduru, Health Education Officer, Fepe, Western Province, PNG Ms. Koiparu Kuai, FP Nurse, Katatai, PNG Mr. Pilikese Lakatoni, Health Education Officer Ms. Constance Marako, FP Nurse, Bogaba, PNG</p> <p>NIGERIA:</p> <p>Dr. Esho, Ob/Gyn, Lagos State Dr. Oredemi, Ob/Gyn, Lagos State Mrs. Odutayo, SRN/SCM, Lagos State Mrs. Oshodi, SRN/SCM, Lagos State</p> <p>UGANDA:</p> <p>Dr. Justus Poli K. Assiinwe, Medical Officer, Mbarara Hospital Mrs. Vera K. Nhura, Registered Nurse in charge of MCH clinic and FP services, Mbarara Hospital Dr. Mwalemwa Francis Wanamera, Medical Officer, Mbale Hospital Mrs. Samalie Muyana, Registered Nurse in charge of MCH/FP Unit, Mbale Hospital</p>
Jul 01-Jul 15,1985 Thailand	Dev & Mgt of Integrated CBD FP & Develop	<p>KENYA:</p> <p>Dr. Matovu, Program Officer, Centre for African Family Studies</p> <p>UGANDA:</p> <p>Mr. A. J. Ojara, Permanent Secretary, MOH Dr. S. Etyono, Director of Medical Services, MOH Mr. E. Mugoya, Director, FPAU Ms. Faith Elangot, Chief Nursing Officer, MOH Dr. E. M. Kaijuka, ADMS/FP/MCH, MOH Mr. John Ruberantware, Chief Pharmacist, MOH Ms. Solome Katesigwa, CTT Member, MOH Ms. Rachel Rushota, CTT Member, MOH Ms. Marcella Ochwo, Project Coordinator, MOH Mr. Jonathan Gaifuba, ADMS/Health Education, MOH Dr. Margaret Kaisa, CTT Member, MOH</p> <p>NEPAL:</p> <p>Mr. Arun P. Shrestha, Senior Accountant, Nepal Contraceptive Retail Sales Company Mr. Surendra Rayamajhi, Sales Supervisor, Nepal Contraceptive Retail Sales Company</p>

124

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Sep 16-Sep 28,1985 Thailand	FP/Health/Community Development Course	UGANDA: Mr. John F.B. Mujabi, Director of Medical Services\Training, MOH Dr. George W. Olwit, Assistant Director of Medical Services, Training, MOH Mr. V.K.K. Wangola, Chief Health Inspector, MOH Mr. Dan Parma-Busulwa, Nurse-Tutor, CTT Member, MOH Mr. John Male-Mukasa, ADMS for Planning and Evaluation, MOH Mrs. Judith Kaija, Health Educator, CTT Member, MOH Mrs. Lydia Muranga, Senior Nursing Officer, FPAU
Regional Oct 15-Oct 30,1987 Ivory Coast	Francophone Evaluation Follow-On	Participants of Mauritius-based September 1986 Francophone Africa Evaluation Training workshop and their supervisors/colleagues
Apr 16-May 04,1985 Kenya	TOT Skills for Core Training Team	SIERRA LEONE: Matron Phebean Alghali, CTT Member, MOH Sister Val Gilpin, CTT Member, MOH Sister Angela Massally, CTT Member, MOH Sister Emma Siddiqui, CTT Member, MOH Sister Celia Spaine-Cole, CTT Member, MOH Sister Margaret Dumbuya, CTT Member, MOH UGANDA: Mrs. Rachael Rushota, CTT Member, MOH Mrs. Solome Ketesigwa, CTT Member, MOH Mrs. Mary Luyombya, CTT Member, MOH Mr. Dan Parma-Busulwa, CTT Member, MOH Dr. Margaret Kaisa, CTT Member, MOH Mrs. Judith Kaija, CTT Member, MOH

155

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Mar 10-Mar 19, 1986 Kenya	Follow-on Evaluation Training	<p>KENYA:</p> <p>Mr. Anthony Kamau, Statistical Officer, Division of Family Health, MOH</p> <p>Mrs. Zaluha Gitau, Public Health Nurse tutor, Division of Family Health, MOH</p> <p>Mr. Murungaru Kimani, National Council for Population and Development</p> <p>Ms. Margaret Gatei, Senior Nursing Officer, MOH</p> <p>NIGERIA:</p> <p>Mr. Ayodele Akin-Dahunsi, Principal Health Planner, National Health Planning Unit, FMOH</p> <p>Mr. Anthony Ike Isama, Health Planning Officer, National Health Planning Unit, FMOH</p> <p>Mrs. Margaret J. Bodede, Chief Health Sister, Lagos State HMB</p> <p>Mrs. Florence A. Taylor, Assistant Chief Health Officer, Lagos State HMB</p> <p>SIERRA LEONE:</p> <p>Mrs. Lois Vincent, Health Sister, Jenner Wright Clinic, MOH</p> <p>Mrs. Fatu Yumkella, Medical Demographer, MOH</p> <p>UGANDA:</p> <p>Mr. Amos Mzabanita, Statistician, Acting Assistant Director, Medical Services/Planning, MOH</p> <p>Mr. Dan Parua-Busulwa, Core Training Team Member/Tutor, MOH</p> <p>Mrs. Spacioza Kabwejere, Evaluation Officer, FPAU</p> <p>Mrs. Rachael Rushota, Core Training Team Member, Acting Family Planning Coordinator, MOH</p> <p>PHILIPPINES:</p> <p>Ms. Miriam C. Grafilo, Director for Support Services, IMCH</p>

261

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Jul 07-Aug 01, 1986 Kenya	Training of Trainers Workshop I	<p>KENYA:</p> <p>Mrs. Janet I. Kamar, Nursing Officer I, Medical Training Center, Kisumu</p> <p>Mrs. Rosemary W. Kamunya, Nursing Sister In-Charge, FPAK, Nyeri</p> <p>Mrs. Beth W. Karanja, Nursing Sister, FPAK, Nairobi</p> <p>Mrs. Cecilia W. Kibiru, District Public Health Nurse, Muranga District Hospital, Muranga</p> <p>Mrs. Margaret M. Mwitii, African Medical and Research Foundation, Nairobi</p> <p>Mrs. Salome B. Nyaema, Kenya Technical Teachers College, Nairobi</p> <p>LIBERIA:</p> <p>Mrs. Dorothy F. Dakagboi, Head Nurse, FPASL, Monrovia</p> <p>NIGERIA:</p> <p>Mrs. Eme Umoren, Programme Officer, PPFN, Lagos</p> <p>SIERRA LEONE:</p> <p>Mrs. Margaret M. Belewa, District Health Sister, MCH Clinic, Bo Government Hospital, Bo, MOH</p> <p>Mrs. Claudia B. Labor, Assistant Programme Officer, PPASL, Freetown</p> <p>SOMALIA:</p> <p>Mrs. Maryan I. Arole, MOH, Mogadishu</p> <p>Mrs. Faduma H. Mohamed, Community Training Health Department, MOH, Mogadishu</p> <p>UGANDA:</p> <p>Mrs. Rhoda S. Nkoregamba, District Health Visitor, DMO's Office, Mbarara</p> <p>Mrs. Catherine Sevume, Senior Nursing Officer, Kampala City Council, Kampala</p> <p>ZAMBIA:</p> <p>Mrs. Ada D. Kasote, Senior Matron, Kitwe District Council, Promotive Health Section, Kitwe</p> <p>Mrs. Muriel M. Syacumpi, Programme Officer, PPAZ, Lusaka</p>

157

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Aug 05-Aug 22, 1985 Mauritius	FP Visual Communication	<p>BOTSWANA: Mrs. G. Mogapi, Teaching/Senior Clinical Instructor in MCH, MOH Mrs. B. Pilane, Senior Nursing Sister/Instructor, Family Welfare Educator, MOH</p> <p>CAMEROON: Mrs. Cumber Angelina Ngwe, Nurse/Midwifery Sister, Central Maternity Yaounde, MOPH Mrs. Helen Eno Salah, Senior Nursing Officer, Central PMI Yaounde, MOPH</p> <p>GHANA: Miss Victoria Assan, Senior Nursing Officer, MCH/FP Division, MOH Mrs. Beatrice Amoah, Principal Nursing Officer, Korle Bu Midwifery School, MOH</p> <p>LIBERIA: Mr. William Gibson, Materials Production Officer, Health Education Division, MOHSW Mr. Raymond Nigba, Graphic Artist, FPAL</p> <p>MALAWI: Mr. C. Chowa, Senior Health Assistant, Health Education Section, MOH Mrs. N. Mnyenyembe, Chief Public Health Nurse, Regional Health Inspector's Office, MOH</p> <p>MAURITIUS: Mr. Y. Bissessur, Program Officer, CBD MFPA Mr. L. Clency Lajoie, Senior Youth Officer, Action Familiale Mrs. Satiavatee Hurry, Assistant Information Officer FP/MCH, MOH Mrs. Marline Leveque, Welfare Officer, MFPA</p> <p>SIERRA LEONE: Mr. Mohamed B. Jalloh, Provincial Health Education Officer, Makene, Northern Province, MOH Mr. Mohamed L. Lamin, IEC Officer, PPASL</p> <p>SOMALIA: Ms. Amina Hersi Adan, Training Officer, IEC Unit, Somalia Family Health Care Association Mr. Dahir Elmi Abdi, Course Writer, Women's Education Department, Ministry of Education</p> <p>ZIMBABWE: Mr. Elias Hluyo, Education Officer, CBD Program, ZNFPC Ms. Anne Butche, Senior Tutor, Bulawayo Training Center, ZNFPC</p> <p>PHILIPPINES: Dr. Adelaida Segarra, Medical Training Specialist, INCH Ms. Teresa Mende, Nurse Telephone Counselor, INCH</p>

138

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Sep 08-Sep 30, 1986 Mauritius	Evaluation Training	<p>BURKINA FASO: Mme Therese Yugma, Chief of Family Planning Office, Directorate of Maternal and Child Health, MOPH Mme Valentine Tiendrebeogo, Social Affairs Advisor to the Secretary General, Ministry of Family Welfare</p> <p>BURUNDI: Mr. Daniel Nizigiyimana, Director General, Ministry of Social Affairs Mr. Leonce Segamba, Director of Population Department, Ministry of the Interior</p> <p>CHAD: Mr. Abakar Sou, Health Trainer, Office of Professional Training and Health Education, MOPH Mr. Banguita Nelym Idriss, Demographer, Ministry Delegate at the Presidency, Office of Statistics, MOPH</p> <p>MALI: Dr. Oumar Traore, Assistant Physician, Direction Nationale de la Planification Socio-Sanitaire, MOPHSA, Member of National Training Team Mr. Brehima Siaka Diallo, Health Economist, Direction Nationale de la Planification Socio-Sanitaire, MOPHSA</p> <p>MAURITIUS: Mr. P.C. Wong Chung Lung, Acting Principal Demographer and Head of Evaluation Unit, FP/MCH Division, MOH Mr. Najaindranath Mapara, Youth Program Officer and Family Life Educator, Mauritius Family Planning Association</p> <p>NIGER: Mme Bagnan Aissata, Instructor, National School of Public Health Mme Nignon Ramatou Mady, Director, Maternite Poudriere</p> <p>RWANDA: Mr. Castule Kamanzi, Responsable de la Formation/ONAPO and Coordinator of ONAPO/INTRAH Project, Teaching Specialist in Psychology Mr. Bernard Avutsekubwimana, Assistant to Mr. Kamanzi, Teaching Specialist in Psychology, ONAPO</p> <p>ZAIRE: Dr. Musinde Sangwa, Director of Training, Supervision and Information, FONAMES, Departement de la Sante Publique Mr. Bangula Buanda, Chef de Service de Recherche et Evaluation, Association Zairoise pour le Bien-Etre Familiale Mme Mandu Eka, Chef de Bureau Charge de l'Application du Programme de Formateurs, Sixieme Direction de la Sante Publique Mr. Bongwele Onanga, Directeur-Adjoint Charge de Programmes et Projets Speciaux, Projet de Services en Naissances Desirables</p>

157

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Jan 06-Jan 24,1986 Philippines	Regional Training of Trainers	<p>PHILIPPINES: Teresa Mende, Nurse Telephone Counsellor, IMCH Laura Paires, Clinic Nurse, IMCH Cebu Eve Almenario, Clinic Nurse, IMCH Rose Mendoza, Area Consultant, IMCH Ligaya Dabatos, Area Field Supervisor, IMCH</p> <p>THAILAND: Tanaporn Praditwong, Manager, Training Division, AC/PDA Boongit Kongthongluck, Unit Head, PDA Kanaporn Phatihatakorn, Training Officer, AC/PDA Tittaya Densupsin, Training Officer, AC/PDA Guia M. Morales Yamokgul, Senior Training Officer, AC/PDA Napasri Maneewong, Senior Training Officer, AC/PDA</p>
May 12-May 21,1986 Thailand	Follow-on Evaluation Training	<p>PHILIPPINES: Ms. Miriam Grafilo, Director for Support Services, IMCH Miss Maria Ligaya Dabatos, Area Nurse Field Supervisor, IMCH</p> <p>THAILAND: Khun Chusie Sujpluem, Head, Training/Supervision/Evaluation Section, FHD/MOPH Khun Yupa Poonkum, Policy and Planning Analyst, Research and Evaluation Section, FHD/MOPH Ms. Radeeporn Soogarun, Research and Evaluation Section, FHD/MOPH Ms. Tassanee Rojarasakul, Training/Supervision/Evaluation Section, FHD/MOPH</p> <p>NEPAL: Mr. Padma Raj Rajbhandari, ICHS/DP Project Mr. Gokarna Regmi, Demographer, FP/MCH Project Mr. Pushpa Raj Shakya, FP/MCH Project Mr. Ramesh Bhatta, FP/MCH Project (Ms. Audrie Maw, TBA Program Coordinator, Division of Nursing, MOH also attended but was not funded by INTRAH.)</p> <p>SRI LANKA: Mr. Amara Dissanyake, Director of Operations, FPASL Mr. K. Jayasinghe, Director, Evaluation, FPASL Mr. Joe Livera, Field Volunteer Training Manager, FPASL Miss T.D. Geekiyanage, Evaluation Assistant, FPASL</p> <p>SIERRA LEONE: Mrs. Fatu Yunkella, Medical Demographer, MOH</p>

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Third-Country May 02-May 10,1985 Philippines	Adolescent Information and Counselling	FIJI: Mr. Mesulam Sewimali Aisea, Student Minister, Methodist Theological College
Sep 30-Nov 08,1985 Zimbabwe	Clinical FP Skills	NIGERIA: Mrs. Martha K. Dalhatu, Chief Nursing Officer, Benue State, MOH Mrs. Awa Aruwa, Nursing Officer First Class, Makurdi General Hospital, Benue State, MOH Mrs. S.T. Ibrahim, Nursing Sister, Makurdi General Hospital, Benue State, MOH Mrs. Hajiya A. Abu, Nursing Sister, Idah General Hospital, Benue State, MOH
Sep 22-Oct 31,1986 Zimbabwe	FP Clinical Skills Workshop	SWAZILAND: Ms. Thokozile Mary Mncina, Ministry of Health NIGERIA: Mrs. Lydia Nguungwan Orphin, Public Health Nurse/Midwife, Health Services Management Board, PPFN Clinic, Makurdi, Benue State Mrs. Elizabeth Mary Mamadou, Nurse/Midwife, Divisional Health Unit, Anken, Benue State
U.S.-Based Jan 21-Feb 08,1985 IHP/SC	TOT Training Skills Update	PHILIPPINES: Dr. Chita S. Quitevis, CTT Member, IMCH Mrs. Asuncion G. Eduarte, CTT Member, IMCH Mrs. Antoinette S. Tejano, CTT Member, IMCH Dr. Adelaida Segarra, CTT Member, IMCH Mrs. Feliciano Eraldo, CTT Member, IMCH THAILAND: Ms. Pienchai Sattayut, Head, Training Section, DFH/MOPH Ms. Somsanit Wangwon, Head, Health Promotion Section, MCH Centre, Khon Kaen, MOPH Ms. Nimnuan Taweesoomboon, Head, Supervision Section, FHD/MOPH
Aug 12-Nov 01,1985 IHP/SC	FP Program Management (English)	KENYA: Mrs. Mary Mbandi, Project Coordinator, Maendeleo Ya Wanawake Organization
Oct 21-Dec 13,1985 IHP/SC	FP Program Management (French)	BURKINA FASO: Mrs. Poda Caroline Sylvie, Midwife, Chief Of Maternity of Po, Naouri Province, MOPH Mrs. Bande Nee Tall Aminatou, Midwife, Chief of Maternity of Sorgho Ganzourgou Province, MOPH

161

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
May 20-Jul 24, 1985 INTRAH/CH	Nat/Reg Evaluation Team Building	<p>KENYA: Mr. Anthony Kamau, Statistical Officer, Division of Family Health, MOH Mrs. Zaluha Gitau, Public Health Nurse Tutor, Division of Family Health, MOH (Mr. Murungaru Kimani, National Council for Population and Development also attended but was not funded by INTRAH)</p> <p>NIGERIA: Mr. Ayodele Akin-Dahunsi, Principal Health Planner, National Health Planning Unit, Federal MOH Mr. Anthony Ike Isama, Health Planning Officer, National Health Planning Unit, Federal MOH</p> <p>SIERRA LEONE: Sister Lois Vincent, Health Sister, Jenner Wright Clinic, MOH Mrs. Fatu Yumkella, Medical Demographer, MOH</p> <p>UGANDA: Mr. John Male-Mukasa, Assistant Director of Health Services, MOH Mr. Dan Parma-Busulwa, Core Training Team Member/Tutor, MOH</p> <p>PHILIPPINES: Ms. Miriam C. Grafilo, Director for Support Services, IMCH Miss Ligaya E. Dabatos, Area Nurse Field Supervisor, IMCH</p> <p>NEPAL: Mr. Ajit S. Pradhan, Demographer, ICHS/DP Project Mr. Gokarna Regmi, Demographer, FP/MCH Project</p> <p>SRI LANKA: Ms. Mala Wijesekera, Assistant Director, Evaluation Unit, FPASL (May 20 - June 7) Mr. Amara Dissanyake, Director of Operations, FPASL (May 20 - June 19)</p> <p>THAILAND: Khun Chusie Sujpluem, Head, Training/Supervision/Education Section, FHD/MOPH Khun Yupa Poonkum, Policy and Planning Analyst, Research and Evaluation Section, FHD/MOPH</p>
Nov 17-Dec 13, 1986 IHP/SC	Information/Education/Communication	<p>MALI: Dr. Sekou Drame, Health Education Section, Family Health Division, MOPHSA Mrs. Dicko Mariam Sidibe, Community Development Technician, Family Health Division, MOPHSA Ms. Traore Mintou Doucoure, Deputy Director, National Center for Physical Therapy</p>


162

APPENDIX D
Participants to U.S.-Based, Third-Country
Regional and Inter-Regional Training Programs

Dates and Location of Training	Training Program	Participants
Jun 09-Jul 23,1986 MSH/Boston	Management Skills	SRI LANKA: Mr. Conrad Diggaha Ranawake, Operational Manager, FPASL Mr. Aseerwatham Joseph Benedict, Assistant Director, Training, FPASL
Aug 26-Sep 13,1985 SDC/Chicago	Population, Communication and Research	PAPUA/NEW GUINEA Mrs. Ruth Iangalio, Executive Director and Chief Administrator, Family Planning Association of New Guinea SAMOA: Mrs. Faatonu Feletoese, Field Worker, Western Samoa Family Health Association Mrs. Talele Asamasaga, Motivator, Western Samoa Family Health Association
Jul 08-Aug 16,1985 Univ/Chicago	Training in Cytology	PHILIPPINES: Ms. Marilina Hizon, Senior Cytotechnologist, U.P. General Hospital
Feb 17-Apr 04,1987 Univ/Conn	Training of Trainers Course	INDIA: 2 Nurses
May 13-Jun 24,1985 MSH/Boston	Management Skills	GHANA: Mrs. Alma Adzraku, Principal Nursing Officer, MOH Ms. Forence Quarcoopome, Public Health Nurse, Ashanti Region, MOH KENYA: Mrs. Lydia Wanjiru-Cege, Senior Tutor In-charge, Training Division, Division of Family Health, MOH ZIMBABWE: Ms. Shalote Rudo-Chipamaunga, Tutor, Zimbabwe National Family Planning Council THAILAND: Ms. Tanaporn Praditwong, Acting Manager of Training, Asian Centre, PDA

APPENDIX E
INTRAH ORGANIZATIONAL CHART

PROGRAM FOR INTERNATIONAL TRAINING IN HEALTH (INTPH)
University of North Carolina at Chapel Hill



September 30, 1986

16

APPENDIX F

**INTRAH PERSONNEL
(as of September 30, 1986)**

168

APPENDIX F

INTRAH Personnel

(as of September 30, 1986)

ORGANIZATIONAL	STAFF	SPA NUMBER	PERCENT TIME
Management			
	J. Lea	Director	100
	L. Knauff	Deputy Director	100
	M. Dennis	Assistant to the Director	100
	C. Stuck	Administrative Assistant	32904 50
	M. Angle	Fellow/Trainee, Eval. (Non-INTRAH funding)	50
	C. Davis	Secretary	30254 100
	Vacant	Secretary	33276 100
Program Management			
	M. Brown	Program Officer	100
	J. Herrington	Program Officer	100
	T. Mirabito	Program Officer	100
	A. Echerd	Program Assistant	33603 100
	A. Walker	Secretary	32233 100
	K. Korby	Secretary	32118 100
Technical Services			
	C. Murphy	Training Materials Officer	13244 100
	J. Veney	Evaluation Officer	75
	C. Newman	Evaluation Specialist	100
	C. Place	Data Management Specialist	32644 100
	H. Eisenberg	Translation Services	32870 100
	P. Maglaque	Collection Specialist	33623 50
	M. Moran	Materials Student Assistant	38
	E. Beasley	Graduate Assistant	38
	D. Fishe	Secretary	32882 100
	J. Turner	Data Processing Assistant	33785 100
	V. Foshee	Graduate Assistant, Eval.	50
	D. Wright	Student Assistant	50
Administration			
	R. Baker	Associate Director	100
	C. Durham	Contract/Finance Officer	32255 100
	P. Rupkalvis	Accounting Technician	32724 65
	L. Dangerfield	Administrative Assistant	30154 100
	Vacant	Secretary	31528 100
	B. Ivey	Clerk	32217 100
	R. James	Student Assistant	12

ORGANIZATIONAL	STAFF	SPA NUMBER	PERCENT TIME
<u>E/SA Office</u>			
(Nairobi, Kenya)			
	P. Muhuhu	Regional Director	100
	G. Mtawali	Regional Training Officer	100
	M. Kyangwa	Administrative Assistant	100
	G. Gicia	Clerk/Messenger	100
<u>W/CA Office</u>			
(Abidjan, Ivory Coast)			
	P. Gaye	Regional Director	100

APPENDIX G

**MEMBERS OF INTRAH'S ANGLOPHONE AFRICA
TECHNICAL ADVISORY COMMITTEE**

APPENDIX G
ANGLOPHONE AFRICA TECHNICAL ADVISORY COMMITTEE MEMBERS

<u>COUNTRY</u>	<u>NAME</u>	<u>TITLE</u>
Kenya	Lydia Cege	DFN/MOH Project Coordinator
	Pearl Asila	DON/MOH Project Coordinator
Mauritius	Geeta Oodit	Deputy Manager Director of Programs Mauritius Family Planning Association
Nigeria	Tunde Kuteyi	Assistant Chief Nursing Officer Federal Ministry of Health
	Grace Obgonna	Family Planning Coordinator Ministry of Health Imo State
	Saratu O. Dung	Primary Health Care Coordinator Plateau State
Sierra Leone	Val Gilpin	Nurse/Tutor Member of Core Training Team MCH Division Ministry of Health
	Elaine Beresford- Cole	Program Officer Service Delivery Planned Parenthood Association of Sierra Leone

<u>COUNTRY</u>	<u>NAME</u>	<u>TITLE</u>
Somalia	Halima Abdi Sheikh	IEC Coordinator Family Health Division Ministry of Health
	Abdullah Hirad	Director of IEC Unit Somalia Family Health Care Association
Uganda	Margaret Kaisa, MD	OB/GYN Specialist in charge of MCH/FP at Mulago Hospital Ministry of Health
	Rachael Rushota	FHI Project Coordinator Member of Core Training Team Ministry of Health
Zimbabwe	Lucy Botsh	Chief Training Officer Zimbabwe National Family Planning Council

APPENDIX H

**VISITORS TO INTRAH
(October 1, 1985 - September 30, 1986)**

August 1986 (Continued):

Ms. Carol Brancich

Associate Director, International Health Programs, Institute of Health Policy Studies, University of California, Santa Cruz

Ms. Audrey Maw

Traditional Birth Attendant Program Coordinator, Division of Nursing, Ministry of Health, Nepal

September 1986:

Dr. Shiela Macrea

Senior Population Advisor, Health and Population Division, Overseas Development Administration

VISITORS TO INTRAH/NAIROBI OFFICE

April 1986:

Mrs. Joyce Naisho	African Medical and Research Foundation, Nairobi, Kenya
Mrs. Millicent A. Odera	Family Planning Private Sector Program, Kenya
Dr. Gilberte Vansintejan	INTRAH Consultant
Mrs. Viola Munkombwe	Nurse/Midwife Trainer, Centre for African Family Studies, Nairobi, Kenya
Mrs. Naome Kusero	School of Professional Studies, Nairobi, Kenya
Mr. Ray Baker	Associate Director for Administration, INTRAH/Chapel Hill

May 1986:

Mr. Ole Sempell	Naivasha, Kenya
Mrs. Irene Muraguri	Division of Family Health, Ministry of Health, Kenya
Dr. Gary Merritt	Population Officer, USAID/Kenya
Mrs. E. Kithinji	Nairobi, Kenya
Mrs. M. Mwiti	African Medical Research and Education Foundation, Nairobi, Kenya
Mrs. Joy Awori	Family Planning International Assistance, Nairobi, Kenya
Dr. Bailah Leigh	Director of Maternal and Child Health Division, Ministry of Health, Sierra Leone

June 1986:

Dr. Gilberte Vansintejan INTRAH Consultant
Mr. Ernest Petrich INTRAH Consultant
Ms. Lynn Knauff Deputy Director, INTRAH/Chapel Hill
Ms. Maureen Brown Program Officer, INTRAH/Chapel Hill
Mrs. Margaret W. Mwiti African Medical and Research
Foundation, Nairobi, Kenya
Mrs. Rachael Rushota Acting Project Coordinator,
Ministry of Health, Uganda
Mrs. Joyce Zirambamuzale Designate Core Trainer, Ministry
of Health, Uganda
Dr. Bailah Leigh Director of Maternal and Child
Health Division, Ministry of
Health, Sierra Leone

July 1986:

Ms. Lynn Knauff Deputy Director, INTRAH/Chapel Hill
Ms. Maureen Brown Program Officer, INTRAH/Chapel Hill
Dr. Justus P.K. Assiinwe Medical Officer, Mbarara Hospital,
Uganda
Mrs. Vera K. Nhura Registered Nursing In-Charge of MCH
Clinic and Family Planning
Services, Mbarara Hospital, Uganda
Dr. Mwalemwa F. Wanamera Medical Officer, Mbale Hospital,
Uganda
Mrs. Samalie Muyana Registered Nurse In-Charge of
MCH/FP Unit, Mbale Hospital, Uganda

August 1986:

Ms. Joyce Holfeld Regional Population Advisor,
REDSO/WCA, Abidjan, Ivory Coast

August 1986 (Continued):

Mrs. Viola Munkombwe	Nurse/Midwife Trainer, Centre for African Family Studies, Nairobi, Kenya
Mrs. Ruth S. Odindo	Mombasa, Kenya
Mrs. Mary Memia	African Medical Research and Education Foundation, Nairobi, Kenya
Mrs. Rosalind Waithaka	REDSO/ESA, Nairobi, Kenya
Mr. Arthur Danant	Population Officer, USAID/Kenya
Mrs. Joyce Naisho	African Medical and Research Foundation, Nairobi, Kenya
Mrs. Lydia W. Cege	Head of Training Unit, Division of Family Health, Ministry of Health, Kenya
Mrs. Martha Waratho	Trainer, Division of Family Health, Ministry of Health, Kenya
Mrs. Margaret W. Mwiti	African Medical and Research Foundation, Nairobi, Kenya
Mrs. Eddy O. Onjoro	Nursing Council of Kenya

September 1986:

Mr. Pape Gaye	Director, INTRAH/WCA Office, Abidjan, Ivory Coast
Mrs. Pearl Asila	Kenya DON/MOH Project Coordinator (outgoing)
Mrs. Grace Gatei	Kenya DON/MOH Project Coordinator (incoming)
Mrs. Mary Nduati	Area Maternal/Child Health Supervisor, Nairobi City Commission
Mrs. Altrena Mukuria	FPIA Associate Regional Director, Nairobi, Kenya
Dr. Bailah Leigh	Director of Maternal and Child Health Division, Ministry of Health, Sierra Leone

APPENDIX I
BRIEFINGS AND DEBRIEFINGS
(October 1, 1985 - September 30, 1986)

**APPENDIX I
BRIEFINGS AND DEBRIEFINGS
April 1, 1986 - September 30, 1986**

INTRAH/CHAPEL HILL

April 1986:

Briefings:

April 17-19	Julia Tsuei Mary Ellen Stanton	NIGERIA	Six State Evaluation
-------------	-----------------------------------	---------	-------------------------

Debriefings:

No debriefings were conducted at INTRAH/Chapel Hill offices during April 1986.

May 1986:

Briefings:

No briefings were conducted at INTRAH/Chapel Hill offices during May 1986.

Debriefings:

May 22	James Herrington Ray Baker	CHAD	Contract Development Visit
May 23	Maureen Brown	Lagos State, NIGERIA	Project Development Visit
May 27	Maurice Apted	Bauchi State, NIGERIA	Health Education for Family Planning Workshop
May 27	James Herrington	BURUNDI	Project Development Visit

June 1986:

Briefings:

No briefings were conducted at INTRAH/Chapel Hill offices during June 1986.

INTRAH/NAIROBI OFFICE

April 1986:

Briefings:

April 14	Gilberte Vansintejan	KENYA	Technical Assistance to CAFS in Program Planning
----------	----------------------	-------	--

Debriefings:

April 21	Gilberte Vansintejan Viola Munkombwe	KENYA	Technical Assistance to CAFS in Program Planning
----------	---	-------	--

May 1986:

Briefings:

No briefings were conducted at INTRAH/Nairobi offices during May 1986.

Debriefings:

No debriefings were conducted at INTRAH/Nairobi offices during May 1986.

June 1986:

Briefings:

June 24	Gilberte Vansintejan	KENYA	Technical Assistance to CAFS in Program Planning
---------	----------------------	-------	--

Debriefings:

No debriefings were conducted at INTRAH/Nairobi offices during June 1986.

July 1986:

Briefings:

No briefings were conducted at INTRAH/Nairobi offices during July 1986.

July 1986 (Continued):

Debriefings:

No debriefings were conducted at INTRAH/Nairobi offices during July 1986.

August 1986:

Briefings:

No briefings were conducted at INTRAH/Nairobi offices during August 1986.

Debriefings:

August 5	Gilberte Vansintejan	KENYA	CAFS Regional Training of Trainers in Family Planning Course
----------	----------------------	-------	---

September 1986:

Briefings:

No briefings were conducted at INTRAH/Nairobi offices during September 1986.

Debriefings:

September	Dr. Bailah Leigh	SIERRA LEONE	Clinical Family Planning (w/o IUD Insertion) Skills Workshop
-----------	------------------	-----------------	--