

PD-ABD-509

74630



CODEL INC.

Coordination in Development

CODEL REPORT ON ACCOMPLISHMENTS

JULY 1, 1990 - JUNE 30, 1991

TO

OFFICE OF PRIVATE AND VOLUNTARY COOPERATION
AGENCY FOR INTERNATIONAL DEVELOPMENT

GRANT NO. OTR-0158-A-00-8219-00

SEPTEMBER 1991

TABLE OF CONTENTS

	EXECUTIVE SUMMARY	iii
I	BACKGROUND TO GRANT AND PROJECT CONTEXT	1
II.	PROJECT METHODOLOGY	3
III.	MANAGEMENT AND EVALUATION	6
IV.	REVIEW AND ANALYSIS OF PROJECT RESULTS	12
	1. Africa	12
	2. Asia and the Pacific	14
	3. Latin America and the Caribbean	15
	4. Environment and Development Program	18
V.	MANAGEMENT: REVIEW OF HEADQUARTERS AND SUPPORT FUNCTIONS	26
VI.	FINANCIAL REPORT	30
VII.	LESSONS LEARNED/LONG TERM PROJECT IMPLICATIONS	31
VIII.	RECOMMENDATIONS	37

ATTACHMENTS

- A. CODEL Comparison of Budget and Actual Income for the
Period July 1, 1990 to June 30, 1991
- B. CODEL Comparison of Budget and Actual Expenses for the
Period July 1, 1990 to June 30, 1991
- C. CODEL/AID Income and Expense Statement for the Period
July 1, 1990 to June 30, 1991
- D. Original Project Design Summary
- E. Country Data Sheets
- F. CODEL Projects in AID - Assisted Countries
- G. Projects Active During AID Matching Grant Period
- H. Grants from AID

I. Publications List

N.B. Copies of the document entitled EVALUATION OF CODEL PROJECT AND ENVIRONMENT AND DEVELOPMENT PROGRAM ACTIVITY SUPPORTED BY COOPERATIVE AGREEMENT OTR-0158-A-0J-8219-00, dated July 1991 are available upon request.

EXECUTIVE SUMMARY

During Fiscal Year 1990 - 1991, CODEL engaged in a unique evaluation process which served to validate the appropriateness of its project selection and management systems, activities undertaken by its Environment and Development Program and provided a positive assessment of the contribution of projects and programs toward the achievement of objectives common to CODEL, its member organizations, other partners and the Non Governmental Organization community in general.

Cumulative support of \$ 1,800,000 from the Agency for International Development under this Grant has enabled CODEL to continue its far reaching program in 137 projects in 31 countries in Africa, Asia and the Pacific and Latin America and the Caribbean. CODEL has committed a total of \$ 6,922,588 over the life of these projects.

In the course of this third year of the five year Grant No. OTR-0158-A-00-8219-00, AID matching grant support totaled \$ 600,000. These monies, combined with private funds raised by CODEL resulted in a total development effort of \$ 1,625,856 in Fiscal Year 1991, with \$ 720,296 going directly to these projects.

CODEL is a unique vehicle through which 40 Protestant, Orthodox and Roman Catholic groups cooperate ecumenically to improve the quality of life of about two million persons throughout the world each year. Each of CODEL's member organizations provides competent leadership at the organizational and field levels, and permit access to a combined staff of more than 30,000 people.

Through the Environment and Development Program, CODEL continues to be a leading educator for and advocate of environmentally sound and responsible development in the United States and abroad. Additionally, CODEL requires project holders to identify and address environmental ramifications in every project it supports.

PERIODIC REPORT TO FVA/PVC ON GRANT ACCOMPLISHMENTS

AGENCY FOR INTERNATIONAL DEVELOPMENT

THIRD YEAR OF COOPERATIVE AGREEMENT

JULY 1, 1990 - JUNE 30, 1991

BY CODEL: COORDINATION IN DEVELOPMENT

I. BACKGROUND TO GRANT AND PROJECT CONTEXT

As a consortium of 40 Roman Catholic, Orthodox and Protestant member agencies which are already involved in development efforts overseas, CODEL's mission is to overcome obstacles to the development of people in the Third World through ecumenical cooperation. CODEL responds directly to requests for support of small scale development activities in the general areas of: agriculture and rural development, health and nutrition, non formal education and community development. All projects involve cooperation between groups of different Christian traditions and demonstrate environmental responsibility by attempting to identify and implement sustainable, environmentally sound practices in Africa, Asia and the Pacific, and Latin America and the Caribbean.

Social, economic, political and military instability is evident in many areas where CODEL support is provided, and responses are undertaken to meet the most critical and priority need in each region and area where projects are located.

During the past year, projects supported by CODEL have been further characterized by:

- o special emphasis on the role and importance of women in development,
- o local contributions of resources, including labor, material and cash,
- o local institution building aimed at strengthening organizations which will outlive the limited terms of CODEL provided support,
- o strong links between local groups to set the stage for cooperation beyond the life of any particular project,

- o careful, step by step assessment of projects on the part of organizers, building in training for evaluation mechanisms and management skills,
- o concern for identifying and addressing environmental implications of project activity.

Private resources CODEL has been able to access within the US are inadequate to fully meet the need of CODEL funded initiatives. Funds made available by the Agency for International Development, AID, permit CODEL to provide financial support for projects in a timely manner and extend local and consortium outreach. This support also allows CODEL to continue its leadership role among Non Governmental Organizations, NGOs, on issues related to the environment and development as well as to establish and maintain effective partnerships for change around the world. In order to meet the matching fund requirement of AID, CODEL solicits and receives contributions from member organizations, foundations, corporations and individuals.

II. PROJECT METHODOLOGY

CODEL is a consortium of 40 Roman Catholic, Orthodox and Protestant agencies engaging jointly and individually in development work in Africa, Asia and the Pacific, and Latin America and the Caribbean. CODEL's primary goal in development work is to assist the socially and economically disadvantaged become self reliant and improve their quality of life.

Member organizations participate in the life of this consortium at both the field and policy making levels by sharing their experience, systems, personnel and other resources to provide comprehensive assistance at the most effective cost possible. These pooled resources of member organizations include funding and field staff of almost 30,000 persons worldwide.

CODEL assists projects in countries where two or more of its member organizations are present and provides support for activities with a local community base which tends to ensure sustainability of activities through ecumenical cooperation and environmental progress. Whether project proposals are received from member organizations or from local groups, CODEL expects local residents to participate fully in the design and implementation of activities as a further indication of their ownership of projects.

Because CODEL's style of development is responsive to local initiatives rather than operational, the organization concentrates its efforts and resources on promoting small scale development projects which address needs identified by people in participating communities. These projects are generally related to agriculture, health care, informal education and community development, favoring activities which demonstrate the possibility of becoming self sustaining. To further strengthen its effectiveness, CODEL emphasizes several aspects it considers key to successful

development. CODEL projects focus on building economic growth, not subsistence, develop community and regional health care systems rather than build hospitals, and support education for employment rather than advanced studies.

As appropriate and possible, CODEL attempts to involve local government resources and structures in projects, avoiding duplication of efforts and complementing or expanding existing programs.

All projects must meet CODEL's stringent criteria for selection, including sponsorship by a member organization. Projects are subject to a multi stage review by CODEL staff and by a Projects Committee composed of experienced representatives of member organizations, with final approval by CODEL's Executive Committee. The ecumenical, environmental and practical criteria applied by CODEL in its project selection process clearly distinguish the agency from other development organizations.

In addition to providing support to development projects overseas, CODEL works with member organizations, church groups, institutes of theological education and the public at large through a variety of networks to raise awareness on global development issues and the interdependent nature of the world. Inputs for projects and programs include CODEL staff and financial support.

Contributions of time by member and other organization personnel in these activities represent a valuable free resource. The process, forums and leadership arising from the structure of CODEL and its member organizations provide increased opportunities to identify, address and resolve common problems. Technical manuals and other publications of the Environment and Development Program represent another CODEL contribution to this complicated task.

CODEL has received AID grants since 1974, as an indication of the commonality of interest which exists between these two agencies. See Attachment H for a list of AID grants received by CODEL. AID grants make up a maximum of 50 percent of the resources available to CODEL and have contributed to the success of its project, development and environmental activities. The impact of these activities benefits approximately two million people in the Third World each year.

III. MANAGEMENT AND EVALUATION

1. Management:

One of CODEL's contributions to the development of project holders is in the area of monitoring and reporting on project activities. As an organization exercising stewardship over the financial contributions of many donors, CODEL periodically supplies these donors with specific information on the progress of activities and achievement of project goals. To fulfill this responsibility, CODEL requires six month progress and financial reports, annual audited statements of accounts as well as mid term and end of grant evaluations for each project it supports.

This commitment to monitoring and evaluation requires training of project holder staff through field visits of CODEL Coordinators, correspondence and occasional training events. CODEL is careful not to turn this monitoring into control of projects supported, but rather concentrates on building trust and open lines of communication with project holders.

Field visits to projects to evaluate progress and management complement these standard monitoring procedures. During the last year, CODEL's Regional Coordinators travelled as follows to review projects and to build relationships with resident member organization representatives, local leaders and NGO representatives:

AFRICA: Botswana, Cameroon, Ghana, Kenya, Sierra Leone, Swaziland, Tanzania, Uganda, Zambia, Zimbabwe.

ASIA/PACIFIC: Bangladesh, India, Philippines, Thailand.

LATIN AMERICA/CARIBBEAN: Dominican Republic, Honduras, Nicaragua, Peru.

2. Evaluation:

The purpose of CODEL is to support ecumenical, small scale, environmentally sound development activities of people in Third World nations who have limited opportunities to effectively participate in or contribute to the economic, social, and political decisions which affect their lives and environment. This mission is cooperatively funded by CODEL member organizations, other private donor sources, contributions of local project holders and the Office of Food and Voluntary Assistance/Private Voluntary Cooperation, of the Agency for International Development, AID/FVA/PVC, through a Cooperative Agreement, Grant No. OTR-0158-A-00-8219-00, for the period July 1, 1988 - June 30, 1993.

To discharge its responsibility to its Board of Directors, supporting organizations and beneficiaries, as well as to conduct a mid point evaluation of activities as part of the above mentioned agreement with AID/FVA/PVC, CODEL undertook an in house review of its project selection and management systems and an appraisal of the contribution of CODEL projects and Environment and Development Program activities to the achievement of objectives common to CODEL, its member organizations, other private donor groups, AID/FVA/PVC and project holders for the period July 1, 1988 - June 30, 1991.

This review and assessment resulted in an appraisal of management systems and project/program impact which served to:

- o provide a report to CODEL's Board of Directors and supporting organizations on the current status and appropriateness of CODEL policies, activities and management systems,
- o establish base line information for comparison of future appraisal results, and
- o create the bases for on going evaluation of project/program activities.

As a dynamic, member owned organization, CODEL is responsive to changes and challenges of its governing Board and Committees, member groups, donor sources and especially beneficiary groups it seeks to serve.

Evaluation, within CODEL, serves to validate policy, assess impact of project and program activity, facilitate growth of evaluation skills and accountability within the organization and among project participants, and to meet reporting requirements of members, other private donor groups and AID.

The following parameters were identified by CODEL for that assessment:

- o determine the appropriateness of CODEL project selection and management systems and compliance with CODEL priorities,
- o scrutinize plans, activities and independent reviews of the Environment and Development Program, E&D, to determine its continued impact and usefulness to CODEL program activities, member organizations, other partners and the NGO community in general,
- o identify criteria suitable for an appraisal of the contribution of CODEL projects and Environment and Development Program to the achievement of objectives common to CODEL, its member organizations, other private donor groups, AID/FVA/PVC and project holders of each project supported with AID funds and the Environment and Development Program, and
- o prepare a report on results of this review for presentation to the CODEL Board of Directors and AID/FVA/PVC .

It is noted, with appreciation, that this is the first time in the history of AID/FVA/PVC grants to CODEL that such an internal evaluation approach has been suggested and accepted.

Definition of the above parameters was followed by identification of substantive and process elements suggested by CODEL's own priorities, norms and expectations which the agency seeks to incorporate into its activities as well as its management systems. These elements are:

Target Groups: number of persons affected, socio-economic conditions, information on age and gender,

Community Involvement: manner in which participants were involved in project identification, implementation, evaluation and continuation of activities,

CODEL Project Sectors: conformity of project activities with CODEL sectors of support, i.e., Agriculture, Community Development, Health and Non Formal Education,

Ecumenical Cooperation: types of cooperation provided: letters of support, direct participation, personnel or financial assistance,

Environmental Concerns: attempts to identify and address environmental impact,

Reporting: timeliness and thoroughness of progress, finance, evaluation and audit reports in providing project information as required by CODEL,

Fiscal Responsibility: timeliness and thoroughness of financial and audit reports; timeliness and sufficiency of CODEL and other donor/community resources, Fulfillment

of Goals: assessment of achievement of or contribution towards project goals,

Sustainability: indications of ability of beneficiaries/implementing organization to continue project activities beyond the life of the project.

The process adopted by CODEL in this evaluation process included use of CODEL staff, member organization representatives, internal management systems, establishment of a CODEL Staff Evaluation Commission, random selection of projects for file and site review, and development and application of a CODEL Evaluation Questionnaire.

A review of the information produced by this evaluation suggests that, while improvements can be made, CODEL has, on the whole, sufficient documentary information

upon which to accurately: make project selection decisions, confirm that approved projects meet CODEL requirements, and make judgments on the successful achievement of project objectives.

Overall, documentation regarding essential information on projects exists in 70% of projects reviewed in CODEL headquarters and in 77% of projects reviewed on site. Even though CODEL had not previously set performance standards or targets, this availability is indicative of the relative success of CODEL's unique approach to development, its project management system and procedures in that, for the majority of projects, background and performance information is available in key process and substantive areas. These include success in: 76% integration of beneficiaries in project decision making processes, 67% ecumenical cooperation in the planning and implementation of projects, 75% integration of project activity and environmental concerns and, the 67% progress of activities in contributing to project objectives.

This information also suggests that additional efforts should be concentrated on: 41% timely receipt of project reports and 36% on making support resources available to project holders in a timely fashion.

This average availability of file and on site documentary information should be considered by CODEL as a current and uniform base line datum, and management resources targeted at maintaining and improving this level.

This performance is important in that it demonstrates the significant effectiveness of CODEL as a development organization, which translates into increased social and economic benefits for project participants.

Lessons learned from this evaluation include:

- o progress has been made through improvements in project management systems as these are refined and modified in response to the needs of CODEL, its funding groups and project holders,
- o positive effects of including activities which address environmental concerns through social and economic development projects,
- o viability and benefits of effective networking, cooperation and coordination in development by disparate community groups throughout the world,
- o ecumenical, cooperative efforts at social and economic development contribute to the achievement of objectives shared by CODEL, its members, funding groups and project beneficiaries.

The project evaluation process also served to document performance on several objectives in the CODEL THREE YEAR PLAN - July 1, 1990 - June 1993.

Beneficiary participation in project evaluation was targeted for 15% of projects in the period; 29% of projects subjected to file review, and 50% of projects subjected to site visits showed evidence that this had been accomplished. That plan also called for 30 % of projects to address their environmental impact; 80% of projects subjected to file review, and 50% of projects subjected to site visits showed evidence that this had been accomplished.

The specific recommendations resulting from this evaluation are contained in section VIII.RECOMMENDATIONS of this report.

IV. REVIEW AND ANALYSIS OF PROJECT RESULTS

As detailed in section III B. Evaluation above, a review of the information produced by CODEL's recent evaluation suggests that, while improvements can be made, CODEL has, on the whole, sufficient documentary information upon which to accurately: make project selection decisions, confirm that approved projects meet CODEL requirements, and make judgments on the successful achievement of project objectives. The file and on site documentary information produced by the evaluation will be considered by CODEL and AID/FVA/PVC as a current and uniform base line datum, and management resources targeted at maintaining and improving this level.

A review and analysis of one project from each of the three regions is offered to illustrate the type of project and results produced by CODEL support.

1. Africa

The Community Based Health Care Program in Chekalini, Western Province of Kenya offers common sense yet innovative health outreach assistance to a population of about 100,000 Luhya and Nandi tribespeople in twelve villages served by the Koromaiti Dispensary.

Dispensary staff realized in 1987 that the health needs of the region could not be met solely through services offered at the dispensary and its mobile outreach. They decided to attempt to bridge the gap between health needs and limited resources through a combination of voluntarism, motivation and prevention. The human resources needed for this approach come from members of village health committees, community health workers and dispensary staff, who working together, attempt to make each participating village self directed in health coverage.

With the active cooperation of a Roman Catholic mission sending society and nine Protestant churches in the area, the project works to:

- o initiate a participatory health program in each village,
- o improve medical services provided by the dispensary and mobile clinic,
- o expand family planning programs,
- o evaluate and improve health training on specific diseases and health problems affecting the area,
- o adjust service fees to exclude no one, yet provide the greatest possible degree of self sustainability to service.

Of the \$ 100,460 required over a three year period for this program, CODEL committed \$ 42, 040; remaining funds come from a combination of local resources and other organizations.

In the six month period from August 1990 - January 1991, the project had successfully:

- o identified and trained 45 village health workers including village leaders, students, teachers and mothers,
- o begun cooperative efforts with the District Public Health office in the training of birth attendants,
- o constituted Village Health Committees, a Dispensary Committee with representation of village committees and an Advisory Committee. These Committees provide training and supervision at the village level, overall coordination and supervision at the Dispensary level and assistance in planning of activities and reduction of expenses at the project level,
- o provided medical services to 11,717 persons and immunization services to an additional 7,800 persons.

Unexpected, unprogrammed results of project activities include: implementation of organic farming techniques in participating villages as a result of a village leader attending a seminar on that topic offered by the CODEL supported Kenya Institute of Organic Farming, KIOF, and initiation of similar approaches by other medical programs in the area based on the success of this approach.

This highly participatory, common sense, ecumenically supported, cost effective program is representative of CODEL projects around the world.

2. Asia and the Pacific:

The Tribal Culture, Media and Development project, carried out in three municipalities of Abra Province in the Philippines will build on a previous, successful CODEL supported project. This initiative responds to significantly increased support for a revitalized Tingguian tribal organization, Abra Gimpong Association, AGAS, to empower Tingguians for development in a program of assisted, but increasingly self directed community organization and participation in development activities.

With cooperation among a Roman Catholic mission sending society and the Protestant and Roman Catholic ecumenical membership of AGAS, the project works to:

- o organize nine Tingguian communities through a process to unite them in a federation of people's organizations,
- o train 18 local community organizers capable of sustaining and replicating group organization and development efforts in nearby Tingguian areas,
- o carry out four social and four economic development efforts annually in each organized community to increase access to government and other resources,

- o enable AGAS to manage and extend a program of community organization and development in nine communities by the end of three years,
- o produce audio visual and radio programs to share community experiences in development, building of self esteem and interest in development issues and information.

CODEL committed \$ 90,000 of the \$ 168,820 required over three years for this project; remaining funds come from a combination of local resources and other organizations.

In the period from September 1990 - March 1991, the project had successfully:

- o produced and aired 17 radio productions covering topics such as: ecological crisis, rights to ancestral lands, political and social implications of rape and murder, cultural heritage and ways of adapting to the present Tingguian situation, herbal medicines and ethnic music,
- o selected community organizers,
- o leveraged monies for support of development projects for: transportation, road and bridge construction and rice banks.

Plans for development of audio visual material, which will be based on the results of the above projects, are underway.

This project builds on previous success and incorporates elements of community organization. The training and education provided promote community participation and enhance self esteem. These qualities endure far beyond the life of a particular project and are a hallmark of CODEL partnership.

3. Latin America and the Caribbean:

The Agroecology and Development regional project covers all of South America in an

effort to foster a more in depth development of agroecology and its application in rural development.

Eight South American Non Governmental Organizations, NGOs, created the Latin American Consortium on Agroecology and Development, CLADES, out of concern for the process of systematic impoverishment peasant agriculture is undergoing due to population growth, diminishing land holdings, degradation of the environment and per capita food production remaining static or declining.

With the active participation of eight NGOs, representing Protestant, Roman Catholic and secular groups in seven countries, CLADES works to:

- o enrich and strengthen member organizations in their technological capacities through support of an agroecological research, training and information exchange effort,
- o provide scientific and technical consistency to the process of technological development and innovation,
- o train personnel and provide logistical support to disseminate sustainable agricultural concepts and methods in the context of rural development programs,
- o influence policy makers and economic planners about the potential contributions of agroecology to rural development through publications, organization and participation in seminars and conferences.

With a \$ 90,000 commitment from CODEL and \$ 556,640 from other organizations, CLADES began its activities 1989.

Through May 1991, CLADES had successfully:

- o carried out thirteen training workshops, technical seminars or awareness

building conferences on agroecology in eight South American countries and the United States for its member organizations, the Pesticide Action Network, World Resource Institute, World Bank and the Food and Agricultural Organization of the United Nations,

- o produced, translated and/or disseminated five technical manuals, eight pamphlets/primers on agroecological development and an awareness building video program.

Participants in the above events and intended audiences for publications have included NGO personnel, peasant groups, government officials and university professors.

This combination of activities for awareness building, technical support and advocacy regarding the environment and development activities is representative of CODEL projects in other regions of the world.

4. Environment and Development Program:

During this report period, the Environment and Development Program has carried out the following activities:

4.1. Workshops, Meetings and Seminars:

o WORKSHOP: Ecology Workshop

Location: Maryknoll, New York Date: October 22 - 23, 1990

Number of Participants: 50 Number of Participating Agencies: one

Objectives: To stress the interrelationship of environmental issues and mission; to strengthen individual and congregational commitment to promotion of sustainable development.

Results: A statement on ecology encouraging all members to address related issues in their on going missionary activities was included in the Proceedings of the General Assembly.

Conclusion: Provide on going education on environmental issues to membership and encourage participation in related activities as appropriate over the next six years.

o MEETING: CLADES, Latin American Consortium for Agroecology and Development, and Northern Donor Agencies on Development Challenges in the 1990s from the Perspective of Southern NGOs

Date: October 29 - 30, 1990 Number of Participants: 20

Number of Participating Agencies: 12

Objectives: To sketch the development scene for Southern NGOs in the 1990s and to discuss ways and means of identifying policies and strategies in support of agroecology as a means of promoting sustainable development.

Results: Increased understanding between Southern and Northern NGO partners.

Conclusion: To continue dialogue to encourage new and improved kinds of partnerships.

- o WORKSHOP: Joint CODEL/Kenya Institute of Organic Farming, KIOF,
Workshop on Organic Farming

Location: Limuru, Kenya

Date: November 25 -
December 7, 1990

Number of Participants: 22

Number of Participating Agencies: 15

Objectives: To teach participants sustainable agriculture practices, to demonstrate these in the conference garden, and to plan and review organic farming techniques pertinent to each participant's situation.

Results: A high degree of participation by participants in activities developed to meet the above objectives.

Conclusions: Need recognized for some form of follow up after participants have put into practice what they learned. KIOF personnel will visit participants after the first planting, a reunion of all participants will follow this visit. This cycle will be repeated after the second planting. In three years an evaluation report will be prepared. CODEL has approved a grant to fund this evaluation process.

- o SEMINAR: Solar Energy for Sustainable Development

Location: New York

Date: April 11, 1991

Number of Participants: 16

Number of Participating Agencies: 10

Objectives: To help participants understand the variety of uses of solar technology in developing countries and possibilities for their own projects.

Results: Techniques for use of solar energy in a variety of settings in Third

World countries were demonstrated.

Conclusion: Groups can consult with resource persons about the feasibility of incorporating solar energy in their projects.

o WORKSHOP: Photovoltaics

Location: Annapolis, Maryland

Date: April 30, 1991

Number of Participants: 10

Number of Participating Agencies: 10

Objectives: To demonstrate potential use of photovoltaics for development activities, e.g., water purification, electricity for clinics, residences and telecommunications. Results: Level of awareness about potential of this technology for development purposes was increased.

Conclusions: Successful programs exist but are limited because of financing difficulties. Financing opportunities need to be identified before NGOs will be able to use photovoltaics more often and more effectively.

4.2. Publications:

- o Works in Process: Problems were encountered in the Portuguese translation of Environmentally Sound Small Scale Forestry Projects. CODEL gave permission for the Sinhala, French, and Tamil translation of Environmentally Sound Small Scale Livestock Projects. The possibility of revising Environmentally Sound Small Scale Forestry Projects book was entertained and rejected after consultation with technical reviewers, including Tim Resch, U.S. Dept. of Agriculture, and Jeff Campbell, AID Asia Bureau. CODEL will survey 200 persons who have used the book to determine usefulness and suggestions for improvement.

- o Faith and Ecology Publication: The Rev. Donald Kill, Columban missionary with experience in the Philippines, was asked to serve as coauthor of this

publication, now titled Peace with Creator, Peace with Creation. An outline was approved by the E&D Committee.

- o Works Completed: Spanish translation of Environmentally Sound Small Scale Agricultural Projects, Environmentally Sound Small Scale Livestock Projects and; Environment and Development in Central America; Primer on Sustainable Agriculture, produced in the Philippines; Environment and Development (Bibliography and Institutional Listing) 1991. Member agencies requested information about pesticide abuse that could be provided to NGOs abroad. This may require reprinting or updating 34 Pesticides, produced by the National Wildlife Federation and the National Audubon Society, 1984. CODEL staff contributed to development of this publication. Staff has begun preliminary research.

- o Distribution: There is an agreement with the Center for Studies on Appropriate Technologies for Latin America, CETAL, in Chile reference publication and distribution of Spanish editions of Environmentally Sound Small Scale Agricultural Projects and Environmentally Sound Small Scale Livestock Projects. Kenya Institute for Organic Farming will experiment with distribution of CODEL books in Kenya. Copies of publications will be distributed at a reasonable local cost and proceeds will remain in Kenya for E&D follow up activities or will be reinvested in the KIOF project as appropriate.

4.3. Distribution of Publications:o Planning Guidelines Series: Environmentally Sound Small Scale Projects

	<u>Total</u>
Agricultural Projects	1210
Energy Projects	607
Forestry Projects	1064
Livestock Projects	668
Water Projects	549

The above totals include distribution by both VITA and CODEL. Totals for books and workshops cover the three year period, July 1, 1988 - June 30, 1991.

o Workshop Reports

	<u>Total</u>
Integration of Programs for Managing Renewable Natural Resources for Human Development	84
People's Participation in Development and Management of Natural Resources	87
Agroforestry Systems in Zimbabwe	167
Environment and Development in South and Southeast Asia 1988	152
Environment and Development, A Conference Report: Indonesia 1989	17*
Environment and Development in Central America, Promoting Natural Resource Management in Community based Development	148

* APPROTECH Asia distributes this publication in Asia.

o Sustainable Development: CODEL's Experience

is the title of the completed research report on sustainable development, with twelve CODEL projects examined. The researcher determined that CODEL projects are developed with clear sustainable development principles in mind. It is difficult to assess whether projects are environmentally sustainable at their closure. Reasons are complexity of projects, inadequate time for staff evaluation, and short term nature of CODEL relationship with projects. The report recommended that projects be extended in time to allow for evaluation of sustainability and that population control also be added to CODEL's work. A meeting with CODEL Coordinators to review this report resulted in the following assessment: (a) CODEL is not able to focus directly on population control because of its constituency; however, it indirectly supports this work through projects on women's health and education; (b) Coordinators will encourage linkage to environmental groups and use of CODEL books, will work to provide more environmental evaluation details about projects, and assess whether project proposal guidelines elicit sufficient information about environmental consequences. It was agreed that joint E&D/Coordinator visits to sites are very important, as are education in environment and development. Two joint field trips were made in this evaluation period; (c) New materials on evaluation and environmental impact assessment are being added to CODEL's library and will be used as needed by Coordinators; (d) CODEL is a partner and does not implement projects; long term direct financial involvement is not feasible. However, Coordinators will consider environmental impact when doing closed project reviews; (e) The report on sustainable development will be publicized in some way for CODEL constituency, and simple case examples of environmentally sustainable projects will be printed for distribution to potential project holders.

4.4. Workshop Follow Up:

- o Four southeast Asian NGOs have received Coordination in Development Small Grant Assistance for environmental projects. Two completed projects are Sustainable Agriculture Promotion Initiative of the Institute for Community Education in Sarawak, Malaysia and Workshop on Sustainable Systems for Small Upland Farmers of the Kalahan Educational Foundation in Nueva Vizcaya, Philippines. The former has evolved into an active CODEL project on promotion of sustainable agriculture. Two projects in process are Propagation of Indigenous Forest Tree Species of the KaTePe Tekab Foundation in Bandung, Indonesia; and Pilot Project for Permanent Agriculture on a Six Hectare Land in Karaka, South Sulawesi in Sulawesi Selatan, Indonesia. Some 120 small lowland and upland farmers and their families benefit.

4.5. Assessment:

Due to the average three year term of CODEL projects, lack of staff for follow up, of either projects or workshops, and lack of field staff, CODEL has some difficulty in providing comprehensive follow up activities or evaluation for workshops or projects.

The number of CODEL projects concerned with environment and development has reached 76%. CODEL is now doing more in this area and doing it better. E&D workshops and publications are geared specifically to environment and development concerns. Projects, workshops, and publications show a great deal of sensitivity to environmental considerations and to the need to educate people both in the United States and abroad in these areas.

As a follow up to the CODEL Environment and Development Program, 1979 - 1987, Comprehensive Evaluation and Program Review. which mentioned similar areas of weakness as those just stated, objectives and strategies have been strengthened when possible.

V. MANAGEMENT: REVIEW OF HEADQUARTERS AND SUPPORT FUNCTIONS:

Results of the recent CODEL evaluation as detailed in section III B. Evaluation above, a review of the information produced by CODEL's recent evaluation suggests that, while improvements can be made, CODEL has, on the whole, sufficient documentary information upon which to accurately: make project selection decisions, confirm that approved projects meet CODEL requirements, and make judgments on the successful achievement of project objectives. The file and on site documentary information produced by the evaluation will be considered by CODEL and FVA/PVC/AID as a current and uniform base line datum, and management resources targeted at maintaining and improving this level.

These results are indicative of the appropriateness of CODEL project selection and management systems and compliance with CODEL priorities. They also point out the continued impact and usefulness of CODEL program activities to member organizations, other partners and the NGO community in general. These results demonstrate the contribution of CODEL projects and Environment and Development Program to the achievement of objectives common to CODEL, its member organizations, other private donor groups, AID/FVA/PVC.

This success is based, in part, on the combination of the following elements:

1. Staff Resources:

CODEL has three Regional Coordinators, one for each of the regions it serves. Coordinators are responsible for all phases of project activity; initial review of requests received, preparation of summaries for Project and Executive Committee scrutiny and approval, monitoring of active projects and evaluation of completed

projects. All three Coordinators have hands on experience in Third World development and are representative of the diversity of the CODEL membership.

During this report period, the position of Coordinator for Latin America and the Caribbean underwent a change. The current Coordinator is a former employee of Catholic Relief Services.

An Assistant to the Director of the Environment and Development Program completed a period of service with CODEL during this report period, and has been temporarily replaced by a consultant to the Program. A search for a full time Associate is underway.

The Executive Director, responsible for management of all CODEL activities, is assisted in this task by a Director of Administration. Additional staff includes an accountant, a fund raiser, a consultant for the Development Education Program and a three member support staff.

2. Training:

CODEL employs a computer specialist for training and technical assistance to staff.

CODEL staff receive continuing training through participation in a range of appropriate workshops and seminars within and outside of CODEL.

3. Logistical Support:

CODEL's structure does not include overseas offices. When necessary and appropriate,

CODEL draws on the expertise of field personnel from member and local organizations to provide assistance to projects.

4. Technical Assistance:

Technical assistance to member organizations and potential and current project holders is provided by CODEL staff. Regional Coordinators provide advice and assistance through correspondence and on site visits to projects, member organizations and other partners. The Environment and Development Program offers a range of technical resources and services to members and project holders. Occasional CODEL sponsored workshops and seminars also serve as an information clearinghouse on development topics and issues for member organizations, project holders and others.

5. Project Fundraising and Marketing:

CODEL relies on its member organizations for substantial support from member dues, contributions for program costs and for specific projects. Complementary funding support is sought from a variety of private sources, including non member church related organizations, foundations, corporations and individuals. Additional sources of income include the Agency for International Development and the Combined Federal Campaign.

6. Board of Directors:

The CODEL Board of Directors represents its member agencies in two annual meetings which deal with general oversight, planning and evaluation of the organization. The Board of Directors delegates much of its decision making authority and oversight responsibility to the Executive Committee, made up of not fewer than seven members and which is elected from among its own number and meets four times each year. The

Executive Director of CODEL is directly responsible to the Executive Committee.

Several other Board appointed Committees oversee and guide specific areas of CODEL's work.

7. Development Education:

An essential component of CODEL's overall outreach, the Development Education Program is fully funded by private sources. The Program works to educate the American public about development needs and seeks to build global awareness on these issues. Educational activities carried out by staff and a consultant to the Program include visitations, consultations, workshops and presentations. Additionally, CODEL publishes a variety of educational materials, which include a bimonthly newsletter, CODELnews, an annual report, occasional special interest papers, and an interactive video on developing global perspectives for use by seminaries and local congregations.

CODEL serves as a consultant to the Association of Theological Schools in the United States and Canada, ATS. The ATS Globalization Task Force has worked to underscore the need for a globally literate and aware clergy. All ATS accredited seminaries are now mandated to engage in globaliztion in their education process. CODEL encourages and provides resources for the completion of this mandate through grants from member and non member organizations.

VI. FINANCIAL REPORT:

CODEL's work is supported by financial contributions from member organizations, non member private sources, local congregations, individuals and the US government.

In Fiscal Year 1990 - 1991, CODEL experienced a modest growth in private sector income, ending a four year trend of declining private support.

While support from church related member organizations dropped approximately six per cent in Fiscal Year 1990 - 1991, CODEL realized a 20 per cent growth in private non member income. In keeping with the CODEL - AID agreement support remained constant at \$ 600,000.

Across the United States, mainstream church denominations continue to experience a decline in contributions. Because CODEL is a consortium comprised and supported by church related organizations, this trend is mirrored in CODEL's financial statements. Acknowledging this shift in member income sources, the CODEL Executive Committee has recently decided to reexamine member organizations' institutional support for CODEL operations and projects and to explore and build a diverse, yet balanced foundation of private support. Growth in Fiscal Year 1990 - 1991 income points to the positive implementation of such a Fundraising plan.

Fundraising plans for Fiscal Year 1991 - 1992 emphasize a concentration in fortifying member support for CODEL's work. Continued development of non member private support is also planned.

VII. LESSONS LEARNED AND LONG TERM PROJECT IMPLICATIONS:

1. Estimates of Project Costs and Benefits:

In Fiscal Year 1990 - 1991, CODEL provided support to 105 active projects in 31 AID assisted countries. AID grant funds totaling \$ 135,745 were allocated to projects in Africa, Asia and the Pacific and Latin America and the Caribbean. CODEL matched these funds with \$ 584,551 for projects.

Emphasis for CODEL project funding continues to be given to small scale development efforts and selected regional consortiums whose goals are similar to those of CODEL. Through support of these activities, CODEL fulfills its fundamental objective of providing Third World people with the means to help themselves.

Where appropriate, CODEL provides support to new project initiatives by previous project holders to help them build on previous accomplishments or to strengthen organizational ties. This dedication to forming lasting relationships has proven effective in development terms as well as in institutional terms as partners recognize CODEL's commitment to long term sustainable development.

CODEL's style of development is cost effective for member organizations and other supporters, allowing the pooling of resources for substantial assistance to specific projects. CODEL's approach also assists cooperating agencies to avoid costly and counterproductive duplication of efforts. In this sense, CODEL serves its members as a unique forum for the sharing of problems, their solutions and as a useful, effective pool for resources.

2. Institution Building Assessment:

CODEL makes a point of supporting local institutions. It provides for on going staff development and includes sound educational components in all of its development schemes. Support of these aspects is essential; without them sustainable development will not take place.

CODEL encourages its donors and other partners to recognize and to support the long term impact of institution building, alerting those who are reluctant to support educational, training and administrative costs that their contributions may be less effective than intended. Adequate, appropriate institutional support and leadership training are crucial to the success and sustainability of projects and institutions. CODEL also works to ensure that beneficiaries have an active role in the implementation of projects in order to establish the basis for their ownership of activities.

3. Estimate of Sustainability:

CODEL exercises great care to promote activities it believes can become self supporting in order to ensure their on going success. In many cases, these projects involve income generating schemes, or technical and vocational training which will provide benefits which outlive a specific project. In other cases, projects which are designed to provide essential, significant contributions to the community, which may not be self financing will be supported. Such projects are may be related to primary health care or to providing individuals with job training.

Despite the best intentions and efforts of CODEL and project holders, numerous outside factors can adversely effect the sustainability of projects. Uncontrollable social, economic, political, and military situations can make or break a project.

4. Benefit Distribution:

Although CODEL focuses on small scale projects throughout the world, the reach and impact of those projects extends to a broad network of primary and secondary beneficiaries. Although recent emphasis on small enterprise development and regional institutions may shift the overall beneficiary count in some projects, the overall number of persons directly assisted by CODEL remains fairly constant from year to year at about two million.

5. Local Participation:

CODEL believes that participation of community members in development projects is vital to their success. This aspect of projects is essential if these local populations are to commit their time and resources to these activities as an indication of their ownership of projects.

The project selection process within CODEL requires and assures that local groups be involved in the identification of problems to be addressed and in the design and implementation of activities.

6. Leadership Development:

The development of competent indigenous leadership is a primary goal of all CODEL supported activities. Leadership training is built into most project designs. CODEL's US base of operations both assures non interference by CODEL and encourages local project participants to respond on their own to address and resolve problems as they arise. While CODEL Regional Coordinators and other technical staff are available as advisors, resolution of problems rests with local leaders.

7. Innovation and Technology Transfer:

Except as a means for the fulfillment of project goals, technology transfer is not a primary focus of CODEL project activity per se.

A number of CODEL projects and other initiatives supported by this consortium are involved in the transfer, education and standardization of technologies. Especially worthy of note are APPROTECH Asia, the Kenya Institute of Organic Farming, KIOF, and CLADES, the Latin American Consortium for Agroecological Development.

8. Policy Implications:

CODEL is a small scale development agency rather than an advocacy group. As such it does not engage in activities to influence the policies of other nations.

A number of projects supported by CODEL carry out community organizing activities which encourage participants to join together and make their voices heard by local, regional and national government organizations on issues of importance to them.

CODEL recognizes and affirms the need for peace and political and economic stability in successful development and endorses efforts to establish and maintain peace with justice.

9. Collaboration/Networking with Other Agencies:

The primary purpose of CODEL is to provide a forum for Protestant, Orthodox and Roman Catholic coordination and cooperation in development. With its reputation and history of integrity and commitment to environmentally sound development,

Coordination in Development brings together representatives of these groups, who seldom have the opportunity to work together in other spheres.

The 137 projects listed in Attachment G of this report represent the results of cooperation between 40 organizations in varying numbers and combinations.

In addition to the opportunities it provides for good stewardship of funds, CODEL views cooperation as essential to avoid duplication of efforts and to maximize efforts in development around the world.

This consortium works to cultivate new relationships with other NGOs and religious groups which demonstrate a commitment to these principles. CODEL regularly invites representatives of non member organizations to attend seminars and workshops on topics of interest and provides them with regular updates on CODEL activities through a bimonthly newsletter.

10. Replication:

Clearly, many project concepts can be replicated in a variety of settings. CODEL staff share ideas and information on successful projects with other groups as appropriate. With its emphasis on responding to the needs of local communities in the Third World, CODEL is careful not to impose any type or style of development on any group. CODEL encourages member organizations, other groups and communities to adapt concepts which appeal to them and which relate to their own cultural, economic and political setting.

The success of CODEL supported regional institutions bears testimony to the enthusiasm with which project holders share information, learn from and are supportive of each other. It is expected that these institutions will continue to adapt and to replicate their approaches and activities as they respond to more individual groups.

VIII. RECOMMENDATIONS:

1.0. Projects:

Based on the appraisal of the project evaluation process, results and findings detailed section III. MONITORING AND EVALUATION, B. Evaluation, in this report, it is recommended and proposed that:

- 1.1. CODEL and the Office of Food and Voluntary Assistance/Private Voluntary Cooperation, of the Agency for International Development, AID/FVA/PVC, continue to utilize the evaluation system devised for this review.
- 1.2. CODEL modify the CODEL Evaluation Questionnaire, CEQ, to improve its effectiveness.
- 1.3. CODEL and AID/FVA/PVC consider the current 70% and 77% availability of documentation on substantive and process elements at file and site levels respectively, as base line data for targeting management resources for future planning.
- 1.4. CODEL continue to utilize its planning, management and evaluation systems for targeting and measuring areas of concentration of resources.
- 1.5. CODEL determine whether beneficiary age and gender, beneficiary participation in project evaluation, and ecumenical cooperation in evaluation and funding are requirements or goals, and whether they are required in all projects, and share this determination with project proponents and project holders.

1.6. CODEL review its requirements for project reporting to determine if frequency and content are realistic.

1.7. CODEL take appropriate steps to more fully integrate project resource identification into its project management system, and implement a strategy to secure, from member organizations, and other private donor sources timely and sufficient support for active projects. As a minimum, these steps will include project approval dates sufficiently in advance of anticipated implementation of

In meetings and correspondence exchanges subsequent to the period covered by this report, CODEL and AID/FVA/PVC have agreed to accept these recommendations and have established an implementation schedule for them.

2.0. Environment and Development Program FOR IMPLEMENTATION IN THE PERIOD ENDING 30 JUNE 1993:

- 2.1 CODEL and the Office of Food and Voluntary Assistance/Private Voluntary Cooperation of the Agency for International Development, AID/FVA/PVC, continue their effective partnership in support of CODEL's Environment and Development Program,
- 2.2. AID/FVA/PVC is requested to seek additional AID resources for CODEL's E&D Program,
- 2.3. CODEL closely monitor follow up to be provided by APPROTECH, Asia following the Environment and Development Conference and Tropical Forestry Workshops conducted simultaneously in 1989 in Indonesia, and by KIOF following the Kenya workshop on organic farming in 1991. Use this process as a guide for monitoring workshops abroad in the future,
- 2.4 CODEL develop follow up plans for workshops abroad that include assessment of how workshop techniques were applied by participants. Assess consequences in environmental health and participants' well being a year or more after workshops,
- 2.5. CODEL develop a series of workshops or educational events in the United States or abroad based on the CODEL-VITA Planning Guidelines series,
- 2.6. CODEL allow more time for site visits in selected communities to discuss environmental concerns,

- 2.7. CODEL investigate and develop networks for distribution of CODEL books during E&D trips abroad,
- 2.8. CODEL submit the faith and ecology publication, once completed, to member agencies and distribute broadly to groups involved in the Christian environmental movement and in the Earth Summit development conference in Brazil, 1992.
- 2.9. CODEL monitor new projects in terms of environmental impact by reviewing proposals before they are submitted to the Project Committee and working with Coordinators to determine whether new project proposal guidelines elicit information in greater detail about environmental impact of projects. In the future, more detailed methods of monitoring may be developed as needed,
- 2.10. CODEL provide more detailed assessment of member agencies to determine needs for education in environment and development and develop workshops accordingly.

ATTACHMENT A

CODEL - COORDINATION IN DEVELOPMENT
 Approved BUDGET for FYE June 30, 1991
 with Comparison to ACTUAL INCOME & EXPENSES for the
 years Ended June 30, 1989, 1990, and 1991
 with A.I.D. support of \$600,000.

	Actual 1989	Actual 1990	Actual 1991	Approved 1991
INCOME - Private Sector				
Members	\$674,521	\$557,232	\$532,305	\$1,090,000
Other Private Sources	\$271,676	\$343,473	\$435,373	\$485,000
Program Revenue	\$40,225	\$48,464	\$58,175	\$81,000
Sub-Total	\$986,422	\$949,169	\$1,025,856	\$1,656,000
INCOME - Public Sector				
Agency Int'l Development	\$600,000	\$600,000	\$600,000	\$600,000
Sub-Total	\$600,000	\$600,000	\$600,000	\$600,000
TOTAL INCOME	\$1,586,422	\$1,549,169	\$1,625,856	\$2,256,000
PROGRAM EXPENSES				
Project Grants	\$723,222	\$720,853	\$780,896	\$1,080,000
Project Sal & Benefits	\$208,581	\$215,679	\$161,748	\$247,500
Other Project Costs	\$95,548	\$280,806	\$145,496	\$86,350
Regional Workshops	\$21,391	\$4,187	\$15,213	\$15,000
Environment & Develop't	\$92,891	\$100,253	\$161,748	\$183,000
Development Education	\$64,945	\$44,379	\$81,285	\$139,500
Seminars	\$13,414	\$4,396	\$5,299	\$20,000
Communications	\$31,988	\$30,636	\$30,596	\$37,000
Sub-Total	\$1,251,980	\$1,185,510	\$1,382,281	\$1,808,350
ADMINISTRATION				
Administrative Costs	\$280,679	\$244,567	\$216,322	\$372,850
Sub-Total	\$280,679	\$244,567	\$216,322	\$372,850
FUNDRAISING				
Fundraising Costs	\$52,798	\$74,993	\$74,034	\$74,800
Sub-Total	\$52,798	\$74,993	\$74,034	\$74,800
TOTAL EXPENSES	\$1,585,457	\$1,505,070	\$1,672,637	\$2,256,000

ATTACHMENT B

CODEL - COORDINATION IN DEVELOPMENT
 Approved BUDGET for FYE June 30, 1991
 with Comparison to ACTUAL INCOME & EXPENSES for the
 Years Ended June 30, 1987, 1990, and 1991
 with A.I.D. support of \$600,000.

	Actual 1987	Actual 1990	Actual 1991	Approved 1991
INCOME - Private Sector				
Members	\$574,521	\$557,232	\$532,305	\$1,090,000
Other Private Sources	\$271,576	\$343,173	\$435,373	\$485,000
Program Revenue	\$40,225	\$46,464	\$58,178	\$81,000
Sub-Total	\$786,422	\$949,159	\$1,025,856	\$1,656,000
INCOME - Public Sector				
Agency Int'l Development	\$600,000	\$600,000	\$600,000	\$600,000
Sub-Total	\$600,000	\$600,000	\$600,000	\$600,000
TOTAL INCOME	\$1,586,422	\$1,549,159	\$1,625,856	\$2,256,000
PROGRAM EXPENSES				
Project Grants	\$723,222	\$720,853	\$780,896	\$1,090,000
Project Sal & Benefits	\$208,581	\$215,679	\$161,748	\$247,500
Other Project Costs	\$95,548	\$280,806	\$145,496	\$86,350
Regional Workshops	\$21,391	\$4,187	\$15,213	\$15,000
Environment & Develop't	\$92,891	\$100,253	\$161,748	\$183,000
Development Education	\$64,945	\$44,379	\$81,285	\$139,500
Seminars	\$13,414	\$4,396	\$5,299	\$20,000
Communications	\$31,988	\$30,636	\$30,596	\$37,000
Sub-Total	\$1,251,980	\$1,195,510	\$1,382,281	\$1,808,350
ADMINISTRATION				
Administrative Costs	\$280,679	\$244,567	\$216,322	\$372,850
Sub-Total	\$280,679	\$244,567	\$216,322	\$372,850
FUNDRAISING				
Fundraising Costs	\$52,798	\$74,993	\$74,034	\$74,800
Sub-Total	\$52,798	\$74,993	\$74,034	\$74,800
TOTAL EXPENSES	\$1,585,457	\$1,505,070	\$1,672,637	\$2,256,000

ATTACHMENT C

CODEL - COORDINATION IN DEVELOPMENT, INC.
 Actual Matching Grant Expenses with AID Support of \$600,000
 Fiscal year Ended June 30, 1991

	CODEL/AID Matching	CODEL Non-Match	Total
Project Grants	\$720,296	\$60,600	\$780,896
Regional Workshops	\$15,213		\$15,213
Project Direct Costs:			
Staff Sal & Benefits	\$205,788	\$14,756	\$220,544
Other Direct Costs	\$13,622		\$13,622
Environment & Development:			
Staff Sal-Ben & E & D Staf	\$58,873	\$24,908	\$83,781
Other E & D Program Costs	\$41,127	\$36,840	\$77,967
Other Program Costs:			
Development Education		\$6,354	\$6,354
Seminar Program		\$3,610	\$3,610
Fundraising		\$18,280	\$18,280
Communication		\$30,596	\$30,596
Pew Project		\$36,196	\$36,196
Other Programs Labor Costs:			
Consultant Dev Educ		\$1,895	\$1,895
Sal & Ben Seminar Staff		\$733	\$733
Sal & Ben Fund Raising		\$55,754	\$55,754
Consultant Pew Project		\$36,840	\$36,840
Total Program Costs:	\$1,054,919	\$327,362	\$1,382,281
Indirect Costs:			
Staff Salaries & Benefits		\$160,407	\$160,407
Meetings & Conferences		\$9,952	\$9,952
Membership Fees		\$5,925	\$5,925
Travel		\$4,934	\$4,934
Independent Consultants		\$250	\$250
Rent & Utilities		\$54,170	\$54,170
Telephone & Telegraphs		\$7,326	\$7,326
Office Supplies, Postage		\$10,601	\$10,601
Office/Equipment Maint'nce		\$8,208	\$8,208
Insurance		\$1,759	\$1,759
Subscriptions/Publications		\$825	\$825
Sundry Expenses		\$1,852	\$1,852
Donated Services		\$205	\$205
Depreciation & Amortizat'n		\$5,238	\$5,238
Sub-total Indirect Costs:		\$271,652	\$271,652
Non-Match Indirect costs:		\$18,704	\$18,704
Distrib AID Indir Costs:	\$176,872	(176,872)	\$0
Total Indirect Costs:	\$176,872	\$113,484	\$290,356
Total Expenses:	\$1,231,791	\$440,846	\$1,672,637

ORIGINAL PROJECT DESIGN SUMMARY

Executive Summary

The CODEL/AID Grant Program has the goal of promoting self-determining communities in an interdependent world. Its purpose is to support, financially and through the promotion of development networks, people in the Third World with limited opportunities to participate in the economic, social and political decisions which affect their lives, and to encourage the environmental sustainability of these projects and development in general. The focus of this Program falls into four main sectors: Agriculture, Community Development, Health and Non-Formal Education.

Human needs in the Third World are immediate. The enablement of people to determine and execute their own socio-economic advancement is vital to lasting development. CODEL combines these elements in our project philosophy. Recognizing, too, that we are all dependent upon the viability of our physical environment, we stress the integration of environment and development.

The CODEL/AID Grant Program neatly parallels CODEL's strategic plan, which is in operation through June 30, 1990. The final three years of the Grant Program, while not explicitly covered in the strategic plan, draw upon it. The Grant Program incorporates CODEL's vision of the future into its goal and is in harmony with the fundamental principles of CODEL.

CODEL operates in three broad regions of the Third World: Africa, Latin America and the Caribbean, and Asia and the Pacific. Within those regions, 23 countries have been earmarked as primary for assistance through the CODEL/AID Grant Program and 14 as secondary.

The primary countries are Cameroon, Egypt, Ghana, Kenya, Liberia, Swaziland, Tanzania, Uganda, Zambia and Zimbabwe in Africa; Bangladesh, Pakistan, Papua New Guinea, Philippines, Sri Lanka, Thailand, in Asia and the Pacific; Bolivia, Dominican Republic, Ecuador, Guatemala, Haiti, Honduras, Peru in Latin America and the Caribbean. Secondary African countries are Gambia, Malawi, Senegal, Sierra Leone and Togo; secondary Asian countries are Burma, Fiji, India, Indonesia, Jordan West Bank, Nepal, and Solomon Islands; in Latin America, Jamaica and the Eastern Caribbean, served by the AID Mission in Barbados, have been designated as secondary. For the purposes of our Environment & Development programs, these same country designations will apply.

The general objectives of the program are to support a coherent, collaborative effort in overseas development, primarily through the administration of sub-grants directly to local, indigenous groups and to establish the importance of environmental concerns among people and groups devoted to development, primarily through workshops and publications.

Within the three regions mentioned above, these objectives will be carried out with sectoral emphasis appropriate to local needs. In Africa, the primary need is agricultural projects that balance local nutritional needs with economic development through cash crops. Other emphases include: community development through water projects, non-formal education for young adults and pre-school children and health projects focusing on child

survival. In Asia and the Pacific, regional emphases will be on projects in rural areas which develop community strength to address specific economic and nutritional needs. Thus, community development may be done through agricultural, non-formal education and medical projects. In Latin America and the Caribbean, regional emphases will be agriculture, income-generating activities and nutrition-related health concerns. Also, most projects will take place in the larger context of integrated development.

The program process will be one refined by CODEL over the years: considering proposals from the field, visiting proposed, active and completed projects, and funding those activities which best meet CODEL criteria within budget limitations.

CODEL will identify the projects most compatible with its criteria and resources, assess their suitability through means of site visits by CODEL Regional Coordinators and member field staff, track project progress through reports, audits and further field visits, and determine project success through final evaluations. An important element of the Program is the ability, through CODEL's membership network and other contacts, to suggest the replication of especially successful projects and to offer a voice of experience to projects that face potential, identifiable pitfalls.

The beneficiary populations will vary in the three regions of CODEL. They will share the characteristics of being those groups more distantly removed from the locus of political power, more in need of community-building, yet evidencing more willingness and desire to organize and cooperate to their own benefit. Women's involvement is encouraged.

Since projects are multiyear, beneficiary numbers are estimated on a base of ongoing projects with the addition of a certain number of new projects each year and the completion of others. Also to be noted is that CODEL projects are with poorer groups, without sophisticated organization and subsequently with smaller numbers. We expect this trend to increase.

In Africa, beneficiaries characteristically will be local community groups, particularly those in rural areas. Within these, CODEL will focus on the family, the backbone of African society. The number of African beneficiaries is estimated to be 920,000 in the five years of the program. In Asia, the beneficiaries will most often be cultural and class minorities within the host countries. 700,000 are estimated. In Latin America, the beneficiaries will primarily be poor communities in rural areas, through national PVO's. 900,000 are estimated. The beneficiaries of Environment & Development are primarily the development field staff who attend workshops and use publications. We estimate reaching 500 of these persons by the fifth year of the Program. The organizations to which they belong and the people with whom they work are secondary beneficiaries.

As mentioned, the three CODEL Regional Coordinators serve as both headquarters and field staff, the latter by means of site visits. Further field assistance is offered by the field staff of CODEL member agencies. Environment & Development has been staffed by a consultant and a parttime staff member. A phaseover from this arrangement to two fulltime staff members will occur during the proposed Program.

CODEL requests a grant of \$3,750,000, \$750,000 per year for five years, which we will match annually from private contributions. The total cost of the proposed Program is \$1,500,000 annually, \$7,500,000 over five years. \$1,200,000 annually would fund a less substantive program, with an AID component of \$3,000,000 over five years, \$600,000 annually.

COUNTRY DATA SHEETS

I - Africa

II - Asia and the Pacific

III - Latin America and the Caribbean

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.AG.HPI.03 RABBIT PROJECT

To enhance the level of appropriate technology in small holder rabbit production in order to increase the nutrition, income and general welfare of the beneficiaries. About 3,000 rural people will benefit from this project.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Over 840 person days were invested in training on health, nutrition, management and other farm techniques. Farmers saw demonstrations on hay making, seed preparation and rabbitry construction. Over \$4,000 was made in rabbit sales thus far.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	0	AIDS\$	15,000	AIDS\$	25,000	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
PVO\$	0	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 90,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 60,667
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 66,655
TOTAL	0	TOTAL	15,000	TOTAL	25,000	TOTAL	_____	TOTAL	_____	\$217,322

Location in Country: (Region, District, Village - Be Specific)

Bamenda, Northwest Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Heifer Project International

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.MHM.68 ROAD & BRIDGE PROJECT

The people of Ngwarkang received help from CODEL in 1980 to build a multipurpose hall. It served as a catalyst for other community activities. Since then, they moved forward from one project to another. This grant is to help them end their isolation by building a road and bridge to link them with the main Kumbo/Mensai road, 12.5 miles away. About 8,000 people from several villages will benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Construction of the road has begun, and plans are underway for construction of the bridge. The project is making good progress. The funding search continues.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGE
	0		8,100		0			
PVO\$	0	PVO\$	20,000	PVO\$	0	PVO\$		\$ 60,000
OTHER		OTHER		OTHER		OTHER		\$ 98,955
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 25,600
TOTAL	0	TOTAL	28,100	TOTAL	0	TOTAL		\$184,555

Location in Country: (Region, District, Village - Be Specific)

Ngwarkang, Northwest Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Village Development Committee

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Start Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.WAT.HPI.05 YFR WATER SUPPLY

To assist 3,000 inhabitants of Yer village install five water storage tanks, distribution lines and stand pipes to ensure a permanent supply of clean water for the village.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. The project was approved in November 1990, and funding search is underway. But while the project waits for the grant to purchase equipment and supplies, beneficiaries have been digging the pipelines and planting trees around the catchment area.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	70	PVO\$	_____	\$ 33,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	3,900
TOTAL	_____	TOTAL	_____	TOTAL	70	TOTAL	_____	\$ 36,900

Location in Country: (Region, District, Village - Be Specific)

Yer-Nso, N. W. P.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Yer Village Committee

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.WAT.MHM.64 BELO WATER SUPPLY PROJECT

The goal of the project is to supply 5 villages with a continuous supply of potable water thus reducing health problems and lessening the burden on the women and children who are responsible to fetch water. Four springs will be captured at source and piped to 2 storage tanks and then to 38 standpipes and 15 wash basins.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The water system was enthusiastically opened in March 1989. A request has been made to help extend the system to additional villages and this is under consideration.

Project Funding:

Project Funding:					TOTAL
Year	FYE6/30/89	Year	Year	Year	LOP BUDGE
AID\$	<u>0</u>	AID\$	<u> </u>	AID\$	<u> </u>
PVO\$	<u>0</u>	PVO\$	<u> </u>	PVO\$	<u>\$ 48,430</u>
OTHER	<u> </u>	OTHER	<u> </u>	OTHER	<u>\$ 60,715</u>
INKIND	<u> </u>	INKIND	<u> </u>	INKIND	<u> </u>
LOCAL	<u> </u>	LOCAL	<u> </u>	LOCAL	<u>\$ 23,005</u>
TOTAL	<u>0</u>	TOTAL	<u> </u>	TOTAL	<u>\$132,150</u>

Location in Country: (Region, District, Village - Be Specific)

Fundong Sub-division, NWP.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

FAASK Water Supply Project Committee

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.WAT.MHM.66 EXTENSION OF MBONTSEM WATER PROJECT

The goal of the project is to extend the Mbontsem Water Scheme so that water will be piped to two standpipes in the Muslim quarter of the village. The spring has been captured at source but the storage tank needs to be completed and the water piped the additional kilometer.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The water has been extended to the Moslem quarters. The women have already seen an improvement in the health of their children. The Moslem school has started an agricultural program because of the water.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
0						\$ 9,200
0						\$ 0
						\$ 2,000
0						\$ 11,200

Location in Country: (Region, District, Village - Be Specific)

Mbiame, NWP

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Mbontsem Community

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.WAT.MHM.70 DJOTTIN WATER SUPPLY EXTENSION

To extend and improve the quality of the Djottin Water Supply, capturing five springs, building three collection chambers, building four new standpipes and replacing asbestos piping in the existing system with PVC piping. About 8,000 residents of an isolated, drought-prone rural area will benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992

Status: (limit to 25 words or less)

In progress. Eight skilled workers have been engaged in the construction of the interruption chamber, soon to be completed. The project is making good progress

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	2,025	PVO\$	8,000	PVO\$	_____	PVO\$	_____	\$ 25,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 18,500
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 29,000
TOTAL	0	TOTAL	2,025	TOTAL	8,000	TOTAL	_____	TOTAL	_____	\$ 72,500

Location in Country: (Region, District, Village - Be Specific)

Djottin, Bui Division, NWP

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Djottin Water Supply Committee

*Complete separate sheet for each country program and headquarters.

53

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.WOM.MHM.65 WOMEN'S SELF HELP PROJECT

The goal of the project is to form a strong women's cooperative through which 100 women can market their crops and get credit for small scale enterprises. They have begun with selling cooking oil. This grant will help them to purchase a grinding mill and open a provisions shop.

Project Implementation:

Start Date: 1987 Completion Date: 1989
 Status: (limit to 25 words or less)

Successfully completed. The women have build a simple structure. Half of it houses the grinding mill. The other half is for a provision store. Having succeeded so well, the women are planning what they want to do next.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
						LOP BUDGET
AID\$	<u>0</u>	AID\$	_____	AID\$	_____	_____
PVO\$	<u>0</u>	PVO\$	_____	PVO\$	_____	\$ 7,600
OTHER	_____	OTHER	_____	OTHER	_____	\$ 0
INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 2,300
TOTAL	<u>0</u>	TOTAL	_____	TOTAL	_____	\$ 9,900

Location in Country: (Region, District, Village - Be Specific)

Big Bananki, NWP

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Kedjom Women's Self Help Group

*Complete separate sheet for each country program and headquarters.

24

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.CD.WOM.MHM.69 WOMEN'S SELF HELP GROUP

To assist the Women's Self-Help Group to expand their provisions store. The assistance will enable 400 women to purchase cooking oil in bulk for better efficiency and higher profits. They will also add a refrigeration unit in order to stock fish.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Total funding has been transmitted, and a report is now due. The project was visited in October 1990.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	0	AID\$	7,500	AID\$	5,900	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	7,500	PVO\$	1,000	PVO\$	_____	PVO\$	_____	\$ 14,400
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 3,600
TOTAL	0	TOTAL	7,500	TOTAL	6,900	TOTAL	_____	TOTAL	_____	\$ 18,00

Location in Country: (Region, District, Village - Be Specific)

Kedjom Keku, NWP

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Kedjom Women's Self Help Group

*Complete separate sheet for each country program and headquarters.

55

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.MD.J294.MHM SHISONG PRIMARY HEALTH CARE

To improve primary health care opportunities for 10,000 beneficiaries, 75 new community health workers will be trained and 150 current community health workers will attend refresher courses.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

The project was approved in the past year and the funding search was initiated.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$	AID\$	AID\$	AID\$	AID\$	AID\$	AID\$	AID\$	LOP BUDGET
			0					
PVO\$	PVO\$	PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 25,500
OTHER	OTHER	OTHER		OTHER	OTHER	OTHER	OTHER	9,880
INKIND	INKIND	INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL	LOCAL	LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	2,920
TOTAL	TOTAL	TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 38,300

Location in Country: (Region, District, Village - Be Specific)

Northwest Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Shisong Hospital

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CAMEROON

Project Purpose: (limit to 40 words or less)

I.CAM.MD.MHM.67 VILLAGE HEALTH CARE PROJECT

To aid 10,000 people of Sabongida to improve their health through training and supervising village health workers and traditional birth attendants. A primary health care/dispensary post will also be established with project assistance.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Objectives of the project are being met. Arrangements have been made with a medical team for periodic visits. Primary health workers and TBAs were being trained, and planned building was underway at the last report.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$		AIDS\$	AIDS\$	LOP BUDGET
	0		0		0			
PVO\$	19,500	PVO\$	0	PVO\$	0	PVO\$		\$ 19,500
OTHER		OTHER		OTHER		OTHER		
INK IND		INK IND		INK IND		INK IND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 8,000
TOTAL	19,500	TOTAL	0	TOTAL	0	TOTAL		\$ 27,500

Location in Country: (Region, District, Village - Be Specific)

Sabongida, Donga-Mantung Division

PVO Representative in Country: (if any) or Program Manager for Headquarte

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Sabongida Village Health Committee

*Complete separate sheet for each country program and headquarters.

57

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GHANA

Project Purpose: (limit to 40 words or less)

I.GHA.AG.PEW.01 BEEKEEPING FEASIBILITY STUDY

To conduct a feasibility study and develop a business plan for a major beekeeping and honey processing project.

Project Implementation:

Start Date: 1988

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The feasibility study was completed and served as the basis for a training program proposal which the Government of Ghana has agreed to fund. This will benefit 1,000 unemployed workers with training and assistance in starting as beekeepers.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 35,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 35,000

Location in Country: (Region, District, Village - Be Specific)

Ghana

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

APPLE/Ghana

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GHANA

Project Purpose: (limit to 40 words or less)

I.GHA.AG.ENV.J281.SVD REFORESTATION PROGRAM

To contribute towards reversing deforestation in the Brong Ahafo Region by awareness building, environmental education and promotion of tree planting. Seventeen tree nurseries are to be established to insure availability of seedlings throughout the region, in which 1.2 million people live.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. The project was progressing well when visited in October 1990. Schools and parishes cooperate well with the tree planting effort. Five workshops were held for government department heads, PVOs, church leaders and women's groups with 130 attending. Several thousand trees have been planted.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP E
	0		0		0			
PVO\$	0	PVO\$	23,600	PVO\$	10,000	PVO\$		\$ 37,
OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 10,
TOTAL	0	TOTAL	23,600	TOTAL	10,000	TOTAL		\$ 47,

Location in Country: (Region, District, Village - Be Specific)

Brong Ahafo Region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Diocese of Sunyani

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GHANA

Project Purpose: (limit to 40 words or less)

I.GHA.CD.WAT.J279.SMA VILLAGE WATER SUPPLY

To improve the quality of life, to stem emigration, to improve health and to lessen the burden involved in fetching water by providing three neighboring villages, with a population of 2,500, with boreholes and hand pumps.

Project Implementation:

Start Date: 1988

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Six pumps are functioning. The village water committees are now involving themselves in health issues. An agricultural extension officer is advising two villages where cultivation of palm oil trees is planned to pay for water rates.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year		Year		TOTAL
										LOP BUDGET
AID\$	1,500	AID\$	0	AID\$	0	AID\$		AID\$		
PVO\$	18,000	PVO\$	0	PVO\$	0	PVO\$		PVO\$		\$ 29,500
OTHER		OTHER		OTHER		OTHER		OTHER		\$
INKIND		INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		LOCAL		\$ 3,500
TOTAL	19,500	TOTAL	0	TOTAL	0	TOTAL		TOTAL		\$ 33,000

Location in Country: (Region, District, Village - Be Specific)

Dormaa-Ahenkro, Brong Ahafo Region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Village Water Committee

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GHANA

Project Purpose: (limit to 40 words or less)

I.GHA.ED.WOM.J276.MMS APPROPRIATE TECHNOLOGY FOR RURAL HOUSEHOLDS

This project will promote appropriate technology for time saving, money saving devices and income generation projects. By lessening the work burden of women, it is expected that they can give greater attention to the nutritional and health needs of their families, a total of about 6,200 persons.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992

Status: (limit to 25 words or less)

In progress. A number of technicians have been identified to teach women appropriate technology methods. They work together with a Peace Corps volunteer in this effort. The project was doing well when visited in October 1990.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	15,100	PVO\$	100	PVO\$	_____	PVO\$	_____	\$ 83,600
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 7,870
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 92,815
TOTAL	0	TOTAL	15,100	TOTAL	100	TOTAL	_____	TOTAL	_____	\$184,285

Location in Country: (Region, District, Village - Be Specific)

Sampa and Berekum

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Primary Health Care Program of Berekum/Jaman District

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GHANA

Project Purpose: (limit to 40 words or less)

I.GHA.MD.MCH.J259.MMS IMMUNIZATION PROGRAM

To reduce the incidence of infectious diseases in the 231,000 under fives and pregnant women of the Brong Ahafo region of Ghana by increasing the immunization coverage. CODEL's grant will help establish the cold chain and buy vaccines.

Project Implementation:

Start Date: 1985

Completion Date: 1988

Status: (limit to 25 words or less)

Successfully completed. The project aided in nurturing cooperation of health personnel of mission, government and private sectors. Bicycles were bought for immunization programs workers. Vaccines have been received from UNICEF. Because of CODEL's grant, the basic cold chain system is in place and operational throughout the program area.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
0						
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 88,306
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 98,425
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$1,770,165
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$1,956,896

Location in Country: (Region, District, Village - Be Specific)

Brong Ahafo Region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Primary Health Care Group

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GHANA

Project Purpose: (limit to 40 words or less)

I.GHA.MD.PHC.J277.PCUSA HEALTH WORKERS TRAINING PROGRAM

To encourage the 100,000 people of the Afram Plains to assume a greater degree of responsibility for their own good health by training, supporting and supervising village health workers and traditional birth attendants.

Project Implementation:

Start Date: 1988

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Training was given to five staff members, 16 TBAs, and 25 TBAs took part in upgrading their training. Sixty additional TBAs are to be trained in 1991. Health workers, supervised by a nurse, conduct village health care and immunizations.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
								LOP BUDGET
AID\$	0	AID\$		AID\$	0	AID\$		
PVO\$	3,500	PVO\$	10,745	PVO\$	0	PVO\$		\$ 52,400
OTHER		OTHER		OTHER		OTHER		\$ 3,000
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 13,900
TOTAL	3,500	TOTAL	10,745	TOTAL	0	TOTAL		\$ 69,300

Location in Country: (Region, District, Village - Be Specific)

Afram Plains, Eastern Region

PVO Representative in Country: (if any) or Program Manager for Headqu

(name) Sr. Margaret Rogers, Coordinator for Africa

Ms. Caroline W. Njuki, Coordinator for Africa (August 19

(address) CODEL 475 Riverside Drive, New York, NY 10115

(phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Donkorkorm Hospital

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.AG.J255.Mafr KATANGI AGRICULTURAL PROJECT

To develop an agricultural school and extension program for the use of the 500 people of the area, and to develop an agricultural production unit which will work with intermediate technology on an economical basis to set an example and have an impact on the farmers.

Project Implementation:

Start Date: 1985

Completion Date: 1988

Status: (limit to 25 words or less)

Successfully completed. A curriculum for dry land farming has been developed and introduced into the school. Home economics, household gardening, nutrition, methods of energy saving and elements of health education round out and integrate the course offerings.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AIDS\$		AIDS\$	AIDS\$	AIDS\$	AIDS\$	LOP BUDG
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 89,216
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 28,081
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 25,286
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$142,583

Location in Country: (Region, District, Village - Be Specific)

Machakos District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Undugu Society of Kenya

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.AG.J262.MAfr VETERINARY & GRANT SERVICES FOR FARMERS

To establish veterinary services and a fund from which farmers can quickly get loans to implement new ideas. This project is designed to meet these needs and benefit the 5,000 people of Katangi.

Project Implementation:

Start Date: 1986

Completion Date: 1988

Status: (limit to 25 words or less)

Successfully completed. Centers have been organized where farmers can bring their animals to be checked. Farmers are being educated on the care of their animals. A simple storage unit for hay has been built to promote the cutting and storage of grass while it still has nutritious value. This will be used to feed animals during the dry season.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
0						
0						\$ 25,833
						\$ 31,374
0						\$ 57,207

Location in Country: (Region, District, Village - Be Specific)

Katangi & Kyua-Kinyatta

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Undugu Society of Kenya

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.AG.SPS.07 LAND REHABILITATION PROGRAM

To establish, equip and train 100 new semi-arid land use groups, each with 40-60 participants. They work for the rehabilitation of the land through small scale water conservation projects, contouring the land, planting grasses and trees. There are regular seminars and supervision.

Project Implementation:

Start Date: 1986 Completion Date: 1991
 Status: (limit to 25 words or less)

Successfully completed. Sixteen groups attended workshops on goat and sheep improvement. Over 190 water tanks were constructed. Training was given to 136 groups on measuring contours, land preparation, soil enrichment, starting tree nurseries, care of trees and methods of soil reclamation.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	10,000		0		9,727			
PVO\$	273	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 89,860
OTHER		OTHER		OTHER		OTHER	OTHER	
INK IND		INK IND		INK IND		INK IND	INK IND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 10,200
TOTAL	10,273	TOTAL	0	TOTAL	9,727	TOTAL	TOTAL	\$100,060

Location in Country: (Region, District, Village - Be Specific)

Kitui District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Interchurch Rural Development Committee

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.AG.ENV.CCF.02 FOOD SECURITY PROGRAM

To improve food security, the project will pursue three objectives of improving the nutritional level of beneficiaries and their children, of training in integrated agroforestry practices, agriculture and livestock management and of improving harvesting, storage and processing capabilities of beneficiaries. Fifty women's groups of 40 each will participate and benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. One hundred forty women group leaders have been trained in farm land rehabilitation, basic hygiene, improved nutrition and family life. Food production and women's incomes have doubled and malnutrition was halved. Thirty women's groups made tree nurseries and 25 groups are keeping livestock.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		14,125		0			
PVO\$	46,200	PVO\$		PVO\$	0	PVO\$	PVO\$	\$ 94,130
OTHER		OTHER		OTHER		OTHER	OTHER	\$
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 1,800
TOTAL	46,200	TOTAL	14,125	TOTAL	0	TOTAL	TOTAL	\$ 95,930

Location in Country: (Region, District, Village - Be Specific)

Machakos and Kitui Districts

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Christian Children's Fund, Nairobi Field Office

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.AG.ENV.UMCOR.06 COMMUNITY BASED ORGANIC FARMING PROGRAM

To promote sustainable agriculture among small scale farmers by training a couple from each group of interested farmers in organic farming methods. The couple will then act as extension workers. The project will also research, document and disseminate information about sustainable agriculture, both traditional and modern. About 15,000 people will benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Kenya Institute of Organic Farming (KIOF) has been so successful that other agencies are requesting their training in organic farming. KIOF assists 92 farmer groups and 22 community based promoters working with them. In 1990 KIOF hosted a well-attended, CODEL-sponsored workshop on the environment.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$		AIDS\$	AIDS\$	LOP BUDGET
	0		26,500		5,240			\$100,000
PVO\$	0	PVO\$	26,500	PVO\$	5,240	PVO\$		\$ 45,500
OTHER		OTHER		OTHER		OTHER		\$ 9,000
INKIND		INKIND		INKIND		INKIND		\$154,500
LOCAL		LOCAL		LOCAL		LOCAL		
TOTAL	0	TOTAL	26,500	TOTAL	5,240	TOTAL		

Location in Country: (Region, District, Village - Be Specific)

Kiambu, Muranga, Nyeri

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Kenya Institute of Organic Farming

*Complete separate sheet for each country program and headquarters.

68

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.CD.AG.J295.MS TENANT FARMERS PROJECT

To promote better health and train in income-generating activities benefitting a community of 20,000. Training will be given to 50 community health workers. Agricultural extension service are planned to reach all farmers in the target area, with special focus on environmental issues. Skill training and income generation assistance will also be provided.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1995
 Status: (limit to 25 words or less)

The project was approved in March 1991 and funding search was initiated.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$	0	AID\$		LOP BUDGET
PVO\$		PVO\$		PVO\$	0	PVO\$		\$100,000
OTHER		OTHER		OTHER		OTHER		225,225
INK IND		INK IND		INK IND		INK IND		
LOCAL		LOCAL		LOCAL		LOCAL		26,400
TOTAL		TOTAL		TOTAL	0	TOTAL		\$351,625

Location in Country: (Region, District, Village - Be Specific)

Tana River District, Coast Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Maryknoll Sisters, Kenya

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.CD.WAT.TECH.03 NGORIKA WATER PROJECT

To provide access to clean drinking water to 1,100 families through the establishment of a viable water system which the community will operate as a community owned public utility enterprise.

Project Implementation:

Start Date: 1988

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Over 800 families now receive clean water, through an established, viable system. A plan is in progress to start a second phase of the effort, to reach other communities.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	7,580	PVO\$		PVO\$		\$ 50,000
OTHER		OTHER		OTHER		\$517,430
INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		\$ 30,000
TOTAL	7,580	TOTAL		TOTAL		\$597,430

Location in Country: (Region, District, Village - Be Specific)

Ngorika, Nyandarua District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Technoserve - Kenya, Inc.

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.CD.WAT.TECH.05 COMMUNITY WATER PROJECT

To establish an efficient, self-sustaining, community-operated utility, which will provide piped water to 1,000 families, to improve health and sanitation and to increase livestock productivity.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1993

Status: (limit to 25 words or less)

The project was approved in March 1991 and funding search was initiated.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 24,500
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	25,500
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	46,500
TOTAL	_____	TOTAL	_____	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 96,500

Location in Country: (Region, District, Village - Be Specific)

Ngorika, Central Province

PVO Representative in Country: (if any) or Program Manager for Headquarters

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Ngorika Community Water Society

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.CD.WOM.YWCA.01 REVOLVING FUND SCHEME FOR WOMEN

To enable the YWCA of Kenya to expand its training program with 25 different rural women's groups, about 750 women and provide a revolving fund for start-up money for income generating projects.

Project Implementation:

Start Date: 1987 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Three YWCA branches organized training courses on leadership skills and project planning for the women in their areas. Groups were able to assess strengths and weaknesses, and to plan to meet some of their needs. About \$36,000 has been disbursed in loans for starting income generating activities.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	10,000		0		0			
PVO\$	473	PVO\$	0	PVO\$	0	PVO\$		\$ 82,614
OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 32,100
TOTAL	10,473	TOTAL	0	TOTAL	0	TOTAL		\$114,714

Location in Country: (Region, District, Village - Be Specific)

25 Rural Communities

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 YWCA - Kenya

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: KENYA

Project Purpose: (limit to 40 words or less)

I.KEN.MD.PHC.SHCJ.03 COMMUNITY BASED HEALTH CARE

To enable each village participating to become self-directive in its action for change in the area of health and all that relates to it through the training, support and supervision of village health workers. The population of the target area is 100,000.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Two groups of health workers have been trained. Over 7,800 people were immunized and 45 additional health workers are being trained. Supervision of the village health workers is carried out and a new dispensary building is under construction. The project is nearing completion.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		10,000		4,130			
PVO\$	2,588	PVO\$		PVO\$	13,912	PVO\$		\$ 42,040
OTHER		OTHER		OTHER		OTHER		\$ 17,320
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 41,100
TOTAL	2,588	TOTAL	10,000	TOTAL	18,042	TOTAL		\$100,460

Location in Country: (Region, District, Village - Be Specific)

Chekalini, Western Province

PVO Representative in Country: (if any) or Program Manager for Headqua

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1988)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Koromaiti Dispensary

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: LIBERIA

Project Purpose: (limit to 40 words or less)

I.LIB.ED.SMA.04 EDUCATION IMPROVEMENT PROGRAM

To bring together the leading church organizations in education to upgrade the quality of education through a cooperative effort to retain 1,300 teachers, update curriculum, insure a steady supply of books and equipment and rehabilitate school buildings.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. An office was established and necessary personnel were hired. A further report on the project is due. Due to the problems within the country, we do not know when the report will be received.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		20,500		0			\$ 60,695
PVO\$	23,075	PVO\$	20,500	PVO\$	0	PVO\$		
OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 37,350
TOTAL	23,075	TOTAL	20,500	TOTAL	0	TOTAL		\$ 98,045

Location in Country: (Region, District, Village - Be Specific)

Monrovia

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Church Related Education Development Organization (CREDO)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: LIBERIA

Project Purpose: (limit to 40 words or less)

I. LIB. MD. MCH. FMM. 06 PRIMARY HEALTH CARE

The goal of this project is to enable the 30,000 villagers of the area to take responsibility for their own health care at a price they can afford and maintain. This will be accomplished through community sensitization and mobilization, training of village health workers and traditional birth attendants, drug revolving schemes, and health and sanitation related projects.

Project Implementation:

Start Date: 1987 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Latrines were constructed and wells were dug. The lab workshop provided technical skills to lab technicians. At last report, the project was meeting goals and objectives, however due to conditions in the country, reporting has been delayed.

Project Funding:

Project Funding:					TOTAL				
Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	Year	LOP BUDGET
AIDS\$	<u>0</u>	AIDS\$	<u>0</u>	AIDS\$	<u>0</u>	AIDS\$	<u> </u>	AIDS\$	<u> </u>
PVO\$	<u>0</u>	PVO\$	<u>0</u>	PVO\$	<u>0</u>	PVO\$	<u> </u>	PVO\$	<u>\$ 30,350</u>
OTHER	<u> </u>	OTHER	<u> </u>	OTHER	<u> </u>	OTHER	<u> </u>	OTHER	<u>\$ 13,000</u>
INKIND	<u> </u>	INKIND	<u> </u>	INKIND	<u> </u>	INKIND	<u> </u>	INKIND	<u> </u>
LOCAL	<u> </u>	LOCAL	<u> </u>	LOCAL	<u> </u>	LOCAL	<u> </u>	LOCAL	<u>\$149,650</u>
TOTAL	<u>0</u>	TOTAL	<u>0</u>	TOTAL	<u>0</u>	TOTAL	<u> </u>	TOTAL	<u>\$193,000</u>

Location in Country: (Region, District, Village - Be Specific)

Sanniquellie, Nimba

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Franciscan Missionaries of Mary

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SENEGAL

Project Purpose: (limit to 40 words or less)

I.SEN.AG.SM.06 AGRICULTURE PROGRAM

To increase the economic situation of the 800 people of Kouba, thus making possible a positive change in the areas of health and literacy, by using improved methods of agriculture.

Project Implementation:

Start Date: 1987 Estimated Completion Date: 1991

Status: (limit to 25 words or less)

In progress. The project is nearing completion. Fruit trees were bought and planted, a crop of groundnuts was harvested and proceeds were invested for project growth. In response to internal problems, the organization was restructured for more inclusiveness in the decision making process.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0				0			
PVO\$	4,000	PVO\$	35,000	PVO\$	0	PVO\$		\$ 43,900
OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 11,100
TOTAL	4,000	TOTAL	35,000	TOTAL	0	TOTAL		\$ 55,000

Location in Country: (Region, District, Village - Be Specific)

Kouba, Caroune Islands

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

DELMI Group

†Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SENEGAL

Project Purpose: (limit to 40 words or less)

I.SEN.CD.WOM.CRS.09 MBAO WOMEN'S ENTERPRISE DEVELOPMENT PROJECT

To improve the socio-economic status of 175 women and their community of 10,000 by adapting more appropriate fish processing technologies, improving credit and savings, and providing training and technical assistance to the women.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1994

Status: (limit to 25 words or less)

The project was approved in June 1990 and the funding search was initiated. Group planning has begun targeting fish drying, vegetable gardening, land development and operating a small shop.

Project Funding:

Year	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$	AID\$		AID\$		AID\$	AID\$	LOP BUDGET
		0		0			
PVO\$	PVO\$	0	PVO\$	13,218	PVO\$	PVO\$	\$ 88,555
OTHER	OTHER		OTHER		OTHER	OTHER	10,000
INK IND	INK IND		INK IND		INK IND	INK IND	
LOCAL	LOCAL		LOCAL		LOCAL	LOCAL	\$ 11,445
TOTAL	TOTAL	0	TOTAL	13,218	TOTAL	TOTAL	\$110,000

Location in Country: (Region, District, Village - Be Specific)

MBao, Cap Vert

PVO Representative in Country: (if any) or Program Manager for Headquarte

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

OEF International

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SIERRA LEONE

Project Purpose: (limit to 40 words or less)

I.SL.AG.YMCA.12 LUMPA COMMUNITY VEGETABLE FARM

To encourage 625 farmers, women in particular, to grow vegetables for better nutrition and income generation.

Project Implementation:

Start Date: 1990

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Four workshops were held on family planning and food use. Twenty-eight women meet regularly on agriculture and income generation, some joined by husbands and children. Participants now have regular supply of fresh vegetables, better production and marketing knowledge, and bank savings. Increased vegetable production and use result in less diet related disease.

Project Funding:

Year _____	Year FYE6/30/90	Year FYE6/30/91	Year _____	Year _____	TOTAL
AID\$ _____	AID\$ _____	AID\$ _____	AID\$ _____	AID\$ _____	LOP BUDGET
PVO\$ _____	PVO\$ 7,500	PVO\$ 0	PVO\$ _____	PVO\$ _____	\$ 7,500
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	\$ 7,500
INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	\$ 1,400
TOTAL _____	TOTAL 7,500	TOTAL 0	TOTAL _____	TOTAL _____	\$ 16,400

Location in Country: (Region, District, Village - Be Specific)

Lumpa Village

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Lumpa Village Development Association

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SIERRA LEONE

Project Purpose: (limit to 40 words or less)

I.SL.AG.WOM.CSSP.01 BACKYARD GARDENING

To promote self-sufficiency in food insofar as is possible in an urban situation. The 700 members of the United Church Women in Freetown will embark on small scale gardening/vegetables growing in their backyards.

Project Implementation:

Start Date: 1986

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Group members cultivated space available (steel drums and balconies up to two acre plots). Vegetable production has been very successful and the women are making a good profit from their produce.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 19,500
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 1,500
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 4,000
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 25,000

Location in Country: (Region, District, Village - Be Specific)

Freetown

PVO Representative in Country: (if any) or Program Manager for Headquarte

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

United Church Women

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SIERRA LEONE

Project Purpose: (limit to 40 words or less)

I.SL.MD.CD.MFM.10 APPLIED NUTRITION PROGRAM

To develop and institutionalize a model applied nutrition program integrated with the existing District Primary Health Care Program. There are training programs for health workers, traditional birth attendants, traditional leaders, community members, school children and government extension workers. Communities are guided in the design and implementation of nutrition-linked community projects. The target area has a population of 2,200 people.

Project Implementation:

Start Date: 1984

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The program is now firmly in place and completely run by an outstanding national staff who are competent and very motivated as well.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	11,323	PVO\$	PVO\$	PVO\$	PVO\$	\$120,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$288,000
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$135,000
TOTAL	11,323	TOTAL	TOTAL	TOTAL	TOTAL	\$543,000

Location in Country: (Region, District, Village - Be Specific)

Safroko Limba Chiefdom

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Freedom From Hunger Foundation

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SWAZILAND

Project Purpose: (limit to 40 words or less)

I.SWA.AG.EpCh.03 SWAZILAND FARMER DEVELOPMENT FOUNDATION

To promote cooperation among those involved in agriculture, leading PVOs and individual farmers joined to form the Foundation, whose purpose is to share expertise, equipment and resources and to encourage, train and establish young people in farmer groups. Initially, about 200 farmers and trainees will benefit.

Project Implementation:

Start Date: 1986

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Five PVOs actively cooperated and 27 productions groups were assisted. Hundreds of individual contacts were made for counseling and services such as conservation surveys, grazing schemes, storm drain construction, business advice and soil testing.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	8,200	AID\$	0	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 95,700
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 72,000
TOTAL	8,200	TOTAL	0	TOTAL	0	TOTAL	_____	TOTAL	_____	\$167,700

Location in Country: (Region, District, Village - Be Specific)

Manzini, Usuthu, Luyengo

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Swaziland Farmer Development Foundation (SFDF)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SWAZILAND

Project Purpose: (limit to 40 words or less)

I.SWA.AG.ENV.EpCh.04 VELDT IMPROVEMENT & CONSERVATION

To enable families of the Elangeni Veldt to halt the degradation of their grazing land and restore it to its biotic climax within 5 to 7 years. About 340 persons will benefit.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. One third of the project area has been fenced off and divided into two sections. The effects of resting the land is evident in grasses flowering for the first time in years, after years of over pasturing.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		0		3,000			
PVO\$	2,000	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 23,500
OTHER		OTHER		OTHER		OTHER	OTHER	\$
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 9,500
TOTAL	2,000	TOTAL	0	TOTAL	3,000	TOTAL	TOTAL	\$ 33,000

Location in Country: (Region, District, Village - Be Specific)

Elangeni, Hhohho District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Swaziland Farmer Development Foundation (SFDF)

*Complete separate sheet for each country program and headquarters.

82

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SWAZILAND

Project Purpose: (limit to 40 words or less)

I.SWA.CD.EpCh.06 DAM CONSERVATION

To reduce the siltation of an old dam, and to ensure adequate water supply for people and their livestock. There are 1,300 beneficiaries.

Project Implementation:

Start Date: 1990

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Two kilometers of fencing were completed. Grass was established on embankments and erosion has been controlled. Dam siltation is being monitored.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
	FYE6/30/90	FYE6/30/91				LOP BUDGET
AIDS\$	0	13,464	AIDS\$		AIDS\$	
PVO\$	0	0	PVO\$		PVO\$	\$ 13,464
OTHER			OTHER		OTHER	\$ 0
INKIND			INKIND		INKIND	
LOCAL			LOCAL		LOCAL	\$ 960
TOTAL	0	13,464	TOTAL		TOTAL	\$ 14,424

Location in Country: (Region, District, Village - Be Specific)

Manzini, Usuthu, Luyengo

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Swaziland Farmer Development Foundation (SFDF)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SWAZILAND

Project Purpose: (limit to 40 words or less)

I.SWA.CD.WOM.CWS.15 DEVELOPMENT & TRAINING PROGRAM FOR WOMEN

To enable the Council of Swaziland Churches to decentralize their training program for women. More than 160 rural women will be conscientized and mobilized to identify their problems and come up with possible solutions.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Women are involved in the making of soap, candles, bricks, and handicrafts. Others do sewing, agriculture and raising of poultry. The project is making good progress in meeting planned objectives.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	0	AIDS\$	7,500	AIDS\$	0	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
PVO\$	16,000	PVO\$	_____	PVO\$	5,600	PVO\$	_____	PVO\$	_____	\$ 59,100
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 8,100
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 1,000
TOTAL	16,000	TOTAL	7,500	TOTAL	5,600	TOTAL	_____	TOTAL	_____	\$ 63,200

Location in Country: (Region, District, Village - Be Specific)

National Program

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Council of Swaziland Churches

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SWAZILAND

Project Purpose: (limit to 40 words or less)

I.SWA.ED.J292.LWR NHLANGANO SKILLS TRAINING CENTER

To provide agricultural, technical and construction skills training for 300 high school drop-outs and school leavers in the Shiselweni District. The project will encourage youths to start small businesses utilizing skills they have learned.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

In progress. Initial funds have been identified, and agreements are in the process of being signed with the project, permitting initiation of activities.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	0	AIDS\$	_____	AIDS\$	_____	LOP BUDGE
PVO\$	_____	PVO\$	_____	PVO\$	10,000	PVO\$	_____	PVO\$	_____	\$ 48,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	388,400
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	_____
TOTAL	_____	TOTAL	_____	TOTAL	10,000	TOTAL	_____	TOTAL	_____	\$436,400

Location in Country: (Region, District, Village - Be Specific)

Nhlangano

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Manzini Industrial Training Center

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.AG.J266.HPI DAIRY FARMERS PROJECT

To help 270 poor village farmers to become successful dairy farmers. They will be trained and then given a pregnant heifer. They in turn must pass on the gift by giving the first female calf back to the project for another person. Ongoing supervising and marketing techniques are built into the program.

Project Implementation:

Start Date: 1986

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. This program is helping families to improve both their nutrition and their income. The success rate of the project is high.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	8,890					
PVO\$	5,000	PVO\$	PVO\$	PVO\$	PVO\$	\$ 25,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$408,149
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$188,215
TOTAL	13,890	TOTAL	TOTAL	TOTAL	TOTAL	\$621,364

Location in Country: (Region, District, Village - Be Specific)

Countrywide

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Heifer Project International

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I. TAN. AG. CD. LWR. 09 AGRICULTURE & DEVELOPMENT MANAGEMENT PROGRAM

To support the Visual Production Program of a recently established country office of Inades-Formation. The office will provide agricultural training by correspondence and in workshops. It will also target management training and assistance to community development efforts. CODEL's assistance will focus on the research and production of needed educational tools and visual aids. The program will directly benefit 1,000 persons.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
Status: (limit to 25 words or less)

In progress. Country offices have been established. Management training has started, as well as research on needed educational tools and visual aids. The work was progressing well at last report.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$		AIDS\$	AIDS\$	LOP BUDGE
	0		21,500		0			\$ 41,275
PVO\$	0	PVO\$	21,500	PVO\$	0	PVO\$	PVO\$	\$128,807
OTHER		OTHER		OTHER		OTHER	OTHER	
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 35,000
TOTAL	0	TOTAL	21,500	TOTAL	0	TOTAL	TOTAL	\$205,082

Location in Country: (Region, District, Village - Be Specific)

Dodoma

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Inades-Formation Tanzania

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.AG.ENV.CSSP.03 COMMUNITY REFORESTATION PROGRAM

To attempt to halt the desertification and deforestation occurring within the Arusha area and to stimulate community based efforts to reverse these trends through heightened awareness of the causes and remedial actions. All of the 138,000 residents of the Arusha area will indirectly benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. After initial staffing problems, the project is back on track. Sixteen thousand seedlings of different species were grown in the project nurseries. Villages and schools have started transplanting seedlings.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
	0		10,025		7,500		_____		_____	\$ 49,000
PVO\$	10,000	PVO\$	10,025	PVO\$	7,500	PVO\$	_____	PVO\$	_____	
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 10,600
TOTAL	10,000	TOTAL	10,025	TOTAL	7,500	TOTAL	_____	TOTAL	_____	\$ 59,600

Location in Country: (Region, District, Village - Be Specific)

Arusha Region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Arusha Diocesan Development Office (ADDO)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I. TAN. AG. WOM. J277. CSSP VILLAGE GRINDING MILLS

Life for Masai women who will benefit from this project has changed greatly. They used to depend solely on their herds for all their dietary needs. That is no longer possible. The 5,000 Masai in the project area now eat maize that they have learned to grow. This project will lessen the women's burden of transforming the grain into food by assisting in the purchase of grinding mills.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. A grinding mill has been installed. During the low season it is used four to five hours daily, and during peak season from seven to eight hours for corn grinding. The mills is increasing family income.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		8,500		0			
PVO\$	0	PVO\$	7,500	PVO\$	10,000	PVO\$		\$ 26,000
OTHER		OTHER		OTHER		OTHER		\$ 1,500
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 18,300
TOTAL	0	TOTAL	16,000	TOTAL	10,000	TOTAL		\$ 45,800

Location in Country: (Region, District, Village - Be Specific)

Arusha

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Women's Development Program

*Complete separate sheet for each country program and headquarters.

89

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.CD.J265.MS VILLAGE DEVELOPMENT PROJECT

To enable the 40,000 people of five neighboring villages in the Arusha area to take a greater responsibility for their own development. A development team of three will work with the villagers in problem identification and prioritizing and solution building. There is a built-in revolving fund so the villagers can get seed money to carry out small scale projects that meet their needs.

Project Implementation:

Start Date: 1986 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. Water committees, women's groups and agricultural committees actions have resulted in adult education classes, group savings, trenches for water systems, community grinding mills, introduction of improved seeds, health education, vaccinations, special care for pregnant mothers and for children.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
	0		8,600		5,594		_____		_____	
PVO\$	5,612	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 79,920
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 5,650
TOTAL	5,612	TOTAL	8,600	TOTAL	5,594	TOTAL	_____	TOTAL	_____	\$ 85,570

Location in Country: (Region, District, Village - Be Specific)

Arusha

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Sinon Parish

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.CD.MS.06 VILLAGE YOUTH

To provide job skills leading to employment for 1,000 youths between the ages of 15 to 30 years of age. Emphasis will be placed on agriculture, animal husbandry, management and marketing skills. The project also seeks to contribute to development and to raising of the quality of village life.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

The project was approved and the funding search has been initiated.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	_____
PVO\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 90,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	45,390
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	88,610
TOTAL	_____	TOTAL	_____	TOTAL	0	TOTAL	_____	TOTAL	_____	\$224,000

Location in Country: (Region, District, Village - Be Specific)

Iringa Region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Maryknoll Sisters

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.CD.UMCOR.08 SMALL SCALE WORKING CAPITAL

To assist women and youth change from traditional subsistence activities to more productive developmental ones through training, credit and small scale business. About 1,500 women and their children will be direct beneficiaries.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

In progress. The project was approved in June 1990. Funding search continues.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
	FYE6/30/90	FYE6/30/91				LOP BUDGET
AIDS\$	0	0	AIDS\$		AIDS\$	
PVO\$	0	25,000	PVO\$		PVO\$	\$ 64,000
OTHER			OTHER		OTHER	\$ 22,950
INKIND			INKIND		INKIND	
LOCAL			LOCAL		LOCAL	\$ 5,250
TOTAL	0	25,000	TOTAL		TOTAL	\$ 92,200

Location in Country: (Region, District, Village - Be Specific)

Suburbs of Dar City

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Mission to the Needy

*Complete separate sheet for each country program and headquarters.

42

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.CD.WAT.J268.CSSP WATER PROJECT FOR ARUMERU

To supply a constant source of clean water to 6,000 people of three villages in the Arumeru area. Since water taps will be placed strategically, they will greatly reduce the distance for fetching water, thus reducing the women's labor.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The water is flowing to all designated areas as planned

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 50,480
OTHER		OTHER	OTHER	OTHER	OTHER	340,740
INK IND		INK IND	INK IND	INK IND	INK IND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$391,220

Location in Country: (Region, District, Village - Be Specific)

Arumeru District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Arusha Diocesan Development Office (ADDO)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TANZANIA

Project Purpose: (limit to 40 words or less)

I.TAN.ED.WOM.CSSP.02 VILLAGE DAY CARE CENTERS

To help the women's groups of three villages to build, equip and maintain day care centers for pre-school children. The project will cater for approximately 150 children a year.

Project Implementation:

Start Date: 1987 Completion Date: 1991
 Status: (limit to 25 words or less)

Successfully completed. Three day care centers are operational, serving about 150 children.. Five teacher/day care workers were trained in child care and Montessori methods. Leadership involves the community in problem resolution.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0				0			
PVO\$	15,000	PVO\$	5,535	PVO\$	0	PVO\$		\$ 43,135
OTHER		OTHER		OTHER		OTHER		\$ 625
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 32,250
TOTAL	15,000	TOTAL	5,535	TOTAL	0	TOTAL		\$ 76,010

Location in Country: (Region, District, Village - Be Specific)

Arumeru District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Arusha Diocesan Development Office (ADDO)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: TOGO

Project Purpose: (limit to 40 words or less)

I.TO.CD.WAT.UCBWM.08 WATER SUPPLY FOR TADO VILLAGE

To help the 4,000 people of Tado Village to build a small dam. This should raise the level of the water table and enable them to dig wells in the surrounding area. Then they will have potable water near at hand all year round.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. A dam, larger than planned, was built. Two filtration chambers and a large storage tank were constructed. The change in plan caused deficit which villagers will need help in paying. To recover some of the added expense, the area around the dam has been cleared for vegetable growing.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
						LOP BUDGET
AID\$	0	AID\$		AID\$		
PVO\$	0	PVO\$		PVO\$		\$ 42,040
OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		\$ 2,700
TOTAL	0	TOTAL		TOTAL		\$ 44,740

Location in Country: (Region, District, Village - Be Specific)

Moyen-Mono Prefecture

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Ecumenical Committee, Tado Village

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: UGANDA

Project Purpose: (limit to 40 words or less)

I.UG.AG.ENV.J269.LWR FORESTRY TRAINING & ENVIRONMENTAL EDUCATION

To promote agro-forestry by training a cadre of skilled trainees in basic forestry and conservation of natural resources and the environment. They will become part of the outreach program of the Kiteredde Construction Institute into 13 districts of Uganda. Initially 470 persons will receive the training.

Project Implementation:

Start Date: 1986

Completion Date: 1988

Status: (limit to 25 words or less)

Successfully completed. In addition to goals achieved, project benefits include fuel efficient stoves, VIP latrines, sturdy animal pens and drying racks. Agro-forestry and methods to conserve natural resources are now an integral part of the outreach program of the Kiteredde Construction Institute.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
						LOP BUDGET
AIDS\$	0	AIDS\$		AIDS\$		
PVO\$	0	PVO\$		PVO\$		\$ 14,600
OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		\$ 4,200
TOTAL	0	TOTAL		TOTAL		\$ 18,800

Location in Country: (Region, District, Village - Be Specific)

Kyotera, Rakai District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

The Bannakaroli Brothers

*Complete separate sheet for each country program and headquarters.

96

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: UGANDA

Project Purpose: (limit to 40 words or less)

I.UG.CD.WOM.J296.UCEWM LITERACY FOR DEVELOPMENT

To establish four model community literacy and development projects in each of 34 districts of Uganda, thereby reaching 3,000 non-reading adults and teach them reading and writing in their own dialects, as well as learning about health, agriculture and other topics.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994

Status: (limit to 25 words or less)

In progress. Initial funds have been identified and agreements are in the process of being mutually signed. This will permit the initiation of project activities.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGE
PVO\$	_____	PVO\$	_____	PVO\$	10,000	PVO\$	_____	PVO\$	_____	\$ 82,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	13,500
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	25,500
TOTAL	_____	TOTAL	_____	TOTAL	10,000	TOTAL	_____	TOTAL	_____	\$121,000

Location in Country: (Region, District, Village - Be Specific)

Districts (34) throughout Uganda

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Young Women's Christian Association (YWCA) of Uganda

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: UGANDA

Project Purpose: (limit to 40 words or less)

I.UG.MD.AMC.01 PRIMARY HEALTH CARE PROGRAM

To provide a training base for paramedics for community health work, and to give access to medical attention for a population of 60,000. A joint effort in this area includes government, churches, international bodies and various NGOs, all of whom are trying to reconstruct health care services in the area.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Program activities have started. Trainers and trainee candidates were selected, and their training has begun. The community is enthusiastic about the project.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
AID\$	FYE6/30/90	FYE6/30/91	AID\$	AID\$	AID\$	LOP BUDGET
AID\$	0	0	AID\$	0	AID\$	
PVO\$	0	17,000	PVO\$	17,000	PVO\$	\$ 35,144
OTHER			OTHER		OTHER	\$ 0
INKIND			INKIND		INKIND	
LOCAL			LOCAL		LOCAL	\$ 6,288
TOTAL	0	17,000	TOTAL	17,000	TOTAL	\$ 41,432

Location in Country: (Region, District, Village - Be Specific)

Ngombe District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Ascension Orthodox Church, Diocese of Ngombe

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: UGANDA

Project Purpose: (limit to 40 words or less)

I.UG.MD.J293.YMCA AIDS PREVENTION

To teach prevention of AIDS to school children and community by school curriculum, community campaigns, cooperation with government programs, and other means, benefitting 10,000 persons.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

In progress. Initial funds have been identified and agreements are in process of signature. This will permit project activity to start.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	0	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	30,000	PVO\$	_____	PVO\$	_____	\$ 80,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	75,500
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	20,000
TOTAL	_____	TOTAL	_____	TOTAL	30,000	TOTAL	_____	TOTAL	_____	\$175,500

Location in Country: (Region, District, Village - Be Specific)

Kabale District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 African Medical and Research Foundation (AMREF)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: UGANDA

Project Purpose: (limit to 40 words or less)

I.UG.MD.CD.J278.YWCA RECONSTRUCTION & DEVELOPMENT PROGRAM

To enable the YWCA to provide basic primary health care services to 1,000 families of those returning to the "Luwero Triangle" area as an effective way to improve individual family and community health, and in order to facilitate the overall development of the area.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. A health care unit was established. Immunization efforts have started. Health and nutrition education is given. Water sources have been protected by fences and latrine construction campaigns were successfully carried out. Agricultural projects were started with emphasis on food crops.

Project Funding:

Year FYE6/30/89	Year FYE6/30/90	Year FYE6/30/91	Year _____	Year _____	TOTAL
AID \$ <u>10,000</u>	AID\$ <u>8,445</u>	AID\$ <u>16,455</u>	AID\$ _____	AID\$ _____	LOP BUDGE
PVO\$ <u>10,000</u>	PVO\$ <u>100</u>	PVO\$ <u>0</u>	PVO\$ _____	PVO\$ _____	\$ <u>56,000</u>
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	\$ <u>4,000</u>
INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	\$ <u>12,700</u>
TOTAL <u>20,000</u>	TOTAL <u>8,545</u>	TOTAL <u>16,455</u>	TOTAL _____	TOTAL _____	\$ <u>72,700</u>

Location in Country: (Region, District, Village - Be Specific)

Luwero Triangle

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

YWCA - Uganda

*Complete separate sheet for each country program and headquarters.

100

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ZAMBIA

Project Purpose: (limit to 40 words or less)

I.ZAM.AG.MAfr.13 YOUTH PROJECT

To initiate a rural, income generation scheme for youth in Mumbwa. The project will benefit the whole village when maize is harvested and a maize mill becomes operational. About 40 persons in this village will directly benefit, and approximately 10,000 will be indirect beneficiaries of the project activities.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Initial funds have been transmitted to the project.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
_____	FYE6/30/90	FYE6/30/91	_____	_____	_____	LOP BUDGET
AID\$ _____	AID\$ 0	AID\$ 0	AID\$ _____	AID\$ _____	AID\$ _____	_____
PVO\$ _____	PVO\$ 5,000	PVO\$ 0	PVO\$ _____	PVO\$ _____	PVO\$ _____	\$ 23,782
OTHER _____	\$ 0					
INKIND _____	_____					
LOCAL _____	\$ 3,275					
TOTAL _____	TOTAL 5,000	TOTAL 0	TOTAL _____	TOTAL _____	TOTAL _____	\$ 27,057

Location in Country: (Region, District, Village - Be Specific)

Mumbwa Region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Muchinshi Youth Agricultural Cooperative

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Start Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ZAMBIA

Project Purpose: (limit to 40 words or less)

I.ZAM.AG.CD.MAfr.12 SELF-HELP YOUTH PROJECT

To expand and develop the Ukwezemana Self-Help Youth Project to a point where it will provide a decent living for between 15 to 30 young adults. They will run a farm, manage a grinding mill for the local community and conduct a tailoring business on a cooperative basis.

Project Implementation:

Start Date: 1987

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Ten acres of land was planted with maize and vegetables. Though one batch of poultry died of Newcastle Disease, the young men had saved enough from previous batches to continue their farm and poultry project.

Project Funding:

Year FYE6/30/89	Year FYE6/30/90	Year _____	Year _____	Year _____	TOTAL LOP BUDGET
AID\$ <u>0</u>	AID\$ <u>0</u>	AID\$ _____	AID\$ _____	AID\$ _____	
PVO\$ <u>0</u>	PVO\$ <u>0</u>	PVO\$ _____	PVO\$ _____	PVO\$ _____	\$ 27,240
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	\$ 6,000
INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	
TOTAL <u>0</u>	TOTAL <u>0</u>	TOTAL _____	TOTAL _____	TOTAL _____	\$ 33,240

Location in Country: (Region, District, Village - Be Specific)

Lusaka

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Ukwezemana Self-Help Youth Group

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ZAMBIA

Project Purpose: (limit to 40 words or less)

I.ZAM.ED.EFD.WF.10 EDUCATION IN INTEGRAL DEVELOPMENT

To unite the agents of social change in the community to pursue integrated development. The project will build on the work of 60 established Teachers' Centers and open them to government workers from various Ministries to promote a more integrated pattern of development for the 400,000 people of the area.

Project Implementation:

Start Date: 1985

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The program has spread throughout the Northern Province. "Teachers Centers" - self-animation and skills upgrading programs - have incorporated personnel from the departments of agriculture, health and social development into the process of education for integral development.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 86,300
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 56,560
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 47,678
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$190,538

Location in Country: (Region, District, Village - Be Specific)

Northern Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Diocese of Mbala

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ZIMBABWE

Project Purpose: (limit to 40 words or less)

I.ZIM.CD.WAT.UCBWM.11 WATER & NUTRITION PROJECT

To facilitate the development of Rujeko village by assuring a reliable source of water and to improve nutrition, five boreholes will be drilled and equipped with hand pumps and a vegetable growing program will be initiated. Additionally, a small reforestation program and a Blair Toilet program will be carried out. About 8,000 people, mostly subsistent farm families, will benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. The project got off to a slow start because the coordinator went for further studies. Progress is now being made under a new coordinator.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
	0				0					
PVO\$	21,300	PVO\$	22,600	PVO\$	41,176	PVO\$	_____	PVO\$	_____	\$ 85,076
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 79,127
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 22,270
TOTAL	21,300	TOTAL	22,600	TOTAL	41,176	TOTAL	_____	TOTAL	_____	\$186,473

Location in Country: (Region, District, Village - Be Specific)

Rujeko Village, Manicaland

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

United Church of Christ in Zimbabwe

*Complete separate sheet for each country program and headquarters.

104

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ZIMBABWE

Project Purpose: (limit to 40 words or less)

I.ZIM.CD.WOM.UCBWM.13 WOMEN'S MICRO ENTERPRISES PROJECT

To train women for income generating skills which will contribute to development in Rujeko village. A center and store room will be constructed where women can gather and work. Thirty women will receive training in sewing in order to form a clothes making cooperative. Twenty-four women will be trained in beekeeping and then form a honey/wax marketing cooperative. The village of 8,000 population is expected to benefit indirectly.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1993

Status: (limit to 25 words or less)

In progress. The project got off to a slow start because the coordinator went for further studies. Progress is now being made under a new coordinator.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	0	PVO\$	12,700	PVO\$	_____	PVO\$	_____	\$ 55,200
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 5,647
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 2,115
TOTAL	0	TOTAL	0	TOTAL	12,700	TOTAL	_____	TOTAL	_____	\$ 62,962

Location in Country: (Region, District, Village - Be Specific)

Rujeko Village, Manicaland

PVO Representative in Country: (if any) or Program Manager for Headquarters

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 United Church of Christ in Zimbabwe

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ZIMBABWE

Project Purpose: (limit to 40 words or less)

I.ZIM.ED.J288.MS ECUMENICAL DEVELOPMENT PROGRAM

To train a new level of leadership, particularly women, in skills which might lead to a more self-sustaining way of life. A total of 300 women and men will be trained by the project.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. There have been two reports showing that the project is making good progress.

Project Funding:

Year	Year	Year	Year	Year	TOTAL
_____	FYE6/30/90	FYE6/30/91	_____	_____	LOP BUDGET
AIDS\$ _____	AIDS\$ _____	AIDS\$ 0	AIDS\$ _____	AIDS\$ _____	
PVO\$ _____	PVO\$ 10,000	PVO\$ 5,000	PVO\$ _____	PVO\$ _____	\$ 39,500
OTHER _____	4,500				
INKIND _____					
LOCAL _____	8,000				
TOTAL _____	TOTAL 10,000	TOTAL 5,000	TOTAL _____	TOTAL _____	\$ 52,000

Location in Country: (Region, District, Village - Be Specific)

Harare

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Sr. Margaret Rogers, Coordinator for Africa
 Ms. Caroline W. Njuki, Coordinator for Africa (August 1989)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Ecumenical Development Program

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: BANGLADESH

Project Purpose: (limit to 40 words or less)

II. BAN. CD. YMCA. 07 PIG DISTRIBUTION PROJECT

This project aims to assist 120 landless, tribal families to create savings by raising a pig for two years and to invest savings in another development activity. The first 60 piglets will be repaid in cash or kind to fund a second cycle. Piglets, purchased on the local market, will be pastured and fed food and grain remains which might otherwise be lost. The project will assist beneficiaries with veterinary care by setting aside 10% of funding for such expenses. An estimated 1,000 persons should benefit from this project.

Project Implementation:

Start Date: 1986

Completion Date: 1989

Status: (limit to 25 words or less)

Completed. Project communities were flooded in 1987 with the loss of 16 of 68 pigs. Floods of 1988 again hit the area. Final reports are again requested.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 1,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 0
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 12
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 1,12

Location in Country: (Region, District, Village - Be Specific)

Ranikhong, Netrokona

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Nat'l Council of YMCAs, Bangladesh & Birisiri YMCA

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: BANGLADESH

Project Purpose: (limit to 40 words or less)

II. BAN. ED. CWS. 19 TECHNICAL TRAINING PROGRAM

This project will assist 80 students per year to receive vocational and technical training in approved and government registered programs. Training is adapted to the goal of employment in the villages, towns and smaller cities from which candidates are selected, and may include tailoring, mechanics, electrical work, typing, secretarial, carpentry and photography.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Sixty additional persons completed training in December 1990, and others initiated training. A self-evaluation completed May 1991 recommends major program changes after fulfilling commitments for the 1992 training cycle.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	0	AID\$	6,500	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 23,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 16,600
TOTAL	0	TOTAL	6.500	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 39,600

Location in Country: (Region, District, Village - Be Specific)

Savar, Dhaka District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Koinonia

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: BANGLADESH

Project Purpose: (limit to 40 words or less)

II. BAN. ED. YMCA. 08 CARPENTRY TRAINING PROJECT

This three-year project will provide carpentry supplies, tools and six months training for thirty young men of a densely populated farmer-fisherman community. A pilot scheme found that in small groups learning was rapid enough so that, with the supervision of a master carpenter, earnings could be made on items produced in training, and a small stipend could be paid to trainees. The young men will contribute part of their earnings to financially hard-pressed family members so that well over 200 persons will benefit.

Project Implementation:

Start Date: 1986 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Flooding twice affected the program, but training has resumed in better protected facilities. The second last training was underway in May 1991 but request for continuation of the effort may follow an evaluation.

Project Funding:

Project Funding:					TOTAL			
Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	LOP BUDGET
AID\$	<u>0</u>	AID\$	<u>0</u>	AID\$	<u>0</u>	AID\$	<u> </u>	<u> </u>
PVO\$	<u>0</u>	PVO\$	<u>0</u>	PVO\$	<u>0</u>	PVO\$	<u> </u>	<u>\$ 7,780</u>
OTHER	<u> </u>	OTHER	<u> </u>	OTHER	<u> </u>	OTHER	<u> </u>	<u> </u>
INKIND	<u> </u>	INKIND	<u> </u>	INKIND	<u> </u>	INKIND	<u> </u>	<u> </u>
LOCAL	<u> </u>	LOCAL	<u> </u>	LOCAL	<u> </u>	LOCAL	<u> </u>	<u>\$ 3,720</u>
TOTAL	<u>0</u>	TOTAL	<u>0</u>	TOTAL	<u>0</u>	TOTAL	<u> </u>	<u>\$ 11,500</u>

Location in Country: (Region, District, Village - Be Specific)

Kaligram, Gopalganj Dist.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Nat'l Council of YMCAs, Bangladesh & Kaligram YMCA

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND.AG.CD.UCBWM.09 COCONUT & TAPIOCA IMPROVEMENT PROJECT

This project aims to assist the social and economic development of communities surrounding a Syrian Orthodox Asram by helping small land holders to improve crop varieties and by fostering a community spirit which will help people work together. It aims to increase family income by 30%, promote adult literacy, improve access to safe water and aid better nutrition by training and improved vegetable selection. One hundred families or about 750 persons will benefit.

Project Implementation:

Start Date: 1987

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Sixty training events during the life of the project drew nearly 10,000 occasions of participation. Direct beneficiaries are all now literate, following training. Over 800 coconut and 100 tapioca seedlings were planted and 96 families grew additional vegetables.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		0		0			
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 25,300
OTHER		OTHER		OTHER		OTHER	OTHER	
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 3,200
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$ 28,500

Location in Country: (Region, District, Village - Be Specific)

Quilon, Kerala, S. India

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Diocese of Quilon, Malankara Orthodox Church

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND.AG.WAT.SVD.10 WELLS FOR IRRIGATION

This project will assist 9 extended families to complete 5 hand-dug wells over 50 feet deep, to equip them with pumps and train the people in irrigated agriculture. It will also assist them in securing government extension services and in procurement of seeds, fertilizers and other necessities. The effort is one step in aiding Harijan families to reduce the social distance from high caste Hindus, and to improve their economic situation. Over 60 persons will directly benefit.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. Funds were transmitted to the project in 1987. By 1988, five wells were completed, pumps were installed, and training and assistance was provided for planting appropriate crops.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	<u>0</u>					
PVO\$	<u>0</u>	PVO\$	PVO\$	PVO\$	PVO\$	<u>\$ 5,000</u>
OTHER		OTHER	OTHER	OTHER	OTHER	
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	<u>\$ 2,500</u>
TOTAL	<u>0</u>	TOTAL	TOTAL	TOTAL	TOTAL	<u>\$ 7,500</u>

Location in Country: (Region, District, Village - Be Specific)

Peecharagad, Medak Dist.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Praja Nilayam, Medak Catholic Mission

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. CRS. 04 COMPREHENSIVE RURAL DEVELOPMENT PROJECT

Communities of small land holders participating in a successful dairy project will now join for a next step of integrated development effort emphasizing mixed farming, multiple cropping, improved cultivation techniques and small livestock activities. Self-employment, hygiene and good nutrition will also be promoted. The project will benefit 350 families, including handicapped.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. A women's cooperative and group production of milk products find additional members and markets. Another 117 persons received training and have joined in a sericulture program. Twelve informal milk producers' groups were started in nine villages with over 1,000 members.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
	0		_____		0		_____		_____	
PVO\$	13,000	PVO\$	12,000	PVO\$	18,000	PVO\$	_____	PVO\$	_____	\$ 96,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 43,570
TOTAL	13,000	TOTAL	12,000	TOTAL	18,000	TOTAL	_____	TOTAL	_____	\$139,570

Location in Country: (Region, District, Village - Be Specific)

Matoor, Kalady, Kerala

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 People's Dairy Development Project Central Society

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. CWS. 18 VILLAGE MARKETING & SMALL INDUSTRY PROJECT

This project will aid the establishment of cooperatives for vegetable growers and provide funds for purchase of a truck for common transport and marketing in nearby city markets. A small soap making unit will also be started. About 90 families or close to 500 persons will benefit.

Project Implementation:

Start Date: 1989

Completion Date: 1991

Status: (limit to 25 words or less)

Successful completed. The truck serves 11 villages 25 days a month, carrying an average of 30 bags of vegetables daily, in addition to fruits, flowers and milk. Rising costs of operation are of special concern. The small soap unit also functions well, providing an income for several women.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	2,500	PVO\$	5,000	PVO\$	5,000	PVO\$	_____	PVO\$	_____	\$ 12,500
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 4,910
TOTAL	2,500	TOTAL	5,000	TOTAL	5,000	TOTAL	_____	TOTAL	_____	\$ 17,410

Location in Country: (Region, District, Village - Be Specific)

Vademelpakkam, Kattankulathur, Chingleput Dt., Tamil Nadu

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 ECLOF India

*Complete separate sheet for each country program and headquarters

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. LWR. 05 RURAL ACTION FOR SOCIAL TRANSFORMATION

Awareness training, group action, training for decision making, promotion of education and linking with government resources are the objectives of this project. Intensive leadership training of selected local people is planned. Each of the 50 target communities will construct a modest meeting place, and learn new building skills in the process. Over 8,000 Scheduled Tribals will overcome dependence on other groups and initiate a development process.

Project Implementation:

Start Date: 1987 Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. People's efforts got government aid for housing, loans, pensions, biogas plants, wells, roads and bus services. Over 7,000 persons of all ages in 50 villages take part in non-formal education and meet regularly.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
	0				0					
PVO\$	30,000	PVO\$	15,000	PVO\$	0	PVO\$		PVO\$		\$ 74,500
OTHER		OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		LOCAL		\$ 8,400
TOTAL	30,000	TOTAL	15,000	TOTAL	0	TOTAL		TOTAL		\$ 82,900

Location in Country: (Region, District, Village - Be Specific)

Chandrapur Block, Koraput District, Orissa State

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Society for Health, Education & Development-SHED

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. LWR. 12 KHOND TRIBAL DEVELOPMENT PROJECT

To consolidate initial progress in development among Khond Tribals, the project will strengthen leadership and organization by continuing non-formal education where literacy levels are still low and by addressing decreasing agricultural production and increasing ecological degradation. The project will benefit 8,300 inhabitants in 25 villages in the target area.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

The project was approved in March and identification of funding is underway.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 86,535
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 11,700
TOTAL	_____	TOTAL	_____	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 98,235

Location in Country: (Region, District, Village - Be Specific)

Bijapur Panchayat, Chandrapur Block, Koraput Dt., Orissa

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Society for Health, Education & Development-SHED

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. SVD. 06 LOW COST HOUSING BY & FOR THE POOR

The project supports a local interfaith agency in its efforts to provide housing for the poor. Due to rapid growth, housing has been a serious problem in Rourkela. Local employers will contribute part of the cost for their employees. The city will also cooperate. This is part of an effort to improve community relationships irrespective of caste, creed, religion, sex or social differences. Fifty houses are to be built, benefiting 350 persons.

Project Implementation:

Start Date: 1983 Estimated Completion Date: 1992

Status: (limit to 25 words or less)

In progress. Because of land and legal issues, and government authorizations, needed the project was delayed. Thirty houses were nearing completion as of April 1990 reports. However, subsequent reports have not yet been received.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	0	AID\$	0	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 40,015
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 13,356
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 32,330
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 85,701

Location in Country: (Region, District, Village - Be Specific)

Rourkela, Orissa State

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Community Welfare Society of Seva Sadan

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND.CD.SVD.11 UMBRELLA FACTORY PROJECT

This project will assist a cooperative of tribal youth to construct its own factory building and enhance its viability as a rural employment scheme. Twenty youth and their families benefit from the project. Employment of more local youth is planned if additional appropriate markets can be found.

Project Implementation:

Start Date: 1989

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The construction of the factory building has been completed and the benefits are already evident for the umbrella manufacturing cooperative.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	8,000	PVO\$		PVO\$		\$ 8,000
OTHER		OTHER		OTHER		
INK IND		INK IND		INK IND		
LOCAL		LOCAL		LOCAL		\$ 2,350
TOTAL	8,000	TOTAL		TOTAL		\$ 10,350

Location in Country: (Region, District, Village - Be Specific)

Tangerpalli, Bargarh Dist., Orissa

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Kharmanda Panchayat Adibhasi Sangattan

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Start Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. UC BWM. 09 SCHEDULED CASTE VILLAGE DEVELOPMENT PROJECT

In three years this project will motivate and organize communities, women and youth and train them in literacy, health and income generating activities. With government grants and bank credit and their own savings, they will form poultry and dairy cooperatives and cultivate waste lands to increase family income for the 20,000 beneficiaries.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Twenty five trained animators continue to guide village non-formal education and training events. Women's associations, youth clubs, development committees and individual action have gotten bank loans and government subsidies for income generating activities with project assistance. A shifting of some pastor-leaders from the area is requiring a new project management structure.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	0	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	15,925	PVO\$	9,075	PVO\$	13,575	PVO\$	_____	PVO\$	_____	\$ 96,575
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 53,300
TOTAL	15,925	TOTAL	9,075	TOTAL	13,575	TOTAL	_____	TOTAL	_____	\$149,875

Location in Country: (Region, District, Village - Be Specific)

Chingleput District, Tamil Nadu

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Rural Action Promoters' Council (RAPCO)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. YMCA. 11 THAKKAR TRIBAL DEVELOPMENT PROJECT

With a multifaceted program of non-formal education, group formation, women's programs, sanitation, agricultural training and forestation, this project will assist Thakkar Tribals displaced by dam construction on the Meena River to improve their livelihood in their new setting. Approximately 8,000 persons will benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

In progress. Over 3,000 trees were planted in the first season. A project center was constructed with community support. Several wells were sunk and drilling of others awaits seasonal timing. Two nursery schools were opened and planning for health services is underway.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	52,285	PVO\$	30,000	PVO\$	_____	PVO\$	_____	\$105,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 47,970
TOTAL	0	TOTAL	52,285	TOTAL	30,000	TOTAL	_____	TOTAL	_____	\$152,970

Location in Country: (Region, District, Village - Be Specific)

Kusur, Junnar Taluk, Poona Dist.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Young Men's Christian Association, Poona

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. ENV. MHM. 71 AGROFORESTRY AND IRRIGATION PROJECT

To improve the economic and ecological situation of ten villages living a marginal existence in a forest reserve area, village councils and women's groups will be established, tree planting will be encouraged, and irrigation capabilities will be expanded. The project will benefit about 5,800 persons.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

The project was approved in March and identification of funding is underway.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	_____
PVO\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 57,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 8,770
TOTAL	_____	TOTAL	_____	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 65,770

Location in Country: (Region, District, Village - Be Specific)

Pargi, Ranga Reddy District, Andhra Pradesh

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Calvary Commission India

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. WAT. J299. UCBWM VILLAGE DRINKING WATER SUPPLY

The project will provide access to protected drinking water for 6,3250 families of Scheduled and Backward Castes in 60 villages. The project will also employ conservation methods to enrich the water sources. About 35,000 persons will benefit from this effort.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

The project was approved in March and initial funding has been identified. Agreements with the project are in the process of signature, to permit transfer of funds and initiation of project activities.

Project Funding:

<u>Project Funding:</u>						TOTAL	
Year	<u>FYE6/30/89</u>	Year	<u>FYE6/30/90</u>	Year	<u>FYE6/30/91</u>	Year	<u>LOP BUDGET</u>
AIDS\$	_____	AIDS\$	_____	AIDS\$	<u>0</u>	AIDS\$	_____
PVO\$	_____	PVO\$	_____	PVO\$	<u>7,500</u>	PVO\$	_____
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	<u>\$ 4,200</u>
TOTAL	_____	TOTAL	_____	TOTAL	<u>7,500</u>	TOTAL	<u>\$ 34,200</u>

Location in Country: (Region, District, Village - Be Specific)

Chidambaranar District, Tamilnadu

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Association for the Development of Small Farmers

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II.CD.WAT.UCEBWM.17 WATER SUPPLY PROJECT

To assure water supply to selected poor and marginal families in seven panchayats of Quilon District, the project will build on group relationships established in a previous project. Group wells serving several families will be located to serve approximately 2,000 persons.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

The project was approved in March and identification of funding is underway.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
								LOP BUDGET
AID\$		AID\$		AID\$	0	AID\$		
PVO\$		PVO\$		PVO\$	0	PVO\$		\$ 56,100
OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 5,265
TOTAL		TOTAL		TOTAL	0	TOTAL		\$ 61,365

Location in Country: (Region, District, Village - Be Specific)

7 Panchayats in Quilon Taluk, Quilon District, Kerala

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk. Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Mount Carmel Asram

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. WOM. HPI. 04 WOMEN'S EMPLOYMENT PROJECT

In one year, the project will help to start two cooperatives, one for brick making and another for production of incense sticks. This will be done by providing for facilities, skill training, some initial capital and management assistance. Entrepreneurial skills and savings will be encouraged for the 55 young women who will benefit. The enterprises will also create several employment opportunities for men.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. The first funds were transmitted to the project, and the project was visited during the year. First semester reporting is now overdue.

Project Funding:

<u>Project Funding:</u>					TOTAL
Year _____	Year FYE6/30/90	Year FYE6/30/91	Year _____	Year _____	LOP BUDGE
AIDS\$ _____	AIDS\$ _____	AIDS\$ <u>0</u>	AIDS\$ _____	AIDS\$ _____	_____
PVO\$ _____	PVO\$ <u>5,000</u>	PVO\$ <u>4,000</u>	PVO\$ _____	PVO\$ _____	<u>\$ 23,100</u>
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	_____
INK IND _____	INK IND _____	INK IND _____	INK IND _____	INK IND _____	_____
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	<u>\$ 2,570</u>
TOTAL _____	TOTAL <u>5,000</u>	TOTAL <u>4,000</u>	TOTAL _____	TOTAL _____	<u>\$ 25,670</u>

Location in Country: (Region, District, Village - Be Specific)

Muttakad, Kovalam P. O., Trivandrum Dist., Kerala

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
Christunilayam

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. CD. WOM. UC BWM. 10 WOMEN'S COMMUNITY DEVELOPMENT PROJECT

A women's group in this industrial fringe of Madras city targets non-formal education, health education, leadership development, skill training and organization to aid women become self-reliant and to promote sound family relationships. An estimated 4,250 women will benefit from the programs.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Hundreds took part in non-formal education and leadership training activities. A women's group was organized. Three thousand women were reached in health education efforts. Tailoring, typewriting and shoe making training benefitted 475 girls. Job opportunities were taken by several women.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	0	AID\$	0	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	37,170	PVO\$	0	PVO\$	8,830	PVO\$	_____	PVO\$	_____	\$ 46,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 6,750
TOTAL	37,170	TOTAL	0	TOTAL	8,830	TOTAL	_____	TOTAL	_____	\$ 52,750

Location in Country: (Region, District, Village - Be Specific)

Pudhur, Ambattur, Tamil Nadu

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Dalit Liberation Education Trust

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. ED. AG. PIME. 02 NON-FORMAL EDUCATION & AGRICULTURAL PROJECT

Where Baptist and Roman Catholic development efforts meet, they will join in working with some of the weaker groups in 20 villages. Thirty joint wells for small and marginal farmers, 100 milch buffalos for landless families (especially those headed by women) and literacy training for youth who have had to abandon education to contribute to family income are the major emphases. About 1,800 of the poorer groups are to be aided by the project.

Project Implementation:

Start Date: 1987 Estimated Completion Date: 1992

Status: (limit to 25 words or less)

In progress. Fully 25 wells are completed, 70 buffalos were distributed, and 10 non-formal education centers served more than 600 students. Several hundred persons participated in agricultural training. The project is nearing completion and has good community cooperation.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		0		0			
PVO\$	47,372	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$104,000
OTHER		OTHER		OTHER		OTHER	OTHER	
INK IND		INK IND		INK IND		INK IND	INK IND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 34,000
TOTAL	47,372	TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$138,000

Location in Country: (Region, District, Village - Be Specific)

Mothkur, Nalgonda Dist.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Joint Committee, SEERD & NDSSS (see Proj. Summary)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. ED. HAN. ALM. 02 VOCATIONAL TRAINING FOR THE BLIND

Through public education, mobility training and home-bound training in cottage industries this project will assist 600 blind persons to become productive members of their families. Self-sufficiency will be assisted by grants of basic materials and supervisory follow-up. From 30 target villages 150 persons aged 18 to 40 will be selected each year, until the goal of 600 persons has been achieved from 120 villages at the close of four years.

Project Implementation:

Start Date: 1985 Completion Date: 1989
 Status: (limit to 25 words or less)

Successfully completed Despite the political tensions in the area, the project was completed with a positive evaluation. Hundreds of disabled and their families received counselling. The disabled also had home teaching assistance for job training and to enhance daily living skills.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 57,457
OTHER		OTHER	OTHER	OTHER	OTHER	
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 1,325
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 58,782

Location in Country: (Region, District, Village - Be Specific)

Ludhiana, Punjab

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Vocational Rehabilitation Training Centre

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. ED. HAN. UCBWM.14 COMMUNITY BASED REHABILITATION PROJECT

This project will assist 600 handicapped persons in 50 villages of Ludhiana District to become socially adapted and economically productive. Both visually and physically handicapped will be assisted. A special effort is made to secure the partnership of family and community in the process. As a preventive step, eye screening of school children and simply village eye services will also be done in conjunction with other aspects of the project.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Several hundred handicapped (physically and visually handicapped, mentally retarded, deaf and dumb) have already been identified and counselled in basic daily living skills. Vocational skills and job training was taken by 87 persons and 15 others have become self employed. Eye care and screening was given to 128 others, and mobility training to 48.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
	0		5,000		0		_____		_____	
PVO\$	0	PVO\$	_____	PVO\$	1,000	PVO\$	_____	PVO\$	_____	\$ 44,700
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 1,668
TOTAL	0	TOTAL	5,000	TOTAL	1,000	TOTAL	_____	TOTAL	_____	\$ 46,368

Location in Country: (Region, District, Village - Be Specific)

Ludhiana, Punjab

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Vocational Rehabilitation Training Centre

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND.MD.J275.UMCOR LUDHIANA HEALTH COUNCIL

Community support, health care expertise and business resources will be focused on environment and health issues of this city of one million population. Pollution from industry and health issues in rapidly growing slums will receive equal attention of a citizen's health council. The project provides support until local commitment and financial support can be mounted. At least 10,000 slum dwellers will benefit directly from the project.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. During the year the Ludhiana Citizen's Health Council formalized its constitution. Eighty persons became individual members and together they have contributed more than 900 days toward health activities. Slum communities of more than 15,000 have participated with the Council and PVOs in addressing their health concerns. Eight key health issues are being monitored.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$		AIDS\$	AIDS\$	LOP BUDGET
	0				0			
PVO\$	5,000	PVO\$	100	PVO\$	10,000	PVO\$		\$ 35,000
OTHER		OTHER		OTHER		OTHER		
INK IND		INK IND		INK IND		INK IND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 6,000
TOTAL	5,000	TOTAL	100	TOTAL	10,000	TOTAL		\$ 41,000

Location in Country: (Region, District, Village - Be Specific)

Ludhiana, Punjab

PVO Representative in Country: (if any) or Program Manager for Headqua

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Christian Medical College

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDIA

Project Purpose: (limit to 40 words or less)

II. IND. MD. HAN. PIME. 01 LEPROSY REHABILITATION AND INTEGRATION PROJECT

This project is to assist the Leprosy Health Center to purchase equipment for use in their program of training for leprosy cured patients and their families. Training is provided in mechanics, carpentry and machine work, and assistance is given to return to their communities, or to secure employment elsewhere.

Project Implementation:

Start Date: 1982 Completion Date: 1991
 Status: (limit to 25 words or less)

Successfully Completed. Completion of the project was delayed while a fund transmittal which went astray in cable transfer was recovered. More than 80 leprosy affected individuals and their families have benefited by loan assistance for income generating activities in this final project phase.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$		AIDS\$	AIDS\$	LOP BUDGET
	0		0		0			
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 30,000
OTHER		OTHER		OTHER		OTHER	OTHER	\$ 24,000
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 6,000
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$ 60,000

Location in Country: (Region, District, Village - Be Specific)

Nalgonda, Andhra Pradesh

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Leprosy Health Center

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: INDONESIA

Project Purpose: (limit to 40 words or less)

II. INDO. CD. WOM. CRS. 08 WOMEN'S SNAIL CULTURE PROJECT

By culturing snails on a cooperative basis, women will increase their income and self-reliance. Formation of seven groups with demonstration/training plots for each is a part of the strategy. Special attention will be given to enhance technical and organizational skills. Two hundred women will benefit directly, with an estimated additional indirect beneficiaries.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Problems with local government approvals caused delays in project initiation, and eventual transfer of the activity to a nearby area. At latest report, two women's groups had been established and a field worker was appointed to do the "social preparation" for the project.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
	FYE6/30/90	FYE6/30/91				LOP BUDGET
AIDS\$	10,000	0	AIDS\$		AIDS\$	
PVO\$	12,000	7,000	PVO\$		PVO\$	\$ 90,000
OTHER			OTHER		OTHER	40,370
INK IND			INK IND		INK IND	
LOCAL			LOCAL		LOCAL	86,680
TOTAL	22,000	7,000	TOTAL		TOTAL	\$217,050

Location in Country: (Region, District, Village - Be Specific)

Pringsewu District, South Lampung, Sumatra

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Bina Swadaya

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: NEPAL

Project Purpose: (limit to 40 words or less)

II.NEP.CD.WOM.CWS.16 WOMEN'S REHABILITATION PROJECT

The project will meet basic needs of jailed women and assist them to stand on their own upon their release. This will be done through prison visitation, legal assistance, education, skill training and family assistance, especially to dependent children. In five years at least 50 women will be aided.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Legal assistance is provided to several jailed women and six women prisoners are being assisted after release from jail. Careful follow up is given. Fifty other women received training in tailoring and knitting and assistance to find jobs or set up their own small businesses.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
	0		0		0		_____		_____	
PVO\$	10,000	PVO\$	0	PVO\$	12,500	PVO\$	_____	PVO\$	_____	\$ 96,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 13,260
TOTAL	10,000	TOTAL	0	TOTAL	12,500	TOTAL	_____	TOTAL	_____	\$109,260

Location in Country: (Region, District, Village - Be Specific)

Kathmandu

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Nepal Jesuit Society

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PAKISTAN

Project Purpose: (limit to 40 words or less)

II. PAK.CD.CWS.20 COMMUNITY HOUSING PROJECT

This project will assist 24 families to construct simple housing in a flood-protected section of the city of Jhang for about 150 persons. Beneficiaries are chosen from families suffering repeated flooding in their former homes. Savings will be promoted so that houses can later be expanded. Other community building programs will be carried out by the implementing agency.

Project Implementation:

Start Date: 1989

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Twenty four houses were completed within the project schedule. Final narrative reporting and project evaluation are now anticipated.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$	0	AIDS\$	3,825	AIDS\$	0	AIDS\$	AIDS\$	LOP BUDGET
PVO\$	0	PVO\$	13,825	PVO\$	0	PVO\$	PVO\$	\$ 17,650
OTHER		OTHER		OTHER		OTHER	OTHER	
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 10,600
TOTAL	0	TOTAL	17,650	TOTAL	0	TOTAL	TOTAL	\$ 28,250

Location in Country: (Region, District, Village - Be Specific)

Jhang

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

The Human Development Center

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PAKISTAN

Project Purpose: (limit to 40 words or less)

II. PAK.MD.J279.CWS PRIMARY HEALTH CARE TRAINING

The 60 Protestant and Catholic health care programs and institutions which form the Christian Hospitals Association of Pakistan have increased their priority for primary health care. This project assists the establishment of a special primary health unit of the Association to set up separate, short annual training for top leadership, middle level managers and community health workers. These will be at regional and national level. Also, the unit will support networking and program evaluation. A minimum of 100 persons will be trained in three years.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. The Association's primary health unit was set up, a newsletter initiated, and nine separate training sessions were held during the year with 112 participants representing 28 member programs or institutions.

Project Funding:

Project Funding:						TOTAL	
Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	LOP BUDGET
AIDS\$	0	AIDS\$	11,000	AIDS\$	0	AIDS\$	
PVO\$	9,400	PVO\$	10,000	PVO\$	12,700	PVO\$	\$ 79,500
OTHER		OTHER		OTHER		OTHER	
INK IND		INK IND		INK IND		INK IND	
LOCAL		LOCAL		LOCAL		LOCAL	\$ 10,400
TOTAL	9,400	TOTAL	21,000	TOTAL	12,700	TOTAL	\$ 89,900

Location in Country: (Region, District, Village - Be Specific)

Nationwide

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Christian Hospitals Association of Pakistan

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PAKISTAN

Project Purpose: (limit to 40 words or less)

II. PAK.MD.CD.J251.UPCUSA RURAL HEALTH CARE & COMMUNITY DEVELOPMENT

This second phase of a previously assisted project provides family health care services, health education, communicable disease control and health care for vulnerable groups utilizing hospital staff and trained village health workers. A target of 80 villages near the hospital has been exceeded. Indirect beneficiaries are about 300,000 and occasions of service over 100,000.

Project Implementation:

Start Date: 1983 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. Staff ability to secure funds and supplies from other sources enabled extension of the project, but CODEL funds are now almost exhausted. The effective reduction of maternal and infant mortality rates continues. Emphasis is now placed on nutrition programs to support medical and educational efforts.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$		AIDS\$	AIDS\$	LOP BUDGET
	0		0		0			
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 87,510
OTHER		OTHER		OTHER		OTHER	OTHER	
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 42,000
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$129,510

Location in Country: (Region, District, Village - Be Specific)

Sialkot

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Memorial Christian Hospital

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. AG. CCF. 01 SMALL FARMERS TRAINING & DEVELOPMENT ASSISTANCE

In three years the project will train 350 leaders to improve gardening, agriculture and community development skills. The project will also aid in linking trainees, local development activities and development resources. Several hundred communities will benefit from the project.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992

Status: (limit to 25 words or less)

In progress. Initially, the project was stalled when funds from a major partner were delayed. Nevertheless, about 60 leaders were trained and some livestock dispersal was done. Since then, the program director has resigned. Discussions were taken up with institutional leaders to determine the future of the project.

Project Funding:

Project Funding:						TOTAL	
Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	LOP BUDGET
AIDS\$	0	AIDS\$	0	AIDS\$	0	AIDS\$	
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	\$ 7,700
OTHER		OTHER		OTHER		OTHER	\$ 13,750
INKIND		INKIND		INKIND		INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	\$ 3,500
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	\$ 24,950

Location in Country: (Region, District, Village - Be Specific)

Dasmarinas, Cavite

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Rural Development Institute, Philippine Christian University

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: _____

Project Purpose: (limit to 40 words or less)

II. PHIL.AG.CD.J285.LWR WOMEN, YOUTH AND FARMER'S PROJECT

To enable 250 participants to attain self-nourishing, self-reliant and self-governing community through attitude formation and leadership development. Women will learn to use herbal medicines. Fifty draft animals with implements will be disbursed to farmers. A consumer's cooperative will be formed and a revolving loan fund established.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Funds were transmitted in March 1990 and the project's initial semester focused on motivation, training and organizing. Loss in transit of reports delayed sending of second semester funds and project activity.

Project Funding:

Year _____	Year FYE6/30/90	Year FYE6/30/91	Year _____	Year _____	TOTAL
AIDS\$ _____	AIDS\$ 10,000	AIDS\$ 0	AIDS\$ _____	AIDS\$ _____	LOP BUDGET
PVO\$ _____	PVO\$ 5,000	PVO\$ 26,000	PVO\$ _____	PVO\$ _____	\$ 67,420
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	0
INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	26,460
TOTAL _____	TOTAL 15,000	TOTAL 26,000	TOTAL _____	TOTAL _____	\$ 93,880

Location in Country: (Region, District, Village - Be Specific)

Baugon Municipality, Bukidnon, Northern Mindanao

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CJDDEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Grassroots Development Institute (GRADE IN)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL.AG.COP.J285.UCEWM RURAL ORGANIZATION AND LIVELIHOOD PROJECT

To establish and strengthen functional group activities for 165 resource-poor households (about 1,000 persons). This will involve a marketing cooperative, training in livelihood activities such as small livestock raising, bio-intensive gardening, multistory cropping, non-traditional crops and sloping land agricultural techniques. Participatory evaluation will be an important part of the project process.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Funds were transmitted at the end of 1990. Ten barangays, leaders and potential beneficiaries were identified. Fifteen training events involved 137 participants. Eighteen livelihood projects involved 95 persons including distribution of 58 pigs and 47 goats to 44 recipients.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
	FYE6/30/90	FYE6/30/91				LOP BUDGET
AIDS\$ _____	AIDS\$ <u>0</u>	AIDS\$ <u>11,500</u>	AIDS\$ _____	AIDS\$ _____	AIDS\$ _____	_____
PVO\$ _____	PVO\$ <u>0</u>	PVO\$ <u>0</u>	PVO\$ _____	PVO\$ _____	PVO\$ _____	<u>\$ 49,000</u>
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	_____
INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	_____
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	<u>14,000</u>
TOTAL _____	TOTAL <u>0</u>	TOTAL <u>11,500</u>	TOTAL _____	TOTAL _____	TOTAL _____	<u>\$ 63,000</u>

Location in Country: (Region, District, Village - Be Specific)

Initiao, Misamis Oriental, Mindanao

PVO Representative in Country: (if any) or Program Manager for Headqu

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Servus Human Rural Development Programme (SEHRDEP)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. AG. COP. UCBWM. 07 FISH & PRAWN CULTURE PROJECT

This project will assist development of eight hectares of fish ponds for the culture of milkfish and prawns by 500 cooperative members on two adjacent islands in a three year period. Repayment of capital development costs to the implementing agency and negotiation of another loan will permit a second stage of pond development. Cooperative members are farmer/fishermen and fishermen who through organization have secured rights to develop the ponds. Indirect beneficiaries include family members and total an estimated 3,000 persons.

Project Implementation:

Start Date: 1986

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. Over eight hectares of ponds were constructed. Though anticipated income has twice been lost due to storms, project evaluations indicate the work has succeeded with the training it has provided, in creating a sense of community, and in stimulating other development efforts.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 39,500
OTHER		OTHER	OTHER	OTHER	OTHER	
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 16,000
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 55,500

Location in Country: (Region, District, Village - Be Specific)

Cagraray & San Miguel

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 The Small Industries for Rural Development (SIRDI)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. CD. J290. MM TAGAYTAY LIVELIHOOD PROJECT

To assist in the establishment of a bake shop, a functional training center for dress making and tailoring, and a garment making unit. This will aid more than 100 women to earn a reasonable income to help in improving family welfare. The program will encourage cooperative action.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1993

Status: (limit to 25 words or less)

The project was approved in December and fund raising for the project continues.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AIDS\$		AIDS\$		AIDS\$	0	AIDS\$	AIDS\$	LOP BUDGET
PVO\$		PVO\$		PVO\$	0	PVO\$	PVO\$	\$ 13,660
OTHER		OTHER		OTHER		OTHER	OTHER	
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 11,180
TOTAL		TOTAL		TOTAL	0	TOTAL	TOTAL	\$ 24,840

Location in Country: (Region, District, Village - Be Specific)

Barangay Maharlika, Tagaytay City

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Congregation of the Religious of Virgin Mary (R.V.M.)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

PHIL.CD.SVD.13 MICRO-ENTERPRISE DEVELOPMENT PROJECT

To set up micro-enterprises for at least 240 persons in a three year period, the project will provide training, aiding in small group formation and in establishing of a revolving loan fund to extend the project benefit. The whole resettlement community of 5,000 is expected to benefit.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1995
 Status: (limit to 25 words or less)

The project was approved in March and identification of funding is underway.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
								LOP BUDGET
D\$	_____	AID\$	_____	AID\$	0	AID\$	_____	_____
O\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	\$ 80,000
HER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
KIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
CAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 17,000
TAL	_____	TOTAL	_____	TOTAL	0	TOTAL	_____	\$ 97,000

Location in Country: (Region, District, Village - Be Specific)

Bulihan, Silang, Cavite

Country Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 SAMASIKAP Livelihood Foundation, Inc.

Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. CD. UCBWM. 15 COOPERATIVE BAKERY PROJECT

This project will assist 22 displaced and unemployed men and their families (about 100 persons) to open a cooperative bakery. Market and feasibility studies were done to support the project proposal. Technical and management training is planned both prior to start up, and on a continuing basis when the bakery begins to function. Members will learn several phases of the work to promote efficiency and to permit staffing flexibility.

Project Implementation:

Start Date: 1989

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. The building for the bakery was constructed, equipment was purchased and the bakery was opened in June 1990. The venture was not as profitable as anticipated, but necessary adjustments are being made in plans.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	0	AID\$	11,000	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGE
PVO\$	0	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 11,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 4,425
TOTAL	0	TOTAL	11,000	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 15,425

Location in Country: (Region, District, Village - Be Specific)

Agusan, Cagayan de Oro City, Mindanao

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Union of FILIPRO Employees

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. CD. COM. SVD. 09 TRIBAL CULTURAL PROJECT

Over a three year period in the Tingguian tribal area of Northern Luzon, this project will document and record music and culture which instructs, motivates and supports traditional values. Recorded materials will be used in radio broadcasts and preserved for future study. In the target area travel is difficult. Conventional methods can reach only a few of the 150,000 Tingguians.

Project Implementation:

Start Date: 1986 Completion Date: 1989
 Status: (limit to 25 words or less)

Successfully completed. An evaluation was performed and implications for the future are being studied. Cultural radio programming continues to elicit continuing audience enthusiasm and understanding of the project purposes.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 39,600
OTHER		OTHER	OTHER	OTHER	OTHER	
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 39,600

Location in Country: (Region, District, Village - Be Specific)

Bangued, Abra

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 879-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Diocese of Bangued

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. CD. COM. SVD. 12 TRIBAL CULTURE, MEDIA AND DEVELOPMENT

To empower Tingguians for development in a program of assisted, but increasingly self-directed community organization and development activities in nine communities of three municipalities. Audio-visual and media support of the process will make the experience available to the wider community of about 160,000 residents of Abra province.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. Weekly radio productions are aired covering topics such as ecological crisis, herbal medicine, development and tribal issues. Eleven community organizers from six communities were trained and returned to their villages. A new, project-supported tribal organization secured funding to aid remote, earthquake affected communities.

Project Funding:

Project Funding:						TOTAL	
Year	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	LOP BUDGET
AID\$ _____	AID\$ _____	AID\$ _____	AID\$ _____	AID\$ _____	AID\$ _____	AID\$ _____	
PVO\$ _____	PVO\$ _____	PVO\$ 38,500	PVO\$ _____	PVO\$ 0	PVO\$ _____	PVO\$ _____	\$ 90,000
OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	OTHER _____	48,420
INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	INKIND _____	
LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	LOCAL _____	30,400
TOTAL _____	TOTAL _____	TOTAL 38,500	TOTAL _____	TOTAL 0	TOTAL _____	TOTAL _____	\$168,820

Location in Country: (Region, District, Village - Be Specific)

Abra Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Diocese of Bangued

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

I. PHIL. CD. COP. UCBWM. 12 RURAL HANDICRAFTS COOPERATIVE PROJECT

In the three-year life of the project, workers in four villages will organize into a cooperative for producing and marketing handicrafts made from abaca fiber. Abaca grows in a limited area and market competition is limited. But middlemen leave little economic benefit to producers. Because of the project, beneficiary income is expected to triple. Community organization will be supported. About 550 are expected to benefit, mostly women and youth.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. A cooperative storage and marketing facility was inaugurated in January 1990. Handicraft sales were good, but a leader's mismanagement of funds has endangered the cooperative. The implementing agency is committed to seek a way to overcome this problem, and revive what had been a very positive effort.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
								LOP BUDGET
AID\$	0	AID\$		AID\$	0	AID\$		
PVO\$	20,000	PVO\$	6,000	PVO\$	0	PVO\$		\$ 39,300
OTHER		OTHER		OTHER		OTHER		
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 3,800
TOTAL	20,000	TOTAL	6,000	TOTAL	0	TOTAL		\$ 43,100

Location in Country: (Region, District, Village - Be Specific)

Five villages near Daraga, Albay

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

The Small Industries for Rural Development (SIRDI)

Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. CD. ENV. MS. 04 FISHERMEN'S CENTER AND ECOLOGY TRAINING

This project will assist building of a simple training facility to strengthen the impact of a regional fishermen's organization. The project will support education and organization of fishermen on ecological issues affecting their livelihood. The 6,500 members of a fishermen's federation will benefit.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. Construction of a training facility is complete and a full program of activities has started. Several levels of ecology training were done in all project areas. This has spurred a variety of individual and community activities, including active support for a revised national fisheries code. CODEL support of the project is now coming to a close.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
	0		8,000		3,975		_____		_____	
PVO\$	0	PVO\$	25	PVO\$	30	PVO\$	_____	PVO\$	_____	\$ 38,550
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 0
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 13,450
TOTAL	0	TOTAL	8,025	TOTAL	4,005	TOTAL	_____	TOTAL	_____	\$ 52,000

Location in Country: (Region, District, Village - Be Specific)

Binangonan, Rizal

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Family Center, Asian Social Institute

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. CD. LED. MS. 02 COMMUNITY LEADERSHIP DEVELOPMENT

This project expands to neighboring barangays of Navotas a program of community development and leadership training previously assisted in two barangays of this Metro Manila slum. Program includes primary health care, non-formal education, income generating activities and a revolving loan fund. Staff implements a detailed plan for assessing community progress toward formation of the groups and leadership, essential for the projected changes in community problem solving. The indirect beneficiaries number 25,000.

Project Implementation:

Start Date: 1983

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. A participatory evaluation was done with the community leaders, resulting in some additional, but limited, assistance from the Philippine Agency for Community & Family to consolidate leadership achievements.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 47,500
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 53,500
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 20,000
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$121,000

Location in Country: (Region, District, Village - Be Specific)

Navotas, Metro Manila

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Philippine Agency for Community & Family

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PHILIPPINES

Project Purpose: (limit to 40 words or less)

II. PHIL. ED. J286. UCBWM STUDENT ENTREPRENEURIAL TRAINING PROGRAM

To provide practical training in entrepreneurial skills for 300 business students and to assist at least 150 in the establishment of small business ventures in three years. The beneficiaries will be united in an association, and the scheme will be institutionalized, if proven successful and appropriate.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1994
 Status: (limit to 25 words or less)

In progress. The Entrepreneurship Training Center has been established and 50 graduates in 1991 were trained. Eighteen passed screening and were given loans of Pesos 5,000 each. College officials have become aware of the need to amplify the business curriculum to include courses which contribute to a social conscience in business.

Project Funding:

Year	Year	Year	Year	Year	Year	TOTAL
	FYE6/30/90	FYE6/30/91				LOP BUDGET
AID\$	0	0	AID\$		AID\$	
PVO\$	0	26,400	PVO\$		PVO\$	\$ 52,800
OTHER			OTHER		OTHER	0
INKIND			INKIND		INKIND	
LOCAL			LOCAL		LOCAL	6,700
TOTAL	0	26,400	TOTAL		TOTAL	\$ 59,500

Location in Country: (Region, District, Village - Be Specific)

Legazpi City

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Small Industries for Rural Development, Inc. (SIRDI)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PAPUA NEW GUINEA

Project Purpose: (limit to 40 words or less)

II. PNG.CD.LWR.08 TRAINING FOR AGRICULTURE AND SMALL BUSINESS

This program will aid subsistence farmers to acquire modest income generating potential with improved subsistence agricultural techniques and small business training. In two years over 300 rural leaders will be trained and assisted by 8 promoter couples so that 2,600 persons will benefit.

Project Implementation:

Start Date: 1987 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. In the life of the project, 31 workshops were conducted and family members of 300 families trained. Training targets gardening (A-framing, hedge rows, "chicken plow", composting, nursery, planting and management) and home economics (drum oven, cooking, baking, food sales). The project has finished, but final reports are still incomplete.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$	0	AID\$	0	AID\$	0	AID\$	AID\$	LOP BUDGET
PVO\$	2,500	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 90,000
OTHER		OTHER		OTHER		OTHER	OTHER	\$275,475
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$333,100
TOTAL	2,500	TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$698,575

Location in Country: (Region, District, Village - Be Specific)

Madang Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 The Foundation for the Peoples of the South Pacific/PNG

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PAPUA NEW GUINEA

Project Purpose: (limit to 40 words or less)

II. PNG.CD.SVD.08 ROAD CONSTRUCTION PROJECT

This project aims to increase potential socio-economic development and provide access to services by linking six communities. Construction is done by community labor; funding is for worker compensation. A landing strip at Ambullua with weekly flights from Mt. Hagen will be accessible to the villages along 14 km. down valley. In the future, a government built road will link Ambullua to the nearest government station at Kol, 16 km. away. Area residents and project beneficiaries number about 4,000 persons.

Project Implementation:

Start Date: 1985

Completion Date: 1989

Status: (limit to 25 words or less)

Completed. The community work on 12 segments of road is completed. But, at last report, promised government assistance for bridge construction had not been received and the date of completion of that work was uncertain.

Project Funding:

Project Funding:					TOTAL
Year	FYE6/30/89	Year	Year	Year	LOP BUDGET
AID\$	0	AID\$		AID\$	
PVO\$	0	PVO\$		PVO\$	\$ 33,000
OTHER		OTHER		OTHER	\$ 5,500
INKIND		INKIND		INKIND	
LOCAL		LOCAL		LOCAL	\$ 0
TOTAL	0	TOTAL		TOTAL	\$ 38,500

Location in Country: (Region, District, Village - Be Specific)

Upper Jimi, WHP

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Catholic Church, Ambullua, WHP

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PAPUA NEW GUINEA

Project Purpose: (limit to 40 words or less)

II.PNG.CD.SVD.14 PORTABLE SAWMILL PROJECT

To enable an isolated community in the Western Highlands to utilize its own timber resources for development, the project will aid in organizing a committee representative of the community. Several young men will be trained to operate a portable sawmill. Concepts of ecology will be supported for the continuing benefit to this community of 20,000.

Project Implementation:

Start Date: 1991 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. The project was approved in December and initial funding was identified and transmitted to the project. Initial reports are not yet due.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	4,500	PVO\$	_____	PVO\$	_____	\$ 9,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	_____
TOTAL	_____	TOTAL	_____	TOTAL	4,500	TOTAL	_____	TOTAL	_____	\$ 9,000

Location in Country: (Region, District, Village - Be Specific)

Kiripia, Kaugel Valley, Western Highlands Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Sts. Peter & Paul Catholic Church

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SOUTH & SOUTHEAST ASIA

Project Purpose: (limit to 40 words or less)

II.REG.CD.ENV.CWS.14 REGIONAL ENVIRONMENTAL TECHNOLOGY EXCHANGE

This project will develop and test effective ways to share appropriate technology for environmental protection in small scale development efforts. Six transferring and six receiving organizations will be paired to implement exchanges. Though the number of direct beneficiaries can not be anticipated at this point, 38 organizations are partners in Approtech, the project agency.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Bio-intensive gardening technologies demonstrated to ten PVOs in India resulted in 24 bio-intensive garden plots in ten villages. Training on artificial reef and fish and marine life aggregating devices to 24 fishermen leaders of Sorsogon resulted in 81 artificial reefs and brush parks established in 14 villages. Four other exchanges are still in planning.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGE
	0		0		0			
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 45,000
OTHER		OTHER		OTHER		OTHER	OTHER	\$ 5,075
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 10,000
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$ 60,075

Location in Country: (Region, District, Village - Be Specific)

South and Southeast Asia

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Approtech Asia

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

COUNTRY NAME OR HEADQUARTERS: SOLOMON ISLANDS

Project Purpose: (limit to 40 words or less)

..SI.CD.WOM.SM.03 SOUTH MALAITA WOMEN'S INTEREST PROJECT

The project supports the economic initiatives of about 50 women's clubs of 15-20 members each through motivation, training, production and marketing assistance. The long range aim is to enhance the role of women and to secure their access to community decision making. They expect their economic independence to lead to new roles in decision making in the community. The project will benefit the 4,000 people of South Malaita.

Project Implementation:

Start Date: 1986 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

Project start delayed. After a major typhoon in 1986, relief and rehabilitation activities dominated all activity in this isolated area. Project leadership is planned to resume project activities in 1990, and staff is in place to do this, but reports have not been received.

Project Funding:

<u>Project Funding:</u>					<u>TOTAL</u>	
<u>Year</u>	<u>Year</u>	<u>Year</u>	<u>Year</u>	<u>Year</u>	<u>Year</u>	<u>LOP BUDGET</u>
<u>FYE6/30/89</u>	<u>FYE6/30/90</u>	<u>FYE6/30/91</u>	<u>_____</u>	<u>_____</u>	<u>_____</u>	<u>_____</u>
D\$ <u>0</u>	AID\$ <u>0</u>	AID\$ <u>0</u>	AID\$ <u>_____</u>	AID\$ <u>_____</u>	AID\$ <u>_____</u>	<u>_____</u>
D\$ <u>0</u>	PVO\$ <u>0</u>	PVO\$ <u>0</u>	PVO\$ <u>_____</u>	PVO\$ <u>_____</u>	PVO\$ <u>_____</u>	\$ <u>8,000</u>
OTHER <u>_____</u>	OTHER <u>_____</u>	OTHER <u>_____</u>	OTHER <u>_____</u>	OTHER <u>_____</u>	OTHER <u>_____</u>	\$ <u>0</u>
KIND <u>_____</u>	INKIND <u>_____</u>	INKIND <u>_____</u>	INKIND <u>_____</u>	INKIND <u>_____</u>	INKIND <u>_____</u>	<u>_____</u>
CAL <u>_____</u>	LOCAL <u>_____</u>	LOCAL <u>_____</u>	LOCAL <u>_____</u>	LOCAL <u>_____</u>	LOCAL <u>_____</u>	\$ <u>2,000</u>
TOTAL <u>0</u>	TOTAL <u>0</u>	TOTAL <u>0</u>	TOTAL <u>_____</u>	TOTAL <u>_____</u>	TOTAL <u>_____</u>	\$ <u>10,000</u>

Location in Country: (Region, District, Village - Be Specific)

South Malaita

Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Catholic Mission, Rokera

Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SRI LANKA

Project Purpose: (limit to 40 words or less)

II.SRI.AG.YMCA.09 HOME GARDEN PROJECT

This project is to assist 100 families, about 600 persons, to improve diet through nutrition training and assistance for growing vegetables, fruits and animals in small garden plots. Guidance will be given for marketing surplus production for added income. Families with at least one-sixteenth acre of land and with monthly income of less than Rs. 300 will be selected to work in groups of ten with volunteer leadership provided by the YMCA.

Project Implementation:

Start Date: 1986 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. Target communities and some of the beneficiaries were identified, and the project began in a limited fashion in 1987. Due to staff problems and the general political climate, there has been a continuing lapse in reporting. Funding has been withheld until project reports and plans are updated.

Project Funding:

Project Funding:					TOTAL				
Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	LOP	BUDG
AID\$	0	AID\$	0	AID\$	0	AID\$			
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$			\$ 15,500
OTHER		OTHER		OTHER		OTHER			
INKIND		INKIND		INKIND		INKIND			
LOCAL		LOCAL		LOCAL		LOCAL			\$ 1,500
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL			\$ 17,000

Location in Country: (Region, District, Village - Be Specific)

Kandy

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Kandy YMCA

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: SRI LANKA

Project Purpose: (limit to 40 words or less)

II.SRI.CD.J108(B).CCSC SMASH - CENTER FOR DEVT. OF MIND, BODY

This project assists a pre-school and vocational training program in a growing urban area near the new capital. Beneficiaries are low income families with limited marketable skills. Project objectives include sensitizing the poor for attaining a higher quality of life through self-help methods; care of pre-kindergarten children to permit parents opportunity to work; and providing skill training for school leavers. There are about 1,000 direct beneficiaries.

Project Implementation:

Start Date: 1981

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. The vocational training portion of the program, delayed for some years, was effectively launched in 1988. Mechanics, welders, pipe fitters and plumbers got training, enabling them to get jobs. Thirty women can take sewing training at one time.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 43,080
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 17,760
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 60,840

Location in Country: (Region, District, Village - Be Specific)

Nugegoda

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

YMCA Nugegoda

Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: THAILAND

Project Purpose: (limit to 40 words or less)

II. THAI. AG. NUT. YMCA. 05 RURAL SCHOOLS NUTRITION PROJECT

This project tests the feasibility of self-supporting school lunch programs by means of school gardens, chicken production and raising of catfish. Nutrition education for parents is hoped to result in home gardens. The project builds on previous project experience aimed at improving the intake of nutritional foods in two rural schools in Central Thailand. An estimated 750 pupils are to benefit directly with indirect community benefit to approximately 5,000.

Project Implementation:

Start Date: 1984 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

Pending closure. Lack of response by community leaders in one community and school management problems in another school contributed to delays and the project was extended. YMCA staff changes made meeting of project goals impossible. Closure of the project continues to await final reporting.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	AID\$	_____	LOP BUDG
	0		0		0		_____		_____	
PVO\$	0	PVO\$	0	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 32,350
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 32,490
TOTAL	0	TOTAL	0	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 64,840

Location in Country: (Region, District, Village - Be Specific)

Bangkok

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Ellis J. Shenk, Coordinator for Asia and the Pacific
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Bangkok YMCA

^Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: BOLIVIA

Project Purpose: (limit to 40 words or less)

III.BOL.MD.CRS.05 TRADITIONAL MEDICINE TRAINING

This project will help some 300 residents of poor rural and urban communities to meet their most basic health needs through culturally, socially and economically appropriate means. Training will be given to beneficiaries, paramedics, community health promoters and health professionals. Cultivation and use of medicinal plants will be encouraged. Personal and family hygiene, prenatal care, child care and family nutrition will also be emphasized.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Training courses are being given for the targeted groups. Compilation, scientific verification and classification of medicinal plants in the area are being conducted.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	10,000	AID\$	10,000	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	0	PVO\$	1,500	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 47,060
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 39,600
TOTAL	10,000	TOTAL	11,500	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 86,660

Location in Country: (Region, District, Village - Be Specific)

Pacajes Province, Dept. of La Paz

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

SEMIA (Servicios Multiples de Tecnologias Apropiados)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CARIBBEAN

Project Purpose: (limit to 40 words or less)

III. CAR. AG. ENV. J272. CWS COMMUNITY FUELWOOD RESOURCES

Through this project, the Appropriate Technology Program of the CCC seeks to initiate a process of awareness building, training, orientation and planning with 10 rural community groups of 6-30 members each, in preparation for the establishment of community wood lots in 7 island in the Caribbean.

Project Implementation:

Start Date: 1987 Completion Date: 1988
 Status: (limit to 25 words or less)

Completed. The initial estimates of community awareness, interest and capability of implementing the plan proved optimistic. As the project came to completion, no community woodlots had been started, but the Carib Indian Council in the island of Dominica was developing plans to start one. Consciousness raising and education activities are continuing in several other islands.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGE
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 10,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 0
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 17,750
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$ 27,750

Location in Country: (Region, District, Village - Be Specific)

7 Eastern Caribbean Islands

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Caribbean Conference of Churches - CCC

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CHILE

Project Purpose: (limit to 40 words or less)

III.CHI.AG.TEC.J286.MHM APPLICATION OF AGROECOLOGICAL PRODUCTION SERVICES

This project will implement agroecological systems in dry coastal areas. It will implement new systems with 30 farmers, create and strengthen producer organizations, facilitate training and marketing systems for an additional 100 families.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

The project was approved in 1990 and funding search continues.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$	0	AID\$	AID\$	LOP BUDGET
PVO\$		PVO\$		PVO\$	0	PVO\$	PVO\$	\$ 37,870
OTHER		OTHER		OTHER		OTHER	OTHER	
INKIND		INKIND		INKIND		INKIND	INKIND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	\$ 40,300
TOTAL		TOTAL		TOTAL	0	TOTAL	TOTAL	\$ 78,170

Location in Country: (Region, District, Village - Be Specific)

Province of Melipilla

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 SODEM (Solidaridad y Desarrollo de Maipu)

Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CHILE

Project Purpose: (limit to 40 words or less)

III.CHI.CD.UCBWM.16 CENTERS FOR LOCAL DEVELOPMENT

This project will improve the quality of life for 2,000 men, women and children through primary health attention, training and education, organic gardens and nutrition education, improved drinking water and sanitation facilities through appropriate technologies, and strengthening of local organizations.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1992

Status: (limit to 25 words or less)

In progress. Initial funds have been transmitted to the project, allowing the initiation of project activities.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	0	AIDS\$	_____	AIDS\$	_____	LOP BUDGE
PVO\$	_____	PVO\$	_____	PVO\$	13,000	PVO\$	_____	PVO\$	_____	\$ 74,025
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 15,000
TOTAL	_____	TOTAL	_____	TOTAL	13,000	TOTAL	_____	TOTAL	_____	\$ 89,025

Location in Country: (Region, District, Village - Be Specific)

Santiago and Victoria

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Sociedad de Desarrollo Martin Luther King

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CHILE

Project Purpose: (limit to 40 words or less)

III.CHI.ED.EXT.J278.CPPs TEACHER TRAINING FOR NON-FORMAL EDUCATION

This project assists a center which provides quality education and vocational training to strengthen its Technical Unit, responsible for upgrading the skills of the teaching staff and for improving course content of the program. Beneficiaries include 12 staff persons and 330 students.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Twenty-three libraries participated in a second encounter of popular libraries in which their role for community development was discussed and plans were made for coordination.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	2,000	PVO\$	_____	PVO\$	_____	\$ 9,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 3,600
TOTAL	_____	TOTAL	_____	TOTAL	2,000	TOTAL	_____	TOTAL	_____	\$ 12,600

Location in Country: (Region, District, Village - Be Specific)

Pudahuel, Santiago

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

C.E.C. (Centro Ecumenico de Capacitacion, Pudahuel)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CHILE

Project Purpose: (limit to 40 words or less)

III.CHI.ED.TEC.LWR.10 TRAINING OF APPROPRIATE TECHNOLOGY PROMOTERS

The project will train 250 appropriate technology trainers in organic gardening and seed production, herbal medicine, nutrition, fruit and vegetable conservation and energy conservation. Trainees represent PVO staff and popular organizations.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. The project holder participated in and won first prize at the First International Fair on Creativity:Alternative Technology.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDG
PVO\$	_____	PVO\$	_____	PVO\$	10,000	PVO\$	_____	PVO\$	_____	\$ 63,763
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 14,700
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 26,964
TOTAL	_____	TOTAL	_____	TOTAL	10,000	TOTAL	_____	TOTAL	_____	\$105,427

Location in Country: (Region, District, Village - Be Specific)

Santiago city and region

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 TEKHNE, Center for Experimentation in Appropriate Technology

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

COUNTRY NAME OR HEADQUARTERS: CHILE

Project Purpose: (limit to 40 words or less)

II. CHI. ED. TEC. SCFMS. 03 CENTER FOR INTEGRAL FORMATION AND TRAINING

This project assists in the establishment of a center where 5,400 domestic workers can receive legal assistance, placement services and skill training in child care, care of the sick and elderly, nutrition and food preparation and sewing.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. In addition to the planned activities, the center offers courses in dressmaking, haircutting, first aid and basic education. Recognition by the Ministry of Education is expected. Each of five affiliated unions maintain a schedule of similar activities. Common training activities are coordinated.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$	AID\$	AID\$	AID\$	AID\$	AID\$	AID\$	AID\$	LOP BUDGET
			0					
PVO\$	PVO\$	PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 53,184
OTHER	OTHER	OTHER		OTHER	OTHER	OTHER	OTHER	\$ 29,435
INKIND	INKIND	INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL	LOCAL	LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 28,722
TOTAL	TOTAL	TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$111,341

Location in Country: (Region, District, Village - Be Specific)

Countrywide

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

FENSTRACAP (Federation of Domestic Employees Unions)

Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: CHILE

Project Purpose: (limit to 40 words or less)

III.CHI.MD.CPPs.03 HEALTH AND HUMAN PROMOTION PROJECT

This project will revitalize a local clinic so that it can provide basic community health services and train health teams in three communities, benefitting 13,400 persons.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. An initial group of health promoters is receiving training in nutrition, hygiene, first aid and medicinal plants. Medical and dental attention is offered at the clinic three afternoons per week.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGET
PVO\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 20,800
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 10,200
TOTAL	_____	TOTAL	_____	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 31,000

Location in Country: (Region, District, Village - Be Specific)

Curacavi, Santiago

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Fundacion Bustamante

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: DOMINICAN REPUBLIC

Project Purpose: (limit to 40 words or less)

III.DR.AG.ENV.HPI.02 JAMAQ REFORESTATION PROGRAM

This project will assist in the reforestation of an area of about 30 kilometers of the Jamao River basin. The aim is to help stop soil erosion, create additional income and enhance the supply and quality of drinking water to the 10,000 area residents.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Based on the acceptance of the need for reforestation, an additional nursery was set up to increase total capacity to 100,000 plants. These were distributed to participants and planted in the last year.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
										LOP BUDGET
AID\$	5,000	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	_____
PVO\$	0	PVO\$	5,000	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 18,755
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 15,999
TOTAL	5,000	TOTAL	5,000	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 34,754

Location in Country: (Region, District, Village - Be Specific)

Province of Salcedo

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Federated Farmers of Salcedo (CAFESA)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: DOMINICAN REPUBLIC

Project Purpose: (limit to 40 words or less)

III.DR.AG.WAT.PAX.01 COMMUNITY IRRIGATION & FARMING

This project seeks to increase agricultural production and family income of approximately 350 farming families in 5 rural communities through support of communal agricultural projects, training in production techniques and provision of credit, seeds and water. Training in soil conservation, rational water use and marketing of cash crops are emphasized.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. Three miles of pipeline are being laid out to one additional community. In another, 48 families benefit from multipurpose water systems. In yet another, 35 family faucets have been installed. Five distribution lines were extended for crop diversification.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
										LOP BUDGET
AID\$	0	AID\$	4,000	AID\$	0	AID\$	_____	AID\$	_____	_____
PVO\$	5,000	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 18,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	\$ 12,600
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$ 13,600
TOTAL	5,000	TOTAL	4,000	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 44,200

Location in Country: (Region, District, Village - Be Specific)

San Jose de Ocoa, Southwestern region.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Hermandad Inc.

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: DOMINICAN REPUBLIC

Project Purpose: (limit to 40 words or less)

III.DR.CD.J254.EpCh INTEGRATED DEVELOPMENT - DOMINICAN REPUBLIC

This project provides institutional support to the Social Service of Dominican Churches. SSID conducts socio-economic development programs in fish production, potable water, small animal raising, production of handicrafts, nutrition, health, non-formal education, community organization and agricultural production. Programs reach over 120,000 needy persons throughout the country.

Project Implementation:

Start Date: 1984

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. The project benefitted 28 nutrition centers, about 100 small-scale fish producers and 30 micro-enterprises. About 25 wells were constructed yearly and 41 rural community groups received agricultural credit, training and non-formal education.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	5,000					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 90,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$1,369,810
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 818,640
TOTAL	5,000	TOTAL	TOTAL	TOTAL	TOTAL	\$2,278,450

Location in Country: (Region, District, Village - Be Specific)

Countrywide

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Social Services of Dominican Churches (SSID)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: DOMINICAN REPUBLIC

Project Purpose: (limit to 40 words or less)

III.DR.CD.WOM.EpCh.06 CONSOLIDATION RURAL WOMEN'S GROUPS

The project is to promote and support the formation and consolidation of about 80 women's groups in Azua and Peravia Provinces in an effort to deepen the process of social and economic development of 800 women in poor rural areas.

Project Implementation:

Start Date: 1988

Completion Date: 1989

Status: (limit to 25 words or less)

Withdrawn and closed. Major staff changes of the project holder and delays in implementation of another CODEL-assisted project were the basis for this joint decision. The proposal may be reevaluated at a later date.

Project Funding:

					TOTAL	
Year	FYE6/30/89	Year	Year	Year	Year	LOP BUDGE
AID\$	0	AID\$		AID\$		
PVO\$	0	PVO\$		PVO\$		\$ 71,595
OTHER		OTHER		OTHER		\$252,000
INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		\$ 27,997
TOTAL	0	TOTAL		TOTAL		\$351,592

Location in Country: (Region, District, Village - Be Specific)

Provinces of Azua and Peravia, Southwestern region.

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

MUDE -- Dominican Women in Development

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: DOMINICAN REPUBLIC

Project Purpose: (limit to 40 words or less)

III. DR. CD. WOM. SLA. 05 EDUCATION FOR WOMEN IN DEVELOPMENT

To provide non-formal education, leadership and technical training opportunities to 8,000 rural women to increase their level of participation in the decision-making process within their families and communities and encourage women's awareness of their potential for self-development. A fundamental element of MUDE involves a revolving loan fund for income generating activities.

Project Implementation:

Start Date: 1984

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Activities during the life of the project include: 400 talks to 326 members and leaders; 68 workshops for 1,733 participants; 61 production related course for 1,746 women, 19 inter-group encounters; 18 area encounters; two national encounters for 900 participants. Forty-nine projects were approved for 822 beneficiaries.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	_____	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
	0		19,500		_____		_____		_____	\$270,352
PVO\$	19,500	PVO\$	19,500	PVO\$	_____	PVO\$	_____	PVO\$	_____	\$486,398
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	\$470,265
TOTAL	19,500	TOTAL	19,500	TOTAL	_____	TOTAL	_____	TOTAL	_____	\$1,227,015

Location in Country: (Region, District, Village - Be Specific)

Countrywide

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Dominican Women in Development (MUDE)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: DOMINICAN REPUBLIC

Project Purpose: (limit to 40 words or less)

III. DR. ED. EFD. EpCh. 05 TECHNICAL SUPPORT SERVICES

To strengthen the institutional capacity of about 45 local social service and development organizations through training in such areas as financial management, program planning, project design, monitoring and evaluation, communication, and fund raising skills. About 5,000 persons will benefit.

Project Implementation:

Start Date: 1988

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. During the project, CEDOIS conducted 58 training events for some 3,050 technicians from local development organizations. CEDOIS also initiated a small loan fund, benefitting 20 small-scale projects of member organizations..

Project Funding:

Project Funding:					TOTAL				
Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	LOP	BUDGE
AID\$	13,000	AID\$	6,000	AID\$	17,000	AID\$			
PVO\$	0	PVO\$		PVO\$	0	PVO\$			\$ 46,000
OTHER		OTHER		OTHER		OTHER			
INKIND		INKIND		INKIND		INKIND			
LOCAL		LOCAL		LOCAL		LOCAL			\$ 22,774
TOTAL	13,000	TOTAL	6,000	TOTAL	17,000	TOTAL			\$ 68,774

Location in Country: (Region, District, Village - Be Specific)

Countrywide

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

CEDOIS -- Dominican Center of Social Organizations.

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: ECUADOR

Project Purpose: (limit to 40 words or less)

III. ECU. ED. EXT. LWR. 11 INVESTIGATION & TRAINING FOR COMMUNITY EDUCATION

To develop an experiential community education module for use in indigenous communities. This includes design of a curriculum and textbooks for each of six elementary grades in Quechua or Spanish, mathematics, natural sciences, and social sciences. Beneficiaries will be 20,000 persons in 20 Quechua communities.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

This project was approved in 1990 and funding search continues.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$	0	AID\$	0	AID\$	AID\$	LOP BUDGET
PVO\$		PVO\$	0	PVO\$	0	PVO\$	PVO\$	\$ 20,860
OTHER		OTHER		OTHER		OTHER	OTHER	
INK IND		INK IND		INK IND		INK IND	INK IND	
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	10,800
TOTAL		TOTAL	0	TOTAL	0	TOTAL	TOTAL	\$ 31,660

Location in Country: (Region, District, Village - Be Specific)

Simiatug, Bolivar Province

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Center for Research & Documentation of Social Movements in Ecuador (CEDIME)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GUATEMALA

Project Purpose: (limit to 40 words or less)

III.GUA.AG.J270.CCF RURAL MICRO-ENTERPRISES

To assist 45 graduates of the Instituto Indigena Santiago to settle back in their rural communities and initiate viable, productive, economic enterprises. CODEL funding will contribute to a revolving loan fund, which will allow the project to be expanded to additional communities.

Project Implementation:

Start Date: 1987

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. The project exceeded its objectives with 54 active micro-enterprises. A number of them are providing important services to the community. All have increased the income level of the participants. A continuation of this project supports similar activities in new areas.

Project Funding:

					TOTAL
Year	FYE6/30/89	Year	FYE6/30/90	Year	LOP BUDGI
AID\$	3,775	AID\$	0	AID\$	
PVO\$	6,250	PVO\$	0	PVO\$	\$ 60,000
OTHER		OTHER		OTHER	\$ 5,000
INKIND		INKIND		INKIND	
LOCAL		LOCAL		LOCAL	\$ 25,000
TOTAL	10,025	TOTAL	0	TOTAL	\$ 90,000

Location in Country: (Region, District, Village - Be Specific)

Altiplano (highlands)

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Instituto Indigena Santiago

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GUATEMALA

Project Purpose: (limit to 40 words or less)

III. GUA. CD. ED. FSC. 03 INTEGRAL RURAL EDUCATION

To enable 40 rural teachers per year to become "rural development agents" focusing on the promotion and creation of agricultural cooperatives in 120 rural communities. The project's objective is to have 200 agricultural production cooperatives operating efficiently at the end of 5 years. The total number of direct beneficiaries over the 5-year period will be 20,200.

Project Implementation:

Start Date: 1988 Estimated Completion Date: 1993
 Status: (limit to 25 words or less)

In progress. The 38 students enrolled in the first class graduated and are employed as teachers in their communities. They now await financial and technical support from the center to initiate development activities at community level.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
								LOP BUDGET
AID\$	7,225	AID\$	17,390	AID\$	0	AID\$		
PVO\$	0	PVO\$		PVO\$	0	PVO\$		\$122,050
OTHER		OTHER		OTHER		OTHER		\$181,226
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$800,000
TOTAL	7,225	TOTAL	17,390	TOTAL	0	TOTAL		\$1,103,276

Location in Country: (Region, District, Village - Be Specific)

Guatemala City

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Association for Education & Social Welfare (EDUCASISTA)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: GUATEMALA

Project Purpose: (limit to 40 words or less)

III. GUA.MD.EXT.J274.LWR COMMUNITY HEALTH SERVICES

To provide support to ASECSA in its efforts to provide coordination and technical support services to 85 private, community based health and development organizations in Guatemala. ASECSA conducts a 2-fold program consisting of training of community health promoters and provision of pharmaceutical and educational material to member organizations at low cost.

Project Implementation:

Start Date: 1987 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. ASECSA currently provides training and technical support to 309 rural health promoters from 58 member associations. The number of women benefiting from the training has increased. Medicines and other materials continue to be made available to members at low cost.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGE
	0		20,000		0			
PVO\$	25,420	PVO\$	20,000	PVO\$	0	PVO\$		\$119,604
OTHER		OTHER		OTHER		OTHER		\$581,804
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 81,982
TOTAL	25,420	TOTAL	20,000	TOTAL	0	TOTAL		\$783,390

Location in Country: (Region, District, Village - Be Specific)

Chimaltenango

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Association of Community Health Services (ASECSA)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: HAITI

Project Purpose: (limit to 40 words or less)

III.HAI.CD.EXT.EpCH.07 CORMIER DEVELOPMENT PROJECT

To establish a community development organization based on traditional five-person work groups known as "coadis" in order to restore productivity to of the land and initiate income generating projects in support of health, education and other needed services. Twelve animators will be trained, demonstration plots will be established, women's activities will be promoted and credit for small-scale income generating activities will be provided. Some 4,500 residents of the District of Cormiers will benefit.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1993

Status: (limit to 25 words or less)

In progress. The first disbursement of funds was made to the project, allowing the initiation of project activities. Training and conservation activities are underway with 280 families.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
										LOP BUDGET
AIDS\$	_____	AIDS\$	0	AIDS\$	20,000	AIDS\$	_____	AIDS\$	_____	_____
PVO\$	_____	PVO\$	0	PVO\$	41,000	PVO\$	_____	PVO\$	_____	\$ 90,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	145,025
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	_____
TOTAL	_____	TOTAL	0	TOTAL	61,000	TOTAL	_____	TOTAL	_____	\$235,025

Location in Country: (Region, District, Village - Be Specific)

Leogane Comune, Cormier District

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Cormier Development Project Committee

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: HAITI

Project Purpose: (limit to 40 words or less)

III.HAI.CD.WOM.CRS.06 DEVELOPMENT OF PEASANTS OF MOMBIN

To create community based groups who will work to improve the social, economic and health conditions of the area. Objectives include the formation of 57 mixed groups of farmers (men & women) and 12 women's groups and strengthening of 400 other groups. Training will be given in cooperativism, appropriate farming techniques, preventive health, nutrition and hygiene. Income will be increased through income generating activities. A total of 5,000 persons will benefit.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. During the period, 137 groups have received assistance, and 37 new groups were added. They have planted 137 gardens using improved techniques. Sale from the harvest has helped establish an economic basis for the groups. Also, 120 persons have taken part in cooperativism training.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0				0			
PVO\$	5,000	PVO\$	5,000	PVO\$	38,000	PVO\$		\$ 83,720
OTHER		OTHER		OTHER		OTHER		\$ 51,272
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		\$ 18,975
TOTAL	5,000	TOTAL	5,000	TOTAL	38,000	TOTAL		\$153,967

Location in Country: (Region, District, Village - Be Specific)

Mombin Crochu, Central Plateau

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

PDPM - Project for the Development of the Peasants of Mombin

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: HONDURAS

Project Purpose: (limit to 40 words or less)

III.HON.AG.ENV.J282.MCC SOIL & WATER CONSERVATION TRAINING

The project will raise consciousness about conservation and will help hillside farmers to increase agricultural production through training in modern, simple soil and water conservation techniques. Twenty four peasant leaders from 12 communities will be trained, benefitting about 1,800 persons. Tree nurseries and reforestation will be promoted in two communities.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. The first disbursement of funds was made to the project, allowing the initiation of project activities.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0		11,500		9,500			\$ 20,666
PVO\$	0	PVO\$		PVO\$		PVO\$	PVO\$	\$ 15,406
OTHER		OTHER		OTHER		OTHER	OTHER	\$ 11,200
INKIND		INKIND		INKIND		INKIND	INKIND	\$ 47,272
LOCAL		LOCAL		LOCAL		LOCAL	LOCAL	
TOTAL	0	TOTAL	11,500	TOTAL	9,500	TOTAL	TOTAL	

Location in Country: (Region, District, Village - Be Specific)

Santa Barbara Department

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Social Action Commission of the Mennonite Church of Honduras

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: HONDURAS

Project Purpose: (limit to 40 words or less)

III. HON. AG. NUT. MFM. 14 APPLIED NUTRITION PROGRAM

To expand the Applied Nutrition Program of MFM to approximately 43 more needy communities in the Olancho Department. Project activities include nutrition and health education courses for mothers; management training for Ministry of Health personnel; training of villagers in improved agricultural techniques and the promotion and support of income generating projects for the 14,000 beneficiaries.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. Over 1,000 undernourished children and 700 pregnant women are nutritionally monitored through the program. A "Community Nutrition Watch" was initiated to detect and resolve nutritional and environmental problems in 13 communities in an expansion area. Introduction of family and commercial vegetable gardens has been successful.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AID\$		AID\$	AID\$	AID\$	AID\$	LOP BUDGET
	0					\$ 15,000
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$226,700
OTHER		OTHER	OTHER	OTHER	OTHER	\$ 0
INKIND		INKIND	INKIND	INKIND	INKIND	\$241,700
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	

Location in Country: (Region, District, Village - Be Specific)

Olancho

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Meals for Millions/Freedom From Hunger Foundation (MFM)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: HONDURAS

Project Purpose: (limit to 40 words or less)

III.HON.CD.WAT.MFM.15 WATER & SANITATION PROGRAM

To provide adequate potable water systems for villages in rural communities in northwestern Honduras. During the first year, 8 communities will have access to potable water, and 246 latrines will be constructed. Community leaders will be trained to operate and maintain each system and manage development in related areas. The project seeks to benefit 246 families, with a total direct beneficiaries of about 1,500 persons.

Project Implementation:

Start Date: 1987

Completion Date: 1989

Status: (limit to 25 words or less)

Successfully completed. Potable water systems were installed in nine communities, benefitting 246 families. The target for latrine construction was also met within the project period.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AIDS\$		AIDS\$	AIDS\$	AIDS\$	AIDS\$	LOP BUDGET
	0					
PVO\$	0	PVO\$	PVO\$	PVO\$	PVO\$	\$ 15,000
OTHER		OTHER	OTHER	OTHER	OTHER	\$125,185
INKIND		INKIND	INKIND	INKIND	INKIND	
LOCAL		LOCAL	LOCAL	LOCAL	LOCAL	\$ 43,200
TOTAL	0	TOTAL	TOTAL	TOTAL	TOTAL	\$183,385

Location in Country: (Region, District, Village - Be Specific)

Northern Honduras

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Agua Para El Pueblo (APP)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PERU

Project Purpose: (limit to 40 words or less)

III. PER. AG. ENV. CRS. 07 ECO-DEVELOPMENT PROJECT

To design and begin implementation of a three-year development plan for the micro region of Lurin. This will involve an initial survey with participation of community groups to assess the existing resource base and potential for agricultural development, planning of small demonstration projects, and garbage recycling in urban areas. The project will benefit the 40,000 residents in the valleys of Lurin and Pachacamac.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. The initial ecological survey of the region has identified the possibility of agro-ecological development. A waste recycling/pig-raising demonstration facility has been established in the Lurin Valley. Replicability of this activity is currently being assessed.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	9,000	AIDS\$	0	AIDS\$	_____	AIDS\$	_____	LOP BUDGE
PVO\$	_____	PVO\$	_____	PVO\$	0	PVO\$	_____	PVO\$	_____	\$ 18,350
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	61,150
INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	INK IND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	14,700
TOTAL	_____	TOTAL	9,000	TOTAL	0	TOTAL	_____	TOTAL	_____	\$ 94,200

Location in Country: (Region, District, Village - Be Specific)

Lurin Valley

PVO representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Environment & Development Institute (IDMA)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PERU

Project Purpose: (limit to 40 words or less)

III. PER. CD. ENV. LWR. 07 GARBAGE/INCOME GENERATION

The project helps to improve the standard of living, levels of employment and environmental conditions in the District of San Martin de Porras through a process which integrates environmental hygiene and income generation. The population of 540,000 inhabitants of San Martin de Porras will benefit from this project.

Project Implementation:

Start Date: 1987

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Transfer of project activity to a local committee is underway. Tree planting activities will continue under the auspices of the municipality.

Project Funding:

Year	FYE6/30/89	Year	Year	Year	Year	TOTAL
AIDS\$		AIDS\$	AIDS\$	AIDS\$	AIDS\$	LOP BUDGET
10,000						
6,784						\$ 37,000
						\$ 62,600
16,784						\$ 99,600

Location in Country: (Region, District, Village - Be Specific)

Lima

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Environment & Development Institute (IDMA)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PERU

Project Purpose: (limit to 40 words or less)

III. PER. CD. WOM. J276. CWS LEADERSHIP TRAINING FOR PEASANT WOMEN

This project will contribute to increasing the level of participation of peasant women in the decision making process within their families and communities. Over 300 women in 30 women's groups will benefit from the project.

Project Implementation:

Start Date: 1988

Completion Date: 1990

Status: (limit to 25 words or less)

Successfully completed. Community groups have been consolidated. Workshops focused on diversifying agriculture (vegetables, bread for exchange, rabbits and guinea pigs), and exchange of products between Huancayo highlands, Lima and the coastal areas in order to reduce to cost of basic goods for both areas.

Project Funding:

Project Funding:					TOTAL
Year	FYE6/30/89	Year	FYE6/30/90	Year	LOP BUDGET
AID\$	0	AID\$	0	AID\$	
PVO\$	13,167	PVO\$	0	PVO\$	\$ 13,167
OTHER		OTHER		OTHER	\$ 6,000
INKIND		INKIND		INKIND	
LOCAL		LOCAL		LOCAL	\$ 1,400
TOTAL	13,167	TOTAL	0	TOTAL	\$ 20,567

Location in Country: (Region, District, Village - Be Specific)

Mantaro Valley, Junin

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Integral Development Program - PRODEI

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A.I.D.-SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PERU

Project Purpose: (limit to 40 words or less)

III. PER. CD. WOM. J283. CRS WOMEN'S MICROENTERPRISES

This project aims to raise the standards of living of over 435 women and their families in two communities in the District of Chorrillos through creation of permanent sources of employment and generation of supplementary income. This will involve promotion of group activities, establishment of two micro-enterprises and appropriate technical and management training.

Project Implementation:

Start Date: 1989

Completion Date: 1991

Status: (limit to 25 words or less)

Successfully completed. Several group workshops have made a profit for their nearly 100 member women. The project holder has hired an industrial engineer to improve production and product quality.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	AIDS\$	_____	LOP BUDGET
	0				0					
PVO\$	3,600	PVO\$	7,200	PVO\$	0	PVO\$		PVO\$		\$ 10,800
OTHER		OTHER		OTHER		OTHER		OTHER		\$ 35,650
INKIND		INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		LOCAL		\$ 4,320
TOTAL	3,600	TOTAL	7,200	TOTAL	0	TOTAL		TOTAL		\$ 50,770

Location in Country: (Region, District, Village - Be Specific)

District of Chorrillos, Lima

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

Instituto de la Mujer Peruana

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: PERU

Project Purpose: (limit to 40 words or less)

III.PER.ED.J287.MM PHOTOGRAPHY WORKSHOPS FOR CURRICULUM RESOURCE DEVELOPMENT
 To contribute toward the strengthening of base organizations by developing internal processes of communication. The approach of TAFOS (Social Photography Workshops) is to utilize the photographic medium as a means of creating an autonomous, democratic, popular national identity.

Project Implementation:

Start Date: 1990 Estimated Completion Date: 1991
 Status: (limit to 25 words or less)

In progress. Eight workshops were carried out geared specifically to farmers, miners and residents of urban settings. About 60 photographers received training and took over 35,000 photos in a year.. In addition to 200 photo murals created and displayed in community expositions, 126 photos were published in Peruvian newspapers and periodicals. Following consultation with the project holder, extension of this project is under consideration.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	_____	Year	_____	TOTAL
AID\$	_____	AID\$	_____	AID\$	0	AID\$	_____	AID\$	_____	LOP BUDGE
PVO\$	_____	PVO\$	2,500	PVO\$	23,500	PVO\$	_____	PVO\$	_____	\$ 26,000
OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	OTHER	_____	_____
INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	INKIND	_____	_____
LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	LOCAL	_____	12,000
TOTAL	_____	TOTAL	2,500	TOTAL	23,500	TOTAL	_____	TOTAL	_____	\$ 38,000

Location in Country: (Region, District, Village - Be Specific)

Department of Puno

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)
 Social Photography Workshops (TAFOS)

*Complete separate sheet for each country program and headquarters.

COUNTRY INFORMATION FOR
A. I. D. -SUPPORTED PVO PROJECTS

Organization: Coordination in Development
 Project/Grant No.: OTR-0158-A-00-8219
 Grant Dates: July 1, 1988 to June 30, 1993
 Funding Mechanism: CA
 (i.e., MG, OPG, Contract, CA, Etc.)

*COUNTRY NAME OR HEADQUARTERS: REGIONAL

Project Purpose: (limit to 40 words or less)

III. REG. AG. TEC. J284. SHCJ AGRO-ECOLOGY & DEVELOPMENT CONSORTIUM

This project supports the training program of the Latin American Consortium on Agro-ecology and Development. This new organization seeks to strengthen member technological capacity, provide scientific support, sensitize public opinion, influence policy, and train PVO personnel through seminars, special courses, internships and exchanges. The project will benefit some 200 PVOs that are part of these networks.

Project Implementation:

Start Date: 1989 Estimated Completion Date: 1992
 Status: (limit to 25 words or less)

In progress. CLADES staff has visited all member organizations, assessed the effectiveness of training current material. Standardization of agro-ecological techniques and training material is in progress.

Project Funding:

Year	FYE6/30/89	Year	FYE6/30/90	Year	FYE6/30/91	Year	Year	TOTAL
AID\$		AID\$		AID\$		AID\$	AID\$	LOP BUDGET
	0				0			
PVO\$	0	PVO\$	17,500	PVO\$	35,000	PVO\$		\$ 90,000
OTHER		OTHER		OTHER		OTHER		\$511,640
INKIND		INKIND		INKIND		INKIND		
LOCAL		LOCAL		LOCAL		LOCAL		
TOTAL	0	TOTAL	17,500	TOTAL	35,000	TOTAL		\$601,640

Location in Country: (Region, District, Village - Be Specific)

Latin America (Presently 8 countries - Bolivia*, Brazil, Chile*, Colombia, Ecuador*, Paraguay & Peru*. The * designates approved countries in the Cooperative Agreement.)

PVO Representative in Country: (if any) or Program Manager for Headquarters:

(name) Barbara Taveras, Coordinator for Latin America and Caribbean
 Joanne Fujimoto, Coordinator for Latin America and Caribbean (July 1989)
 K. E. Brown, Jr., Coordinator for Latin America and Caribbean (Nov. 1990)
 (address) CODEL 475 Riverside Drive, New York, NY 10115
 (phone) (212) 870-3000

Local Counterpart/Host Country Agency: (If no PVO representative)

CLADES - Latin American Consortium on Agro ecology and Development

*Complete separate sheet for each country program and headquarters.

AFRICA PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	-----FYE 6/30/91-----			
					AID\$	PVO\$	TOTAL	
1	I.CAM.AG.HPI.03	\$ 217,322	\$ 90,000	\$ 66,655	\$ 60,667	\$25,000	\$	\$25,000
2	I.CAM.CD.MHM.68	184,555	60,000	25,600	98,955			
3	I.CAM.CD.WAT.HPI.05	36,900	33,000	3,900	0		70	70
4	I.CAM.CD.WAT.MHM.64	132,150	48,430	23,005	60,715			
5	I.CAM.CD.WAT.MHM.66	11,200	9,200	2,000				
6	I.CAM.CD.WAT.MHM.70	72,500	25,000	29,000	18,500		8,000	8,000
7	I.CAM.CD.WOM.MHM.65	9,900	7,600	2,300				
8	I.CAM.CD.WOM.MHM.69	18,000	14,400	3,600		5,900	1,000	6,900
9	I.CAM.MD.J294.MHM	38,300	25,500	2,920	9,880			
10	I.CAM.MD.MHM.67	27,500	19,500	8,000				
11	I.GHA.AG.PEW.01	35,000	35,000					
12	I.GHA.AG.ENV.J281.SVD	47,200	37,200	10,000			10,000	10,000
13	I.GHA.CD.WAT.J279.SMA	33,000	29,500	3,500				
14	I.GHA.ED.WOM.J276.MMS	184,285	83,600	92,815	7,870		100	100
15	I.GHA.MD.MCH.J259.MMS	1,956,896	88,306	1,770,165	98,425			
16	I.GHA.MD.PHC.J277.PCUSA	69,300	52,400	13,900	3,000			
17	I.KEN.AG.J255.MAfr	142,583	89,216	25,286	28,081			
18	I.KEN.AG.J262.MAfr	57,207	25,833		31,374			
19	I.KEN.AG.SPS.07	100,060	89,860	10,200		9,727		9,727
20	I.KEN.AG.ENV.CCF.02	95,930	94,130	1,800				
21	I.KEN.AG.ENV.UMCOR.06	154,500	100,000	9,000	45,500		5,240	5,240
22	I.KEN.CD.AG.J295.MS	351,625	100,000	26,400	225,225			
23	I.KEN.CD.WAT.TECH.03	597,430	50,000	30,000	517,430			
24	I.KEN.CD.WAT.TECH.05	96,500	24,500	46,500	25,500			
25	I.KEN.CD.WOM.YWCA.01	114,714	82,614	32,100				
26	I.KEN.MD.PHC.SHCJ.03	100,460	42,040	41,100	17,320	4,130	13,912	18,042
27	I.LIB.ED.SMA.04	98,045	60,695	37,350				
28	I.LIB.MD.MCH.FMM.06	193,000	30,350	149,650	13,000			
29	I.SEN.AG.SM.06	55,000	43,900	11,100				
30	I.SEN.CD.WOM.CRS.09	110,000	88,555	11,445	10,000		13,218	13,218
Sub-Totals, page 1		\$5,341,062	\$1,580,329	\$2,489,291	\$1,271,442	\$44,757	\$51,540	\$96,297

181

AFRICA PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	-----FYE 6/30/91-----			
					AID\$	PVO\$	TOTAL	
31	I.SL.AG.YMCA.12	16,400	7,500	1,400	7,500			
32	I.SL.AG.WOM.CSSP.01	25,000	19,500	4,000	1,500			
33	I.SL.MD.CD.'IFM.10	543,000	120,000	135,000	288,000			
34	I.SWA.AG.EpCh.03	167,700	95,700	72,000				
35	I.SWA.AG.ENV.EpCh.04	33,000	23,500	9,500		3,000	3,000	
36	I.SWA.CD.EpCh.06	14,424	13,464	960		13,464	13,464	
37	I.SWA.CD.WOM.CWS.15	68,200	59,100	1,000	8,100		5,600	
38	I.SWA.ED.J292.LWR	436,400	48,000	388,400		10,000	10,000	
39	I.TAN.AG.J266.HPI	621,364	25,000	188,215	408,149			
40	I.TAN.AG.CD.LWR.09	205,082	41,275	35,000	128,807			
41	I.TAN.AG.ENV.CSSP.03	59,600	49,000	10,600			7,500	
42	I.TAN.AG.WOM.J277.CSSP	45,800	26,000	18,300	1,500		10,000	
43	I.TAN.CD.J265.MS	85,570	79,920	5,650		5,594	5,594	
44	I.TAN.CD.MS.06	224,000	90,000	88,610	45,390			
45	I.TAN.CD.UMCOR.08	92,200	64,000	5,250	22,950		25,000	
46	I.TAN.CD.WAT.J268.CSSP	391,220	50,480		340,740			
47	I.TAN.ED.WOM.CSSP.02	76,010	43,135	32,250	625			
48	I.TO.CD.WAT.UCBWM.08	44,740	42,040	2,700				
49	I.UG.AG.ENV.J269.LWR	18,800	14,600	4,200				
50	I.UG.CD.WOM.J296.UCBWM	121,000	82,000	25,500	13,500		10,000	
51	I.UG.MD.AMC.01	41,432	35,144	6,288			17,000	
52	I.UG.MD.J293.YMCA	175,500	80,000	20,000	75,500		30,000	
53	I.UG.MD.CD.J278.YWCA	72,700	56,000	12,700	4,000	16,455	16,455	
54	I.ZAM.AG.MAfr.13	27,057	23,782	3,275				
55	I.ZAM.AG.CD.MAfr.12	33,240	27,240		6,000			
56	I.ZAM.ED.EFD.WF.10	190,538	86,300	47,678	56,560			
57	I.ZIM.CD.WAT.UCBWM.11	186,473	85,076	22,270	79,127		41,176	
58	I.ZIM.CD.WOM.UCBWM.13	62,962	55,200	2,115	5,647		12,700	
59	I.ZIM.ED.J288.MS	52,000	39,500	8,000	4,500		5,000	
Sub-Totals, page 2		\$4,131,412	\$1,482,456	\$1,150,861	\$1,498,095	\$38,513	\$173,976	\$212,489
Sub-Totals, page 1		\$5,341,062	\$1,580,329	\$2,489,291	\$1,271,442	\$44,757	\$51,540	\$96,297
AFRICA TOTALS		\$9,472,474	\$3,062,785	\$3,640,152	\$2,769,537	\$83,270	\$225,516	\$308,786

ASIA/PACIFIC PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	-----FYE 6/30/91-----			
					AID\$	PVO\$	TOTAL	
1	II.BAN.CD.YMCA.07	\$ 1,120	\$ 1,000	\$ 120	\$	\$	\$	
2	II.BAN.ED.CWS.19	39,600	23,000	16,600				
3	II.BAN.ED.YMCA.08	11,500	7,780	3,720				
4	II.IND.AG.CD.UCBWM.09	28,500	25,300	3,200				
5	II.IND.AG.WAT.SVD.10	7,500	5,000	2,500				
6	II.IND.CD.CRS.04	139,570	96,000	43,570		18,000	18,000	
7	II.IND.CD.CWS.18	17,410	12,500	4,910		5,000	5,000	
8	II.IND.CD.LWR.05	82,900	74,500	8,400				
9	II.IND.CD.LWR.12	98,235	86,535	11,700				
10	II.IND.CD.SVD.06	85,701	40,015	32,330	13,356			
11	II.IND.CD.SVD.11	10,350	8,000	2,350				
12	II.IND.CD.UCBWM.09	149,875	96,575	53,300		13,575	13,575	
13	II.IND.CD.YMCA.11	152,970	105,000	47,970		30,000	30,000	
14	II.IND.CD.ENV.MHM.71	65,770	57,000	8,770				
15	II.IND.CD.WAT.J299.UCBWM	34,200	30,000	4,200		7,500	7,500	
16	II.IND.CD.WAT.UCBWM.17	61,365	56,100	5,265				
17	II.IND.CD.WOM.HPI.04	25,670	23,100	2,570		4,000	4,000	
18	II.IND.CD.WOM.UCBWM.10	52,750	46,000	6,750		8,830	8,830	
19	II.IND.ED.AG.PIME.02	138,000	104,000	34,000				
20	II.IND.ED.HAN.ALM.02	58,782	57,457	1,325				
21	II.IND.ED.HAN.UCBWM.14	46,368	44,700	1,668		1,000	1,000	
22	II.IND.MD.J275.UMCOR	41,000	35,000	6,000		10,000	10,000	
23	II.IND.MD.HAN.PIME.01	60,000	30,000	6,000	24,000			
24	II.INDO.CD.WOM.CRS.08	217,050	90,000	86,680	40,370	7,000	7,000	
25	II.NEP.CD.CWS.16	109,260	96,000	13,260		12,500	12,500	
26	II.PAK.CD.CWS.20	28,250	17,650	10,600				
27	II.PAK.MD.J279.CWS	89,900	79,500	10,400		12,700	12,700	
28	II.PAK.MD.CD.J251.UPCUSA	129,510	87,510	42,000				
29	II.PHIL.AG.CCF.01	24,950	7,700	3,500	13,750			
30	II.PHIL.AG.CD.J285.LWR	93,880	67,420	26,460		26,000	26,000	
Sub-Totals, page 1		\$2,101,936	\$1,510,342	\$500,118	\$91,476	\$ 0	\$156,105	\$156,105

ASIA/PACIFIC PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	-----FYE 6/30/91-----		
					AID\$	PVO\$	TOTAL
31 II.PHIL.AG.COP.J285.UCBWM	63,000	49,000	14,000		11,500		11,500
32 II.PHIL.AG.COP.UCBWM.07	55,500	39,500	16,000				
33 II.PHIL.CD.J290.MM	24,840	13,660	11,180				
34 II.PHIL.CD.SVD.13	97,000	80,000	17,000				
35 II.PHIL.CD.UCBWM.15	15,425	11,000	4,425				
36 II.PHIL.CD.COM.SVD.09	39,600	39,600					
37 II.PHIL.CD.COM.SVD.12	168,820	90,000	30,400	48,420			
38 II.PHIL.CD.COP.UCBWM.12	43,100	39,300	3,800				
39 II.PHIL.CD.ENV.MS.04	52,000	38,550	13,450		3,975	30	4,005
40 II.PHIL.CD.LED.MS.02	121,000	47,500	20,000	53,500			
41 II.PHIL.ED.J286.UCBWM	59,500	52,800	6,700			26,400	26,400
42 II.PNG.CD.LWR.08	698,575	90,000	333,100	275,475			
43 II.PNG.CD.SVD.08	38,500	33,000		5,500			
44 II.PNG.CD.SVD.14	9,000	9,000				4,500	4,500
45 II.REG.CD.ENV.CWS.14	60,075	45,000	10,000	5,075			
46 II.SI.CD.WOM.SM.03	10,000	8,000	2,000				
47 II.SRI.AG.YMCA.09	17,000	15,500	1,500				
48 II.SRI.CD.J108(B).CCSC	60,840	43,080	17,760				
49 II.THAI.AG.NUT.YMCA.05	64,840	32,350	32,490				
Sub-Total, page 2	\$1,698,615	\$776,840	\$533,805	\$387,970	\$15,475		\$46,405
Sub-Total, page 1	\$2,101,936	\$1,510,342	\$500,118	\$91,476	0	\$156,105	\$156,105
ASIA/PACIFIC TOTALS	\$3,800,551	\$2,287,182	\$1,033,923	\$479,446	\$15,475	\$187,035	\$202,510

LATIN AMERICA/CARIBBEAN PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	-----FYE 6/30/91-----			
					AID\$	PVO\$	TOTAL	
1	III.BOL.MD.CRS.05	\$ 86,660	\$ 47,060	\$ 39,600	\$	\$	\$	
2	III.CAR.AG.ENV.J272.CWS	27,750	10,000	17,750				
3	III.CHI.AG.TEC.J286.MHM	78,170	37,870	40,300				
4	III.CHI.CD.UCWBM.16	89,025	74,025	15,000		13,000	13,000	
5	III.CHI.ED.EXT.J278.CPPs	12,600	9,000	3,600		2,000	2,000	
6	III.CHI.ED.TEC.LWR.10	105,427	63,763	26,964	14,700	10,000	10,000	
7	III.CHI.ED.TEC.SCFMS.03	111,341	53,184	28,722	29,435			
8	III.CHI.MD.CPPs.03	31,000	20,800	10,200				
9	III.DR.AG.ENV.HPI.02	34,754	18,755	15,999				
10	III.DR.AG.WAT.PAX.01	44,200	18,000	13,600	12,600			
11	III.DR.CD.J254.EpCh	2,278,450	90,000	818,640	1,369,810			
12	III.DR.CD.WOM.EpCh.06	351,592	71,595	27,997	252,000			
13	III.DR.CD.WOM.SLA.05	1,227,015	270,352	470,265	486,398			
14	III.DR.ED.EFD.EpCh.05	68,774	46,000	22,774		17,000	17,000	
15	III.ECU.ED.EXT.LWR-11	31,660	20,860	10,800				
16	III.GUA.AG.J270.CCF	90,000	60,000	25,000	5,000			
17	III.GUA.CD.ED.FSC.03	1,103,276	122,050	800,000	181,226			
18	III.GUA.MD.EXT.J274.LWR	783,390	119,604	81,982	581,804			
19	III.HAI.CD.WOM.CRS.06	153,967	83,720	18,975	51,272	38,000	38,000	
20	III.HON.AG.ENV.J282.MCC	47,272	20,666	11,200	15,406	9,500	9,500	
21	III.HON.AG.NUT.MFM.14	241,700	15,000		226,700			
22	III.HON.CD.WAT.MFM.15	183,385	15,000	43,200	125,185			
23	III.PER.AG.ENV.CRS.07	94,200	18,350	14,700	61,150			
24	III.PER.CD.ENV.LWR.07	99,600	37,000	62,600				
25	III.PER.CD.WOM.J276.CWS	20,567	13,167	1,400	6,000			
26	III.PER.CD.WOM.J283.CRS	50,770	10,800	4,320	35,650			
27	III.PER.ED.J287.MM	38,000	26,000	12,000		23,500	23,500	
28	III.HAI.CD.EXT.EpCh.07	235,025	90,000		145,025	20,000	41,000	
29	III.REG.AG.TEC.J284.SHCJ	601,640	90,000		511,640		35,000	
LATIN AMERICAN TOTALS		\$8,321,210	\$1,572,621	\$2,637,588	\$4,111,001	\$37,000	\$172,000	\$209,000
GRAND TOTALS, ALL REGIONS		\$21,594,235	\$6,922,588	\$7,311,663	\$7,359,984	\$135,745	\$584,551	\$720,296

ATTACHMENT G
Projects Active During AID
Cooperative Agreement Period

AFRICA PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	BENEFICIARIES	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	
1	I.CAM.AG.HPI.03	3,000	\$ 217,322	\$ 90,000	\$ 66,655	\$ 60,667
2	I.CAM.CD.MHM.68	8,000	184,555	60,000	25,600	98,955
3	I.CAM.CD.WAT.HPI.05	3,000	36,900	33,000	3,900	0
4	I.CAM.CD.WAT.MHM.64	12,000	132,150	48,430	23,005	60,715
5	I.CAM.CD.WAT.MHM.66	2,500	11,200	9,200	2,000	
6	I.CAM.CD.WAT.MHM.70	8,000	72,500	25,000	29,000	18,500
7	I.CAM.CD.WOM.MHM.65	100	9,900	7,600	2,300	
8	I.CAM.CD.WOM.MHM.69	400	18,000	14,400	3,600	
9	I.CAM.MD.J294.MHM	10,000	38,300	25,500	2,920	9,880
10	I.CAM.MD.MHM.67	10,000	27,500	19,500	8,000	
11	I.GHA.AG.PEW.01	1,000	35,000	35,000		
12	I.GHA.AG.ENV.J281.SVD	1,200,000	47,200	37,200	10,000	
13	I.GHA.CD.WAT.J279.SMA	2,500	33,000	29,500	3,500	
14	I.GHA.ED.WOM.J276.MMS	6,200	184,285	83,600	92,815	7,870
15	I.GHA.MD.MCH.J259.MMS	231,000	1,956,896	88,306	1,770,165	98,425
16	I.GHA.MD.PHC.J277.PCUSA	100,000	69,300	52,400	13,900	3,000
17	I.KEN.AG.J255.MAfr	500	142,583	89,216	25,286	28,081
18	I.KEN.AG.J262.MAfr	5,000	57,207	25,833		31,374
19	I.KEN.AG.SPS.07	4,000	100,060	89,860	10,200	
20	I.KEN.AG.ENV.CCF.02	2,000	95,930	94,130	1,800	
21	I.KEN.AG.ENV.UMCOR.06	15,000	154,500	100,000	9,000	45,500
22	I.KEN.CD.AG.J295.MS	20,000	351,625	100,000	26,400	225,225
23	I.KEN.CD.WAT.TECH.03	10,000	597,430	50,000	30,000	517,430
24	I.KEN.CD.WAT.TECH.05	6,000	96,500	24,500	46,500	25,500
25	I.KEN.CD.WOM.YWCA.01	750	114,714	82,614	32,100	
26	I.KEN.MD.PHC.SHCJ.03	100,000	100,460	42,040	41,100	17,320
27	I.LIB.ED.SMA.04	1,300	98,045	60,695	37,350	
28	I.LIB.MD.MCH.FMM.06	30,000	193,000	30,350	149,650	13,000
29	I.SEN.AG.SM.06	800	55,000	43,900	11,100	
30	I.SEN.CD.WOM.CRS.09	10,000	110,000	88,555	11,445	10,000
31	I.SL.AG.YMCA.12	625	16,400	7,500	1,400	7,500
32	I.SL.AG.WOM.CSSP.01	700	25,000	19,500	4,000	1,500
33	I.SL.MD.CD.MFM.10	2,200	543,000	120,000	135,000	288,000
34	I.SWA.AG.EpCh.03	200	167,700	95,700	72,000	
35	I.SWA.AG.ENV.EpCh.04	340	33,000	23,500	9,500	
36	I.SWA.CD.EpCh.06	1,300	14,424	13,464	960	
37	I.SWA.CD.WOM.CWS.15	160	68,200	59,100	1,000	8,100
38	I.SWA.ED.J292.LWR	300	436,400	48,000	388,400	
39	I.TAN.AG.J266.HPI	270	621,364	25,000	188,215	408,149
40	I.TAN.AG.CD.LWR.09	1,000	205,082	41,275	35,000	128,807
41	I.TAN.AG.ENV.CSSP.03	138,000	59,600	49,000	10,600	
42	I.TAN.AG.WOM.J277.CSSP	5,000	45,800	26,000	18,300	1,500
43	I.TAN.CD.J265.MS	40,000	85,570	79,920	5,650	
44	I.TAN.CD.MS.06	1,000	224,000	90,000	88,610	45,390
45	I.TAN.CD.UMCOR.08	1,500	92,200	64,000	5,250	22,950
Sub-Total, page 1	1,995,645	\$7,978,802	\$2,342,288	\$3,453,176	\$2,183,338	

AFRICA PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	BENEFICIARIES	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS
46 I.TAN.CD.WAT.J268.CSSP	6,000	\$ 391,220	\$ 50,480	\$	\$340,740
47 I.TAN.ED.WOM.CSSP.02	150	76,010	43,135	32,250	625
48 I.TO.CD.WAT.UCBWM.08	4,000	44,740	42,040	2,700	
49 I.UG.AG.ENV.J269.LWR	470	18,800	14,600	4,200	
50 I.UG.CD.WOM.J296.UCBWM	3,000	121,000	82,000	25,500	13,500
51 I.UG.MD.AMC.01	60,000	41,432	35,144	6,288	
52 I.UG.MD.J293.YMCA	10,000	175,500	80,000	20,000	75,500
53 I.UG.MD.CD.J278.YWCA	500,000	72,700	56,000	12,700	4,000
54 I.ZAM.AG.MAfr.13	10,000	27,057	23,782	3,275	
55 I.ZAM.AG.CD.MAfr.12	120	33,240	27,240		6,000
56 I.ZAM.ED.EFD.WF.10	400,000	190,538	86,300	47,678	56,560
57 I.ZIM.CD.WAT.UCBWM.11	8,000	186,473	85,076	22,270	79,127
58 I.ZIM.CD.WOM.UCBWM.13	8,000	62,962	55,200	2,115	5,647
59 I.ZIM.ED.J288.MS	300	52,000	39,500	8,000	4,500
Sub-Total, page 2	1,010,040	\$1,493,672	\$720,497	\$186,976	\$586,199
Sub-Total, page 1	1,995,645	\$7,978,802	\$2,342,288	\$3,453,176	\$2,183,338
AFRICA TOTALS	3,005,685	\$9,472,474	\$3,062,785	\$3,640,152	\$2,769,537

ASIA/PACIFIC PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	BENEFICIARIES	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	
1	II.BAN.CD.YMCA.07	1,000	\$ 1,120	\$ 1,000	\$ 120	\$
2	II.BAN.ED.CWS.19	160	39,600	23,000	16,600	
3	II.BAN.ED.YMCA.08	200	11,500	7,780	3,720	
4	II.IND.AG.CD.UCBWM.09	750	28,500	25,300	3,200	
5	II.IND.AG.WAT.SVD.10	60	7,500	5,000	2,500	
6	II.IND.CD.CRS.04	1,000	139,570	96,000	43,570	
7	II.IND.CD.CWS.18	500	17,410	12,500	4,910	
8	II.IND.CD.LWR.05	8,000	82,900	74,500	8,400	
9	II.IND.CD.LWR.12	8,300	98,235	86,535	11,700	
10	II.IND.CD.SVD.06	350	85,701	40,015	32,330	13,356
11	II.IND.CD.SVD.11	150	10,350	8,000	2,350	
12	II.IND.CD.UCBWM.09	20,000	149,875	96,575	53,300	
13	II.IND.CD.YMCA.11	8,000	152,970	105,000	47,970	
14	II.IND.CD.ENV.MHM.71	5,800	65,770	57,000	8,770	
15	II.IND.CD.WAT.J299.UCBWM	35,000	34,200	30,000	4,200	
16	II.IND.CD.WAT.UCBWM.17	2,000	61,365	56,100	5,265	
17	II.IND.CD.WOM.HPI.04	55	25,670	23,100	2,570	
18	II.IND.CD.WOM.UCBWM.10	4,250	52,750	46,000	6,750	
19	II.IND.ED.AG.PIME.02	1,800	138,000	104,000	34,000	
20	II.IND.ED.HAN.ALM.02	600	58,782	57,457	1,325	
21	II.IND.ED.HAN.UCBWM.14	600	46,368	44,700	1,668	
22	II.IND.MD.J275.UMCOR	25,000	41,000	35,000	6,000	
23	II.IND.MD.HAN.PIME.01	90	60,000	30,000	6,000	24,000
24	II.INDO.CD.WOM.CRS.08	700	217,050	90,000	86,680	40,370
25	II.NEP.CD.CWS.16	50	109,260	96,000	13,260	
26	II.PAK.CD.CWS.20	150	28,250	17,650	10,600	
27	II.PAK.MD.J279.CWS	100	89,900	79,500	10,400	
28	II.PAK.MD.CD.J251.UPCUSA	300,000	129,510	87,510	42,000	
29	II.PHIL.AG.CCF.01	350	24,950	7,700	3,500	13,750
30	II.PHIL.AG.CD.J285.LWR	250	93,880	67,420	26,460	
31	II.PHIL.AG.COP.J285.UCBWM	1,000	63,000	49,000	14,000	
32	II.PHIL.AG.COP.UCBWM.07	3,000	55,500	39,500	16,000	
33	II.PHIL.CD.J290.MM	100	24,840	13,660	11,180	
34	II.PHIL.CD.SVD.13	5,000	97,000	80,000	17,000	
35	II.PHIL.CD.UCBWM.15	100	15,425	11,000	4,425	
36	II.PHIL.CD.COM.SVD.09	150,000	39,600	39,600		
37	II.PHIL.CD.COM.SVD.12	160,000	168,820	90,000	30,400	48,420
38	II.PHIL.CD.COP.UCBWM.12	550	43,100	39,300	3,800	
39	II.PHIL.CD.ENV.MS.04	6,500	52,000	38,550	13,450	
40	II.PHIL.CD.LED.MS.02	25,000	121,000	47,500	20,000	53,500
41	II.PHIL.ED.J286.UCBWM	300	59,500	52,800	6,700	
42	II.PNG.CD.LWR.08	10,000	698,575	90,000	333,100	275,475
43	II.PNG.CD.SVD.08	4,000	38,500	33,000		5,500
44	II.PNG.CD.SVD.14	20,000	9,000	9,000		
45	II.REG.CD.ENV.CWS.14		60,075	45,000	10,000	5,075
46	II.SI.CD.WOM.SM.03	4,000	10,000	8,000	2,000	
47	II.SRI.AG.YMCA.09	600	17,000	15,500	1,500	
48	II.SRI.CD.J108(B).CCSC	1,000	60,840	43,080	17,760	
49	II.THAI.AG.NUT.YMCA.05	5,000	64,840	32,350	32,490	
ASIA/PACIFIC TOTALS		821,415	\$3,800,551	\$2,287,182	\$1,033,923	\$479,446

1993

LATIN AMERICA/CARIBBEAN PROJECTS - AID MATCH COUNTRIES

PROJECT NUMBER	BENEFICIARIES	TOTAL COST	CODEL BUDGET	LOCAL FUNDS	OTHER FUNDS	
1	III.BOL.MD.CRS.05	300	\$ 86,660	\$ 47,060	\$ 39,600	\$
2	III.CAR.AG.ENV.J272.CWS	200	27,750	10,000	17,750	
3	III.CHI.AG.TEC.J286.MHM	130	78,170	37,870	40,300	
4	III.CHI.CD.UCWB.M.16	2,000	89,025	74,025	15,000	
5	III.CHI.ED.EXT.J278.CPPs	340	12,600	9,000	3,600	
6	III.CHI.ED.TEC.LWR.10	250	105,427	63,763	26,964	14,700
7	III.CHI.ED.TEC.SCFMS.03	5,400	111,341	53,184	28,722	29,435
8	III.CHI.MD.CPPs.03	13,400	31,000	20,800	10,200	
9	III.DR.AG.ENV.HPI.02	10,000	34,754	18,755	15,999	
10	III.DR.AG.WAT.PAX.01	2,000	44,200	18,000	13,600	12,600
11	III.DR.CD.J254.EpCh	120,000	2,278,450	90,000	818,640	1,369,810
12	III.DR.CD.WOM.EpCh.06	800	351,592	71,595	27,997	252,000
13	III.DR.CD.WOM.SLA.05	8,000	1,227,015	270,352	470,265	486,398
14	III.DR.ED.EFD.EpCh.05	5,000	68,774	46,000	22,774	
15	III.ECU.ED.EXT.LWR-11	20,000	31,660	20,860	10,800	
16	III.GUA.AG.J270.CCF	45	90,000	60,000	25,000	5,000
17	III.GUA.CD.ED.FSC.03	20,200	1,103,276	122,050	800,000	181,226
18	III.GUA.MD.EXT.J274.LWR		783,390	119,604	81,982	581,804
19	III.HAI.CD.WOM.CRS.06	5,000	153,967	83,720	18,975	51,272
20	III.HON.AG.ENV.J282.MCC	1,800	47,272	20,666	11,200	15,406
21	III.HON.AG.NUT.MFM.14	14,000	241,700	15,000		226,700
22	III.HON.CD.WAT.MFM.15	1,500	183,385	15,000	43,200	125,185
23	III.PER.AG.ENV.CRS.07	40,000	94,200	18,350	14,700	61,150
24	III.PER.CD.ENV.LWR.07	540,000	99,600	37,000	62,600	
25	III.PER.CD.WOM.J276.CWS	300	20,567	13,167	1,400	6,000
26	III.PER.CD.WOM.J283.CRS	435	50,770	10,800	4,320	35,650
27	III.PER.ED.J287.MM	60	38,000	26,000	12,000	
28	III.HAI.CD.EXT.EpCh.07	4,500	235,025	90,000		145,025
29	III.REG.AG.TEC.J284.SHCJ	200	601,640	90,000		511,640
LATIN AMERICAN TOTALS		815,860	\$8,321,210	\$1,572,621	\$2,637,588	\$4,111,001
GRAND TOTALS, ALL REGIONS		4,642,960	\$21,594,235	\$6,922,588	\$7,311,663	\$7,359,984



GRANTS FROM AID

PRIOR AND CURRENT AID GRANTS AND CONTRACTS

<u>GRANT NUMBER</u>	<u>OPERATIONAL D A T E S</u>	<u>AMOUNT OF GRANT</u>	<u>GRANT PURPOSE</u>
AID PHA-G-1084	12/74-12/78	\$1,005,000	Development Program Grant
AID 621-17-110-78-3	12/77-11/79	349,000	OPG-Hanang
AID SOD/PDC-G-0235	6/79-5/80	140,542	Environment & Development
AID SOD/PDC-G-1065	1/79-6/82	2,608,000	General Support
AID 0185-1-904	2/79-10/82	413,000	OPG-Kitui
AID 621-17-110-78-4	1/78-12/82	550,000	OPG-Cancer Control
AID SOD/PDC-G-2155	7/82-6/85	2,455,958	Matching Grant
AID-PDC-0263-G- SS-5054-00	7/85-6/88	2,150,000	Matching Grant
AID-LAC-0605-G- SS-5088-00	8/85-12/86	31,243	111-DR-AG/J260-LER Forestation & Education on Natural Environment Dominican Republic
AID-OTR-0158-A- 00-8219-00	7/88-6/93	3,000,000	Cooperative Agreement


CODEL INC.

Coordination in Development



PUBLICATIONS LIST

ENVIRONMENT AND DEVELOPMENT PROGRAM

Section A: BOOKS

Guidelines for Planning

Order books in the Guidelines for Planning series from VITA Publications, Box 12028, Arlington, Virginia 22209, USA. Prices of single books include postage and handling: \$10.75 USA delivery; \$11.00 Overseas Surface; and \$14.75 Airmail. Discounts are available to Non-Governmental Organizations on orders of multiple copies. Copies of the Guidelines for Planning and select occasional papers are available in microfiche from ERIC, Document Reproduction Service, 3900 Wheeler Avenue, Alexandria, Virginia 22304, USA.

- A.1. Environmentally Sound Small-Scale Agricultural Projects (Rev. Ed. 1988, English; First Ed. available in French & Spanish); Microfiche #ED262 984.
- A.2. Environmentally Sound Small-Scale Water Projects (English & Spanish); Microfiche #ED262 985
- A.3. Environmentally Sound Small-Scale Forestry Projects (English, French & Spanish); Microfiche #ED262 986
- A.4. Environmentally Sound Small-Scale Energy Projects (English); Microfiche #ED262 987
- A.5. Environmentally Sound Small-Scale Livestock Projects (English & Spanish); Microfiche #ED274 561

AN ORDER FORM IS ATTACHED FOR YOUR CONVENIENCE

Section B: UNPUBLISHED PAPERS AND BOOKS

Order papers at cost of reproduction from CODEL, 475 Riverside Drive, Room 1842, New York, New York 10115, USA.

- B. 1. Environmental Case Examples: Tlemces, Niger (English, \$5.00)
- B. 2. Environmental Case Examples: Wau, Papua New Guinea (English, \$5.00)
- B. 3. Environmental Dynamics, A Role-Playing Exercise (English, \$3.00)
- B. 4. CILSS/Club du Sahel Ecological Guidelines for Development Projects (English, \$5.00)
- B. 5. Simple Assessment Techniques for Soil and Water (English & Spanish, \$3.50); Microfiche #ED262 988
- B. 6. Water Test Kit I: User's Manual (English & Spanish, \$3.00)
- B. 7. People for Forests, A report on the Tropical Forestry Workshop, Puncak Pass, West Java, Indonesia, March 28 - April 2, 1989 (\$3.50)
- B. 8. Integration of Programs for Managing Renewable Natural Resources for Human Development, CODEL Workshop, San Jose de Ocoa, Dominican Republic, January-February 1984 (English & Spanish, \$3.50)
- B. 9. People's Participation in Development and the Management of Natural Resources, CODEL Workshop, Vieux Fort, St. Lucia, April 15-19, 1985 (English, \$3.50); Microfiche #ED274 560
- B.10. The Forestry Step Plan: A Case Study for Project Design, A Project of the Interchurch Response for the Horn of Africa (ICR) in Somalia (English, \$1.50)
- B.11. Why Plant a Tree? Why People Need Trees and Trees Need People. A Lesson in Ecosystems. (English, \$2.50)
- B.12. The Global Connection: A Guide to Resources for Approaching Environmental Education from an International Perspective (English, \$2.50)
- B.13. Three Case Studies of Collaboration in Field Activities by NGOs in Environment, Development and Population by Hans Groot, Family Planning International Assistance; Barbara Taveras, CODEL; and Michael Wright, World Wildlife Fund and John Michael Kramer, CARE - Jointly sponsored by CODEL Seminar Program and Workgroup of Making Common Cause on Improving Collaboration in Field Activities, March 3, 1988 (\$2.50)
- B.14. The Importance of Technical Support for People's Participation in the Management of Natural Resources, Two Case Examples--Dominican Republic and Zimbabwe - Prepared by Helen L. Vukasin for FAO/Finland Workshop on People's Participation in Upland Conservation, Bangkok, Thailand, November 22-29, 1988 (\$2.50)
- B.15. City Food, Crop Selection in Third World Cities by Isabel Wade, Urban Resource Systems, 1986 (\$5.00)
- B.16. Agroforestry Systems in Zimbabwe: Promoting Trees in Agriculture, A Report on the National NGO Workshop on Agroforestry, Nyanga, Zimbabwe, June 1987 (\$3.50)
- B.17. Environment and Development in South and Southeast Asia, Report on CODEL Consultation with Nongovernmental Organizations, Bangkok, Thailand, May 1988 (\$3.50)
- B.18. Environment and Development in Central America, Promoting Natural Resource Management in Community-Based Development, A Retrospective of CODEL Strategy, Honduras 1981-1983 (\$3.50)
- B.19. Environment and Development: A Conference Report. Puncak Pass, West Java, Indonesia, March 1989 (\$3.50)

197

Section C:

SINGLE copies of the following papers are complimentary from CODEL. Multiple copies are available at cost of reproduction plus postage.

- C.1. The Environment Depends on You and You Depend on the Environment.
Project illustrations that demonstrate the interrelation of environment and development. (English & Spanish)
- C.2. A Note on Ecodevelopment (English, Spanish)
- C.3. Ecological Mini Guidelines for Small-Scale Community Development Projects (English, Spanish & French)
- C.4. Select Bibliography on Environment and Development by Subject (Revision in process)
- C.5. List of Specialized Technical Agencies
- C.6. Do It Yourself Environmental Awareness Kit. A resource for personnel of private voluntary agencies.
- C.7. Sample Orientation Sessions for Environmental Awareness
- C.8. Compost Coloring Book (English, Spanish & Miskito)

Please Note: Prices subject to change