

PL-1181 937

8/16/93




intrah

Program for International Training in Health

The University of North Carolina at Chapel Hill

School of Medicine



**PAC IIb
Semi Annual
Report #9**

October 1, 1993 to
March 31, 1994

The following countries are featured in this report:

Kenya	Botswana	Cape Verde	Namibia	Togo
Tanzania	Burkina Faso	Ghana	Rwanda	Zambia
Uganda	Cameroon	Malawi	South Africa	Zimbabwe

TABLE OF CONTENTS

PAC Iib SEMI-ANNUAL REPORT #9
OCTOBER 1, 1993 - MARCH 31, 1994

INTRODUCTION AND HIGHLIGHTS.....1

TRAINING AND TECHNICAL ASSISTANCE

I. TRAINING AND TECHNICAL ASSISTANCE COMPLETED DURING THIS REPORT PERIOD

- A. R&D/POP Priority Countries3
- B. Other PAC-Iib Countries.....9
- C. Overview of Regional Activities23
- D. INTRAH U.S.-Based Coordination Meetings.....25
- E. List of Training and Technical Assistance
Activities, by country27

II. FORECASTS FOR TRAINING AND TECHNICAL ASSISTANCE

- A. INTRAH Training and Technical Assistance
Forecast for the next six months.....41

TECHNICAL SERVICES

I. Publications and Training Materials

- A. Review - Past Six Months.....53
- B. Projections - Next Six Months.....54

II. Evaluation

- A. Review - Past Six Months.....57
- B. Projections - Next Six Months.....60

III. Clinical Services

- A. Review - Past Six Months.....89
- B. Projections - Next Six Months.....90

APPENDICES

- A. Organizational Chart95
- B. Chronological Chart of Completed Activities,
September 25, 1989 - September 30, 1993.....99
- C. Trip Report Summary151
- D. Financial Summary (Limited distribution).....161

INTRODUCTION AND HIGHLIGHTS

During this reporting period, INTRAH has worked to reinforce on-going initiatives and to expand the arena of PAC-IIb family planning human resources assistance provided to service and training agencies in Sub-Saharan Africa.

- In late October, INTRAH's Nairobi office conducted an Anglophone regional conference on service Guides and Guidelines. Conference participants represented government ministries and NGOs whom INTRAH has assisted to develop and adopt national reproductive health service delivery policies, standards and plans. Their sharing of experiences, questions and plans focused regional attention on Guides' and Guidelines' impact on the quality and accessibility of family planning services.
- INTRAH's Lomé office collaborated with the Cameroon MOPH and Family Health International to design and launch a research study of the effects on family planning service delivery and utilization of the National Maternal Health/Family Planning Service Policy and Standards. Cameroon is the tenth African country to adopt national service policies and standards with INTRAH assistance.
- In late January, the Tanzania MOH Family Planning Unit took delivery of an INTRAH procurement of basic equipment and supplies for 30 clinical training and service sites. The equipment, funded by USAID/Tanzania, is to be officially presented to the MOH in a formal ceremony led by the U.S. Ambassador.

There is, of course, a great deal of work yet to be done in expanding the availability and improving the quality of family planning services in Africa through human resources assistance. But we are pleased to note the gains and new initiatives of the past six months.

James W. Lea, Ph.D.
Director
March 31, 1994

TRAINING AND TECHNICAL ASSISTANCE

R&D/POP Priority Country**KENYA**

Following on the quality of care technical assistance provided to the Family Planning Association of Kenya (FPAK) during the last reporting period, the INTRAH Regional Office in Nairobi provided a clinical skills needs assessment at the request of the FPAK and presented two quality of care sessions during a national FPAK workshop. Two FPAK service providers were trained by INTRAH in clinical preceptorship skills and the FPAK Clinical Officer was an active participant in the regional conference on guides and guidelines, sponsored by the INTRAH Regional Office. Collaboration with the FPAK is proposed during additional Nairobi-based clinical training of Tanzanians and for training and technical assistance to Chogoria. In July, IPPF, INTRAH and FHI

will collaborate on a one-day service quality workshop, in Nairobi, for 30 executive directors of Family Planning Associations and 2 CAFS representatives.

From October 19-22, the INTRAH anglophone office in Nairobi hosted a Regional Conference on Guides and Guidelines in Nairobi for 20 participants from 10 countries: Botswana (1), Cameroon (1), Ghana (1), Kenya (4), Malawi (2), Namibia (1), Tanzania (5), Uganda (3), Zambia (1) and Zimbabwe (1). The meeting was facilitated by INTRAH Regional Director Miss Pauline Muhuhu, INTRAH Deputy Regional Director Mrs. Jedida Wachira and INTRAH Deputy Director Ms. Lynn Knauff. All INTRAH/Nairobi technical staff, INTRAH/Lomé Regional Clinical Officer Dr. Manuel Pina, and INTRAH Consultants Ms. Stembile Matatu and Mrs. Florence Githiori also attended the conference. The conference was financed with INTRAH central funds earmarked for reducing medical barriers.

Representing Kenya at the conference were: MOH Nursing Division Public Health Nurse Mrs. Esther Kwinga, MOH ADMS No. 4 Dr. J.M. Makhulo, Family Planning Association of Kenya (FPAK) Senior Program Officer Dr. Isaac Achwal, and Chairman of the University of Nairobi Ob/Gyn Department Dr. H. Sanghvi.

INTRAH Consultants Ms. Shalote Chipamaunga and Mrs. Dorothy Njagi conducted a clinical update and preceptorship skills workshop from November 8 to December 3 in Nairobi for 9 Tanzanian and 2 Family Planning Association of Kenya (FPAK) service providers.

Miss Muhuhu presented two and a half sessions on training for quality care at the FPAK National Quality of Care workshop on December 10.

During December, FP Service Provider/Trainer Mrs. Rosemary Kamunya conducted a follow-up of trainers' reference libraries (TRLs) and clinicians' reference libraries (CRLs) distributed in 1992 to FP training institutions in Kenya.

INTRAH Consultants Dr. Walter Mbunda and Dr. Irene Ruminjo and a Chogoria team conducted an end-of-project evaluation of the Chogoria project from January 17 to February 4.

From February 2-4, INTRAH Regional Clinical Program Officer Mrs. Grace Mtawali conducted an update clinical skills needs assessment at 4 Family Planning Association of Kenya (FPAK) clinics in Nairobi (3) and Thika (1). Five FP-trained service providers were observed performing FP skills. Major training needs related to advances in contraceptive technology practices.

Coordination, Cooperation and Collaboration by the INTRAH Regional Office in Nairobi

Miss Muhuhu, Mrs. Wachira, INTRAH Regional Clinical Officer Mrs. Grace Mtawali and Ms. Matatu attended selected sessions of the Population Council-sponsored Family Planning Operations Research Conference held in Nairobi from October 4 - to 7.

Miss Muhuhu and Mrs. Wachira met with Mr. Mbunda from UMATI on October 8 to discuss the process and expected outcomes of a proposed baseline survey for Tanzania reproductive health updates to be conducted during November - December 1993.

Miss Muhuhu met with a Population Council team at INTRAH/Nairobi on November 15 to discuss INTRAH/Population Council collaboration.

INTRAH/Nairobi staff met with Ms. Carolyn Van Wessen of the WHO/HLM Network and Mrs. Rachel Rushota on November 25 to discuss the Uganda Nurse Aides Study.

From February 8-9, Mrs. Mtawali represented INTRAH/RON at an Inter-Agency Symposium on HIV/AIDS/STD-FP Integration held in Nairobi and coordinated by Pathfinder International on behalf of USAID/Kenya. Current activities being conducted by the Kenya Government, the private sector, and NGOs were presented and reviewed, and ideas for strengthening the integration were discussed.

Mrs. Mtawali met on February 11 with Ms. Ann Way, DHS Deputy Director for Data Dissemination and Utilization, and Ms. Dara Carr, DHS Communication Specialist. Purposes of the meeting were to explore ideas on how MACRO International can ensure that DHS reports are distributed adequately to all potential users, and to determine whether DHS findings are used, in what ways and for what purposes they are used, and which presentation of DHS findings (other than being in a report) would be most useful.

Miss Muhuhu attended the annual USAID/Washington-sponsored Cooperating Agencies' meeting in Washington, DC, from February 21-25 and attended planning meetings at INTRAH/Chapel Hill, February 28 - March 4.

On February 25, Mrs. Mtawali represented INTRAH/RON at a closing ceremony for a 7-week FP clinical skills workshop funded by Pathfinder International in collaboration with the Nairobi City Council.

On February 25, Mrs. Mtawali attended the launching of a family life education exhibit at the Kenya Museum. The ceremony was officiated by the Assistant Minister in the office of the Vice President Honorable Aden Mohammed Noor. ODA provided funding to finalize the project, previously funded by FPIA.

R&D/POP Priority Country**TANZANIA**

During the past 6 months, another 264 Tanzanian service providers, clinical trainers and clinical preceptors, service supervisors and physician directors and managers have been trained, bringing the total trained to over 489 since the inception of INTRAH training interventions two years ago. Also, since the last reporting period, INTRAH provided assistance to the Ministry of Health, NGOs and others in updating and revising the national training strategy and the national service policy and standards, and INTRAH continued to support Dr. Kapesa in the updating of regional medical officers and other periphery-based physicians

in contraceptive technology and reproductive health. All improvements made in the technical competence of service providers and their supervisors will be greatly enhanced by the arrival in March of equipment and supplies for 30 training clinics. The procurement, which was made by INTRAH and financed by USAID/Tanzania, will be formally presented to the Ministry of Health by the U.S. Ambassador to Tanzania. Distribution to the clinic sites will be made in March and April; clinical trainers will travel with the cargo to provide on-site training to the clinic personnel who will use and be responsible for maintaining the equipment and supplies.

From September 13 - October 15, INTRAH Consultant Mr. Chege Muthungu, Central Training Team (CTT) Member Ms. Renalda Ndono, and Regional Trainers Ms. Evangeline Rutazaa and Ms. Faith Mzoo conducted a comprehensive clinical FP skills workshop in Moshi for 15 service providers from Arusha and Kilimanjaro regions.

INTRAH Consultant Ms. Ruth Odindo, Regional Trainer Ms. Marietha Haule and Family Planning Association of Tanzania (UMATI) Trainer R. Kasoga conducted an IUD skills workshop in Dar es Salaam for 14 hospital and health center clinic service providers, October 18 - November 5. The workshop is activity #23 in the INTRAH/MOH/USAID subcontract workplan and was buy-in funded.

UMATI Training Manager Dr. M. Mathew, Director General of Occupational Health Services Dr. L.B. Mlingi, INTRAH Resident Trainer Ms. Naomi Goko, Family Planning Unit (FPU) Training Coordinator Ms. Joy Bategereza, and Ob/Gyn Specialist from the Muhimbili Medical Center Dr. Adatus Kapesa attended and the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.

Dr. Kapesa and Dr. R. Lema conducted a Reproductive Health Update in Morogoro for 25 district medical officers, November 3-5. The seminar was financed by a buy-in from USAID/Tanzania.

INTRAH Regional Clinical Programs Officer Mrs. Grace Mtawali, Central Training Team (CTT) Member Mr. Maurice Hiza, and Dodoma Zonal MCH Coordinator Ms. Catherine Kamugumya conducted a supervision and monitoring skills workshop in Dar es Salaam for 20 district and regional MCH coordinators from Kigoma, Shinyanga, Rukwa, Ruvuma and Mtwara regions, November 15 -27. The workshop is part of the INTRAH/MOH/UNFPA training project.

From November 15 - December 10, INTRAH Consultant Mr. Muthungu Chege and regional trainers Fides Mutuka from Rukwa and Dinah Edwards from Tabora conducted a basic clinical FP skills workshop in Mbeya for 14 service providers. The workshop is part of the INTRAH/MOH/UNFPA training project.

From November 29 December 3, INTRAH Regional Director for Anglophone Africa Miss Pauline Muhuhu and INTRAH Deputy Regional Director for Anglophone Mrs. Jedida Wachira monitored the INTRAH/MOH/USAID project and, jointly with the Family Planning Unit and USAID/Tanzania, prepared for the revision of the National Training Strategy.

From November 29 - December 17, INTRAH Consultant Mrs. Florence Githiori, Regional Trainer Dr. Juma Malewa and CTT Member Ms. Renalda Ndono conducted a basic training skills workshop in Dar es Salaam for 22 regional trainers. The activity is part of the INTRAH/MOH/USAID project, and is activity #16 in the subcontract workplan.

From January 10-13 in Dodoma, INTRAH Deputy Regional Director for Anglophone Africa Mrs. Jedida Wachira facilitated an annual meeting of Tanzania FP trainers, preceptors and supervisors. The meeting, attended by 26 persons from 18 regions, had been proposed as an annual event during the July 1993 training agencies' coordination meeting as a way to coordinate the activities of trainers, preceptors and supervisors, disseminate training standards, and strengthen training and service delivery linkage through trainer/supervisor/preceptor discussions and problem-solving.

From January 17 - February 4, INTRAH Consultants Dr. Aliou Boly, Mrs. Lucy Asaba and Ms. Stembile Matatu conducted a contraceptive technology and training skills update in Moshi for 12 UMATI trainers from Dar es Salaam, Tanga and Moshi.

From January 25-26, Miss Pauline Muhuhu and Mrs. Wachira conducted a regional medical officer (RMO) workshop for 18 RMOs or their representatives to verify the regional and district-based FP service targets, gaps, existing plans and available resources in preparation for formulation of a revised, comprehensive national clinical FP training strategy.

From February 7-8, Mrs. Jedida Wachira, Muhimbili Medical Centre, Ob/Gyn Dr. Adatus Kapesa, UMATI Director of Programs Dr. Gottlieb Mpangile and FPU Deputy Program Manager Dr. Catherine Sanga reviewed and revised the Tanzania national policy guidelines and standards for FP service delivery and training. The review and revisions were based on the need to increase access and improve FP service quality through further reductions of medical barriers; feedback from participants of RHU seminars; the policy guidelines/Tanzania situational analysis dissemination workshops; and, findings from the baseline survey on medical assistants.

From February 9-10, as a joint venture between INTRAH/UMATI and the FPU, Mrs. Wachira, Dr. Kapesa and UMATI Medical Assistant Mr. Cuthbert Maendaenda developed a RHU curriculum for medical assistants based on the findings of the baseline survey conducted in November/December 1993.

Miss Muhuhu and Mrs. Wachira facilitated a meeting to review the Tanzania national training strategy from February 14-17. Participants included USAID/Tanzania Population Officer Ms. Dana Vogel, representatives from UNFPA, AVSC/Nairobi, GTZ, UMATI, the Tanzania MOH Family Planning Unit, and Occupational Health Services of Tanzania.

R&D/POP Priority Country

UGANDA



Compelling evidence of the service effect and impact of training nurse aides was presented to USAID/ Kampala and the Ministry of Health during this reporting period. INTRAH and the Division of MCH/FP of the MOH conducted a field study of trained nurse aides' performance; among the most striking findings was that the nurse aides, when trained, are a widely-available and accessible source of selected family planning services, who significantly increase FP acceptance within 6 months after training. (A copy of the study can be obtained through INTRAH's Nairobi office). These findings together with the results of a USAID-requested, centrally-financed Nurse Providers'

study that will be conducted later in 1994 by INTRAH, are intended to be informative to implementers of DISH. Also, during this reporting period, the Nurse Aides Guide was translated into 3 more local languages (Luganda, Luo and Atesot), making the content of the Guides more linguistically accessible to nurse aides and their trainers throughout Uganda. The master training team of the MCH/FP Division/MOH continued to provide decentralized training of trainers and nurse aides, in order to increase the number of peripheral service sites.

MOH MCH/FP Division Master Trainer Mrs. Grace Ojirot attended a management and supervision workshop offered by International Health Programs in Santa Cruz, CA, from September 13 to October 22. The activity, #42b in the subcontract workplan, was funded by a USAID/Uganda buy-in.

INTRAH Consultant Mrs. Florence Githiori and MCH/FP Division Master Trainers Ms. Lucy Asaba, Ms. Mary Luyombya and Ms. Joan Mboijana conducted a basic training skills workshop, September 27 - October 15, in Kampala for 14 service providers including 2 FPAK potential trainers. The activity is #40 in the subcontract workplan and was funded by a USAID/Uganda buy-in. The Kenyans' costs were funded by INTRAH central funds earmarked for the priority countries initiative.

Ms. Asaba, MOH MCH/FP Division Training Coordinator Mrs. Rachel Rushota, and Acting Assistant Commissioner for Medical Services Dr. F. Katumba attended the anglophone Regional Round Table conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.

Ms. Lynn Knauff, Miss Pauline Muhuhu and INTRAH Consultant Ms. Fatou Yumkella together with MOH colleagues disseminated results of the Nurse Aides study, November 2-3 to the DMS/MOH, USAID/Kampala, and the MOH and others.

From November 8-12, Ms. Matatu and MTT members Mrs. Mary Luyombya, Ms. Lucy Asaba and Mrs. Grace Ojirot conducted an orientation to the content of national FP/MH policy guidelines and reference libraries in Kampala for 26 participants (8 district health visitors, 6 FP focal persons/coordinators, 5 NGO FP/MH supervisors, 2 MTT, 3 district FP/MH trainers, and 2 service providers) from Western Uganda and Kampala.

Ms. Matatu and the Uganda MTT reviewed and revised clinical training materials in Kampala, October 31 - November 19. The bases of revision were the National FP/MH Service Policy Guidelines and Standards and the Procedure Manual.

In December, representatives from the Ministry of Health conducted an annual internal review of 1993 training activities and planned for 1994 activities.

From January 10 to 21, a team of Uganda/MOH master trainers and MOH/UNFPA trainers conducted a FP refresher workshop for 19 service providers from the Western region.

From January 31 - February 12, Uganda/MOH Master Trainers Mrs. Mary Luyombya and Ms. Regina Ssendi, District Health Visitor (DHV) Ms. Mary Barugahare and District Trainer Ms. Fortunata Birakwate conducted a FP/MH skills development workshop in Mbarara for 16 nurse aides. The Nurse Aides Guide translated into Runyankole/Rukiga was field-tested during the workshop.

From January 31 - February 12, Uganda/MOH Master Trainers Mrs. Grace Ojirot and Mrs. Joan Mboijana and 2 district-level trainers are conducting a FP/MH skills development workshop in Masindi for 12 nurse aides from health centers, dispensary maternity units, dispensaries and sub-dispensaries. USAID/Uganda funded all local costs of the workshop.

Translation of the Uganda Nurse Aides Guide into 3 more local languages (Luganda, Luo and Atesot) was completed during January.

From February 14-25, Uganda MOH Master Trainers Mrs. Grace Ojirot and Mrs. Joan Mboijana, District Trainers Ms. Margaret Byonabye and Ms. Betty Kinkuhaire, and DHV Ms. Kabyanga conducted a FP/MH skills development workshop in Masindi for 15 nurse aides. The Nurse Aides Guide translated into Runyoro/Rutoro was field-tested during the workshop.

From February 14-25, INTRAH Consultant Ms. Stembile Matatu facilitated two workshops to disseminate FP policy guidelines to PST tutors and clinical instructors from nursing, midwifery, psychiatry, public health nursing, medical assistants programs and the Department of Nursing at Makerere University. The first workshop (February 14-18) was attended by 18 participants and co-facilitated by MOH Master Trainer Mrs. Mary Luyombya. Representatives from the MOH Division, the Nursing Midwifery and Paramedical Council and the Uganda Catholic Medical Bureau attended the workshops.



BOTSWANA

Ms. Neo Mokgautsi, MOH Head of Continuing Education, attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.

BURKINA FASO



INTRAH assistance to the Division of Family Health (DSF) during the past 6 months supported the rapid expansion of FP services in the 15 USAID-assisted bilateral MCH/FP project provinces. More than 60 auxiliary midwives and certified nurses were trained by INTRAH-trained national and provincial trainers to provide basic clinical FP services (without IUD insertion). The trainers, MCH/FP service supervisors and managers were assisted by INTRAH to plan for service site improvements in order to support the trainees' applications of skills after training. INTRAH assistance is coordinated and managed in-country by INTRAH Resident Consultant Mr. Joanny Kaboré.

Mr. Joanny Kaboré and national trainers Mrs. Agnes Oubda and Ms. Jeanne Nougtere updated the comprehensive clinical FP skills curriculum and adapted the curriculum for the basic clinical FP skills training of auxiliary midwives and certified nurses, September 13-October 2.

From October 28-November 5, INTRAH Regional Director for Francophone Africa Mr. Pape Gaye, INTRAH Regional Administrative Officer Mrs. Beatrice Ekué and Mr. Kaboré conducted a special financial review of the INTRAH/DSF project.

From November 3-13, INTRAH Evaluation Officer Ms. Constance Newman, Mr. Kaboré and national trainers Mrs. Oubda, Mr. Barthelemy Kaboré and Dr. Ernest Dabiré developed a curriculum for a performance evaluation workshop scheduled for November.

INTRAH Regional Evaluation and Supervision Specialist Mr. Onanga Bongwélé, Mr. Kaboré, Mrs. Oubda, Mr. Kaboré and Dr. Dabiré conducted a performance evaluation workshop for 16 central and provincial level trainers, November 15-27, using the curriculum developed November 3-15.

Mr. Gaye and Mrs. Ekué conducted a financial review and monitoring of the INTRAH/DSF project, February 5-13.

From February 28-March 24, 4 provincial trainers and 2 national trainers conducted two basic clinical FP skills workshops in Ouagadougou for a total of 25 auxiliary midwives and certified nurses from 6 provinces. Mr. Joanny Kaboré assisted the trainers during workshop preparation.

Two provincial trainers and 1 national trainer are conducting a basic clinical FP skills workshop in Bobo for 15 auxiliary midwives and certified nurses from 4 provinces, March 7-April 1. Mr. Kaboré visited Bobo from March 3-4 to assist the trainers and preceptors to plan for the workshop.

Two provincial trainers and one national trainer are conducting a basic clinical FP skills workshop in Ouahigouya for 21 auxiliary midwives and certified nurses from 5 provinces, March 21-April 15. Technical assistance to plan for the workshop was provided by Mr. Kaboré, March 17-18.

CAMEROON



During this reporting period, INTRAH technical and financial assistance to the Directorate of Family and Mental Health (DSFM) continued to support efforts to decentralize clinical FP training and increase the availability of clinical FP services at provincial referral hospitals and rural health centers. Seminars were held at national and provincial levels to disseminate the national MCH/FP service guides and FP guidelines to public and private sector service directors, providers, supervisors and pre-service tutors. A research study was initiated by Family Health International (FHI) to assess the impact of the guides and guidelines measured by reduced medical barriers and improved access to FP services.

From September 20-October 2, INTRAH Consultant Dr. Boniface Sebikali and national trainers Dr. Betane and Mrs. Anguakoy Sadjo trained 10 provincial trainers from the Extreme North and Adamaoua Provinces in training methodologies and the use of the basic clinical FP skills curriculum.

From October 11-November 12, Dr. Sebikali and national trainers Mrs. Odilia Kukah, Mrs. Julienne Nzie, Mrs. Sadjo and Mrs. Magdalene Lyonga conducted a comprehensive clinical FP skills workshop in Yaoundé for 12 physicians, midwives and nurses from the Central, Adamaoua, South and Extreme North Provinces.

INTRAH/DSFM Project Coordinator Mr. Lucas Mbofung attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.

INTRAH Regional Clinical Officer Dr. Manuel Pina, INTRAH Regional Evaluation and Supervision Specialist Mr. Onanga Bongwélé, representatives of the DSFM, and FHI Senior Program Officer Ms. Lynn Adrian facilitated a National Seminar to Disseminate the Cameroon MCH/FP Service Policy and Standards, November 1-2. The 100 participants represented Cameroon's 10 provinces and the MOPH.

From November 1-12, Dr. Pina, INTRAH Consultant Dr. Aliou Boly and national trainer Mrs. Mary Ndenecho conducted a workshop in Douala to train 10 provincial trainers from Central, South, Northwest and Adamaoua Provinces in training methodologies and the use of the basic clinical FP skills curriculum.

From November 15-December 18, Dr. Sebikali and national trainers Mrs. Nzie, Mrs. Rose Kalla-Lobe and Mrs. Agnes Essiben conducted a comprehensive clinical FP skills workshop in Douala for 15 physicians, midwives and nurses from the Central, South, Adamaoua and Extreme North Provinces.

From mid-November to mid-December, FHI and the Pan-African Association of Anthropologists collected data on service providers' FP practices in 4 provinces. The data will serve as baseline for the FHI-sponsored research study to assess the impact and contributions of the national MCH/FP service policy, standards and FP protocols.

Mr. Bongwélé, INTRAH Consultant Mrs. Emilie Mensah and national trainers Mrs. Aurore Jombi and Mrs. Rose Kalla-Lobe conducted a clinical preceptors' skills workshop in Douala for 11 service providers from the Central, Adamaoua, South and Extreme North Provinces, December 6-18.

Mr. Pape Gaye and Dr. Sebikali conducted a project monitoring and CY 1994 planning visit, December 3-18.

From January 10-February 11, Dr. Sebikali and national trainers Dr. Suzanne Molu, Mrs. Helene Tamgnoue and Mr. Roger Seukap conducted a comprehensive clinical FP skills workshop in Yaoundé for 18 physicians, midwives and nurses from the Central, South, Adamaoua and Extreme North and Northwest Provinces.


A joint INTRAH/DSFM/USAID team of Dr. Sebikali, Mr. Mbofung, USAID/Cameroon Population Coordinator Mrs. Regina Dennis and DSFM Deputy Chief of MCH Mr. Joseph Penn visited integrated rural health centers in Central Province to plan for introduction or expansion of FP services and to inventory FP service equipment and supply requirements, January 31-February 4.

From January 31-February 11 INTRAH Consultant Mrs. Justine Belem and national trainers Mrs. Kukah and Dr. Molu conducted a basic clinical FP skills workshop in Yaoundé for eleven provincial service providers from the Central Province. INTRAH Consultant Mrs. Salwa Kazadi, national trainers Dr. Longa Djangal and Mrs. Assana Guillaumette, and provincial trainers Mr. Amadou Siko and Mrs. Rose Sobzø conducted the same workshop for 11 provincial service providers from Adamaoua Province.

INTRAH, the DSFM and FHI conducted four 3-day provincial seminars to disseminate the national MCH/FP service policy and standards and FP protocols in Douala for 45 public and private sector MCH/FP service providers and supervisors from the Littoral Province (February 21-23). The team conducted similar workshops in Yaoundé for 48 participants from Central and South Provinces (February 28-March 2), in Douala for 100 participants from Southwest and Northwest Provinces (March 16-18), and in Garoua for 50 participants from Adamaoua and Extreme North Provinces (March 23-25).

From February 21-March 25, Mrs. Belem and national trainers Mrs. Nzie and Mrs. Jombi conducted a comprehensive clinical FP skills workshop in Douala for 14 physicians, midwives and nurses from the Central, Adamaoua and Extreme North Provinces and 5 additional participants funded by SEATS.

Mr. Gaye and Mrs. Ekué monitored the INTRAH/DSFM project, March 16-30.



CAPE VERDE

INTRAH-assisted activities with the Ministry of Health resumed in this reporting period with support from a third REDSO/WCA buy-in to INTRAH. A clinic inventory and assessment of clinical training needs were completed at MCH/FP service sites clinics on 5 islands (an inventory and clinical TNA having been conducted at sites on 3 other islands in September/October 1991). In addition, national FP supervision and evaluation capability was strengthened and clinical FP training was conducted for improved quality and availability of FP services.

Mr. Pape Gaye monitored the INTRAH/MOHSP project, September 29-October 6.

From January 4-8, Dr. Manuel Pina provided technical assistance to the MCH/FP Regional Coordinator Dr. Emilie Santos for the planning of a clinic inventory and clinical needs assessment on 5 islands (Sal, Brava, Boa Vista, Maio and San Nicolau) which was conducted January 8-21.

From January 25-February 4, Mr. Onanga Bongwélé, Dr. Santos and National MCH/FP Director Dr. Djamilia Cabral conducted an FP supervision and evaluation skills workshop for 11 physicians and nurses.

Dr. Cabral, Dr. Santos and FP trainers Mrs. Elizabeth Querido and Mrs. Fatima Cardoso conducted a clinical FP skills workshop for 8 physicians and nurses in Praia and Mindelo, February 28-March 26.

GHANA



During the past 6 months, INTRAH and Family Health International (FHI) held discussions in Ghana and Washington, D.C. with USAID/Accra about assistance to improve the quality of clinical family planning services in order to increase Ghanians' acceptance of long-acting contraceptive methods. Among potential interventions discussed with USAID and the Ministry of Health are development of service quality guidelines and reproductive health updates for policy makers, program and service directors and managers, service providers, and pre-service institutions' faculties. Ghana is the fourth sub-Saharan Africa country in which INTRAH and FHI have collaborated on improving service access and quality.

From October 18-22, Mr. Pape Gaye, INTRAH Regional Director for Francophone Africa and a Family Health International (FHI) team (Senior Program Officer Ms. Lynn Adrian and Director of Service Delivery Research Dr. Barbara Janowitz) conducted a site visit to explore opportunities for INTRAH and FHI assistance to the

MOH and/or NGOs in improving access to FP services by identifying and reducing barriers.

Dr. Docia Obeng-Afriyie Saka, District Medical Officer of Health, attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.

INTRAH Deputy Director Ms. Lynn Knauff and INTRAH Francophone Clinical Officer Dr. Manuel Pina conducted a service guidelines needs assessment from January 18-29. Mr. Gaye worked with the INTRAH team from January 26-29. The assignment was conducted jointly with FHI's Ms. Lynn Adrian, who was joined by her colleague Mr. John Stanback on January 22.

Ms. Knauff, Mr. Gaye and INTRAH Program Officer Ms. Corbett met with USAID/Ghana HPNO staff, Ms. Marge Horn of USAID/Washington and CTO Ms. Inga Oleksy in Washington on February 22 to discuss a Ghana project to improve quality of care in clinical family planning services.



MALAWI

National Family Welfare Council Service Delivery Officer Mrs. Effie Pelekamoyo and MOH National FP/TBA Coordinator Mrs. Jane Namasasu attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.



NAMIBIA

Ms. Vivienne Tjapepua, Head of the MCH/FP Unit at the Ministry of Health and Social Services, attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.



RWANDA

The focus of the INTRAH/ONAPO PAC IIb project shifted during this reporting period to a cadre of FP service provider with whom ONAPO had not previously worked. These health auxiliary workers, supported by the Ministry of Health (MOH), are the main providers of FP services in the country. ONAPO and USAID/Rwanda requested INTRAH assistance to assess health auxiliary workers' FP training needs and prepare for their basic clinical FP training (without IUD insertion).

From February 8-27, a mini-assessment of health auxiliary workers' training needs was conducted in 4 health regions by Mr. Onanga Bongwélé, INTRAH Consultant Dr. Boniface Sebikali, ONAPO Clinical Trainer Ms. Viviane Mukakarara, ONAPO FP Supervisor Mrs. Regine Sindikubwabo and MOH Supervisor Mrs. Colette Umukunzi. The activity was temporarily suspended from February 20-24 due to political and civil unrest in the country.

From March 21-April 16, an INTRAH team of Mr. Bongwélé (March 21-April 6) and Dr. Sebikali are providing technical assistance to ONAPO and the MOH for the preparation of a FP service and training guide for health auxiliary workers. INTRAH Consultant Mr. Joanny Kaboré will join Dr. Sebikali from April 9-16.



SOUTH AFRICA

As a result of Miss Muhuhu's participation in the JHPIEGO-sponsored Regional Medical Barriers Conference in Zimbabwe in Jan/Feb., she was invited by the National Progressive PHC Network in Durban to update 30 nurses who are family planning service providers. This visit will be made by Miss Muhuhu and Ms. Shalote Chipamaunga, an INTRAH consultant from Zimbabwe, in late March or early April.



TOGO

During this reporting period, INTRAH continued to support pre-service FP training of medical assistants, the strengthening of national trainers' training, counseling and evaluation skills, and increasing the availability of clinical FP services in Lomé and the regions provided by trained service providers.

INTRAH Consultants Mrs. Justine Belem and Mrs. Salwa Kazadi visited Kara and Maritime Regions to conduct a follow-up of UNFPA-trained service providers, September 20-October 2. Dr. Kampatibe Nagbandja, Director of the Division of Family Health, worked with the INTRAH team.

From September 30-October 15, INTRAH Consultant Mrs. Emilie Mensah and national trainers Dr. Aboubakari Abdoulaye and Mrs. Poyodé Tilatou conducted an inventory of the National School for Medical Assistants (ENAM) FP practicum sites in Sokodé.

From November 22-December 17, INTRAH Consultants Mrs. Noëlie Hounzah and national trainers Dr. Aboubakary and Mrs. Dandjoa conducted a clinical preceptor skills workshop for 15 nurses, medical assistants and midwives from peripheral service sites. SEATS provided financial support for in-country costs.

Mrs. Hounzah, INTRAH Consultant Professor Bula-Bula Lie-Lie and national trainers Dr. Aboubakary and Dr. Ocloo Avuletey conducted a counseling and training methodologies workshop in Atakpame for 16 national clinical FP trainers, January 12-22.

INTRAH Consultant Mrs. Emilie Mensah and national trainers Dr. Aboubakary, Mrs. Goumbane and Mrs. Ayaménou conducted a comprehensive clinical FP skills workshop for 12 service providers, March 14-April 8.

Mrs. Hounzah and Prof. Bula-Bula are conducting a training evaluation workshop for 12 national trainers in Lomé, March 28-April 8.



ZAMBIA

Mrs. Margaret Mutambo, Executive Director of Planned Parenthood Association of Zambia (PPAZ), attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.




ZIMBABWE

Mrs. Thandiwe Nhliziyo, Chief Nursing Officer at the Zimbabwe National Family Planning Council (ZNFPC), attended the anglophone Regional Round Table Conference on Guides and Guidelines in Nairobi, Kenya, October 19-22.

At JHPIEGO's request, Miss Muhuhu attended and helped to facilitate a session of a JHPIEGO-sponsored Regional Medical Barriers workshop in Zimbabwe from January 30 to February 4.

REGIONAL ACTIVITIES



LOMÉ

A performance evaluation workshop for 13 francophone resource persons (clinical trainers/preceptors, trainers and training managers) was conducted at INTRAH/Lomé, March 7-11. Participants will directly apply skills to INTRAH-assisted evaluation activities in the region.

Two regional activities will be considered for funding during the next report period: a regional performance evaluation workshop and a regional roundtable on national service and training guides and guidelines.

NAIROBI

The INTRAH Anglophone Regional Conference on National Service Guides and Guidelines, hosted and sponsored by the INTRAH Regional Office for Anglophone Africa, was held from October 19-22, 1993, at the Nairobi Safari Club. Eighteen full-time participants and one part-time participant attended, representing 10 countries: Botswana, Cameroon, Ghana, Kenya, Malawi, Namibia, Tanzania, Uganda, Zambia and Zimbabwe. Public and private sectors were represented, as were five levels of the service system: policy, management, training, inter-organizational and inter-sectoral coordination and service delivery. Facilitation of the Conference was effected by staff of the INTRAH Regional Office/Nairobi, who were assisted by the Tanzania Resident Trainer, the INTRAH Deputy Director/Chapel Hill, the INTRAH Clinical Officer for Francophone Africa, and two INTRAH consultants.

The goal of the Conference was to create national and regional agendas for activating, evaluating, reviewing, revising, updating, augmenting or broadening current national service guides and guidelines. Conference Proceedings are available from the INTRAH/Nairobi office.

During the next reporting period a training evaluation and training management update will be conducted for 15 master-level clinical trainers from E/SA countries.

INTRAH COMPLETED U.S.-BASED COORDINATION MEETINGS
October 1, 1993 to March 31, 1994

COMPONENTS	DATES	TRAINERS/ CONSULTANTS & CO-TRAINERS
American Public Health Association Meeting (San Francisco, CA) COMPLETED	Oct 24-Oct 31, 1993	Angle, M
Meeting at USAID/Washington to Discuss a Proposed July 1994 Francophone Regional Conference to Improve Access to FP Services by Reducing Medical Barriers (Rosslyn, VA) COMPLETED	Nov 2, 1993	Lea, J Corbett, M
Meeting with FHI Staff (Lynn Adrian, Barbara Janowitz, John Stanback) to Debrief on the October 1993 Joint INTRAH/FHI Visit to Ghana (Chapel Hill, NC) COMPLETED	Nov 17, 1993	Lea, J Knauff, L Corbett, M
Meeting at CEDPA to Discuss CA Plans and Preparations for the September 1994 International Conference of Population and Development in Cairo (Washington, DC) COMPLETED	Nov 19, 1993	Lea, J
Meeting with INTRAH Project Manager Lucy Mize to Discuss Program Matters (Chapel Hill, NC) COMPLETED	Nov 23, 1993	INTRAH Staff
Meeting at AVSC to Discuss the RMB Initiative (New York, NY) COMPLETED	Nov 30, 1993	Angle, M
Training and Instructional Design Issues Conference (Chapel Hill, NC) COMPLETED	Dec 1, 1993	Corbett, M Murphy, C
Discussion with USAID/Washington CMT Division about the Content of a Training Checklist for USAID Project Teams (Rosslyn, VA) COMPLETED	Dec 3, 1993	Knauff, L
Meeting of the Training Materials Working Group (Arlington, VA) COMPLETED	Jan 12, 1994	Murphy, C
Meeting to Review the FHI LAM Module (RTP, NC) COMPLETED	Jan 14, 1994	Angle, M
Meeting with Pathfinder and PCS Representatives (Washington, DC) COMPLETED	Jan 18, 1994	Lea, J

INTRAH COMPLETED U.S.-BASED COORDINATION MEETINGS
October 1, 1993 to March 31, 1994

COMPONENTS	DATES	TRAINERS/ CONSULTANTS & CO-TRAINERS
Guidelines Working Group, Steering Committee and Organized Educational Events Committee Meetings (Rosslyn, VA) COMPLETED	Jan 24-Jan 25, 1994	Angle, M
Meeting with USAID/Washington Contracting Officer and INTRAH CTO Ms. Inga Oleksy (Rosslyn, VA) COMPLETED	Feb 3, 1994	Lea, J
Meeting with FHI Senior Program Officer Ms. Lynn Adrian to Discuss a Francophone Regional Conference for Improving Access and Quality of FP Services (Chapel Hill, NC) COMPLETED	Feb 9, 1994	Knauff, L Angle, M Corbett, M
Meeting to Plan for a Francophone Regional Conference for Improving Access and Quality of FP Services (Rosslyn, VA) COMPLETED	Feb 15, 1994	Corbett, M
Cooperating Agencies' Meeting (Washington, DC) COMPLETED	Feb 21-Feb 25, 1994	Lea, J Knauff, K Angle, M Corbett, M Newman, C Durham, C
Meeting with USAID/Ghana Staff, Ms. Marge Horn of USAID/Washington and INTRAH CTO Ms. Inga Oleksy to Discuss a Ghana Project to Improve Quality of Care in Clinical FP Services (Rosslyn, VA) COMPLETED	Feb 22, 1994	Knauff, L Gaye, P Corbett, M
Guidelines Working Group Meeting (Rosslyn, VA) COMPLETED	Mar 3, 1994	Angle, M Bright, P
Briefing Meeting for the Rwanda MCH/FP II Bilateral Project Mid-term Evaluation Team of Mr. William Bair and Ms. Suzanne Plopper (Arlington, VA) COMPLETED	Mar 17, 1994	Corbett, M

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
** Botswana MOH Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Ms. Neo Mokgautsi, MCH/FP Tutor, MOH	Muhuhu, P Wachira, J Knauff, L
** Burkina Faso MOHSAF Special Financial Review Visit Trip #B-416 COMPLETED	Oct 28-Nov 5, 1993		Gaye, P Ekue, B Kabore, J
Planning for Performance Evaluation Workshop Trip #B-417 COMPLETED	Nov 3-Nov 15, 1993		Newman, C Kabore, J Oubda, A (NTT) Kabore, B (NTT) Dabire, E (NTT)
Performance Evaluation Workshop: II (Ouaga) Trip #B-125 COMPLETED	Nov 15-Nov 27, 1993	16 from central level and provincial level	Bongwele, O Kabore, J Dabire, E (NTT) Oubda, A (NTT) Kabore, B (NTT)
Project Review Trip #B-132 COMPLETED	Feb 5-Feb 13, 1994	DSF, DFP, USAID	Gaye, P Ekue, B
Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): Ia (Ouaga) Trip #B-465 COMPLETED	Feb 28-Mar 25, 1994	13 auxiliary midwives and certified nurses from: -Kadiogo -Oubritenga -Gnagna	2 Provincial Trnrs 1 NTT
Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): Ib (Ouaga) Trip #B-465 COMPLETED	Feb 28-Mar 25, 1994	12 auxiliary midwives and certified nurses from: -Bam -Bazega -Ganzourgou	2 Provincial Trnrs 1 NTT
Site Visit to Plan for Basic Clinical FP Skills Training in Bobo Trip #B-466 COMPLETED	Mar 3-Mar 4, 1994		Kabore, J DPS NTT PTT
Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): II (Bobo) Trip #B-466	Mar 7-Apr 1, 1994	15 auxiliary midwives and certified nurses from: -Poni -Sissili -Zoundweogo -Kossi	2 Provincial Trnrs 1 NTT
Site Visit to Plan for Basic Clinical FP Skills Training in Ouahigouya Trip #B-467 COMPLETED	Mar 17-Mar 18, 1994		Kabore, J DPS NTT PTT

**INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994**

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): III (Ouahigouya) Trip #B-467	Mar 21-Apr 15, 1994	21 auxiliary midwives and certified nurses from: -Yatenga -Seno -Soum -Gourma -Namentenga	2 Provincial Trnrs 1 NTT Kabore, J (3/21-23)
On-site Technical Assistance After Basic Clinical FP Skills Training in Bobo Trip #B-466	Mar 30-Apr 1, 1994		Kabore, J
** Cameroon MOPH Duplication of 200 Copies of MCH/FP Service Policy and Standards Document (English) COMPLETED	By mid-Oct 1993		DSFM FHI
Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: IX (Yaounde) Trip #B-397 COMPLETED	Oct 11-Nov 12, 1993	12 service providers: -4 from Central -3 from Adamaoua -2 from South -3 from Extreme North	Sebikali, B, 10/3-30 4 NTT: Nzie, J Sadjo, A Kukah, O Lyonga, M
Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Mr. Lucas Mbofung, INTRAH/DSFM Project Coordinator	Muhuhu, P Wachira, J Knauff, L
Training of Researchers for RMB Study COMPLETED	Oct 25-Oct 27, 1993	10 (including one national trainer in each of the study provinces)	2 PAA
Training of Provincial Trainers in Training Methodologies and in Use of the Non-Clinical FP Curriculum: II (Douala) Trip #B-349 COMPLETED	Nov 1-Nov 12, 1993	10 provincial trainers: -2 from Central -3 from South -3 from Northwest -2 from Adamaoua	Boly, A Pina, M Ndenecho, M (NTT)
National Seminar to Disseminate the MCH/FP Service Policy and Standards (Yaounde) Trip #B-337 COMPLETED	Nov 1-Nov 2, 1993	100 from MOPH directorates (including provincial delegates), international organizations, government and NGOs	Pina, M Bongwele, O Adrian, L (FHI) 4 DSFM 2 MOPH
Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: X (Douala) Trip #B-335 COMPLETED	Nov 15-Dec 18, 1993	15 service providers: -3 from Extreme North -4 from Adamaoua -4 from South -4 from Central	Sebikali, B (2 wks) 2 National Trainers
Baseline Data Collection for RMB Study (to be collected simultaneously in study provinces) COMPLETED	mid-Nov/ mid-Dec 93		PAA National Trainers

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Printing of Data Collection Instruments for RMB Study COMPLETED	Dec 1993		FHI PAA
Clinical Preceptor Skills Training (Douala) Trip #B-352 COMPLETED	Dec 6-Dec 18, 1993	11 participants from Extreme North, Adamaoua, South, North West and Central provinces	Bongwele, O Mensah, E Jombi, A (NTT) Kalea, R (NTT)
Project Planning for CY 1994 Trip #B-347 COMPLETED	Dec 13-Dec 18, 1993		Gaye, P Sebikali, B DSFM USAID
Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: XI (Yaounde) Trip #B-398 COMPLETED	Jan 10-Feb 11, 1994	18 service providers	Molu, S (NTT) Tamgnoue, H (NTT) Sebikali, B (3 wks) Seukap, R (NTT)
Training of Provincial Service Providers in Basic FP: I (Yaounde) Trip #B-405 COMPLETED	Jan 31-Feb 10, 1994	12 service providers from Central Province: -1 Balamba -1 Yangben -1 Lembe -1 Mabolo -1 Essong -1 Yemessoa -1 Yemeyeme -1 Mengang -1 Kobdomo -1 Nyamanga -1 Enangana -1 Other	Belem, J Kukah, O (NTT) Molu, S (NTT) Ndjikeu, E (NTT)
Training of Provincial Service Providers in Basic FP: II (Ngaoundere) Trip #B-406 COMPLETED	Jan 31-Feb 11, 1994	11 service providers from Adamaoua Province	Kazadi, S 4 NTTs: Ndjagal, L Sobze, R Assana, G Amadou, S
Site Visits to Integrated Health Centers in Central Province to Plan for FP Services Trip #B-405 COMPLETED	Jan 31-Feb 4, 1994		Sebikali, B Mbofung, L Dennis, R (USAID) Penn, J (MOPH)
Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: XII (Douala) Trip #B-399 COMPLETED	Feb 21-Mar 25, 1994	13 service providers from Extreme North, Adamaoua and Central provinces	Belem, J (3 wks) Nzie, J (NTT) Wamba, M (NTT) Essiben, A (NTT)

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: I (Littoral Province (Douala)) Trip #B-363 COMPLETED	Feb 21-Feb 23, 1994	45 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from 2 Prov Del PST institutions in charge of MCH/FP sections, from public and private sectors	Pina, M Hounzah, N Romocki, L (FHI) 2 Prov Del 1 DSFM Mbofung, L 2 NTT
Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: II (Central and South Provinces) (Yaounde) Trip #B-364 COMPLETED	Feb 28-Mar 2, 1994	48 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from 1 Prov Del PST institutions in charge of MCH/FP sections, from public and private sectors	Pina, M Hounzah, N Romocki, L (FHI) 1 Prov Del 1 DSFM Mbofung, L 2 NTT
Translation, Printing and Binding of 50 Copies of the Curriculum for Basic FP Skills Training (30 French and 20 English)	By mid-Mar 1994		RO/L
Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: III (Southwest and Northwest provinces) (Bafoussam) Trip #B-365 COMPLETED	Mar 16-Mar 18, 1994	110 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from 1 Prov Del PST institutions in charge of MCH/FP section, from public and private sectors	Pina, M Kelley, M Angle, M Adrian, L 1 Prov Del 1 DSFM Mbofung, L 2 NTT
Project Monitoring Trip #B-452 COMPLETED	Mar 16-Mar 30, 1994		Gaye, P Ekue, B
Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: IV (Adamaoua and Extreme North Provinces) (Garoua) Trip #B-366 COMPLETED	Mar 23-Mar 25, 1994	60 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from 1 Prov Del PST institutions in charge of MCH/FP section, from public and private sectors	Pina, M Adrian, L (FHI) 1 Prov Del 1 DSFM Mbofung, L 2 NTT
Data Collection for RMB Study Following Dissemination Seminars	mid-Mar-end Jun 1994		Thompson, A (FHI) DSFM NTT PAA
** Cape Verde MOH Clinic Inventory and Clinical Needs Assessment on 5 Islands (Sal, Brava, Boa Vista, Maio and San Nicolau) Trip #B-316 COMPLETED	Jan 4-Jan 21, 1994		Pina, M (Jan 3-8) Santos, E
FP Supervision and Evaluation Skills Workshop Trip #B-320 COMPLETED	Jan 25-Feb 4, 1994	11: -7 nurses -4 physicians	Bongwele, O (Jan 14-Feb 2) 2 FP Trainers: Cabral, D Santos, E

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Clinical FP Skills Workshop for Physicians and Nurses (With IUD Insertion) COMPLETED	Feb 28-Mar 26, 1994	8: -2 physicians -6 nurses (4 to be trained in Praia and 4 in Mindelo)	4 FP Trainers: Cabral, D Cardoso, F Santos, E Querido, E
** Central Asia AVSC Clinical Needs Assessment (Uzbekistan and Kazakhstan) COMPLETED	Oct 1-Oct 16, 1993		Angle, M
** Ghana Joint INTRAH/FHI Site Visit Trip #B-431 COMPLETED	Oct 18-Oct 22, 1993		Gaye, P Adrian, L (FHI) Janowitz, B (FHI)
Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Dr. Docia Obeng-Afriyie Saka, DMO, MOH	Muhuhu, P Wachira, J Knauff, L
INTRAH/FHI Program Development Trip #B-457 COMPLETED	Jan 15-Jan 30, 1994		Gaye, P Knauff, L Pina, M Adrian, L (FHI) Stanback, J (FHI)
** Kenya Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	-Dr. H. Sanghvi, Chairman, University of Nairobi Ob/Gyn Department -Mrs. Esther Kwinga, Public Health Nurse, DON -Dr. Isaac Achwal, FPAK Senior Program Officer -Dr. J. M. Makhulo, ADMS No. 4, MOH	Muhuhu, P Wachira, J Knauff, L
** Kenya Chogoria Project Impact Evaluation Trip #B-47 COMPLETED	Jan 17-Jan 25, 1994		Mbunda, W Ruminjo, I 2 Chogoria
** Kenya RO/N Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	19: -Botswana: 1 -Cameroon: 1 -Ghana: 1 -Kenya: 4 -Malawi: 2 -Namibia: 1 -Tanzania: 4 -Uganda: 3 -Zambia: 1 -Zimbabwe: 1	Muhuhu, P Wachira, J Knauff, L

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
** Malawi Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	2: -Mrs. Jane Namasasu, National Coordinator for Child Spacing, MOH -Mrs. Effie Pelekamoyo, Service Delivery Officer, National Family Welfare Council	Muhuhu, P Wachira, J Knauff, L
** Namibia Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Ms. Vivienne Tjapepua, Head of the MCH/FP Unit, Ministry of Health and Social Services	Muhuhu, P Wachira, J Knauff, L
** Rwanda ONAPO Health Auxiliary Worker Mini-Training Needs Assessment Trip #B-462 COMPLETED	Feb 8-Feb 27, 1994	4 health regions	Bongwele, O Sebikali, B 2 ONAPO 1 MOH
Preparation of a FP Service and Training Guide for Health Auxiliary Workers Trip #B-463	Mar 21-Apr 16, 1994	8: -2 health center managers -2 regional supervisors -2 central-level trainers/clinicians -1 ONAPO -1 MOH	Sebikali, B Bongwele, O (3/19-4/6) Kabore, J (4/9-19)
** Tanzania MOH (UNFPA) Basic Clinical FP Skills Workshop (Mbeya) Trip #B-88 COMPLETED	Nov 15-Dec 10, 1993	14 service providers	Muthungu, C Mutuka, F (RTT) Edwards, D (RTT)
Supervisory Monitoring Skills Workshop (Dar) Trip #B-76 COMPLETED	Nov 15-Nov 27, 1993	20: -16 DMCHCs -4 RMCHCs	Mtawali, G Hiza, M (CTT) Kamugumya, C (ZMCHC)
IUD Insertion Skills Workshop (Arusha) Trip #B-100 COMPLETED	Mar 7-Mar 25, 1994	14 service providers	Ruminjo, I Leon, M (RTT) Haule, M (RTT)
Comprehensive Clinical FP Skills Workshop (Dar) Trip #B-179	Mar 7-Apr 8, 1994	11 service providers	Kamunya, R Chuwa, G (RTT) Ndono, R (CTT) Mfikwa, L (RTT)
** Tanzania MOH (USAID) IUD Insertion for Hospital and Health Center Clinic Service Providers (Dar) Trip #B-378 COMPLETED	Oct 18-Nov 5, 1993	14 from Dar training clinics	Odindo, R Kasoga, R (UMATI) Haule, M (RTT)

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	4: -Ms. Joyce Bategereza, FP Training Coordinator -Dr. Adatus Kapesa, FP Training Consultant, Muhimbili College of Health Sciences -Dr. M. Mathew, UMATI Training Manager -Dr. L. Mlingi, OCC Health Director General	Muhuhu, P Wachira, J Knauff, L
Baseline Survey of Medical Barriers and FPU Needs for Medical Assistants COMPLETED	Oct 25-Dec 31, 1993		Mbunda, W Muhuhu, P (for consultations) Wachira, J (for consultations)
Reproductive Health Update Seminar: V (Morogoro) Trip #B-389 COMPLETED	Nov 8-Nov 10, 1993	20 DMOs	Kapesa, A Lema, R
Clinical Update and Preceptorship Skills: I (Nairobi) Trip #B-393 COMPLETED	Nov 8-Dec 3, 1993	11 service providers (including 2 from FPAK)	Chipamaunga, S Njagi, D
Basic Training Skills for Regional Training Teams: II (Dar) Trip #B-279 COMPLETED	Nov 29-Dec 17, 1993	22 RTT members	Githiori, F Malewa, J (RTT) Ndono, R (CTT)
Project Monitoring Trip #B-411 COMPLETED	Nov 29-Dec 3, 1993		Muhuhu, P Wachira, J
Annual Meeting of Tanzania FP Trainers, Preceptors and Supervisors (Dodoma) Trip #B-434 COMPLETED	Jan 10-Jan 13, 1994	26 regional trainers, UMATI trainers, CTT, preceptors and FP/MH supervisors	Bategereza, J Goko, N Wachira, J
Technical Review (Dodoma) Trip #B-294 COMPLETED	Jan 14-Jan 14, 1994	6 RTTs and CTTs	Goko, N Wachira, J Bategereza, J
Equipment Sorting and Distribution	Jan-Apr 1994		Kimani, T Goko, N FPU 2 TBD
Training Skills for UMATI Trainers (Moshi) Trip #B-435 COMPLETED	Jan 17-Feb 4, 1994	12 UMATI trainers	Boly, A Asaba, L Matatu, S
RMOs' Workshop Trip #B-451 COMPLETED	Jan 25-Jan 26, 1994	18 RMOs or representatives	Muhuhu, P Wachira, J
Revision of RMB Guidelines (Dar) Trip #B-436 COMPLETED	Feb 7-Feb 8, 1994		Kapesa, A Wachira, J Mpangile, G Sanga, C

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Curriculum Development for Medical Assistants' Reproductive Health Updates (Dar) Trip #B-420 COMPLETED	Feb 9-Feb 10, 1994		Kapesa, A Wachira, J Maendaenda, C (UMATI)
Training Agency Coordinating Meeting and Review and Revision of National Training Strategy (Arusha) Trip #B-400 COMPLETED	Feb 14-Feb 17, 1994	13: -1 USAID -2 UMATI -2 UNFPA -3 INTRAH -1 AVSC -1 GTZ -3 FPU	Muhuhu, P Wachira, J Simbakalia, C Kazaura, M Bategereza, J
Reproductive Health Update for Medical Assistants #1 (Mbeya) Trip #B-421 COMPLETED	Mar 7-Mar 11, 1994	16 medical assistants from Mtwara, Lindi, Tanga, Ruvuma and Coast Regions	Kapesa, A Rutta, E Ndile, I (UMATI)
Comprehensive Clinical Skills for Hospital and Urban Clinics (Mbeya) Trip #B-460	Mar 7-Apr 8, 1994	12 service providers	Muthungu, C Tagalile (RTT) Kayiira (RTT) Shemhilu (RTT)
Comprehensive FP Skills for Hospital and Health Center Service Providers from Morogoro Region (Moshi) Trip #B-282	Mar 14-Apr 15, 1994	18 service providers: -(14) Morogoro -(1) Arusha -(1) Kilimanjaro -(1) Coast (Bagamoyo) -(1) Coast (Mafia Island)	Matatu, S Githiori, F Kasoga (UMATI) RTTs: Mafoi Njiro Berege
Comprehensive FP Skills for Hospital and Health Center Staff (Mwanza)	Mar 14-Apr 15, 1994	15 from Mwanza Region: -(10) Health Center -(5) Hospital	Odindo, R Rutazaa, E (RTT) Mwanalupanga (RTT) Lussesasa, T (RTT)
Review of RHU MA Workshop #1 COMPLETED	Mar 15-Mar 15, 1994		Goko, N Kapesa, A UMATI RHU Coord
** Togo MOHP Clinical FP Skills Workshop (Lome) Trip #B-455 COMPLETED	Nov 22-Dec 17, 1993	15 nurses, medical assistants and midwives from the regions	Hounzah, N (11/22-12/3) Dandjoa Aboubakari, A (11/22-12/3)
FP Seminar for PST Tutors from ENAH Trip #B-362 COMPLETED	Dec 6-Dec 17, 1993	12 PST tutors	Hounzah, N Ocloo, J (NTT) Aboubakari (NTT) Dandjoa (NTT)
Training of National Clinical FP Trainers in Counseling and Training Methodologies (Atakpame) Trip #B-168 COMPLETED	Jan 12-Jan 22, 1994	16 national clinical FP trainers	Hounzah, N Bula-Bula, L Aboubakari, A (NTT) Ocloo, A (NTT)
Comprehensive Clinical FP Skills Workshop: V Trip #B-193	Mar 14-Apr 8, 1994	12 service providers	Mensah, E Aboubakari, A (NTT) Goumbane, Y (NTT) Ayamenou, A (NTT)

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Training of National Trainers in Training Evaluation Trip #B-425	Mar 28-Apr 8, 1994	13 national clinical FP trainers	Hounzah, N Bula-Bula, L Aboubakari, A (NTT) Ocloo, A (NTT)
** Togo RO/L Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Dr. Manuel Pina, INTRAH/Lome Clinical Officer	Muhuhu, P Wachira, J Knauff, L
Francophone Performance Evaluation Workshop (Lome) Trip #B-459 COMPLETED	Mar 7-Mar 11, 1994	13: -Aliou Boly -Bongwele Onanga -Noelie Hounzah -Joanny Kabore -Manuel Pina -Emilie Mensah -Boniface Sebikali -Pape Gaye -Maureen Corbett -Viviane Mukakarara -Bula-Bula Lie-Lie -Anne-Charlotte Royer -Justine Belem	White, K Newman, C
** Uganda MOH Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	3: -Mrs. Lucy Asaba, MTT -Dr. Esawo F. Katumba, Acting Assistant Commissioner of Medical Services, MOH -Ms. Rachel Rushota, FP/MH Training Coordinator, MOH	Muhuhu, P Wachira, J Knauff, L
Proofreading and Cross-checking Content of Translated Nurse Aides Guide (Kampala) COMPLETED	Oct 25-Oct 29, 1993		2 Translators Asaba, L (MTT) 1 FP Service Provider
Dissemination of Nurse Aides Study I (Kampala) Trip #B-404 COMPLETED	Nov 2-Nov 3, 1993	20 managers, policymakers, trainers, districts involved in training nurse aides	Muhuhu, P Knauff, L ADMS MCH/FP SMO MTT Yumkella, F
Orientation to Guides and the Manual: Application in Service Delivery, Supervision Evaluation, Planning and Training, and Plans for Follow-up and Evaluation (Kampala) Trip #B-414 COMPLETED	Nov 8-Nov 12, 1993	26: -8 DHVs -6 FP/MH coordinators -5 FP/MH clinic supervisors -3 district-level trainers -2 MTT -2 service providers	Matatu, S Luyombya, M (MTT) Asaba, L (MTT) Ojirot, G (MTT)
Review and Revision of Clinical Training Materials (Kampala) Trip #B-403 COMPLETED	Nov 15-Nov 26, 1993	13: -4 MTT -2 UNFPA -3 UPHA -2 FPAU -2 CARE	Matatu, S Asaba, L (MTT)

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Translation of Nurse Aides Guide into 3 Other Languages (Luganda, Luo and Atesot) (Kampala) COMPLETED	Nov 29, '93-Jan '94		6 Translators 3 FP Service Providers 1 MTT
Annual Internal Review of 1993 Activities and Re-planning for 1994 Activities COMPLETED	Dec 13-Dec 24, 1993	-1 SMO MIS -1 SMO MOH/UNFPA -1 IEC Officer -1 MCH/FP Research Coord	5 MTT: Asaba, L Luyombya, M Ojirot, G Ssendi, R Mboijana, J
FP Refresher/Update Training of Service Providers from Western Region (Kampala) COMPLETED	Jan 10-Jan 21, 1994	19 service providers	2 MTT 2 MOH/UNFPA Trainers
FP/MH Skills Development for Nurse Aides and Field-Testing of Nurse Aides Guide in Runyankole/Rukiga (Mbarara, #2) COMPLETED	Jan 31-Feb 12, 1994	16 nurse aides from HCs, DMUs, dispensaries and sub-dispensaries	Barugahare, M (DHV) Birakwate (DT) Luyombya, M (MTT) Ssendi, R (MTT)
FP/MH Skills Development for Nurse Aides and Field-Testing of Nurse Aides Guide in Rutooro/Runyoro (Masindi, #2) COMPLETED	Feb 14-Feb 25, 1994	15 nurse aides from DMUs, HCs, dispensaries and sub-dispensaries	Byonabye (DT) Kinkuhaire (DT) Kabyanga (DHV) Ojirot, G (MTT) Mboijana, J (MTT)
Dissemination of FP Policy Guidelines to PST: I (Mukono) Trip #B-419 COMPLETED	Feb 14-Feb 18, 1994	18 participants	Matatu, S Asaba, L Katumba, F Oketcho Nakayenga, C
Dissemination of FP Policy Guidelines to PST: II (Mukono) Trip #B-402 COMPLETED	Feb 21-Feb 25, 1994	16 tutors and medical assistants	Matatu, S Luyombya Katumba, F Oketcho Nakayenga, C
Review and Revision of Translated and Field-tested Nurse Aides Training Materials (Kampala) COMPLETED	Feb 21-Feb 25, 1994		Asaba, L (MTT) 2 Translators 1 FP Service Provider Nyoike, W
Proofreading and Cross-checking Content of Translated Nurse Aides Guide II (Kampala) COMPLETED	Feb 21-Feb 25, 1994		3 Translators 3 Service Providers 1 MTT
Field-testing of Translated Nurse Aides Guide in 3 Districts of Central, Eastern and Northern Regions	Mar 21-Apr 25, 1994		6 Service Providers
** Zambia PPAZ Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Mrs. Margaret Mutambo, Executive Director, PPAZ	Muhuhu, P Wachira, J Knauff, L

INTRAH COMPLETED TRAINING AND TECHNICAL ASSISTANCE
ACTIVITIES, BY COUNTRY
October 1, 1993 - March 31, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
** Zimbabwe			
Regional Conference on Guides and Guidelines (Nairobi) Trip #B-418 COMPLETED	Oct 19-Oct 22, 1993	Mrs. Thandiwe Nhliziyo, CNO, ZNFPC	Muhuhu, P Wachira, J Knauff, L
Regional Medical Barriers Workshop COMPLETED	Jan 30-Feb 4, 1994		Muhuhu, P

**FORECASTS FOR
TRAINING AND
TECHNICAL ASSISTANCE**

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
** Burkina Faso MOHSAF Comprehensive Clinical FP Skills Workshop: VI (Bobo)	Apr 4-May 13, 1994	16 physicians, nurses and midwives from: -Kadiogo -Bam -Oubritenga -Ganzourgou -Namentenga -Gnagna -Baze -Gourma	3 National Trainers
Comprehensive Clinical FP Skills Workshop: VII (Ouaga)	Apr 4-May 13, 1994	14 physicians, nurses and midwives from: -Poni -Sissili -Kossi -Zoundweogo -Yatenga -Soum -Seno	3 National Trainers
On-site Technical Assistance After Basic Clinical FP Skills Training in Ouahigouya Trip #8-467	Apr 13-Apr 15, 1994		Kabore, J
Supervision Visits by Provincial-Level Health Officers (DPS) to MCH/FP Service Sites	TBD Apr/May 1994	7 provinces: -Seno -Oubritenga -Yatenga -Gnagna -Namentenga -Bam -Poni	DPS
Supervision Visits by Provincial-Level Health Officers (DPS) to MCH/FP Service Sites	TBD Apr/May 1994	8 provinces: -Kadiogo -Sissili -Ganzourgou -Bazega -Zoundweogo -Gourma -Soum -Kossi	DPS
Finalization of the Basic Clinical FP Skills Curriculum for Auxiliary Midwives and Certified Nurses	TBD Apr/Jul 1994		Kabore, J
Refresher MCH Training for Auxiliary Midwives: I (Ouahigouya)	May 16-May 27, 1994	20 auxiliary midwives from: -Yatenga -Kossi -Oubritenga	3 Provincial Trainers
Refresher MCH Training for Auxiliary Midwives: IIa (Ouaga)	May 16-May 27, 1994	13 auxiliary midwives from: -Kadiogo -Sissili	3 Provincial Trainers
Refresher MCH Training for Auxiliary Midwives: IIb (Ouaga)	May 16-May 27, 1994	14 auxiliary midwives from: -Bazega -Poni -Zoundweogo	3 Provincial Trainers

27

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Refresher MCH Training for Auxiliary Midwives: III (Fada)	May 23-Jun 3, 1994	14 auxiliary midwives from: -Gourma -Gnagna -Namentenga -Ganzourgou	3 Provincial Trainers
Refresher MCH Training for Auxiliary Midwives: IV (Dori)	May 23-Jun 3, 1994	11 auxiliary midwives from: -Bam -Soum -Seno	3 Provincial Trainers
Supervision Visits by Central-Level DSF Staff to the Provinces	TBD Jun 1994	8 provinces: -Kadiogo -Sissili -Ganzourgou -Bazega -Zoundweogo -Gourma -Soum -Kossi	DSF
Supervision Visits by Central-Level DSF Staff to the Provinces	TBD June 1994	7 provinces: -Seno -Oubritenga -Yatenga -Gnagna -Namentenga -Bam -Poni	DSF
Participant Follow-up: II Trip #B-133	TBD Jun/Jul 1994 (4 wks)		3 INTRAH 8 MOHSAF
Final Project Review Trip #B-134	TBD Jul/Aug 1994 (2 wks)	MOHSA, USAID	2 INTRAH 6 National Trainers
Reproduction of 100 Copies of Refresher MCH Curriculum for Auxiliary Midwives	TBD by end Aug 1994		Kabore, J RO/L
Reproduction of 100 Copies of Basic Clinical FP Skills Curriculum for the Training of Auxiliary Midwives and Certified Nurses (without IUD insertion)	TBD by Aug 30 1994		Kabore, J RO/L
** Cameroon MOPH Training of Provincial Service Providers in Basic FP: III (Maroua) Trip #B-408	Apr 4-Apr 15, 1994	10 service providers from Extreme North Province: -1 Wina -1 Kalfou -1 Maga -1 Foulou -1 Daran -1 Midjinvin -1 Tchatibali -1 Kai Kai -1 Doumroum -1 Moutourwa	Kazadi, S 2 Provincial Trainers

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Training of Provincial Service Providers in Basic FP: IV (Kribi) Trip #B-409	Apr 11-Apr 23, 1994	10 service providers from South Province: -1 Olamze -1 Londji -1 Elongbatindi -1 Akom -1 Bibindi -1 Mengong -1 Disp. Ebolwa -1 Biwong Bane -1 Ovenggwemva -1 Melen	1 INTRAH 2 Provin Trainers
Training of Provincial Service Providers in Basic FP: V (Yaounde)	Apr 11-Apr 23, 1994	11 service providers from South Province	2 Provincial Trainers
On-site Technical Assistance to Basic Clinical FP Service Providers in Northwest, Southwest, South, Adamaoua and Extreme North Provinces Trip #B-464	Apr 11-Apr 16, 1994		Pina, M 2 NTT 1 Provin Delegate
Orientation for National and Provincial Trainers to Training Evaluation and Planning for Follow-up Trip #B-350	Apr 18-Apr 23, 1994	15 trainers	Bongwele, O 2 National Trainers
Training of Provincial Service Providers in Basic FP: VI (Bamenda) Trip #B-407	Apr 18-Apr 29, 1994	11 service providers from Central Province: -1 Belel -1 Nyambaka -1 Mbam Mbam -1 Ngandha -1 Sassaberssi -1 Dibi -1 Likok -1 Martap -1 Golim Tignere -1 Doualatal -1 Minim	Sebikali, B 2 Provin Trainers
Training of Provincial Service Providers in Basic FP: VII (Maroua)	Apr 18-Apr 29, 1994	12 service providers from Central Province	2 Provincial Trainers
Training of Provincial Service Providers in Basic FP: VIII (Kribi)	Apr 18-Apr 29, 1994	10 service providers from South Province	2 Provincial Trainers
Training of Provincial Service Providers in Basic FP: IX (Tibati)	Apr 18-Apr 29, 1994	11 service providers from Adamaoua Province	2 Provincial Trainers
Training of Provincial Service Providers in Basic FP: X (Bamenda)	Apr 18-Apr 29, 1994	12 service providers from Extreme North Province	2 Provincial Trainers
Trainee Follow-up Trip #B-271	Apr 25-May 20, 1994		2 INTRAH DSFM PCS SEATS

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Revision of Comprehensive and Basic Clinical FP Curricula Trip #B-374	Apr 25-May 6, 1994	15 national trainers	Sebikali, B Belem, J JHPIEGO
Final Project Review and Round Table Meeting with DFMH and Donor Agencies Trip #B-456	Jun 20-Jun 29, 1994		3 INTRAH DSFM USAID
RMB Data Analysis	TBD Jul-Sept 1994		FHI PAA
** Cape Verde MOH Basic Clinical FP Skills Workshop for Auxiliary Health Workers (Without IUD Insertion)	TBD (4 wks)	8 auxiliary health workers (4 to be trained in Praia and 4 in Mindelo)	3 FP Trainers: Andrade, L Santos, E Monteiro, F
Supervision Visit to MCH/FP Centers and Service Sites	TBD		1 MCH/FP Coordinator 1 MCH/FP Supervisor
Supervision Visit to MCH/FP Centers and Service Sites	TBD April 1994		1 MCH/FP Coordinator 1 MCH/FP Supervisor
Trainee Follow-up Trip #B-317	TBD Jun/Jul 1994	Selected trainees to assess the quality of service delivery at their service sites.	Bongwele, O 2 FP Trainers (trained during cwp activity #7)
Final Project Review Trip #B-318	TBD Jun/Jul 1994		Gaye, P Ekue, B MOH USAID
** Ghana Site Visit to Discuss Proposal and Plan for Collection and Codification of Existing Guideline Documents Trip #B-468	TBD Late Apr 1994 (1 wk)		Gaye, P Pina, M
Collection and Codification of Existing Guideline Documents Under the Guidance of the MOH Trip #B-469	TBD May/June 1994		1 INTRAH
Work Sessions to Review Findings from Collection and Codification of Existing Guidelines and Compilation of a Summary of Findings Trip #B-470	TBD Jun/Jul 1994 (1 wk)		1 INTRAH 1 FHI
Technical Assistance to Plan for RHUs Trip #B-471	TBD Aug 1994 (2 wks)		1 INTRAH 1 FHI

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Reproductive Health Update for Policy and Program Leaders Trip #B-473	TBD Sept 1994 (3 days)	50 government, NGO and private sector participants from national and regional levels	2 INTRAH 1 FHI
Reproductive Health Update for Pre-service Institutions' Faculties Trip #B-472	TBD Sept 1994 (3 days)	50 participants from public and NGO training schools	2 INTRAH 1 FHI The Futures Group
** Kenya FPAK INTRAH/FPAK Trainee Follow-up Trip #B-446	TBD Jul 1994 (1 week)		Matatu, S Chipamaunga, S
** Kenya RO/N TWG in Evaluation (Nairobi)	May 30-Jun 8, 1994		Wachira, J Newman, C Bongwele, O Matatu, S (5/30-6/3) Corbett, M (5/30-6/3) Pina, M (5/30-6/3)
** Rwanda ONAPO Orientation for Supervisors and Basic Clinical FP Skills Workshop for Health Auxiliary Workers to Pre-test the FP Service and Training Guide Trip #B-461	TBD 4 weeks	15 health auxiliary workers from health centers	Sebikali, B 3 ONAPO 1 MOH
CAs' Meeting Trip #B-429	TBD		Gaye, P
Final Project Review Trip #B-227	TBD Jun 1994 (2-3 weeks)		2 INTRAH 2 ONAPO 1 Minisante 1 Mineprisec
** Tanzania MOH (UNFPA) Follow-up of Trainees from Contract Workplan Activity #s 13 and 18 Trip #B-296	Apr 15-May 19, 1994		Chipamaunga, S Ojirot, G 2 MOH
Evaluation (Dar) Trip #B-36	Jul 11-Aug 20, 1994		Yumkella, F Fontaine, A 2 MOH 1 UNFPA
** Tanzania MOH (USAID) On-the-Job Training in Performance Evaluation (Dar es Salaam) Trip #B-295	TBD	17	Wachira, J Matatu, S Bategereza, J
Comprehensive FP Skills for Health Center Staff (Moshi)	Apr 11-May 14, 1994	15 from Kilimanjaro region	1 Resource 2 RTT 1 UMATI/CTT

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Comprehensive FP Skills for Urban and Health Center Staff from Dodoma (Dar) Trip #B-412	Apr 11-May 13, 1994	15 service providers	Matatu, S 2 RTT Ruminjo, I
Basic FP Skills for Dispensary Service Providers (Arusha)	Apr 11-May 4, 1994	15: -(8) MCHAs -(7) RMAs from Arumeru	1 Resource 2 RTT 1 UMATI
Basic FP Skills for Dispensary Service Providers (Mwanza)	Apr 11-May 4, 1994	15: -(8) MCHAs -(7) RMAs from Geita	1 CTT 2 RTT
RHU Seminar for Medical Assistants from MCH/FP Clinics No. 2 (Mwanza) Trip #B-437	Apr 11-Apr 15, 1994	20 medical assistants	Kapesa, A Lema, R 1 Resource/RMO
Trainee Follow-up for Contract Workplan Activities 9, 13, 14, 15, 20, 23, 24 and 25 Trip #B-296	Apr 15-May 19, 1994	-(20) basic clinical skills trainees -(12) comprehensive clinical skills trainees -(12) supervisors -(5) IUD insertion	Chipamaunga, S Ojirot, G 3 DMCMC 2 CTT 1 UMATI
RHU Seminar for Medical Assistants from MCH/FP Clinics No. 3 Trip #B-439	Apr 18-Apr 22, 1994	20 medical assistants	Kapesa, A Lema, R 1 Resource
Training Program Management Skills Training (USA)	Apr 27-Jun 8, 1994	2: -Ms. Joy Bategereza, FPU Training Coordinator -Dr. Malewa Mathews, UMATI Training Manager	Univ of Connecticut
Comprehensive FP Clinical Skills for Hospital and Health Center Staff in Mara Region (Musoma) Trip #B-413	May 2-Jun 4, 1994	15: -(10) Health Center -(5) Hospital	Odindo, R 2 RTT 1 UMATI/CTT
Analysis of Follow-up Findings and Formulation of Recommendations (Arusha)	May 2-May 6, 1994	12: -(3) CTT -(3) DMCH Coordinators -(6) RTT	Goko, N 1 Training Manager 1 INTRAH/RON
Clinical Update and Refresher Training (Arusha) Trip #B-285	May 9-May 20, 1994	18: -(10) RTT -(8) service providers from major clinics/preceptors	1 INTRAH 1 Resource Person 1 UMATI 1 RTT
Comprehensive FP Skills for Hospital and Health Center Staff in Kagera Region (Bukoba) Trip #B-422	May 9-Jun 11, 1994	15: -(10) Health Center -(5) Hospital	Muthungu, C 2 RTT
Supervisory/Monitoring Skills Workshop for DMCHC and RMCHC of Central Zone and Morogoro Region (Dodoma) Trip #B-438	May 9-May 28, 1994	20 TBD	Mtawali, G 1 ZMCHC 1 MOH

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Contraceptive Logistics Training (USA)	TBD	1 CTT or UMATI trainer	MSH
Basic Training Skills for District Trainers (Arusha) Trip #B-286	May 30-Jun 18, 1994	15	Hiza, M (CTT) Maendaenda, C 1 RTT
Training Skills for District Trainers (Mwanza) Trip #B-287	May 30-Jun 18, 1994	15	Githiori, F 1 RTT 1 UMATI
Basic FP Skills for Dispensary Service Providers (Arusha)	May 30-Jun 25, 1994	15: -(8) MCHAs -(7) RMAs from Mbulu	Ndono, R (CTT) 2 RTT 1 Resource
Technical Assistance/On-the-Job Training (5 days) of Service Providers from Kilimanjaro Region	TBD	5 FP service providers from: -Masama HC -Kibo Dispensary -Karume RHC -Ubwe -Hai	1 RTT (Rutazaa) 1 DMCHC/RMCHC
Technical Assistance/On-the-Job Training (7 days) of Service Providers from Arusha Region (Arusha)	TBD	6 service providers from: -Basotu Z. Dispensary -Mbulu Govt Hospital -Ngarenaro HC -Selian Luth. Hosp. -Mtowambu -Orkesunet	Mzoo, F 1 RTT/FPU 1 RMCHC 1 DMCHC
Technical Assistance/On-the-Job Training of Service Providers from Tanga Region	TBD	6 FP providers trained during CWP #11 from: -Mlale HC -Makorora HC -Mombo RHC -Kabuku -Muheza DH -Mwera RHC	1 Trng Coord 1 RMCHC Mzoo, F (RTT) Muhingo, E (RTT)
RHU Seminar for Medical Assistants from MCH/FP Clinics No. 4 (Mbeya) Trip #B-441	Jun 6-Jun 11, 1994	20 medical assistants	Kapesa, A Lema, R 1 Resource
Technical Assistance to Service Providers Trained in Morogoro Trip #B-443	Jun 13-Jul 16, 1994	Trainees of CWP #25	Kamunya, R 1 RTT 1 UMATI 1 Supervisor
RHU Seminar for Medical Assistants from MCH/FP Clinics No. 5 (Mbeya) Trip #B-442	Jun 13-Jun 18, 1994	20 medical assistants	Kapesa, A Lema, R 1 Resource
CTU and Preceptorship Training (Nairobi) Trip #B-440	Jun 13-Jul 16, 1994	1 Consultant 1 RTT 1 UMATI	Chipamaunga, S Njagi, D
Technical Assistance to Service Providers Trained in Morogoro Region (Morogoro)	TBD Jun 1994 (2 weeks)	15 service providers trained in Morogoro during CWP #25	1 RTT 1 Supervisor 1 CTT/UMATI Trainer Goko, M (planning)

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Technical Assistance to Service Providers from Dodoma	TBD Jun 1994 (2 weeks)	Trainees of CWP #32	Goko, N (planning) 1 RTT 1 Supervisor 1 UMATI
Technical Assistance to Service Providers from Morogoro	TBD Jun 1994 (2 weeks)	Trainees of CWP #25	Goko, N (planning) 2 RTT 1 Supervisor 1 CTT/UMATI
Technical Assistance to Service Providers trained in Dodoma Region	TBD Jun 1994 (2 weeks)	service providers trained during CWP #32	1 RTT 1 Supervisor 1 CTT/UMATI Trainer Goko, N (planning)
Training Skills for District Trainers in Kagera and Mara Regions (Mwanza)	Jun 20-Jul 9, 1994	20 district trainers	1 CTT/UMATI 2 RTT 1 INTRAH
Technical Review (Dar) Trip #B-299	Jun 27-Jun 29, 1994	16 DTT, RTT, CTT	Mtawali, G Goko, N 1 CTT
RHU Seminar 1 for PST Tutors: Muhimbili CHS and Nursing Department Faculty (Morogoro) Trip #B-444	Jul 4-Jul 6, 1994	10 tutors/faculty from medical and nursing schools	Kapesa, A Wachira, J Mwakilasa 1 CEDHA
Training Project Evaluation (Dar) Trip #B-36	Jul 11-Aug 20, 1994		Yunkella, F Fontaine, A 2 MOH 1 USAID 1 UNFPA
Basic Training Skills for RTT in Lake and Kilimanjaro Zones (Dar) Trip #B-284	TBD Jul/Aug 1994	18	Githiori, F 1 CTT 1 UMATI
Preceptorship Skills: II (Morogoro) Trip #B-476	TBD Jul/Aug 1994	15	Mtawali, G 1 CTT 1 UMATI
RHU Seminar 2 for PST Tutors: Medical Assistants and Assistant Medical Officer Schools (Morogoro) Trip #B-445	Jul 25-Jul 29, 1994	15 tutors/faculty from MA and AMO schools	Kapesa, A Mwakilasa Matatu, S
Follow-up of RHU Activities (Morogoro)	Aug 8-Aug 13, 1994	DMO, AMO, MA, PST faculty and tutors of MAs and AMOs	INTRAH FPU
Planning for 1995/2000 Trip #B-301	Sep 1-Sep 5, 1994	9: -INTRAH -MOH -USAID -UNFPA -SEATS	1 INTRAH 1 FPU

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
** Togo MOHP Comprehensive Clinical FP Skills Workshop: VI Trip #B-454	Apr 13-May 6, 1994	12 service providers	Mensah, E 2 NTT
Final Trainee Follow-up Trip #B-428	TBD Jun/Jul 1994		2 INTRAH
Final Project Review Trip #B-244	TBD Jul/Aug 1994	-DSF -ATBEF	2 INTRAH
** Uganda MOH Evaluation of Trainers: II Trip #B-343	TBD	MTT	Mtawali, G
Reproductive Health Update for Medical Assistants (Kampala) Trip #B-449	Apr 11-Apr 15, 1994	20 medical assistants from H/Cs and DMUs who handle referred clients/patients with reproductive health problems	1 INTRAH 2 MOH/Univ Trainers 1 Trng Coord
Reproductive Health Update for Medical Assistants (Kampala) Trip #B-449	Apr 18-Apr 22, 1994	20 medical assistants from H/Cs and DMUs who handle referred clients/patients with reproductive health problems	1 INTRAH 2 MOH/Univ Trainers 1 Trng Coord
Curriculum and Trainee Materials Development for Trainers' Reproductive Health Update (Kampala) Trip #B-450	Apr 18-Apr 22, 1994		1 INTRAH 1 MOH
Reproductive Health Update for Trainers (including STD diagnosis and treatment) (Kampala) Trip #B-448	Apr 25-May 6, 1994	16 FP/MH trainers: -5 MTT -3 UPMA -2 FPAU -3 CARE -3 UNFPA	2 INTRAH
Reproductive Health Update for Medical Assistants (Kampala) Trip #B-449	Apr 25-Apr 29, 1994	20 medical assistants from H/Cs and DMUs who handle referred clients/patients with reproductive health problems	1 INTRAH 2 MOH/Univ Trainers 1 Trng Coord
Review and Revision of Translated and Field-tested Nurse Aides Guide II (Kampala)	Apr 25-Apr 30, 1994		3 Translators 3 Service Providers 1 MTT
Distribution of all INTRAH-assisted Materials for Uganda	TBD May/June 1994		
Printing and Distribution of Nurse Aides Guide in Luo, Atesot and Luganda Languages (Nairobi)	TBD May 1994		Nyoike (coordinator)
Final Internal Review (Entebbe)	TBD May 1994 (2nd week)	MTT	1 Trng Coord 1 MTT 1 ADMS

INTRAH TRAINING AND TECHNICAL ASSISTANCE FORECAST
April 1, 1994 - September 30, 1994

COMPONENTS	DATES	PARTICIPANTS # and Category	TRAINERS/ CONSULTANTS & CO-TRAINERS
Training Project Review and Re-planning	TBD Jun 1994	20: -1 AID Rep -7 MTT -1 SMO MOH/UNFPA -1 SMO MIS -1 IEC Coord, MCH/FP -2 MOH/UNFPA Trainers -2 Preceptors -DHVs -DMOs	Muhuhu, P Wachira, J 1 ADMS MCH/FP
Final Project Review (Kampala/Entebbe) Trip #B-395	Jun 15-Jun 17, 1994	20 MOH	Muhuhu, P Wachira, J 1 ADMS MCH/FP
Performance Evaluation Workshop (Nairobi) Trip #B-394	TBD 1994 (2 weeks)	-4 MTT -2 UNFPA trainers	Matatu, S 1 Consultant

TECHNICAL SERVICES

I. PUBLICATIONS AND TRAINING MATERIALS

A. Review of Reporting Period: October 1, 1993 – March 31, 1994

1. INTRAH completed and distributed the following materials:
 - English and French editions of the *List of Free Materials in Reproductive Health (1993 Supplement to the List of Free Materials in FP/MCH)* and
 - English/French edition of *Removing Medical Barriers to Family Planning Services*, the 1994 INTRAH Appointment Book for Trainers.
2. Development of the following INTRAH Training Information Packets continued:
 - *The Menstrual Cycle and Its Relation to Contraceptive Methods: A Reference for Trainers* and
 - *INTRAH Competency-Based Comprehensive FP Clinical Skills Curriculum: A Prototype*.
3. Development of the following material was initiated:
 - English and French versions of the 1994 sixth edition of the *List of Free Materials in Reproductive Health*.
4. Selected training materials and resources (including French and English editions of INTRAH publications and materials available from other sources) were shipped in response to requests from 279 institutions and individuals. The requests were from the following regions of the world:

• Africa	47
• Asia	93
• Canada	5
• Europe	18
• Latin America/Caribbean	22
• Near East/North Africa	47
• USA	47
5. INTRAH continued shipping supplemental materials (including recent INTRAH publications) to the training teams and institutions in sub-Saharan Africa that had received the English and French INTRAH Trainers' and Clinicians' Reference Libraries. Thirty-five additional Reference Libraries were assembled, and their distribution to the Tanzania Ministry of Health was initiated.
6. Follow-up of INTRAH Trainers' and Clinicians' Reference Libraries took place in Zimbabwe, Rwanda, Burkina Faso, Cameroon and Kenya. Of particular interest:
 - In Kenya, the TRL and CRL materials were used by trainers for knowledge update and as references in preparing curricula and training materials. The materials that were integrated into existing libraries were the most used.
 - In Rwanda, 50% of the INTRAH Reference Libraries were either not available or available but not used. Those Reference Libraries that were not available were locked up because there was no suitable or safe place for them. Recommendations were made for safe and appropriate places to organize


the materials and make them available to trainers, supervisors and preceptors.

- In Zimbabwe, the TRL and CRL materials were used for updating trainers, curricula and training materials and for reference during client management. Where the materials were easily accessible, as in existing libraries, there were more users.
7. INTRAH participated in one meeting of the R&D/POP Training Materials Working Group and continued to contribute to the Working Group's training materials database. The INTRAH Training Materials Officer was elected co-chair of the Working Group.
 8. INTRAH Collection staff continued to provide materials and information retrieval services to staff members in Chapel Hill, Nairobi, and Lomé.

B. Projected Activities: April 1 – September 30, 1994

1. Finalize, print and distribute the English and French editions of the 1994 sixth edition of the *List of Free Materials in Reproductive Health; The Menstrual Cycle and Its Relation to Contraceptive Methods: A Reference for Trainers* and the *INTRAH Competency-Based Comprehensive Family Planning Clinical Skills Curriculum: A Prototype*.
2. Complete and distribute English and French versions of INTRAH Technical Information Memos on contraceptive methods and return to fertility; reproductive tract cancers and contraception; hormonal methods, blood pressure and heart disease; and STDs and FP methods.
3. Follow-up the distribution of 35 INTRAH Reference Libraries to the Tanzania Ministry of Health. Continue disseminating new INTRAH publications to supplement the INTRAH English and French Trainers' and Clinicians' Reference Libraries distributed to training teams and institutions in sub-Saharan Africa.
4. Continue assisting regional offices in ordering and distributing workshop materials for INTRAH projects. Continue providing resource materials for institutions collaborating with INTRAH and in response to specific requests from institutions and individuals working in developing countries.
5. Continue collecting and reporting feedback on INTRAH publications. Continue follow-up and evaluation of INTRAH publications and use of INTRAH Reference Libraries as part of on-site participant follow-up in INTRAH project countries.
6. Continue to participate in meetings of the Training Materials Working Group and in the Working Group's training materials database.
7. Continue to provide books, journals, and research information to INTRAH staff in Chapel Hill and the Regional Offices.

**NUMBER OF TRAINING MATERIALS
PROVIDED BY INTRAH, BY COUNTRY
(September 24, 1989 - March 31, 1994)**



*Includes materials sent to INTRAH Regional Offices for distribution in their regions during FY 90.

**Includes all countries receiving fewer than 376 items.

Source: INTRAH's Materials Distribution Database

4/2

II. EVALUATION

A. Review of Reporting Period: October 1, 1993-March 31, 1994

Follow-up of a Sample of Participants. Rwanda. August 16-September 10, 1993

INTRAH Regional Evaluation and Supervision Specialist Mr. Onanga Bongwele and two INTRAH consultants provided technical assistance to a team of ONAPO and Ministry of Health staff in following up a sample of (ONAPO and INTRAH-trained) trainees, including national and regional trainers, clinical FP preceptors and clinical FP service providers.

Annual Project Review and Planning. Rwanda. September 13-24, 1993

INTRAH Program Officer for Francophone Africa Ms. Maureen Corbett, Mr. Onanga Bongwele and staff from ONAPO and the MOH reviewed project achievements using trainee follow up results, and recommended changes in the future INTRAH-assisted activities with ONAPO and the MOH.

Impact Reporting. October 1993-January 1994

Both INTRAH Regional Offices collected data and prepared impact reports from countries showing significant changes in impact indicators after INTRAH project activities. Results from Burkina Faso, Cameroon, Tanzania Uganda and are found in charts and graphs on pages 65 - 87.

UNFPA Trainee Follow-up. Togo. September 13-October 1, 1993

Two INTRAH consultants provided technical assistance to the UNFPA training project in Togo during a four-week follow-up of clinical FP trainees in the Kara and Maritime regions. The activity included collection of data for the preparation of the next phase of the UNFPA/DFH project.

Project Monitoring. Cape Verde. September 28-October 8, 1993

INTRAH/Lomé Director Mr. Pape Gaye traveled to Praia to monitor the INTRAH/MOH project plan for FY 1994 activities.

Inventory of National School for Medical Auxiliaries Family Planning Practicum Sites in Sokode. Togo. September 30-October 15, 1993

INTRAH Consultant Mrs. Emilie Mensah provided technical assistance to the National School for Medical Auxiliaries in conducting an inventory of FP practicum sites in Sokode, the MCH center and the Maternity.

Research Study on National MCH/FP Service Policy, Standards and FP Protocols. Cameroon. Ongoing 1993-March 1994

As a part of a research study of the impact of MCH/FP service policies and standards and FP protocols on the reduction of medical barriers to FP service access, carried out

within the framework of the INTRAH/DSFM training project in Cameroon, Family Health International and the Pan-African Association of Anthropologists oversaw the training of researchers in October and the collection of baseline data in December 1993. Analysis of baseline data will be followed by a short technical report prepared by FHI.

Development of Draft Final Project Review Protocol, October 1993-February 1994

INTRAH Evaluation Officer Ms. Constance Newman worked with INTRAH program and technical staff from all three offices to develop a draft final project review protocol. The protocol will be finalized during an Evaluation Technical Working Group scheduled in May-June 1994 (see below) and will assure that results from final in-country project reviews will encompass comparable dimensions.

Financial Review/Monitoring Visit, Burkina Faso, October 27-November 3, 1993

Mr. Pape Gaye and Mrs. Beatrice Ekué conducted a financial review of the INTRAH/DSF training project.

Monitoring for INTRAH/MOH Training Project, Tanzania, September 13-17 and November/December 1993

INTRAH Regional Director Miss Pauline Muhuhu and INTRAH/Nairobi Deputy Regional Director Mrs. Jedida Wachira monitored the INTRAH/MOH training project in Tanzania.

Baseline Survey of Medical Barriers and FPU Needs for Medical Assistants, Tanzania, October 25-December 31, 1993

The INTRAH/Nairobi office worked with Tanzanian personnel to design and implement a baseline survey on medical barriers. Miss Pauline Muhuhu, Director of INTRAH's Nairobi office, and Mrs. Jedida Wachira, Deputy Director, oversaw the collection of data from 50% of the major health centers in 20 regions of Tanzania, which will be used as baseline for an impact study. Results were also used to develop a curriculum for subsequent Reproductive Health Updates.

Preparation for Performance Evaluation Workshop, Burkina Faso, November 3-16, 1993

Ms. Constance Newman traveled to Burkina Faso to provide technical assistance to INTRAH's Resident Consultant and National trainers in planning a performance evaluation workshop for 16 participants from the Direction de la Santé Familiale (trainers, supervisors and preceptors). Planning included the adaptation of a detailed training curriculum, based on a translated performance evaluation curriculum (1992 Nakuru, Kenya) and the development of a videotape for training observers.

Dissemination of Nurse Aides Study Results, Uganda, November 2-3, 1993

Miss Pauline Muhuhu, INTRAH Deputy Director Ms. Lynn Knauff, members of the MTT and INTRAH Consultant Mrs. Fatu Yumkella facilitated the dissemination of results of a

Nurse Aides study to 20 managers, policymakers (including USAID/Kampala), trainers, and staff working in districts involved in the training of Nurse Aides. Among other findings, the study indicated that trained Nurse Aides were instrumental in increasing the capacity of the Ministry of Health to deliver family planning services.

Performance Evaluation Workshop, Burkina Faso, November 15-30, 1993

INTRAH Resident Consultant Mr. Joanny Kabore, Mr. Onanga Bongwele and 3 national trainers conducted a 10-day workshop whose purpose was to strengthen performance evaluation skills and follow-up capability of 11 Burkinabe trainers, preceptors and supervisors working in USAID bilateral project provinces.

Internal Annual Review of the MOH/INTRAH Training Project, Uganda, December 13-24, 1993

Five members of the Uganda MOH Master Training Team conducted an internal annual review during which achievements and lessons learned were documented and implementation problems and training and other needs were identified. Recommendations were made to the Ministry of Health for meeting needs and solving implementation problems.

Cooperating Agencies' Meeting, Washington, D.C., February 1994

Ms. Constance Newman joined other INTRAH staff as participants at the USAID/Washington Cooperating Agencies' Meeting. Ms. Newman made a presentation on "Performance Evaluation in Clinical Training" on Professional Day, which took place directly after the meeting.

End of Project Evaluation, Chogoria, Kenya, January 17-25, 1994

An end of project impact evaluation was conducted by Chogoria staff.

Clinic Inventory and Clinic Needs Assessment, Cape Verde, January 4-21, 1994

INTRAH Regional Clinical Officer Dr. Manuel Pina worked with the Cape Verde Ministry of Health to prepare for a clinic inventory and clinic needs assessment on 5 islands in Cape Verde (Sal, Brava, Boa Vista, Maio and San Nicolau)

Finalization/Adaptation of Nakuru Performance Evaluation Curriculum for Tanzania Performance Evaluation Workshop, December 1993 -February 1994

Mrs. Jedida Wachira reviewed and edited a previously developed (i.e., for Nakuru) performance evaluation curriculum for technical comprehensiveness and adequacy of trainers' instructions, and simplified the curriculum and session plans to match the trainee profile for a performance evaluation workshop scheduled in Tanzania in March 1994.

Performance Evaluation Workshop, Tanzania, March 7-18, 1994

INTRAH/Nairobi staff provided technical assistance to the Ministry of Health in

conducting a performance evaluation workshop in Dar es Salaam to strengthen performance evaluation and follow-up capability of 17 key Tanzanian trainers and supervisors.

INTRAH/DSF Training Project Review. Burkina Faso. December 6-10, 1993

Mr. Pape Gaye and Mrs. Beatrice Ekue conduct a project review, including review of project accomplishments, successes and problems and planning for CY 1994 activities.

Cape Verde FP Supervision and Evaluation Skills Workshop. January 25-February 4 1994

Mr. Onanga Bongwele provided technical assistance to two FP trainers at the Directorate of MCH/FP in planning (January) and conducting (January/February) a workshop on competency-based supervision and performance evaluation for 11 participants.

Performance Evaluation Workshop. Lomé, Togo. March 7-11, 1994

Ms. Newman and INTRAH Consultant Dr. Kinnard White conducted a 5-day workshop in performance evaluation for 13 resource persons working in the Francophone Africa region.

INTRAH/DSFM Project Monitoring. Cameroon. March 16-30, 1994

Mr. Pape Gaye and Mrs Beatrice Ekue conducted a project monitoring visit to plan for remaining activities in the INTRAH/DSFM project.

Collaboration With Other Cooperating Agencies. Ongoing, 1993-1994

Ms. Newman reviewed an AVSC proposal for the follow up of 25 trainers from seven Francophone Africa countries, trained by AVSC and INTRAH in 1992 in training methodologies, Minilaparotomy Under Local Anesthesia and Counseling techniques.

Health Auxiliary Mini-Needs Assessment. Rwanda. February 14-26, 1994

Mr. Onanga Bongwele and INTRAH Consultant Dr. Boniface Sebikali worked with ONAPO and MOH staff in conducting a needs assessment in 4 regions of Rwanda.

On the Job Training in Performance Evaluation. Tanzania. March 7-18, 1994

Mrs. Jedida Wachira and INTRAH Consultant Mrs. Stembile Matatu worked with J. Bategereza to train 17 participants in performance evaluation skills.

B. Projected Activities: April 1, 1994-September 30, 1994

National Society for Performance and Instruction Conference. April 4-8, 1994

Ms. Newman will attend the annual NSPI conference in San Francisco, which will

feature emerging performance technologies.

Trainee Follow-up, Tanzania, April 15-May 19, 1994

INTRAH RO/N consultants will provide technical assistance to national trainers, as well as representatives from UMATI and the DMCMC, in the follow up of 47 trainees (20 trained in basic clinical FP, 12 in comprehensive clinical FP, 12 as supervisors and 5 in IUD insertion).

Training of National Trainers in Training Evaluation, Togo, May 1994

Two INTRAH consultants will conduct a two-week workshop for 21 clinical trainers in Lomé. The purpose of the workshop is to strengthen training evaluation and follow-up capability of national clinical trainers.

Evaluation Technical Working Group, Kenya, May 30-June 3, 1994

The Evaluation Officer will convene an INTRAH working group (comprised of program and technical staff) in Nairobi to review PAC IIB evaluation procedures and approaches for their usefulness and rigor, and to plan for future evaluation approaches. This will include the completion of a final project review protocol. TWG members will be: Ms. Maureen Corbett, Mr. Onanga Bongwele, Mrs. Jedida Wachira and Dr. Manuel Pina.

Technical Working Group to Develop a Prototype Performance Evaluation Curriculum, Kenya, June 6-8, 1994

The Evaluation Officer will work with Mrs. Jedida Wachira and Mr. Onanga Bongwele to develop an outline for a prototype performance evaluation training curriculum. This will include a conceptual framework for performance assessment/evaluation. Development of the outline prototype curriculum will be based on INTRAH's PAC IIa and IIb experiences in preparing trainers, supervisors and preceptors to conduct performance evaluation in Francophone and Anglophone Africa.

Research Study on National MCH/FP Service Policy and Standards and FP Protocols, Cameroon, March-June 1994

Post-intervention (i.e., dissemination of national MCH/FP service policies and standards and FP protocols and contraceptive technology updates) data from clients and service providers will be collected in May/June, and results analyzed in North Carolina by FHI. Dissemination of results will take place in January 1995.

Final Follow-up and Final Review of the INTRAH/DSFM Project, Cameroon, April-June 1994

A final follow up of a sample of trainees will be conducted in April and May, in advance of a final project review whose purpose will be to document project achievements and processes. A roundtable with in-country donors and government ministry officials will be convened to review findings and recommendations of the follow-up and final review and to plan for future activities. The final review is scheduled for June 22-29.

Final Follow-up and Final Review of the INTRAH/MOH Project, Cape Verde, May-June 1994

Mr. Onanga Bongwele and two FP trainers at the Directorate of MCH/FP will conduct an on-site follow up of selected trainees to assess the quality of service delivery at service sites. Results will be used during the final project review (whose purpose will be to document project achievements and processes), to be conducted by Mr. Pape Gaye and Mrs. Beatrice Ekue immediately after the follow up.

Final Follow-up and Final Review of the INTRAH/MOH Project, Togo, June/July

Two INTRAH staff and/or consultants will provide technical assistance to the Ministry of Health and ATBEF in a follow up of a sample of trainees. This follow up will be immediately followed by a final project review, whose purpose will be to document project achievements and processes, and to recommend directions for future activities.

Final Follow-up and Final Review of the INTRAH/DSF Project; Burkina Faso, TBD

One INTRAH staff and/or consultant will provide technical assistance to the Directorate of Family Health of the Ministry of Health, in a follow up of a sample of trainees. This activity will be immediately followed by a final project review to document project achievements and processes and to recommend directions for future activities. Two INTRAH program and/or technical staff will conduct the final project review.

Final Review, Rwanda, TBD, 1994

A final project review to document project achievements and processes will be conducted and recommendations will be made for future activities. INTRAH, ONAPO, the MOH, USAID/Kigali and (MINIPRISEC) will participate.

On the Job Training in Performance Evaluation at 10 Sites, Tanzania, TBD, 1994

The INTRAH/Nairobi Office will conduct on the job training in performance evaluation.

Follow-up of UNFPA Trainees, Tanzania, April-May, 1994

INTRAH Consultants Ms. Shalote Chipamaunga and Mrs. Grace Ojirot will conduct a follow up of participants trained in the UNFPA-assisted project in Tanzania.

Evaluation of MOH and UNFPA Training Projects, Tanzania, July-August 1994

2 INTRAH consultants will work with UNFPA, USAID and the Tanzanian Ministry of Health in the final evaluation 2 MOH Final Evaluation

Follow up of RHU Activities, Tanzania, August 1994

INTRAH/Nairobi, in collaboration with the Family Planning Unit of the Ministry of Health and UMATI, will follow up five Reproductive Health Updates in the Mwanza, Arusha, Dodoma, Mbeya and Morogoro zones of Tanzania.

56

Final Project Review, Uganda, June 15-17, 1994

INTRAH Nairobi staff Miss Pauline Muhuhu and Mrs. Jedida Wachira will review project accomplishments and processes and will make recommendations for future activities.

Performance Evaluation Workshop, Uganda, TBD 1994

Mrs. Stembile Matatu will train 4 MTT and 2 UNFPA trainers in a two week performance evaluation workshop.

Preparation and Distribution of PAC IIb Africa Final Evaluation, TBD, 1994

The Evaluation Officer will prepare a final report based on results of final project reviews and other management information. This will be done in consultation with the INTRAH Director and Deputy Director.

Training Multiplier Effects

TABLE 1
INTRAH Second Generation Trainees* by Type of Training

Country	Type/Date of Training	Number and Type First Generation Trainees Followed-Up	Number of Second Generation Trainees Produced	First/Second Generation Trainee Ratio
Burkina Faso	TOT April '90	13 PST & IST National Trainers	586 in two years (See Table 2)	1:45
Burkina Faso	TOT Feb. '92	10 Provincial Trainers	101 in nine months	1:10
Burkina Faso	Clinical FP Preceptors' Skills May '92	9 FP Service Providers	88 in nine months	1:10
Cameroon	Clinical FP Preceptors' Skills Nov. '91	5 FP Service Providers	52 in nine months	1:10
Cameroon	TOT September 1992	11 National Trainers	317 in seven months	1:29
Kenya Chogoria	Clinical FP Skills Update for Coordinators September 1991 Refresher FP Skills Curriculum Development May 1992	7 Rural Health Unit Coordinators (RHU) 4 RHU Coordinators	206 Service Providers	1:19

*Second generation trainees are those who are trained by PAC IIb-trained participants, independent of INTRAH technical or financial input

INTRAH

Training Multiplier Effects

TABLE 1 (CONTINUED)
INTRAH Second Generation Trainees* by Type of Training

Country	Type/Date of Training	Number and Type First Generation Trainees Followed-Up	Number of Second Generation Trainees Produced	First/Second Generation Trainee Ratio
Rwanda	TOT June 1992 Clinical FP Preceptor Training, Nov/Dec 1991	15 ONAPO Regional Trainers	665 Teachers and FP Service Providers	1:44
Tanzania	Training of Trainers May 1992	9 Regional Trainers	178 Service Providers	1:20
Togo	Clinical FP Preceptors' Skills Oct. '91	7 FP Service Providers	100 in thirteen months	1:14
Uganda	FP/MH Clinical Update and Preceptors' Skills Aug. '91	11 FP Service Providers	205 in seven months	1:18
Uganda	Basic Training Skills for Trainers April 1992	4 UNPFA Trainers 2 Uganda Life Saving Skills (ULSS) Trainers	70 Service Providers in UNPFA-assisted Project Districts 15 ULSS Midwives	1:18 1:8
Uganda	Comprehensive Clinical FP Skills in Jan/Feb 1992 Basic Training Skills in April 1992	3 Uganda Private Midwives Associa- tion (UPMA)/ ACNM Project	62 Private Midwives from UPMA working in 62 new service sites	1:21

*Second generation trainees are those who are trained by PAC IIB-trained participants, independent of INTRAH technical or financial input

INTRAH

Regional Training Multiplier Effects


TABLE 3 Second Generation Trainees* Produced by Uganda Participants in September 1990 INTRAH Anglophone Regional Training Methodologies Workshop		
Number of First Generation Participants Followed-Up in Uganda	Number of Second Generation Trainees Produced	First/Second Generation Trainee Ratio
2 Master FP Trainers	37 UNFPA Trainers/Service Providers	1:19
1 Master FP Trainer	24 CBD Agents in East Ankole	1:24

*Second generation trainees are those who are trained by PAC IIb-trained participants, independent of INTRAH technical or financial input

April 1993

Burkina Faso

Performance of Four(4) Categories of PAC Workers Trained in the INTRAH/DSF Project




N = 41

Source: INTRAH/DSF Trainee Follow Up, November 1992

Cameroon

Increase in New FP Acceptors* in Seven (7) Service Sites




* Pills, Injectables, IUD, Barrier Methods

Source: INTRAH Trainee Follow Up, March 1993

Cameroon

Increase in New FP Acceptors* in Three (3) Service Sites




* Oral contraceptives, Injectables and IUDs

** SEATS, PCS and UNFPA also worked in Cameroon during 1993 - 1994

Source: MOH/Cameroon, January 1994

Tanzania

Increase in Number of Acceptors of Depo Provera® and IUDs in Six (6) MCH Service Sites in Three (3) Regions*




* Mara, Mwanza and Kagera regions

** Comprehensive Clinical FP Skills Workshop and On-the-Job Training and Support by Trainers and Supervisors

Source: INTRAH/MOH, June 1993

Tanzania

Increase in Total Number of Oral Contraceptive Acceptors in Four (4) MCH Service Sites in Three (3) Regions




* Comprehensive clinical FP skills workshop and on-the-job training and support by trainers and supervisors

Source: INTRAH/MOH, June 1993

Togo

Average Performance Score of Trained* PAC Workers in Five (5) Regions in Relation to Performance Standard**



* Clinical Skills with IUD Insertion


** Performance Standard = 75%

N = 15

Source: INTRAH/DSF Follow Up, November 1992

Uganda

Increase in Number of FP Service Providers in Nine (9) Districts after Nurse Aides Training




Source: INTRAH Nurse Aides Study, October 1993

62

Uganda

Increase in Total Number of All Types of Clients Seen by Nurse Aides After Training, in Nine (9) Districts*




* Mbarara, Bushenyi, Rukungiri, Kabale, Hoima, Kasese, Kabarole, Bundibugyo, Masindi

Source: INTRAH Nurse Aides Study, October 1993

Uganda

Average Performance Score on Counseling for All* FP Methods of Trained Nurse Aides in Nine (9) Districts in Relation to Performance Standard**



* Condoms, Foam Tablets, OCs, IUDs, Depo Provera® and referral for VSC.

** Performance Standard = 65%

Source: INTRAH Nurse Aides Study, October 1993

N = 27 Nurse Aides

III. CLINICAL SERVICES

A. Review of Past Six Months: October 1, 1993 - March 31, 1994

1. Presentations:

- American Public Health Association 121st Annual Meeting and Exhibition, "Reducing Medical Barriers and Increasing Access to Services and Quality of Care through the Development of National Family Planning Service Policies and Standards: Examples from sub-Saharan Africa," October 24-28, 1993, San Francisco, CA.
- 1994 Cooperating Agencies Meeting, "Oral Contraceptives: Scientific Update," Professional Development Day, February 22-25, 1994, Washington, DC.
- Ministry of Public Health, Cameroon, Dissemination Seminar on MCH/FP Service Policies and Standards, and FP Service Protocols, "Combined Oral Contraceptives and Depo Provera®: Reducing Medical Barriers by Updating Information," March 16-18, 1994, Cameroon.

2. Medical Barriers and Collaboration with Other CAs:

- Participated in the March 7-10, 1994, WHO Meeting on "Improving Access to Quality Care in Family Planning: Medical Criteria for Selected Methods of Contraception," Geneva.
- Continued responsibility as Chair of the Interagency Guidelines Working Group and oversaw preparation of the current version of the Guidelines Working Group's "Recommendations for Updating Selected Practices in Contraceptive Use, Volume I: Estrogen-Containing Oral Contraceptives, Progestin-Only Injectables, NORPLANT® Implants, and Copper-Bearing IUDs: Results of a Technical Meeting."
- Continued to participate in the U.S.A.I.D. Office of Population's Medical Barriers Steering Committee.
- Joined CA colleagues from Tulane and FHI in preparing an article submitted for publication, "Access, Quality and Medical Barriers in International Family Planning Programs."
- Collaborated with Dr. Robert Hatcher, Emory University by reviewing the latest version of the abbreviated text, *Essentials of Contraceptive Technology*.
- Reviewed drafts of the "Depo Provera®" module developed by FHI, and reviewed one draft of the FHI "Lactational Amenorrhea Method (LAM)" module.

3. Medical Barriers in Cameroon:

- Lectured on medical barriers and served as a technical resource person for the Bafoussam, Cameroon Dissemination Seminar on MCH/FP Service Policies and Standards, and FP Service Protocols, Ministry of Public Health, March 16-18, 1994.
- Helped seminar participants to identify medical barriers and other inaccuracies in the June 1993 Cameroon MCH/FP Service Policy and Standards and FP Service Protocols (French and English versions).
- Reviewed drafts of the FHI client questionnaire for medical barriers research in Cameroon.

4. Newly Independent States (NIS):

- Assisted AVSC in a program planning visit to two Central Asian republics, Uzbekistan and Kazakhstan (October 4-15, 1993). Surveyed clinic needs for equipment, supplies and training for non-VSC clinical FP services, and made recommendations to AVSC.

5. Support of INTRAH Regional Clinical Staff:

- Channeled articles and other appropriate material to regional office staff, and responded to information requests.

B. Projected Activities Next Six Months: April 1, 1994 - September 30, 1994

1. Medical Barriers and Collaboration with Other CAs:

- Continue to participate in the Medical Barriers Steering Committee.
- Continue to serve as Chair of the Guidelines Working Group. Complete work on the next version of the "Recommendations for Updating Selected Practices in Contraceptive Use, Volume I: Estrogen-Containing Oral Contraceptives, Progestin-Only Injectables, NORPLANT® Implants, and Copper-Bearing IUDs: Results of a Technical Meeting," submit this version to WHO for review, incorporate WHO feedback, finalize the document and arrange for distribution.
- Continue to review in detail future drafts of Dr. Hatcher's *Essentials of Contraceptive Technology*.

2. Clinical Training and Training Materials:

- Collaborate with INTRAH Regional Office colleagues to help complete:
 - the INTRAH TIP, "*The Menstrual Cycle and Its Relation to Contraceptive Methods*," and
 - the 1994 version of the "*INTRAH Competency-Based Comprehensive FP Clinical Skills Curriculum: A Prototype*."
- Prepare English and French versions of at least four Technical Information Memos, including:
 - "*Contraceptive Methods and Return to Fertility*,"
 - "*Reproductive Tract Cancers and Contraception*,"
 - "*Hormonal Methods, Blood Pressure and Heart Disease*," and
 - "*STDs and FP Methods*."


3. Support of INTRAH Regional Clinical Staff:

- Continue to respond to information requests from the INTRAH regional offices and continued preparation of update memos for regional office technical staff.

APPENDICES

Appendix A
INTRAH Organizational Chart

INTRAH ORGANIZATIONAL CHART



C. Stuck	Admin. Asst.	50%
C. Lewis	Secretary	
J. Dennis	Data Proc. Asst.	
V. Johnson	Secretary	50%

Technical Services		
C. Murphy	Trng. Mat'ls. Officer	
M. Angle	Clinical Officer	55%
C. Newman	Evaluation Officer	
(Vacant)	Comp. Sys. Admin.	88%
(Vacant)	Translator	75%
P. Maglaque	Librarian	75%
S. Eudy	Admin. Secretary	90%
B. Wollan	Secretary	
D. Manandhar	Student Assistant	83%
K. Curtis	Student Assistant	30%
P. Bright	Student Assistant	50%
P. Zook	Student Assistant	10%
M. Park	Student Assistant	50%

Regional Office - Lomé	
P. Gays	Regional Director
(Vacant)	Trng/Tng Mat. Office
M. Pina	Clinical Officer
O. Bongwele	Eval/Supv Spec.
B. Ekue	Admin. Officer
K. Segbaya	Admin. Asst./Acct.
Y. Aduayi	Translator
C. Abio	Bilingual Secretary
S. Anthony	Bilingual Secretary
J. Neloumngaye	Secretary
L. Lawson	Bilingual Secretary
K. Gbedegbegnon	Office Assistant
K. Aghah	Office Assistant
A. Akinipoe	Office Clerk

Regional Office - Nairobi	
P. Muhuhu	Regional Director
J. Wachira	Deputy Reg. Director
G. Mtawali	Clin. Prog. Officer
D. Walyald	Admin. Officer
(Vacant)	Mgmt / Eval. Officer
T. Kimani	Prog. Admin. Officer
(Vacant)	Senior Secretary
L. Muya	Jr. Secretary
J. Kiros	Info. Mgmt. Assst.
G. Mungai	Accts/Purch. Clerk
E. Chea	Office Assistant
S. Njoro	Secretary

Technical Advisory Committee

Technical Advisory Committee

Appendix B

Chronological Chart of Completed Activities (from September 25, 1989 - March 31, 1994)

APPENDIX B
CHRONOLOGICAL CHART OF COMPLETED ACTIVITIES, BY COUNTRY
September 25, 1989 - March 31, 1994

LOCATION	TECHNICAL ASSISTANTS/ TRAINERS	TITLE	DATES	PARTICIPANTS
** BENIN MOH Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J Gaye, P Boly, A Bongwele, O	Francophone Technical Advisory Committee Meeting Site Visit Meeting to Plan for Proposed USAID/Benin FP Project	Nov 12-Nov 16 91 May 26 92 Mar 29-Apr 2 93	1 MOH: -Dr. Susan Zomahoun, UNFPA Project Coordinator
** BOTSWANA FHD Nairobi	Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	1: -Mrs. Lucy Maribe, MCH/FP Officer, FHD
** BOTSWANA MOH Nairobi	Knauff, L Beasley, G Mtawali, G Wachira, J Gathu, K Wachira, J Corbett, M Muhuhu, P Wachira, J Knauff, L	Training Needs Assessment Update Technical Assistance for NHI Manual Revision and Finalization Workshop Training Needs Assessment Update Regional Conference on Guides and Guidelines	Mar 5-Mar 20 90 Jul 2-Jul 12 90 Feb 23-Mar 13 92 Oct 19-Oct 22 93	19 MOH PST trainers Ms. Neo Mokgautsi, MCH/FP Tutor, MOH
** BOTSWANA NHI Nairobi Nairobi	Jennings, L Hahn-Rollins, D Boly, A Wachira, J Wachira, J Knauff, L Ngcongco, N	Regional Training Methodologies Workshop for National Family Planning Trainers Anglophone Technical Advisory Committee Meeting	Sep 17-Sep 28 90 Apr 15-Apr 18 91	2: -Mrs. Clara Bapindi, Senior Tutor, NHI -Miss Mary Moseki, Lecturer, NHI 1 NHI: -Mrs. Neo Mokgautsi, Senior Tutor
** BURKINA FASO MOHSAF	Gaye, P Corbett, M Baker, R (2/12-14) Durham, C (2/12-14) Bongwele, O Bongwele, O Bongwele, O Kabore, J (NTT) Zoungrana, C (NTT) Seck, P Mutombo, Y (5/7-26) Sebgo, P (NTT) Sawadogo, L (NTT)	Site Visit Conference to Disseminate OR Findings Technical Assistance to Prepare Curriculum for Update of Service Providers Trained in 1987 Training of Trainers Workshop Comprehensive Clinical FP Skills Workshop	Feb 5-Feb 14 90 Apr 2-Apr 4 90 Apr 5-Apr 10 90 and May 2-May 4 90 Apr 17-Apr 28 90 May 7-Jun 15 90	16: -IEC -NSPH -13 clinicians 12 provincial level physicians/service providers

	Bongwele, O Thiam, D Gaye, P (10/29-11/3, 11/14-17) Kabore, J Royer, AC	Training Needs Assessment	Oct 29-Nov 17 90	
Lome	Bongwele, O Gaye, P Knauff, L Corbett, M Kabore, J deSole, R Batta, F Sebgo, P	Preparation of Burkina Faso PAC Iib Project Proposal	Dec 3-Dec 15 90	
Nairobi	Gaye, P Wachira, J Knauff, L Ngcongco, N	Project Development Anglophone Technical Advisory Committee Meeting	Mar 4-Mar 6 91 Apr 15-Apr 18 91	1 MOHSA: -Mrs. Fatoumata Batta, DFP National Training Coordinator 66 from the national and provincial levels of the MOHSA
	Gaye, P Ekue, B 1 TRG (Leonhardt) 1 PCS (Langlois) 4 National Trainers	National Conference to Launch FP/MCH Activities of the GOBF/USAID Bilateral Project	Apr 22-Apr 24 91	
Lome	Baker, R Ekue, B Gaye, P Kabore, J Bongwele, O Newman, C	Subcontract Amendment Regional Evaluation Seminar/Workshop	May 16-May 17 91 May 21-May 28 91	3 MOHSA: -Mrs. Franceline Ilboudo, DSF Head of MCH -Mrs. Pascaline Sebgo, DSF Head of FP -Mrs. Awa Dipama, DFP Midwife
	Royer, AC (accomp)	Study Tour to Chogoria, Kenya	Aug 24-Sep 7 91	5 MOHSAF: -Mrs. Franceline Ilboudo, DSF Head of MCH -Mr. Toussaint Ouedraogo, DSF Deputy Head of FP -Mrs. Pauline Cassolom, DSF Head of IEC -Dr. Gaston Sorgho, Head of Gaoua/Poni Hospital -Ms. Georgette Soudre, Head of the Dispensary in Bam Province
	Boly, A Kabore, J	Technical Assistance to Collect and Prepare Baseline Documents for MCH/FP Service Policy, Standards and Protocols	Sep 2-Sep 6 91	7: -(3) DSF (FP, MCH, IEC) -(1) DEP -(2) DFP -(1) ICSS
Goundi	Gaye, P Boly, A Kabore, J	Program Planning Workshop to Prepare First Draft of the MCH/FP Service Policy and Standards	Sep 4-Sep 6 91 Oct 21-Oct 28 91	36 from various ministries for service policy preparation and 37 (of which 23 were among the 36) for service standard preparation
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	4 MOHSAF: -Dr. Didier Bakouan, DSF Director -Mrs. Pascaline Sebgo, DSF Head of FP -Dr. Hounza Bihoun, DFP Director -Mr. Vitalien Kpoda, Head of Continuing Education, DFP
Tenkodogo	INTRAH DSF DFP Kabore, J Hounza, B (NTT) Beno, R (NTT)	Review of Comments/Feedback on Draft of MCH/FP Service Policy and Standards TOT for New Members of Provincial Training Teams: I	Dec 1991/Feb 1992 Jan 13-Jan 25 92	19 new PTT members

Koudougou	Bongwele, O Nongana, J (NTT)	TOT for New Members of Provincial Training Teams: II	Jan 13-Jan 25 92	20 new PTT members
Tenkodogo	Kpoda, V (NTT) Hounza, B (NTT) Beno, R (NTT)	TOT Update for Provincial Training Team Members: I	Jan 27-Feb 1 92	22 old PTT members
Koudougou	Kpoda, V (NTT) Nongana, J (NTT)	TOT Update for Provincial Training Team Members: II	Jan 27-Feb 1 92	10 old PTT members
Ouaga	Belem, J (NTT) Ouedraogo, T (NTT)	Comprehensive Clinical FP Skills Workshop: I	Feb 3-Mar 13 92	16 physicians, midwives and nurses
Ouaga	Mutombo, Y Yugma, T (NTT) Oubda, A (NTT) Boly, A	Clinical Preceptor Skills Workshop: I	Feb 10-Feb 22 92	10 preceptors (midwives) from Ouaga
	Kabore, J UNICEF GTZ	Population Research Dissemination Conference (Organized by the DSF and Population Council) Inventory of Needs and Available Resources to Develop MCH Curriculum	Feb 18-Feb 20 92 Feb 19-Mar 21 92	7: -DSF -DFP -DPS
	Boly, A Kabore, J 2 National Trainers (1 DSF, 1 DFP)	Finalization of the MCH/FP Service Policy and Standards	Mar 9-Mar 14 92	18: -MOHSAF -Ministry of Higher Education -GTZ -FPMD/MSH -SEATS -USAID -UNFPA
	Kabore, J Sorgho, M (NTT) Ilboudo, F (NTT) UNICEF DSF	Workshop to Develop MCH Curriculum for Refresher Training of Physicians, Midwives and Nurses	Mar 23-Apr 3 92	16: -DSF -GTZ -ENSP
Lome	Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	2: -Mrs. Agnes Oubda, Head of FP Services at Dapoya MCH Center -Mr. Joanny Kabore, INTRAH Resident Consultant in Burkina Faso
	INTRAH DSF DPF	Provide 20 Trainers' Reference Libraries	May 1992	
Ouaga	Oubda, A (NTT) Lankouande, J (NTT) Ouedraogo, T (NTT)	Comprehensive Clinical FP Skills Workshop: II	May 11-Jun 19 92	15: -physicians -nurses -midwives
Bobo	Traore, D (NTT) Traore, G (NTT) Sanou, B (NTT)	Comprehensive Clinical FP Skills Workshop: III	May 11-Jun 19 92	9: -physicians -nurses -midwives
Bobo	Mutombo, Y (5/18-24) Kabore, J (5/24-29) Yugma, T (NTT) Youl, C (NTT)	Clinical Preceptor Skills Workshop: II	May 18-May 29 92	11 preceptors from Bobo
Ouaga	Kabore, J Ilboudo, F (NTT) Traore, G (NTT)	MCH Refresher Training for National FP Trainers	Jun 29-Jul 9 92	21: -(16) national trainers -(5) resource persons
	Gaye, P Ekue, B	Project Monitoring	Jul 8-Jul 17 92	

	Bongwele, O Kabore, J DSF	Planning for Special Evaluation Study	Jul 13-Jul 17 92	
	DSF USAID	Recruitment of Secretary	Jul-Aug 1992	
	Kabore, J 5 National Trainers	Review and Finalization of the MCH Curriculum	Oct 12-Oct 16 92	
Ouaga	Kabore, J, Bongwele, O 10/19-30	Performance Evaluation and Orientation to the MCH Curriculum	Oct 12-Nov 5 92	21: -5 from central level -16 from provincial level
	Yugma, T (NTT) Ilboudo, F (NTT)			
	Newman, C	Participant Follow-up: I	Nov 16-Dec 10 92	
	Salami, L Kabore, J 4 NTT:			
	Belem, J			
	Dabire, E Oubda, A			
	Yugma, T			
	Gaye, P Ekue, B	Annual Project Review	Jan 11-Jan 15 93	
	Kabore, J DFP			
	DSF USAID			
	Kabore, J Mensah, E	Clinical FP Update for National Trainers	Feb 9-Feb 13 93	16 national trainers
	Kabore, J Mensah, E	Preparation of FP Service Protocols	Feb 15-Feb 20 93	10: -8 service providers -Head of the DSF MCH Section -Director of the DSF 10 nationals
	Kabore, J Ilboudo, F	Adaptation of MCH Curriculum for Refresher MCH Training of Assistant Birth Attendants	Mar 22-Apr 2 93	
	DSF DFP	Reproduction of 1000 Copies of MCH/FP Service Policy and Standards	By April 30, 1993	
	1 National Trainer 2 Provincial Trainers	Refresher MCH Training for Physicians, Midwives and Nurses (Bam, Yatenga, Poni, Oubritenga, Namentenga)	Apr/Jun 1993	90 physicians, midwives, and nurses from 5 provinces
	Pina, M	International Conference on FP in Sub-saharan Africa	May 12-May 13 93	
Ouaga	Ouedraogo, T (NTT) Oubda, A (NTT)	Comprehensive Clinical FP Skills Workshop: IV	Jun 7-Jul 17 93	15: -physicians -nurses -midwives
Bobo	Sanou, B (NTT) Pale, H (NTT)	Comprehensive Clinical FP Skills Workshop: V	Jun 7-Jul 17 93	15: -physicians -nurses -midwives
	Kabore, J Yugma, T (NTT) Youl, C (NTT)	Clinical Preceptor Skills Workshop: III (Ouaga: theory) (Ouaga and Bobo: practicum)	Jun 14-Jun 26 93	17: -12 midwives -2 physicians -3 state registered nurses
	Gaye, P Ekue, B USAID DSF	Project and Financial Review	Jun 14-Jun 19 93	
	DSF DFP	Production and Distribution of 100 copies of the MCH Curriculum for Physicians, Midwives and Nurses	July 1993	

	Kabore, J Oubda, A (NTT) Nougbara, J (NTT)	Workshop to Update the Comprehensive Clinical FP Skills Curriculum and Adapt it for the Basic Clinical FP Skills Training of Auxiliary Midwives and Certified Nurses (without IUD insertion) Special Financial Review Visit	Sep 13-Oct 3 93	10: -DSF -National Trainers -Provincial Trainers
	Gaye, P Ekue, B Kabore, J Newman, C	Planning for Performance Evaluation Workshop	Oct 28-Nov 5 93	
	Kabore, J Oubda, A (NTT) Kabore, B (NTT) Dabire, E (NTT)		Nov 3-Nov 15 93	
Ouaga	Bongwele, O Kabore, J Dabire, E (NTT) Oubda, A (NTT) Kabore, B (NTT)	Performance Evaluation Workshop: II	Nov 15-Nov 27 93	16 from central level and provincial level
Ouaga	Gaye, P Ekue, B 2 Provincial Trnrs 1 NTT	Project Review Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): Ia	Feb 5-Feb 13 94 Feb 28-Mar 25 94	DSF, DFP, USAID 13 auxiliary midwives and certified nurses from: -Kadiogo -Oubritenga -Gnagna
Ouaga	2 Provincial Trnrs 1 NTT	Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): Ib	Feb 28-Mar 25 94	12 auxiliary midwives and certified nurses from: -Bam -Bazega -Ganzourgou
	Kabore, J DPS NTT PTT	Site Visit to Plan for Basic Clinical FP Skills Training in Bobo	Mar 3-Mar 4 94	
Bobo	2 Provincial Trnrs 1 NTT	Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): II	Mar 7-Apr 1 94	15 auxiliary midwives and certified nurses from: -Poni -Sissili -Zoundweogo -Kossi
	Kabore, J DPS NTT PTT	Site Visit to Plan for Basic Clinical FP Skills Training in Ouahigouya	Mar 17-Mar 18 94	
Ouahigouya	2 Provincial Trnrs 1 NTT Kabore, J (3/21-23)	Basic Clinical FP Skills Training for Auxiliary Midwives and Certified Nurses (without IUD insertion): III	Mar 21-Apr 15 94	21 auxiliary midwives and certified nurses from: -Yatenga -Seno -Soum -Gourma -Namentenga
	Kabore, J	On-site Technical Assistance After Basic Clinical FP Skills Training in Bobo	Mar 30-Apr 1 94	
** BURUNDI	Gaye, P (1/22-2/5) Pina, M Corbett, M Fontaine, A (2/6-18)	Training Needs Assessment	Jan 22-Feb 18 93	
	Gaye, P	Assistance to USAID/Burundi During Health Systems Support Project Design	Apr 27-May 8 93	

** CAMEROON MOPH

	Lea, J Gaye, P Bongwele, O Pina, M Thiam, D Mutombo, Y	Site Visit Training Needs Assessment	Dec 1-Dec 7 90 Jan 20-Feb 9 91	
Nairobi	Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	1 MOPH: -Mr. Lucas Mbofung, Senior Technical Officer, DSFM
Lome	Gaye, P Kabore, J Bongwele, O Newman, C	Regional Evaluation Seminar/Workshop	May 21-May 28 91	2 MOPH: -Mr. Samuel Fru-Tumanjong, Health Administrator -Mrs. Sarah Mpouli, National Coordinator of Maternal and Child Care/FP Services
	Mutombo, Y Bongwele, O	Work Sessions to Draft FP Service Policy and Standards	Jul 2-Jul 11 91	15: members of the group established to coordinate development of service policy and standards, and other resource persons
	DSFM INTRAH	Review of the Draft FP Service Policy and Standards Document	Jul 29-Sep 6 91	
	Leke, R (SEATS-sponsored)	Work Sessions to Draft MCH Service Policy and Standards	Aug 26-Sep 7 91	MOPH Technical Committee
	Pina, M	Preparation of Comprehensive Clinical FP Skills Curriculum for Physicians, Midwives and Nurses	Sep 2-Sep 14 91	7 clinicians, clinical trainers and resource persons
	Gaye, P	Preparing a Five-Year Strategy of USAID Assistance with USAID, PCS, and SEATS	Sep 23-Sep 27 91	
	Bongwele, O	Work Sessions to Finalize MCH and FP Service Policy and Standards	Oct 9-Oct 11 91	21 members of the group established to coordinate development of service policy and standards, and other resource persons
	INTRAH RO/L INTRAH CH	Technical Review and Formatting of MCH/FP Service Policy and Standards	Oct-Nov 1991	
	Pina, M Bongwele, O Nasah, D (NTT) Bomba, C (NTT)	Clinical Preceptor Skills Training	Oct 28-Nov 8 91	14 clinicians identified as potential preceptors (during the TNA, Jan/Feb 1991)
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	2 DSFM: -Dr. David Awasum, Director -Mr. Lucas Mbofung, Coordinator of INTRAH/DSFM Project
	Pina, M Sebgo, P 5 NTT: Kukah, O Mpouli, S Lobe, M Mounloum, D Moluh, S Boly, A Kazadi, S	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: I	Nov 27-Dec 20 '91	14 service providers
	Gaye, P Newman, C Ekue, B MOPH USAID	Training of Trainers for National Team of FP/MH Trainers (basic TOT) Phase 1 Project Monitoring, Planning for Phase 2 and Subcontract Development	Jan 27-Feb 7 92 Feb 17-Feb 29 92	14 national trainers
Yaounde	Pina, M (3/23-4/8) Moluh, S (NTT)	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: II	Mar 23-Apr 24 92	15 service providers
Lome	Mpouli, S (NTT) Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	2: -Dr. Wamba, Maternite Centrale -Mrs. Odilia Kukah, Central PMI

	Pina, M	Preparation/Adaptation of Protocols for FP Following Existing Standards	May 18-May 29 92	5 resource persons
Yaounde	Pina, M Mutombo, Y Kukah, O (NTT)	Clinical Update and Orientation to Training Skills for National FP/MH Trainers	Jun 1-Jun 12 92	11 national MH/FP clinical trainers from project sites
Douala	Wamba, M (NTT) Pina, M Jombi, A (NTT) Essiben, A (NTT) INTRAH DSFM	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: III Provide 10 Trainers' Reference Libraries	Jun 29-Jul 30 92 July 1992	15 service providers
	Formulu, J (SEATS-sponsored)	Preparation of MCH Clinical Skills Curriculum for Physicians, Midwives and Nurses	Aug 1992	
Yaounde	Boly, A Mutombo, Y (8/31-9/11) Pina (11/9-21) Wamba, M (NTT) Kukah, O (NTT) Kalla, R (NTT)	Training of Trainers Workshop for National Team of MH/FP Trainers Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: IV	Aug 31-Sep 11 92 Nov 9-Dec 11 92	17 national trainers 16 service providers: -(6) physicians -(5) midwives/state nurses -(4) birth attendant nurses -(1) senior nurse
Yaounde	Gaye, P Ekue, E DSFM USAID	Duplication of MCH/FP Service Policy Document Planning for Follow-on Assistance and Financial Review	Nov/Dec 1992 Dec 14-Dec 18 92	
Douala	Boly, A Bula-Bula, L	Training in Training Evaluation for National Team of MH/FP Trainers	Jan 20-Feb 5 93	17 trainers
	Kabore, J (3/1-14) Jombi, A (NTT) Nzie, J (NTT) Essiben, A (NTT)	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: V	Mar 1-Apr 2 93	15 service providers: -5 birth attendant nurses -3 physicians -3 state registered nurses -3 midwives -1 senior nursing specialist
	Bongwele, O (2/27-3/6) Boly, A Pina, M Bula-Bula, L 8 Nationals	Trainee Follow-up	Mar 1-Mar 26 93	
	Gaye, P Pina, M Newman, C Ekue, B Adrian, L (FHI) Thompson, A (FHI)	Annual Project Review and Planning for Joint INTRAH/FHI RMB Activities	Mar 29-Apr 17 93	
Yaounde	Bongwele, O Boly, A Belem, J 7 Nationals Sebikali, B (5/2-24) Tangnoue, H (NTT) Molu, S (NTT)	Comprehensive Non-Clinical FP Training Needs Assessment in the 5 Project Provinces (SESA, Far North, Northwest, Central, Littoral) Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: VI	May 3-May 29 93 May 10-Jun 11 93	12 service providers: -4 physicians -3 registered nurses -2 nurse-midwives -2 midwives -1 advanced nurse technician

	Bongwele, O Pina, M Mutombo, Y (SEATS)	Work Sessions to Develop a Strategy for Provincial-Level Basic FP Skills Training	Jun 21-Jun 24 93	7: -DSFM/SEATS Proj Coord -DSFM/INTRAH Proj Coord -DFC/MSP -SESA -DSFM/PCS -GTZ -Provincial Delegation of the Center (MSP)
	Gaye, P Ekue, B Adrian, L, 6/29-7/17 Thompson, A, 7/5-17	Project Review, Review of Mechanism for Managing In-Country Funds and Preparation for INTRAH/FHI RMB Activities	Jun 23-Jul 7 93	
Douala	Pina, M (6/28-7/9) 4 NTTs: Kalla, R Amungwa, A Jombi, A Esiben, A	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: VII	Jun 28-Jul 30 93	15 service providers: -6 birth attendants -4 physicians -3 registered nurses -2 midwives
	DSFM FHI	Duplication of 300 Copies of MCH/FP Service Policy and Standards Document (French)	By end of June 1993	
	INTRAH (200 copies) FHI (1,000 copies)	Finalization, Translation into English, Printing and Binding of 1200 Copies of the FP Service Protocols	By end of July 1993	
	Thompson, A (FHI)	Finalization of Sub-agreement with Pan-African Association of Anthropologists (PAA)	By end of July 1993	
Limbe	Salami, L	Workshop on Integration of FP into PHC	Jul 19-Jul 23 93	MOPH Directorate, SESA, GTZ, Save the Children and other NGOs
	PAA FHI	Development of Research Protocol and Data Collection Instruments and Selection of Sites for RMB Study	July-Sept 1993	
Bamenda	Pina, M (8/23-9/4) Njinjoh, A Amungwa, A Ndenecho, M Kabore, J Sebikali, B	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: VIII	Aug 23-Sep 24 93	12 service providers from Northwest Province
	DSFM	Workshop to Prepare the Basic FP Skills Curriculum for Service Providers	Aug 23-Aug 28 93	-5 NTT -1 SESA
	Thompson, A (FHI) Adrian, L (FHI) Pina, M Awasum, D DSFM PAA Gaye, P Ekue, B	Translation into English of MCH/FP Service Policy and Standards Document Pre-test of Data Collection Instruments for RMB Study	By end of Sept 1993 Sept-Oct 93 (3 wks)	
		Project Monitoring and Finalization of Memorandum of Agreement with DSFM and Service Contract with Eura-Audit	Sep 16-Sep 23 93	
Maroua	Sebikali, B Betene (NTT) Sadjo (NTT)	Training of Provincial Trainers in Training Methodologies and the Use of the Non-Clinical FP Curriculum: I (Extreme North, Adamaoua)	Sep 20-Oct 1 93	10 provincial trainers: -5 from Extreme North -5 from Adamaoua
	DSFM FHI	Duplication of 200 Copies of MCH/FP Service Policy and Standards Document (English)	By mid-Oct 1993	

Yaounde	Sebikali, B, 10/3-30 Nzie, J Sadjo, A Kukah, O Lyonga, M	4 NTT: Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: IX	Oct 11-Nov 12 93	12 service providers: -4 from Central -3 from Adamaoua -2 from South -3 from Extreme North
Nairobi	Muhuhu, P Wachira, J Knauff, L 2 PAA	Regional Conference on Guides and Guidelines Training of Researchers for RMB Study	Oct 19-Oct 22 93 Oct 25-Oct 27 93	Mr. Lucas Mbofung, INTRAH/DSFM Project Coordinator 10 (including one national trainer in each of the study provinces)
Douala	Boly, A Pina, M Ndenecho, M (NTT)	Training of Provincial Trainers in Training Methodologies and in Use of the Non-Clinical FP Curriculum: II	Nov 1-Nov 12 93	10 provincial trainers: -2 from Central -3 from South -3 from Northwest -2 from Adamaoua
Yaounde	Pina, M Bongwele, O Adrian, L (FHI) 4 DSFM 2 MOPH	National Seminar to Disseminate the MCH/FP Service Policy and Standards	Nov 1-Nov 2 93	100 from MOPH directorates (including provincial delegates), international organizations, government and NGOs
Douala	Sebikali, B (2 wks) 2 National Trainers	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: X	Nov 15-Dec 18 93	15 service providers: -3 from Extreme North -4 from Adamaoua -4 from South -4 from Central
	PAA National Trainers FHI PAA	Baseline Data Collection for RMB Study (to be collected simultaneously in study provinces) Printing of Data Collection Instruments for RMB Study	mid-Nov/ mid-Dec 93 Dec 1993	
Douala	Bongwele, O Mensah, E Jombi, A (NTT) Kalea, R (NTT) Gaye, P Sebikali, B DSFM USAID	Clinical Preceptor Skills Training Project Planning for CY 1994	Dec 6-Dec 18 93 Dec 13-Dec 18 93	11 participants from Extreme North, Adamaoua, South, North West and Central provinces
Yaounde	Molu, S (NTT) Tamgnoue, H (NTT) Sebikali, B (3 wks) Seukap, R (NTT)	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: XI	Jan 10-Feb 11 94	18 service providers
Yaounde	Belem, J Kukah, O (NTT) Molu, S (NTT) Ndjikeu, E (NTT)	Training of Provincial Service Providers in Basic FP: I	Jan 31-Feb 10 94	12 service providers from Central Province: -1 Balamba -1 Yangben -1 Lembe -1 Mabolo -1 Essong -1 Yemessoa -1 Yemeyeme -1 Mengang -1 Kobdomo -1 Nyamanga -1 Enangana -1 Other

Ngaoundere	Kazadi, S 4 NTTs: Ndjangal, L Sobze, R Assana, G Amadou, S Sebikali, B Mbofung, L Dennis, R (USAID) Penn, J (MOPH)	Training of Provincial Service Providers in Basic FP: II	Jan 31-Feb 11 94	11 service providers from Adamaoua Province
		Site Visits to Integrated Health Centers in Central Province to Plan for FP Services	Jan 31-Feb 4 94	
Douala	Belem, J (3 wks) Nzie, J (NTT) Wamba, M (NTT) Essiben, A (NTT)	Comprehensive Clinical FP Skills Workshop for Physicians, Midwives and Nurses: XII	Feb 21-Mar 25 94	13 service providers from Extreme North, Adamaoua and Central provinces
Littoral Province (Douala)	Pina, M Hounzah, N Romocki, L (FHI) 2 Prov Del 1 DSFM Mbofung, L 2 NTT	Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: I	Feb 21-Feb 23 94	45 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from PST institutions in charge of MCH/FP sections, from public and private sectors
Yaounde	Pina, M Hounzah, N Romocki, L (FHI) 1 Prov Del 1 DSFM Mbofung, L 2 NTT RO/L	Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: II (Central and South Provinces)	Feb 28-Mar 2 94	48 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from PST institutions in charge of MCH/FP sections, from public and private sectors
		Translation, Printing and Binding of 50 Copies of the Curriculum for Basic FP Skills Training (30 French and 20 English)	By mid-Mar 1994	
Bafoussam	Pina, M Kelley, M Angle, M Adrian, L 1 Prov Del 1 DSFM Mbofung, L 2 NTT	Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: III (Southwest and Northwest provinces)	Mar 16-Mar 18 94	110 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from PST institutions in charge of MCH/FP section, from public and private sectors
Garoua	Gaye, P Ekue, B Pina, M Adrian, L (FHI) 1 Prov Del 1 DSFM Mbofung, L 2 NTT	Project Monitoring Provincial Seminar to Disseminate MCH/FP Service Policy and Standards and FP Protocols: IV (Adamaoua and Extreme North Provinces)	Mar 16-Mar 30 94 Mar 23-Mar 25 94	60 MCH/FP service providers (including all providers from study sites), head physicians/supervisors, staff from PST institutions in charge of MCH/FP section, from public and private sectors
	Thompson, A (FHI) DSFM + NTT PAA	Data Collection for RMB Study Following Dissemination Seminars	mid Mar-end Jun 94	
** CAPE VERDE MOH	Gaye, P Pina, M MOH/SP	Training Needs Assessment	Apr 16-May 1 90	
	Gaye, P Bahamondes, L McCharen, N Ekue, B (12/2-8)	Project Development National FP Seminar	Sep 18-Sep 22 90 Dec 1-Dec 5 90	14: -(13) Physicians -(1) Registered Nurse
Lome	Monteiro, F (MOH/SP)	Project Planning	May 13-May 18 91	2 MOH/SP:
Lome	Gaye, P Kabore, J Bongwele, O Newman, C	Regional Evaluation Seminar/Workshop	May 21-May 28 91	-Dr. Fatima Monteiro, MCH/FP Director -Dr. Emely Santos, MCH/FP Regional Coordinator

	Pina, M 2 MOH/SP Radda Barnen	Clinic Inventory and Clinical Training Needs Assessment (Islands of Sao Vicente, Santo Antao and Fogo)	Sep 30-Oct 18 91	
	Bahamondes, L	Preparation of a Comprehensive Clinical FP Skills Training Curriculum for Service Providers	Jan 27-Feb 7 92	8 MOH/SP resource persons
	Bahamondes, L	Clinical Update for Potential Preceptors	May 4-May 8 92	14 service providers and supervisors from Praia and Mindelo
	Gaye, P	Project Review and Planning for Follow-on Assistance	May 7-May 14 92	
	INTRAH MOH	Annual MOH/SP Medical Convention	Jun 12-Jun 13 92	Physicians from Cape Verde and Portugal
	Gaye, P Ekue, B MOH USAID INTRAH MOH	Provide 2 INTRAH Formateurs to FP Training Sites in Praia and Mindelo	July 1992	
	Gaye, P	Finalization of Phase 3 Project Agreement and Establishment of Financial Management System	Sep 29-Oct 3 92	
	INTRAH MOH	Provision of Models for Clinical Training (2 Gaumard Pelvic Models and 2 Condom Models)	Dec 1992	
	Gaye, P	Project Monitoring	Sep 29-Oct 6 93	
	Pina, M (Jan 3-8) Santos, E	Clinic Inventory and Clinical Needs Assessment on 5 Islands (Sal, Brava, Boa Vista, Maio and San Nicolau)	Jan 4-Jan 21 94	
	Bongwele, O (Jan 14-Feb 2) 2 FP Trainers: Cabral, D Santos, E	FP Supervision and Evaluation Skills Workshop	Jan 25-Feb 4 94	11: -7 nurses -4 physicians
	4 FP Trainers: Cabral, D Cardoso, F Santos, E Querido, E	Clinical FP Skills Workshop for Physicians and Nurses (With IUD Insertion)	Feb 28-Mar 26 94	8: -2 physicians -6 nurses (4 to be trained in Praia and 4 in Mindelo)
** CENTRAL ASIA AVSC	Angle, M	Clinical Needs Assessment (Uzbekistan and Kazakhstan)	Oct 1-Oct 16 93	
** CHAD MOH	Thiam, D Bongwele, O	Follow-up	Jun 4-Jun 22 90	8 INTRAH-trained clinical FP service providers
** COTE D'IVOIRE AIBEF	Mutombo, Y	AIBEF 10th Anniversary Activities	Oct 31-Nov 3 89	
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	1 AIBEF: -Mrs. Marie Madeleine Ouedraogo, FP Service Provider
Lome	Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	1: -Dr. Houmou Kaba, AIBEF
** COTE D'IVOIRE MOH/SP	Gaye, P (3/5-9, 3/19-23) Thiam, D Boly, A Bongwele, O	Training Needs Assessment	Mar 5-Mar 23 90	
	Boly, A Thoiye, I (SEATS) Bongwele, O Pina, M Angle, M (9/17-22)	Preparation for National FP Seminar Clinic Inventory and Needs Assessment for Preceptor Training	Jul 30-Aug 4 90 Sep 17-Sep 28 90	

	Boly, A Pina, M Houmou, K (AIBEF)	Clinical FP Refresher and Preceptors' Skills Workshop	Nov 19-Dec 6 90	11 FP service providers
Grand Bassam	Boly, A Bongwele, O Pina, M	Training Strategy Work Sessions	Jan 7-Jan 12 91	14 Ivoirians from governmental and non-governmental agencies
Lome	Boly, A Pina, M Maidouka, H Gaye, P Kabore, J Bongwele, O Newman, C	National FP Seminar	Apr 1-Apr 6 91	29
		Regional Evaluation Seminar/Workshop	May 21-May 28 91	2: -Dr. Bernard Darret, Deputy Director of Public Health In-charge of MCH, MOH/SP -Mr. Traore Moussa, Training Director, INSP
Abidjan	Mutombo, Y Mensah, E Boly, A (5/26-31)	Clinical Preceptors' Skills Workshop	Jun 3-Jun 15 91	12: -(10) midwife -(2) nurses
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	1 MOH/SP: -Dr. Alexix Yao Kouadio, Head Physician, MCH Center/Grand Bassam
** COTE D'IVOIRE REDSO/WCA	Gaye, P	Discussions with REDSO/WCA of March 1990 TNA Results and Clarification of INTRAH and SEATS' Roles in Proposed National FP Seminar	May 10-May 11 90	
	Gaye, P	Discussions with REDSO/WCA of two Buy-ins for Cape Verde	Jun 25 90	
	Gaye, P Boly, A	Meeting of Cooperating Agencies Working in Cote d'Ivoire	Oct 15-Oct 19 90	
	Gaye, P	Responsive Technical Assistance to REDSO/WCA	Jul 1-Jul 4 91	
** GAMBIA GFPA	Muhuhu, P Knauff, L Angle, M	Training Needs Assessment	Nov 4-Nov 21 91	
Nakuru	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	1 GFPA: -Mr. Momodou Jasseh, Program Officer, Research, Evaluation and Recordkeeping
** GAMBIA MOH Nairobi	Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	1: -Mr. Ismailia N'jie, Senior Nursing Officer, MCH/FP Unit, Medical and Health Department, MOH
Nakuru	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	1: -Mr. Ismailia N'jie, Senior Nursing Officer, MCH/FP Unit, Medical and Health Department, MOH
** GHANA	Mtawali, G	Sister Agency Meeting on Integrating Permanent and Longterm Contraception in African Programs	Oct 9-Oct 12 89	
	Gaye, P Adrian, L (FHI) Janowitz, B (FHI)	Joint INTRAH/FHI Site Visit	Oct 18-Oct 22 93	

Nairobi	Muhuhu, P Knauff, L	Wachira, J	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Dr. Docia Obeng-Afriyie Saka, DMO, MOH
	Gaye, P Knauff, L	Pina, M	INTRAH/FHI Program Development	Jan 15-Jan 30 94	
	Adrian, L (FHI)	Stanback, J (FHI)			
** GUINEA		Pina, M	SAGO Conference	Dec 14-Dec 18 92	
** GUINEA MOH/P Lome	Gaye, P Boly, A Kabore, J Corbett, M	Miatudila, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	1: -Dr. Khalil Conde, Assistant Coordinator of MCH/FP Program, MOH/P
** INDIA Jaipur, India			Workshop on Management of Human Resources in Health Organizations	Mar 14-Mar 25 94	Lynn Knauff, INTRAH Deputy Director
** KENYA	Muhuhu, P (9/16)	Wachira, J	AVSC Assessment of the Permanent and Long-Term Contraception Program	Aug 31-Sep 18 92	
Nairobi	Muhuhu, P Knauff, L	Wachira, J	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Dr. H. Sanghvi, Chairman, University of Nairobi Ob/Gyn Department
** KENYA CHOGORIA Chogoria Chogoria	Wachira, J Muhuhu, P	Waiyaki, D Mtawali, G	Site Visit Finalization of Plans for INTRAH/Nairobi and Chogoria Hospital Collaboration to Organize and Conduct Third Country Training	May 3-May 4 90 Aug 6 90	
Chogoria Nairobi	Mtawali, G Wachira, J Ngcongco, M	Ndiritu, A Knauff, L	Training Needs Assessment Anglophone Technical Advisory Committee	Sep 17-Sep 19 90 Apr 15-Apr 18 91	1: -Mrs. Joyce Riungu, Deputy Director of Community Health Department, Chogoria Hospital
Chogoria	1 INTRAH		Formulation of Client Management Guidelines	Jul/Aug 1991 (3 dys)	20: -4 CHD Facilitators -1 Coordinator -5 Nurses -5 Clinic Helpers -5 VCHCW
Chogoria	Mtawali, G	Riungu, J	Formulation of Job Descriptions of 7 Categories of Workers	Jul 4-Jul 5 91	11: -1 Coordinator -5 Nurses -3 Helpers -1 Facilitator -1 Tharaka Coordinator
Chogoria	Mtawali, G	Kapinga, A	Training Needs Assessment for RHU Team	Aug 13-Aug 14 91	8: -5 RHU Team Members -3 Tharaka CBHC Project Personnel

Nairobi	Mtawali, G (8/19-23) Muthungu, C Mbiyu, E Gitiha, M	FP Clinical Update and Refresher for RHU Team	Sep 16-Sep 27 91	7: -(1) RHU Coordinator -(3) RHU Facilitators -(3) Tharaka CBHC Facilitators
Nairobi	Mtawali, G Riungu, J	Curriculum Training Materials Development for Training Skills Update	Nov 18-Nov 22 91	
Chogoria	Mtawali, G Riungu, J	Training Skills Update for RHU and Tharaka Teams	Nov 25-Dec 3 91	7: -(1) RHU Coordinator -(3) RHU Facilitators -(3) Tharaka CBHC Facilitators
Chogoria	4 RHU 1 Tharaka 1 Coordinator	Training Needs Assessment for FP Service Providers	Jan-Mar 1992	Service providers at various sites
	1 Coordinator 4 RHU 3 Tharaka	Training Needs Assessment for FP Service Providers	Feb-Apr 1992	Service providers at various sites
Chogoria	Mbiyu, E Riungu, J	Competency-Based FP Refresher Curriculum Development	May 6-May 12 92	4 RHU and CBHC Facilitators
Chogoria	INTRAH (on consultation basis as needs arise)	Development of FP Training Materials	ongoing in 1992	7 as in contract workplan activity #7
		Provision of Trainers' and Clinicians' Reference Libraries	Jul 1992	
Chogoria	Muita, M 4 RHU Facilitators	Competency-Based FP Refresher Curriculum Implementation	Jul 20-Jul 24 92	6 RHU Clinic Nurses
Chogoria	4 RHU Facilitators	Competency-Based FP Refresher Curriculum Implementation	Aug 10-Aug 14 92	6 RHU Clinic Nurses
Chogoria	4 RHU Facilitators	Competency-Based FP Refresher Curriculum Implementation	Sep 28-Oct 2 92	6 RHU Clinic Nurses
	Muhuhu, P Wachira, J Mtawali, G Riungu, J Githiori, F 4 RHU Facilitators	Project Status Review and Re-planning Meeting	Oct 13 92	
		Competency-Based FP Refresher Curriculum Implementation	Nov 23-Nov 27 92	6 RHU Clinic Nurses
	Muita, M 4 RHU Facilitators	Competency-Based FP Refresher Curriculum Implementation	Nov 30-Dec 4 92	8 RHU Clinic Nurses
	4 RHU Facilitators	Competency-Based FP Refresher Curriculum Implementation	Dec 14-Dec 18 92	7 RHU Clinic Nurses
Chogoria	Matatu, S Mbiyu, E Njau, J (DPHN) 4 RHU Mtawali, G Githiori, F Riungu, J 1 RHU Facilitator Matatu, S	Follow-up of Trainees: a) RHU Team b) Tharaka Team c) Service Providers Completion of Materials from Contract Workplan Activities #2 and 12 Clinical FP Update and Technical Assistance to Chogoria RHU Facilitators	Feb 9-Feb 27 93 Feb-Sep 1993 Apr 21-Apr 23 93	4 RHU Facilitators
Nairobi	Muhuhu, P Wachira, J Githiori, F Muhuhu, P	Development of Training Management Skills Curriculum Training Management Skills Development	July 1993 Jul 5-Jul 9 93	8: -2 coordinators and 6 facilitators from Tharaka Unit and the RHU

Nairobi	Muhuhu, P Mtawali, G Riungu, J Bundi, G Busolo, H Miriti, J Mbunda, W Ruminjo, I 2 Chogoria	Project Review	Aug 30 93	
		Project Impact Evaluation	Jan 17-Jan 25 94	
** KENYA DFH				
Nairobi	Wachira, J Jennings, L Hahn-Rollins, D Boly, A Wachira, J	Workshop to Develop 3-Year Strategy and Workplan Regional Training Methodologies Workshop for National Family Planning Trainers	Jun 19-Jun 21 90 Sep 17-Sep 28 90	4: -Mrs. Jane K. Gitonga, MCH/FP Trainer, DFH -Mrs. Esther Kalya, MCH/FP Trainer/Coordinator, DFH -Mrs. Jennifer Omufwoko, Nurse Trainer, DFH -Mrs. Joyce Kwendeka, Nurse-Midwifery Educator, Muranga School of Nursing
	Muhuhu, P Wachira, J	Technical Assistance to Review the DFH/INTRAH Training Project	Jan 14-Jan 30 91	
Nairobi	Wachira, J Knauff, L Ngcongco, M	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	1: -Mr. Anthony Ophwette, FP Trainer, DFH
Nakuru	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	1: -Mrs. M. Warratho, MCH/FP Trainer, DFH
** KENYA DON				
Nairobi	Muhuhu, P Wachira, J Kneuff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Mrs. Esther Kwinga, Public Health Nurse, DON
** KENYA FPAK				
Nakuru	Muhuhu, P Wachira, J Angle, M Achwal, I (FPAK) Ruminjo (Ob/Gyn)	Quality of Care Improvement Workshop	May 17-May 22 93	29 FPAK: -12 assistant program officers -4 program officers -4 nurse/midwives -4 area managers -3 senior supplies officers -1 sessional doctor -1 medical officer 2 FPAK
Kampala	Githiori, F Asaba, L (MTT) Luyombya, M (MTT) Mboijana, J (MTT)	Basic Training Skills Workshop II	Sep 27-Oct 15 93	
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Dr. Isaac Achwal, FPAK Senior Program Officer
** KENYA MOH				
Nairobi	Wachira, J Knauff, L Ngcongco, M	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	1: -Mrs. Margaret Ngure, Deputy Chief Nursing Officer, MOH

df

Nakuru	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	5: -Mrs. Dorothy Njagi, MCH/FP Trainer, Nakuru -Ms. Lucy Mwoga, MCH/FP Trainer, Nyeri -Miss Violet Muthoka, DPHN, Nakuru -Ms. Grace Nthuli, PMO's Office -Ms. Zipporah Kamau, City Commission, Riruta Clinic Dr. J. M. Makhulo, ADMS No. 4
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	
** KENYA RO/N Nairobi	Jennings, L Hahn-Rollins, D Boly, A Wachira, J	Regional Training Methodologies Workshop for National Family Planning Trainers	Sep 17-Sep 28 90	15: -(2) Botswana -(3) Tanzania -(3) Uganda -(2) Zimbabwe -(4) Kenya -(1) Togo (INTRAH/Lome)
	RON Staff Matatu, S	Regional Office/Nairobi Retreat Technical Assistance in Developing a List for Two Types of Trainers' Reference Libraries	Nov 6-Nov 8 90 Nov 10-Nov 21 90	
	Matatu, S	Clinical and Training Skills Materials Review and Content Updating	Jan 4-Apr 25 91	
Nairobi	Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	17: -(2) Botswana -(1) Burkina Faso -(1) Cameroon -(1) The Gambia -(3) Kenya -(2) Tanzania -(3) Uganda -(4) Zimbabwe (4)
Nakuru	Lea, J Wachira, J White, K Yumkella, F	Program Planning Regional Performance Evaluation Workshop	Apr 16-Apr 20 91 Dec 9-Dec 20 91	22: -(2) Gambia -(6) Kenya -(4) Tanzania -(4) Uganda -(2) Zambia -(4) Zimbabwe
	Baker, R	Meeting with INTRAH/RON Staff to Plan a Proposal and Preliminary Cost Estimates to Expand the Training Capacity of the Kenyan Private Sector	Jan 27-Jan 28 92	
Nairobi	Angle, M Mtawali, G Pina, M Maina, B Mensah, E	Technical Working Group: Preparation of Final Drafts of the "INTRAH Competency-Based FP Clinical Curriculum: 1992 Prototype" and the TIP "The Menstrual Cycle: A Reference for Clinical FP Trainers" and Planning for the Regional Clinical Update	Feb 10-Feb 21 92	
Nairobi	Newman, C Wachira, J Boly, A Kapinga, A Bongwele, O	Technical Working Group: Methodologies for Assessing Impact and Consultation on Francophone Africa Evaluation Issues	May 31-Jun 11 92	

	Lea, J Negus, D	Financial Review and Planning Meeting with RO/M Staff	Jun 6-Jun 12 93	
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	19: -Botswana: 1 -Cameroon: 1 -Ghana: 1 -Kenya: 4 -Malawi: 2 -Namibia: 1 -Tanzania: 4 -Uganda: 3 -Zambia: 1 -Zimbabwe: 1
** MADAGASCAR MOH				
	Gaye, P Corbett, M	Needs Assessment Technical Assistance to Launch MCH/FP Training Component of the World Bank-sponsored Health Sector Improvement Project	Mar 11-Apr 4 91 Jul 7-Jul 11 91	
	Corbett, M	Project Start-Up/Launch Mission (World Bank Project)	Jul 6-Jul 17 92	
** MALAWI				
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	2: -Mrs. Jane Namasasu, National Coordinator for Child Spacing, MOH -Mrs. Effie Pelekamoyo, Service Delivery Officer, National Family Welfare Council
** NAMIBIA				
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Ms. Vivienne Tjapepua, Head of the MCH/FP Unit, Ministry of Health and Social Services
** NIGER MOSA/PW				
Lome	Fontaine, A Gaye, P Kabore, J Bongwele, O Newman, C	Responsive Technical Assistance Regional Evaluation Seminar/Workshop	Nov 9-Nov 16 90 May 21-May 28 91	1: -Mr. Mariko Souleymane, Division Chief for Training and IEC in the Directorate of Family Planning, MOSA/PW 26 field-level service providers
	Mutombo, Y	Workshop to Review the Draft MCH/FP Service Policy and Standards Document	Sep 9-Sep 11 91	
	Gaye, P Salami, L	Attend and Make Input to FHI-sponsored <journees medicales>	Oct 1-Oct 4 91	
	Salami, L	Workshop to Review the Draft MCH/FP Service Policy and Standards Document	Oct 7-Oct 11 91	18 MCH/FP supervisors and health service managers
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J Mutombo, Y Salami, L	Francophone Technical Advisory Committee Meeting Workshop to Finalize the MCH/FP Service Policy and Standards Document	Nov 12-Nov 16 91 Jan 8-Jan 14 92	1: -Mrs. Salamitou Laouali, Chief of Supervision and Evaluation, DFP, MOSA/PW 16 Technical Committee members

** RWANDA ONAPO

	Gaye, P	Site Visit	Apr 2-Apr 6 90	
	Gaye, P Seck, P	Training Needs Assessment	Jan 14-Feb 2 91	
Lome	Boly, A Gaye, P Kabore, J Bongwele, O Newman, C	Regional Evaluation Seminar/Workshop	May 21-May 28 91	2: -Mr. Bernard Avutsekubwimana, Acting Director, ONAPO Sub-section for Training and School Programs -Mrs. Josephine Mukagahima, Training Coordinator, Family Health Project
	Gaye, P (9/10-18) Bongwele, O	Training Proposal Preparation and Review of Clinical FP Skills Curriculum and FP Service Protocols	Sep 10-Sep 27 91	-ONAPO -Minisante (MOH) -USAID
	Corbett, M Bongwele, O Corbett, M	Seminar on Implementation of the INTRAH/ONAPO Project	Sep 23-Sep 24 91	10 from: -ONAPO -Minisante (MOH) -Project Sante Familiale -Mineprisec -ARBEF
Centre Kicukiro	Mutombo, Y Ngendahimana, G (NTT)	Finalization of the Basic Clinical FP Skills Curriculum	Nov 11-Nov 16 91	10: -ONAPO -Minisante (MOH) -Mineprisec -GTZ -ARBEF
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	1: -Dr. Leon Nsegimana, Deputy Director of the MCH/FP Division, Family Health Project, MOH
Centre Kicukiro	Mutombo, Y Royer, AC (11/16-30) Sebikali, B Nyirangerageze, B (NTT) Ngendahimana, G (NTT)	Clinical FP Preceptor Skills Training: I (and collection of baseline performance data)	Nov 19-Dec 11 91	12 service providers: -(1) CHK -(1) Kanombe -(2) Cyangugu -(2) Butare -(2) Gitarama -(2) Ruhengeri -(1) Gisenyi -(1) Kibungo
Centre Kicukiro	Pina, M 3 NTT: Nyirangerageze, B Baziramwabo, M Mbonigaba, D Baker, R Ekue, B	Clinical FP Skills Training for Service Providers: I	Jan 15-Feb 1 92	13 Service Providers
Centre Kicukiro	Gaye, P Bongwele, O Hounzah, N Gatebuke, J (NTT) Mbonigaba, D (NTT) Nsengimana, L (NTT) Gasekurume, J (NTT)	Finalization of Project Agreement and Establishment of Financial Management System Supervision Skills Training for Regional Supervisors Responsible for MCH/FP Activities	Jan 22-Jan 29 92 Feb 24-Mar 7 92	15 Regional Supervisors

Centre Kicukiro	Mbonigaba, D (NTT) Mukakarara, V (NTT) Mukabalisa, C (NTT)	Clinical FP Skills Training for Service Providers: II	Mar 16-Apr 4 92	9 service providers: -2 A3 nurses -1 A1 nurse -1 A2 nurse -4 medical assistants -1 Bac. in Public Health
Centre Kicukiro	3 National Trainers	Clinical FP Skills Training for Service Providers: III	Apr 13-May 2 92	11 service providers: -8 medical assistants -3 nurses
Lome	Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	2: -Dr. Alexandre Muhawenimana, ONAPO Medical Delegate -Mrs. Viviane Mukakarara, ONAPO FP Clinician and Preceptor
Centre Kicukiro	3 National Trainers	Clinical FP Skills Training for Service Providers: IV	May 11-May 30 92	11 service providers: -6 medical assistants -5 nurses
	INTRAH ONAPO	Provision of 15 Trainers' Reference Libraries	May 1992	-ONAPO Central Office -Kicukiro Training Centre -MEPS Project -Family Health Project/MOH -10 health regions 18 trainers
Centre Kicukiro	Frelick, G (TRG) Mukakarara, V (NTT) Sebikali, B (NTT)	Refresher Training for Regional Trainers in Training Methodologies: I	Jun 9-Jun 25 92	
ONAPO Central	Mutombo, Y Muhawenimana, A (NTT) Mbonigaba, D (NTT)	Workshop to Revise the FP Auxiliary Training Curriculum	Jul 13-Jul 18 92	5: -(2) ONAPO -(2) Ministry of Health -(1) Ministry of Labor and Social Affairs
ONAPO Central	Mutombo, Y Muhawenimana, A (NTT) Nyaraneza, S (NTT)	Workshop to Develop the Curriculum for the Training of Pre-Service Tutors in Population Education	Jul 27-Aug 8 92	8: -(3) ONAPO -(5) Ministry of Primary and Secondary Education
Centre Kicukiro	Muhawenimana, A Mugabonake, G Nyaraneza, S Biziyaremye, P 3 National Trainers	Training of Pre-Service Tutors in Population Education: I	Aug 17-Sep 5 92	78 tutors
		Clinical FP Skills Training for Service Providers: V	Aug 17-Sep 5 92	12 service providers: -8 medical assistants -3 A2 nurses -1 A3 nurse
in the health regions	3 National and/or Regional Trainers per session Gaye, P	Training of FP Auxiliaries in Non-clinical FP: I	Sept - Dec 1992	30 FP Auxiliaries per session (total of 330 auxiliaries)
		Cooperating Agencies' Meeting for the USAID-assisted MCH/FP II Project with ONAPO	Oct 12-Oct 14 92	
	3 National Trainers	Clinical FP Skills Training for Service Providers: VI	Nov 16-Dec 6 92	13 service providers: -10 medical assistants -1 A2 nurse -2 Bac. in Public Health
Centre Kicukiro	Mutombo, Y Sebikali, B (NTT)	Clinical FP Preceptor Skills Training: II	Dec 3-Dec 23 92	13 A1 and A2 nurses

Centre Kicukiro	Bongwele, O Sebikali, B	Training in Evaluation for the National FP Trainers	Jan 25-Feb 6 93	16 National Trainers: -(9) ONAPO -(4) Minisante -(3) Mineprisec
Centre Kicukiro	3 National Trainers	Clinical FP Skills Training for Service Providers: VII	Mar 15-Apr 3 93	13 service providers: -3 medical assistants -7 A2 nurses -3 A3 nurses
Centre Kicukiro	3 National Trainers	Clinical FP Skills Training for Service Providers: VIII	Jun 14-Jul 3 93	13 service providers: -1 medical assistant -6 A2 nurses -5 A3 nurses -1 Bac. in Public Health
	Corbett, M Bongwele, O Royer, AC Belem, J 2 ONAPO 2 MOH	Project Monitoring Visit Follow-up of a Sample of Participants Trained	Jul 6-Jul 13 93 Aug 15-Sep 10 93	Sample included national and regional trainers, clinical FP preceptors and clinical FP service providers
Centre Kicukiro	Sebikali, B (NTT) 2 NTT	Training of Regional Trainers in Training Methodologies	Aug 30-Sep 11 93	15 regional trainers: -1 Kigali -1 Kibongo -1 Byumba -2 Ruhengeri -2 Risenyi -3 Cyangugu -1 Gikangoro -2 Butare -1 Gitarama -1 Kibuye
	Bongwele, O Corbett, M 2 ONAPO 2 MINISANTE	Annual Project Review and Planning for 1994	Sep 13-Sep 24 93	
	Bongwele, O Sebikali, B 2 ONAPO 1 MOH	Health Auxiliary Worker Mini-Training Needs Assessment	Feb 8-Feb 27 94	4 health regions
	Sebikali, B Bongwele, O (3/19-4/6) Kabore, J (4/4-16)	Preparation of a FP Service and Training Guide for Health Auxiliary Workers	Mar 21-Apr 16 94	8: -2 health center managers -2 regional supervisors -2 central-level trainers/clinicians -1 ONAPO -1 MOH
** SENEGAL	Gaye, P Mutombo, Y	AVSC Clinical Update and TOT in Counseling	Sep 14-Sep 25 92	28 (participants included INTRAH/Lome Clinical Officer Dr. Manuel Pina)
Dakar	Salami, L	Combatting Childhood Communicable Diseases (CCCD) Child Survival Conference	Mar 29-Apr 2 93	
** SPAIN	Angle, M	Society for the Advancement of Contraception (SAC) Meeting	Oct 27-Oct 31 92	
Barcelona				

** SWAZILAND MOH	Muhuhu, P (with Pop Council)	Explore Possibilities for Pop Council/INTRAH Collaboration in an Oral Contraceptive Distribution OR Program	May 7-May 12 90	
** SWITZERLAND	Lea, J	Meeting to Discuss WHO's Translation and Worldwide Distribution of INTRAH FP Publications and Training Materials	Dec 10-Dec 12 91	
	Geneva, Switzerland	Angle, M WHO-sponsored Conference on Reducing Medical Barriers to Contraception	Mar 7-Mar 10 94	
** TANZANIA MOH (UNFPA)	Muhuhu, P Knauff, L Chege, M	JOICFP/UNFPA-sponsored Regional Course Training Needs Assessment	Nov 27-Dec 9 89 Feb 5-Feb 22 90	
	Arusha	Muhuhu, P Training Strategy Development Meeting	Sep 10-Sep 14 90	-MOH -UNFPA
	Nairobi	Jennings, L Hahn-Rollins, D Boly, A Wachira, J Regional Training Methodologies Workshop for National Family Planning Trainers	Sep 17-Sep 28 90	3: -Dr. Godfrey Mbaruku, Acting RMO, Regional Hospital, Kigoma -Mrs. Illuminata Ndile, FP Training Officer, UMATI -Mrs. Eliantrisha Nnko, Nurse Tutor, PHN School, Korogwe 12
		Muhuhu, P UNFPA-sponsored Workshop to Review the FP Curriculum Developed by the MOH in August 1990	Sep 25-Sep 29 90	
		Muhuhu, P Prepare a Workplan for INTRAH Technical Assistance to the MOH	Nov 12-Nov 15 90	-MOH -UNFPA
	Arusha	Muhuhu, P Wachira, J Meetings to Conduct a Joint MOH-INTRAH Review and Revision of the Draft Training Proposal	Feb 11-Feb 12 91	-MOH -UNFPA
	Nairobi	Wachira, J Knauff, L Ngcongco, N Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	2: -Dr. Calista Simbakalia, Training Coordinator of the National FP Program, MOH -Dr. Gottlieb Mpangile, Director of Operations, UMATI
		Muhuhu, P Wachira, J Technical Assistance to the MOH on Training Strategy and Preparation of Training and Trainee Inventories	May 12-May 16 91	
	Nairobi	Muhuhu, P Wachira, J Planning for the FP Service Standards and Development Workshop	Jul 15-Jul 19 91	2: -Dr. Calista Simbakalia, Training Coordinator of the National FP Program, MOH -Dr. Gottlieb Mpangile, Director of Operations, UMATI
	Kibaha	Muhuhu, P Wachira, J Aboda, A Mpangile, G (UMATI) Simbakalia, C (MOH) FP Service Policy and Standards Development Workshop	Aug 5-Aug 9 91	15: -MOH -MMC -UMATI -Church Rep -NGO Rep

Kibaha	Mtawali, G Mokgautsi, M	Workshop on Development of Manuals and Procedures	Sep 9-Sep 26 91	5: -(1) MOH Training Department -(1) Regional Development Office, Coast Region -(1) District Development Office, Mbeya -(2) UMATI Training and Service Delivery
Nakuru	Muhuhu, P Kapinga, A	Project Planning Site Visit	Oct 28-Oct 31 91	4: -Mrs. R. Moshi, Public Health Nursing Officer -Mr. F. Selasini, District UMATI Coordinator, Arumeru District -Ms. Vivian Kilimba, Regional MCH/FP Coordinator -Ms. Edna Swila, UMATI Regional Trainer
	Mtawali, G	Planning for Inter-Agency Coordination Meeting	Nov 13-Nov 15 91	
	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	
Dar	Mtawali, G Asaba, L	Field Testing of Service/Procedures Manuals	Jan 8-Jan 23 92	6: -UMATI -Dar City Health -MOH
Nairobi	Muhuhu, P Baker, R Wachira, J Kapinga, A	Sub-Contract Development	Jan 12-Jan 19 92	6: -MOH -NGO -UMATI -MMC 54 participants representing the MOH, CAs, NGOs and donors
		Development of Training Skills Curriculum and Training Materials	Jan 27-Feb 7 92	
Nairobi	Mtawali, G Waiyaki, N Chege, I	Provision of Trainers' and Clinicians' Reference Libraries	Jan-Apr 1992	6: -MOH -NGO -UMATI -MMC 54 participants representing the MOH, CAs, NGOs and donors
		Finalization of the Procedure Manuals	Feb 1992	
Dar	Gaye, P (Facilitator) Muhuhu, P (INTRAH rep) SEATS MOH Ruminjo, I Muthungu, C	Interagency Coordination Meeting	Feb 12-Feb 14 92	15 regional trainers from: -Mbeya (5) -Coast (5) -Mtwara (3) -Dodoma (2)
		Clinical FP Skills Workshop	Feb 17-Mar 13 92	
Dar es Salaam	Mtawali, G Ndile, I (UMATI)	Revision of Prototype Curricula for Nurses and MCH Aides	Mar 9-Apr 3 92	5 service providers and health educators: -(2) MOH -(1) Dar City Health -(1) MMC Reg. Rep. -(1) MEU/PCS
Dar es Salaam	Githiori, F Kalya, E	Training Skills for Regional Training Teams	May 4-May 22 92	15 regional trainers: -(1) each from Shinyanga, Kigoma, Tabora, Rukwa, Singida, Iringa, Lindi, Kilimanjaro -(2) Ruvuma -(5) Dar
Nairobi	Githiori, F	Revision of Basic Training Skills Curriculum	Jul 6-Jul 10 92	
Arusha	Muhuhu, P Githiori, F Simbakalia, C (MOH) Mapunda, R (CTT)	Annual Project Review and Planning	Aug 27-Aug 27 92	
Nairobi	Mtawali, G Muthungu, C	Development of Training Materials for the Curricula Revised in Contract Workplan Activity #9	Sept 1992-July 1993	

	Muhuhu, P Goko, M	Review of the Financial Status of the UNFPA-funded INTRAH/MOH Training Project	Sep 30-Oct 3 92	
Kibaha	Mtawali, G Chipamaunga, S Kipendi, V (MOH)	Follow-up of Trainees from Contract Workplan Activity #8	Nov 2-Nov 21 92	11 from Dodoma, Mtwara, Mbeya, Coast
	Wachira, J Ubwe, Z (MOH)	Development of Supervisory Checklist	Jan 25-Jan 29 93	10: -1 CTT -2 RTT -7 ZMCHC
		Provision of Trainers' and Clinicians Reference Libraries, II	Feb - Sept 1993	
Arusha	Matetu, S Tagallile, M (RTT) Kukulla, R (RTT)	Basic Clinical FP Skills Workshop	Jul 19-Aug 13 93	15 service providers from: -Singida (5) -Dodoma (5) -Iringa (5)
Mtwara	Shemihilu, F (RTT) Mahundu, J (RTT) Ndile, I	Basic Clinical FP Skills Workshop	Aug 23-Sep 17 93	10 service providers from: -Mtwara Urban (4) -Mtwara Rural (2) -Newala (2) -Masasi (2)
Dar	Bategereza, J Goko, N Simbakalia, C	Implementation Status Review	Sep 30 93	
Mbeya	Muthungu, C Mutuka, F (RTT) Edwards, D (RTT)	Basic Clinical FP Skills Workshop	Nov 15-Dec 10 93	14 service providers
Dar	Mtawali, G Hiza, M (CTT) Kamugumya, C (ZMCHC)	Supervisory Monitoring Skills Workshop	Nov 15-Nov 27 93	20: -16 DMCHCs -4 RMCHCs
Arusha	Ruminjo, I Leon, M (RTT) Haule, M (RTT)	IUD Insertion Skills Workshop	Mar 7-Mar 25 94	14 service providers
Dar	Kamunya, R Chuwa, G (RTT) Ndono, R (CTT) Mfikwa, L (RTT)	Comprehensive Clinical FP Skills Workshop	Mar 7-Apr 8 94	11 service providers
** TANZANIA MOH (USAID)				
	Gaye, P (Facilitator) Muhuhu, P (INTRAH rep) SEATS MOH	Interagency Coordination Meeting	Feb 12-Feb 14 92	54 participants representing the MOH, CAs, NGOs and donors
Kampala		Provide INTRAH Reference Libraries and Clinicians' Reference Libraries and Pelvic Teaching Models	Apr/May '92-Jan '94	-5 TRLs -30 CRLs
	Jennings, L (TRG) Lumumba, J (TRG)	Basic Training Skills Workshop	Apr 27-May 15 92	7: -Mrs. G. Chuwa, NM, Kisarawe District Hospital -Mr. M. Hiza, CTT, FPU -Dr. V. Kipendi, MD, Kisarawe District Hospital -Mrs. R. Mapunda, CTT, FPU -Dr. M. Mlawa, MD, Kibaha Hospital -Mrs. R. Ndono, CTT, FPU -Mr. A. Sobo, NO, Kisarawe Government Hospital
	Mtawali, G	Technical Assistance to the FPU/MOH in Preparation for the Implementation of the USAID-funded Training Project	May 12-Jun 12 92	
	Muhuhu, P	Project Monitoring	Jun 30-Jul 4 92	

Dar es Salaam		Designation of Central Training Team Recruitment and Placement of Training Advisor	Jul-Sept 1992 Jul-Nov 1992	MOH -INTRAH -MOH -USAID
Mwanza	Muhuhu, P Githiori, F Simbakalia, C (MOH) Mapunda, R (CTT) Kapesa, A (Resource)	Training Project Orientation for District Health Teams (Lake Zone): I	Aug 17-Aug 19 92	28: -(12) DMOs -(13) DMCHCs -(2) RMOs -(1) ZMCHC
Nairobi	Mtawali, G Muthungu, C Wanza, J (Resource)	Comprehensive FP Clinical Skills with IUD Insertion	Aug 17-Sep 25 92	7: -Ms. Mary Leoni, PHN, Ngarenaro, Arusha -Ms. Francis Yaleta, MA, Kaloleni, Arusha -Ms. Candida Mafai, NM, Mawenzi, Moshi -Ms. Monica Masha, NM, Majengo, Moshi -Ms. Elizabeth Mbuya, NM, Pasua, Moshi -Mrs. R. Ndono, CTT FPU -Mr. Hiza, CTT, FPU
Arusha	Muhuhu, P Githiori, F Simbakalia, C (MOH) Mapunda, R (CTT) Kapesa, A (Resource)	Training Project Orientation for District Health Teams (Kilimanjaro Zone): II	Aug 24-Aug 26 92	41: -(20) DMCHCs -(16) DMOs -(2) RMOs -(1) ZMCHC -(2) Municipal MOs
	Goko, N Mapunda, R (CTT)	Technical Assistance to 5 Major Regional Clinics in Organizing FP Services	Oct 12-Oct 24 92	5 FP Service Providers from: -Ngare-Naro Clinic -Kaloleni Clinic -Mawenzi Clinic -Majengo Clinic -Pasua Clinic
Dar es Salaam	Muthungu, C Ndile, I (UMATI) Hiza, M (CTT) Goko, N (planning)	Comprehensive FP Clinical Skills for Urban Hospital-Based Clinic Service Providers in Kilimanjaro Zone	Nov 2-Dec 4 92	17: -(8) Arusha -(6) Tanga -(3) Moshi
Bagamoyo	Goko, N	Annual FPU Planning Meeting	Nov 10-Nov 13 92	-USAID -MOH -INTRAH -SEATS -UNFPA -UMATI -GTZ
	Goko, N Hiza, M (CTT) Ndono, R (CTT)	Technical Assistance to 8-10 Major Clinics in Organizing FP Services in Kilimanjaro Zone	Dec 14-Dec 18 92	5 FP Service Providers from: -Ngamiana Clinic -Pangani Clinic -Handeni Clinic -Magongo Clinic -Muheza Clinic

Nairobi	INTRAH/RON		Provision of 36 IUD Kits to Kilimanjaro and Lake Zones	Jan-May 1993	
	Odindo, R Kalya, E Wanza, J (Preceptor)		Comprehensive FP Clinical Skills with IUD Insertion	Jan 9-Feb 17 93	6: Mwanza: -Mrs. E. Ngimbwa, PHN, Mabatini Clnc -Mrs. P. Katunzi, NO III, Butimba HC Mara: -Ms. E. Kanga, PHN, Kamnyonge SDA Dispen -Mrs. E. Mabula, Sr NM, RMOs Ofc Kagera: -Ms. F. Rashid, PHN, Bukoba Town Council -Ms. F. Karumuna, Bukoba Govt MCH/FP Clnc
Dar es Salaam	Muhuhu, P Goko, N	Simbakalia, C	Annual Review and Planning	Jan 13 93	6: -(2) INTRAH -(1) MOH/FPU -(1) SEATS -(1) CTT -(1) UMATI
Dar es Salaam	Muhuhu, P Mwakilasa	Simbakalia, C	Training Agency Coordinating Meeting	Jan 15 93	19: -(9) FPU -(2) USAID -(1) AVSC -(1) CAFS -(2) INTRAH -(1) SEATS -(1) JHPIEGO -(1) Muhumbili -(1) CMBT
Dar	Githiori, F (RTT) Hiza, M (CTT)	Maendaenda, C	Basic Training Skills for Regional Training Teams: I	Jan 25-Feb 12 93	18 Regional Trainers
Arusha and Moshi	Goko, N Ndono, R (CTT)	Hiza, M (CTT)	Technical Assistance to Major Clinics in Organizing FP Services in Kilimanjaro Zone	Mar 1-Mar 13 93	7 FP service providers from: -West Meru Clinic -Monduli Clinic -Endabash Health Centre -Katesh Clinic -Babati Clinic -Siha Clinic -Umbwe Clinic

96

Mwanza	Mtawali, G Malewa, J (RTT)	Technical Assistance to Lake Zone Clinical Trainees	Mar 11-Mar 31 93	6 FP service providers from Mwanza: -Butimba Health Center -Mabatini MCH/FP Clinic Bukoba: -Bukoba Hospital -Rwamishenye Health Center Musoma: -Nyasho Health Center -Kamunyonge Dispensary
Noshi	Goko, N Wachira, J Kapesa, A Safe, J (MOH) Ndono, R (CTT)	Supervision and Service Monitoring Skills for DMCH Coordinators (Kilimanjaro Zone): I	Apr 27-May 7 93	28: -20 DMCHCs -5 ZMCHCs -3 RMCHCs
Dar Arusha	Muhuhu, P Rutazaa, E (RTT) Mzoo, F (RTT) Kulwa, R (UMATI) Matatu, S	Coordination Meeting with USAID, SEATS and MOH/FPU Comprehensive FP Skills for Urban Clinic Service Providers	Apr 29-May 1 93 May 17-Jun 18 93	15: -(7) Nurse midwives -(6) PHNs -(2) Clinical officers
Dar	Muthungu, C Hiza, M (CTT) Berege, E (RTT) Sagga, R (RTT)	Comprehensive FP Clinical Skills for Hospital-Based Clinic Service Providers in Lake Zone	May 17-Jun 18 93	15: -(5) Nurse midwives -(5) PHNs -(2) MAs -(3) Nursing officers
Nairobi	Muhuhu, P Mtawali, G Matatu, S Muya, L Simbakalia, C Goko, N Githiori, F Hiza, M (CTT) Ndono, R (CTT)	INTRAH Internal Project Review and Consultations Technical Assistance to Service Providers in Tanga Region	Jun 21-Jun 28 93 Jun 22-Jun 30 93	Service providers from: -Ngamiani -Muheza -Pangani -Korogwe -Handeni -Lushoto
	Muhuhu, P USAID C & L UMATI Kapesa, A	Negotiations for RHU Seminars	Jun/Jul 1993	
	Mtawali, G Muhuhu, P Waiyaki, D INTRAH/CH Muhuhu, P Githiori, F	Procurement of RHU Seminar Materials	Jul-Sept 1993	
Mwanza	Goko, N Ndono, R (CTT) Safe, J (MOH) Kapesa, A Kazaura, M	Coordination Meeting with USAID, UNFPA and MOH/FPU Supervision and Monitoring Skills for DMCH Coordinators (Lake Zone): II	Jul 13-Jul 16 93 Jul 19-Jul 30 93	20: -18 DMCHCs -2 RMCHCs
Nairobi and Bulawayo	Wachira, J Chipamaunga, S	Finalization of Preceptorship Curriculum for CWP #28	Jul 22-Jul 26 93	
Mwanza	Kapesa, A Lema, R (Resource)	Reproductive Health Update Seminar: I	Jul 28-Jul 30 93	11 DMOs and RMOs
Arusha	Kapesa, A Lema, R (Resource)	Reproductive Health Update Seminar: II	Aug 2-Aug 4 93	17 DMOs and RMOs

Dar	Kapesa, A FPU Goko, N	Review Meeting on RHU DMO and AMO Seminars	Aug 6 93	
Moshi	Chipamaunga, S Muhingo, E (RTT)	Preceptorship Skills: I	Aug 16-Aug 27 93	10 service providers
Mwanza	Chuma, G (RTT) Odindo, R Musagasa, N (RTT) Lusesa, T (RTT)	Basic Clinical FP Skills Workshop	Aug 23-Sep 17 93	14 service providers from Shinyanga Region
	Muhuhu, P C & L Simbakalia, C Goko, N	Recruitment of FPU Accountant	Aug 1993-Feb 1994	
	Muhuhu, P Simbakalia, C Goko, N C & L	Recruitment of Assistant to Resident Trainer	Aug 1993-Feb 1994	
Dodoma	Kapesa, A Lema, R (Resource)	Reproductive Health Update Seminar: III	Sep 8-Sep 10 93	14 DMOs and RMOs
Moshi	Rutazaa, E (RTT) Mzoo, F (RTT)	Comprehensive FP Skills for Hospital and Health Center Providers	Sep 13-Oct 15 93	15 service providers from Arusha and Kilimanjaro regions
Mbeya	Ndono, R (CTT) Muthungu, C Kapesa, A Lema, R (Resource)	Reproductive Health Update Seminar: IV	Sep 13-Sep 15 93	18 DMOs and RMOs
Dar	Muhuhu, P Odindo, R Kasoga, R (UMATI)	Project Monitoring IUD Insertion for Hospital and Health Center Clinic Service Providers	Sep 13-Sep 17 93 Oct 18-Nov 5 93	14 from Dar training clinics
Nairobi	Haule, M (RTT) Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	4: -Ms. Joyce Bategereza, FP Training Coordinator -Dr. Adatus Kapesa, FP Training Consultant, Muhimbili College of Health Sciences -Dr. M. Mathew, UMATI Training Manager -Dr. L. Mlingi, OCC Health Director General
	Mbunda, W Muhuhu, P (for consultations) Wachira, J (for consultations)	Baseline Survey of Medical Barriers and FPU Needs for Medical Assistants	Oct 25-Dec 31 93	
Morogoro	Kapesa, A Lema, R	Reproductive Health Update Seminar: V	Nov 8-Nov 10 93	20 DMOs
Nairobi	Chipamaunga, S Njagi, D	Clinical Update and Preceptorship Skills: I	Nov 8-Dec 3 93	11 service providers (including 2 FPAK)
Dar	Githiori, F Malewa, J (RTT) Ndono, R (CTT)	Basic Training Skills for Regional Training Teams: II	Nov 29-Dec 17 93	22 RTT members
Dodoma	Muhuhu, P Wachira, J Bategereza, J Goko, N	Project Monitoring Annual Meeting of Tanzania FP Trainers, Preceptors and Supervisors	Nov 29-Dec 3 93 Jan 10-Jan 13 94	26 regional trainers, UMATI trainers, CTT, preceptors and FP/MH supervisors
Dodoma	Wachira, J Goko, N Wachira, J Bategereza, J	Technical Review	Jan 14-Jan 14 94	6 RTTs and CTTs
	Kimani, T Goko, N FPU 2 TBD	Equipment Sorting and Distribution	Jan-Apr 1994	
Moshi	Boly, A Asaba, L Matatu, S	Training Skills for UMATI Trainers	Jan 17-Feb 4 94	12 UMATI trainers
Dar	Muhuhu, P Wachira, J Kapesa, A Wachira, J	RMOs' Workshop Revision of RMB Guidelines	Jan 25-Jan 26 94 Feb 7-Feb 8 94	18 RMOs or representatives
Dar	Mpangile, G Sanga, C Kapesa, A Wachira, J Maendaenda, C (UMATI)	Curriculum Development for Medical Assistants' Reproductive Health Updates	Feb 9-Feb 10 94	

Arusha	Muhuhu, P Wachira, J Simbakalia, C Kazaura, M Bategereza, J	Training Agency Coordinating Meeting and Review and Revision of National Training Strategy	Feb 14-Feb 17 94	13: -1 USAID -2 UMATI -2 UNFPA -3 INTRAH -1 AVSC -1 GTZ -3 FPU
Mbeya	Kapesa, A Rutta, E Ndile, I (UMATI)	Reproductive Health Update for Medical Assistants #1	Mar 7-Mar 11 94	16 medical assistants from Mtwara, Lindi, Tanga, Ruvuma and Coast Regions
Mbeya	Muthungu, C Tagalile (RTT) Kayiira (RTT) Shemhilu (RTT)	Comprehensive Clinical Skills for Hospital and Urban Clinics	Mar 7-Apr 8 94	12 service providers
Moshi	Matatu, S Githiori, F Kasoga (UMATI) RTTs: Mafoi Njiro Berege	Comprehensive FP Skills for Hospital and Health Center Service Providers from Morogoro Region	Mar 14-Apr 15 94	18 service providers: -(14) Morogoro -(1) Arusha -(1) Kilimanjaro -(1) Coast (Bagamoyo) -(1) Coast (Mafia Island)
Mwanza	Odindo, R Rutazaa, E (RTT) Mwanalupanga (RTT) Lussesa, T (RTT) Goko, N Kapesa, A UMATI RHU Coord	Comprehensive FP Skills for Hospital and Health Center Staff Review of RHU MA Workshop #1 Provide 5 TRLs and 5 CRLs	Mar 14-Apr 15 94 Mar 15 94 Mar/May 1994	15 from Mwanza Region: -(10) Health Center -(5) Hospital
** TOGO ATBEF				
Lome	Gaye, P Kabore, J Bongwele, O Newman, C	Regional Evaluation Seminar/Workshop	May 21-May 28 91	1: -Mrs. Enyonam Mensah, Head of Clinical Services, ATBEF
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	2 ATBEF: -Mr. N. Koudaya, Executive Director -Mrs. Enyonam Mensah, Head of Clinical Services
Lome	Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	1 ATBEF: -Mrs. Enyonam Mensah, Head of Clinical Services
** TOGO MOHP				
	Mutombo, Y	Technical Assistance for the Finalization of the FP Service Policy and Service Standards	Jan 29-Feb 9 90	20
	Baker, R Durham, C Boly, A Mutombo, Y Thiam, D	Subcontract Development Training Needs Assessment Update	Feb 15-Feb 21 90 Feb 15-Mar 2 90	
Kara	Boly, A Bongwele, O	Seminar to Disseminate FP Service Policy and Standards Document (Decision-Makers)	Jul 16-Jul 17 90	17 Decision Makers
Kara	Boly, A	Seminar to Disseminate FP Service Policy and Standards Document (Heads of MCH/FP Clinics)	Jul 18-Jul 20 90	35 Heads of MCH/FP Clinics
	Pina, M Hounzah, N Thiam, D	Development of Protocols	Apr 22-May 28 91	5: -4 DME -1 ATBEF

	Baker, R (5/10-14 & 5/19-22) Lea, J (5/10-11) 1 ATBEF 2 DME	Project and Contract Development	May 11-May 14 91	
Lome	Gaye, P Kabore, J Bongwele, O Newman, C	Regional Evaluation Seminar/Workshop	May 21-May 28 91	3 MOHP: -Dr. Nagbandja Kambatibe, MCH Division Director -Mrs. Noelie Hounzah, Coordinator of INTRAH/MOHP Training Project -Mrs. Capo-Chichi A. Devi, Head of National FP Program 12
	Bongwele, O Hounzah, N Kambatibe, N Pina, M Hounzah, N	Start-up Workshop Review and Revision of Protocols	Jun 3-Jun 5 91 Jun/July 1991	-DME -ATBEF -CHU
	Thiam, D Hounzah, N 2 MOHP Bongwele, O (8/26 - 9/6) Hounzah, N Mensah, E	Site Inventory and Collection of Baseline Data on Potential Preceptors Clinical FP Preceptors' Skills Workshop	Jul 3-Jul 22 91 Aug 26-Oct 4 91	12 participants from: -Agoenyive -Adakpame -Casablanca -Nukafu -Sokode -Kande -Kara -CHU/Lome -School of Midwifery -School of Auxiliary Medical Workers
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	4: -Mrs. N. Hounzah, DSF/INTRAH Proj Coord -Dr. A. Ayessou, UNFPA Reg'l Supervisor, MOHP -Mrs. A. Ayassou, Dtr of Studies, Sch of Midwifery -Dr. A. Aboubakari, CHR/Dapaong, MOHP
	Bongwele, O Hounzah, N Hounzah, N	Training of FP Supervisors in Quantitative Supervision and Use of FP Service Standards and Protocols Finalize Selection of Core Clinical FP Team of Trainers	Nov 25-Nov 27 91 Dec 1991-Feb 1992	17 physicians and medical assistants from the five regions
	Bongwele, O Hounzah, N Mensah, E	Revision and Finalization of Curricula (Clinical FP and IEC/FP) According to FP Service Policy, Standards and Protocols	Jan 20-Jan 28 92	5: -DSF -CHU/Faculty of Medicine -ATBEF -UNFPA/DSF Project -1 UPC
	Hounzah, N Mensah, E (3/24-4/6) Dandjoa, M (DSF) Ayessou, V (DSF) Mutombo, Y Salami, L	Basic Clinical FP Skills Workshop: I Preparation for Revision/Updating of FP Service Policy and Standards Document	Mar 24-Apr 11 92 Apr 13-Apr 18 92	16 MCH/FP service providers: -(12) midwives -(4) medical assistants
				8: -DSF Technical Committee

Lome	Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	3: -Mrs. Noelie Hounzah, Coordinator of INTRAH/MOHP Training Project -Mrs. Salwa Kazadi, CAFS -Dr. Alain Damiba, SEATS Medical Advisor
	Mensah, E Hounzah, N	Clinical Family Planning Skills Update for Potential Clinical FP Trainers	May 4-May 16 92	16 potential clinical trainers: -(5) physicians -(4) medical assistants -(5) midwives -(2) senior health technicians
	Mutombo, Y Salami, L	Finalization of FP Service Policy and Standards Document	May 4-May 9 92	8: -DSF Technical Committee
	Hounzah, N Mensah, E Akpajia, F (NTT) Ocloo, J (NTT)	Comprehensive Clinical FP Skills Workshop: II	Jun 1-Jun 26 92	12: -(8) midwives -(2) medical assistants -(2) nurses
	Hounzah, N Mensah, E Akpajia, F (NTT) Ocloo, J (NTT)	Comprehensive Clinical FP Skills Workshop: III	Sep 29-Oct 26 92	12: -(9) physicians -(3) medical assistants
	Hounzah, N Mensah, E Corbett, M Djakbesou, L Dandjoa Folly	Follow-up of Trainees	Nov 2-Nov 20 92	
	Kazadi, S Foadey, A (NTT) Ocloo, J (NTT)	Comprehensive Clinical FP Skills Workshop: IV	Nov 9-Nov 16 92	11 MCH/FP service providers: -(3) medical assistants -(8) midwives
	Gaye, P Boly, A Hounzah, N Mensah, E Bongwele, O	Project Review and Preparation for Phase 3 of INTRAH Assistance to the DSF	Nov 30-Dec 11 92	
	Gaye, P Boly, A Hounzah, N Bongwele, O Mensah, E Hounzah, N	Cooperating Agencies' Meeting	Jan 5-Jan 6 93	
		Training Needs Assessment in 2 National Schools for Medical Auxiliaries (ENAM) in Sokode and Lome	Aug 16-Aug 26 93	
	Mensah, E Aboubakary, A (NTT) Poyode, T (NTT)	Inventory of ENAM FP Practicum Sites in Sokode (the MCH Center and the Maternity)	Sep 30-Oct 15 93	
Lome	Hounzah, N (11/22-12/3) Dandjoa	Clinical FP Skills Workshop	Nov 22-Dec 17 93	15 nurses, medical assistants and midwives from the regions
	Aboubakary, A (11/22-12/3) Hounzah, N Ocloo, J (NTT) Aboubakary (NTT) Dandjoa (NTT)	FP Seminar for PST Tutors from ENAM	Dec 6-Dec 17 93	12 PST tutors
Atakpame	Hounzah, N Bula-Bula, L Aboubakary, A (NTT) Ocloo, A (NTT)	Training of National Clinical FP Trainers in Counseling and Training Methodologies	Jan 12-Jan 22 94	16 national clinical FP trainers
	Mensah, E Aboubakari, A (NTT) Goumbane, Y (NTT) Ayamenou, A (NTT)	Comprehensive Clinical FP Skills Workshop: V	Mar 14-Apr 8 94	12 service providers
	Hounzah, N Bula-Bula, L Aboubakari, A (NTT) Ocloo, A (NTT)	Training of National Trainers in Training Evaluation	Mar 28-Apr 8 94	13 national clinical FP trainers

** TOGO RO/L

	Gaye, P	Preliminary Meetings with USAID/Lome and Centrally-Funded Agencies	Oct 18-Oct 22 89	
	Newman, C	PAC IIB Evaluation Plan Development	Jan 29-Feb 9 90	6: -Corbett, M (1/29-2/2) -Gaye, P (1/29-2/2) -Bongwele, O -Thiam, D -Boly, A -Mtawali, G
	Lea, J	Planning Meetings with RO/L Staff and Official Opening of Togo Regional Office of Population Regional Office Coordination Meeting	May 7-May 9 90	
	Knauff, L Angle, M	Corbett, M	May 14-May 18 90	13: -Muhuhu, P -Wachira, J -Mtawali, G -Matatu, S -Gaye, P -Boly, A -Bongwele, O -Thiam, D -Waiyaki, D -Ekue, B -Angle, M -Knauff, L (facilitateur) -Corbett, M (rapporteur)
	Baker, R	Financial Management Workshop	May 21-May 23 90	14: -Knauff, L -Corbett, M -Muhuhu, P -Wachira, J -Mtawali, G -Matatu, S -Waiyaki, D -Mungai, G -Ekue, B -Gaye, P -Boly, A -Bongwele, O -Thiam, D -Segbaya, B
Nairobi	Jennings, L Boly, A	Hahn-Rollins, D Wachira, J	Regional Training Methodologies Workshop for National Family Planning Trainers	Sep 17-Sep 28 90 1: -Mrs. Djariatou Thiam, Clinical Specialist, INTRAH/Lome
Chogoria	Thiam, D		MCH/FP Integration Skills Update	Oct 3-Oct 19 90
Lome	Newman, C	Bongwele, O	Regional Evaluation Workshop Proposal Development	Dec 2-Dec 10 90
Lome	Gaye, P	Bongwele, O	Regional Evaluation Seminar/Workshop Curriculum Development	Apr 10-Apr 24 91
Bethania	Newman, C RO/L Staff	Kabore, J	Regional Office/Lome Retreat	May 2-May 4 91

Lome	Gaye, P Kabore, J Bongwele, O Newman, C	Regional Evaluation Seminar/Workshop	May 21-May 28 91	21: -(3) Burkina Faso -(2) Cameroon -(2) Cape Verde -(2) Cote d'Ivoire -(1) Niger -(2) Rwanda -(4) Togo -(5) Zaire
Lome	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Francophone Technical Advisory Committee Meeting	Nov 12-Nov 16 91	18: -(1) Benin -(4) Burkina Faso -(2) Cameroon -(2) Cote d'Ivoire -(1) Guinea -(1) Niger -(1) Rwanda -(6) Togo
Lome Lome	Angle, M Pina, M Knauff, L Muhuhu, P Gaye, P Bongwele, O Boly, A	Regional FP Clinical Update Planning Meeting Technical Working Group: Definition of "Institutionalization"	Nov 22-Nov 23 91 Nov 22-Nov 28 91	
Lome	Pina, M Angle, M Bongwele, O	Regional Clinical FP Update and FHI-Sponsored CTU	Apr 20-Apr 30 92	12: -(2) Burkina Faso -(2) Cameroon -(1) Cote d'Ivoire -(2) Rwanda -(4) Togo -(1) INTRAH Consultant
Lome	Angle, M Mtawali, G Wachira, J Pina, M Bongwele, O Lea, J Negus, D	Technical Working Group: Finalization of Clinical Preceptors' and Clinical Trainers' Jobs, Tasks and Standards	May 4-May 6 92	
Lome Nairobi	Newman, C Muhuhu, P Wachira, J Knauff, L	Financial Review and Planning Meeting with INTRAH/ROL Staff Evaluation Planning Regional Conference on Guides and Guidelines	May 10-May 12 93 Jun 8-Jun 14 93 Oct 19-Oct 22 93	Dr. Manuel Pina, INTRAH/Lome Clinical Officer
Lome	White, K Newman, C	Francophone Performance Evaluation Workshop	Mar 7-Mar 11 94	13: -Aliou Boly -Bongwele Onanga -Noelie Hounzah -Joanr. Kabore -Manuel Pina -Emilie Mensah -Boniface Sebikali -Pape Gaye -Maureen Corbett -Viviane Mukakarara -Bula-Bula Lie-Lie -Anne-Charlotte Royer -Justine Belem

**	TOGO UNFPA	Belem, J Kazadi, S	Follow-up of UNFPA-trained Service Providers	Sep 20-Oct 2 93	
**	UGANDA MOH	Knauff, L Muhuhu, P Wachira, J	Training Needs Assessment Update and Project Development	Jan 8-Jan 24 90	
	Nairobi	Muhuhu, P Wachira, J	Project Proposal Development	Mar 10-Mar 22 90	
	Kasese	Beasley, G Mtawali, G Wachira, J	Training Materials Needs Assessment Technical Assistance During District Medical Officers' Meeting	Jul 12-Jul 22 90 Jul 30-Jul 31 90	8: -(6) DMOs -(2) DHVs
	Nairobi	Jennings, L Hahn-Rollins, D Boly, A Wachira, J	Regional Training Methodologies Workshop for National Family Planning Trainers	Sep 17-Sep 28 90	3: -Mrs. Mary Luyombya, MCH/FP Trainer, MOH -Miss Lucy Asaba, MCH/FP Trainer, MOH -Miss Victoria Nalubega, Midwifery Nurse Tutor, Mulago School of N/M
		Muhuhu, P Mtawali, G Baker, R (10/10-19) Durham, C (10/10-14)	Project and Contract Development	Oct 3-Oct 19 90	
	Chogoria	Chogoria CHD	MCH/FP Integration Skills Update	Oct 3-Oct 19 90	2 MOH: -Miss Lucy Asaba, MCH/FP Trainer -Mrs. Mary Luyombya, MCH/FP Trainer
	Kenya	Wachira, J, accomp.	Study Tour for Senior MOH Ugandan Staff	Jan 27-Feb 2 91	4 MOH: -Mrs. Rachael Rushota, MCH/FP Training Project Coordinator -Dr. Florence Ebanyat, ADMS, MCH/FP Division -Dr. Osiga-Gamba, DMO, Hoima -Mrs. Martha Bekiita, DHV, Kabale
		Wachira, J Jennings, L	Start-Up Workshop	Mar 4-Mar 8 91	47: -(9) DMOs -(9) DHVs -(16) MOH -(2) INTRAH -FPAU -USAID -Ministry of Local Gov't -UNFPA -UNICEF
		Muhuhu, P Wachira, J	Team Building Workshop	Mar 13-Mar 15 91	8: -(1) MCH/FP Training Coordinator -(4) Master Trainers -(1) FP Preceptor -(1) SNO, MOH Training Division -(1) FP/MH IEC Liaison, MOH Health Education Division
	Entebbe		Review of Documents and Summarizing Policy Statements and Standing Orders	Apr 2-Apr 30 91	2: -1 MTT Member -1 Ex-MTT Member/Demographer

Nairobi	Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	3: -Dr. Florence Ebanyat, ADMS, MOH -Mrs. Rachael Rushota, Training Coordinator, MOH -Dr. Emmanuel Sekatawa, Director of Programs, FPAU
Mukono	Wachira, J Matatu, S Ngcongco, N Boly, A	FP Service Policy Guidelines Formulation Workshop	Jun 12-Jun 14 91	25 nationals representing gov't and NGO ministries, divisions, institutions and agencies
Kampala	Wachira, J Matatu, S Ngcongco, N 1 Resource Person Mtawali, G Matatu, S	FP Service Standards Formulation Workshop	Jun 17-Jun 21 91	20 gov't, NGO and professional association representatives
Harare	ZNFPC Trainers	Comprehensive Clinical FP Skills Development	Jul 22-Aug 30 91	3: -(2) Master Trainers -(1) HMDC 2 MOH/Uganda: -Miss Grace Ojirot, MCH/FP Trainer -Miss Grace Were, Midwifery Tutor 11 Service Providers and MH/FP Trainers
Mukono	Matatu, S 2 Master Trainers	FP/MH Clinical Update and Precepting Skills and Follow-up of 2 Master Trainers On-the-Job	Aug 5-Aug 23 91	
Mukono	Wachira, J 1 ADMS MCH Matatu, S	FP/MH Service Plan Guidelines Formulation	Aug 25-Sep 7 91	13 (11 full-time, 2 part-time) from: -MCH/FP Division -EPI -CCCD -HEED -Training -Bundibugyo DMO -Mbale DHV -FPAU Kampala Area Officer -4 MTT
Kampala	Matatu, S	FP/MH Basic and Comprehensive Clinical Curricula and Training Materials Development	Sep 9-Oct 4 91	
Kampala	Wachira, J Matatu, S 2 Kampala Trainers 1 Rep from each district	Trainee Follow-up for Clinical Update, Study Tour and Team Building Activities	Nov 10-Nov 23 91	23 trainees
Nakuru	Matatu, S Wachira, J White, K Yumkella, F	Annual Internal Review Regional Performance Evaluation Workshop	Nov 1991 (1 week) Dec 9-Dec 20 91	17 4: -Ms. Lucy Asaba, MH/FP Trainer, MOH -Mrs. Grace Ojirot, MH/FP Trainer, MOH -Ms. Rhoda Nkoregamba, DHV, Kasese -Ms. Beatrice Ssempebwa DHV, Kabarole
Kampala	Muhuhu, P Knauff, L	Preparation of a Detailed Workplan for 1992 and Training Workplans and Budgets for 1993 and 1994	Dec 11-Dec 14 91	4: -MCH/FP Trng Coord -SNO -2 MTT
	Matatu, S Asaba, L MTT	Preparation, Revision, Finalization, Printing and Distribution of Service Policy, Standards, Plan and Procedures	Jan 1992-Sep 1993	
	Matatu, S Rushota, R MTT	Formulation of FP In-service Trainers' Recommended	Jan 7-Jan 13 92	

105

Kampala	Matatu, S 4 MTT	Comprehensive FP Skills Workshop	Jan 20-Feb 28 92	14: -(8) DHVs -(3) Private Midwives/ACNM Project -(2) FPAU Service Providers -(1) Mbarara Hospital Service Provider 6 (also included CARE Project representation)
Kampala	Matatu, S Waiyaki, M (Mar 22-Apr 2)	Curriculum and Training Materials Development for FP/MH Skills for Nursing Aides	Mar 16-Apr 6 92	
Kampala	Waiyaki, M	Technical Assistance to the MTT in Designing FP/MH Reference Materials for Nurse Aides	Mar 22-Apr 2 92	
Kampala	Jennings, L (TRG) Lumumba, J (TRG)	Basic Training Skills Workshop	Apr 27-May 15 92	23 FP/MH Trainers
Kampala	Matatu, S 3 MTT	Comprehensive FP Skills Workshop	May 25-Jul 3 92	15 Nurse-midwives from the Western Region and Kampala
	Rushota, R ADMS	DMS Review and Sanctioning of National Policy Guidelines for FP/MH Service Delivery	Aug-Oct 1992	
Kabale	Matatu, S 3 MTT 2 District Trainers Matatu, S	FP/MH Skills Development for Nursing Aides	Aug 17-Aug 28 92	14 Nursing Aides and Dressers from HCs and DMUs
		Review, Revision and Finalization of Nursing Aides' Curriculum, Materials and Training Process	Aug 31-Sep 11 92	3 MTT
Mbarara	2 MTT 1 DHV 1 Service Provider	FP/MH Skills Development for Nursing Aides	Sep 21-Oct 2 92	15 Nursing Aides and Dressers from HCs and DMUs
Rukungiri	2 MTT 1 DHV 1 Service Provider	FP/MH Skills Development for Nursing Aides	Sep 21-Oct 2 92	16 Nursing Aides and Dressers from HCs and DMUs
	Matatu, S Rushota, R ADMS	Receipt and Distribution of TRLs and CRLs	Oct-Dec 1992	
Kabarole	1 MTT 1 DHV 1 Service Provider	FP/MH Skills Development for Nursing Aides	Oct 19-Oct 30 92	15 Nursing Aides and Dressers from HCs and DMUs
Bushenyi	1 MTT 1 UNFPA Trainer	FP/MH Skills Development for Nursing Aides	Oct 19-Oct 30 92	15 Nursing Aides and Dressers from HCs and DMUs
Masindi	1 MTT 1 Service Provider 1 DHV	FP/MH Skills Development for Nursing Aides	Oct 19-Oct 30 92	15 Nursing Aides and Dressers from HCs and DMUs
Kasese	1 MTT 1 Service Provider 1 DHV	FP/MH Skills Development for Nursing Aides	Nov 16-Nov 28 92	15 Nursing Aides and Dressers from HCs and DMUs
Hoima	1 MTT 1 Service Provider 1 DHV	FP/MH Skills Development for Nursing Aides	Nov 16-Nov 28 92	15 Nursing Aides and Dressers from HCs and DMUs
	Rushota, R MTT	Internal Review of 1992 Activities and Findings, Conclusions and Recommendations	Dec 7-Dec 11 92	
Entebbe	Wachira, J Rushota, R (MOH) Ebanyat, F (ADMS)	Annual Review of MOH/INTRAH Project and Planning for 1993	Dec 14-Dec 18 92	49: -MOH -USAID -CAs -NGOs
Kampala	Rushota, R ADMS Nyoike, W Wachira, J Mtore, S	Printing and Binding of National Policy Guidelines of FP/MH Service Delivery	Jan 4-Feb 28 93	
	Katumba, F (SMO MIS) Luyonbya, M (MTT) Were, G (MTT) 1 Service Provider	Assembling FP/MH Equipment for Distribution to Districts	Jan 4-Jan 8 93	
Nairobi	Kalya, E Odindo, R Musee, J (preceptor)	Comprehensive FP Skills Workshop in Third Country	Jan 9-Feb 17 93	-Ms. illuminate Nkundeki, RN, Mbarara Municipal Council -Miss Rose Asaba, RN, Hoima DMO's Office
	INTRAH	Provision of 6 IUD Kits	Jan/Feb 1993	

Bundibugyo	Asaba, L (MTT) 1 Service Provider Mboijana (MTT)	FP/MH Skills Development for Nursing Aides	Jan 18-Jan 29 93	15 Nursing Aides and Dressers from HCs and DMUs
Kampala	Katumba, F (faci.) 1 Trng Coord 2 MTT Ebanyat, F	Training Coordination Meeting for FP Training Groups/Teams	Feb 11-Feb 11 93	23: -MOH/INTRAH -MOH/UNFPA -UPMA/ACNM -FPAU/SEATS -CARE/Uganda -Busoga Diocese -JHPIEGO -Life Saving Skills -Clinic Preceptors 1 Training Coordinator
Nairobi Kampala	AID Evaluation Team: 1 MTT 2 Translators 1 FP Service Provider	PAC II-b A.I.D. External Evaluation Translation of Nursing Aides Guide into Rutoro and Runyankole	Feb 17-Feb 19 93 Feb 22-Jun 2 93	
Kampala	Wachira, J Ebanyat, F Lwanga Karugaba, A (Ob/Gyn) Katumba, F Kyabbagu	National Dissemination Conference of National Policy Guidelines for FP and MH Service Delivery	Mar 4-Mar 4 93	65 Senior Managers, Policymakers and Trainers
Nairobi	Matatu, S Ojirot, G (MTT) Mbonye (Rsrch Coord)	Preparation of Plans to Assess the Impact of the Guides and Manuals on Service Delivery and Training, and Plan for Nurse Aides Study	Mar 9-Mar 16 93	
Kampala	Krystall, A Asaba, L (MTT) Ojirot, G (MTT) Mboijana, J (MTT) Ssendi, R (MTT)	Comprehensive Clinical FP Skills Workshop	Mar 15-Apr 23 93	16 midwives, nurses and medical assistants from HCs and DMUs in: -(5) Mbarara -(4) Kasese -(3) Masindi -(1) Kabarole -(1) Fort Portal -(1) Kampala -(1) Bundibugyo
	Matatu, S	Evaluation of Trainers: I	Mar 24-Mar 31 93	4 MTT who were conducting contract workplan activity #39
Kampala/Western Region	Ojirot, G (MTT) Mbonye, A (Research Coord) Yumkella, F INTRAH/RON	Evaluation of Nurse Aides and Policy Guidelines/Standards Contribution to Service Delivery and Training Nurse Aides Guide (English) Typesetting	Apr-Sept 1993 May - Sept 30, 1993	
USA	MSH (Boston)	MCH/FP Service Information and Planning Skills Training	May 15-Jun 19 93	Katumba, F, SMO/MIS
Kabarole	3 MTT 1 DHV or service provider	Basic Clinical FP Skills Workshop	May 17-Jun 11 93	16 midwives, nurses and MAs from dispensaries and sub-dispensaries in the Western Region: -(5) Mbarara -(4) Masindi -(3) Kasese -(2) Kabarole -(2) Bundibugyo
	1 ADMS MCH/FP 1 Trng Coord Wachira, J	Printing and Distribution of Clinical Procedures Manual In-country Supervision of Nurse Aides' Study	Jun 1-Jun 30 93 Jun 14-Jun 29 93	

USA	MSH/Boston	Managing Successful Training Programs for Health and FP	Jun 24-Jul 28 93	Asaba, L, MTT
	4 MTT 9 DHV	On-the-Job Follow-up of the DHVs Trained in Comprehensive FP Skills	Aug 9-Sep 3 93	
	4 MTT 9 DHV	Follow-up of Clinical Trainees, On-the-job Update and Refresher, and Orientation to the Procedures Manual	Aug 9-Sep 3 93	
	4 MTT 9 DHV	Follow-up of Trained Nurse Aides in Western Region	Aug 9-Sep 3 93	
Kampala	1 INTRAH 1 Consultant 1 FHI Rushota, R	Study of the Impact of Service Guides and Guidelines (Reducing Medical Barriers)	Aug-Dec 1993, 45 dys	
		Internal Review and Sharing of Preliminary Results of Nurse Aides Evaluation, Training Information and Review of Activities for July to November 1993	Sep 6-Sep 6 93	11: -7 MTT -1 SMO MIS -1 SMO MOH/UNFPA -1 IEC Officer -1 MCH/FP Research Coordinator
	Rushota, R MTT	Analysis and Report of Follow-up of DHVs Trained in Clinical Skills	Sep 7-Sep 13 93	
USA	IHP/Santa Cruz	Management and Supervision Workshop	Sep 13-Oct 22 93	Ojirot, G (MTT)
Kampala	Githiori, F Asaba, L (MTT) Luyombya, M (MTT) Mboijana, J (MTT)	Basic Training Skills Workshop II	Sep 27-Oct 15 93	-12 FP-trained district level service providers/supervisors, potential MTT and identified trainers for NGO/CA projects -2 FPAK potential trainers 2
	1 RO/N	Technical Assistance to Bridge EFHSP and New USAID Project Training Activities	Sept 1993	
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	3: -Mrs. Lucy Asaba, MTT -Dr. Esawo F. Katumba, Acting Assistant Commissioner of Medical Services, MOH -Ms. Rachel Rushota, FP/MH Training Coordinator, MOH
Kampala	2 Translators Asaba, L (MTT)	Proofreading and Cross-checking Content of Translated Nurse Aides Guide	Oct 25-Oct 29 93	
Kampala	1 FP Service Provider Muhuhu, P Knauff, L ADMS MCH/FP SMO	Dissemination of Nurse Aides Study I	Nov 2-Nov 3 93	20 managers, policymakers, trainers, districts involved in training nurse aides
Kampala	MTT Yumkella, F Matatu, S Luyombya, M (MTT) Asaba, L (MTT) Ojirot, G (MTT)	Orientation to Guides and the Manual: Application in Service Delivery, Supervision Evaluation, Planning and Training, and Plans for Follow-up and Evaluation	Nov 8-Nov 12 93	26: -8 DHVs -6 FP/MH coordinators -5 FP/MH clinic supervisors -3 district-level trainers -2 MTT -2 service providers
Kampala	Matatu, S Asaba, L (MTT)	Review and Revision of Clinical Training Materials	Nov 15-Nov 26 93	13: -4 MTT -2 UNFPA -3 UPMA -2 FPAU -2 CARE

Kampala	6 Translators 3 FP Service Providers 1 MTT 5 MTT: Asaba, L Luyombya, M Ojirot, G Ssendi, R Mboijana, J	Translation of Nurse Aides Guide into 3 Other Languages (Luganda, Luo and Atesot) Annual Internal Review of 1993 Activities and Re-planning for 1994 Activities	Nov 29, '93-Jan '94 Dec 13-Dec 24 93	-1 SMO MIS -1 SMO MOH/UNFPA -1 IEC Officer -1 MCH/FP Research Coord 19 service providers	
Kampala	2 MTT 2 MOH/UNFPA Trainers	FP Refresher/Update Training of Service Providers from Western Region	Jan 10-Jan 21 94		
Mbarara, #2	Barugahare, M (DHV) Birakwate (DT) Luyombya, M (MTT) Ssendi, R (MTT)	FP/MH Skills Development for Nurse Aides and Field-Testing of Nurse Aides Guide in Runyankole/Rukiga	Jan 31-Feb 12 94	16 nurse aides from HCs, DMUs, dispensaries and sub-dispensaries	
Masindi, #2	Byonabye Kinkuhaire (DTs) Kabyanga (DHV) Ojirot, G (MTT) Mboijana, J (MTT)	FP/MH Skills Development for Nurse Aides and Field-Testing of Nurse Aides Guide in Rutooro/Runyoro	Feb 14-Feb 25 94	15 nurse aides from DMUs, HCs, dispensaries and sub-dispensaries	
Mukono	Matatu, S Asaba, L Katumba, F Oketcho Nakayenga, C	Dissemination of FP Policy Guidelines to PST: I	Feb 14-Feb 18 94	18 participants	
Mukono	Matatu, S Luyombya Katumba, F Oketcho Nakayenga, C	Dissemination of FP Policy Guidelines to PST: II	Feb 21-Feb 25 94	16 tutors and medical assistants	
Kampala	Asaba, L (MTT) 2 Translators 1 FP Service Provider Nyoike, W	Review and Revision of Translated and Field-tested Nurse Aides Training Materials	Feb 21-Feb 25 94		
Kampala	3 Translators 3 Service Providers 1 MTT 6 Service Providers	Proofreading and Cross-checking Content of Translated Nurse Aides Guide II Field-testing of Translated Nurse Aides Guide in 3 Districts of Central, Eastern and Northern Regions	Feb 21-Feb 25 94 Mar 21-Apr 25 94		
** UNITED KINGDOM	Muhuhu, P	Explore Potential Sites for Training Updates for Anglophone Trainees and Staff	Jul 2-Jul 5 90		
** UNITED STATES	Baltimore, MD Chapel Hill, NC	Lea, J Hanson, W	A.I.D. ST/POP/IT Steering Committee Meeting Start-Up Workshop	Oct 19 89 Oct 30-Nov 17 89	-INTRAH/CH Staff -Gaye, P -Sangare, T -Thiam, D -Bongwele, O -Muhuhu, P -Wachira, J -Mtawali, G 2 INTRAH
Chapel Hill, NC	Lea, J Eisenberg, H	Written Professional Communication Workshop	Nov 9-Nov 10 89		
New York, NY	Vansintejan, G	Clinical FP Skills Update	Nov 19-Dec 8 89	2: -Thiam, D, Clinical Specialist, INTRAH/Lome -Mensah, E, ATBEF Clinical Officer	

Atlanta, GA	Hatcher, R	Clinical FP Skills Update	Nov 20-Dec 13 89	2: -Wachira, J, Deputy Reg'l Director -Mtawali, G, Reg'l Clinical Program Officer
Washington, DC	Newman, C	A.I.D. Task Force Meeting on Performance Indicators and Visit to A.I.D. Center for Development Information on Evaluation	Nov 20-Nov 21 89	
Baltimore, MD	Lea, J	ST/POP/IT Steering Committee Meeting	Nov 29 89	
Brooklyn, NY	Angle, M	Assessment of Clinical Skills Update	Dec 4 89	
Atlanta, GA	Angle, M	Assessment of Clinical Skills Update	Dec 8 89	
Washington, DC	Lea, J	Briefing on INTRAH's PAC IIB Plans	Jan 3 90	
Alexandria, VA	TRG	Conflict Management Training Workshop	Jan 11-Jan 12 90	3: -Corbett, M -Murphy, C -Beasley, G
Washington, DC	Murphy, C	A.I.D. ST/POP Cooperating Agencies Training Materials Presentation	Jan 31 90	
Washington, DC	Baker, R Durham, C	Debriefing on the Proposed Burkina Faso Subcontract	Feb 27 90	
New York City, NY	Baker, R Durham, C	Cooperating Agency Audit Working Group Meeting	Feb 28 90	
Rosslyn, VA	Newman, C	A.I.D. ST/POP PAC IIB Evaluation Discussions	Mar 1 90	
San Diego, CA	Lea, J	University of California/San Diego Southern California Regional Seminar on Health and Family Planning Services	Mar 8-Mar 13 90	
Arlington, VA	Angle, M	Contraceptive Technology Conference	Mar 9-Mar 10 90	
Baltimore, MD	Lea, J	A.I.D. ST/POP/IT Steering Committee Meeting	Mar 19 90	
Washington, DC	Lea, J	A.I.D.-Sponsored Coordination Meeting	Apr 23 90	
Baltimore, MD	Murphy, C Boly, A	Meeting of the A.I.D. ST/POP/IT Steering Committee's Training Materials Working Group	Apr 24 90	
Arlington, VA	Newman, C	Meeting of the A.I.D. ST/POP/IT Steering Committee's Evaluation Working Group	May 23-May 23 90	
Arlington, VA	Newman, C	Meeting of Cooperating Agencies Involved in the A.I.D. ST/POP Program Performance Indicators Task Force	Jun 1 90	
Columbia, MD	Knauff, L Newman, C	International Operations Research Conference	Jun 11-Jun 12 90	
Arlington, VA	Gaye, P	NCIH Conference	Jun 17-Jun 20 90	
Chapel Hill, NC	Lea, J Muhuhu, P Knauff, L Newman, C Beasley, G Corbett, M Gaye, P	Discussions with INTRAH/CH Staff	Jun 20-Jun 23 90	
Alexandria, VA	Muhuhu, P	Meeting with TRG to Discuss September 1990 Kenya Regional Workshop	Jun 21 90	
Chapel Hill, NC	Muhuhu, P	Discussions with INTRAH/CH Staff	Jun 22-Jun 26 90	
Washington, DC	Muhuhu, P	Meeting at A.I.D. for Planning/Coordination Purposes	Jun 27 90	
Alexandria, VA	Knauff, L Newman, C	Discussion with TRG of INTRAH's Evaluation Plan and Applications to September 1990 Kenya Regional Methodologies Workshop	Jul 17 90	
RTP, NC	Angle, M	Meeting on Oral Contraceptive Compliance	Jul 18 90	

Baltimore, MD Chapel Hill, NC	Angle, M	Meeting of A.I.D. Norplant Working Group INTRAH 1990 Annual Meeting	Aug 8 90 Aug 20-Aug 31 90	-INTRAH/CH Staff -Gaye, P -Muhuhu, P -Wachira, J -Mtawali, G -Thiam, D -Bongwele, O -Boly, A -Ekue, B -Pina, M -Kiro, J -Matatu, S
Washington, DC	Lea, J	Meeting with World Bank HPN Personnel to Discuss a new World Bank Initiative	Aug 23 90	
Chapel Hill, NC	Rosensweig, F D	Hahn-Rollins, Conflict Management and Negotiation Skills Workshop	Aug 28-Aug 29 90	-INTRAH/CH Staff -Gaye, P -Muhuhu, P -Wachira, J -Mtawali, G -Thiam, D -Bongwele, C -Boly, A -Ekue, B -Pina, M -Kiro, J -Matatu, S Matatu, S
Durham and Chapel Hill, NC	Durham Cty Hlth Dept Cty Hlth Dept	Orange Clinical FP Skills Update	Sep 4-Sep 21 90	
Arlington, VA	Lea, J	Meeting of the A.I.D. ST/POP/IT Steering Committee's Evaluation Working Group	Sep 11 90	
Atlanta, GA	Center for Effective Performance	"Influencing the Performance of Others" Workshop	Oct 1-Oct 2 90	3: -Knauff, L -Newman, C -Beasley, G
Washington, DC	Baker, R	A.I.D. Cooperating Agency Audit Working Group Meeting	Oct 3 90	
Baltimore, MD Washington, DC	Newman, C A.I.D.	A.I.D. Evaluation Working Group Meeting Office of International Training Contractors Workshop	Oct 30 90 Nov 5-Nov 6 90	2: -Durham, C -Dangerfield, L
Washington, DC	Lea, J	MSH/Family Planning Management Development Project Meeting	Nov 6 90	
Washington, DC	Durham, C	National Council of University Research Administrators Meeting	Nov 7-Nov 8 90	
Alexandria, VA	TRG	"Facilitating Effective Meetings" Workshop	Nov 7 90	2: -Corbett, M -Beasley, G
Raleigh, NC	Promotional Perspectives	"Getting Into Print" Workshop	Nov 8 90	2: -Dennis, J -Wollan, B

Arlington, VA	Murphy, C	A.I.D. Training Materials Working Group Meeting	Nov 14 90	
Washington, DC	Muhuhu, P	CAs Meeting	Nov 26-Nov 28 90	
	Gaye, P			
	Lea, J			
	Angle, M			
	Baker, R			
	Corbett, M			
	Newman, C			
	Murphy, C			
	Beasley, G			
Arlington, VA	Muhuhu, P	Discussion with TRG of Activities Scheduled for 1991	Nov 29 90	
	Gaye, P			
Washington, DC	Muhuhu, P	Meeting with Ms. Bonnie Pedersen and Mr. Roy Jacobstein of A.I.D.	Nov 29 90	
	Gaye, P			
Washington, DC	Angle, M	Meeting of the Working Group on Perinatal Family Planning Education and Counseling Training	Dec 3 90	
New York City, NY	Baker, R	A.I.D. Cooperating Agency Audit Working Group Meeting	Dec 13 90	
Washington, DC	Durham, C			
	Lea, J	Panel Presentation at the Natural Family Planning Conference	Dec 13 90	
New York City, NY	Newman, C	Meeting of the ST/POP/IT Evaluation Working Group	Dec 18 90	
Rossllyn, VA	Corbett, M	MSH-organized Meeting to Discuss CAs and Donor Past and Proposed Assistance in Rwanda	Jan 4 91	
Washington, DC	Lea, J	ST/POP/IT Steering Committee Meeting	Jan 7 91	
Boston, MA	Newman, C	Meeting of the Ad Hoc ST/POP/IT Evaluation Working Group	Jan 9-Jan 10 91	
Arlington, VA	Newman, C	Subgroup Meeting of Cooperating Agency Training Evaluators to Discuss a Framework for Evaluation Training	Jan 29 91	
Washington, DC	Angle, M	Contraceptive Technology Update Conference	Mar 7-Mar 8 91	
Baltimore, MD	Newman, C	Evaluation Working Group Meeting	Mar 11 91	
Rossllyn, VA	Lea, J	Meeting with Dr. Jatinder Cheema, HPNO, USAID/Burkina Faso, to Discuss Proposed PAC IIB Project with the MOHSA	Mar 11 91	
	Baker, R			
	Knauff, L			
	Corbett, M			
Rossllyn, VA	Newman, C	Evaluation Working Group Meeting	Mar 12 91	
Washington, DC	Maglaque, P	1991 Annual Meeting of the Association for Population/Family Planning Libraries and Information Centers	Mar 19-Mar 23 91	
Arlington, VA	Lea, J	Meeting With Ms. Lois McDuffee, A.I.D. Contract Specialist, and Ms. Bonnie Pederson, INTRAH Project Monitor	Apr 23 91	
	Baker, R			
	Durham, C			
Durham, NC	Dunn and Bradstreet	"Polishing Your Writing Skills" Workshop	May 2 91	6: -Davis, C -Heston, N -Wollan, B -Dennis, J -Eudy, S -Hayes-McGee, V Murphy, C
Washington, DC	JSI Enterprise	JSI/Enterprise Program's Training Materials Dissemination Workshop	May 15 91	
Washington, DC	Lea, J	ST/POP/IT Steering Committee Meeting	Jun 6 91	
Arlington, VA	Angle, M	Meeting on Program Considerations Related to the Implementation of Infection Prevention Guidelines	Jun 7 91	

Baltimore, MD	Angle, M	Technical Review Meeting of the "Infection Prevention Guidelines for Family Planning Service Programs"	Jun 10-Jun 11 91	
Washington, DC	University Assoc. Consulting and Training Services	"Facilitating Organizational Change" Workshop	Jun 12-Jun 14 91	Muhuhu, P
Chapel Hill, NC	Muhuhu, P	Consult/Confer with INTRAH/Chapel Hill Staff	Jun 16-Jun 22 91	
Washington, DC	Lea, J	Meeting with World Bank Representatives	Jun 19 91	
New York, NY	Newman, C	SEATS-sponsored "Quality of Family Planning Services in Field Projects" Conference	Jun 19 91	
Arlington, VA	Muhuhu, P Murphy, C Angle, M Killion, L	NCIH Conference	Jun 24-Jun 26 91	
Arlington, VA	Lea, J	Meeting with AID Consultant Barbara Pilsbury to Discuss Strategic Planning	Jun 24 91	
Arlington, VA	Newman, C	MORE-sponsored Annual Operations Research in Health and Development Meeting	Jun 27 91	
Rosslyn, VA	Knauff, L	ST/POP Meeting on Research and IT	Jun 28 91	
Arlington, VA	Newman, C	Meeting of the Training Evaluation Sub-Committee of the Evaluation Working Group	Jul 25 91	
Boston, MA	Corbett, M	MSH-sponsored Francophone Regional Advisory Committee Meeting	Aug 13 91	
Chapel Hill, NC	INTRAH/CH Staff Muhuhu, P	Annual Planning and Review Meeting	Aug 19-Aug 30 91	
Raleigh, NC	Killion, L	Dbase III + Programming Seminar	Sep 16-Sep 17 91	
Rosslyn, VA	Lea, J	INTRAH/SEATS/A.I.D. Meeting	Sep 23 91	
Rosslyn, VA	Lea, J	Monthly Meeting with CTO	Sep 23 91	
New York, NY	Lea, J	Meeting with the Director and Staff of the Population Division of the Rockefeller Foundation	Oct 3 91	
Rosslyn, VA	Lea, J	Meeting with Ms. Bonnie Pedersen and Ms. Susan Ross	Oct 8 91	
Rosslyn, VA	Newman, C	ST/POP/IT Evaluation Working Group Meeting	Oct 8-Oct 9 91	
Rosslyn, VA	Angle, M	1991 ARHP Annual Meeting on Contraceptive Technology Update	Oct 17-Oct 18 91	
Rosslyn, VA	Angle, M	Meeting with Ms. Bonnie Pedersen	Oct 17 91	
Raleigh, NC	Killion, L	Troubleshooting, Maintaining and Upgrading PCs Seminar	Oct 31-Nov 1 91	
Rosslyn, VA	Lea, J	Meeting with Ms. Pedersen and Ms. Ross to Review the INTRAH FY92 Workplan Presentation	Nov 4 91	
Arlington, VA	Mothercare	STD Workshop	Nov 7-Nov 8 91	Angle, M
Rosslyn, VA	Newman, C	R&D/POP/IT Evaluation Working Group Meeting	Nov 14-Nov 15 91	
Rosslyn, VA	Lea, J	A.I.D. Big Country Strategy Meeting	Nov 18-Nov 19 91	
Rosslyn, VA	Newman, C	R&D/POP/IT Evaluation Working Meeting and Meeting with Ms. Pedersen	Nov 21 91	
Rosslyn, VA	Lea, J Angle, M Newman, C Baker, R Durham, C Murphy, C	Presentation of INTRAH's FY92 Workplan	Nov 25 91	

Research Triangle Park, NC	Angle, M Corbett, M	Meeting to Discuss Possible INTRAH/FHI Collaboration on Proposed Contraceptive Update Symposia in Togo and Cameroon	Dec 11 91	
Rosslyn, VA	Lea, J	Meeting of the R&D/POP/IT Steering Committee	Dec 16 91	
Rosslyn, VA	Knauff, L Newman, C	Evaluating Family Planning Programs Impact Project's Evaluation Working Group Meeting	Jan 8 92	
Rosslyn, VA	Lea, J Knauff, L	Monthly Meeting with the INTRAH/CTO	Jan 13 92	
Rosslyn, VA	Murphy, C	Training Materials Working Group Meeting	Jan 28 92	
Rosslyn, VA	Newman, C	R&D/POP/IT Final Evaluation Working Group Meeting and Meeting with Ms. Maria Busquets-Moura, INTRAH CTO	Feb 8 92	
Washington, DC	Lea, J	A.I.D Meeting on Forecasting Training Needs	Mar 5 92	
Rosslyn, VA	Lea, J	Meeting of the R&D/POP/IT Steering Committee	Mar 25 92	
New York, NY	Angle, M	"A New Look at IUDs--Advancing Contraceptive Choices: A Balance Sheet of Risks and Benefits...Scientific and Programmatic Issues" Conference	Mar 27-Mar 28 92	
Baltimore, MD	Newman, C	PCS-sponsored Seminar on Counselling Evaluation	Mar 31-Apr 1 92	
Washington, DC	Lea, J	World Bank Meeting on Effective FP Programs	Apr 2 92	
Tysons Corner, VA	Angle, M	ARHP-Sponsored Clinical Conference on STDs	May 15-May 17 92	
Rosslyn, VA	Lea, J	Meeting with Ms. Maria Busquets-Moura, INTRAH CTO, and Dr. Roy Jacobstein, POP/IT Chief	May 18 92	
Rosslyn, VA	Newman, C	Evaluation Project's Working Group for Training Evaluation Meeting	May 19 92	
Research Triangle Park, NC	Knauff, L Corbett, M	Meeting to Provide Input to the Draft and Run Through of FHI's Medical Barriers Presentation	Jun 12 92	
Arlington, VA	Killion, L Birckmayer, J	NCIH Conference	Jun 14-Jun 17 92	
New York, NY	Moracco, B	Planning for AVSC TOT in Counselling	Jun 15-Jun 19 92	
Rosslyn, VA	Gaye, P Mutombo, Y	A.I.D.-sponsored Meeting on Reducing Medical Barriers	Jun 18 92	
Rosslyn, VA	Gaye, P	Meeting with INTRAH CTO	Jun 22 92	
Rosslyn, VA	Lea, J	Monthly Meeting with the INTRAH CTO	Jul 9 92	
Washington, DC	Lea, J	Meeting with Dr. J. R. Ferreira, CP, HSM, of the Pan American Health Organization, to Introduce the INTRAH Program	Jul 9 92	
Chapel Hill, NC	UNC-Chapel Hill	"Understanding Your Supervisory Personality" Workshop	Aug 31 92	Murphy, C
Rosslyn, VA	Angle, M	A.I.D. Medical Barriers Steering Committee Meeting	Sep 2 92	
Rosslyn, VA	Angle, M	Meeting with Dr. Jim Shelton of A.I.D. and Dr. Doug Huber of Pathfinder International to Lay Out the A.I.D. Guidelines Working Group Mandate	Sep 2 92	
Rosslyn, VA	Angle, M	Review of Dr. Robert Hatcher's Abbreviated Edition of Contraceptive Technology and Meeting with Dr. Jim Shelton of A.I.D. and Mr. Mark Belsey, WHO MCH/FP Program Manager, to Plan for the WHO Eligibility Criteria Meeting	Sep 10 92	
New York, NY	Lea, J	UNFPA-sponsored Meeting on MCH/FP Training Needs in Sub-Saharan Africa	Sep 10-Sep 11 92	

Rosslyn, VA	Durham, C	Cooperating Agency Audit Working Group Meeting and World Bank-sponsored Seminar on the Recruitment and Utilization of Consultants	Sep 29-Sep 30 92
	Lea, J	Meeting with FHI Vice President Ms. Joann Lewis to Discuss a Prospective INTRAH-FHI Joint Project on Reducing Medical/Social Barriers to Contraceptive Access	Oct 12 92
Chapel Hill, NC RTP, NC	INTRAH/CH INTRAH/Lome INTRAH/Nairobi Knauff, L Newman, C Boly, A Wachira, J Muhuhu, P Corbett, M Gaye, P	Annual Planning and Review Meeting Meeting with FHI Staff to Discuss Possible Collaboration for Reducing Medical Barriers Activities	Oct 20-Oct 30 92 Oct 20 92
RTP, NC	Knauff, L Newman, C Wachira, J Gaye, P	Meeting at FHI to Participate in the Evaluation Project's Sub-committee on Institutionalization of Training	Oct 28 92
Rosslyn, VA Chapel Hill, NC	Lea, J Gaye, P Boly, A Newman, C Corbett, M	R&D/POP/IT Steering Committee Meeting Meeting with FHI Staff to Continue Discussions of Collaboration on Reducing Medical Barriers Activities in the Francophone Africa Region	Oct 28 92 Oct 30 92
New York, NY	Lea, J	Meeting with Mr. Frank Hartvelt of the UNDP Division of Global and Interregional Programmes	Nov 3 92
Rosslyn, VA Rosslyn, VA	Durham, C Angle, M	Cooperating Agency Audit Working Group Meeting Meeting with Ms. Jennifer Smith, Dr. Jim Shelton and Dr. Douglas Huber to Prepare for a Guidelines Working Group Meeting	Nov 9 92 Nov 12 92
Rosslyn, VA Washington, DC	Angle, M Angle, M	A.I.D. Medical Barriers Steering Committee Meeting Population Council-sponsored Operations Research Day	Nov 12 92 Nov 13 92
Rosslyn, VA	Angle, M	Meeting with Ms. Jennifer Smith, Dr. Jim Shelton, Dr. Douglas Huber and Dr. Roberto Rivera to Prepare for a Guidelines Working Group Meeting	Nov 23 92
Arlington, VA	Angle, M	Meeting of the Guidelines Working Group on Medical Barriers	Nov 24 92
New York, NY	Angle, M	Population Council-sponsored Conference on "Rethinking Postpartum Health Care"	Dec 11-Dec 12 92
Research Triangle Park, NC	Corbett, M Newman, C	Discussion with Family Health International Staff on Collaborative Activities for Reducing Medical Barriers	Dec 16 92
Bethesda, MD	Corbett, M	URC-sponsored Seminar on URC's Primary Health Care Management Advancement Programme	Dec 17 92
Rosslyn, VA	Knauff, L	Meeting of the Organized Educational Events Subgroup of the Medical Barriers Working Group	Dec 18 92
Rosslyn, VA	Murphy, C	Meeting of the Training Materials Working Group of the IT/CAs Steering Committee	Jan 14 93
Rosslyn, VA	Lea, J Knauff, L Durham, C Newman, C Corbett, M Murphy, C	Presentation of INTRAH's FY 1992 Progress Report and FY 1993 Workplan to R&D/POP	Jan 14 93

Chapel Hill, NC	Lea, J Knauff, L Newman, C Durham, C	Murphy, C	Meeting with A.I.D. External Evaluators Mr. Bob Wickham, Ms. Debby Kluge, Ms. Karen Burney and Ms. Charlotte Quimbey	Feb 3 93	
Rosslyn, VA	Angle, M		Meeting with Medical Barriers Working Group to Follow-up on the Meeting of the Guidelines Working Group	Feb 8 93	
Chapel Hill, NC	Lea, J Knauff, L Corbett, M Newman, C	Durham, C	Meeting with INTRAH Project Manager Mrs. Lucy Mize to Discuss Results of the February 1993 A.I.D. External Evaluation and Other Program Matters	Mar 4-Mar 5 93	
New York, NY	Angle, M		Cooperating Agencies Meeting on Depo Provera Introduction	Mar 4-Mar 5 93	
Washington, DC	Lea, J		Meeting of the Population Consortium	Mar 17 93	
Chapel Hill, NC	Knauff, L Corbett, M	Newman, C Angle, M	Meeting with FHI Staff (Dr. Barbara Janowitz, Ms. Lynn Adrian, Mr. Andrew Thompson and Mr. David Hubacher) to Plan for Reducing Medical Barriers Program and Research Activities During the INTRAH/FHI Joint Visit to Cameroon in March/April 1993	Mar 19 93	
Chapel Hill, NC		Newman, C Corbett, M	Meeting with FHI Staff (Ms. Lynn Adrian and Mr. Andrew Thompson) to Discuss Issues Remaining from the March 19, 1993 Meeting to Plan for RMB Program and Research Activities During the INTRAH/FHI Joint Visit to Cameroon in March/April 1993	Mar 24 93	
Chapel Hill, NC	Angle, M	Curtis, K	Meeting with IPPF Medical Director Dr. Carlos Heuzo and FHI Fellow from the A.I.D. R&D/POP/R Division Ms. Jennifer Smith to Work on the Output of the Medical Barriers Guidelines Working Group	Mar 24 93	
Rosslyn, VA	Angle, M		A.I.D Medical Barriers Steering Committee Meeting	Apr 21 93	
Rosslyn, VA	Lea, J Newman, C	Negus, D	Slide-illustrated Briefing to the A.I.D. Africa Bureau and R&D/POP	Apr 27 93	
Chapel Hill, NC	Knauff, L Corbett, M	Newman, C Negus, D	Meeting with FHI Staff to Discuss Proposed INTRAH/FHI Collaboration for RMB Activities in Cameroon	May 5 93	
Rosslyn, VA	Angle, M		Presentation of a Paper on "Addressing Sexually Transmitted Diseases in the Family Planning Setting" to the A.I.D. Office of Population	May 7 93	
Rosslyn, VA	Knauff, L	Durham, C	Meeting with USAID/Tanzania Population Office Assistant Mr. Francis Mburu and R&D/POF/IT Staff Dr. Allen Brimmer and Ms. Lucy Mize to Discuss INTRAH's Project in Tanzania	May 13 93	
Raleigh, NC	Meredith College		Management Seminar	May 27 93	Lea, J
Chapel Hill, NC	Lea, J Knauff, L Corbett, M Murphy, C	Newman, C	Meeting with AVSC (Ms. Cynthia Steele Verme, Director of Special Programs, and Mr. Terry Jezowski, Vice President and Director for Planning) for Coordination Purposes	Jun 3 93	
Chapel Hill, NC	Murphy, C		Meeting with Mrs. Cristina Iosif and Dr. Mihai Horga from Romania to Discuss the Interest of the Romanian SECS in Expanding its Strategies and Educational Materials Development Capabilities for Educating the General Public about Family Planning	Jun 8 93	

RTP, NC Rosslyn, VA	Angle, M Angle, M	FHI-sponsored Meeting on Long Acting Progestins Meeting at A.I.D. to Plan for the October 1993 WHO Medical Barriers Meeting	Jun 10-Jun 11 93 Jun 15 93
Arlington, VA	Lea, J (6/21-23) Newman, C (6/20-23) Wollan, B (6/20-22) Durham, C (6/22-23)	NCIH International Health Conference	Jun 20-Jun 23 93
Arlington, VA	Corbett, M Durham, C	Meeting with USAID/Rwanda Health and Population Officer Mr. Bill Martin and INTRAH Project Manager Ms. Lucy Mize to Discuss the INTRAH/ONAPO PAC IIB Project	Jun 23 93
Chapel Hill, NC	Angle, M Curtis, K Bright, T	Meeting with Dr. Pam Schwingl, an Epidemiologist from the FHI Contraceptive Use and Epidemiology Section, to Discuss Dr. Schwingl's Current Research	Jul 12 93
Arlington, VA Chapel Hill, NC	Murphy, C Gaye, P Ekue, B Bongwele, O Pina, M Muhuhu, P Mtawali, G Wachira, J Waiyaki, D	Training Materials Working Group Meeting Annual Planning and Review Meeting	Jul 14 93 Jul 22-Jul 30 93
Chapel Hill, INC	Muhuhu, P Wachira, J Lea, J Knauff, L Durham, C	Meeting with Dr. Allen Brimmer of the A.I.D. R&D/POP/CMT Division to Discuss INTRAH Assistance in Tanzania, in Preparation for Dr. Brimmer's September 1993 Visit to Tanzania	Jul 23 93
Chapel Hill, NC	Gaye, P Ekue, B Corbett, M Newman, C	Meeting with FHI Staff (Ms. Lynn Adrian, Mr. Andrew Thompson and Ms. Susan Palmore) to Discuss INTRAH/FHI RMB Collaboration in Cameroon	Jul 23 93
Chapel Hill, NC	Gaye, P Ekue, B Corbett, M Knauff, L Newman, C	Meeting with FHI Staff (Ms. Lynn Adrian and Ms. Susan Palmore) to Discuss a Proposed Joint INTRAH-FHI Visit to Ghana to Explore the Potential for Work to Reduce Medical and Other Barriers to FP Service Access	Jul 27 93
Chapel Hill, NC	Gaye, P Ekue, B Corbett, M Newman, C	Meeting with FHI Staff to Discuss the Joint INTRAH-FHI Visit to Burkina Faso in October 1993 to Plan for Activities to Reduce Medical Barriers to FP Service Access	Jul 28 93
Chapel Hill, NC New York, NY	Lea, J Knauff, L Muhuhu, P Gaye, P Gaye, P Pina, M Bongwele, O Newman, C Corbett, M Murphy, C	Meeting with Margaret Neuse, Deputy Director of the A.I.D. Office of Population Meeting with AVSC Staff to Discuss Possible Collaboration in Francophone Africa	Jul 28 93 Aug 2-Aug 3 93
Chapel Hill, NC		Meeting with Mr. Daniel Baudin of the International Children's Center in Paris to Discuss Possibilities for Exchanging Materials and Information Between the ICC and INTRAH	Aug 6 93
Rosslyn, VA Rosslyn, VA	Angle, M Curtis, K Angle, M Curtis, K	Medical Barriers Steering Committee Meeting Meeting of the Sub-Committee on Organized RMB Educational Events	Sep 8 93 Sep 8 93
Rosslyn, VA	Angle, M Curtis, K	Meeting of the Sub-Committee on Guidelines (the Guidelines Working Group)	Sep 8-Sep 9 93

Rossllyn, VA	Lea, J Durham, C	Meeting with A.I.D. Contract Office Personnel to Discuss Subcontract Issues Regarding Burkina Faso and Cameroon	Sep 9 93
Rossllyn, VA Chapel Hill, NC	Lea, J Lea, J Knauff, L Durham, C Newman, C Murphy, C	Meeting at A.I.D. to Discuss Program Matters Meeting with INTRAH Project Manager Ms. Lucy Mize	Sep 15 93 Sep 22-Sep 23 93
San Francisco, CA Rossllyn, VA	Angle, M Lea, J Corbett, M	American Public Health Association Meeting Meeting at USAID/Washington to Discuss a Proposed July 1994 Francophone Regional Conference to Improve Access to FP Services by Reducing Medical Barriers	Oct 24-Oct 31 93 Nov 2 93
Chapel Hill, NC	Lea, J Knauff, L Corbett, M	Meeting with FHI Staff (Lynn Adrian, Barbara Janowitz, John Stanback) to Debrief on the October 1993 Joint INTRAH/FHI Visit to Ghana	Nov 17 93
Washington, DC	Lea, J	Meeting at CEDPA to Discuss CA Plans and Preparations for the September 1994 International Conference of Population and Development in Cairo	Nov 19 93
Chapel Hill, NC New York, NY Chapel Hill, NC Rossllyn, VA	INTRAH Staff Angle, M Corbett, M Murphy, C Knauff, L	Meeting with INTRAH Project Manager Lucy Mize to Discuss Program Matters Meeting at AVSC to Discuss the RMB Initiative Training and Instructional Design Issues Conference Discussion with USAID/Washington CMT Division about the Content of a Training Checklist for USAID Project Teams	Nov 23 93 Nov 30 93 Dec 1 93 Dec 3 93
Arlington, VA RTP, NC Washington, DC Rossllyn, VA	Murphy, C Angle, M Lea, J Angle, M	Meeting of the Training Materials Working Group Meeting to Review the FHI LAM Module Meeting with Pathfinder and PCS Representatives Guidelines Working Group, Steering Committee and Organized Educational Events Committee Meetings	Jan 12 94 Jan 14 94 Jan 18 94 Jan 24-Jan 25 94
Rossllyn, VA	Lea, J	Meeting with USAID/Washington Contracting Officer and INTRAH CTO Ms. Inga Oleksy	Feb 3 94
Chapel Hill, NC	Knauff, L Angle, M Corbett, M	Meeting with FHI Senior Program Officer Ms. Lynn Adrian to Discuss a Francophone Regional Conference for Improving Access and Quality of FP Services	Feb 9 94
Rossllyn, VA	Corbett, M	Meeting to Plan for a Francophone Regional Conference for Improving Access and Quality of FP Services	Feb 15 94
Washington, DC	Lea, J Knauff, L Angle, M Corbett, M Newman, C Durham, C	Cooperating Agencies' Meeting	Feb 21-Feb 25 94
Rossllyn, VA	Knauff, L Gaye, P Corbett, M	Meeting with USAID/Ghana Staff, Ms. Marge Horn of USAID/Washington and INTRAH CTO Ms. Inga Oleksy to Discuss a Ghana Project to Improve Quality of Care in Clinical FP Services	Feb 22 94
Rossllyn, VA	Angle, M Bright, P	Guidelines Working Group Meeting	Mar 3 94

Arlington, VA	Corbett, M	Briefing Meeting for the Rwanda MCH/FP II Bilateral Project Mid-term Evaluation Team of Mr. William Bair and Ms. Suzanne Plopper	Mar 17 94	
Durham, NC	Wollan, B	Workshop Entitled: "The Basics of Design Using Desktop Publishing"	Mar 21 94	
** ZAIRE AZBEF				
	Corbett, M Bongwele, O Gaye, P Bongwele, O Baker, R (7/30-8/4) Newman, C	Site Visit Project and Contract Development	Feb 19-Feb 24 90 Jul 23-Aug 4 90	
Lome	Lea, J Baker, R Corbett, M Gaye, P Kabore, J Bongwele, O Newman, C	Site Visit Regional Evaluation Seminar/Workshop	May 6-May 10 91 May 21-May 28 91	2 AZBEF: -Mr. Shamp Mabudi, Head of Programs -Mr. Bangula Buanda, Head of Supervision and Evaluation 8: -2 AZBEF -4 PSND -1 SANRU -1 Sixieme Direction
	Bongwele, O Mensah, E	Revision and Finalization of Basic Clinical FP Skills Curriculum	Jul 22-Aug 2 91	13 preceptors: -(6) PSND -(7) AZBEF
Kinshasa	Mutombo, Y 2 PSND	Refresher Training for Clinical Preceptors in Clinical FP Skills and Preceptorship Techniques	Oct 2-Oct 28 91	
** ZAIRE PSND				
	Corbett, M Bongwele, O Gaye, P Bongwele, O Baker, R (7/30-8/4) Newman, C	Site Visit Project and Contract Development	Feb 19-Feb 24 90 Jul 23-Aug 4 90	
Lome	Lea, J Baker, R Corbett, M Gaye, P Kabore, J Bongwele, O Newman, C	Site Visit Regional Evaluation Seminar/Workshop	May 6-May 10 91 May 21-May 28 91	3: -Mr. Bitchikila Mukengeshai, PSND Chief of Supervision -Mr. Ngoie Mbuya, PSND Director -Mrs. Mandu Ekasi, Sixieme Direction Head of Programs
	Bongwele, O Mensah, E	Revision and Finalization of Basic Clinical FP Skills Curriculum	Jul 22-Aug 2 91	8: -2 AZBEF -4 PSND -1 SANRU -1 Sixieme Direction
Kinshasa	Mutombo, Y 2 PSND	Refresher Training for Clinical Preceptors in Clinical FP Skills and Preceptorship Techniques	Oct 2-Oct 28 91	13 preceptors: -(6) PSND -(7) AZBEF

** ZAMBIA MOH Nakuru	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	2: -Mrs. Monde Ruth Luhanga, Clinical Coordinator, FP Service Delivery, Family Health Program, MOH -Mrs. Dorica Sakala Mwewa, Provincial Public Health Nurse, Western Province, MOH
** ZAMBIA PPAZ Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Mrs. Margaret Mutambo, Executive Director, PPAZ
** ZIMBABWE	Lea, J Nyoike, W Muhuhu, P	WHO Inter-regional Health Learning Materials Meeting Regional Medical Barriers Workshop	Apr 6-Apr 15 92 Jan 30-Feb 4 94	
** ZIMBABWE MOH Nairobi	Jennings, L Hahn-Rollins, D Boly, A Wachira, J	Regional Training Methodologies Workshop for National Family Planning Trainers	Sep 17-Sep 28 90	1: -Miss Anna Mukundu, Midwifery Clinical Instructor, Harare Central Hospital
Nairobi	Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	2: -Mrs. Elizabeth Musarurwa, Health Training Coordinator, MOH -Mrs. Margaret Mehlomakhulu, Principal Nursing Officer, Harare City Council, MOH
Nakuru	Wachira, J White, K Yumkella, F	Regional Performance Evaluation Workshop	Dec 9-Dec 20 91	2: -Ms. T. Mpofu, MCH/FP Trainer, Mtoko -Mrs. L.K. Dzimunwe, MCH/FP Trainer, Nyanga
** ZIMBABWE ZNFPC Nairobi	Muhuhu, P Jennings, L Hahn-Rollins, D	Training Needs Assessment Regional Training Methodologies Workshop for National Family Planning Trainers	Jul 16-Jul 20 90 Sep 17-Sep 28 90	1: -Mrs. Rosemary Zengeni, FP Trainer
Nairobi	Boly, A Wachira, J Wachira, J Knauff, L Ngcongco, N	Anglophone Technical Advisory Committee Meeting	Apr 15-Apr 18 91	2: -Dr. Buhle Ncube, Deputy Director of Programs, ZNFPC -Mrs. Lucy Botsh, Chief of the Training Unit, ZNFPC
Nakuru	Muhuhu, P (with SEATS) Wachira, J White, K Yumkella, F	AVSC Needs Assessment, with SEATS Regional Performance Evaluation Workshop	Sep 16-Sep 28 91 Dec 9-Dec 20 91	2: -Mrs. S. Ngwenya, FP Trainer, ZNFPC/Harare -Ms. S.R. Chipamaunga, FP Trainer, ZNFPC/Mpilo Bulawayo
Nairobi	Muhuhu, P Wachira, J Knauff, L	Regional Conference on Guides and Guidelines	Oct 19-Oct 22 93	Mrs. Thandiwe Nhliziyo, CNO, ZNFPC

Appendix C

INTRAH Trip Summary

Appendix C
INTRAH Trip Summary
Alphabetical By Country and Organization, Then Chronological
September 25, 1989 - March 31, 1994

Trip #	Organization	Travelers	Dates of Activity	Trip Report Distributed	Purpose of Trip
** BENIN					
B-31	MOH	Gaye, P Boly, A	May 26, 1992	12/15/93	Program Planning
B-355	MOH	Bongwele, O	Mar 29-Apr 2 1993	09/07/93	Plan/Coord Mtg
** BOTSWANA					
B-103	MOH	Knauff, L Beasley, G Mtawali, G	Mar 5-Mar 20 1990	04/19/90	Needs Assessment
B-145	MOH	Wachira, J Gathu, K	Jul 2-Jul 12 1990	08/07/90	Tech Assistance
B-61	MOH	Wachira, J Corbett, M	Feb 23-Mar 13 1992	04/23/92	Needs Assessment
** BURKINA FASO					
B-110	MOHSAF	Gaye, P Corbett, M Baker, R (2/12-14) Durham, C (2/12-14)	Feb 5-Feb 14 1990	03/26/90	Proj Development
B-118	MOHSAF	Bongwele, O	Apr 2-Apr 4 1990	01/17/91	Plan/Coord Mtg
B-118	MOHSAF	Bongwele, O Kabore, J (NTT) Zoungrana, C (NTT)	Apr 17-Apr 28 1990	01/17/91	Training
B-118	MOHSAF	Bongwele, O	Apr 5-Apr 10 1990	01/17/91	Tech Assistance
B-137	MOHSAF	Seck, P Mutombo, Y (5/7-26) Sebgo, P (NTT) Sawadogo, L (NTT)	May 2-May 4 1990 May 7-Jun 15 1990	01/17/91 08/06/90	Tech Assistance Training
B-143	MOHSAF	Bongwele, O Thiam, D Gaye, P (10/29-11/3, 11/14-17) Kabore, J Royer, AC	Oct 29-Nov 17 1990	02/28/91	Needs Assessment
B-180	MOHSAF	Gaye, P	Mar 4-Mar 6 1991	05/15/91	Proj Development
B-228	MOHSAF	Gaye, P Ekue, B 1 TRG (Leonhardt) 1 PCS (Langlois) 4 National Trainers	Apr 22-Apr 24 1991	07/11/91	Training
B-67	MOHSAF	Baker, R Ekue, B	May 16-May 17 1991	07/17/91	Proj Development
B-240	MOHSAF	Boly, A Kabore, J	Sep 2-Sep 6 1991	11/06/91	Tech Assistance
B-59	MOHSAF	Gaye, P	Sep 4-Sep 6 1991	10/30/91	Program Planning
B-234	MOHSAF	Boly, A Kabore, J	Oct 21-Oct 28 1991	02/03/92	Tech Assistance
B-216	MOHSAF	Kabore, J Hounza, B (NTT) Beno, R (NTT)	Jan 13-Jan 25 1992	04/30/92	Training
B-216	MOHSAF	Bongwele, O Nongana, J (NTT) Kpoda, V (NTT)	Jan 13-Jan 25 1992	04/30/92	Training
B-238	MOHSAF	Mutombo, Y Yugma, T (NTT) Oubda, A (NTT)	Feb 10-Feb 22 1992	05/06/92	Training
B-77	MOHSAF	Boly, A	Feb 18-Feb 20 1992	05/06/92	Plan/Coord Mtg
B-235	MOHSAF	Kabore, J UNICEF GTZ	Feb 19-Mar 21 1992	11/10/92	Tech Assistance
B-241	MOHSAF	Boly, A Kabore, J 2 National Trainers (1 DSF, 1 DFP)	Mar 9-Mar 14 1992	05/06/92	Tech Assistance
B-236	MOHSAF	Kabore, J Sorgho, M (NTT) Ilboudo, F (NTT) UNICEF DSF	Mar 23-Apr 3 1992	11/12/92	Tech Assistance
B-239	MOHSAF	Mutombo, Y (5/18-24) Kabore, J (5/24-29) Yugma, T (NTT) Youl, C (NTT)	May 18-May 29 1992	11/10/92	Training
B-306	MOHSAF	Kabore, J Ilboudo, F (NTT) Traore, G (NTT)	Jun 29-Jul 9 1992	01/29/94	Training
B-304	MOHSAF	Gaye, P Ekue, B	Jul 8-Jul 17 1992	01/20/93	Review/Eval
B-92	MOHSAF	Bongwele, O Kabore, J DSF	Jul 13-Jul 17 1992	02/22/93	Program Planning
B-307	MOHSAF	Kabore, J 5 National Trainers	Oct 12-Oct 16 1992	03/14/94	Tech Assistance
B-124	MOHSAF	Kabore, J, Bongwele, O 10/19-30 Yugma, T (NTT) Ilboudo, F (NTT)	Oct 12-Nov 5 1992	03/09/93	Training
B-126	MOHSAF	Newman, C Salami, L Kabore, J 4 NTT: Belem, J Dabire, E Oubda, A Yugma, T	Nov 16-Dec 10 1992	03/11/93	Follow-Up
B-243	MOHSAF	Gaye, P Ekue, B Kabore, J DFP DSF USAID	Jan 11-Jan 15 1993	04/13/93	Review/Eval
B-338	MOHSAF	Kabore, J Mensah, E	Feb 8-Feb 13 1993	09/07/93	Training
B-339	MOHSAF	Kabore, J Mensah, E	Feb 15-Feb 20 1993	08/26/93	Tech Assistance
B-368	MOHSAF	Kabore, J Ilboudo, F	Mar 22-Apr 2 1993	/ /	Tech Assistance
B-331	MOHSAF	Pina, M	May 12-May 13 1993	09/15/93	Plan/Coord Mtg
B-373	MOHSAF	Kabore, J Yugma, T (NTT) Youl, C (NTT)	Jun 14-Jun 26 1993	01/12/94	Training
B-380	MOHSAF	Gaye, P Ekue, B USAID DSF	Jun 14-Jun 19 1993	09/14/93	Review/Eval

** BURKINA FASO (continued)					
B-357	MOHSAF	Kabore, J Oubda, A (NTT) Nougbara, J (NTT)	Sep 13-Oct 3 1993	02/17/94	Tech Assistance
B-416	MOHSAF	Gaye, P Ekue, B Kabore, J	Oct 28-Nov 5 1993	02/22/94	Review/Eval
B-417	MOHSAF	Newman, C Kabore, J Oubda, A (NTT) Kabore, B (NTT) Dabire, E (NTT)	Nov 3-Nov 15 1993	01/12/94	Plan/Coord Mtg
B-125	MOHSAF	Bongwele, O Kabore, J Dabire, E (NTT) Oubda, A (NTT) Kabore, B (NTT)	Nov 15-Nov 27 1993	/ /	Training
B-132	MOHSAF	Gaye, P Ekue, B	Feb 5-Feb 13 1994	/ /	Review/Eval
B-465	MOHSAF	2 Provincial Trnrs 1 NTT	Feb 28-Mar 25 1994	/ /	Training
B-465	MOHSAF	2 Provincial Trnrs 1 NTT	Feb 28-Mar 25 1994	/ /	Training
B-466	MOHSAF	Kabore, J DPS NTT PTT	Mar 3-Mar 4 1994	/ /	Site Visit
B-466	MOHSAF	2 Provincial Trnrs 1 NTT	Mar 7-Apr 1 1994	/ /	Training
B-467	MOHSAF	Kabore, J DPS NTT PTT	Mar 17-Mar 18 1994	/ /	Site Visit
B-467	MOHSAF	2 Provincial Trnrs 1 NTT Kabore, J (3/21-23)	Mar 21-Apr 15 1994	/ /	Training
B-466	MOHSAF	Kabore, J	Mar 30-Apr 1 1994	/ /	Tech Assistance
** BURUNDI					
B-376		Gaye, P	Apr 27-May 8 1993	/ /	Tech Assistance
** CAMEROON					
B-177	MOPH	Lea, J Gaye, P	Dec 1-Dec 7 1990	01/31/91	Program Planning
B-181	MOPH	Bongwele, O Pina, M Thiam, D Mutombo, Y	Jan 20-Feb 9 1991	04/26/91	Needs Assessment
B-75	MOPH	Mutombo, Y Bongwele, O	Jul 2-Jul 11 1991	10/30/91	Tech Assistance
B-230	MOPH	Pina, M	Sep 2-Sep 14 1991	12/09/91	Tech Assistance
B-30	MOPH	Gaye, P	Sep 23-Sep 27 1991	12/19/91	Plan/Coord Mtg
B-74	MOPH	Bongwele, O	Oct 9-Oct 11 1991	01/16/92	Tech Assistance
B-232	MOPH	Pina, M Bongwele, O Nasah, D (NTT) Bomba, C (NTT)	Oct 28-Nov 8 1991	02/19/92	Training
B-56	MOPH	Pina, M Sebgo, P 5 NTT: Kukah, O Mpouli, S Lobe, M Mounloum, D Moluh, S	Nov 27-Dec 20 1991	03/02/92	Training
B-231	MOPH	Boly, A Kazadi, S	Jan 27-Feb 7 1992	04/23/92	Training
B-57	MOPH	Gaye, P Newman, C Ekue, B MOPH USAID	Feb 17-Feb 29 1992	05/20/92	Review/Eval
B-157	MOPH	Pina, M (3/23-4/8) Moluh, S (NTT) Mpouli, S (NTT)	Mar 23-Apr 24 1992	08/18/92	Training
B-272	MOPH	Pina, M	May 18-May 29 1992	12/08/92	Tech Assistance
B-34	MOPH	Pina, M Mutombo, Y Kukah, O (NTT) Wamba, M (NTT)	Jun 1-Jun 12 1992	10/02/92	Training
B-247	MOPH	Pina, M Jombi, A (NTT) Essiben, A (NTT)	Jun 29-Jul 30 1992	02/24/93	Training
B-268	MOPH	Boly, A Mutombo, Y (8/31-9/11)	Aug 31-Sep 11 1992	02/23/93	Training
B-324	MOPH	Pina (11/9-21) Wamba, M (NTT) Kukah, O (NTT) Kalla, R (NTT)	Nov 9-Dec 11 1992	03/17/93	Training
B-327	MOPH	Gaye, P Ekue, E DSFM USAID	Dec 14-Dec 18 1992	04/14/93	Review/Eval
B-267	MOPH	Boly, A Bula-Bula, L	Jan 20-Feb 5 1993	06/15/93	Training
B-333	MOPH	Kabore, J (3/1-14) Jombi, A (NTT) Nzie, J (NTT) Essiben, A (NTT)	Mar 1-Apr 2 1993	09/07/93	Training
B-325	MOPH	Bongwele, O (2/27-3/6) Boly, A Pina, M Bula-Bula, L 8 Nationals	Mar 1-Mar 26 1993	08/18/93	Follow-Up
B-270	MOPH	Gaye, P Pina, M Newman, C Ekue, B Adrian, L (FHI) Thompson, A (FHI)	Mar 29-Apr 17 1993	09/07/93	Review/Eval
B-344	MOPH	Bongwele, O Boly, A Belem, J 7 Nationals	May 3-May 29 1993	12/21/93	Needs Assessment
B-334	MOPH	Sebikali, B (5/2-24) Tamgnoue, H (NTT) Molu, S (NTT)	May 10-Jun 11 1993	01/05/94	Training
B-345	MOPH	Bongwele, O Pina, M Mutombo, Y (SEATS)	Jun 21-Jun 24 1993	01/12/94	Tech Assistance
B-381	MOPH	Gaye, P Ekue, B Adrian, L, 6/29-7/17 Thompson, A, 7/5-17	Jun 23-Jul 7 1993	/ /	Review/Eval
B-336	MOPH	Pina, M (6/28-7/9) 4 NTTs: Kalla, R Amungwa, A Jombi, A Esiben, A	Jun 28-Jul 30 1993	02/17/94	Training
B-379	MOPH	Salami, L	Jul 19-Jul 23 1993	02/17/94	Staff Develop
B-212	MOPH	Pina, M (8/23-9/4) Njinjoh, A Amungwa, A Ndenecho, M	Aug 23-Sep 24 1993	02/17/94	Training
B-346	MOPH	Kabore, J Sebikali, B	Aug 23-Aug 28 1993	02/17/94	Tech Assistance

** CAMEROON (continued)

B-401	MOPH	Gaye, P Ekue, B	Sep 16-Sep 23 1993	/ /	Proj Monitoring
B-348	MOPH	Sebikali, B Betene (NTT) Sadjo (NTT)	Sep 20-Oct 1 1993	02/22/94	Training
B-397	MOPH	Sebikali, B, 10/3-30 4 NTT: Nzie, J Sadjo, A Kukah, O Lyonga, M	Oct 11-Nov 12 1993	/ /	Training
B-349	MOPH	Boly, A Pina, M Ndenecho, M (NTT)	Nov 1-Nov 12 1993	/ /	Training
B-337	MOPH	Pina, M Bongwele, O Adrian, L (FHI) 4 DSFM 2 MOPH	Nov 1-Nov 2 1993	/ /	Tech Assistance
B-335	MOPH	Sebikali, B (2 wks) 2 National Trainers	Nov 15-Dec 18 1993	/ /	Training
B-352	MOPH	Bongwele, O Mensah, E Jombi, A (NTT) Kalea, R (NTT)	Dec 6-Dec 18 1993	/ /	Training
B-347	MOPH	Gaye, P Sebikali, B DSFM USAID	Dec 13-Dec 18 1993	03/14/94	Review/Eval
B-398	MOPH	Molu, S (NTT) Tamgnoue, H (NTT) Sebikali, B (3 wks) Seukap, R (NTT)	Jan 10-Feb 11 1994	/ /	Training
B-405	MOPH	Belem, J Kukah, O (NTT) Molu, S (NTT) Ndjikeu, E	Jan 31-Feb 10 1994	/ /	Training
B-406	MOPH	Kazadi, S 4 NTTs: Ndjangal, L Sobze, R Assana, G Amadou, S	Jan 31-Feb 11 1994	/ /	Training
B-405	MOPH	Sebikali, B Mbofung, L Dennis, R (USAID) Penn, J (MOPH)	Jan 31-Feb 4 1994	/ /	Site Visit
B-399	MOPH	Belem, J (3 wks) Nzie, J (NTT) Wamba, M (NTT) Essiben, A (NTT)	Feb 21-Mar 25 1994	/ /	Training
B-363	MOPH	Pina, M Hounzah, N Romocki, L (FHI) 2 Prov Del	Feb 21-Feb 23 1994	/ /	Training
B-364	MOPH	1 DSFM Mbofung, L 2 NTT Pina, M Hounzah, N Romocki, L (FHI) 1 Prov Del	Feb 28-Mar 2 1994	/ /	Training
B-365	MOPH	1 DSFM Mbofung, L 2 NTT Pina, M Kelley, M Angle, M Adrian, L 1 Prov Del	Mar 16-Mar 18 1994	/ /	Training
B-452	MOPH	1 DSFM Mbofung, L 2 NTT Gaye, P Ekue, B	Mar 16-Mar 30 1994	/ /	Proj Monitoring
B-366	MOPH	Pina, M 1 INTRAH Adrian, L (FHI) 1 Prov Del 1 DSFM Mbofung, L 2 NTT	Mar 23-Mar 25 1994	/ /	Training

** CAPE VERDE

B-119	MOH	Gaye, P Pina, M MOH/SP	Apr 16-May 1 1990	05/25/90	Needs Assessment
B-175	MOH	Gaye, P	Sep 18-Sep 22 1990	01/24/91	Proj Development
B-156	MOH	Bahamondes, L McCharen, N Ekue, B (12/2-8)	Dec 1-Dec 5 1990	02/06/91	Training
B-54	MOH	Pina, M 2 MOH/SP Radda Barnen	Sep 30-Oct 18 1991	02/12/92	Needs Assessment
B-51	MOH	Bahamondes, L	Jan 27-Feb 7 1992	03/18/92	Tech Assistance
B-53	MOH	Bahamondes, L	May 4-May 8 1992	07/22/92	Training
B-50	MOH	Gaye, P	May 7-May 14 1992	07/01/92	Review/Eval
B-308	MOH	Gaye, P Ekue, B MOH USAID	Sep 29-Oct 3 1992	02/22/93	Proj Development
B-430	MOH	Gaye, P	Sep 29-Oct 6 1993	/ /	Review/Eval
B-316	MOH	Pina, M (Jan 3-8) Santos, E	Jan 4-Jan 21 1994	/ /	Needs Assessment
B-320	MOH	Bongwele, O (Jan 14-Feb 2) 2 FP Trainers: Cabral, D Santos, E	Jan 25-Feb 4 1994	/ /	Training

** CHAD

B-122	MOH	Thiam, D Bongwele, O	Jun 4-Jun 22 1990	01/17/91	Follow-Up
-------	-----	----------------------	-------------------	----------	-----------

** COTE D'IVOIRE

B-104	AIBEF	Mutombo, Y	Oct 31-Nov 3 1989	02/06/90	Plan/Coord Mtg
B-112	MOH/SP	Gaye, P (3/5-9, 3/19-23) Thiam, D Boly, A Bongwele, O	Mar 5-Mar 23 1990	11/21/90	Needs Assessment
B-158	MOH/SP	Boly, A Thoiye, I (SEATS)	Jul 30-Aug 4 1990	01/09/91	Plan/Coord Mtg
B-154	MOH/SP	Bongwele, O Pina, M Angle, M (9/17-22)	Sep 17-Sep 28 1990	02/25/91	Needs Assessment
B-164	MOH/SP	Boly, A Pina, M Houmou, K (AIBEF)	Nov 19-Dec 6 1990	03/22/91	Training
B-225	MOH/SP	Boly, A Bongwele, O Pina, M	Jan 7-Jan 12 1991	04/04/91	Training
B-160	MOH/SP	Boly, A Pina, M Maidouka, H	Apr 1-Apr 6 1991	05/01/91	Training
B-73	MOH/SP	Mutombo, Y Mensah, E Boly, A (5/26-31)	Jun 3-Jun 15 1991	08/22/91	Training
B-170	REDSO/WCA	Gaye, P Boly, A	Oct 15-Oct 19 1990	01/25/91	Plan/Coord Mtg
B-37	REDSO/WCA	Gaye, P	Jul 1-Jul 4 1991	08/13/91	Tech Assistance

**	GAMBIA							
	B-33	GFPA	Muhuhu, P Knauff, L Angle, M	Nov 4-Nov 21 1991	01/02/92		Needs Assessment	
**	GHANA							
	B-431		Gaye, P Adrian, L (FHI) Janowitz, B (FHI)	Oct 18-Oct 22 1993	/ /		Site Visit	
	B-457		Gaye, P Knauff, L Pina, M Adrian, L (FHI) Stanback, J (FHI)	Jan 15-Jan 30 1994	02/16/94		Needs Assessment	
**	GUINEA							
	B-326		Pina, M	Dec 14-Dec 18 1992	12/14/93		Plan/Coord Mtg	
**	KENYA							
	B-275		Mtawali, G Muthungu, C Wanza, J (Resource)	Aug 17-Sep 25 1992	02/17/93		Training	
	B-265		Odindo, R Kalya, E Wanza, J (preceptor)	Jan 9-Feb 17 1993	04/16/93		Training	
	B-393		Chipamaunga, S Njagi, D	Nov 8-Dec 3 1993	/ /		Training	
	B-107	Chogoria	Wachira, J Waiyaki, D	May 3-May 4 1990	12/18/90		Site Visit	
	B-167	Chogoria	Muhuhu, P Mtawali, G	Aug 6-Aug 6 1990	12/17/90		Program Planning	
	B-105	Chogoria	Mtawali, G Ndiritu, A	Sep 17-Sep 19 1990	01/10/91		Needs Assessment	
	B-194	Chogoria	Thiam, D	Oct 3-Oct 19 1990	01/23/91		Training	
	B-215	Chogoria	Wachira, J, accomp.	Jan 27-Feb 2 1991	03/15/91		Training	
	B-38	Chogoria	Mtawali, G Riungu, J	Jul 4-Jul 5 1991	10/08/91		Tech Assistance	
	B-40	Chogoria	Mtawali, G Kapinga, A	Aug 13-Aug 14 1991	10/11/91		Needs Assessment	
	B-166	Chogoria	Royer, AC (accomp)	Aug 24-Sep 7 1991	02/03/92		Training	
	B-42	Chogoria	Mtawali, G (8/19-23) Muthungu, C Mbiyu, E Gitiha, M	Sep 16-Sep 27 1991	12/11/91		Training	
	B-41	Chogoria	Mtawali, G Riungu, J	Nov 18-Nov 22 1991	03/17/92		Tech Assistance	
	B-41	Chogoria	Mtawali, G Riungu, J	Nov 25-Dec 3 1991	03/17/92		Training	
	B-45	Chogoria	Mbiyu, E Riungu, J	May 6-May 12 1992	07/10/92		Tech Assistance	
	B-313	Chogoria	Muita, M 4 RHU Facilitators	Jul 20-Jul 24 1992	09/09/92		Training	
	B-353	Chogoria	Muita, M 4 RHU Facilitators	Nov 30-Dec 4 1992	03/19/93		Training	
	B-48	Chogoria	Matatu, S Mbiyu, E Njau, J (DPHN) 4 RHU	Feb 9-Feb 27 1993	06/15/93		Follow-Up	
	B-390	Chogoria	Matatu, S	Apr 21-Apr 23 1993	08/09/93		Training	
	B-369	Chogoria	Muhuhu, P	Jul 5-Jul 9 1993	/ /		Training	
	B-49	Chogoria	Muhuhu, P Mtawali, G Riungu, J Bundi, G Busolo, H Miriti, J	Aug 30-Aug 30 1993	11/23/93		Review/Eval	
	B-47	Chogoria	Mbunda, W Ruminjo, I 2 Chogoria	Jan 17-Jan 25 1994	/ /		Review/Eval	
	B-U-2	DFH	Muhuhu, P Wachira, J	Jan 14-Jan 30 1991	05/10/91		Tech Assistance	
	B-370	FPAK	Muhuhu, P Wachira, J Angle, M Achwal, I (FPAK) Ruminjo (Ob/Gyn)	May 17-May 22 1993	08/09/93		Training	
	B-123	RO/N	RON Staff	Nov 6-Nov 8 1990	12/18/90		Staff Develop	
	B-226	RO/N	Matatu, S	Nov 10-Nov 21 1990	02/21/91		Tech Assistance	
	B-224	RO/N	Matatu, S	Jan 4-Apr 25 1991	06/06/91		Tech Assistance	
	B-72	RO/N	Wachira, J Knauff, L Ngcongco, N	Apr 15-Apr 18 1991	05/15/91		TAC Meeting	
	B-66	RO/N	Lea, J	Apr 16-Apr 20 1991	05/10/91		Program Planning	
	B-310	RO/N	Newman, C Wachira, J Boly, A Kapinga, A Bongwele, O	May 31-Jun 11 1992	07/07/92		Plan/Coord Mtg	
	B-383	RO/N	Lea, J Negus, D	Jun 6-Jun 12 1993	07/22/93		Plan/Coord Mtg	
	B-418	RO/N	Muhuhu, P Wachira, J Knauff, L	Oct 19-Oct 22 1993	11/22/93		Regional	
**	MADAGASCAR							
	B-97	MOH	Gaye, P	Mar 11-Apr 4 1991	07/03/91		Needs Assessment	
	B-245	MOH	Corbett, M	Jul 7-Jul 11 1991	09/04/91		Tech Assistance	
**	NIGER							
	B-173	MOSA/PW	Fontaine, A	Nov 9-Nov 16 1990	02/13/91		Tech Assistance	
	B-250	MOSA/PW	Mutombo, Y	Sep 9-Sep 11 1991	01/02/92		Tech Assistance	
	B-251	MOSA/PW	Gaye, P Salami, L	Oct 1-Oct 4 1991	02/10/92		Plan/Coord Mtg	
	B-251	MOSA/PW	Salami, L	Oct 7-Oct 11 1991	02/10/92		Tech Assistance	
	B-252	MOSA/PW	Mutombo, Y Salami, L	Jan 8-Jan 14 1992	03/19/92		Tech Assistance	
**	RWANDA							
	B-117	ONAPO	Gaye, P	Apr 2-Apr 6 1990	11/21/90		Site Visit	
	B-172	ONAPO	Gaye, P Seck, P Boly, A	Jan 14-Feb 2 1991	04/25/91		Needs Assessment	
	B-246	ONAPO	Gaye, P (9/10-18) Bongwele, O Corbett, M	Sep 10-Sep 27 1991	11/14/91		Program Planning	
	B-246	ONAPO	Bongwele, O Corbett, M	Sep 23-Sep 24 1991	11/14/91		Training	
	B-256	ONAPO	Mutombo, Y Ngendahimana, G (NTT)	Nov 11-Nov 16 1991	03/06/92		Tech Assistance	

** RWANDA (continued)					
B-256	ONAPO	Mutombo, Y Royer, AC (11/16-30) Sebikali, B Nyirangerageze, B Ngendahimana, G	Nov 19-Dec 11 1991	03/06/92	Training
B-257	ONAPO	Pina, M 3 NTT: Nyirangerageze, B Baziramwabo, M Mbonigaba, D	Jan 15-Feb 1 1992	05/06/92	Training
B-162	ONAPO	Baker, R Ekue, B Gaye, P	Jan 22-Jan 29 1992	04/22/92	Proj Development
B-258	ONAPO	Bongwele, O Hounzah, N Gatebuke, J (ONAPO) Mbonigaba, D (ONAPO) Nsengimana, L (NTT) Gasekurume, J (NTT)	Feb 24-Mar 7 1992	05/19/92	Training
B-259	ONAPO	Frelick, G (TRG) Mukakarara, V (NTT) Sebikali, B (NTT)	Jun 9-Jun 25 1992	02/23/93	Training
B-260	ONAPO	Mutombo, Y Muhawenimana, A (NTT) Mbonigaba, D (NTT)	Jul 13-Jul 18 1992	03/10/93	Tech Assistance
B-261	ONAPO	Mutombo, Y Muhawenimana, A (NTT) Nyaraneza, S (NTT)	Jul 27-Aug 8 1992	03/10/93	Tech Assistance
B-315	ONAPO	Gaye, P	Oct 12-Oct 14 1992	03/18/93	Plan/Coord Mtg
B-52	ONAPO	Mutombo, Y Sebikali, B (NTT)	Dec 3-Dec 23 1992	04/07/93	Training
B-90	ONAPO	Bongwele, O Sebikali, B	Jan 25-Feb 6 1993	05/12/93	Training
B-377	ONAPO	Corbett, M	Jul 6-Jul 13 1993	08/26/93	Proj Monitoring
B-249	ONAPO	Bongwele, O Royer, AC Belem, J 2 ONAPO 2 MOH	Aug 15-Sep 10 1993	03/08/94	Follow-Up
B-39	ONAPO	Bongwele, O Corbett, M 2 ONAPO 2 MINISANTE	Sep 13-Sep 24 1993	11/23/93	Review/Eval
B-462	ONAPO	Bongwele, O Sebikali, B 2 ONAPO 1 MOH	Feb 8-Feb 27 1994	/ /	Needs Assessment
B-463	ONAPO	Sebikali, B Bongwele, O (3/19-4/6) Kabore, J (4/4-16)	Mar 21-Apr 16 1994	/ /	Tech Assistance
** SENEGAL					
B-359		Salami, L	Mar 29-Apr 2 1993	09/07/93	Plan/Coord Mtg
** SPAIN					
B-328		Angle, M	Oct 27-Oct 31 1992	12/09/92	Plan/Coord Mtg
** SWAZILAND					
B-149	MOH	Muhuhu, P (with Pop Council)	May 7-May 12 1990	06/29/90	Plan/Coord Mtg
** TANZANIA					
B-113	MOH (UNFPA)	Muhuhu, P	Nov 27-Dec 9 1989	02/08/90	Staff Develop
B-102	MOH (UNFPA)	Knauff, L Muhuhu, P Chege, M	Feb 5-Feb 22 1990	04/11/90	Needs Assessment
B-195	MOH (UNFPA)	Muhuhu, P	Sep 25-Sep 29 1990	11/29/90	Tech Assistance
B-218	MOH (UNFPA)	Muhuhu, P	Nov 12-Nov 15 1990	12/20/90	Program Planning
B-69	MOH (UNFPA)	Muhuhu, P Wachira, J	Feb 11-Feb 12 1991	03/28/91	Proposal Prep
B-65	MOH (UNFPA)	Muhuhu, P Wachira, J	May 12-May 16 1991	07/18/91	Tech Assistance
B-262	MOH (UNFPA)	Muhuhu, P Kapinga, A	Oct 28-Oct 31 1991	01/23/92	Program Planning
B-138	MOH (UNFPA)	Mtawali, G	Nov 13-Nov 15 1991	07/10/92	Plan/Coord Mtg
B-184	MOH (UNFPA)	Muhuhu, P Baker, R	Jan 12-Jan 19 1992	02/19/92	Proj Development
B-25	MOH (UNFPA)	Muhuhu, P	Feb 9-Feb 18 1992	06/08/92	Plan/Coord Mtg
B-248	MOH (UNFPA)	Gaye, P (Facilitator) Muhuhu, P (INTRAH rep) SEATS MOH	Feb 12-Feb 14 1992	05/13/92	Plan/Coord Mtg
B-248	MOH (USAID)	Gaye, P (Facilitator) Muhuhu, P (INTRAH rep) SEATS MOH	Feb 12-Feb 14 1992	05/13/92	Plan/Coord Mtg
B-314	MOH (USAID)	Mtawali, G	May 12-Jun 12 1992	01/20/93	Tech Assistance
B-311	MOH (USAID)	Muhuhu, P	Jun 30-Jul 4 1992	08/04/92	Review/Eval
B-289	MOH (USAID)	Muhuhu, P Githiori, F Simbakalia, C (MOH) Mapunda, R (CTT) Kapesa, A (Resource)	Aug 17-Aug 19 1992	10/02/92	Training
B-288	MOH (USAID)	Muhuhu, P Githiori, F Simbakalia, C (MOH) Mapunda, R (CTT) Kapesa, A (Resource)	Aug 24-Aug 26 1992	10/02/92	Training
B-290	MOH (USAID)	Goko, N Mapunda, R (CTT)	Oct 12-Oct 24 1992	02/12/93	Tech Assistance
B-276	MOH (USAID)	Muthungu, C Ndile, I (UMATI) Hiza, M (CTT) Goko, N (planning)	Nov 2-Dec 4 1992	03/12/93	Training
B-332	MOH (USAID)	Goko, N	Nov 10-Nov 13 1992	02/17/93	Plan/Coord Mtg
B-319	MOH (USAID)	Goko, N Hiza, M (CTT) Ndonon, R (CTT)	Dec 14-Dec 18 1992	04/12/93	Tech Assistance
B-292	MOH (USAID)	Muhuhu, P Simbakalia, C Goko, N	Jan 13-Jan 13 1993	10/05/93	Review/Eval
B-292	MOH (USAID)	Muhuhu, P Simbakalia, C Mwakilasa	Jan 15-Jan 15 1993	10/05/93	Plan/Coord Mtg

** TANZANIA (continued)

B-278	MOH (USAID)	Githiori, F Maendaenda, C (RTT) Hiza, M (CTT)	Jan 25-Feb 12 1993	04/26/93	Training
B-356	MOH (USAID)	Goko, N Hiza, M (CTT) Ndono, R (CTT)	Mar 1-Mar 13 1993	07/21/93	Tech Assistance
B-341	MOH (USAID)	Mtawali, G Malewa, J (RTT)	Mar 11-Mar 31 1993	09/09/93	Tech Assistance
B-291	MOH (USAID)	Goko, N Wachira, J Kapesa, A Safe, J (MOH) Ndono, R (CTT)	Apr 27-May 7 1993	/ /	Training
B-372	MOH (USAID)	Muhuhu, P	Apr 29-May 1 1993	06/07/93	Plan/Coord Mtg
B-277	MOH (USAID)	Rutazaa, E (RTT) Mzoo, F (RTT) Kulwa, R (UMATI) Matatu, S	May 17-Jun 18 1993	10/04/93	Training
B-342	MOH (USAID)	Muthungu, C Hiza, M (CTT) Berege, E (RTT) Sagga, R (RTT)	May 17-Jun 18 1993	09/23/93	Training
B-384	MOH (USAID)	Muhuhu, P Githiori, F	Jul 13-Jul 16 1993	09/20/93	Plan/Coord Mtg
B-280	MOH (USAID)	Goko, N Ndono, R (CTT) Safe, J (MOH) Kapesa, A Kazaura, M	Jul 19-Jul 30 1993	11/22/93	Training
B-283	MOH (USAID)	Wachira, J Chipamaunga, S	Jul 22-Jul 26 1993	02/16/94	Tech Assistance
B-385	MOH (USAID)	Kapesa, A Lema, R (Resource)	Jul 28-Jul 30 1993	12/20/93	Training
B-386	MOH (USAID)	Kapesa, A Lema, R (Resource)	Aug 2-Aug 4 1993	12/20/93	Training
B-283	MOH (USAID)	Chipamaunga, S Muhingo, E (RTT) Chuwa, G (RTT)	Aug 16-Aug 27 1993	02/16/94	Training
B-87	MOH (USAID)	Odindo, R Musagasa, N (RTT) Lusesa, T (RTT)	Aug 23-Sep 17 1993	03/14/94	Training
B-387	MOH (USAID)	Kapesa, A Lema, R (Resource)	Sep 8-Sep 10 1993	/ /	Training
B-392	MOH (USAID)	Rutazaa, E (RTT) Mzoo, F (RTT) Ndono, R (CTT) Muthungu, C	Sep 13-Oct 15 1993	/ /	Training
B-388	MOH (USAID)	Kapesa, A Lema, R (Resource)	Sep 13-Sep 15 1993	/ /	Training
B-410	MOH (USAID)	Muhuhu, P	Sep 13-Sep 17 1993	/ /	Proj Monitoring
B-378	MOH (USAID)	Odindo, R Kasoga, R (UMATI) Haule, M (RTT)	Oct 18-Nov 5 1993	/ /	Training
B-389	MOH (USAID)	Kapesa, A Lema, R	Nov 8-Nov 10 1993	/ /	Training
B-279	MOH (USAID)	Githiori, F Malewa, J (RTT) Ndono, R (CTT)	Nov 29-Dec 17 1993	/ /	Training
B-411	MOH (USAID)	Muhuhu, P Wachira, J	Nov 29-Dec 3 1993	/ /	Proj Monitoring
B-434	MOH (USAID)	Bategereza, J Goko, N Wachira, J	Jan 10-Jan 13 1994	/ /	Plan/Coord Mtg
B-294	MOH (USAID)	Goko, N Wachira, J Bategereza, J	Jan 14-Jan 14 1994	/ /	Review/Eval
B-435	MOH (USAID)	Boly, A Asaba, L Matatu, S	Jan 17-Feb 4 1994	/ /	Training
B-451	MOH (USAID)	Muhuhu, P Wachira, J	Jan 25-Jan 26 1994	/ /	Tech Assistance
B-436	MOH (USAID)	Kapesa, A Wachira, J Mpangile, G Sanga, C	Feb 7-Feb 8 1994	/ /	Tech Assistance
B-420	MOH (USAID)	Kapesa, A Wachira, J Maendaenda, C (UMATI)	Feb 9-Feb 10 1994	/ /	Training
B-400	MOH (USAID)	Muhuhu, P Wachira, J Simbakalia, C Kazaura, M Bategereza, J	Feb 14-Feb 17 1994	/ /	Plan/Coord Mtg
B-421	MOH (USAID)	Kapesa, A Rutta, E Ndile, I (UMATI)	Mar 7-Mar 11 1994	/ /	Training
B-460	MOH (USAID)	Muthungu, C Tagalile (RTT) Kayiira (RTT) Shemhili (RTT)	Mar 7-Apr 8 1994	/ /	Training
B-282	MOH (USAID)	Matatu, S Githiori, F Kasoga (UMATI) RTTs: Mafoi Njiro Berege	Mar 14-Apr 15 1994	/ /	Training

** TOGO

B-106	MOHP	Mutombo, Y	Jan 29-Feb 9 1990	03/29/90	Tech Assistance
B-108	MOHP	Baker, R Durham, C	Feb 15-Feb 21 1990	03/16/90	Proj Development
B-129	MOHP	Boly, A Mutombo, Y Thiam, D	Feb 15-Mar 2 1990	09/07/90	Needs Assessment
B-111	MOHP	Boly, A Bongwele, O	Jul 16-Jul 17 1990	12/08/90	Tech Assistance
B-111	MOHP	Boly, A	Jul 18-Jul 20 1990	12/08/90	Tech Assistance
B-136	MOHP	Pina, M Hounzah, N Thiam, D	Apr 22-May 28 1991	09/12/91	Tech Assistance
B-176	MOHP	Baker, R (5/10-14 & 5/19-22) Lea, J (5/10-11) 1 ATBEF 2 DME	May 11-May 14 1991	07/16/91	Proj Development
B-135	MOHP	Bongwele, O Hounzah, N Kampatibe, N	Jun 3-Jun 5 1991	08/12/91	Training
B-140	MOHP	Thiam, D Hounzah, N 2 MOHP	Jul 3-Jul 22 1991	01/02/92	Tech Assistance
B-141	MOHP	Bongwele, O (8/26 - 9/6) Hounzah, N Mensah, E	Aug 26-Oct 4 1991	02/04/92	Training
B-153	MOHP	Bongwele, O Hounzah, N	Nov 25-Nov 27 1991	10/06/92	Training
B-155	MOHP	Bongwele, O Hounzah, N Mensah, E	Jan 20-Jan 28 1992	04/20/92	Tech Assistance
B-165	MOHP	Hounzah, N Mensah, E (3/24-4/6) Dandjoa, M (DSF) Ayessou, V (DSF)	Mar 24-Apr 11 1992	03/12/93	Training
B-302	MOHP	Mutombo, Y Salami, L	Apr 13-Apr 18 1992	08/27/92	Tech Assistance
B-163	MOHP	Mensah, E Hounzah, N	May 4-May 16 1992	09/17/92	Training
B-303	MOHP	Mutombo, Y Salami, L	May 4-May 9 1992	08/27/92	Tech Assistance
B-171	MOHP	Hounzah, N Mensah, E Akpadja, F (NTT) Ocloo, J (NTT)	Jun 1-Jun 26 1992	11/24/92	Training

127

** TOGO (continued)

B-178	MOHP	Hounzah, N Mensah, E Akpadja, F (NTT) Ocloo, J (NTT)	Sep 29-Oct 24 1992	03/25/93	Training
B-222	MOHP	Hounzah, N Mensah, E Corbett, M Djakbesou, L Dandjoa Folly	Nov 2-Nov 20 1992	03/02/93	Follow-Up
B-188	MOHP	Kazadi, S Foadey, A (NTT) Ocloo, J (NTT)	Nov 9-Nov 16 1992	03/17/93	Training
B-174	MOHP	Gaye, P Boly, A Hounzah, N Mensah, E Bongwele, O	Nov 30-Dec 11 1992	05/25/93	Review/Eval
B-329	MOHP	Gaye, P Boly, A Hounzah, N Bongwele, O	Jan 5-Jan 6 1993	06/07/93	Plan/Coord Mtg
B-360	MOHP	Mensah, E Hounzah, N	Aug 16-Aug 26 1993	11/22/93	Needs Assessment
B-361	MOHP	Mensah, E Aboubakary, A (NTT) Poyode, T (NTT)	Sep 30-Oct 15 1993	/ /	Site Visit
B-455	MOHP	Hounzah, N (11/22-12/3) Dandjoa Aboubakary, A (11/22-12/3)	Nov 22-Dec 17 1993	/ /	Training
B-362	MOHP	Hounzah, N Ocloo, J (NTT) Aboubakary (NTT) Dandjoa (NTT)	Dec 6-Dec 17 1993	/ /	Training
B-168	MOHP	Hounzah, N Bula-Bula, L Aboubakary, A (NTT) Ocloo, A (NTT)	Jan 12-Jan 22 1994	/ /	Training
B-193	MOHP	Mensah, E Aboubakari, A (NTT) Goumbane, V (NTT) Ayamenou, A (NTT)	Mar 14-Apr 8 1994	/ /	Training
B-425	MOHP	Hounzah, N Bula-Bula, L	Mar 28-Apr 8 1994	/ /	Training
B-109	RO/L	Newman, C	Jan 29-Feb 9 1990	03/13/90	Plan/Coord Mtg
B-150	RO/L	Lea, J	May 7-May 9 1990	05/21/90	Plan/Coord Mtg
B-120	RO/L	Knauff, L Corbett, M Angle, M	May 14-May 18 1990	06/06/90	Plan/Coord Mtg
B-121	RO/L	Baker, R	May 21-May 23 1990	07/10/90	Staff Develop
B-223	RO/L	Newman, C Bongwele, O	Dec 2-Dec 10 1990	01/29/91	Proposal Prep
B-187	RO/L	Bongwele, O Gaye, P Knauff, L Knauff, L Corbett, M Kabore, J deSole, R Batta, F Sebgo, P	Dec 3-Dec 15 1990	01/16/91	Proposal Prep
B-99	RO/L	Gaye, P Bongwele, O Newman, C Kabore, J	Apr 10-Apr 24 1991	05/15/91	Tech Assistance
B-96	RO/L	Gaye, P Boly, A Miatudila, M Kabore, J Corbett, M Lea, J	Nov 12-Nov 16 1991	12/20/91	TAC Meeting
B-95	RO/L	Pina, M Angle, M Bongwele, O	Apr 20-Apr 30 1992	06/22/92	Training
B-382	RO/L	Lea, J Negus, D	May 10-May 12 1993	06/11/93	Plan/Coord Mtg
B-375	RO/L	Newman, C	Jun 8-Jun 14 1993	07/14/93	Plan/Coord Mtg
B-459	RO/L	White, K Newman, C	Mar 7-Mar 11 1994	/ /	Staff Develop

** UGANDA

B-101	MOH	Knauff, L Muhuhu, P Wachira, J	Jan 8-Jan 24 1990	02/21/90	Needs Assessment
B-U-1	MOH	Muhuhu, P Wachira, J	Mar 10-Mar 22 1990	10/22/90	Proposal Prep
B-146	MOH	Beasley, G Mtawali, G	Jul 12-Jul 22 1990	12/06/90	Needs Assessment
B-148	MOH	Wachira, J	Jul 30-Jul 31 1990	09/17/90	Tech Assistance
B-139	MOH	Muhuhu, P Mtawali, G Baker, R (10/10-19) Durham, C (10/10-14)	Oct 3-Oct 19 1990	11/20/90	Proj Development
B-147	MOH	Wachira, J Jennings, L	Mar 4-Mar 8 1991	04/16/91	Training
B-79	MOH	Muhuhu, P Wachira, J	Mar 13-Mar 15 1991	05/17/91	Training
B-203	MOH	Wachira, J Matatu, S Ngcongco, N Boly, A	Jun 12-Jun 14 1991	08/01/91	Training
B-151	MOH	Wachira, J Matatu, S Ngcongco, N 1 Resource Person	Jun 17-Jun 21 1991	08/01/91	Training
B-205	MOH	Mtawali, G Matatu, S	Jul 15-Aug 2 1991	10/30/91	Training
B-207	MOH	Matatu, S 2 Master Trainers	Aug 5-Aug 23 1991	11/27/91	Training
B-206	MOH	Wachira, J 1 ADMS MCH Matatu, S	Aug 25-Sep 7 1991	09/17/92	Training
B-208	MOH	Matatu, S	Sep 9-Oct 4 1991	03/10/92	Training
B-229	MOH	Wachira, J Matatu, S 2 Kampala Trainers 1 Rep from each district	Nov 10-Nov 23 1991	07/29/92	Follow-Up
B-220	MOH	Muhuhu, P Knauff, L	Dec 11-Dec 14 1991	01/09/92	Tech Assistance
B-209	MOH	Matatu, S 4 MTT	Jan 20-Feb 28 1992	05/20/92	Training
B-210	MOH	Matatu, S Waiyaki, N (Mar 22-Apr 2)	Mar 16-Apr 6 1992	06/18/92	Training
B-312	MOH	Waiyaki, N	Mar 22-Apr 2 1992	07/22/92	Tech Assistance
B-219	MOH	Jennings, L (TRG) Lumumba, J (TRG)	Apr 27-May 15 1992	06/10/92	Training
B-263	MOH	Matatu, S 3 MTT	May 25-Jul 3 1992	08/26/92	Training
B-211	MOH	Matatu, S 3 MTT 2 District Trainers	Aug 17-Aug 28 1992	01/21/93	Training
B-323	MOH	Matatu, S	Aug 31-Sep 11 1992	02/09/93	In-Country
B-217	MOH	Wachira, J Rushota, R (MOH) Ebanyat, F (ADMS)	Dec 14-Dec 18 1992	/ /	Review/Eval
B-340	MOH	Wachira, J Ebanyat, F Lwanga Karugaba, A (Ob/Gyn) Katumba, F Kyabbagu	Mar 4-Mar 4 1993	/ /	Tech Assistance
B-354	MOH	Matatu, S	Mar 24-Mar 31 1993	08/26/93	Review/Eval

** UGANDA (continued)					
B-391 MOH	Wachira, J	Jun 14-Jun 29 1993	/ /	Review/Eval	
B-396 MOH	Githiori, F Asaba, L (MTT) Luyombya, M (MTT) Mboijana, J (MTT)	Sep 27-Oct 15 1993	12/08/93	Training	
B-415 MOH	1 RO/N	Sep 1993	/ /	Tech Assistance	
B-404 MOH	Muhuhu, P Knauff, L ADMS MCH/FP SMO MTT Yumkella, F	Nov 2-Nov 3 1993	12/07/93	Tech Assistance	
B-414 MOH	Matatu, S Luyombya, M (MTT) Asaba, L (MTT) Ojirot, G (MTT)	Nov 8-Nov 12 1993	/ /	Tech Assistance	
B-403 MOH	Matatu, S Asaba, L (MTT)	Nov 15-Nov 26 1993	/ /	Training	
B-419 MOH	Matatu, S Asaba, L Katumba, F Oketcho Nakayenga, C	Feb 14-Feb 18 1994	/ /	Tech Assistance	
B-402 MOH	Matatu, S Luyombya Katumba, F Oketcho Nakayenga, C	Feb 21-Feb 25 1994	/ /	Training	
** UNITED KINGDOM					
B-159	Muhuhu, P	Jul 2-Jul 5 1990	08/07/90	Plan/Coord Mtg	
** UNITED STATES					
B-114	Vansintejan, G	Nov 19-Dec 8 1989	02/09/90	Training	
B-116	Thiam, D Mensah, E	Nov 19-Dec 8 1989	03/02/90	Staff Develop	
B-115	Mtawali, G	Nov 20-Dec 13 1989	02/09/90	Staff Develop	
B-169	Matatu, S	Sep 4-Sep 21 1990	12/17/90	Training	
** ZAIRE					
B-130 AZBEF	Corbett, M Bongwele, O	Feb 19-Feb 24 1990	04/24/90	Site Visit	
B-152 AZBEF	Gaye, P Bongwele, O Baker, R (7/30-8/4) Newman, C	Jul 23-Aug 4 1990	10/29/90	Proj Development	
B-68 AZBEF	Lea, J Baker, R Corbett, M	May 6-May 10 1991	06/07/91	Site Visit	
B-189 AZBEF	Bongwele, O Mensah, E	Jul 22-Aug 2 1991	12/20/91	Tech Assistance	
B-197 AZBEF	Mutombo, Y 2 PSND	Oct 2-Oct 28 1991	02/12/92	Training	
B-130 PSND	Corbett, M Bongwele, O	Feb 19-Feb 24 1990	04/24/90	Site Visit	
B-152 PSND	Gaye, P Bongwele, O Baker, R (7/30-8/4) Newman, C	Jul 23-Aug 4 1990	10/29/90	Proj Development	
B-68 PSND	Lea, J Baker, R Corbett, M	May 6-May 10 1991	06/07/91	Site Visit	
B-189 PSND	Bongwele, O Mensah, E	Jul 22-Aug 2 1991	12/20/91	Tech Assistance	
B-197 PSND	Mutombo, Y 2 PSND	Oct 2-Oct 28 1991	02/12/92	Training	
** ZIMBABWE					
B-127 ZNFPC	Muhuhu, P	Jul 16-Jul 20 1990	08/20/90	Needs Assessment	
B-32 ZNFPC	Muhuhu, P (with SEATS)	Sep 16-Sep 28 1991	02/03/92	Needs Assessment	