

7 D-ABP-859  
95803

**UNITED STATES GOVERNMENT**  
**HUMANITARIAN ASSISTANCE PROGRAM**  
**NORTHERN IRAQ**  
**FEBRUARY 1995**

**UNITED STATES GOVERNMENT**

**HUMANITARIAN ASSISTANCE PROGRAM**

\* \* \*

**NORTHERN IRAQ**

**FEBRUARY 1995**

**UNITED STATES GOVERNMENT  
FY 1994 HUMANITARIAN ASSISTANCE PROJECTS  
NORTHERN IRAQ**

**I. RESETTLEMENT PROJECTS**

- 1. SHELTER NOW**
- 2. ARBEITER-SAMARITER-BUND**
- 3. SAVE THE CHILDREN FUND**
- 4. OXFAM**
- 5. MEDICO**

**II. URBAN DISPLACED**

- 1. QANDIL**

**III. GRANTS SUPPORTING RESETTLEMENT**

- 1. GLOBAL PARTNERS - WELL DRILLING**
- 2. MINES ADVISORY GROUP - DEMARKATION, MAPPING, COMMUNITY EDUCATION**

**IV. HEALTH**

- 1. A COMMUNITY ORIENTED REHABILITATION NETWORK - PHYSICALLY HANDICAPPED CHILDREN**

**V. EDUCATION**

- 1. INTERNATIONAL CATHOLIC MIGRATION COMMISSION - RURAL SCHOOLS AND JOB CREATION**

**VI. AGRICULTURE**

- 1. NORTHWEST MEDICAL TEAMS - ANIMAL VACCINATION PROGRAM**
- 2. ODA / FAO - SUNA PEST CONTROL AND TRAINING**

**VII. ROADS**

- 1. ATRUSH**
- 2. BA-ADRE**


**VIII. FOOD**

**IX. FUEL**

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### INTEGRATED RESETTLEMENT PROGRAMS



- 1- S.N.I
- 2- SCF
- 3- ASB
- 4- OXFAM
- 5- MEDICO

- DUHOK GOVERNORATE
- ERBIL GOVERNORATE
- ERBIL GOVERNORATE
- SULAIMANYAH GOVERNORATE
- SULAIMANYAH GOVERNORATE

**UNITED STATES GOVERNMENT HUMANITARIAN ASSISTANCE PROGRAM  
 ANNUAL RESULTS - 1994 RESETTLEMENT PROGRAM**

DATE: 31 JANUARY, 1995

LOCATION	GRANTS NO. OF FAMILIES	NUMBER SCHOOLS	NO. CLINICS	NO. WATER PROJECTS	KM. OF ROADS	NO. VILLAGES
<b>SULY</b>						
OXFAM - BRITISH	2,000	0	0	0	0	111
IEDICO - GERMAN	900	5	2	16	47	16
TOTAL SULY	2,900	5	2	16	47	127
SULY-PERCENTAGE OF TOTAL	52%	36%	50%	100%	35%	57%
<b>ERBIL</b>						
SCF - BRITISH	1,450	0	0	0	0	47
ASB-GERMAN	180	0	0	0	0	13
TOTAL ERBIL	1,630	0	0	0	0	60
ERBIL-PERCENTAGE OF TOTAL	29%	0%	0%	0%	0%	27%
<b>DOHUK</b>						
SNI - AMERICAN	1,063	9	2	0	86	37
TOTAL DOHUK	1,063	9	2	0	86	37
DOHUK- PERCENTAGE OF TOTAL	19%	64%	50%	0%	65%	17%
REGIONAL TOTAL- FAMILIES	5,593					
REGIONAL TOTAL- NUMBER OF PEOPLE	39,151					
REGIONAL TOTALS-ALL OTHER		14	4	16	133	224

Percentage of total families(93,000) to be resettled

6%

Percentage of total villages (1540) to be resettled

15%

# POTENTIAL 1995 RESETTLEMENT

CTF/OPC/OFDA

DATE: 22 February 1995

NGO / LOCATION	POTENTIAL NO. OF FAMILIES
<b>A. SULY</b>	
1. OXFAM - BRITISH	3,000
2. HAD - GERMAN	1,500
3. KLA - LOCAL	1,000
4. 4RS - BRITISH	2,500
5. ACORN - BRITISH	500
6. KSRO-LOCAL	
7. KRO-LOCAL	
8. ACS-ITALY	
9. KURDS-LOCAL	
10. KHRW-AMERICAN	
TOTAL SULY	8,500
SULY-PERCENTAGE OF TOTAL	38%
<b>B. ERBIL</b>	
1. ASB - GERMAN	2,000
2. 4RS - BRITISH	2,000
3. OXFAM - BRITISH	
4. KURDS - LOCAL	700
5. HELP - GERMAN	500
6. QANDIL - SWEDEN	700
7. IT - LOCAL	1,000
8. KRO - LOCAL	1,000
9. KSRO - LOCAL	600
TOTAL ERBIL	8,500
ERBIL-PERCENTAGE OF TOTAL	38%
<b>C. DOHUK</b>	
1. SNI - AMERICAN	800
2. QANDIL - SWEDEN	500
3. KRO-LOCAL	500
4. KRA - LOCAL	400
5. KURDS - LOCAL	750
6. IIRO - LOCAL	750
7. IKL - LOCAL	400
8. ASSYRIAN AID - LOCAL	400
9. 4 RS	400
10. CDA-LOCAL	300
TOTAL DOHUK	5,200
DOHUK- PERCENTAGE OF TOTAL	23%
REGIONAL TOTAL- FAMILIES	22,200
REGIONAL TOTAL- NUMBER OF PEOPLE	155,400

## PROJECT DESCRIPTION

IMPLEMENTING ORGANIZATION : **S.N.I ( Shelter Now International )**

BUDGET CODE / SECTOR : **102 RURAL SHELTERS.**

PROJECT : **RESETTLEMENT OF (1000) FAMILIES IN DUHOK GOVERNORATE**

FUND SOURCE : **DOD, 1993 - 1994**

PROJECT REFERENCE DOCUMENT **GRANT NO. F61358-94-X0014 ( MODIFICATION P00001 )**

CONTRACT AMOUNT : **\$434,354**

IN KIND MATERIALS :

<b>CEMENT MT</b>	<b>SPINDARS</b>	<b>MATS</b>	<b>WINDOWS</b>	<b>DOORS</b>	<b>STEEL WIRE KG.</b>
<b>4000</b>	<b>31540</b>	<b>40720</b>	<b>3311</b>	<b>2131</b>	<b>10180</b>

<b>GYPSUM MT</b>	<b>BENZINE LTS</b>	<b>CLEAR PLAST. M2</b>	<b>REBAR MT</b>
<b>4282</b>	<b>25000</b>	<b>4000</b>	<b>72.8</b>

PROJECT TIME PERIOD : **(01AUG,1994 TO 31DEC, 1994) MODIFIED TO (01AUG, 1994 TO 15 MAY, 1995)**

SCOPE OF THE PROJECT :


**THE OBJECTIVES OF THE PROGRAM ARE :**

- 1- TO RESETTLE ( 1000 ) FAMILIES IN (31) VILLAGES.**
- 2- REBUILD ( 1 ) SIX-CLASS ROOMS SCHOOLS;  
( 8 ) THREE-CLASS ROOMS SCHOOLS; AND REPAIR  
( 3 ) ANOTHER SCHOOLS WHICH NEEDS ONLY MINOR WORK.**
- 3- REBUILD ( 2 ) CLINICS.**
- 4- REBUILD ( 18 ) TEACHER & NURSES HOUSES.**
- 5- REPAIR THE ACCESS ROADS TO THE RESETTLED VILLAGES  
ABOUT ( 86 ) KM.**

SNI  
 DUHOK GOVERNORATE  
 1063 SHELTERS PROJECT  
 1994 - 1995



**STATUS OF ACTIVITIES FOR 1063 SHELTERS THROUGH DEC,20, 1994**



**3NI**  
**DUHOK GOVERNORATE**  
**100 SHELTERS PROJECT**  
**1994 - 1995**

STATUS REPORT OF THE OTHER COMPONENTS :

OCTOBER, 15, 1994

**1- SCHOOL CONSTRUCTION : ( 9 )**

7 SCHOOLS ARE AT THE FINISHING STAGE.  
 2 SCHOOLS ARE AT THE ROOFING STAGE.

**2- CLINIC CONSTRUCTION : ( 2 )**

2 CLINICS ARE AT THE FINISHING STAGE.

**DEFINITION OF CONSTRUCTION STAGES**

FOUNDATION LEVEL	WALL CONSTRUCTION LEVEL	ROOFING LEVEL	FINISHING LEVEL	COMPLETED 100%
SITE LEVELING	-WALL CONSTRUCTION	-SHUTURING	-PLASTARING	-COMPLETE CONSTRUCTION
EARTH EXCAVATION	-INSTALLING OF DOORS, WINDOWS	-CONCRETE FOR THE ROOF	-ELECTRIC SYSTEM	-RECEIVED BY DEPARTMENT
FOOTING			-WATER, SANITATION SYSTEM	OF EDUCATION
			-PAINTING	
			-CONCRETE THE FLOOR	

**3- ACCESS ROADS REPAIR : (86 Km)**

DESCRIPTION	KIND OF WORK			
	ROAD OPENING, KM	ROAD WIDENING, KM	SUBBASE, KM	CULVERTS, UNITS
TARGETED	23.8	45.2	17	5
ACTUAL	25.4	32	0	0
% PERFORMED	107%	71%	0%	0%

## **PROJECT DESCRIPTION**

IMPLEMENTING ORGANIZATION : **SCF (Save The Children Fund )**

BUDGET CODE / SECTOR : **103 RURAL SHELTERS.**

PROJECT : **RESETTLEMENT OF (1450) FAMILIES IN ERBIL GOVERNORATE**

FUND SOURCE : **DOD, 1993 - 1994**

PROJECT REFERENCE DOCUMENT **AGREEMENT BETWEEN ( OFDA & SCF).**

CONTRACT AMOUNT : **IN-KIND CONTRIBUTION.**

IN KIND MATERIALS :

<b>CEMENT MT</b>	<b>SPINDARS</b>	<b>MATS</b>	<b>WINDOWS</b>	<b>DOORS</b>
<b>740</b>	<b>65,250</b>	<b>45,001</b>	<b>1688</b>	<b>2021</b>

PROJECT TIME PERIOD : **15 AUG,1994 TO 30 NOV, 1994**

SCOPE OF THE PROJECT : **THE OBJECTIVES OF THE PROGRAM ARE :  
TO RESETTLE ( 1450) FAMILIES IN (47) VILLAGES.**

SCF / ERBIL  
1450 SHELTERS  
ERBIL GOVERNORATE

SCF , ERBIL AREA , 1994  
1450 SHELTERS PROJECT

STATUS OF ACTIVITIES, THROUGH ( SEP, 1994 )



## PROJECT DESCRIPTION

IMPLEMENTING ORGANIZATION : **ASB ( Arbeiter Samariter Bund )**

BUDGET CODE / SECTOR : **106 RURAL SHELTERS.**

PROJECT : **RESETTLEMENT OF (180) FAMILIES IN ERBIL GOVERNORATE**

FUND SOURCE : **DOD, 1993 - 1994**

PROJECT REFERENCE DOCUMENT **AGREEMENT BETWEEN OFDA AND ASB.**

CONTRACT AMOUNT : **IN\_KIND CONTRIBUTION.**

IN KIND MATERIALS :

<b>CEMENT MT</b>	<b>SPINDARS</b>	<b>MATS</b>	<b>WINDOWS</b>	<b>DOORS</b>
<b>600</b>	<b>5480</b>	<b>4680</b>	<b>376</b>	<b>372</b>


PROJECT TIME PERIOD : **SEP, 27, 1994 TO DEC, 27, 1994**

SCOPE OF THE PROJECT : **THE PURPOSE FROM THIS PROJECT IS TO RESETTLE 180 DISPLACED FAMILIES IN 13 VILLAGES IN ERBIL GOVERNORATE .THE PROJECT WILL ALSO REBUILD ONE SCHOOL .**

ASB  
 280 SHELTERS PROJECT(100 SHELTERS ARE FUNDED BY OFDA)  
 ERBIL GOVERNORATE  
 SEP, 27, 1994 TO DEC, 27, 1994

**ASB , ERBIL AREA , 1994**  
**280 SHELTERS PROJECT**

STATUS OF ACTIVITIES, THROUGH 8 FEB, 1995



<b>PROJECT DESCRIPTION</b>
----------------------------

**IMPLEMENTING ORGANIZATION :**

**OXFAM**

**BUDGET CODE / SECTOR :**

**101 RURAL SHELTERS**

**PROJECT :**

**RESETTLEMENT OF (2000) FAMILIES IN SULY. GOVERNORATE**

**FUND SOURCE :**

**DOD, 1993 - 1994**

**PROJECT REFERENCE DOCUMENT :**

**AGREEMENT BETWEEN ( OFDA AND OXFAM ).**

**CONTRACT AMOUNT :**

**IN\_KIND CONTRIBUTION .**

**IN KIND MATERIALS :**

<b>CEMENT(MT)</b>	<b>SPINDARS</b>	<b>MATS</b>	<b>WINDOWS</b>	<b>DOORS</b>
<b>2000</b>	<b>100000</b>	<b>50000</b>	<b>4000</b>	<b>4000</b>

**GYPSUM (MT)**

**2000**

**PROJECT TIME PERIOD :**

**1 APR, 1994 TO 31 OCT, 1994**

**SCOPE OF THE PROJECT :**

**THE OBJECTIVES OF THE PROGRAM ARE :**

**TO RESETTLE (2000 ) FAMILIES IN (99) VILLAGES IN  
SULAIMANYAH GOVERNORATE.**

**ASB  
 ERBIL GOVERNORATE  
 280 SHELTERS PROJECT  
 1994 - 1995**

**STATUS OF SCHOOLS & CLINICS**

**1- SCHOOLS , TWO      1 SCHOOL IS IN THE WALL CONSTRUCTION LEVEL, THE SECOND IS IN THE ROOFING LEVEL.**


**2- CLINIC, ONE      THE CLINIC IS IN THE WALL CONSTRUCTION LEVEL**

**DEFINITION OF CONSTRUCTION STAGES**

SCHOOLS AT FOUNDATION LEVEL	SCHOOLS AT WALL CONSTRUCTION LEVEL	SCHOOLS AT ROOFING LEVEL	SCHOOLS AT FINISHING LEVEL	SCHOOLS COMPLETED
-SITE LEVELING	-WALL CONSTRUCTION	-SHUTURING	-PLASTERING	-COMPLETE CONSTRUCTION
-EARTH EXCAVATION	-INSTALLING OF DOORS, WINDOWS	-CONCRETE FOR THE ROOF	-ELECTRIC SYSTEM	-RECEIVED BY DEPARTMENT
-FOOTING			-WATER, SANITATION SYSTEM	OF EDUCATION
			-PAINTING	
			-CONCRETE THE FLOOR	

OXFAM  
 SULY. GOVERNARATE  
 2000 SHELTERS PROJECT  
 1994

**2000 SHELTERS PROJECT**  
**FINAL REPORT OCTOBER, 31, 1994**



HOUSE 60% COMPLETED : FOUNDATION AND WALLS TO ROOF LEVEL ARE UNDER CONSTRUCTION.

HOUSE 65% COMPLETED : 1ST INSTALLMENT OF MATERIALS RECEIVED (WINDOWS, DOORS AND CEMENT).

HOUSE 75% COMPLETED : 2ND INSTALLMENT OF MATERIALS RECEIVED (SPINDARS, MATS AND GYPSUM).

HOUSE 100% COMPLETED : HOUSE CONSTRUCTION IS COMPLETED.

## PROJECT DESCRIPTION

IMPLEMENTING ORGANIZATION :

**MEDICO INTERNATIONAL**

BUDGET CODE / SECTOR :

**104 RURAL SHELTERS.**

PROJECT :

**RESETTLEMENT OF (900) FAMILIES IN SULY. GOVERNORATE**

FUND SOURCE :

**DOD, 1993 - 1994**

PROJECT REFERENCE DOCUMENT

**GRANT NO. F61358 - 94 - X0015**

CONTRACT AMOUNT :

**\$216,238**

IN KIND MATERIALS :

CEMENT MT	SPINDARS	MATS	WINDOWS	DOORS	STEEL WIRE KG.
1914	36560	18280	1828	1828	9140

GYPSUM MT	CLEAR PLAST. M2	DIESEL LTS
2742	3656	500,000

PROJECT TIME PERIOD :

**SEP, 01, 1994 TO MAR, 01, 1995**

SCOPE OF THE PROJECT :


**THE OBJECTIVES OF THE PROGRAM ARE :**

- 1- TO RESETTLE ( 900 ) FAMILIES IN (16) VILLAGES.
- 2- REBUILD ( 5 ) SIX-CLASS ROOMS SCHOOLS.
- 3- REBUILD ( 2 ) CLINICS.
- 4- REBUILD ( 14 ) TEACHER & NURSES HOUSES.
- 5- REPAIR THE ACCESS ROADS TO THE RESETTLED VILLAGES ABOUT ( 60 ) KM.
- 6- REPAIR ( 16 ) VILLAGE WATER SUPPLY PROJECTS.

**EDICO**  
**0 SHELTERS**  
**ILAIMANYA GOVERNORATE**  
**94 - 1995**

**MEDICO**  
**900 SHELTERS PROJECT**

STATUS OF ACTIVITIES, THROUGH FEB, 1995



**25% COMPLETE**  
**50% COMPLETE**  
**75% COMPLETE**  
**100% COMPLETE**

WAALS BUILD UP TO THE ROOF. INCLUDE DOORS & WINDOWS.  
ROOF COMPLETED WITH SPINDARS AND MATS.  
PLASTERED BY GYPSUM.  
COMPLETED WITH THE CONCRETE FLOOR.

**ULA ANYAH GOVERNORATE**  
**00 S FILTERS PROJECT**  
**1994 - 1995**

**TATUS REPORT OF THE OTHER COMPONENTS :**

FEBRUARY, 1995

**VILLAGE WATER SUPPLY PROJECTS : ( 12 )**

VILLAGE WATER SUPPLY PROJECTS ARE 100% COMPLETED  
 VILLAGE WATER SUPPLY PROJECT IS 95% COMPLETED.  
 VILLAGE WATER SUPPLY PROJECTS ARE 90% COMPLETED.  
 VILLAGE WATER SUPPLY PROJECTS ARE 70% COMPLETED.  
 VILLAGE WATER SUPPLY PROJECT IS 60% COMPLETED.  
 VILLAGE WATER SUPPLY PROJECTS ARE 15% COMPLETED.

**SCHOOL CONSTRUCTION : ( 8 )**

SCHOOLS ARE 100% COMPLETED.  
 SCHOOL IS 70% COMPLETED.

**ALL SCHOOLS CONSTRUCTION :**

SMALL SCHOOLS ARE 60% COMPLETED.

**CLINIC CONSTRUCTION : ( 2 )**

CLINIC IS 100% COMPLETED.  
 CLINIC IS 80% COMPLETED.

**ACCESS ROAD REPAIR :**


DESCRIPTION	KIND OF WORK			
	ROAD OPENING, KM	ROAD WIDENING, KM	SUBBASE, KM	CULVERTS, ML
LANED	47	47	47	270
ACTUAL	32	32	20	10
PERFORMED	68%	68%	43%	4%

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### WELL DRILLING



1-G.P

## **PROJECT DESCRIPTION**

IMPLEMENTING ORGANIZATION :

**G.P ( Global Partners ).**

BUDGET CODE / SECTOR :

**401 well drilling operation**

PROJECT :

**Provide well drilling operation in N.Iraq**

FUND SOURCE :

**DOD , 1994 - 1995**

PROJECT REFERENCE DOCUMENT :

**Grant no. F61358-94-X-0004 MODIFICATION P00001**

CONTRACT AMOUNT :

**\$212,968**

IN KIND MATERIALS :

**OFDA PROVIDES WELL DRILLING EQUIPMENT & CONSUMER MATERIALS.**

PROJECT TIME PERIOD :

**(Jan,1,94 - Dec,31,94) MODIFIED TO ( Jan, 1, 1994 \_ Feb, 15, 1995)**

SCOPE OF THE PROJECT :

**The purpose is to drill ( 80 ) wells only for potable water in the three Governorates ( Duhok, Erbil and Sulaimanyah ).**

**G.P.  
N. IRAQ  
1994  
WELL DRILLING**

**PROGRESS REPORT OF DECEMBER, 31 , 1994**

**TOTAL NO. OF WELLS DRILLED BY G.P**

**57 WELLS**

**TOTAL NO. OF WELLS DRILLED BY W.O.L**

**27 WELLS**

**GRAND TOTAL NO. OF WELLS**

**84 WELLS**

**NO. OF DRY BORE HOLES**

**19 WELLS**

**TOTAL NO. OF BENEFICIARIES (PERSONS)**

**171,736 PERSONS**

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### MINES AWARENESS



1- MAG

## **PROJECT DESCRIPTION**

**IMPLEMENTING ORGANIZATION :** **MAG (Mines Advisory Group )**

**BUDGET CODE / SECTOR :** **301 MINES**

**PROJECT :** **COMMUNITY AWARENESS (EDUCATION), DEMARKATION AND MAPPING IN SULAIMANYAH AND ERBIL GOVERNORATES.**

**FUND SOURCE :** **DOD, 1994 - 1995**

**PROJECT REFERENCE DOCUMENT GRANT NO.** **F61358 - 94 - X 0017**

**CONTRACT AMOUNT :** **\$94,612**

**IN KIND MATERIALS :**

**PROJECT TIME PERIOD :** **01 OCTOBER, 1994 TO 01 APRIL, 1995**

**SCOPE OF THE PROJECT :**

- 1- IMPLEMENTING A COMMUNITY MINES AWARENESS PROGRAM IN BOTH SULY. AND ERBIL GOVERNORATES.**
- 2- IMPLEMENTING A MINEFIELD MAPING PROGRAM IN BOTH SULY. AND ERBIL GOVERNORATES.**
- 3- IMPLEMENTING A MINEFIELD DEMARKATION PROGRAM IN BOTH ERBIL AND SULY. GOVERNORATES.**

# MINES ADVISORY GROUP

**UMULATIVE RESULTS - 1 APRIL 94 TO 1 FEBRUARY 95**


	<b>ERBIL</b>	<b>SULYMANIA</b>	<b>TOTALS</b>
<b><u>EDUCATION -COMMUNITY AWARENESS</u></b>			
NUMBER OF VILLAGES VISITED	41	16	57
NUMBER OF VILLAGES REVISITED	148	200	348
NUMBER OF SCHOOLS	44	102	146
NUMBER OF STUDENTS	4,962	19,012	23,974
TOTAL ATTENDANCE	14,775	29,778	44,553
AVG % OF THE TOTAL VILLAGE POPULATION WHICH ATTENDED.	50	46	48
NUMBER OF HOSPITALS VISITED	14	27	41
NUMBER OF MINE INJURIES	84	240	324
NUMBER OF MINE DEATHS	21	64	85
<b>D. ACTIVITIES:</b>			
Puppet show -implemented	30	54	84
Mine models-two boxed sets		20	20
Videos-implemented	60	99	159
Information board- not accepted			
Radio programs- 2 messages broadcast.	67	67	134
TV programs	30	30	60
Newspaper articles	1	1	2
Children's story books-in printing stage			
Canvas banners	35	35	70
Curriculum- 413		413	413
Posters. 14 designed. Awaiting shipment from the UK.			
Others: Calendars, christmas cards, books,pencils			
<b><u>MAPPING, SURVEYING,DEMARKATING</u></b>			
NUMBER OF AREAS MAPPED			908
NUMBER OF SQUARE METERS MAPPED			30,690,260
NUMBER OF SQUARE KILOMETERS MAPPED			30.69

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### AGRICULTURE



- 1- NWMT
- 2- FAO, ODA
- 3- DIRECTORATE OF AGRICULTURE

LIVESTOCK VACCINATION  
SUNNA PEST CONTROL CAMPAIGN  
IRRIGATION CANALS

## **PROJECT DESCRIPTION**

**IMPLEMENTING ORGANIZATION :** **N.W.M.T (Northwest Medical Teams )**

**BUDGET CODE / SECTOR :** 11 Vet services N. Iraq

**PROJECT :** Livestock vaccination in N. Iraq 1994-1995

**FUNDING SOURCE :** DOD, 1994 - 1995

**PROJECT REFERENCE DOCUMENT** Grant no. F61358-94-X-0008

**CONTRACT AMOUNT :** phase one \$176,045 ; phase two \$245,475  
TOTAL \$421,520

**IN KIND MATERIALS :**

**PROJECT TIME PERIOD :** 12 month total , phase one (Mar,01,94 - Jun,01,94),  
phase two (Jun,01,94 - Feb,28,95 )

**SCOPE OF THE PROJECT :** The purpose of the project is to increase the population of the regional livestock herd (sheep, goats, cattle and poultry) . In Duhok, Erbil and Sulaimanyah governorates. Governorates.  
the livestock disease control program also covers resettlement areas.

# NORTHWEST MEDICAL TEAMS LIVESTOCK VACCINATION PROGRAM

## CUMULATIVE STATUS REPORT: JUNE 1993-JANUARY 1995

TOTAL NUMBER OF ANIMALS VACCINATED BY TYPE OF VACCINE  
FOR ALL GRANTS FOR PERIOD JUNE 1993 - JAN 1995

LOCATION	VACCINATION										
	ENTEROTOXEMIA GOATS	SHEEP	FMD CATTLE	FMD SHEEP	FMD GOATS	RINDERPEST (CATTLE)	SHEEP POX	GOAT POX	PARASITES SHEEP	PARASITES GOATS	TOTALS
ZAKHO	43,479	197,225	2,571	4,680	495	1,191	90,739	14,865	353,064	63,018	771,327
DOHUK	70,980	108,870	1,006	5,918	4,629	3,506	42,687	20,486	210,693	66,954	535,729
AQRA	34,473	86,755	18,984	17,735	14,391	16,683	52,042	0	293,811	122,240	657,114
ERBIL	151,993	634,691	14,070	6,707	3,088	34,269	375,480	73,901	1,226,223	398,688	2,919,110
SULY	75,540	502,864	14,804	44,133	46,362	47,997	314,770	136,564	887,442	380,429	2,450,905
TOTALS	376,465	1,530,405	51,435	79,173	68,965	103,646	875,718	245,816	2,971,233	1,031,329	7,334,185

## PROJECT DESCRIPTION

IMPLEMENTING ORGANIZATION :

**DIRECTORATES OF AGRICULTURE**

BUDGET CODE / SECTOR :

**11 - C AGRICULTURE SUPPORT (IRRIGATION )**

PROJECT :

**IRRIGATION CANALS IN DUHOK, ERBIL AND SULAIMANYAH GOVERNORATES.**

FUND SOURCE :

**DOD , 1994**

PROJECT REFERENCE DOCUMENT : **CONTRACTS**

CONTRACT AMOUNT :

**\$12,250**

IMPORTANT DATA :

	<b>New Irrigated land in Donums</b>	<b>Beneficiaries (Farmers)</b>	<b>Cement, MT</b>	<b>Cost \$</b>
<u>DUHOK</u>	<b>300</b>	<b>250</b>	<b>380</b>	<b>63820</b>
<u>ERBIL</u>	<b>1100</b>	<b>250</b>	<b>390</b>	<b>37300</b>
<u>SULY.</u>	<b>580</b>	<b>150</b>	<b>140</b>	<b>43880</b>
<u>TOTAL</u>	<b>1040</b>	<b>650 (FAMILIES)</b>	<b>910</b>	<b>145000</b>

SCOPE OF THE PROJECT :

**The purpose is to improve the life level in the new resettled villages by supporting their major income generation activity which is cultivation the main objective was to open and/or concrete about 25 km of irrigation canals in the Three Northern governorates in order to increase the area of the irrigated land .**

## **PROJECT DESCRIPTION**

IMPLEMENTING ORGANIZATION :

**FAO , ODA**

BUDGET CODE / SECTOR :

**11 - b AGRICULTURE SUPPORT**

PROJECT :

**SUNNA PEST CONTROL IN DUHOK, ERBIL AND SULAIMANYAH GOVERNORATES.THE TARGETED AREA IS 120,000 HECTARS.**

FUND SOURCE :

**DOD , 1994**

PROJECT REFERENCE DOCUMENT : **Grant no. F61358-94-X-0009**

CONTRACT AMOUNT :

**\$12,250**

IN KIND MATERIALS :

**PESTICIDE & GROUND SPRAYERS  
PROTECTIVE CLOTHES FOR THE FIELD STAFF.**

PROJECT TIME PERIOD :

**MARCH, 1994 TO JUNE, 1994**

SCOPE OF THE PROJECT :

**The purpose is to protect the wheat crop in Northern Iraq by controlling the Sunna pest insect. Areas infected with Sunna pest are sprayed using Mounted Sprayers, Towed Sprayers, Wheel barrow Sprayers, Exhaust Sprayers, Back Sprayers and Micron Sprayers. The chemicals which will be used for this campaign are the ULV and EC.The equipment which will be used for the campaign are; Tractors, water Tankers, Lorries.**

**SUNNA PEST CONTROL OPERATIONS  
N. IRAQ, 1994**

**STATUS OF ACTIVITIES  
FINAL REPORT**

GOVERNORATE	AREA TARGETED HECTARS	AREA TREATED HECTARS	PERCENTAGE TREATED
DUHOK	62,500	31,250	50%
ERBIL	37,500	40,000	107%
SULAIMANYAH	25,000	40,000	160%
TOTAL	125,000	111,250	89%

**OPERATING FUNDING :**

AGENCY AMOUNT CONTRIBUTED \$	OFDA 12,250	ODA 27,000	FAO 23,000	TOTAL 62,250	COST PER HECTAR 0.56
---------------------------------	----------------	---------------	---------------	-----------------	-------------------------

**SUNNA PEST CONTROL OPERATIONS  
N. IRAQ, 1993**

**STATUS OF ACTIVITIES  
FINAL REPORT**

<b>GOVERNORATE</b>	<b>AREA TREATED HECTARS</b>
<b>DUHOK</b>	15,764
<b>ERBIL</b>	29,009
<b>SULAIMANYAH</b>	8,930
<b>TOTAL</b>	53,704

**TOTAL PROJECT COST :                      \$500,000**

**TOTAL VALUE OF 10,000 METRIC TONS WHEAT PROTECTED BY SPRAYING : \$1,200,000**


**BENEFIT TO COST RATIO : \$2.4 TO \$1.00**

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### HEALTH



1- ACORN  
2- UNICEF

DISABLED CHILDREN REHABILITATION  
EMERGENCY MEDICINES

## **PROJECT DESCRIPTION**

**IMPLEMENTING ORGANIZATION :** **ACORN (Acommunity Oriented Rehabilitation Network)**

**BUDGET CODE / SECTOR :** 400-A TREATMENT CENTER

**PROJECT :** PRIMARY HEALTH ASSISTANCE, SULAIMANYAH GOVERNORATE

**FUND SOURCE :** DOD, 1993 - 1994

**PROJECT REFERENCE DOCUMENT** GRANT NO. F61358 - 94 - X - 0003

**CONTRACT AMOUNT :** \$151060

**IN KIND MATERIALS :**

**PROJECT TIME PERIOD :** OCT,11,93 - APR, 01,1995

**SCOPE OF THE PROJECT :** PROVIDE PRIMARY HEALTH ASSISTANCE FOR DISABLED CHILDREN IN  
SULAIMANYA GOVERNORATE , N. IRAQ.  
AND TO PROVIDE TECHNICAL ASSISTANCE AT THE DONORS CONFERENCE  
TO BE HOSTED BY THE U.N. GENEVA IN JAN,94.

**SULPHUR GOVERNORATE  
ACORN, HEALTH CENTERS .  
AUGUST 1993 -- JANUARY 1995  
STATUS OF ACTIVITIES.**


<b>DATE</b>	<b>NUMBER REGISTERED</b>	<b>RETURN VISITS</b>	<b>NO. OF CHILDREN</b>	<b>NO. CHILDREN ORDERING EQUIPMENT</b>	<b>NO. CHILDREN RECEIVING EQUIPMENT</b>	<b>NO. CHILDREN RECEIVING EYE GLASSES</b>
<b>AUG,93</b>	40	12	12	0	0	0
<b>SEP,93</b>	69	23	18	17	0	3
<b>OCT,93</b>	75	34	29	11	0	7
<b>NOV,93</b>	75	19	18	16	3	30
<b>DEC,93</b>	77	48	41	19	6	37
<b>JAN,94</b>	81	88	79	21	30	47
<b>FEB,94</b>	83	103	91	21	16	30
<b>MAR,94</b>	34	85	77	21	17	37
<b>APR,94</b>	53	102	88	18	15	87
<b>MAY,94</b>	32	84	70	2	25	23
<b>JUN, 94</b>	50	117	86	16	30	29
<b>JUL, 94</b>	69	150	108	11	24	23
<b>AUG, 94</b>	43	129	93	13	28	15
<b>SEP, 94</b>	57	186	131	15	25	20
<b>OCT,94</b>	76	234	170	16	38	27
<b>NOV,94</b>	42	209	144	10	15	22
<b>DEC,94</b>	54	217	171	24	33	0
<b>JAN,95</b>	21	266	182	23	23	0
<b>TOTAL</b>	<b>1031</b>	<b>2106</b>	<b>1608</b>	<b>274</b>	<b>328</b>	<b>437</b>

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### EDUCATION



- 1- ICMC
- 2- UNICEF

## PROJECT DESCRIPTION

**IMPLEMENTING ORGANIZATION :** **ICMC (International Catholic Migration Commission)**

**BUDGET CODE / SECTOR :** 602 EDUCATION SUPPORT & JOB CREATION

**PROJECT :** SUPPORT THE VILLAGE SCHOOL TEACHERS IN N. IRAQ  
AND JOB CREATION FOR THE DISPLACED PEOPLE IN  
SULAIMANYAH GOVERNORATE.

**FUND SOURCE :** DOD, 1994 - 1995

**PROJECT REFERENCE DOCUMENT** GRANT NO. F61358 - 94 - X 0013 ( MODIFICATION P00001 )

**CONTRACT AMOUNT :** \$721,539

**IN KIND MATERIALS :**

**PROJECT TIME PERIOD :** AUG,1,1994 - MAY, 31, 1995

**SCOPE OF THE PROJECT :**

- 1- ASSISTING THE PRIMARY SCHOOL TEACHERS, ASSIGNED TO THE WIDE SCATTER OF VILLAGES IN THE THREE NORTHERN GOVERNORATES.
- 2- CREATION OF 1500 JOBS FOR URBAN MIGRANTS AND 450 JOBS FOR LOCAL RESIDENTS.

FAMILY SUPPORT SERVICES WILL BE PROVIDED WHEN FAMILY PROBLEMS INTERFERE WITH APPRENTICESHIP PLACEMENT OR RUNNING A BUSINESS.

## ICMC SURVEY RESULTS

### A. GENERAL DATA

GOVERNORATE REPORTING DATE	SULYMANIA 5 FEB 95	KIRKUK 5 FEB 95	ERBIL 5 FEB 95	DOHUK 5 FEB 95	TOTALS	REMARKS
-------------------------------	-----------------------	--------------------	-------------------	-------------------	--------	---------

1. TOTAL NUMBER OF ICIWC SCHOOLS	216	103	171	100	590	
2. TOTAL NUMBER OF ICIWC TEACHERS	459	169	400	282	1,310	
3. TOTAL NUMBER OF PUPILS	14,132	5,719	11,218	10,034	41,103	
(ICMC STIPEND AMOUNTS/ TOTALS TO DATE)	\$7,280	\$2,815	\$7,835	\$5,439	\$23,369	

### B. SPECIFIC DATA

#### 1. CONDITION OF THE SCHOOL BUILDING

NUMBER ADEQUATE	51	25	36	44	156	
NUMBER INADEQUATE	101	20	68	38	227	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	33%	55%	34%	53%	44%	(AVERAGE)

#### 2. CONDITION OF THE TEACHERS HOUSES

ADEQUATE	7	13	3	2	25	
INADEQUATE	145	32	101	80	358	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	5%	29%	2%	2%	9%	(AVERAGE)

#### 3. CONDITION OF THE SCHOOLS

ADEQUATE LATRINES	67	31	37	41	176	
INADEQUATE LATRINES	85	14	67	41	207	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	44%	69%	35%	50%	49%	(AVERAGE)

ADEQUATE WATER SUPPLY	63	21	33	21	138	
INADEQUATE WATER SUPPLY	89	24	71	61	245	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	41%	47%	31%	25%	36%	(AVERAGE)
(ICMC CONTRIBUTION)				2		

ADEQUATE HEATERS	135	40	61	78	314	
INADEQUATE HEATERS	17	5	43	4	69	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	89%	89%	58%	95%	83%	(AVERAGE)
(ICMC CONTRIBUTION)	80	30		54	174	

ADEQUATE FURNITURE	104	42	57	54	257	
INADEQUATE FURNITURE	48	3	47	28	126	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	67%	93%	65%	65%	73%	(AVERAGE)
(ICMC CONTRIBUTION)			0	1		

ADEQUATE TEACHING AIDES	0	0	0	0	0	
INADEQUATE TEACHING AIDES	152	45	104	82	383	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	0%	0%	0%	0%	0%	(AVERAGE)
(ICMC CONTRIBUTION)						

ADEQUATE ADMIN FURNITURE	67	24	47	38	176	
INADEQUATE ADMIN FURNITURE	85	21	57	44	207	
TOTAL	152	45	104	82	383	
PERCENTAGE ADEQUATE:	43%	53%	45%	46%	47%	(AVERAGE)

# ICMC JOB CREATION PROGRAM SULAIMANYAH GOVERNORATE 1994 - 1995

STATUS OF ACTIVITIES : THROUGH THE END OF JANUARY, 1995

## I. APPRENTICESHIP / TRAINING COMPONENT

<u>LOCATION</u>	<u>NUMBER OF PEOPLE</u>
WONEN'S UNION	20
INDUSTRIAL SCHOOL	20
MUNICIPALITY, ROADS & BRIDGES	15
WORKSHOP	20
TOTAL	75

## II. JOB PLACEMENT COMPONENT


<u>LOCATION</u>	<u>NUMBER OF PEOPLE</u>
KIRKUK GOVERNOR'S OFFICE	25
HYDRO - ELECTRIC PLANT	10
SULAINANYAH MUNICIPALITY	30
SULY. AGRICULTURE DEPT. (SEASONAL, COMPLETED 31 DEC, 1994)	55
KIRKUK, ROADS & BRIDGES	22
HEALTH CARE PROVIDER PROGRAM	103
HAD, NGO (SEASONAL EMPLOYMENT)	31-50
TOTAL	276 - 295

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### ROAD REPAIR



1- SCF

2- Private Contractor

## PROJECT DESCRIPTION

IMPLEMENTING ORGANIZATION :

**SCF (Save The Children Fund )**

BUDGET CODE / SECTOR :

**600 - A ROADS REPAIR**

PROJECT :

**REPAIRING ATROSH - QASROK ROAD ( DUHOK - ERBIL ROAD )**

FUND SOURCE :

**OFDA / WASH, 1994**

PROJECT REFERENCE DOCUMENT :

**GRANT NO. AOT - 3002 - G - 00 - 3145 - 00 AMENDMENT NO. 2**

CONTRACT AMOUNT :

**\$1,652,013**

IN KIND MATERIALS :

PROJECT TIME PERIOD :

**MAY,31,94 TO OCTOBER,31,94**

SCOPE OF THE PROJECT :


- A. REMOVAL OF 10 KM OF THE DAMAGED PART OF THE EXISTING ROAD.**
- B. RIZING THE EMBANKMENT THEN LAYING A LAYER OF SUBBASE .**
- C. LAYING A STABLIZER LAYER OF ASPHALT OF TOTAL OF 21.3 KM.  
10 KM AT THE REMOVAL PART, 3.3 KM AT THE QASROK BRIDGE APPROCHASE,  
8 KM AT THE QANDIL BRIDGE APPROCHASE.**
- D. LAYING A BINDER LAYER OF ASPHALT OF TOTAL OF 27 KM. COVERS FROM  
ATROSH TO QASROK.**

**JHOK GOVERNORATE**  
**TROSH - QASROK ROAD REPAIR ( EXTENSION )**

**1994**  
**ANNUAL PROGRESS REPORT**



**STATUS OF THE WORK**  
**THROUGH OCT, 31, 1994**



OCT, 31, 1994							
ITEM	REMOVAL, M.L	SOIL EMBACKMENT, M.L	SUBBASE WORK, M3	PATCHING, M.L	STABLIZER, M.L	BINDER LAYER, M.L	SIDE DITCHES, ML
TARGETED	10000	10000	42000	15000	21100	27000	20000
ACTUAL	8500	8500	35700	12500	15750	12000	10000
% OF PERFORMANCE	85%	85%	85%	83%	75%	44%	50%

## **PROJECT DESCRIPTION**

**IMPLEMENTING ORGANIZATION :**

**PRIVATE CONTRACTOR**

**BUDGET CODE / SECTOR :**

**610 - A ROADS REPAIR**

**PROJECT :**

**REPAIRING BA,ADRA - DUHOK ROAD**

**FUND SOURCE :**

**DOD, 1994**

**PROJECT REFERENCE DOCUMENT :**

**GRANT NO. F61358 94 MISC0011**

**CONTRACT AMOUNT :**

**\$52900**

**IN KIND MATERIALS :**

**CEMENT : 35 MT**

**REBARS :2.5 MT**

**PROJECT TIME PERIOD :**

**OCT, 1, 1994 TO NOV, 15 , 1994**

**SCOPE OF THE PROJECT :**

- A. EARTH WORK( LANDING, GRADING, CUTTING EMBANKMENT WIDENING AND DRAINAGE CHANNELS ) , 27 KM.**
- B. EMBANKMENT WITH THE STONES AND GRAVEL TO BE LIKE A FILTER, 1 KM.**
- C. SUBBASE WORK ONE LAYER , 10 CM THICKNESS, 10,000M3**
- D. CULVERTS ;**
  - 1 PIPE CULVERTS ( 4 NO. ).**
  - 2 BOX CULVERTS ( 1 NO. ).**
  - 3 DOUBLE BOX CULVERTS ( 2 NO. ).**

# U.S GOVERNMENT FUNDED PROJECTS

CTF / OFDA NORTHERN IRAQ

SUPPORTING PROGRAMS

SMALL SCALE PROJECTS



DIFFERENT NGO'S  
FOR  
DIFFERENT SMALL SCALE (UNDER \$2500) PROJECTS  
(RELIEF OPERATION, RURAL AREAS REHABILITATION AND URBAN DISPLACED PEOPLE SUPPORT)

**SMALL SCALE PROJECTS (UNDER \$2500).  
TOTAL NUMBER OF COMPLETED PROJECTS.**

FOR THE PERIOD AUGUST, 1994 TO FEBRUARY, 1995

LOCATION	ACTIVITY						TOTAL
	RURAL AREAS SUPPORT			URBAN AREAS SUPPORT		SMALL SCALE RELIEF OPERATIONS	
	VILLAGE WATER AND SANITATION PROJECTS	ACCES ROADS REPAIR	VILLAGE SCHOOLS & CLINICS REPAIR	ORPHENAGE ORPHENAGE	HOSPITALS REPAIR	WATER AND SANITATION	
DUHOK	7	12	0	1	0	0	20
ERBIL	15	0	1	0	0	0	16
SULAIMANYAH	0	0	0	0	0	2	2
<b>TOTAL</b>	<b>22</b>	<b>12</b>	<b>1</b>	<b>1</b>	<b>0</b>	<b>2</b>	<b>38</b>

**SMALL SCALE PROJECTS (UNDER \$2500).  
TOTAL NUMBER OF ONGOING PROJECTS.**

FEBRUARY, 1995

LOCATION	ACTIVITY						TOTAL
	RURAL AREAS SUPPORT			URBAN AREAS SUPPORT		SMALL SCALE RELIEF OPERATIONS	
	VILLAGE WATER AND SANITATION PROJECTS	ACCES ROADS REPAIR	VILLAGE SCHOOLS & CLINICS REPAIR	HYDROTHERAPY POOL	HOSPITALS REPAIR	WATER AND SANITATION	
DUHOK	20	0	3	0	0	0	23
ERBIL	10	0	0	0	0	0	10
SULAIMANYAH	0	0	0	1	6	0	7
<b>TOTAL</b>	<b>30</b>	<b>0</b>	<b>3</b>	<b>1</b>	<b>6</b>	<b>0</b>	<b>40</b>

# U.S GOVERNMENT FUNDED PROJECTS

CTF / OFDA NORTHERN IRAQ

SUPPORTING PROGRAMS

URBAN DISPLACED SUPPORT



1- EQUILIBRE

## **PROJECT DESCRIPTION**

**IMPLEMENTING ORGANIZATION :**

**EQUILIBRE**

**BUDGET CODE / SECTOR :**

**300-B RURAL SHELTERS**

**PROJECT :**

**REPAIRING NINE REFUGEE CENTERS, IN SULAIMANYAH.**

**FUND SOURCE :**

**DOD, 1993 - 1994**

**PROJECT REFERENCE DOCUMENT :**

**GRANT NO. F61358 - 94 - X - 0005**

**CONTRACT AMOUNT :**

**\$92925**

**MAIN KIND MATERIALS :**

**PROJECT TIME PERIOD :**

**JAN, 9,94 - MAR,31, 94**

**SCOPE OF THE PROJECT :**

- A- REPAIR AND RENOVATE NINE REFUGEE CENTERS.**
- B- BUILDING REPAIR AND SUB-DIVISION.**
- C- WATER AND ELECTRICITY SYSTEM REPAIR.**
- D- SANITATION SYSTEM REPAIR AND MAINTENANCE.**
- E- LONG - TERM MAINTENANCE OF LATRINES AND SANITATION.**

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

### FOOD DISTRIBUTION



1-WFP / CARE

SECTOR SUMMARY: FOOD

A SIGNIFICANT PORTION OF THE USG HUMANITARIAN ASSISTANCE PROGRAM IN NORTHERN IRAQ IS TARGETED ON AN AT-RISK POPULATION WHICH, WHILE DECLINING AS THOSE CAPABLE OF RETURN TO THEIR ORIGINAL VILLAGES ARE INCREASING, NEVER-THE-LESS REMAINS NUMEROUS AND VULNERABLE.

SINCE 1991 FOOD ASSISTANCE TO NORTHERN IRAQ HAS BEEN PROVIDED IN ACCORDANCE WITHIN THE GENERAL CONTEXT OF THE WORLD FOOD PROGRAM'S ANNUAL POA, CURRENTLY ENDING ON 31 MARCH. USG AND OTHER CONTRIBUTIONS TOWARD THE WFP POA ARE HANDED DIRECTLY OVER TO WFP/NIRAQ, OR ITS AGENTS, WHICH ARE RESPONSIBLE FOR END-USE DISTRIBUTION AND MONITORING. THE USG PROVIDES CASH SUPPORT AS WELL TO THE WFP FOR INTERNAL SHIPPING, HANDLING AND MONITORING. UNTIL THE WEP PERIOD BEGINNING IN OCTOBER, 1994, USG CONTRIBUTIONS TOWARD WFP PROGRAM REQUIREMENTS, GENERALLY ACCOUNTED FOR SOME 30-50% OF THE ANNUAL TOTAL.

IN 1994, OTHER DONOR CONTRIBUTIONS, NOTABLY THOSE OF THE EUROPEAN COMMUNITY, LARGELY CEASED. ALTHOUGH THERE ARE STILL SIGNIFICANT SMALLER CONTRIBUTIONS BY INDIVIDUAL NGO'S AND, ESPECIALLY, THE TURKISH RED CRESCENT, THE US CONTRIBUTIONS TOWARD THE CURRENT WFP TARGET NEEDS IN NORTHERN IRAQ, COMPRISE VIRTUALLY 100% OF THE FOOD BEING DISTRIBUTED TO BENEFICIARIES IN THE NORTH.

THE WFP HAS ADVISED THAT LESS THAN 20% OF ITS OVERALL TARGET REQUIREMENT FOR IRAQ AS A WHOLE HAS BEEN MET FOR 1994/95. THEY HAVE LAUNCHED AN APPEAL FOR ASSISTANCE TO MEET THE REMAINING REQUIREMENT FOR THIS PERIOD, ALMOST ENTIRELY IN THE SOUTH.

WFP CURRENTLY HAS NO FOOD IN HAND OR COMMITTED TO MEET EMERGENCY REQUIREMENTS BEYOND 31 MARCH 1995. OFDA/NIRAQ, IN CONSULTATION WITH WFP OVER THE PAST 6 MONTHS, HAS REPEATEDLY POINTED OUT THAT WFP MUST INITIATE ACTION TO ASSURE THAT OTHER DONOR CONTRIBUTIONS TO NORTHERN IRAQ'S FOOD NEEDS ARE BEING SECURED. IN VIEW OF THE FACT THAT THE USG HAS ALREADY PROVIDED 100% OF THE TOTAL DONOR CONTRIBUTION TO THE WFP FOR THE WEP, OFDA HAS NOT BUDGETED FURTHER FOOD ASSISTANCE EXCEPT FOR THE NEXT WEP BEGINNING IN OCTOBER 1995 AND HAS ADVISED WFP THAT IN LIGHT OF THIS FACT, IT SHOULD SEEK CONTRIBUTIONS FROM OTHER DONORS ON AN URGENT BASIS. TO DATE, WFP HAS NOT DONE SO.

THE GENERAL REQUIREMENTS FOR FOOD ASSISTANCE IN NIRAQ FOLLOW:

SUMMER MITIGATION PROGRAM

350,000 BENEFICIARIES X 7 MONTHS = 2,450,000 TOTAL BENEFICIARIES

- 1A. WHEAT FLOUR @ 5.0 KG/PERSON/MONTH = 12,250 MT @ \$200/MT  
OR,
- 1B. WHEAT GRAIN @ 6.5 KG/PERSON/MONTH = 15,925 MT @ \$150/MT
2. VEGETABLE OIL @ 0.5 KG/PERSON/MONTH = 1,225 MT @ \$1000/MT
3. PULSES @ 0.5 KG/PERSON/MONTH = 1,225 MT @ \$450/MT
4. SUGAR @ 0.3 KG/PERSON/MONTH = 735 MT @ \$500/MT
5. TOTAL: 

	\$4,593,750
WHEAT OR WHEAT FLOUR	2,450,000
VEGETABLE OIL	1,225,000
PULSES	551,250
SUGAR	367,500

BASELINE SUPPORT

350,000 BENEFICIARIES X 12 MONTHS = 4,200,000 TOTAL BENEFICIARIES,  
FULL RATION DISTRIBUTION DURING WINTER, SUPPLEMENTAL RATION DURING  
SUMMER.

- 1A. WHEAT FLOUR @ 9.0 KG/PERSON/WINTER MONTH, 5.0  
KG/PERSON/SUMMER MONTH = 28,000 MT @ \$200/MT  
OR,
- 1B. WHEAT GRAIN @ 12.0 KG/PERSON/WINTER MONTH, 6.5  
KG/PERSON/SUMMER MONTH = 36,925 MT @ \$150/MT
2. VEGETABLE OIL @ 0.9 KG/PERSON/WINTER MONTH, 0.5  
KG/PERSON/SUMMER MONTH = 2,800 MT @ \$1000/MT
3. PULSES @ 0.9 KG/PERSON/WINTER MONTH, 0.5 KG/PERSON/SUMMER  
MONTH = 2,800 MT @ \$450/MT
4. SUGAR @ 0.3 KG/PERSON/WINTER AND SUMMER MONTHS = 1,260 MT  
@ \$500/MT
5. TOTAL 

	\$10,290,000
WHEAT OR WHEAT FLOUR	5,600,000
VEGETABLE OIL	2,800,000
PULSES	1,260,000
SUGAR	630,000

WINTER EMERGENCY PROGRAM

750,000 BENEFICIARIES/MONTH FOR 5 MONTHS = 3,750,000 TOTAL

- 1A. WHEAT FLOUR @ 9.0 KG/PERSON/MONTH = 33,750 MT @ \$200/MT  
OR,
- 1B. WHEAT GRAIN @ 12.0 KG/PERSON/MONTH = 45,000 MT @ \$150/MT
- 2. VEGETABLE OIL @ 0.9 KG/PERSON/MONTH = 3,375 MT @ \$1000/MT
- 3. PULSES @ 0.9 KG/PERSON/MONTH = 3,375 MT @ \$450/MT
- 4. SUGAR @ 0.3 KG/PERSON/MONTH = 1,125 MT @ \$500/MT
- 5. TOTAL: \$12,206,250
  - WHEAT OR WHEAT FLOUR 6,750,000
  - VEGETABLE OIL 3,375,000
  - PULSES 1,518,750
  - SUGAR 562,500

WFP REVISED WEP TO 500,000 BENEFICIARIES IN NOVEMBER; 750,000 BENEFICIARIES FOR DECEMBER, JANUARY AND FEBRUARY; 350,000 IN MARCH OR A TOTAL FOR THE WEP OF 3,100,000 BENEFICIARIES. ALSO WFP WILL DISTRIBUTE SUPPLEMENTAL (HALF RATION SCALE) DURING MARCH.


<u>FOOD REQUIRED FOR 94/95 WFP WEP</u>	<u>USG CONTRIBUTION</u>	<u>%AGE</u>
WHEAT FLOUR 26,325 MT OR,	7,500 MT \	
WHEAT GRAIN 35,100 MT	30,261 MT /	100.0%
VEGETABLE OIL 2,633 MT	2,500 MT ---	94.9%
PULSES 2,633 MT	2,500 MT ---	94.9%
SUGAR 930 MT	400 MT ---	43.0%

# U.S GOVERNMENT FUNDED PROJECTS

## CTF / OFDA NORTHERN IRAQ

### SUPPORTING PROGRAMS

#### FUEL DISTRIBUTION



1-CARE