


SUPPLEMENT TO SEVENTH QUARTER STATUS REPORT POST EMERGENCY ASSISTANCE TO DISPLACED GROUPS & RECEPTOR COMMUNITIES



APRIL - JUNE 2002



IOM International Organization for Migration
OIM Organisation Internationale pour les Migrations
OIM Organización Internacional para las Migraciones



United States Agency for
International Development

ANNEX I: PROJECT CARDS – BRIEF DESCRIPTION AND STATUS

A. INTER-REGIONAL

ID001

Title:	Aid for the Formulation of Rural House Projects	Coverage:	Rural areas throughout the Program's AOR
Category:	Housing	Duration:	3 months
Status:	Completed		

Description: (Implementing Partners: Social Solidarity Network & Municipalities)

This project was designed to support IDPs wishing to return to their places of origin or resettle in another rural area permanently to access housing solutions. As a pre-condition for these projects, the beneficiaries must have title to land, which has been granted by the Institute for Agrarian Reform in several cases for resettling families. Governmental financial assistance also exists for housing subsidies to construct new homes or improve inadequate housing through the Rural Housing program managed by the Agrarian Bank. However, many municipalities are unable to access the funding for housing because they either lack the human resources to present architectural plans and designs to the satisfaction of the Agrarian Bank or are short of financial resources necessary for the 10% counterpart funding requirement of the program. In those municipalities where land was available for rural housing for IDP families wishing to resettle permanently, IOM provided technical assistance in project design and preparation of the applications and committed financial resources, whenever necessary.

A total of 709 applications were submitted to the Agrarian Bank by municipalities supported in this regard by the Program and all projects were approved technically, pending a final approval for subsidies. Through the end of December, a total of 440 houses had received subsidy from the Agrarian Bank. At the request of the RSS, IOM re-formulated the projects to adapt to the methodology required for subsidies by the Rural Development Fund (DRI) for construction of full sanitary units; 201 of the remaining houses (i.e. not covered by the Agrarian Bank) were approved for the DRI subsidy.

Please Note: Although this project was identified at the Bogotá level, all budgetary information and indicators are reported under each Department. For this reason, beneficiary numbers, project contribution and total budget do not appear above.

ID002

Title:	Incorporation of IDP Issues into Municipal Development Plans	Coverage:	Nariño & Valle del Cauca
Category:	Social Communication	Duration:	One Year
Direct Beneficiaries:	960	Indirect Beneficiaries:	1500
IDPs:	0	IDPs:	1500
Residents:		Residents:	0
Prog. Contribution:	26,081	Total Budget:	31,236
Status:	Completed	Disbursement:	26,081

Description: (Implementing partners: Consejo Nacional de Planeación and Social Solidarity Network)

The project's aim is to join institutional and economic forces in order to offer Governors, Mayors and Territorial Planning Councils tools, which will enable them to incorporate the displacement problem into the various Development Plans for the next three years. The project considers active participation in the

design and coordination of all the activities which will be carried out in order to reach objectives and to supply the resources for creating support material, holding workshops in 2 cities prioritized by the Program and two teleconferences on a national level.

Status: The project closed its first stage achieving the following results:

120 public servants and NGO representatives from 12 municipalities provided with policy tools to include Displacement phenomena into their municipality agenda for development.

Displacement included as a key topic on the development agenda of the 10 municipalities targeted by the project.

The public was provided 2002 presidential candidates policy proposals to attend the displacement phenomena.

Public servants and NGO representatives brief on the need to produce policy on prevention of displacement, contingency plans in case of massive forced migration and on reestablishment of economical and social rights of the displaced.

IOM is planning a second stage where the goal is to provide public servants, NGOs representatives and communitarian agents on the procedure and institutions working in assisting IDPs at the political and operational level.

ID003

Title:	Aid for the Formulation of Urban House Projects	Coverage:	Urban areas throughout the Program's AOR
Category:	Housing	Duration:	3 months
Status:	Completed		

Description (Implementing Partners: Social Solidarity Network, Institute for Urban Development):

One of the most surprising results of the Field Survey and Needs Assessment was the relatively small number of long-term IDPs (average of 21 months since displacement) desired to return to their rural places of origin, which suggests a need to address inadequate living conditions in current neighborhoods with high incidence of IDPs in a long-term manner. As in programs for rural housing, the GOC has funds earmarked for housing projects, but many municipalities are unable to fill the requirements for these. IOM provided technical assistance and, in some cases, committed financial resources for new housing projects in urban neighborhoods.

Status: A total of 6 housing projects were submitted to INURBE with the assistance of IOM; these projects will benefit 362 internally displaced families or 1,810 individuals. Aside from these projects, IOM obligated financial resources to complete applications for already-prepared projects for 200 families. Although, all projects were technically approved, INURBE had not approved any houses for subsidy as of the end of the reporting period.

ID004

Title:	Elaboration of a "State of the Art" research project on social and psychological assistance to IDPs	Coverage:	National
Category:	Social Communication and Peace Promotion	Duration:	6 months
Direct Beneficiaries:	1,000	Indirect Beneficiaries:	0
IDPs:	0	IDPs:	0
Residents:	1,000	Residents:	0
Prog. Contribution:	22,200	Total Budget:	31,315
Status:	Ongoing	Disbursement:	21,409

Description: (Implementing Partner: Universidad Javeriana)

Last May, an agreement between IOM and the Javeriana University was signed in order to produce a paper outlining the state of the art of psychosocial assistance to IDPs, through revision of existing texts and documents. Written texts on the topic have to be gathered, classified, analyzed and interpreted. In the first step 3000 references about refugees, migrations, displacement and exile were gathered from 20 important libraries and/or document centers in Bogotá. The second step was a rapid reading or "skimming": from the references above, the 1000 most suitable titles were given a fast reading recording their bibliographical data as well as the relevant aspects included. This information provides important statistical results about the problem. A more intensive reading of selected texts was the third step: three hundred selected titles were included on the basis of their focus on psychosocial topics. An "interview" of these texts focused on two categories: the displaced individual and psychosocial assistance.

Status: The project is on its closing stage, so far the following results have been achieved:

1. A database containing detailed information on the 987
2. A documentary database on interventions in displacement has been build and will be distributed among agencies and institutions working on this thematic area.
3. A book on different approaches in psychosocial interventions with displaced population will be published in the following weeks.
4. The IOM information center was strengthen, having know over 1500 titles from where information on displacement can be retrieved.

ID005

Title:	Strengthening of Displaced Population Register Capacity	Coverage:	6 departments of IDPs Program
Category:	Community Organization & Stabilization	Duration:	4 months
Direct Beneficiaries:	425	Indirect Beneficiaries:	30,000
IDPs:	0	IDPs:	30,000
Residents:	425	Residents:	0
Prog. Contribution:	15,590	Total Budget:	93,397
Status:	Completed	Disbursement:	15,590

Description: (Implementing Partners: Colombian Department of Civilian Registration)

The lack of proper documentation for uprooted persons is a common phenomenon in complex emergencies; either families are coming from isolated rural areas where personal documents are not readily available nor often needed or they have left their documents in their homes during rushed, unforeseen displacements.

Upon arrival in urban areas and particularly when applying to the government for assistance, the lack of said documentation becomes a serious obstacle to IDPs.

The project's objective is to train the registrars and notaries in an on-going improvement process for civil registration and documentation, enabling the modernization of the system, corrections of the information and systematization of procedures. These activities are carried out in the cities that have the greatest numbers of IDPs within the Program's AOR.

Three seminars were conducted in the cities of Cucuta, Bucaramanga and Cali. These were attended by registrars and notary publics from the Departments of Norte de Santander, Santander, Valle del Cauca, Putumayo and Cauca, and they were all trained in the operation and updating of the national database which the Registraduria Nacional offers, concentrating on the documentation needs of IDPs.

Status: As follow up, a second component of the coordination between IOM and the Department of Civilian Registration is described under ID -007, a project to carry out Registry Campaigns in populations largely lacking personal documents.

Completed prior to this reporting period

ID006

Title:	Research Support and Inclusion of IDP Issues in Academic Programs	Coverage:	6 Departments included in the IDPs Program
Category:	Education	Duration:	12 months
Direct Beneficiaries:	1,000	Indirect Beneficiaries:	0
IDPs:	0	IDPs:	0
Residents:	1,000	Residents:	
Prog. Contribution:	36,402	Total Budget:	49,250
Status:		Disbursement:	21,639

Description: (Implementing Partners: Association of Colombian Universities & Social Solidarity Network)

This project has two important components; the first involves a national competition for Dissertations on internal displacement in Colombia. This competition was publicized nationally and received 28 submissions, which have been submitted to 50 judges for independent evaluation. The second component is the consolidation of university activities regarding displaced communities, through the strengthening of the university outreach network. This is essentially an internship program that works to promote more active "hands-on" involvement of academics with IDP issues. A new university research program on displacement was started during this quarter and three workshops were held with Red de Universidades on Forced Displacement.

Finally, IOM and RSS are working closely with ASCUN to develop an Observatory on Forced Displacement, which will include a monitoring and evaluation system of past and ongoing assistance projects.

Status: IOM received Dissertations on internal displacement and know is currently working on the publication of the title "University and Internal Displacement". This book will summarize relevant conclusions of the 26 dissertations presented.

On the development of the observatory on force displacement, IOM have started a consultation process with potential clients of this service such as UNHCR , CODHES, Defensoria del Pueblo, Universidad Nacional in order to learn about their needs of information, this will provide a valuable input for designing the system.

In close coordination with ASCUN, IOM is working on the design of three certificate courses: Human Rights of displaced and the National attention system; Prevention on domestic violence among displaced; Psychosocial attention to displaced population.

ID007

Title:	National Campaigns for Civil registration and identification of the displaced population.	Coverage:	6 Departments within Program's AOR
Category:	Community Stabilization	Duration:	8 months
Direct Beneficiaries:	31,000	Indirect Beneficiaries:	31,000
IDPs:	30,575	IDPs:	0
Residents:	425	Residents:	
Prog. Contribution:	32,976	Total Budget:	32,976
Status:	Ongoing	Disbursement:	12,854

Description: (Implementing Partner: Department of Civilian Registration).

This registration project is a follow-up project to Project ID-005 with the Department of Civilian Registration; as mentioned above, the lack of personal documents in the case of many IDPs represents a serious obstacle to finding employment, enrolling children in school and accessing governmental assistance, among other activities essential to the family's welfare.

Status: The first stage was completed successfully with a positive balance of \$22,120 of funds not executed. This surplus will finance a second stage of the project currently being discussed, which foresees the following activities:

- Training workshops for "Registradores municipales" on how to use the new IT systems being used in Registraduría.
- Equip the "registradurías" with new computer and communication equipment in order to increase their daily registration rate.
- Implement an outreach registration campaign directed towards the displaced population.
- Supply of mobile units to enable them to reach remote rural regions.

Title:	Vocational Training	Coverage:	6 Departments
Category:	Income Generation	Duration:	One year
Direct Beneficiaries:	650	Indirect Bens:	4,000
IDPs:	500	IDPs:	1,000
Residents:	150	Residents:	3,000
Prog. Contribution:	113,583	Total Budget:	261,583
Status:	Ongoing	Disbursement:	41,658

Description (Implementing Partner: National Training Service, SENA)

The agreement signed with SENA on the 13th of August stipulates the following:

1. Relaxed academic background requirements for IDP students to allow persons with fewer than 9 years of formal education to participate in training
2. Course duration shortened to 96 hours in a variety of technical and vocational areas
3. Summary course in entrepreneurial skills and associative organization provided
4. Groups as small as 15 persons interested in a course warrant the set-up of that course as soon as a trainer and workshop become available

During this quarter, the MOU was made operational through visits from SENA to the regional offices, the establishment of the national and regional committees and the submission of operational plans from each department. Two operational plans have been approved to date; the first in Putumayo with 226 direct beneficiaries and a second in Valle del Cauca, in which an Agricultural School with national renown in Tuluá will train 20 – 30 IDP leaders from throughout IOM's area of responsibility to become agricultural extension workers. The course duration is 10 months and the school and SENA will cover all teaching costs, while IOM will cover the living costs for the selected beneficiaries.

Under the agreement, SENA will provide technical training for beneficiaries of the micro-credit scheme that require it for the successful establishment of their business. The funds provided by the Post-Emergency Program are intended to cover costs of extra-hours for training staff (new courses), new equipment required for courses selected by IDPs and training materials. In the long term, the project aims to strengthen SENA's training facilities in all departments covered by the Program.

Status: Agreements have been signed to initiate training courses, pending from the last reporting period, at the departmental level. Central and regional committees are supervising the implementation of courses in the regions. Currently, IOM is discussing an extension in time and resources to cover population net cover and to initiate activities in Norte de Santander worth \$. 24,408 dollars. The latter foresees the opening Bakery and Pastry training workshop co-financed with CENA. The extension will provide life to the project until December 2002.

ID009

Title:	DANSOCIAL	Coverage:	6 Departments
Category:	Income Generation	Duration:	One year
Direct Beneficiaries:	20	Indirect Bens:	80
IDPs:	10	IDPs:	40
Residents:	10	Residents:	40
Prog. Contribution:	Not defined	Total Budget:	Not defined
Status:		Disbursement:	0

Description (Implementing Partner: Administrative Department for Economic Solidarity):

The agreement signed with the Administrative Department for Economic Solidarity is a framework agreement that sets up a technical committee to jointly formulate projects for IDPs. According to the institutional experience and profile of DANSOCIAL, the projects aim to support IDP groups in the organization and strengthening of productive associations, including cooperatives.

To the last reporting period, DANSOCIAL has supported a cooperative of 20 women (10 IDPs and 10 women from receptor families) in Tuluá to legalize their organization as a cooperative; IOM has approved a 15,000 USD project to purchase sewing equipment and provide training to the cooperative. (Please note that projects approved within this framework agreement are reported individually under the corresponding department).

Status: IOM has emphasized regional cooperation with DANSOCIAL based on their installed capacity to serve as a counterpart on each department. For instance in Caquetá an agreement was reach to provide training on cooperative management and organization to women beneficiaries of IOM micro-credit program.

ID010

Title:	Cooperation with Ministry of Education	Coverage:	6 Departments
Category:	Education	Duration:	3 Months
Direct Beneficiaries:	650	Indirect Bens:	0
IDPs:	50	IDPs:	0
Residents:	600	Residents:	0
Prog. Contribution:	20,000	Total Budget:	30,000
Status:	Approved	Disbursement:	To Health projects

Description (Implementing Partner: Ministry of Education)

This agreement Ministry of Education, formalized through a MOU, aims to improve the response of this state agency (part of the National System of Assistance to IDPs) to the special educational needs of IDP children, adolescents and adults. The Post-Emergency Program will provide assistance for a national seminar on Displacement and Education, as well as for the preparation and distribution of teaching materials to public schools, characterized by high incidence of displacement. The Ministry of Education will provide complementary training to teachers in psychosocial and pedagogical areas.

Status: The implementation of the agreement has been postponed due to delays in the Ministry of Education, caused by an overwhelming increase in demand for educational services in departments where displacement has risen. The follow up strategy will promote and lobby the agreement with the incoming administration in order to expedite its implementation.

ID011

Title:	Cooperation with Ministry of Health	Coverage:	6 Departments
Category:	Health	Duration:	One year
Direct Beneficiaries:	20,000	Indirect Bens:	60,000
IDPs:	5,000	IDPs:	20,000
Residents:	15,000	Residents:	40,000
Prog. Contribution:	103,000	Total Budget:	343,000
Status:	Ongoing	Disbursement:	12,653

Description (Implementing Partner: Ministry of Health, Local Offices of Health, participating public hospitals and clinics):

The strategy adopted by the Post-Emergency Program for the health component has been described in detail in the previous quarterly reports – in essence, the Program will work closely with the Ministry and Local Offices of Health to ensure that the funds assigned to displaced persons by the Government of Colombia are leveraged by catalyst initiatives financed by the Program. This relationship was formalized in a national agreement signed with the Ministry of Health on August 16th, 2001. The agreement gives priority to children under 5 years of age, pregnant and breast-feeding mothers, the elderly and handicapped persons. The agreement also establishes mechanisms to ensure that funds provided by both entities are complementary rather than duplicated. Specific activities and goals to be prioritized under this agreement include:

- Prevention and health promotion in areas with high incidence of displacement
- Application of Ministry of Health funds for psychosocial projects presented by NGOs and public health services at the local level
- Installation of household and neighborhood sanitary infrastructure
- Provision of equipment and supplies to hospital and health centers, especially those attending to infants and pregnant women
- Training of community promoters

Status: In the last quarter, a project has been approved to endow with equipment a health post in Putumayo and two extramural projects has been extended in Narifio. The resources channeled through this agreement will be allocated in areas not covered by FOSYGA such as health prevention and promotion training to health promoters and endowment of hospitals and health clinics. This will produce a more efficient allocation of resources by preventing the duplication of efforts from FOSYGA and IOM/MinSalud.

ID012

Title:	Psychosocial Workshops	Coverage:	6 Departments
Category:	Health	Duration:	3 months
Direct Beneficiaries:	240	Indirect Bens:	0
IDPs:	40	IDPs:	0
Residents:	200	Residents:	0
Prog. Contribution:	36,306	Total Budget:	36,306
Status:	Completed	Disbursement:	36,306

Description (Implementing Partner: Fundación Dos Mundos, RSS and Ministry of Health):

Project completed prior to the start of current reporting period.

Title:	Information and Awareness Campaign on Forced Displacement	Coverage:	3 Departments
Category:	Social Communication and Peace Promotion	Duration:	8 months
Direct Beneficiaries:	140	Indirect Bens:	12,000
IDPs:	20	IDPs	6,000
Residents:	120	Residents:	6,000
Prog. Contribution:	97,807	Total Budget:	154,382
Status:	Complete	Disbursement:	84,217

Description (Implementing Partner: Defensoría del Pueblo):

This project was designed in accordance with a program goal of supporting national entities that comprise the National System for Assistance to IDPs in better fulfilling the tasks assigned to them. One such entity is the Office of the People's Defendant or Defensoría del Pueblo. The project will start with a pilot phase in three departments (Valle del Cauca, Nariño and Santander). This project seeks to promote greater respect to the human rights of IDPs through the following actions:

- Awareness-raising campaign on rights and responsibilities of IDPs, designed specifically to promote acceptance by receptor populations
- Sponsorship of recreational, sports and cultural activities at the local level to promote integration between the two populations.
- Training of 140 governmental and non-governmental organizations working with displaced persons in registry, humanitarian assistance, health, education and economic reintegration projects in issues relating to protection of IDP rights and integration with receptor community.

Status: The final results accomplished by the project are:

Increased awareness in local authorities and receptor population in 6 municipalities regarding the need to prioritize the displacement issue as a priority due to its humanitarian and social implications.

A survey on most common prejudice from the receptor community towards displacement and the impact of those on the self-image of the displaced individual.

A complete portfolio of visual material was produced as part of the awareness campaign on displacement.

The actions undertaken by this project constitutes a model that could be replicated in other areas with scarce investment on resources.

Title:	Promotion of Non-Violence within Displaced and Vulnerable Families	Coverage:	3 Departments
Category:	Social Communications and Peace Promotion	Duration:	8 months
Direct Beneficiaries:	3000	Indirect Bens:	12,000
IDPs:	1500	IDPs:	2,000
Residents:	1500	Residents:	10,000
Prog. Contribution:	54,300	Total Budget:	91,442
Status:	Ongoing	Disbursement:	33,617

Description (Implementing Partner: Presidential Program Haz Paz):

In light of the report by Profamilia regarding the heightened incidence of family violence in displaced families, this project aims to strengthen existing institutions and programs at the departmental level to detect, report, prevent and assist in cases of family violence. The project focuses on capacity building of municipal and state authorities, as well as extension workers, who deal directly with these cases and the installation of computerized information-gathering tools to better understand the incidence of family violence. The project will start in two departments: Valle del Cauca and Caquetá, prior to extension to IOM's area of responsibility.

At the departmental and national levels, this project requires close inter-institutional coordination for each of the following tasks:

- Training, implementation of information-gathering tools: tasked to local universities, whose participation is coordinated by ASCUN in Bogotá
- Development of pedagogical materials for training of municipal and state officials: the NGO Fundación "Volvamos a la Gente" was sub-contracted for this task.
- Sustainability of the project into the next presidential administration; in fact, the Haz Paz program will not be managed by the Vice-Presidency any longer, but by the Colombian Family Welfare Institute. Upon receiving this news, ICBF was brought into the Executive Committee and invited to participate in all operational meetings at the local level.

Status: The project ended accomplishing the following results:

- 240 public servants trained on different models of psychosocial interventions and assistance
- Publish and distribute, among IDPs and public servants, 1000 posters describing the critical route to request help on domestic violence situations.
- Publish of 200 copies a 7-volume manual on domestic violence.

It is worth noting that the frugal administration of resources resulted, a three-fold increase in the number of personnel trained and two publish double number of manuals than the expected.

Title:	Co-operation and financing Agreement for Housing Solutions for Bogotá IDPs (ICRC Building)	Co-Coverage:	Bogotá
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	900	Indirect Bens:	0
IDPs:	900	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	60,800	Total Budget:	217,185
Status:	Ongoing	Disbursement:	21,860

Description (Implementing Partner: Social Solidarity Network, OEI, INURBE):

In the early part of last year, a group of IDP families, expelled from the departments of Antioquia, Meta, Tolima, Santander and Norte de Santander, took over the office of the International Red Cross in protest of what they say as a failure by the government to provide the benefits afforded to them in Law 387. These families filed a case against the government with the Supreme Court who found in their favor. The court decision stipulated resettlement assistance to the families and state agencies RSS and INURBE were tasked with implementing the appropriate solutions. Although this project is outside of the AOR for the Post-Emergency Assistance Program, RSS requested that IOM support the project by matching the RSS contribution and therefore, jointly, providing the 20% counterpart funding required by INURBE in this case. Accordingly, special approval was sought and obtained from USAID to proceed with the project.

Status: an 8-month extension was granted to the project in order to take the benefit of the projects to an additional number of people who is entitled to INURBE subsidy. So far, 126 families have benefited from the project with equals a 74% percent implementation of the project. The remaining 26% are still identifying their potential house.

ID016

Title:	On-Site Training & Coverage: Employment Program		Santander, Norte Santander, Valle del Cauca, Caquetá & Nariño
Category:	Income Generation	Duration:	One Year
Direct Beneficiaries:	400	Indirect Bens:	1,600
IDPs:	400	IDPs:	1,600
Residents:	0	Residents:	0
Prog. Contribution:	140,641	Total Budget:	281,984
Status:	Ongoing	Disbursement:	62,421

Description (Implementing Partner/s: Social Solidarity Network, OEI):

This project aims to provide access to 400 IDP persons, mostly heads of household, to regular job opportunities with the labor market in each city. The project will be carried out in the capital cities of all departments except Putumayo, as well as in the secondary city of Barrancabermeja in Santander. Beneficiaries receive training in service-oriented areas with minimal technical complexity, selected according to the needs of the local labor market. The training period last four months, with the first two months dedicated full-time to training at a school or center and the second period spent in on-site training with a potential employer. It is important to note that the kind of training provided is dependent on the commitments made by participating private sector businesses to take on the trainees, such that the courses are always oriented directly to a possible job.

The model applied in this project, titled "Employment within your Reach" was piloted in Bogotá and produced consistently good results; following this model, beneficiaries are pre-selected by the Social Solidarity Network and presented to potential employers prior to the start of training. Employers commit to taking on certain beneficiaries and to a total number of trainees. On this basis, beneficiaries are selected to enter the first phase of training and provided a scholarship representing 50% of the legal minimum wage. In the second phase, the scholarship is increased to 75% and often complemented by the private sector company in which the beneficiary spends his or her two-month apprenticeship.

Status: In the last quarter, 16 training courses have started in 5 departments reaching 400 beneficiaries. The training courses have been selected based on particular demand for labor in each region. An assessment of the labor market in each department was done to identify the areas where shortage of labor have been observed.

ID017

Title:	Compilation of experiences in Assistance Interventions to IDPs	Coverage:	Barrancabermeja, Cali, Cúcuta, Pasto, Mocoa Florencia
Category:	Income generation	Duration:	3 months
Direct Beneficiaries:	30	Indirect Bens:	0
IDPs:	0	IDPs:	0
Residents:	30	Residents:	0
Prog. Contribution:	20,200	Total Budget:	27,168
Status:	Ongoing	Disbursement:	20,200

Description (Implementing Partner/s):

The project aims to systematize the experience of IOM implementing partners on the income-generation sector. Systematization comprises interviews with the beneficiaries, representatives from RSS and implementing NGOs as an input for the analysis of the strategy implemented.

Lessons learned through this process will be share with the implementing partners and serve as an input for IOM in shaping the income generation model for the 2002-2004 stage.

Status: The University has started visiting the 6 regions covered by the project. The visits included structured interviews with legal representatives from NGOs and beneficiaries of the program. Also, the university organized forum including academic experts and RSS practitioners to complete the view about IOM's work. This academic institution expects to present preliminary results of their research project in August.

ID018

Title:	Institutional strengthening to ICBF	Coverage:	Barrancabermeja, Cali, Cúcuta, Pasto, Florencia, Puerto Asis
Category:	Health & Education	Duration:	One Year
Direct Beneficiaries:	28	Indirect Bens:	6720
IDPs:	0	IDPs:	6720
Residents:	28	Residents:	0
Prog. Contribution:	27,936	Total Budget:	36,000
Status:	Ongoing	Disbursement:	27,936

Description (Implementing Partner/s: Social Solidarity Network, OEI):

The project aim to strength the institutional capacity of ICBF on the attention of displaced families especially women and children, affected by the violence. Also, IOM expects to increase coordination efforts by establishing a focal point for the 7 mobile psychosocial units and to increase their installed capacity by providing them with IT equipment. In turn, ICBF will increase human resources committed to the mobile units, also increasing the frequency of its visits.

Status: Up to date the 7 psychosocial mobile units have been provided with laptops,. Also, a coordinator has been hired to increase coordination and supervise work of the mobile units.

ID019

Title:	Building institutional response to poverty among IDPs	Coverage:	Barrancabermeja, Cali, Cúcuta, Pasto, Florencia, Puerto Asis
Category:	Income Generation	Duration:	6 months
Direct Beneficiaries:	325	Indirect Bens:	1750
IDPs:	0	IDPs:	1750
Residents:	325	Residents:	0
Prog. Contribution:	40,000	Total Budget:	60,000
Status:	Ongoing	Disbursement:	1,505

Description (Implementing Partner/s: Social Solidarity Network, OEI):

The main objective of the project is to foster strategic alliances, between the public and private sector, to seek income-generating alternatives for IDPs. The Gordian knot in this issue is how to interest the private sector in providing IDPs access to the labor and goods market. As rationale agents the entrepreneurs will accept to be involved if such commitment provide some aggregated value to their sector. In this sense, IOM has two initiatives that could be of interest to the entrepreneurs.

First, IOM will present to the regional commerce associations training programs being imparted to the IDP population as labor supply source for the region. We expect to receive feedback about the market demand for labor in order to orient training courses based on market conditions and the interest expressed by local firms.

As a second component, IOM will request information will be requested regarding the market demand for goods that could be linked into the production chains in the different department. By knowing what goods are demanded (and could be produced locally), synergies could be sought between firms and displaced entrepreneurs (supported by IOM micro-credit program) in order to incorporate the latter as suppliers of the former.

Status: The first meeting with local entrepreneurs was organized in Florencia. The private sector showed interest in continuing the discussion of potential strategic alliances. IOM regional office will follow up on the discussion and further negotiations.

ID020

Title:	Distribution of school supplies to IDP children.	Coverage:	5 Departments Valle, Narifio, Putumayo, Caquetá and Santander
Category:	Education	Duration:	2 months
Direct Beneficiaries:	8,128	Indirect Bens:	0
IDPs:	8,128	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	25,328	Total Budget:	429,041
Status:	Completed	Disbursement:	20,926

Description (Implementing Partner/s: Social Solidarity Network, OEI):

On average, the rate of school desertion and repetition are significantly higher among the displaced population than for resident poor or receptor communities. One main reason is the fact that they are unable to afford school material required. The project aim to supply 8,128 displaced school children living in 6 departments school material in order to guarantee that they enroll and stay in school. The project will cover 177 schools with a kit containing copybooks, pencils, pens, erasers and rulers.

Beneficiaries: Internally displaced children in danger of dropping out from school due to economic lack of funding for school material

Status: A priority list was drafted in coordination with the 177 schools targeted and quotes were requested to different providers for the kit provision 8128 kits were successfully delivered in the 177 schools targeted.

Title:	Capacity building with Departmental and Municipal committees for IDP assistance	Coverage:	3 Departments: Putumayo, Caquetá and Norte de Santander
Category:	Social Communication	Duration:	5 months
Direct Beneficiaries:	720	Indirect Bens:	3,000
IDPs:	720	IDPs:	3,000
Residents:	0	Residents:	0
Prog. Contribution:	48,512	Total Budget:	69,354
Status:	Ongoing	Disbursement:	19,054

Description (Implementing Partner/s: Social Solidarity Network, OEI):

The project seeks to improve technical capacity and involvement of departmental and municipal committees for the attention of displacement. Both entities have been designated by law 387 as means to decentralize and coordinate, at the local level the implementation of the assistance policy to IDPs. However, their influence in their mandate has been marginal where created. Thus, this initiative will assist the existing municipal committees and create them in places where the levels of expulsion and receptions justifies such a measure.

The project will hire a departmental specialist and a municipal specialist for each department. The first one will be in charge of systematizing the experiences of the municipalities that has ongoing committees, and generate guidelines for the new committees to be created. The municipal specialist will be in charge in setting up the committees maintain dialogue with all the incumbents (GOC institutions, local NGOs, etc).

Both specialist will impart a series of training sessions covering the following topics:

- a) Institutional supply and current demand for assistance to IDPs in the region.
- b) Design and implementation of local strategies to cope with the displacement phenomena
- c) Increase awareness among citizens regarding the topic of Displacement.

Status: Regional consultants were hired to implement the project on each region. The interview process with local authorities and NGO representatives to increase their level of involvement on the project. The training strategy and material are being designed and discussed with the incumbents.

B. PUTUMAYO

PU001

Title:	Construction of Sanitary Unit	Coverage:	Puerto Asís
Category:	Health	Duration:	3 months
Direct Beneficiaries:	80	Indirect Bens:	40
IDPs:	80	IDPs:	—
Residents:	--	Residents:	40
Prog. Contribution:	2,203	Total Budget:	2,651
Status:	Completed	Disbursement:	2,203

Description (Implementing Partner: Catholic Church)

Completed prior to the start of current reporting period.

PU002

Title:	Improvements to San Martín School	Coverage:	Puerto Asís
Category:	Education	Duration:	4 months
Direct Beneficiaries:	342	Indirect Beneficiaries:	5
IDPs:	30	IDPs:	5
Residents:	312	Residents:	0
Prog. Contribution:	9,494	Total Budget:	9,903
Status:	Completed	Disbursement:	9,494

Description (Implementing Partner: Municipality of Puerto Asís)

Completed prior to the start of current reporting period.

PU003

Title:	Institutional Strengthening for IDP Activities — Pastoral Social	Coverage:	Mocoa, Puerto Asís
Category:	Community Organization/Stabilization	Duration:	One year
Direct Beneficiaries:	383	Indirect Bens:	1,250
IDPs:	313	IDPs:	1,250
Residents:	70	Residents:	0
Prog. Contribution:	7,463	Total Budget:	13,546
Status:	Ongoing	Disbursement:	6,626

Description (Implementing Partner: Pastoral Social): Pastoral Social in Mocoa expressed an interest in working with the program in the areas of IDP registry and in productive projects. The Church requested support to establish a program office from which to process the registry information (thereby enabling information on Putumayo to enter the Episcopal Conference RUT system) and coordinate other local offices of the Pastoral Social.

Having set up the office already, the Pastoral Social continues to fulfill its commitment to work with the displaced population in two areas of attention. Under education, the Pastoral Social recently installed in Mocoa a radio program for vocational education, known as SAT. Under the component of Peace Promotion and Social Communication, Pastoral Social has created a network of national and international NGOs, as well as local leaders to analyze conflict in Putumayo and discuss prevention strategies.

Beneficiary Profile: The majority of beneficiaries of Pastoral Social's IDP-directed activities are displaced peasants from Bajo Putumayo; another target group are IDP youths located in the outskirts of Mocoa.

PU 004

Title:	Support to IDP and Vulnerable School Children	Coverage:	13 municipalities department-wide
Category:	Education	Duration:	3 months (extended)
Direct Beneficiaries:	840	Indirect Bens:	3,000
IDPs:	450	IDPs:	200
Residents:	390	Residents:	2,800
Prog. Contribution:	49,882	Total Budget:	60.810.23
Status:	Completed	Disbursement:	49,882

Description (Implementing Partner: Departmental Office of Education)

Completed prior to the start of current reporting period.

PU 005

Title:	Revolving Credit Fund for Women Entrepreneurs	Coverage:	Mocoa
Category:	Income Generation	Duration:	One Year
Direct Beneficiaries:	60	Indirect Bens:	240
IDPs:	20	IDPs:	80
Residents:	40	Residents:	160
Prog. Contribution:	25,922	Total Budget:	34.358
Status:	Ongoing	Disbursement:	15,500

Description (Implementing Partner: Empresa de Mujeres Capacitadas y Organizadas, EMCO): EMCO started as a support program for wives and mothers of drug-addicted men sent for rehabilitation to Antioquia. As these women were left as primary income-earners for their families, the non-profit organization EMCO is focused on productive activities. The program began to incorporate other vulnerable women heads of household in Mocoa and requested the assistance of IOM to get some of their fledgling businesses up and running.

Beneficiary Profile: The beneficiaries in this group include both vulnerable resident women and IDPs, the latter mostly originating in rural areas of the Municipality of Puerto Guzmán and expelled on account of guerrilla activities some 18 months ago. Many of these women have lost their husbands or other family providers to the violence.

Status: At the end of the reporting period, four small business are up and running permanently (laundry, community stores, among others) and four other on a more temporal basis in dependence of the demand (catering services). Seven other projects have been formulated and is awaiting approval. The training workshops have continued and the rotation fund is functioning.

As the members of EMCO begin to set-up their businesses, they are discussing alternative uses of the micro-credit fund, such as providing loans for housing improvement. Rather than continue as beneficiarios of EMCO, the participants have created and legalized (registry with Chamber of Commerce) the Association of Trained and Organized Women del Putumayo (AMCOP).



Micro-credit project: Laundry center Isabel furnished with laundry machines.

PU'006

<i>Title:</i>	Vehicle and Tank for Distribution of Potable Water	<i>Coverage:</i>	Puerto Asís
<i>Category:</i>	Health	<i>Duration:</i>	18 months (follow-up)
<i>Direct Beneficiaries:</i>	2,250	<i>Indirect Bens:</i>	8,000
<i>IDPs:</i>	1,125	<i>IDPs:</i>	1,000
<i>Residents:</i>	1,125	<i>Residents:</i>	7,000
<i>Prog. Contribution:</i>	52,596	<i>Total Budget:</i>	56,729
<i>Status:</i>	Completed	<i>Disbursement:</i>	52,596
<i>Description (Implementing Partner: Municipality of Puerto Asís)</i>			

Project completed prior to start of current reporting period.

PU'007

<i>Title:</i>	Contingency Planning for Putumayo	<i>Coverage:</i>	12 Municipalities
<i>Category:</i>	Health & Community Organization/Stabilization	<i>Duration:</i>	4 months (extended)
<i>Direct Beneficiaries:</i>	109	<i>Indirect Bens:</i>	7,400
<i>IDPs:</i>	13	<i>IDPs:</i>	7,400
<i>Residents:</i>	96	<i>Residents:</i>	0
<i>Prog. Contribution:</i>	20,477	<i>Total Budget:</i>	24,053
<i>Status:</i>	Completed	<i>Disbursement:</i>	20,477
<i>Description (Implementing Partner: Red de Solidaridad Social)</i>			

Project completed prior to start of current reporting period.

Title:	ICBF Activities for IDPs	Coverage:	Mocoa, Villa Garzón, Puerto Guzmán, Orito, Valle del Guaméz La Hormiga, San Miguel La Dorada, Puerto Asís, Puerto Caicedo, Puerto Leguizamo, Santiago, Colón, San Fransisco & Sibundoy
Category:	Education, Health, Social Communication Income Generation	Duration:	One Year
Direct Beneficiaries:	8,089	Indirect Bens:	350
IDPs:	5,172	IDPs	300
Residents:	2,917	Residents:	50
Prog. Contribution:	138,586	Total Budget:	173,541
Status:	Ongoing	Disbursement:	89,845

Description (Implementing Partner: Colombian Welfare Institute, ICBF): As a pilot project for the national letter of agreement signed with ICBF in February, support to ICBF in Putumayo aims to ensure that regular ICBF activities are expanded to include displaced populations.

An important modification was made to the original agreement with ICBF in Putumayo regarding the purchase of a vehicle for the mobile psychosocial unit. As the phenomenon of displacement began to effect an increasing number of municipalities, ICBF and IOM agreed that a mobile unit would not be capable of providing sustained support to persons and groups affected psychologically throughout such a large geographical area. The two organizations agreed to reassign the funds earmarked for the vehicle to set-up 6 psychosocial teams established throughout the department. In coordination with the Departmental Office of Health, each team is comprised by at least two professionals, including psychologists, social workers and one occupational therapist (Mocoa), tasked with visiting displaced homes, working with institutions to improve their response capacity to affected IDPs and providing individual or family-oriented assistance, as required.


Beneficiary Profile: Most ICBF activities are in Mocoa and directed toward IDPs who have been residents therein for six months or more. Four of the six "madres comunitarias" or caretakers of infants fulfilled this same role in their communities prior to displacement. Other promoters hired under the program were teachers and/or leaders in their previous places of residence, are heads of household and unemployed, in their majority.

Status: All activities are operational at this point, including the psychosocial assistance plan, and traditional ICBF activities: 6 infant care centers (Mocoa 4, Orito 1, Leguizamo 1), 10 youth clubs and 5 family educators, working with a total of 210 families. Under the psychosocial program, the joint ICBF-Office of Health teams have prepared action plans for each municipality and the department as a whole. These plans include individual and group therapy, but focus on integration and conflict resolution processes in the workplace and schools. The teams have worked closely also with promoters and beneficiaries of other ICBF-IOM projects, like the infant care-takers, youth club facilitators and family educators.

To date, psychological assistance has been provided to 152 persons, 84 educational workers have been involved in training activities; household visits have been carried out to 70 homes and 900 people have been involved in groups events, including therapy workshops and training events.



ICBF –Childcare Unit– Orito, Supply of materials for the improvement of UCI.



ICBF – Childcare Unit– Orito, improvement of floor and infrastructure.

PU'009

Title:	Support to Embera Katio Group – Community Shelter	Coverage:	Orito
Category:	Trans. Housing	Duration:	2 months
Direct Beneficiaries:	650	Indirect Bens:	3,910
IDPs:	200	IDPs:	0
Residents:	450	Residents:	3,910
Prog. Contribution:	6,010	Total Budget:	14,018
Status:	Ongoing	Disbursement:	6,007

Description (Implementing Partner: Embera Katio Organization): In the year 2000 the municipal government provided the Embera Katio with an unfinished building, originally intended as a cultural center for indigenous groups in Orito. During the armed blockade late last year, this building was used as a shelter for indigenous people uprooted from their lands or stranded in the municipal capital. In preparation for future displacements or similar events, the Embera Katio decided to equip the building as an Indigenous House which could provide shelter to displaced persons whenever necessary.

Beneficiary Profile: The Embera Katio are one of 10 ethnic groups present in Putumayo and are migrants from northern Colombia who arrived in the 1970s. As the project aims to increase communication between different indigenous groups in Orito, other ethnic groups to be benefited include the Pastos Siberia, Awa, Rosas Pasto and Ingas.

Status: The construction work was completed, but some additional work had to be done, so the project is now completed up to 70%, when it comes to infrastructure. The equipment of the community shelter is still to be done.

Title:	Improvements to "Casa Campesina" Shelter and IDP Attention Center	Coverage:	Mocoa
Category:	Trans. Housing	Duration:	6 months
Direct Beneficiaries:	1,946	Indirect Bens:	1,104
IDPs:	1,946	IDPs:	1,104
Residents:	0	Residents:	0
Prog. Contribution:	52,659	Total Budget:	59,770
Status:	Ongoing	Disbursement:	52,659

Description (Implementing Partner: Neighborhood Action Board): The pattern of displacement in Putumayo is often short-term, as families leave their homes on order or "voluntarily" to escape conflict or fumigation and later return as these factors subside. Authorities and NGOs in Mocoa requested IOM assistance to complete construction on the local Casa Campesina, which can provide temporary shelter for up to 500 people at any one time.

Original construction plans for this building were modified to allow for additional uses of the Casa Campesina, including the use of one room as a storage area for food items distributed by RSS and the assignment of an area to be rented at low-cost to small businesses (aiming to provide sustainability to the Casa Campesina when offering shelter to IDPs who are unable to pay for accommodation).

Beneficiary Profile: The direct beneficiaries of this project are future displaced persons, often victims of repeated short-term displacement. If current patterns continue, these persons are likely to be expelled from Bajo Putumayo by actions carried out by either the FARC or the paramilitaries. Beneficiaries will be those families who are forced to arrive in Mocoa due to security considerations, but do not have a network of family or friends who might provide temporary shelter to them.

Status: Construction on the Casa Campesina is 70% completed with finished foundations, structural work (columns, beams) and plumbing installation. Construction meets high construction standards and is earthquake-resistant. The construction has generated short-term employment for 35 IDPs and 25 unemployed heads of household from the receptor community. On account of the high number of persons who presented themselves as candidates and met the criteria for unskilled laborers, IOM and RSS decided to rotate groups so that each beneficiary works 15 days per month.



Roofing of the multipurpose room at the Peasant House.



Work advance on Peasant House Infrastructure.

Title:	Product Diversification and Marketing Project for Lower Putumayo	Coverage:	Puerto Asís
Category:	Income Generation	Duration:	Four months
Direct Beneficiaries:	105	Indirect Bens:	420
IDPs:	5	IDPs:	20
Residents:	100	Residents:	400
Prog. Contribution:	17,728	Total Budget:	29.879
Status:	Ongoing	Disbursement:	14,718


Description (Implementing Partner: Catholic Church and Bajo Putumayo Farmers Association): One hundred rural families who have openly promoted manual eradication of illicit crops for the past four years comprise the Bajo Putumayo Farmer's Association. They have developed several crops on their land during this time, but have lacked the means to bring these products to market. They note that in the municipal capital of Puerto Asís, several products that are grown in the area are imported for sale on account of a scarcity in local supply. The financial assistance provided by IOM will help the Association complete the construction of a warehouse for collection, storage and sale of agricultural products.

Beneficiary Profile: This group is comprised by 100 small-plot farmers from the rural areas of Puerto Asís. Although some of these families have been displaced from their village of origin to another rural village, they do not seek RSS registry. Their status as internally displaced persons was verified by the Catholic Church. However, the project is directed to community stabilization rather than IDP assistance and many of these beneficiaries have not suffered displacement. The Bajo Putumayo Farmers' Association is comprised by persons who renounced coca production in 1994 and have attempted to develop alternative crops without governmental assistance. The project hopes to demonstrate how these crops can be economically feasible, as well as to support the association in providing on-site training (experience-sharing) as a means of motivating their neighbors to switch to licit crops.

Status: Construction is 100% completed for this project. The counterpart contribution, valued in hours of skilled and unskilled labors, was provided in a timely and high-quality manner by the beneficiaries. Aside from construction, the project has advanced in the area of training in rural areas through a total of 12 workshops in the issues of marketing, client services, and soil management and 360 persons have received training in technical areas and/or accounting. During these sessions, the Association explains its mission and provides training in processing of marketable products such as fruit wines and marmalades – an important result to date is the new membership of 30 families.



Inauguration of agricultural warehouse in Pto Asís.



Work advance in the ACADISP warehouse.


Title:	Micro-Credit Fund for Vocational Training and Entrepreneurial Development	Coverage:	Mocoa, Colón, Santiago, Orito, La Hormiga & Sibundoy
Category:	Income Generation	Duration:	18 months
Direct Beneficiaries:	340	Indirect Bens:	1,360
IDPs:	308	IDPs:	1,232
Residents:	32	Residents:	128
Prog. Contribution:	387,115	Total Budget:	537,607
Status:	Started	Disbursement:	226,610

Description (Implementing Partner: CONFAMILIAR): IOM's program sought to use local partners with established regional presence for the micro-credit component, but recognized the need for high-level technical assistance from experienced NGOs. CONFAMILIAR is a non-profit organization that has been in Putumayo for twenty years and has field offices throughout the department. While CONFAMILIAR has experience in providing credit to its members, its weakness in entrepreneurial development was compensated by bringing in an organization with expertise in this area and based in Bogotá (SEDECOM).

UNHCR, through a local counterpart CEDAVIDA, entered the program by providing psychosocial and project formulation assistance to Mocoa beneficiaries, an intervention valued at 20,000 USD. The Social Solidarity Network has also expressed formally its intention to contribute 128,644 USD in seed money to CONFAMILIAR in a joint effort with IOM to expand the program and increase the feasibility of each project. Red Cross France, Corpoamazonia and the Mayors' Offices provide additional support to the project.

Beneficiary Profile: Most beneficiaries of this project are registered with the RSS and have been living in their current place of residence for no less than 6 months. However, a smaller number of beneficiaries, concentrated in Valle del Guaméz La Hormiga, are heads of household who were heavily-affected by fumigation and not included in the RSS registry.

Status: The first phase of training and project formulation has been completed and 202 projects were approved by CONFAMILIAR of which 74 are already well-established; 32 are installed and working quite satisfactory; 30 projects are failing; 26 have failed due to the displacement of beneficiaries; and 40 new projects are in the pipe-line. The types of project that have been approved to date include service-based businesses such as electrical services, shoe repair and tire repair to agricultural projects like bean production, integrated farms, egg production and cattle-raising to standard micro-loan commercialization projects, such as small stores and fast-food vendors. In the end, the Social Solidarity Network contributed with the financing promised in seed-money.



Micro-credit project: Bakery store in Mocoa.



Micro-credit project: Agricultural farm in Sibundoy Valley.

PL013

Title:	Workshop with UNICEF	Coverage:	Mocoa
Category:	Community Organization	Duration:	3 days
Direct Beneficiaries:	12	Indirect Bens:	0
IDPs:	12	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	1,110	Total Budget:	5,000 (approx)
Status:	Completed	Disbursement:	1,110

Description (Implementing Partner: Federation of Municipalities, UNICEF)

Project completed prior to start of current reporting period.

PL014


Title:	Cooperation with Departmental Office of Health	Coverage:	Departmental
Category:	Health	Duration:	16 months
Direct Beneficiaries:	8,150	Indirect Bens:	10,000
IDPs:	3,750	IDPs:	1,000
Residents:	4,400	Residents:	9,000
Prog. Contribution:	75,000	Total Budget:	150,000
Status:	Ongoing	Disbursement:	36,775

Description (Implementing Partner: Departmental Office of Health & Various Hospitals and Public Clinics): As detailed under the Inter-regional Project with the Ministry of Health, IOM works closely with this government agency at the national, departmental and municipal level, to ensure that available funds for IDP health issues are joined to IOM's initiatives. There have been sub-agreements between IOM and the health secretariat at local level as a complementary strategy to ensure that IOM and the local offices jointly formulate and submit proposals to the Ministry of Health for joint review by IOM and Ministry of Health Bogotá-based staff. These steps guaranty that funds from both entities are complementary rather than duplicate.

Beneficiary Profile: This is an umbrella agreement which is department-wide in impact and includes many different activities and beneficiary groups; in an effort to assist IDPs while simultaneously preventing future displacements through community stabilization, the projects will benefit residents and IDPs alike.

Status: To date, equipment have been provided to the Hospital of Mocoa (one OB-Gyn equipment) and to four local health clinics in areas with high numbers of IDPs (six clinics are still awaiting the provision of medical equipment and material). Further four health functionaries have been employed to work in places with a high expulsion rate. Lastly, eleven "refrigeration systems" have been acquired.

The benefited hospitals and clinics have prepared a health plan to attend to massive displacements and steady increases in IDP population, as per the agreement with the Departmental Office of Health. In several cases, clinics were selected in areas of high and continuous expulsion of IDPs, like San Miguel La Dorada, as part of IOM's community stabilization effort. In these cases, the location of the clinic was selected according to the degree of migratory movement and expulsion, provided that the location offered security conditions sufficient to protect IOM's investment.



Furniture and provisions for the obstetric unit of San Jose Hospital José María Hernandez.

PU015


Title:	Agricultural School - La Hormiga	Coverage:	Valle del Guamuez La Hormiga
Category:	Education & Community Organization/Stabilization	Duration:	One year
Direct Beneficiaries:	344	Indirect Bens:	387
IDPs:	60	IDPs:	80
Residents:	284	Residents:	307
Prog. Contribution:	46,732	Total Budget:	52,375
Status:	Ongoing	Disbursement:	29,465

Description (Implementing Partner: Agricultural School and Mayor's Office of Valle del Guamuez): This project has several simultaneous goals: most directly, to improve educational opportunities for displaced youth in Valle del Guaméz La Hormiga in an area which will allow them to retain agricultural skills developed prior to displacement and necessary upon resettlement. Equally important, however, the project will provide agricultural training to 56 vulnerable families affected by fumigation in traditional and alternative agriculture. Specifically, training and start-up support will be provided in Amazonian fruits, cow and pig breeding, commercialization of dairy products and organic composting. Finally, the project aims to support the area in experimenting with new, legal and marketable products to replace coca plantations.

Beneficiary Profile: The student population assisted under this project are mostly residents of La Hormiga or outlying villages; a smaller number are children from IDP families expelled from San Miguel La Dorada. The number of IDP students is expected to rise in the next school season as the school waives actively promotes their matriculation. The families to benefit from the outreach component of the project reside in rural villages that were heavily affected by fumigation.

Status: The project has been delayed due to the slow acquiring process of inputs and animals to the farm and due to the public order that has delayed the training process. Nevertheless, there have already been able to organise 13 training sessions. An expansion of the agreement is suggested to increase the productive part.

The school modified its Institutional Project for Education (PEI) a legally binding document that outlines the course structure, teacher distribution, public use of facilities, policy and budget of a school. The PEI now includes specific commitments to IDP students, including academic leveling (catch-up) programs. The community has set up a supervisory board (veeduría) and become increasingly involved in the project through family meetings held at the school and visits to the field by the teachers.



Infrastructure built for pig farming.



Infrastructure built for cattle.

PU'016

Title:	Agricultural School - Orito	Coverage:	Orito
Category:	Education & Community Organization/Stabilization	Duration:	One year
Direct Beneficiaries:	740	Indirect Bens:	300
IDPs:	70	IDPs:	40
Residents:	670	Residents:	260
Prog. Contribution:	50,426	Total Budget:	65,673
Status:	Ongoing	Disbursement:	35,328

Description (Agricultural School Francisco José Caldas and Mayor's Office of Orito): Like the project above in La Hormiga, the assistance provided to the Agricultural School in Orito aims to improve educational conditions for displaced and vulnerable adolescents and support families affected by fumigation in agricultural production, as well as to experiment with new, legal agricultural products.

In the case of Orito, the community outreach (training and support to families) component will benefit 100 families directly and includes a revolving fund in which in-kind credit is provided through animals (including cows, pigs, cuys, poultry and rabbits) and seeds (plantain, corn, rice, coffee and Amazonian fruits). The UMATA and students from the Agricultural School will provide technical assistance, focused on commercialization and processing (fruit extraction and refrigeration). This project will generate a Putumayo-based model of rotating in-kind funds for farmers that may prove important in the government's efforts to change the production patterns in this department.

Beneficiary Profile: Both the students and families benefited by this project are residents of rural areas of Orito, heavily affected by fumigation. Within this group, there are few cases of RSS-registered displacement, but several cases of inter-village displacement, especially in the last year, which is never registered with the authorities.

Status: The project was delayed due to the public order in relation to the establishment of the productive component and to the community outreach activities. Further there have been difficulties in getting offers for the agricultural inputs needed. It is necessary to expand the execution period.

To date, the construction is finished and five small businesses have been established, parcels have been prepared for agriculture and a technical committee and a supervisory board has been constituted. Further a contingency plan for the reception of IDPs has been developed.




Photo left:
Infrastructure built
for the bank of
minor species




Photo Right
Infrastructure
built for fish
commercialization.

PU017


Title:	Infrastructure Improvement to Orito 2 School	Coverage:	Orito
Category:	Infrastructure	Duration:	2 months
Direct Beneficiaries:	269	Indirect Bens:	48
IDPs:	114	IDPs:	48
Residents:	155	Residents:	0
Prog. Contribution:	34,527	Total Budget:	45,378
Status:	Ongoing	Disbursement:	31,035

Description (Mayor's Office of Orito, Orito Dos School): The Orito 2 school receives a large number of displaced children, from rural areas of Orito, as well as from Valle del Guaméz La Hormiga and San Miguel La Dorada and is badly equipped in terms of basic infrastructure to accommodate the new children. In fact, both the teacher's salon and the outdoor recreational kiosk have been revamped to serve as classrooms.

This project has been extended through counterpart funding from the Mayor's Office, delivered to the school in the last quarter, amounting to 25,000,000 Colombian Pesos.

Beneficiary Profile: The children benefited in this program reside in rural areas outlying the city of Orito; the IDP children are from Valle del Guamez La Hormiga, San Miguel and in some cases, Caquetá.

Status: Construction is completed, totaling 240 m2 in extension. Due to excellent project administration, the surplus will be used to train teachers and material acquisitions, in order to improve the educational quality even more. The school has prepared a methodology titled: "New School as a Strategy for Assisting IDP children" which focuses on academic leveling programs for incoming students two days a week. Lastly, one day a week, UNICEF will organize a course in psychosocial attention.




Infrastructure
rehabilitation at
Orito Dos school.

Title:	Attention to the Elderly	Coverage:	Mocoa
Category:	Health & Infrastructure	Duration:	1 year
Direct Beneficiaries:	149	Indirect Bens:	149
IDPs:	62	IDPs:	62
Residents:	87	Residents:	87
Prog. Contribution:	15,955	Total Budget:	26,015
Status:	Ongoing.	Disbursement:	14,994

Description (Implementing Partners: Social Solidarity Network, Mayor's Office of Mocoa & the Asociación Vicentina de Mocoa): This project supports a local NGO and the municipality of Mocoa in completing construction on a nursing home for the elderly. The home will provide permanent residence to 30 elderly displaced persons, requiring such assistance, and weekly food and psychosocial support to 32 other displaced (RSS registered) persons. The completion of the home will also provide a residence and support services to 87 other persons in Mocoa.

Beneficiary Profile: Elderly beneficiaries of this program are 65 years and older and residents of Mocoa. Most of them were displaced from Bajo Putumayo and a smaller number, from Villagarzón and Puerto Guzmán. In the often recurring forced migration of IDP families, the elderly are sometimes "left behind" with relatives, neighbors or alone. The majority of the 30 beneficiaries to move into the home permanently are in this situation.

Status: This project was delayed for more than six months on account of two obstacles, both overcome in September and October of last year: The RSS formalized its commitment to provide nutritional support to the IDP elderly persons benefited in the project, as opportunities within the established REVIVIR program become available. Also, the public electricity company assumed responsibility for electrical installation on the site. To date, construction is advanced up to 90%. The psychosocial activities have not started yet due to the delay in the construction, but the NGO has advanced in the identification of the beneficiaries.



Improved infrastructure at nursing home "Casa hogar del Anciano"- Mocoa

Title:	Technical IDP Housing-Technical Studies	Coverage:	Puerto Leguízamo, Orito, Santiago and Mocoa
Category:	Transitional Housing	Duration:	3 months
Direct Beneficiaries:	385	Indirect Bens:	0
IDPs:	370	IDPs:	0
Residents:	15	Residents:	0
Prog. Contribution:	3,230	Total Budget:	3,230
Status:	Completed	Disbursement:	3,230

Description (Implementing Partners: Agrarian Bank, INCORA, INURBE, Social Solidarity Network and Municipal Offices)

Project completed prior to start of current reporting period.

Title:	IDP Housing subsidies	Coverage:	Puerto Leguizamo, Santa Clara, Orito, San Miguel
Category:	Transitional Housing	Duration:	6 months
Direct Beneficiaries:	615	Indirect Bens:	0
IDPs:	615	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	11,000	Total Budget:	14,477
Status:	Ongoing	Disbursement:	2,387

Description (Implementing Partners: Social Solidarity Network & Municipal Offices): With support from the RSS, 60 houses in San Miguel, 28 in Santiago and 35 in Orito will be constructed; the model includes a 36m2 unit with sanitary services and a septic tank. IOM has not been able to identify an alternative solution for Leguizamo, but continues to work with RSS and the Mayor's Office to find the necessary funding for this urban housing project.

Beneficiary Profile: Beneficiaries in Santa Clara are returning families whose houses were badly destroyed by armed groups and during the subsequent period of abandonment. The beneficiaries in Orito are indigenous groups, displaced from other parts of Orito and from San Miguel La Dorada and Valle del Guamuez La Hormiga. Beneficiaries in Leguizamo are families displaced from Leguizamo and Puerto Asís, along with a limited number of families displaced from Caquetá.

Status: The project is one month delayed due to the difficulties in finding a supervisor for the construction and the delay in the payment of the advances. Nevertheless, the material has been bought and an evaluation has been made of about 30 beneficiaries and to date, the construction work has advanced to a 78%.

Title:	Expansion of sewage system to IDP neighborhood	Coverage:	Mocoa
Category:	Health	Duration:	6 months
Direct Beneficiaries:	425	Indirect Bens:	0
IDPs:	75	IDPs:	0
Residents:	350	Residents:	0
Prog. Contribution:	37,428	Total Budget:	41,421
Status:		Disbursement:	18,374

Description (Implementing Partner: Municipal Office, Fondo de Inversión para la Paz): This sanitary infrastructure project is designed to connect houses in Los Sauces, a marginal neighborhood of Mocoa that is affected by displacement, to the municipal sewage system, thereby improving the sanitary conditions of their homes. The project will benefit 32 families immediately, but also make it easier for future families to connect the network. As Los Sauces is expected to continue to receive displaced populations arriving in Mocoa from Bajo Putumayo, this project aims to enhance the absorptive capacity of the city in the long run.

Beneficiary Profile: The Los Sauces neighborhood has been a point of reception for internally displaced persons historically, particularly those forced to migrate during the Peasant Marches and later in the armed blockade last year. Also, the number of families arriving from Puerto Caicedo has increased in the last year.

Status: The start-up of the project was delayed twice: first on account of errors in the construction plans and later due to a delay by the Mayor's Office in obligating the counterpart funds for this project. All parties have now approved the project and the corresponding architectural plans and 10 IDP heads of household were selected for short-term employment in construction for the project. Presently, the project has advanced to an 85% and due to excellent project administration; the surplus will be used to increase the coverage to include houses originally not included in the project.



Floor leveling for water infrastructure project



Mea at work for the potable water project.

PU022

Title:	Sanitary Units	Coverage:	Mocoa
Category:	Health	Duration:	6 months
Direct Beneficiaries:	600	Indirect Bens:	0
IDPs:	500	IDPs:	0
Residents:	100	Residents:	0
Prog. Contribution:	62,257	Total Budget:	68,983
Status:	Ongoing	Disbursement:	49,760

Description (Implementing Partner: Municipal Office of Mocoa): According to the Mayor's Office, the fact that Putumayo's population is spread thinly across the department rather than concentrated in large settlements has made it difficult to provide sanitary infrastructure systems. In fact, even in the departmental capital of Mocoa, about two-fifths of the families are located in surrounding rural towns rather than in the urban center.

As a medium-term solution to this challenge, the Mayor's Office requested the assistance of the Post-Emergency Program to provide sanitary units to 100 displaced families and 20 resident families residing in the suburban communities of Caliyaco and Los Guadales.

Beneficiary Profile: The IDPs to be benefited in this program generally arrived in Mocoa no later than December of last year and have acquired legal title to their land. A large number of these IDPs are from Puerto Caicedo and were expelled from their place of origin during the armed blockade at the end of last year. Another significant percentage is from the southwestern municipalities of Putumayo and a smaller number are from Caquetá and Cauca.

Status: To date, sanitary units (shelter, water tanks, septic tanks) have been purchased and installed in Caliyaco, but due to inconveniences with the parcel where most units should have been installed, the Mayor's Office has requested an expansion in time of the agreement. Due to the good administration, this was approved and the surplus will be used to a feasibility-study for the installation of the remaining sanitary units.

PU 023

Title:	Equipment and Supplies to Health Centers in Puerto Asís	Coverage:	Puerto Asís
Category:	Health	Duration:	7 months
Direct Beneficiaries:	3,200	Indirect Bens:	4000
IDPs:	1,000	IDPs:	750
Residents:	2,200	Residents:	3,250
Prog. Contribution:	12,854	Total Budget:	27,982
Status:	Completed	Disbursement:	12,804

Description (Implementing Partners: Municipal Office of Puerto Asís, 2 Clinics):

Project completed prior to the start of current reporting period.

PU 024

Title:	Support to IDP Registration	Coverage:	Department-wide
Category:	Social Communications	Duration:	2 weeks
Direct Beneficiaries:	1,453	Indirect Bens:	0
IDPs:	1,453	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	1,297	Total Budget:	10,000 (approx)
Status:	Completed	Disbursement:	1,297

Description (Implementing Partners: Civil Registration Office, First Lady of Mocoa):

Project completed prior to the start of current reporting period.

PU 025


Title:	Improvements to Slaughter House	Coverage:	Mocoa
Category:	Health and Income Generation	Duration:	3 months
Direct Beneficiaries:	8	Indirect Bens:	32
IDPs:	8	IDPs:	32
Residents:	0	Residents:	0
Prog. Contribution:	8,533	Total Budget:	10,731
Status:	Ongoing	Disbursement:	6,814

Description (Municipal Office of Mocoa): Following the results of the Field Survey and conversations with key actors, the program sought to identify a public-benefit initiative that would allow the displaced population to contribute to community improvement in an effective and visible manner. The reconstruction of the municipal slaughterhouse is a project long-desired by Mocoa residents on account of sub-standard hygienic conditions in the building.

To date construction has been completed satisfactorily and the slaughterhouse is operational; 8 unemployed IDP heads of household were provided short-term employment.

Beneficiary Profile: The direct beneficiaries of this project are the 8 displaced heads of household who receive short-term (3 months) jobs in construction and the indirect beneficiaries are their family members. Nonetheless, a large part of the residents of Mocoa benefit from improved sanitation standards in this public facility.

Status: Infrastructure work has been completed. The following improvements were achieved: Walls were restored and painted; the floor was repaved; the system for liquid waste disposal was installed and the hanging structure was put in place. The center is producing meat at its full capacity since April. The grantees are pending to provide IOM with the final report.



Work concluded at the slaughter house.

PU026

Title:	Fast Start Agriculture	Coverage:	Orito
Category:	Income Generation Community Organization	& Duration:	One year
Direct Beneficiaries:	390	Indirect Bens:	1950
IDPs:	20	IDPs:	100
Residents:	370	Residents:	1850
Prog. Contribution:	39,582	Total Budget:	56,514
Status:	Ongoing	Disbursement:	19,791

Description (Municipal Office of Orito – Agricultural and Technical Assistance Unit, UMATA): This project was designed as a means of stabilizing several rural villages in Orito, at-risk of displacement due to conflict and illicit crop production in this part of Putumayo. The project will provide for the replanting of one-quarter hectare of yuca, rice and corn, as well as a start-up stock of chickens for egg production and meat. These are provided as an in-kind credit that must be repaid through seeds and chicken offspring to create a revolving fund to be managed by the UMATA. The UMATA will provide also continuous technical assistance to participating families and support the creation of 4 productive associations.

Beneficiary Profile: Beneficiaries of this program are at-risk farmers in the areas most affected by fumigation, including a limited number of inter-village displaced persons.

Status: So far, there has been a delay due to the fumigation and due to internal holdups at the Mayor's Office, the reason why the creation of the Seed Bank has been postponed. As well, due to the public order that impedes free movement, it has been necessary to postpone the training workshops. However, due to efficient resource management, it has been possible to increase the project coverage to include other community-based organizations and villages.

PU 027

Title:	Support to IDP Association of Putumayo	Coverage:	Mocoa
Category:	Community Organization	Duration:	1 year
Direct Beneficiaries:	100	Indirect Bens:	210
IDPs:	100	IDPs:	210
Residents:	0	Residents:	0
Prog. Contribution:	14,273	Total Budget:	16,860
Status:	Ongoing	Disbursement:	4,111

Description (Implementing partners: Social Solidarity Network, ASODESPU, Pastoral Social Mocoa): When the program sponsored a visit by 6 IDP leaders from Caquetá to Puerto Asís (Workshop with UNICEF, PU013), the IDP representatives from several municipalities of Putumayo learned about the Departmental Association of Displaced Persons in Caquetá – ASDECA. This experience generated interest in strengthening the Mocoa-based IDP organization and extending its coverage to Orito, Sibundoy and Leguízamo. In light of security conditions in Putumayo and the fear felt by many displaced persons in identifying themselves as such, the Association of Displaced Persons in Putumayo, has defined its mandate with clarity. ASODESPU aims to support income-generating activities proposed by its members, specifically by providing legal and documentation assistance, specific training and/or equipment to emerging and at-risk businesses.

Beneficiaries: IDPs registered with the Social Solidarity Network and resettled in the municipalities of Mocoa, Puerto Asís, Santiago, Colón, San Francisco, Sibundoy and receptor communities in La Tebaida and the urban part of Mocoa.

Status: There are delays in the management of the revolving fund due to internal difficulties, something that has impeded the full accomplishment of the project. However, several training workshops have been implemented.

PU 028

Title:	Participatory Market Study and Business Plan	Coverage:	Leguízamo
Category:	Infrastructure	Duration:	1 month
Direct Beneficiaries:	50	Indirect Bens:	250
IDPs:	50	IDPs:	250
Residents:	0	Residents:	0
Prog. Contribution:	2,011	Total Budget:	3,792
Status:	Completed	Disbursement:	2,011

Description (Implementing Partner: Association for Amazonian Development


Project completed prior to the start of current reporting period.

Title:	Organic Coffee Cooperative	Coverage:	Mocoa (rural areas)
Category:	Income Generation	Duration:	One Year
Direct Beneficiaries:	100	Indirect Bens:	520
IDPs:	40	IDPs:	200
Residents:	60	Residents:	320
Prog. Contribution:	13,650	Total Budget:	22,910
Status:	Agreement signed	Disbursement:	9,635

Description (Implementing Partner: Pastoral Social, Association of Coffee Growers of Mocoa): The productive and processing of organic coffee in some 10 villages in the rural areas surrounding Mocoa is one of very few alternative development activities that appears to be economically viable. A group of small and medium-scale producers have formed an association and equipped a processing center; the product is already marketed locally with some success. This project works with the association to improve their processing capacity and marketing strategy and expects the demand for the product to grow. An immediate benefit to the IDP population is in the commitment by coffee growers to contract unskilled labor from IDPs to work on the farms. The longer term benefits for IDPs include the possibility of engaging in coffee production as a small-business under the micro-credit scheme or finding employment in some other link in the production chain: processing, marketing, distribution, etc. Again, the limited number of promising agricultural industries in Putumayo requires that economic-assistance program seek to identify and expand potential areas of growth.

Beneficiary Profile: The beneficiaries of this program include resident farmers in rural areas of Mocoa and IDPs residing in or around the departmental capital, expelled primarily from Puerto Guzmán, Villa Garzón and Bajo Putumayo. Unlike other income generation projects, IDPs who have been in their current place of residence for less than 6 months are candidates for the unskilled labor projects, as it is not necessary to ensure permanence of the beneficiary in the area over a long period of time.

Status: The activities are running as programmed and four training workshops have already been implemented.



Coffee trading center for ACATE



Coffee processing area for El Dorado industry

Title:	Entrepreneurial Training Project	Coverage:	Puerto Asís
Category:	Income Generation	Duration:	2 Months
Direct Beneficiaries:	307	Indirect Bens:	904
IDPs:	214	IDPs:	600
Residents:	93	Residents:	304
Prog. Contribution:	8,866	Total Budget:	8,866
Status:	Ongoing	Disbursement:	4,206

Description (Implementing Partner: National Training Institute – SENA): Like Leguízamo, Puerto Asís was not considered a major receptor of IDP population until the second part of this year following combat in the rural south of the municipality. In light of reduced funds for Putumayo at present coupled with the urgent need to attend to these families, this project started with a low-budget intervention in project formulation to be followed-up with seed money by IOM or other donors in 2002. The project provides project formulation activities for and entrepreneurial skill building in the areas of accounting, cost analysis, service and client assistance and marketing. Complementary to these courses, SENA will provide technical courses to 26 members of ACADISP (See project PU011 on Product Diversification) to improve their management of soils and production.

The project was the first one to be approved under the SENA-IOM framework agreement for entrepreneurial and technical training to IDPs.

Beneficiary Profile: IDP families living in Puerto Asís were uprooted in the last year (beginning in March) from rural areas of the same municipality, as well as from the high-expulsion area along the Nariño border. On account of intense paramilitary resistance to the arrival of IDPs in Puerto Asís during 2000 and the better half of last year, rural residents were reluctant to visit the municipality much less to seek refuge there. However, following a massive displacement from Piñofia Negra in nearby Leguízamo and large-scale movements in Teteye later in the year, the “invisible wall” between FARC rural areas and paramilitary town centers was crossed.

Status: To this point, 18 training workshops have been implemented in the areas of accounting, client assistance, marketing and soil management. Nevertheless, it has been necessary to postpone the technical workshops programmed for May and June, due to threats of the governmental functionaries supposed to do the training.

Title:	School improvement “Brisas de Hong Kong	Coverage:	Mocoa
Category:	Education	Duration:	4 months
Direct Beneficiaries:	73	Indirect Bens:	50
IDPs:	20	IDPs:	10
Residents:	53	Residents:	40
Prog. Contribution:	4,417	Total Budget:	12,620
Status:	Ongoing	Disbursement:	3,508

Description (Implementing Partner: Puerto Asís Mayor’s office): After the peace negotiations collapsed Puerto Asís has become one of the biggest receptors of displacement in the Putumayo Department. Local forecasts estimate this trend to continue. So far, education facilities have started to receive internally displaced children without having the capacity to cope with the new demand of their services.

The school "Brisas de Hong Kong" school falls under this category. It has recently enrolled 20 new children, without having the required facilities to cope with this increase in population. In order to reduce the overcrowding, the project will finance the rehabilitation of one classroom, the construction of a new one and one sanitary unit. The new space will be also use to increase quorum in activities such as workshops and seminars, currently undertaken by local NGOs and Communal Action groups. As a second component, the project UNICEF will produce remedial courses for future IDPs, enrolled in the middle of the study cycle, in order to level them with the other students.

Beneficiary Profile: Vulnerable and displaced children from the neighborhood, named the same as the school. Their family's main source of income provides from fishery in the nearby rivers.

Status: The infrastructure component of the project is completed at the 85%. In terms of remedial courses, UNICEF is presently providing teachers with the necessary training and material to impart them.

PU 032

Title:	Co-financed sewage project	Coverage:	Puerto Asis
Category:	Health and Sanitation	Duration:	4 months
Direct Beneficiaries:	1,040	Indirect Bens:	0
IDPs:	1,000	IDPs:	0
Residents:	40	Residents:	0
Prog. Contribution:	6,383	Total Budget:	10,316
Status:	Ongoing	Disbursement:	0

Description (Implementing Partner: Puerto Asis Major's office, Associates for rural development and Junta de acción comunal): Simon Bolivar neighborhood is located in the northeastern part of Puerto Asis. This economically depressed area has become a settlement for displaced population migrating from the rural areas of Puerto Asis. Sanitation conditions at Simon Bolivar are poor due to the lack of proper water disposal infrastructure, which has been aggravated by the continuous increased in their population. As a result sanitation emergencies has arisen and the morbidity rate has increased. In order to improve the situation, IOM will co-finance the construction of a sewerage system and a water treatment plant. This will allow the community to dispose from residual waters without contaminating natural water reservoirs and preventing filth from draining into the soil (Main causes of illness contagion and production of vectors).

Beneficiary Profile: As noted above, most of the families were expelled from the rural areas of the municipality. This group comprises indigenous, colonizers and Afro-Colombians who earn their living through temporary or informal employment.

Status: IOM is accountable for financing the construction of the water treatment plant, which cannot be built until the sewage system is in place. ARD, along with the major's office, are coordinating preliminary preparations of the project.

Title:	Support to health clinics in IDP areas	Coverage:	Mocoa
Category:	Health	Duration:	3 months
Direct Beneficiaries:	1600	Indirect Bens:	3000
IDPs:	100	IDPs:	3000
Residents:	1500	Residents:	
Prog. Contribution:	9,580	Total Budget:	12,431
Status:	Agreement on signature	Disbursement:	0

Description (Implementing Partner: Health ministry): The health clinic in La Libertad covers 2256 persons in 9 villages. This area has been affected economically and socially from the violent context involving coca growth cultivation and the concomitant eradication programs undertaken by the government. This nine villages has become receptors of displaced population from nearby villages where eradication programs are taking place. This increase in population has overwhelmed the local health services, which are struggling to meet the demand observed.

Existing facilities and staff are adequate to meet the actual demand, however medical equipment and material are very limited. IOM will finance the provision of mobile deontological units, gynecologic beds, basic surgical instruments and office furniture; enabling health promoters to increase coverage and frequency of vaccination campaigns, preventive health education, sample taking among other health first level services. Also, the project will support extramural health activities through donation of mobile deontological equipment, nursing and medical equipment. The municipal health department will finance staff and transport of the

Beneficiary Profile: Vulnerable and displaced peasants from 9 villages in the rural area of Puerto Asis, who are victims of conflict and negative externalities from fumigation.

Status: Contractual arrangements are being set among Health Ministry, Municipality and IOM.

Title:	Training and Equipment to Personerías to improve registry	Coverage:	Mocoa, Puerto Asis, Orito Villa Garzon, Leguizamo, Colón y San Francisco
Category:	Community stabilization	Duration:	Three months
Direct Beneficiaries:	1400	Indirect Bens:	7.000
IDPs:	1400	IDPs:	7.000
Residents:	0	Residents:	
Prog. Contribution:	12,224	Total Budget:	92,993
Status:	Ongoing	Disbursement:	9,643

Description (Implementing Partner: Social Solidarity Network, Personerías from the Municipalities benefited): In Putumayo, the IDPs registration system of the Personerías office presents serious problems in the collection, processing and transmittal of information. This is due to obsolescence of the IT hardware and software (Lack of the standard format for registration from RSS) and the poor training of staff in charge of registration. This major structural flaw is causing delay on the attention of registered displaced population and sub-registration to the extent that people is discouraged to enter the system based on the complaints heard from the currently registered.

In order to correct this flaw, IOM will provide 7 Personerías with computers and printers to be used exclusively for IDPs registration. In turn, the RSS and UNHCR will enforce the personeros skills in proper registration of IDPs and on how to use the registration database. The 7 Personerías to participate in the project were selected based on the following criteria:

1. Located in a high receptor municipality.
2. Obsolete IT equipment.
3. Municipality cannot afford to purchase new equipment.

Beneficiary Profile: The beneficiaries are mainly peasants located in the municipalities with the highest rate of IDPs reception.

Status: Hardware and software has been delivered to the 7 Personerías along with the electronic standard format for registration. The training process for personeros is currently implemented.

PU 035

Title:	Departmental Psychosocial (Workshop)	Network for Assistance	Coverage:	
Category:	Health		Duration:	
Direct Beneficiaries:	40		Indirect Bens:	3,000
IDPs:	0		IDPs:	3,000
Residents:	40		Residents:	0
Prog. Contribution:	5,621		Total Budget:	8,546
Status:	Agreement on signature		Disbursement:	0

Description (Implementing Partner: Inter-institutional Committee for Psychosocial assistance): The project aim is to increase the effectiveness of psychosocial assistance to IDPs based on lessons learned from practitioners working in Putumayo. Presently, the offer of psychosocial services is regulated through a Network composed by RSS, Health Ministry, ICBF, French Red Cross, the Church and Cedavida (Local NGO working for UNHCR). However, no formal exercises to analyze the road already travel. After approximately two years of work, the members of the table consider as a priority to enrich current assistance programs from the experience of work done in the past. Thus, their proposal to implement a workshop seminar with the following objectives:

1. Establishing indicators to evaluate the impact of the psychosocial interventions.
2. Strategies to rebuild the social fabric of war torn communities.
3. Preventive interventions of population at risk of displacement.
- 4.

IOM will finance the implementation of this workshop in the three sessions. Each workday will be coordinated by RSS, DASALUD and ICBF in that order. Representatives from the Inter-institutional Psychosocial network and NGOs with expertise on each of the above-mentioned topics, will act as facilitators.

Beneficiary Profile: Practitioners from different academic fields and institutions working on psychosocial assistance. As indirect beneficiaries are the IDPs who will receive a better quality service.

Status: Coordination among agencies is taking place in order to set the agenda and dates for the seminar.

C. NARINO

PA001

Title:	"Construyendo Caminos"	Coverage:	Pasto
Category:	Health (Mental Health)	Duration:	3 months
Direct Bens:	104	Indirect Bens:	416
IDPs:	104	IDPs:	416
Residents:	0	Residents:	0
Prog. Contribution:	4,843	Total Budget:	4,843
Status:	Completed	Disbursement:	4,843

Description (Implementing Partner: Municipal Office of Health)

Project completed prior to the start of current reporting period; follow-up project listed below under PA014.

PA002

Title:	Contingency Planning and Strengthening of Municipal Committees	Coverage:	Pasto Ipiales Taminango
Category:	Community Organization	Duration:	4 months
Direct Beneficiaries:	18	Indirect Bens:	450
IDPs:	3	IDPs:	450
Residents:	15	Residents:	0
Prog. Contribution:	3,716	Total Budget:	5,195
Status:	Completed	Disbursement:	3,716

Description (Implementing Partner: Social Solidarity Network)

Project completed prior to the start of current reporting period.

PA003, PA007, PA008 & PA009

Title:	Leadership Training for IDP Representatives	Coverage:	Pasto, Ipiales, Potosí & Taminango
Category:	Community Organization	Duration:	12 days
Direct Beneficiaries:	129	Indirect Beneficiaries:	129
IDPs:	129	IDPs:	129
Residents:	0	Residents:	0
Prog. Contribution:	2,161	Total Budget:	3,672
Status:	Completed	Disbursement:	2,161

Description (Implementing Partner: Movimondo, SENA, Chamber of Commerce)

Project completed prior to start of current reporting period.

PA004

Title:	Bag Manufacturing Workshop	Coverage:	Pasto
Category:	Income Generation	Duration:	3 months
Direct Beneficiaries:	6	Indirect Beneficiaries:	24
IDPs:	6	IDPs:	24
Residents:	0	Residents:	0
Prog. Contribution:	1,743	Total Budget:	1,985
Status:	Completed	Disbursement:	1,743

Description (Implementing Partner: Catholic Church, AMUDESCO)

Project completed prior to the start of current reporting period; business operational.

PA005

Title:	Fast-Food Small Business	Coverage:	Pasto
Category:	Income Generation	Duration:	3 months
Direct Beneficiaries:	6	Indirect Bens:	24
IDPs:	6	IDPs:	24
Residents:	0	Residents:	0
Prog. Contribution:	1,003	Total Budget:	3,685
Status:	Completed	Disbursement:	1,003

Description (Implementing Partner: Catholic Church, AMUDESCO)

Project completed prior to the start of current reporting period;
business operational.

PA006

Title:	Cement-Block Workshop for IDP Families	Coverage:	Chachagui
Category:	Housing	Duration:	6 months
Direct Beneficiaries:	74	Indirect Beneficiaries:	415
IDPs:	74	IDPs:	0
Residents:	0	Residents:	415
Prog. Contribution:	2,692	Total Budget:	5,473
Status:	Completed	Disbursement:	2,692

Description (Implementing Partner: AFEN)

Project completed prior to the start of current reporting period;
follow-up project listed under PA024

PA010

Title:	Rental Subsidy for Returnees from Ecuador	Coverage:	Pasto
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	35	Indirect Bens:	0
IDPs:	35 (Returnees)	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	1,156	Total Budget:	1,156
Status:	Completed	Disbursement:	1,156

Description (Implementing Partner: Social Solidarity Network)

Project completed prior to the start of current reporting period;
follow-up project listed under PA027.

PA011

Title:	IDP Subsidized Housing – Technical Studies	Coverage:	Samaniego & Taminango
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	1125	Indirect Bens:	0
IDPs:	1125	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	6,297	Total Budget:	6,297
Status:	Completed	Disbursement:	6,297

Description (Implementing Partners: Social Solidarity Network and Municipal Offices):

At the end of the project the following results were achieved:

In the two municipalities listed above, three projects of 75 housing solutions each were presented to the Agrarian Bank for subsidies; one project in Samaniego was approved by the Agrarian Bank and another in Taminango was approved by the Rural Investment Fund (DRI), after IOM re-formatted the project to adapt to the methodology applied by DRI.

PA012

Title:	Red Cross – Outreach Health Services	Coverage:	Pasto
Category:	Health	Duration:	11 Months (extended)
Direct Beneficiaries:	5150 ¹ 3510 1640	Indirect Bens:	0
IDPs:	4088 2808 1280	IDPs:	0
Residents:	1062 702 360	Residents:	0
Prog. Contribution:	34,521	Total Budget:	50,178
Status:	Ongoing (Extended)	Disbursement:	19,140

Description (Implementing Partner: Municipal Office of Health, Colombian Red Cross)

Health is the most often cited priority in Nariño, according to the field survey and to round-table discussions with IDPs; this project aims to work in high-concentration neighborhoods in the southeastern part of the city in health promotion and prevention activities, including dental hygiene and care. As the Red Cross is state-certified to handle first-level medical situation, attention can be provided in these cases. However, the Municipal Office of Health joins the agreement to provide overall supervision and to attend to remittances for second and third-level medical attention.

In the first phase, Household visits were carried out to 418 displaced families and 82 receptor families in Pasto, during which family members requiring medical attention were identified. Also, 347 adults and 488 children have been provided general medical assistance; 1,098 persons were provided nutritional care, follow-up and guidance; 533 children and adults were given a dentistry check-up and assistance whenever needed. For 180 families, a follow-up visit was carried out as deemed necessary by the medical team to monitor a high-risk situation. Finally, 1,566 persons have been referred to expert care, predominantly for nutrition support to infants, followed by dentistry and general medicine.

¹ This column sums the original number of beneficiaries with the expected number to be benefited from the project extension.

In the second phase, people referred by the family healthcare team will receive general medical assistance through Nariño's red cross IPS and the municipal healthcare services. Also, follow up will be provided to the ongoing implementation of the preventive health plan designed for every family. As the exit strategy of the project, IOM obtained a commitment from FOSYGA to continue funding healthcare for IDPs through Red Cross after the project ends.

Beneficiary Profile: The majority of displaced beneficiaries are families uprooted from Putumayo in the last 8–12 months and resettled in the southwestern neighborhoods of Pasto. Although the housing infrastructure in these neighborhoods is relatively solid, the occupancy rates of these homes are high and extreme crowded conditions are prevalent. Most families are either staying with relatives or renting a bedroom. However, an increasing number of beneficiaries in Pasto are from other municipalities of Nariño, particularly in Tumaco and Barbacoas.

Status: An extension for five months was granted to the project.

PA013

Title:	Drug-Use Prevention and Vocational Training for Displaced Youth	Coverage:	Pasto
Category:	Education Income Generation	Duration:	16 months
Direct Beneficiaries:	90	Indirect Bens:	90
IDPs:	80	IDPs:	80
Residents:	10	Residents:	10
Prog. Contribution:	23,662	Total Budget:	67,133
Status:	Ongoing	Disbursement:	18,887

Description (Implementing Partner: Catholic Church – Padres Somascos)

This proponent organization, which has been working with at-risk youths in Pasto for four years through an NGO called "Arca de Noe," requested the assistance of IOM to expand activities to include IDP youth. The project attends youth between 14 and 22 years of age; children under sixteen are provided accelerated education options or tutoring to allow them to obtain a primary or secondary school degree. The project with older youth includes similar education options, but also incorporates a vocational training and entrepreneurial development component during after-school hours.

As of the end of this reporting period, the project was working with 66 persons, including 39 young adults and 27 adolescents. The first group of graduates from vocational training in IT and motorcycle repair graduated in the beginning of November with technical skills and labor orientation. Skills training is accompanied by entrepreneurial training for the older persons, in a course started on November 6 of this year. The youths in this project have received support from the Construyendo Caminos project financed by the Post-Emergency Program and implemented by the Municipal Office of Health; two workshops have been carried out with the youths in self-esteem, conflict resolution and drug-use prevention. Wherever necessary, the Construyendo Caminos is providing one-on-one therapy and family-based support.

Following an early evaluation carried out through interviews with the beneficiaries and IDP leaders, there is concurrence that the project has been very positive, but also a common concern regarding the employment possibilities for these young men and women.

Beneficiary Profile: About 70% of these young people were displaced from Putumayo in the last 16 months; the remaining 30% are from other municipalities of Nariño and have arrived in the last six months. There are three new beneficiaries who have joined the project in the last month; 1 from Samaniego who came to Pasto after a massacre in this department in late September and 2 for Puerres, where military interdiction efforts (including fumigation) have been accompanied by an increase in violence. Less than half of these youths have graduated from primary school. None of the beneficiaries are working at this point and they are facing family pressure to contribute income to the household, alongside difficulties in paying transportation costs to the school.

Status: Beneficiaries are receiving courses on information and technology, bakery and motorcycle mechanics.

PA014

Title:	One-Year Extension – “Construyendo Caminos”	Coverage:	Pasto
Category:	Health (Mental)	Duration:	One Year
Direct Beneficiaries:	1,322	Indirect Bens:	0
IDPs:	850	IDPs:	0
Residents:	472	Residents:	0
Prog. Contribution:	21,129	Total Budget:	28,903
Status:	Completed	Disbursement:	7,804

Description (Implementing Partner: Municipal Office of Health)

This is a follow-up program to the pilot project (PA001) described above. The psychosocial team will carry out follow-up activities with previous beneficiaries, continue individual and family visits and start the entire process with new groups of IDP beneficiaries in Pasto. The team is working also with the productive units and micro-projects sponsored by IOM in conflict resolution, as well as with ICBF “madres comunitarias” and primary and secondary schools.

Through the end of 2001, the project team had located an office (provided for by the Municipal Office of Health) and was working with several different groups. In family and community events, the project has working continuously with 90 persons in a series of 17 group workshops. The project is also working in conflict resolution with 6 IDP associations. Under the component of psychosocial assistance to schools with a high concentration of IDP students, the project is working with four schools, with 40 teachers and more than 250 parents. The psychological team has identified and assisted 45 students requiring one-on-one therapy.

Outside of the school setting, the team has identified or had referred to it, 15 individual cases requiring psychological and/or psychiatric help. On average, each of these patients have already received 3 consultations with professional psychologists. During this quarter and following the Institutional Workshop on Psychosocial Assistance sponsored by the RSS and IOM, the project started to build a more closely coordinated network between the 10 organizations currently working in the area of psychosocial assistance in Pasto.

Following a preliminary evaluation with the beneficiary group, it is evident that the interventions in schools and the recreational/cultural activities at the community level have been most valued by the IDP population. Local leaders, on the other hand, feel that more attention should be given to raising awareness or *sensitizing* municipal authorities and other public officials.

Beneficiary Profile: The project aims to work with the IDP population in Pasto generally, including all age groups.

Status: The project was extended for five months. Since children are on vacation the psychosocial team is implementing recreational activities and workshops as psychosocial interventions during the idle period.

PA017²

Title:	Entrepreneurial Development Workshops	Coverage:	Pasto, Ipiales & Taminango
Category:	Income Generation & Community Organization/Stabilization	Duration:	6 months
Direct Beneficiaries:	270	Indirect Bens:	270
IDPs:	250	IDPs:	250
Residents:	20	Residents:	20
Prog. Contribution:	8,886	Total Budget:	11,951
Status:	Completed	Disbursement:	8,886
Description (Implemented directly by IOM):			

Completed prior to the start of current reporting period

PA018

Title:	Improvements to Educational Facilities	Coverage:	Pasto
Category:	Education	Duration:	6 Months
Direct Beneficiaries:	400	Indirect Bens:	432
IDPs:	240	IDPs:	50
Residents:	160	Residents:	382
Prog. Contribution:	41,822	Total Budget:	95,914
Status:	Ongoing	Disbursement:	14,241
Description (Implementing Partner: Parents' Associations, 3 Schools and Municipal Office of Education)			

This project follows the general strategy for education established in Nariño, in which the Post-Emergency Program provides infrastructure, equipment and supplies to expand coverage in the schools and improve conditions for all students, while the school makes a formal commitment to provide the following services:


- Adult Education and Literacy
- An agreed number of spaces open to displaced children for the next school year
- Accelerated education for these children so as to ensure their academic adaptability to their classmates
- Open Doors policy to allow neighborhood residents to use classrooms and facilities after-school hours for community purposes.

To date, three schools (El Pilar, Nuevo Sol and Enrique Jansen) are receiving support from the Post-Emergency Program in improvements to infrastructure and provision of educational materials. The first phase of the project in which the Program invested funds is nearly complete in all schools; however, more important will be the evaluation of the counterpart contributions to be made by the school. The three schools have already granted new spaces or *cupos* to 87 IDP children and provided them with special assistance to incorporate into their class. Eighty-four adults, all IDPs, are receiving literacy courses at the schools.

² Projects PA015 and PA016 have been absorbed by the departmental micro-credit scheme to be implemented by CORFAS-SEDECOM, as a means of ensuring follow-up and technical assistance to these beneficiaries. Both projects will be reported under PA023 hereafter.

Beneficiary Profile: The children supported through this program are predominantly from Putumayo, though the newly-arrived IDPs from within Nariño itself are also receiving assistance. The participation of these children in school is a very precarious situation; i.e. many of their families are under constant pressure to take the kids from school to avoid education costs or add another income-earner to the family.

Status: Enrique Jensen: The school cafeteria was constructed also a leveling model was drafted. Nuevo Sol: Provision of pedagogical material and furniture for classrooms has been delivered.. El Pilar: Works in the school are delayed due to public order reasons.



Improvement of infrastructure and provision of furniture.



Construction of a multipurpose sport court.

PA019

Title:	Housing for IDPs Subsidies	Coverage:	Pasto, Taminango & Samaniego
Category:	Housing	Duration:	6 months
Direct Beneficiaries:	1250	Indirect Bens:	0
IDPs:	1250	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	40,832	Total Budget:	234,103
Status:	Pending subsidy decisions	Disbursement:	0

Description (Implementing Partner, INURBE and the Municipality of Pasto)

Provided subsidies from INURBE, the Agrarian Bank or RSS, IOM has committed financial resources for 250 families. Two projects in Taminango and Samaniego (150 families) have already been approved. The third project, based in Pasto, did not receive a subsidy from INURBE during the reporting period.

Beneficiary Profile: Most beneficiaries who arrived in the Samaniego and Taminango were displaced from Putumayo in the last twelve months. In Pasto, the beneficiary group has resettled for a longer period of time and has been expectant of the housing project since January 2001.

Status: The project is on hold due to delays by INURBE in call for projects process.

PA020

Title:	Technical Training for IDPs	Coverage:	Pasto
Category:	Education	Duration:	14 months
Direct Beneficiaries:	20	Indirect Bens:	80
IDPs:	20	IDPs:	80
Residents:	0	Residents:	0
Prog. Contribution:	9,013	Total Budget:	25,682
Status:	Ongoing	Disbursement:	6,585

Description (Implementing Partner: Instituto Nacional de Educación y Capacitación)

This project aims to provide employment opportunities for persons who wish neither to become entrepreneurs nor to join the informal market. In the case of the 20 students who have enrolled in this program, each will be trained as professional health workers enabling them to find work in public or private health entities. The group is comprised by 6 men and 14 women who receive training as nursing assistants (14 persons for 3 semesters) and oral hygienists (6 persons for 2 semesters). In order to improve the chances of employment upon graduation, the course has a strong internship component in which students engage in on-site training at selected health centers (public and private).

At present, the course has suffered a reasonable desertion rate of 10% and the remaining 18 students have completed the first semester and entered the second. The students have started their internships at three different public health facilities and have received good evaluations from the professional staff therein. Likewise, their academic performance is high, with the group maintaining a B average overall.

Beneficiary Profile: Several of these beneficiaries were health promoters in Putumayo prior to arriving in Pasto in the last two years; a couple hope to study medicine at the university level once they complete the course. As noted above, the group is predominantly female

Status: 14 women and 6 men are finishing their practical internships as deontology and nursing assistants. The program consisted in three semesters of training.

PA021

Title:	Improvements to Educational Facilities / Programs in Taminango	Coverage:	Taminango
Category:	Education	Duration:	4 months
Direct Beneficiaries:	420	Indirect Bens:	800
IDPs:	340	IDPs:	100
Residents:	80	Residents:	700
Prog. Contribution:	33,993	Total Budget:	39,045
Status:	Ongoing	Disbursement:	26,693

Description (Implementing Partners: Parents' Associations, Local Office of Health, 5 Schools):

Like the program for strengthening educational facilities in Pasto (PA018) described above, these projects include infrastructure and equipment improvements financed by the Post-Emergency Program, coupled with programmatic commitments by the schools to provide adult education, increased access, accelerated learning and an "open-door" policy for displaced families in the surrounding neighborhoods.

This umbrella agreement now includes 4 schools with high numbers of IDP students, a number that is rising continuously according to the overall increase in displaced population in the department. Construction work in these schools began in September, as did two academic programs for IDPs: accelerated learning (leveling)

and literacy courses for adults. At present, construction is completed on three of these schools and beginning of a fourth school in El Remolino.

Beneficiary Profile: IDPs in Taminango are almost exclusively from that municipality, having migrated to Putumayo in waves (according to economic spurts in this department) 5, 8 and 10 years prior. Even those children who attended school while in Putumayo are well-behind Nariño children of the same age, due to difference in the academic level/quality in the two departments. A large percentage of IDP children in the municipal capital of Taminango beg alongside the highway after school; the German cooperation agency GTZ is assisting these children in an attempt to reduce begging.

Status: Celestino Mutis: Construction of multipurpose classroom concluded. Funds were allocated to the school store, which has become a source of income for IDPs families to pay some schooling expenditures incurred by their children.

El Remolino: Construction of multipurpose classroom concluded. The school community is committed to undertake leveling courses for IDPs during the next year.

El Manzano: Construction of multipurpose classroom and sanitary battery (12 units) concluded.

Escuela Manuela Beltran: Construction of multipurpose classroom and provision of school furniture is in process.

Improvement on infrastructure and provision of furniture to



Escuela Integrada del Remolino
Municipio de Taminango.

PA022

Title:	FOSYGA Workshop	Coverage:	Pasto
Category:	Health	Duration:	3 days
Direct Beneficiaries:	140	Indirect Bens:	0
IDPs:	10	IDPs:	0
Residents:	130	Residents:	0
Prog. Contribution:	1,487	Total Budget:	1,487
Status:	Completed	Disbursement:	1,487
Description (Implementing Partner: Ministry and Local Office of Health, Social Solidarity Network):			

Completed prior to the start of current reporting period.

Title:	Micro-credit Scheme	Coverage:	Pasto, Ipiales, Potosí, Córdoba, Taminango, Contadero, Pupiales
Category:	Income Generation	Duration:	1 year
Direct Beneficiaries:	290	Indirect Bens:	1,160
IDPs:	261	IDPs:	1,044
Residents:	29	Residents:	116
Prog. Contribution:	277,480	Total Budget:	436,211
Status:	Ongoing	Disbursement:	134,319
Description (Implementing Partner: Corfas-Sedecom & Fidagros)			

This project was selected in the nationally publicized contest for micro-credit proposals, to work with 290 beneficiaries in 7 municipalities. In the case of Nariño, many of the projects have been formulated already, such that these need only to be revised, approved and the credit disbursed.

Aside from the 100 beneficiaries in Pasto, the pre-selected projects are predominantly agricultural, corresponding to the settlement and vocational patterns of IDPs in Valle del Obando and Taminango. As in Caquetá, the projects are associative, generally, with an average of 6 heads of household partnered in each project.

To date 119 projects, both individual and group initiatives, have been approved and provided a first disbursement or in-kind contribution. Security conditions in Taminango have complicated the development and monitoring of the program there and all projects are on hold at present.

Beneficiary Profile: Twenty percent of the beneficiaries are not registered with the RSS and are vulnerable residents (generally in associative projects with IDPs) or migrated to Nariño on account of fumigation in Putumayo. Most of the beneficiaries were expelled from Putumayo and have been in Nariño for no less than 6 months; as noted previously, increasing violence in Nariño itself, particularly in Barbaças and Tumaco, has generated a new wave of forced displacement. A low academic background characterizes the group, including some cases of illiteracy.

Status: In the next technical committee 104 projects will be submitted for approval.

Title:	Rural Electricity Project (Transformer)	Coverage:	Chachagui
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	74	Indirect Bens:	0
IDPs:	74	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	2,414	Total Budget:	2,414
Status:	Completed	Disbursement:	2,414
Description (Implementing Partner: Municipal Office of Chachagui)			

Completed prior to the start of current reporting period.

Title:	ICBF Activities for IDPs	Coverage:	Pasto, Ipiales, Cordoba & Potosí
Category:	Income Generation, Health & Education	Duration:	1 year
Direct Beneficiaries:	350	Indirect Bens:	120
IDPs:	265	IDPs:	80
Residents:	85	Residents:	40
Prog. Contribution:	102,997	Total Budget:	138,635
Status:	Ongoing	Disbursement:	33,270
Description (Implementing Partner: ICBF Nariño)			

As in the rest of the Program's AOR, the support provided to the ICBF aims to strengthen their activities and increase coverage of IDPs. In Nariño, the program includes Infant-Care centers, Youth Clubs and is scheduled to incorporate a Family Educators component in the next quarter. However, following the survey conducted by the Red Cross (PA012) and the household survey conducted by IOM, it was considered necessary also to provide special assistance to newborns and infants. In Nariño, therefore, coordination with ICBF includes the set-up of two FAMI units that provide regular nutrition supplements and guidance to new mothers and their babies.

The two FAMI units are operational and providing, at present, support to 37 mothers and infants; beneficiaries are provided daily supplements and participate in training workshops on nutrition, health, etc. The infant care centers are also set up already in Pasto, Potosí and Córdoba and the family educators program is operational in Ipiales. Two challenges to the success of these projects, overcome during this quarter, were the difficulty in finding adequate houses for the household-based programs (FAMI and infant care) and a much lower demand by beneficiaries that originally expected. In fact the reduced demand was explained in light of people's uncertainty as to the costs and implications of the services; following an information campaign carried out by ICBF, the Rotary Club and Pastoral Social, the spaces available were quickly assigned.

Beneficiary Profile: ICBF's main beneficiaries are typically family members of households led by women, who require governmental assistance and are seeking a childcare option in order to find full-time employment. Those people selected to work, as promoters under the IOM-sponsored projects, are IDP women heads of household also; 40% of the "madres comunitarias" held this position prior to displacement. Criteria for beneficiary selection were design in coordination with the IDP Federation, REVIVIR.

Status: ICBF is imparting workshops on childcare techniques for IDPs women. Also, implementing NGOs provide psychosocial assistance to children.


Title:	Improvements to Educational Facilities in Valle del Obando	Coverage:	Ipiales
Category:	Education	Duration:	3 months
Direct Beneficiaries:	867	Indirect Bens:	0
IDPs:	59	IDPs:	0
Residents:	808	Residents:	0
Prog. Contribution:	12,471	Total Budget:	17,163
Status:	Approved	Disbursement:	10,402
Description (Implementing Partner: Municipal Office of Education, Parents' Associations and 2 Schools)			

The set-up for this project is similar to that explained under PA018 and PA021 for Pasto and Taminango. In Ipiales, the program will build 110 m2 of new construction to alleviate crowded conditions in Los Chilcos and Perez Pallales and will provide basic equipment to needy students.

In Chilcos, a new lot is being used to build an additional classroom on land that was provided by the Mayor's Office; the construction work is approximately 50% completed. Some 45 IDP children are studying in the school; many of whom arrived after the signing of the IOM agreement and so were provided accelerated learning and an exemption from matriculation fees. The adult literacy program here is scheduled to start in January 2002. In Perez Pallares, construction work started in August and was completed on the 16th of November; the adult literacy program began in this same month. The evaluation of this project has been the highest to date within this model of support to the school system, on account of the high levels of community and local government participation and the excellent response of the school to the counterpart obligations: literacy courses, accelerated learning, special programs for IDP kids, improved quality in education for IDP kids and integration activities between receptor and displaced students.

Beneficiary Profile: These schools are located in the poorest neighborhoods of Ipiales, characterized by a high concentration of displaced and indigenous population. As in Pasto, many of these children face constant pressures to drop out of school.

Status: The project ended with the rehabilitation of two schools Perez Pallares and Los Chilcos.



Improvements on infrastructure and provision of school furniture to Los Chilcos School. Ipiales Municipality

Title:	Popular Research Project with Colombians Repatriated from Ecuador	Coverage:	Pasto
Category:	Social Communications & Peace Promotions	Duration:	4 months
Direct Beneficiaries:	8	Indirect Bens:	32
IDPs:	8	IDPs:	32
Residents:	0	Residents:	0
Prog. Contribution:	9,310	Total Budget:	9,310
Status:	Completed	Disbursement:	7,550

Description (Implementing Partner: Asociación de Trabajadores para una Nueva Colombia, Social Solidarity Network, Defensoría del Pueblo, UNHCR and Municipal Office of the Public Ministry)

Beneficiary Profile: Earlier this year IOM reported the repatriation of 8 families who were refugees in Ecuador, originally displaced from Putumayo. It is not surprising that these families demonstrate a higher degree of vulnerability than many other IDPs in Pasto for two reasons. First, the period of time in Ecuador was longer than one year in which their economic status was deplorable and second, the fact that these families did not return to Colombia on their own accord at an earlier time suggests that they lack a family network to support them in their country. Indeed, these families were provided with emergency assistance for the stipulated 3 month period and then found themselves homeless, jobless and, according to the Colombian Red Cross, in a particularly bad state of health. Moreover, these families were not readily accepted by IDP families and formed a separate organization to represent their interests in Pasto.

While IOM works closely with this group to identify a longer-term productive project, the Post-Emergency Program and the organization of repatriated persons to Nariño (Asociación de Trabajadores para una Nueva Colombia) developed a communication program aimed at strengthening the organization, improving relations with the receptor community and contributing in a meaningful way to the GOC and international community's understanding of the situation faced by refugees and repatriated persons. Four of the eight heads of family sought to work as short-term promoters with the Office of the People's Defendant (Defensoría del Pueblo) Social Solidarity Network, Municipal Office of the Public Ministry and the Local Office of Health (psychosocial program, "Construyendo Caminos"). They worked with a Sociologist from the University of Nariño on an Action-Research project regarding the situation of refugees in Ecuador and the conditions encountered upon return to Colombia. The project has received a good deal of support from the Social Solidarity Network and UNHCR, which has expressed an interest in publishing the results of this "popular study."

Status: Research was done using participative action methodology. The product obtained was a document on the experience as refugees in Ecuador and their experience as returnees. A small amount of funds was allocated to Atucol for their organization to develop a small income-generating project.

Title:	Support to Personería of Tumaco	Coverage:	Tumaco
Category:	Community Organization & Stabilization	Duration:	3 months
Direct Beneficiaries:	5	Indirect Bens:	750
IDPs:	0	IDPs	750
Residents:	5	Residents:	0
Prog. Contribution:	2,007	Total Budget:	2,268
Status:	Ongoing	Disbursement:	1,984

Description (Implementing Partner: Municipal Office the Public Ministry of Tumaco)

Tumaco is a coastal municipality with a predominantly African-Colombian population, marked by territorial disputes between paramilitaries and guerrilla and high levels of production of illicit drugs. Although there was a perception that the municipal capital might be home to a large number of IDPs, the municipal administration did not register any at all. It is rumored that paramilitary influence was heavy, particularly in the Municipal Office of the Public Ministry (Personería). Whatever the case, a change in municipal personnel has brought on an interest by the local authorities to locate and assist IDPs here. The Personería requested basic equipment and logistical equipment to carry out a survey in the area, contact IDPs and reduce fears of registry.

This small budget project has contributed to a much-improved response by the RSS and the local government to the needs of IDPs in this municipality by helping them to locate and organize said population. To date, the project is working with 90 households in community organization and through a series of 9 workshops has concluded in the creation of 3 IDP Associations. These associations are currently developing entrepreneurial proposals for financial support for the RSS, IOM or other donors.

Beneficiary Profile: There are two groups of displaced persons in Tumaco. The first are African Colombian persons from other municipalities in Tumaco, Valle de Cauca and Chocó who came to Tumaco to settle along the Chagui and Rosario river and engage in commercial fishing. As coca production and paramilitary influence increased along these rivers, forced displacement brought many of these IDPs to the municipal capital. Another group are mestizo families who moved from Putumayo to Llorente or Guayacana in movements "sponsored" by the armed groups. Increasing violence in both municipalities has led to a gradual forced migration to the municipal capital.

Status: The project organized the displaced population motivating them to register in the Personeria. Also, the project assisted in the creation of four associations of displaced population which will represent the member interest with NGOs and local authorities. The rate of registration was increase by providing Personeria with IT equipment.

Title:	Cooperation with Pastoral Social in Southern Nariño	Coverage:	Ipiales, Potosí, Pupiales and Córdoba
Category:	Social Communications & Peace Promotion	Duration:	2 months
Direct Beneficiaries:	200	Indirect Bens:	371
IDPs:	150	IDPs:	301
Residents:	50	Residents:	70
Prog. Contribution:	14,188	Total Budget:	17,710
Status:	Ongoing	Disbursement:	10,280
Description (Implementing Partner: Pastoral Social of the Catholic Church – Ipiales)			

This is a two-project agreement that includes the following:

- a) Bi-national seminar on Displaced Persons and Refugees in Colombia and Ecuador; this event is co-sponsored by RSS and UNHCR and will include participation from the Ecuadorian and Colombian government, members of UNHCR and IOM from both sides of the border, national NGOs, church leaders from Nariño and Carchí (Ecuador) and repatriated Colombians.
- b) The second project is directed toward community organization and project identification for internally displaced persons in Valle de Obando. The project will conclude with a socio-economic profile of the IDP population and specific proposals for economic reintegration activities. Under community organization, the project seeks to engage leaders, IDPs and residents, in joint activities, including workshops on conflict resolution and acceptance of IDPs.

The seminar was carried out in November with participation from the Ambassador of Foreign Relations and Bogotá-based staff from the RSS, Defensoría del Pueblo and UNHCR, as well as large number of local authorities and IDPs. The "Memorias" of this meeting will be prepared and distributed in the next quarter. In the second area, the project is working closely with the Local Office of Health and the Hospital of Ipiales to ensure that the social aspects (self-esteem, organization, community-building, etc.) that Pastoral Social is providing to IDPs are coordinated with the professional psychological interventions provided by the hospital. The project has worked with more than 650 persons in five municipalities in psychosocial and organizational events/workshops.

Finally, the team has carried out an economic profile survey with 211 IDP households in Ipiales (69) Córdoba (82) Potosí (35) Contadero (18) and set-up the corresponding database.

Beneficiary Profile: In general terms, Valle de Obando has not received a large part of the new arrivals of IDPs in this year and therefore the beneficiary group is largely comprised by long-term (more than one year) IDPs. The exception is the municipality of Córdoba which borders Putumayo.

Status:

Final disbursement will be granted after completion and delivery of the of bi-national forum. Psychosocial interventions and the socioeconomic profile has been implemented

Title:	Support to IDP Association of Nariño	Coverage:	Department-wide
Category:	Community Organization & Stabilization	Duration:	2 months
Direct Beneficiaries:	30	Indirect Bens:	120
IDPs:	30	IDPs:	120
Residents:	0	Residents:	0
Prog. Contribution:	4,241	Total Budget:	4,241
Status:	Approved	Disbursement:	0

Description (Implementing Partner: IDP Association of Nariño, REVIVIR)

The REVIVIR Federation is an organization comprised by 23 associations throughout the department, primarily Pasto, Taminango, Samaniego and the municipalities of Valle de Obando. The federation's mission is to strengthen the participating associations and promote programs and policies that benefit the IDP population as a whole. The first project of the REVIVIR Federation is supported by IOM through technical assistance; the Plan Padrinos project aims to generate private sector and institutional support for productive projects started by IDPs. To strengthen this project, IOM will assign a full-time technical assistant to the Federation for three months.

A second project is "Strengthening of Boards of Directors of Participating Associations" which seeks to establish an Office/Attention Center for IDPs, to provide support to the 23 associations and to serve as liaison with programs, government and other institutions that work with IDPs.

Beneficiary Profile: Most leaders of IDP associations in Nariño were leaders also in their previous place of residence, Putumayo. They have a higher-than-average academic background and most have completed primary school and studied a couple of years of secondary school. About 40% of the presidents of these associations are women and women are equally represented in the boards of directors and working groups. The leaders of REVIVIR are not engaged in full-time employment due to the demands of their positions.

Status: Project has been canceled. The federation was unable to find facilities to set up the project

Title:	Cooperation with Office Of Health – Taminango	Coverage:	Taminango
Category:	Health	Duration:	6 months
Direct Beneficiaries:	709	Indirect Bens:	0
IDPs:	677	IDPs:	0
Residents:	32	Residents:	0
Prog. Contribution:	40,365	Total Budget:	58,577
Status:	Ongoing	Disbursement:	11,153

Description (Implementing Partner: Hospital of Taminango, Local Office of Health)

Projects PA031 and PA032 are structured similarly to the Health Outreach Project, implemented by the Red Cross in Pasto, although these projects take advantage of some of the early lessons learned in the departmental capital. For example, the project in Pasto ran into serious problems when persons were referred to a medical facility because the medical facility was unable to attend and/or to provide the necessary medications for these referred persons. In Taminango and Valle de Obando, the outreach projects were negotiated directly with the hospitals to ensure follow-up to such cases. The project in Taminango includes a psychosocial and psychological assistance component to be both implemented directly by psychologists in the Hospital and coordinated with ICBF and NGOs working in this area.

Once designed and agreed at the local level, this project was submitted to the Ministry of Health for approval and commitment to provide overall supervision and implement mechanisms for sustainability. The project has been approved under the IOM-Ministry of Health strategic agreement.

Beneficiary Profile: As was the case in Pasto, the outreach component of this project will attend to vulnerable resident families and unregistered IDPs, alongside RSS-registered displaced families. This decision is not without complications insofar as Law 387 does not cover medical costs incurred by patients who are not registered by the RSS. Among the IDP population in Taminango, most were displaced from the southwestern municipalities of Putumayo and a few came from Cauca and Nariño itself.

Status: The deontological unit was delivered and funds were granted for staff salaries to undertake the outreach health campaign. 48 IDPs were benefited with psychological assistance, while 35 were referred for individual psychotherapy. 378 representatives of NGOs and local government participate on the awareness campaign. Also, 661 adults and 105 children were assisted through family health intervention. 711 were assisted with deontological services. 135 patients were referred to a higher level health assistance.

Title:	Cooperation with Office of Health - Valle de Obando	Coverage:	Ipiales, Córdoba, Contadero, Potosí & Pupiales
Category:	Health	Duration:	6 months
Direct Beneficiaries:	1,250	Indirect Bens:	0
IDPs:	896	IDPs:	0
Residents:	354	Residents:	0
Prog. Contribution:	20,608	Total Budget:	35,000
Status:	Ongoing	Disbursement:	8,243

Description (Implementing Partner: Civilian Hospital of Ipiales, Local Office of Health)

This project is modeled after the Red Cross project in Pasto and the Local Hospital project in Taminango, with a focus on family care, health education and early detection. Like the project in Taminango, the direct involvement of the Hospital in the project provides more assurance that a patient remitted to this medical facility by the outreach team will be provided with the medical attention and medications necessary. In the case of the Civilian Hospital of Ipiales, the hospital is certified for all levels of attention (1,2 & 3) and is committed to providing such assistance to the beneficiaries, when necessary.

To date, a professional medical team of 5 persons has been contracted and trained; the team has carried out household visits and provided medical attention to 149 IDP families and 33 receptor families in five municipalities. Through these visits general medical attention has been provided to 118 adult women, 71 adult men, 182 children; oral health services have been provided to some 877 persons; 135 persons have been referred to local clinics or hospitals for specialized assistance; 140 children have been included in the local Development and Growth programs which help monitor nutrition levels and detect diseases prevalent in infants. In the area of psychosocial health, alongside the group activities carried out in coordination with Pastoral Social, the project has carried out individual therapy with 22 persons and provided training to 257 institutional workers on related topics.

Beneficiary Profile: The IDP population in Ipiales has been arriving in small but continuous movements throughout the last year, primarily from Putumayo. Since Ipiales is the gateway into Nariño for displaced people who travel from Putumayo through Ecuador to re-enter Colombia from Tulcán (Carchí) many of these migrants stay in Ipiales. A growing number of IDPs in Ipiales are from other municipalities of Nariño.

Status: The project financed staff salaries for extramural interventions. The hospital contributed with medicines and equipment required to concrete the epidemiological diagnostic. More than 211 families were served by the project.

Title:	Vocational Training Workshop	Coverage:	Potosí
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	281	Indirect Bens:	1,124
IDPs:	125	IDPs:	500
Residents:	156	Residents:	624
Prog. Contribution:	4,667	Total Budget:	7,309
Status:	Ongoing	Disbursement:	4,663

Description (Implementing Partner: Office of Gender and Women, Municipality of Potosí)

Through the provision of training equipment and logistical assistance, this project aims to establish a vocational training unit for women heads of household, directed to build skills in areas that will allow these women to find employment or start their own businesses. The municipality has established a small fund for seed money for small businesses proposed by women trained in this center.

The training team is mobile and ninety percent of the training is programmed to take place in the rural villages. Two IDP women who live in the municipal capital will be provided intensive training to serve as Training Assistants, thereby obtaining permanent employment with the project.

To date, 19 women are receiving technical training and materials/equipment for 3 different workshops have been provided to the Multi-Taller.

Beneficiary Profile: Alongside vulnerable women in rural areas, mostly heads of household, this project will work with a group of adolescent girls in the local high school.

Title:	Community Organization & Leadership Training	Coverage:	Samaniego
Category:	Community Organization & Leadership Training	Duration:	6 months
Direct Beneficiaries:	170	Indirect Bens:	170
IDPs:	140	IDPs:	140
Residents:	30	Residents:	30
Prog. Contribution:	4,512	Total Budget:	5,701
Status:	Ongoing	Disbursement:	2,214

Description (Implementing Partner: Pastoral Social of Samaniego)

At the onset of program implementation in Nariño, the municipality of Samaniego was not on the displacement map. As a result of large-scale displacement from Putumayo to Nariño during this year, however, the numbers have increased exponentially and Samaniego is now the second-largest receptor of IDP population. Like Tumaco, Samaniego is considered a top priority for assistance to be provided by IOM in the second phase of project identification. Also like Tumaco, it is believed that a large number of IDPs in Samaniego are not registered, either for security reasons or because the primary cause of their displacement was fumigation.

The Pastoral Social in Samaniego requested the assistance of IOM to address what it sees as obstacles to economic and social reintegration in the area: First, there is a lack of information regarding the location and conditions of this group, partly on account of the disperse pattern of their resettlement in rural villages, and second, the group demonstrates no organizational skills or tendencies at this point.

The project includes organizational activities in the villages where IDP population has settled, but also the establishment of a center of attention to be managed by the Pastoral Social, where registered and unregistered IDPs can come to contact leaders of the IDP population, as well as to receive information on legal issues, assistance opportunities and local IDP organizations. The project represents an important investment for the Post-Emergency Program in another sense also; provided information on the location of registered and unregistered IDPs and a clearer sense of their transitional needs, IOM will be better able to design an intervention strategy for next year. To date, two outreach workers have been hired and the program has started working with 47 heads of household through individual visits and 8 community organization workshops; 71 families have been registered as IDPs in the Episcopal Conference RUT system and an IDP Assistance Center has been established in the Pastoral Social.

Beneficiary Profile: Many of the displaced people in Samaniego lived in this same municipality ten years ago, but migrated for economic reasons to Putumayo during this period to partake in economic "booms" including coca production.

Status: Results were outstanding; all the project beneficiaries were cover with psychosocial intervention.

PA035			
Title:	Support to the Social Solidarity Network	Coverage:	Department-wide
Category:	Community Organization & Stabilization	Duration:	6 months
Direct Beneficiaries:	65	Indirect Bens:	500
IDPs:	10	IDPs:	500
Residents:	55	Residents:	0
Prog. Contribution:	20,647	Total Budget:	26,835
Status:	Ongoing	Disbursement:	2,068
Description (Implementing Partner: Social Solidarity Network)			

The exponential increase in IDP population in Nariño has created a challenge for RSS that is beyond their current capacity to respond, despite efforts by the organization to expand their staff and improve technology, logistics and organization in the Pasto regional office. This project allows RSS to contract for six months to professionals to support:

- Social and economic integration (economist with experience in micro-credit and vocational training)
- Set-up of Unit for Assistance and Orientation in Pasto (UAO)
- Registry of displaced persons
- Strengthening of the municipal committees for IDP assistance in municipalities with large-scale and recent arrivals of IDPs (Samaniego, Tumaco, etc.)

The economist was hired in October and has participated actively in the joint RSS-IOM micro-credit project and the newly approved project for on-site job training. The second professional was hired in December and has worked with municipal committees.

PA036

Title:	Technical studies and design for potable water in Taminango	Coverage:	Taminango and Diviso, Taminango
Category:	Health	Duration:	1 month
Direct Beneficiaries:	880	Indirect Bens:	3,520
IDPs:	280	IDPs:	1,120
Residents:	600	Residents:	2,400
Prog. Contribution:	3,335	Total Budget:	3,335
Status:	Ongoing	Disbursement:	2,697

Description (Implementing Partner: El Manzano and El Diviso communities, Taminango Major's office)

The continuous arrival of IDPs from the Putumayo region has increased the demand on a already insufficient institutional supply of public goods. This is especially true in the case of the access to potable water. Access to the grid is restricted, not reaching the poverty pockets where displaced population is located. As a consequence those neighborhoods have poor health conditions and epidemics are common. Moreover, water scarcity along with rough soil and weather has prevented communities from starting food security and commercial agricultural projects.

As a first step to solve this problem, IOM will finance the design, blue prints and terms of implementation for a potable water system serving El Manzano and El Diviso communities. As an exit strategy the project will seek funding among governmental and nongovernmental institutions for future implementation.

Beneficiaries Profile: 820 beneficiaries from El Manzano and El Diviso in Taminango municipality, which holds the worst health record in the department.

Status: Team leader has been hired, pending initiation of fieldwork.

PA037

Title:	Improvements to educational facilities/programs in Samaniego	Coverage:	School system in Samaniego Municipality.
Category:	Education	Duration:	3 months (On average)
Direct Beneficiaries:	793 262 211 236 84	Indirect Bens:	0
IDPs:	263 92 71 84 16	IDPs:	0
Residents:	530 170 140 152 68	Residents:	0
Prog. Contribution:	8,922	Total Budget:	46,784
Status:	Ongoing	Disbursement:	1,375

Description (Implementing Partner: Juntas de Acción Comunal, Local Municipality and the Educational Community):

The continuous arrival of IDPs from Putumayo region has increased the demand for an already insufficient institutional supply of public goods in Samaniego. The Education sector has been specially affected due to the increase of IDPs and the inadequacy of most of the school facilities in the municipality. The project aim is to reduce overcrowding by improving 5 school facilities where IDPs are currently enrolled. The main criteria used to select the school were the current and potential increase of IDPs in the area. Also, the improved areas will serve as meeting place for workshops and cultural activities done with the school community:

The following brief provides the location and improvements to be done on each school:

Rural School in El Decio: A currently run-down multipurpose classroom will be repaired and furnished with classroom material and some books. Direct beneficiaries are 75 IDPs, 36 children and 35 adults enrolled. Receptor population comprises 100 children and 40 adults currently enrolled.

Rural school El Motilón: School infrastructure was left unfinished by former administrations. The project will conclude the infrastructure work and will furnish the space defined to be the school lunchroom. Also, a multipurpose classroom will be habilitated for cultural and extracurricular activities. The beneficiary group comprises 92 internally displaced and 170 receptor children.

Rural school Simon Bolívar: The project will furnish the audiovisual center and provide pedagogical material to support the "open doors" program. Also, IOM will provide material required to implement some recreational activities. Beneficiary group comprises 84 displaced and 152 receptor children.

Rural school Tamaná: Former administrations left unfinished school infrastructure in areas design to function as library, multipurpose classroom and school cafeteria. IOM will complete the infrastructure work necessary to provide the services aforementioned at full capacity. Beneficiary group comprises 16 displaced and 68 receptor children.

PA038

Title:	Support to agricultural school with rotating loans for farmers	Coverage:	Department-wide
Category:	Community Organization & Stabilization	Duration:	6 months
Direct Beneficiaries:	318	Indirect Bens:	1,029
IDPs:	143	IDPs:	429
Residents:	175	Residents:	600
Prog. Contribution:	48,764	Total Budget:	73,896
Status:	Start-up	Disbursement:	0

Description (Implementing Partner: Fondo de servicios docentes del colegio, Local Governor's office):

The continuous arrival of IDPs from Putumayo region has increased the demand for an already insufficient institutional supply of public goods in Taminango. The Education sector has been specially affected due to the increase of IDPs and the inadequacy of most of the school facilities to absorb the rise in population. This project aim is to increase quality and quantity of the service provided by Roberto Ruiz Monsalve Agricultural school. Also, a second objective is to provide a potential source of income for the graduating students.

IOM will provide the school with infrastructure and equipment required material for agricultural and livestock management, which required for the practical training of the students. Also, the food produced through this practice will be distributed among students based on need assessment.

IOM will finance the provision of seeds and livestock to create a rotating fund to benefit the future alumni. This mechanism will provide to interested graduating students with the necessary to start-up an income generating activity. The fund will be managed by the teacher's organization, which will approve projects based on a feasibility studies.

Beneficiary Profile: 20 students, heads of households, who will benefit from training and seed capital through the rotating fund. 143 internally displaced from the villages of Manzano, Remolino and El Diviso. 80 youngsters from the receptor community and 75 illiterate adults.

Status: The school managerial committee is discussing upon the best legal figure to create the revolving fund.

PA039

Title:	Support to health clinics in IDP areas	Coverage:	Samaniego
Category:	Health	Duration:	6 months
Direct Beneficiaries:	4,465	Indirect Bens:	2,246
IDPs:	590	IDPs:	0
Residents:	3,875	Residents:	2,246
Prog. Contribution:	13,935	Total Budget:	59,346
Status:	On signature	Disbursement:	0

Description (Implementing Partner: Samaniego's Municipal health department):

As detailed under the Inter-regional Project with the Ministry of Health, IOM works closely with said government agency at the national, departmental and municipal level, to ensure that available funds for IDP health issues are joined to IOM's initiatives. Sub-agreements between IOM and the local offices of health represent a complementary strategy to ensure that IOM and the local offices jointly formulate and submit proposals to the Ministry of Health for joint review by IOM and MinHealth Bogotá-based staff. These steps guaranty that funds from both entities are complementary rather than duplicate.

Under this framework, an intervention is required in Samaniego. Lack of equipment and medicines has prevented the health services in this economically depressed area of providing adequate coverage to its continuously increasing population. The project aim is to increase coverage of extramural interventions of health posts in the municipality, by providing them of equipment such as mobile dental units, minor surgery equipment among others. As a counterpart, the municipality will hire additional staff and has committed to continue financing it after IOM intervention is over.

Beneficiary profile: 75% of IDPs are dispersed in the rural area while 25% live in the Samaniego urban center. Among this population 42% is between ages 18 and 45, while 7% has between 46 and 64 years of age. Only 2% of the population is over 65 years of age.

Status: Agreement to be signed with the municipal health department.

PA040

Title:	Literacy and continuing education for IDP adults "Don Bosco"	Coverage:	Pasto
Category:	Education	Duration:	6 months
Direct Beneficiaries:	611	Indirect Bens:	2,324
IDPs:	216	IDPs:	632
Residents:	395	Residents:	1,692
Prog. Contribution:	11,042	Total Budget:	21,201
Status:	On signature	Disbursement:	0

Description (Implementing Partner: Municipal Education Department):

The continuous arrival of IDPs from Putumayo region has increased the demand for an already insufficient institutional supply of public goods in some areas of Pasto. The Education sector has been specially affected due to the increase of IDPs and the inadequacy of most of the educational programs to absorb this rise in population. Under this framework, Don Bosco school has design an innovative approach to increase literacy campaign among adults. The project is based on recommendations done by UNESCO and will be incorporated into the school curricula as a pilot project for innovation in pedagogy. Under this system the students are able to move from one school in the middle of the year without having to repeat the course. This is ideal for the IDPs and for communities at risk of displacement, which are proven to move at least two times after being displaced.

IOM will provide of 10 computers and the pedagogical material for Don Bosco to implement the project. Also, the municipal education department will contribute with pedagogical material and technical support to implement the project.

Beneficiary profile: The beneficiary group comprises receptor and displaced between 18 and 30 years of age, who had to drop out from school to start providing for their household. The project will also benefit adults who never got the chance to enroll into the regular school system

Status: Agreements with Don Bosco school and the municipal department are on signature.

PA041

Title:	Technical training for youths and adults in Pasto	Coverage:	Pasto
Category:	Education/Income generation	Duration:	One Year
Direct Beneficiaries:	1,636	Indirect Bens:	960
IDPs:	400	IDPs:	960
Residents:	1,236	Residents:	0
Prog. Contribution:	44,244	Total Budget:	121,977
Status:	Ongoing	Disbursement:	0

Description (Implementing Partner: Municipal education department, ITSIN teacher's fund)

ITSIN is currently undertaken a restructuring process aiming to increase quality of the training provided. Currently, ITSIN imparts courses on auto-mechanics, carpentry, and tailoring and industrial mechanics. Due to the scarce funding received from the government, the equipment of the training workshops has not been upgraded in a long time and the broken has not been replaced.

The project aim is to increase quality training by providing new equipment to the mechanical workshop, while enabling the school to profit from the provision of mechanical services to Pasto community. The former will become a sustainable mechanism to obtain the financial resources to refurbish the other workshops. In turn, ITSIN will provide, free of charge, training courses (not only in mechanics but in all the areas) to internally displaced youngsters on the academic year 2002-2003.

Beneficiary profile: Displaced population with ages ranging between 10-24 years of age. Also, significant number of receptor population that did not have opportunity to access the regular schooling system, with no marketable skills to find a job the tight Pasto market.

Status: The purchase process has started by requesting quotes on the mechanical equipment.

PA042

Title:	"Traveling primary school" to reach isolated and disperse groups	Coverage:	Samaniego y Guachevez
Category:	Education	Duration:	7 months
Direct Beneficiaries:	457	Indirect Bens:	1,206
IDPs:	169	IDPs:	360
Residents:	288	Residents:	846
Prog. Contribution:	11,052	Total Budget:	29,014
Status:	On signature	Disbursement:	0

Description (Implementing Partner: Municipal Department of Education and the School Teacher Association):

Continuous arrivals of IDPs from Putumayo region have increased the demand for an already insufficient institutional supply of public goods in some areas of Pasto. The Education sector has been specially affected due to the increase of IDPs and the inadequacy of most of the educational programs to absorb this rise in population.

Under this framework, the Rural school has design an innovative high school curriculum that fits better to the rural lifestyle. Students enrolled under this system receive once a month practical training in agriculture provided by UMATA, on top of most of the regular courses under the urban curricula. Teachers travel once a week to impart classes on the 35 villages covered under the program. However, shortfalls in the budget have prevented UMATA and some teachers to cover the villages as programmed and to provide children with adequate pedagogical material.

The project will provide the school with funding for transportation, pedagogical and agricultural material. In turn, UMATA will provide fortnightly training instead of once a month. The major's office will contribute by financing the salaries of teachers and two laboratories, chemistry and physics. In this way, the project attempts to increase coverage in areas with high number of IDPs and vulnerable population in receptor communities.

Beneficiary profile: Beneficiaries are displaced and vulnerable receptor population dispersed in the rural areas in Samaniego that does not have access to the formal education system. Vulnerability of this population forces children and youngsters to combine their education with income-generating activities.

Status: On signature.

PA043

Title:	Small-loan rotating fund for IDPs in municipal capital of Samaniego	Coverage:	Samaniego
Category:	Income generation	Duration:	
Direct Beneficiaries:	186	Indirect Bens:	0
IDPs:	186	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	19,451	Total Budget:	28,558
Status:	On signature	Disbursement:	0

Description (Implementing Partner: Servicio de Pastoral Social Vicaria San Juan Bautista - SEPASVI, Major's Office and Asociación Comunidad en situación de Desplazamiento - AMDUCOL):

Peasant population displaced to the economically depressed Samaniego, phases a tight labor market, shortage of agricultural land to work and very few income generating possibilities on the commerce sector. In addition, they lack even of the minimal capital required by them to get engaged in self-employment activity.

The project will provide capital to constitute a revolving fund to be managed by SEPASVI in close coordination, for selection of beneficiaries, with AMDUCOL. In its initial, stage the project will support 30 productive projects from the community displaced. The fund will provide to beneficiaries with 70% of the grant on seed capital and 30% in form of loans to be pay back to the revolving fund. The major's office will finance one professional, who will provide technical support for project formulation and follow up.

Beneficiary profile: 30 peasant families displaced to the urban area of Samaniego. As mentioned above, these families have very few opportunities in the urban area if not assisted.

Status: Agreement pending to be signed between IOM and the incumbents.

PA044

Title:	Improvements on School infrastructure in Tumaco municipality.	Coverage:	Tumaco
Category:	Education/Health	Duration:	7 months
Direct Beneficiaries:	5,830 4383 1144 303	Indirect Bens:	160
IDPs:	808 630 113 65	IDPs:	80
Residents:	5,022 3753 1031 238	Residents:	80
Prog. Contribution:	32,997	Total Budget:	57,206
Status:	Ongoing	Disbursement:	0

Description (Implementing Partner: Tumaco Major's office, Teacher's fund from the selected schools and parents)

A continuous arrival of IDPs from rural areas of the Tumaco and the adjacent municipalities has increased the demand for an already insufficient institutional supply of public goods in Pasto. Health and Education sectors have been especially affected, mainly due to the inadequacy of most of the educational and health infrastructure the schools. The project aim is to improve school facilities with the higher number of displaced currently enrolled and with the potential capacity to future migrants. Improvements described above vary by school based on an assessment of needs performed by IOM, the school director and the municipality:

Max Seidel, Instituto Técnico Integrado Nacional (ITSIN : For each school, IOM will finance material and equipment to install 2 sanitary batteries (12 units each). Parents will contribute with labor for the project while the municipality will contribute with some materials and transport for IOM's procurement. Also, courses on waste disposal and maintenance of drainage and sanitation systems will be provided to the schools janitorial unit.

Florida school: IOM will finance material and equipment for 2 new classrooms. The major's office will finance construction of another two classrooms and the salaries of the additional teachers required with the increase in space capacity.

La Libertad School: IOM will finance material and equipment to install 2 sanitary batteries (12 units each). Parents will contribute with labor for the project while the municipality will contribute with some materials and transport for IOM's procurement. Also, courses on waste disposal and maintenance of drainage and sanitation systems will be provided to the schools janitorial unit.

Beneficiary profile: 70 percent of the beneficiaries came from rural outskirts of Tumaco and adjacent municipalities while the other 30 percent provide from Putumayo. The receptor community is population with high levels of malnourishment and health dedicated to fishery, rebusque and shrimp peeling.

Status: Agreements between IOM and the incumbents (Municipality and schools) are on process of signature.

PA045

Title:	Basic communal sanitary infrastructure	Coverage:	Tumaco
Category:	Health and Infrastructure	Duration:	3 months
Direct Beneficiaries:	253	Indirect Bens:	599
IDPs:	253	IDPs	599
Residents:	0	Residents:	0
Prog. Contribution:	11,169	Total Budget:	15,231
Status:	Star-up	Disbursement:	0

Description (Implementing Partner: Junta comunal del barrio Libertadores and Tumaco Major's office)

Barrio Libertadores is a major resettling point for population displaced from the rural outskirts of Tumaco. Today, the number of IDPs accounts for almost one third of people living in the neighborhood. This increase in population has worsened the already precarious sanitary conditions, the area lack of potable water and sewage system. The unhealthy living conditions have triggered outbreaks of cholera, measles, malaria among other diseases.

The project will finance the construction of two potable water reservoirs and two sanitary batteries (12 latrine units each), also including a set of showers. Also, courses on waste disposal and maintenance of drainage and sanitation systems will be provided to the neighbor committee and local authorities. The community will counterpart with labor for the construction while the municipality will provide support with a construction supervisor. By undertaking this initiative on preventive health, IOM expects to observe a significant reduction of disease outbreaks in the area.

Beneficiary profile: Extremely vulnerable population and IDPs, which in its vast majority with low level of schooling mostly dedicated to fishery, rebusque and shrimp peeling.

Status: Logistics for implementation are being coordinated among the incumbents.

Title:	Progressive housing project in Samaniego.	Coverage:	Samaniego
Category:	Health and infrastructure	Duration:	12 months
Direct Beneficiaries:	673	Indirect Bens:	0
IDPs:	325	IDPs:	0
Residents:	348	Residents:	0
Prog. Contribution:	41,090	Total Budget:	73,989
Status:	Start up	Disbursement:	0

Description (Implementing Partner: Samaniego Major's office):

Population displaced to Pasto faces serious difficulties in finding housing solutions. If lucky they are for shelter at friends or relatives houses, which are already overcrowded and lack of minimum sanitary conditions.

Under this context, SEPASVI and the Major's office have identified 100 IDPs and receptor families currently living in extreme conditions. Based on this assessment, the project will finance improvement of housing infrastructure and construction of adequate sanitary units along with cement septic pits for each house. IOM will provide 60 percent of financial resources, the major's office will invest the remaining 40 percent and the population will contribute with labor.

Beneficiary profile: 75 % of the displaced population in Samaniego is located in the rural areas of Samaniego while the remaining 25% lives in the urban sector. Demographically, the 42 percent of the population have between 18-45 years; seven percent range 46-64 years. In terms of displacement, 40 percent reported violence as the main cause, 22 percent due to armed struggle between the actors, 16 percent reported fumigation as the cause for displacement while 22% percent was threatened and force to move.

Status: The incumbents has recently signed the agreement, they are currently working on the logistic arrangement for implementation.

Title:	"Peace forgers" educational project for newly arriving kids	Coverage:	Nariño-Pasto
Category:	Education	Duration:	5 months
Direct Beneficiaries:	255	Direct Beneficiaries:	0
IDPs:	85	IDPs:	0
Residents:	170	Residents:	0
Prog. Contribution:	13,040	Total Budget:	25,944
Status:	On signature	Disbursement:	0

Description (Implementing Partner: Department of Education)

Based on the particularities and vulnerability of displaced population, a local group of teachers has designed an innovative study curriculum for students that had suffered forced displacement. The new study plan has special emphasis on the psychosocial support for children affected by violence. Also, under this plan students can enroll almost at any time of the year providing them with remedial lessons for leveling purposes. It is worth noting, that this project has been recognized, by the Ministry of Education, as one of the twenty best pedagogical innovations of the year.

The project aims to strengthen the ongoing program and to support the opening of a new center. IOM will provide will with audiovisual equipment and pedagogical material required to expand the project to the targeted population. The municipality will contribute with salaries of the teachers and a complement of pedagogical material.

Beneficiary profile: Children between 4-14 years of age displaced from Putumayo and surrounding municipalities of Nariño.

Status: On signature.

D. CAQUETA

CA001

Title:	Basic Housing Solutions	Coverage:	Florencia
Category:	Housing	Duration:	6 months
Direct Beneficiaries:	202	Indirect Beneficiaries:	8
IDPs:	182	IDPs:	8
Residents:	20	Residents:	0
Prog. Contribution:	26,361	Total Budget:	29,053
Status:	Completed	Disbursement:	26,361

Description (Implementing Partner: Fundación El Sembrador)

Projected completed prior to start of current reporting period.

CA002

Title:	Support to IDP Association of Caquetá	Coverage:	Department
Category:	Community Organization	Duration:	One Year
Direct Beneficiaries:	26	Indirect Bens:	4,250
IDPs:	26	IDPs:	4,250
Residents:	0	Residents:	0
Prog. Contribution:	4,405	Total Budget:	4,982
Status:	Completed	Disbursement:	4,282

Description (Implementing Partner: ASDECA)

Projected completed prior to start of current reporting period.

CA003

Title:	Youth Clubs	Coverage:	Florencia
Category:	Education Income Generation	Duration:	3 months
Direct Beneficiaries:	242	Indirect Beneficiaries:	30
IDPs:	220	IDPs:	30
Residents:	22	Residents:	0
Prog. Contribution:	30,464	Total Budget:	40,028
Status:	Extended	Disbursement:	24,877

Description (Implementing Partner: Municipal Office & Corporación Andaki)

This project was created as a follow-up to a Peace Grants initiative sponsored by OTI directed towards youths in Florencia's marginal neighborhoods with high concentrations of displaced families. The youths requested support in establishing new Youth Clubs in those neighborhoods, to substitute the ones that had been excluded from the government-sponsored program. Further, the project includes an agricultural project with older youth as a means of income-generation.

The first phase concluded with the following results: 250 children were provided educational assistance and recreational activities and informal education in an afterschool "club" setting. In the clubs, high-school students for tutoring and recreational activities accompanied the children, and the children received also

psychosocial assistance from a psychologist. In total, 15 youth clubs for children aged 8 – 16 years concentrated in seven neighborhoods in the northeastern part of the city where extremely poor and displaced families are located, were established.

The second project component aimed at benefiting youths over the age of 16 years in agricultural training on a small farm in the outskirts of Florencia. Andakí and the municipality of Florencia supported 25 young persons with continuous technical assistance in the farming of Amazonian fruits, vegetables and garden fruits. Although the project was originally conceived as a means of generating income for the young people, it is now not expected that there will be a profit, largely due to the high number of persons interested and accepted into the project. The beneficiaries and their families have voted to keep the project going and to re-name it: "Farm School", implying that the benefits are purely educational.

Beneficiary Profile: The young people who participate in the project are children in families with a rural background and most of them have lived in Florencia for one or two years.

Status: IOM approved a proposal by Andakí to the benefit of the youths in the "Farm School" in order to extend and expand the farm school project. The idea is to develop a curriculum for the Farm School in order to instruct the youth in agriculture sustainable both environmentally and socially. A technical and pedagogic team is interacting with the young beneficiaries in order to detail the methodology, the pedagogy and the contents of the curriculum. The project is also related to an experimental demonstration farm organized by the UMATA in Florencia at the University of Amazons.



Delivery of school uniforms to
Departmental Government Caquetá



Children wearing their new uniforms

CA004

Title:	Support to IDP and Vulnerable School Children	Coverage:	Florencia, Valparaíso, Cartagena del Chairá
Category:	Education	Duration:	3 months
Direct Beneficiaries:	1200	Indirect Bens:	950
IDPs:	1000	IDPs:	200
Residents:	200	Residents:	750
Prog. Contribution:	67,470	Total Budget:	80,833
Status:	Completed	Disbursement:	67,470
Description (Implementing Partner: Departmental Office of Education)			

Projected completed prior to start of current reporting period.

CA005

Title:	Interinstitutional Forum on New Educational Models for IDPs	Coverage:	Florencia
Category:	Education	Duration:	3 days
Direct Beneficiaries:	101	Indirect Bens:	4,000
IDPs:	20	IDPs:	800
Residents:	81	Residents:	3200
Prog. Contribution:	2,002	Total Budget:	3,723
Status:	Completed	Disbursement:	2,002
Description (Implementing Partner: Municipal Office of Education)			

Projected completed prior to start of current reporting period.

CA007

Title:	Training and Improved Practices for IDP Street Vendors (food)	Coverage:	Florencia
Category:	Income Generation	Duration:	2 months
Direct Beneficiaries:	200	Indirect Beneficiaries:	800
IDPs:	180	IDPs:	720
Residents:	20	Residents:	80
Prog. Contribution:	53,210	Total Budget:	56,996
Status:	Completed	Disbursement:	50.895
Description (Implementing Partner: Fundación Picachos, SENA)			

As recognized within the overall strategy for income generation, many persons are not inclined toward assuming debt or establishing new businesses. However, their mini-businesses can be grown with relatively little training and investment, provided as seed money by the program. In the case of Florencia, a large number of displaced and vulnerable persons (mostly women) generate income through street-vending of food items. This project combines training in recipes, quality service and production, hygiene and basic business skills, with the provision of minor equipment (gas stoves) to strengthen these pre-existing small businesses. The selected beneficiaries of this project are predominantly women, heads of household.


The 200 beneficiaries of this project have received organizational and technical training and have received a large part of the equipment needed for improved food production. The beneficiaries have organized themselves into an association intended to profit the members by purchasing wholesale and lowering costs. Fundación Picachos and the beneficiaries have requested an additional investment from the Post-Emergency Program for a revolving credit fund to be managed first by the implementing agency, but later transferred directly to the Association with loan-management training.

Unlike the micro-credit scheme, the loans projected under this fund are very small (under 50 dollars) and low-risk, but required with urgency. A food vendor requires a loan when he or she receives a large order and does not have the available funds to purchase inputs or requires a new input for a special order. Despite this low risk, the association is requiring that solidarity groups of 3-5 persons take out each loan collectively; these groups have already been formed according to self-selection among the beneficiaries. The model is performing well and to date the recovery rate of credit in this project approximates 95%.

Beneficiary Profile: Sixty-four percent of this group originates from the southern municipalities of Solita, Solano and Curillo where coca production and guerrilla-paramilitary violence is rampant. According to a survey of the entire group, almost three-quarters were landowners prior to displacement with farms of 4 – 8 hectares in size, compared to the average size of 50 hectares per landowner, department-wide.

Status: The project end achieving the following results:

170 and 30 men trained in entrepreneurship skills, conflict resolution and preventive health and waste disposal. These courses were focused in improving managerial aspects of their businesses. The Revolving fund mechanism is in place, having served to all the beneficiaries at least once. Thirty percent of beneficiaries were served more than once.



Equipment delivery: Bakery Cilinder .



Equipment delivery: Ice Cream Car.

CA008

Title:	Organization and Training for IDP Youth	Coverage:	Florencia
Category:	Education Community Organization	Duration:	6 months
Direct Beneficiaries:	150	Indirect Bens:	300
IDPs:	70	IDPs:	150
Residents:	80	Residents:	150
Prog. Contribution:	21,610	Total Budget:	30,147
Status:	Completed	Disbursement:	21,920
Description (Implementing Partner: Local Action Board, Diakonia-Germany)			

Projected completed prior to start of current reporting period.

CA009

Title:	Subsidized IDP Housing – Technical Studies	Coverage:	Florencia, Milán & Valparaíso
Category:	Housing	Duration:	2 months
Direct Beneficiaries:	500	Indirect Bens:	0
IDPs:	500	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	4,592	Total Budget:	4,592
Status:	Completed	Disbursement:	4,592
Description (Implementing Partner: Municipal Offices & Social Solidarity Network):			

Projected completed prior to start of current reporting period.

CA010

Title:	IDP Housing Subsidies	Coverage:	Florencia, Milán & Valparaíso
Category:	Housing	Duration:	6 months
Direct Beneficiaries:	730	Indirect Bens:	0
IDPs:	730	IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	5,965	Total Budget:	30,705
Status:	Ongoing	Disbursement:	5,965
Description (Implementing Partners: Municipal Offices & Social Solidarity Network):			

The Agrarian Bank approved the housing project for the nine resettled families in Milán and the first disbursement to this project was made in December 2001. According to the Agrarian Bank policy, members of the beneficiary households will be contracted as laborers for the construction, guaranteeing some income during this period.

Neither the Florencia housing project nor a Valparaíso project in which IOM did not support the design and formulation, but had offered to provide gap-filling financial assistance, had the project received subsidies from INURBE by the end of December.

Title:	ICBF Activities	Coverage:	Florencia
Category:	Income Generation, Health, Education & Social Communication	Duration:	One Year
Direct Beneficiaries:	3,330	Indirect Bens:	253
IDPs:	2,475	IDPs:	253
Residents:	855	Residents:	0
Prog. Contribution:	53,540	Total Budget:	120,911
Status:	Ongoing	Disbursement:	32,452

Description (Implementing Partners: ICBF Caquetá & Municipality of Florencia):

As part of the national agreement with ICBF, IOM supported the expansion of three regular ICBF activities to ensure coverage of displaced populations: Family Educators (community outreach and awareness-raising on nutrition, family violence, rights and responsibilities of children); Youth Clubs for children and adolescents; and infant care-centers for children 0-6 years of age.

The Youth Clubs component picks up where an IOM pilot-project with Corporación Andakí left off, supporting children in neighborhoods with highest incidence of displacement in Florencia by providing extracurricular activities in the area of sports, art, culture and recreation, as well as vocational training for older children.

A local NGO called Fundación Procrear was contracted by ICBF to work with the youth clubs and facilitators to strengthen the youth clubs program and to include educational projects on new topics such as sexual health and reproduction. Both the youth club and family educators programs are now operational in Florencia. The third component, infant care centers, was modified when the Mayor's Office of Florencia offered to provide land for the construction of a nursery, rather than continue to work in individual households of Nueva Colombia, which are inadequate and unsafe due to substandard housing conditions throughout this neighborhood. The Post-Emergency Program provided financial support for the construction, while ICBF assumed the operational costs.

An additional benefit is the employment of 23 IDPs by ICBF, as promoters and caretakers for these projects.

Beneficiary Profile: The persons benefiting from part-time employment with ICBF are heads of household with high-school diplomas, mostly under the age of 40. Some of the beneficiaries are displaced persons who have declined to register with the RSS due to security concerns and form part of IOM's target population. It was difficult to locate these unregistered beneficiaries and to be certain that they are in fact displaced persons. ASDECA's participation was crucial in this regard.

Status: 200 children are attended by ICBF in the poor neighborhoods in Florencia, of which 30% do not attend school. The children are taught moral values and human rights through recreational, environmental and sport events.

A diagnosis is carried out within the program for family educators in order to characterize the family relations within the displaced communities and also in order to identify cases of violence. The results until the end of June show that there is a high rate of violence towards elder people and towards women.

The program for family educators is somewhat delayed. The goal is to attend 30 families per family educator, but until may, only 15 families per educator were reported.

Title:	Health Outreach Program – Coverage:	Florencia, Valparaíso & Puerto Rico
	Local Hospital	
Category:	Health	Duration: 7 months
Direct Beneficiaries:	3,280	Indirect Bens: 13,120
IDPs:	1,760	IDPs: 7,080
Residents:	1,520	Residents: 6,040
Prog. Contribution:	47,362	Total Budget: 53,899
Status:	Ongoing	Disbursement: 24,732

Description (Implementing Partner: Departmental Office of Health, Municipal Hospitals):


Following the FOSYGA workshop in Florencia, the Malvinas Hospital requested assistance from the Post-Emergency Program to improve the hygiene conditions, the nutrition and household and medical care, among the infants in displaced and poor families. This age group (0-5 years) is particularly vulnerable to malnutrition and illnesses that increase in frequency upon displacement and in the poor sanitary conditions observed in IDP neighborhoods.

The project focus on community outreach through household visits to promote improved practices and identify cases requiring medical attention; these cases are referred to the participating hospitals in Florencia, Valparaíso and Puerto Rico for professional care. The promoter is then tasked with continuous follow-up of each case with the family.

Beneficiary Profile: The criteria for selection of the IDP promoters under this program include: residence in current neighborhood for more than one year, experience in grassroots organization and demonstrated capacity for local leadership. Although some of these beneficiaries were landowners prior to displacement, many were also health promoters, teachers and local leaders.

Status: A first group of medical and paramedical personnel from the Malvinas Hospital has been given training in Bogotá from the Ministry of Health (World Health Organization-sponsored program). At the moment, the same training is given to community leaders from municipalities different from Florencia. This training was delayed due to the insecurity in the department.

The community health promoters have initiated their work, but they were also delayed due to the late delivery of the educational material and attention formularies, that had to be authorized by the Health Ministry.



Workshop organized with communitarian agents



Enrollment test for communitarian agents training

CA013

Title:	Fast-start Agricultural Projects	Coverage:	Milán
Category:	Community Organization/Stabilization & Income Generation	Duration:	5 months
Direct Beneficiaries:	45	Indirect Bens:	20
IDPs:	45	IDPs:	0
Residents:	0	Residents:	20
Prog. Contribution:	22,375	Total Budget:	30,075
Status:	Completed	Disbursement:	22,375

Description (Implementing Partner: Fundación Esawá):

Projected completed prior to start of current reporting period.

CA014

Title:	Adult Literacy and Education	Coverage:	Florencia
Category:	Education	Duration:	8 months
Direct Beneficiaries:	455	Indirect Bens:	302
IDPs:	364	IDPs:	152
Residents:	91	Residents:	150
Prog. Contribution:	47,274	Total Budget:	54,809
Status:	Ongoing	Disbursement:	39,149

Description (Implementing Partner: Instituto de Educación para la Pedagogía y Paz):

According to the household survey carried out by IOM, the rate of illiteracy in Caquetá among displaced persons over 12 years of age is higher than that found among the same group in the other six departments and 2 points higher than the illiteracy rate among the resident poor in Caquetá.

The Ministry of Education approves the methodology applied by the Institute for Education Peace and the Departmental Office of Education supervised the training of literacy promoters. It is estimated that 80 hours of intensive teaching distributed in 2-hour sessions, are required for the student to learn to read and write satisfactorily.


Through the end of the reporting period, literacy promoters had been hired and trained and all materials (modified to be appropriate to the beneficiary group in Caquetá) had been designed and produced; the first cycle was completed and 110 adults learned to read and write in a course lasting 96 hours total. Of this group, 40 are continuing a second cycle, which will allow them to receive a primary-school equivalency degree, validated by the Ministry of Education. A second cycle with 200 new participants was scheduled to begin in January.

In order to work with women heads of household, the Institute hired a caretaker for children aged 6 months to 9 years; the children were looked after in the public school of Nueva Colombia.

Beneficiary Profile: Three-quarters of the beneficiaries selected to work as promoters in the project are IDPs. Sixty percent are women with an average age of 25 and the large majority are heads of household. Prior to displacement, a large number of these promoters were teachers in their communities. Likewise, female heads of household are the predominant group among beneficiaries already signed up for the courses.

Status: The second cycles started as planned with a total of 225 adults benefiting from the program, among them 161 are IDPs. Changes have been made related to the schedule in order to prevent dropouts. It is expected that at least 70 adults will receive a primary-school equivalency degree, validated by the Ministry of Education

The program is coordinated and run by an inter-institutional committee, five student committees and one student council. The work team is constituted by 24 displaced bachelors, 15 ordinary bachelors, 3 teachers with specialization in pedagogy and psychology. Further, one professional has been hired to attend the kids under six years whose parents are participating in the educational program.



Alphabetization campaign session



Beneficiaries graduating after successful completion of alphabetization courses.

CA015

Title:	Ambulance	Coverage:	Florencia
Category:	Health	Duration:	1 year
Direct Beneficiaries:	1,440	Indirect Bens:	0
IDPs:	140	IDPs:	0
Residents:	1,300	Residents:	0
Prog. Contribution:	40,771	Total Budget:	63,802
Status:	Completed	Disbursement:	40,771
Description (Implementing Partner: María Inmaculada Hospital of Florencia):			

Projected completed prior to start of current reporting period.

Title:	Micro Credit Scheme	Coverage:	Florencia
Category:	Income Generation	Duration:	1 year
Direct Beneficiaries:	200	Indirect Bens:	800
IDPs:	180	IDPs:	720
Residents:	20	Residents:	80
Prog. Contribution:	249,782	Total Budget:	368,084
Status:	Approved	Disbursement:	243,526

Description (Implementing Partner: Fundación Ambiental de los Picachos, Universidad de la Amazonia & Fundación para el Desarrollo de la Amazonia):


The three organizations listed above submitted a joint proposal to the contest for a micro-credit scheme based on medium-sized associations and individual businesses in the city of Florencia.

Given the market conditions in Florencia, this project is heavily focused on service areas requiring technical training; for example, the project foresees the development of small businesses for maintenance of computers and communications devices, electrical installations, repair and maintenance of electronic appliances, road repair, block-making, brick-laying, carpentry, commercial painting and gardening. Due to the longevity that characterizes the displacement status of many IDPs in Florencia, micro-credit schemes here are better able to motivate group projects as the beneficiaries have known one another for approximately 2 years and a greater degree of solidarity between them can be expected.


Status: After the initial profile survey of 600 potential candidates and the selection of 200 beneficiaries, until June, 177 micro-credit projects have been approved of which 150 have already received the total amount of seed money and credits. The micro enterprises include small grocery stores, small business for manufacturing, carpentry and bakeries, among others. By the end of July it is expected to complete the target group of 200 beneficiaries.

The main problem found when starting these businesses, was the provision of equipment and other inputs and when it comes to the four associations established, their failure was due to conflicts between the families associated. A more structural problem is the public order and the general economic crisis in the department, something that is affecting the market behavior and consequently, the micro enterprises established through this program.

An important adjustment was made by the "Fundación para el Desarrollo de la Amazonia" in relation to the intervention methodology used, especially in relation to the contents of the training, given mayor emphasis to the identification of the projects, their financial viability and the follow-up.



Informational workshop with beneficiaries



Stocked grocery shop

Title:	Entrepreneurial workshops	Coverage:	Florencia
Category:	Income Generation & Community Organization	Duration:	1 month
Direct Beneficiaries:	200	Indirect Bens:	200
IDPs:	150	IDPs:	150
Residents:	50	Residents:	50
Prog. Contribution:	6,404	Total Budget:	6,404
Status:	Completed	Disbursement:	6,404

Description (Implemented directly by IOM-contracted consultant):


Project completed prior to start of current reporting period.

Title:	Sanitary Units in Schools	Coverage:	Florencia
Category:	Health	Duration:	5 months
Direct Beneficiaries:	3,200	Indirect Bens:	0
IDPs:	700	IDPs:	0
Residents:	2,500	Residents:	0
Prog. Contribution:	22,682	Total Budget:	85,011
Status:	Ongoing	Disbursement:	21,897

Description (Implementing Partners: Fondo de Inversión para la Paz, Municipal Office of Education):

The Municipal Office of Education in Florencia requested the assistance of the Post-Emergency Program to take a first step toward creating "Healthy Schools" in Florencia's southernmost neighborhoods with high incidence of displacement. Many of these schools had insufficient sanitary units or sub-standard hygiene conditions. The project is thought to benefit 10 primary and secondary schools, averaging 320 students per school

Status: In March, a sanitary unit was delivered to the "Las Palmeras" School and by the end of July, further nine sanitary units will be delivered to schools in poor neighborhoods with a high incidence of displacement. One committee for the supervision of the project, integrated by representatives from the community and from the school board, has been established in each school benefiting from the project.



Deteriorated state of bathrooms before project intervention



Bathrooms improved through project intervention

CA019

Title:	Sewage System in Cartagena del Chairá	Coverage:	Cartagena del Chairá
Category:	Health	Duration:	5 months
Direct Beneficiaries:	1,330	Indirect Bens:	500
IDPs:	1,080	IDPs:	50
Residents:	250	Residents:	450
Prog. Contribution:	34,752	Total Budget:	121,697
Status:	Ongoing	Disbursement:	18,677

Description (Implementing Partners: Fondo de Inversión para la Paz, Municipality of Cartagena del Chairá):

This project has a large-scale impact, directly benefiting 266 families in marginal neighborhoods of Cartagena through new access to public sewage. Some 5 kilometers of sewage piping will be installed and 216 household access systems will be installed. A further 50 families are included as direct beneficiaries as the main pipe will be easily accessed by them; these families are considered to have the financial capacity of installing a household connection on their own accord. Some 100 families will benefit indirectly from this project; these are families residing on the Cartagena-side of the Caguán River who have seen their water supply increasingly contaminated as a result of the lack of a sewage system upriver.

Beneficiary Profile: The families benefiting from the project were displaced, mostly from San Vicente del Caguán and other municipalities of Caquetá, almost three years ago. They were beneficiaries of a land-allotment program that provided them with legal title to a plot of land without any public services. Most heads of household work as day laborers in agriculture.

Status: Due to the public disorder, it has been impossible to visit this project. After three months of delay, the construction of the sewage system was initiated though. The construction material is available on the construction site and the project is developing according to a new project schedule.

CA020

Title:	Agricultural Activities with Women Heads of Household	Coverage:	Cartagena del Chairá
Category:	Income Generation & Community Stabilization	Duration:	1 Year
Direct Beneficiaries:	30	Indirect Bens:	150
IDPs:	15	IDPs:	75
Residents:	15	Residents:	75
Prog. Contribution:	30,843	Total Budget:	30,843
Status:	Ongoing	Disbursement:	14,972

Description (Implementing Partners: Local NGO, CIFISAM):


This project aims to reduce poverty and economic dependence in IDP and vulnerable women heads of household. Located in rural areas where the dominant crop is coca, these women have been unable to provide for their families through licit agricultural activities and subsist with incomes well beneath the line of poverty.

Specifically, this project is working with 30 women to set up individual household gardens (vegetables, legumes and fruits), 15 shared-plots for experimentation with more marketable products and 30 chicken pens with egg-producing hens. The project is also creating a revolving fund for the 30 women and provides training so that they can take over fund administration upon completion of the project.

Beneficiary Profile: These women's families reside in three villages on the Cartagena side of the Caguán River in an area where coca plantations are prevalent. Although the area is outside of the demilitarized zone, families live under strict control and in continuous fear of the FARC. On average, these women have four children and provide for at least one other dependent relative.

Status: After the initial training in the development of agricultural businesses and loan management, groups were constituted in the villages of Caño Sucio, Buenavista and Monserrate and manuals in order to regulate the project participation were designed. To date, 15 household gardens and 15 shared-plots have been established and organic technologies and inputs are used.

Additionally, a diagnostic was carried out in order to establish a training program on gender, good manners, coexistence, etc.



Planning meeting with EPCH

CA021

Title:	Youth Leadership Activities in Valparaiso	Coverage:	Valparaiso
Category:	Social Communications & Peace Promotion	Duration:	8 months
Direct Beneficiaries:	150	Indirect Bens:	0
IDPs:	80	IDPs:	0
Residents:	70	Residents:	0
Prog. Contribution:	11,889	Total Budget:	13,210
Status:	Approved	Disbursement:	9,209

Description (Implementing Partners: Parrish of San Isidro Valparaiso):

This project supports the work that the abovementioned parish has been carrying out for three years in urban Valparaiso with some 20 young people, aged 15 to 20 years who study at the only high school in the town. This group of youth leaders has been working in the marginal neighborhood of Las Brisas, home to approximately 80% of the IDPs in Valparaiso. This neighborhood lacks basic social services and infrastructure (electricity, potable water and sewage), as well as assistance and recreational outlets oriented to children and youths.

These 20 young persons and the parish requested assistance from the Post-Emergency Program in order to expand their activities to children and young people in Las Brisas, aiming to work with approximately 80

IDPs and 70 resident families. Although many of the project goals could be classified under Education and Psychosocial Health the focus is predominantly social, aiming to promote integration between IDPs and receptor children. Another important goal is to prevent further recruitment of children by the armed forces, particularly the FARC guerrilla, by building self-esteem and community-based support systems.

Beneficiary Profile: Most of the children in the target group do not attend school, but work at home or as day laborers in agriculture. The IDP families were expelled from other municipalities in Caquetá, including San Vicente del Caguán. The poverty in this neighborhood is extreme.

Status: To date, the project is developing three main activities; the training of 25 youth leaders; the organization of workshops on music and dance; and other activities to reach children from displaced families in the neighborhood "Las Brisas".

An encounter was organized with children from the municipalities of the "Curillo" and "Solita". 100 kids participated in the event where sport and recreational activities were organized, as well as an analysis on the challenges among children in relation to the social situation they are living.

Lastly, music instruments have been bought, as well as material to the dancing groups and educational material for the training groups.

A priest from the San Isidro Parrish, who is accompanied by a teacher and two members from the coordinating youth council, coordinates the work.

CA022

Title:	"Multiactiva" Popular Coop.	Coverage:	
Category:	Income generation	Duration:	6 months
Direct Beneficiaries:	350	Indirect Bens:	1490
IDPs:	280	IDPs:	1210
Residents:	70	Residents:	280
Prog. Contribution:	36,285	Total Budget:	43,211
Status:	Ongoing	Disbursement:	26,061

Description (Implementing Partners: (Los Picachos Environmental Foundation)

Leaders from internally displaced and vulnerable population, from 9 of the most economically depressed sectors in Florencia, identified the need for a stabilization credit line service. The purpose of this credit mechanism is to provide small loans for the families to meet their basic needs while they found a stable source of income. Also, this financial instrument will support future productive projects by providing an alternative for meeting basic needs without expending project's seed capital to cover daily expenses (This has been found to be a major source of failure for this projects).

Micro credits will be channeled through a cooperative comprising 350 families of internally displaced and resident poor. "Los Picachos" foundation will provide technical assistance and managerial support the cooperative in instituting the credit line as a solidarity revolving fund mechanism.

Beneficiary Profile: Beneficiaries are internally displaced and vulnerable population from Florencia, living as extended families. Forty percent of the households have the mother as the head of the family

Status: The beneficiaries are receiving technical training in cooperative management. The financial software to follow up on the credits is being installed. The project has provided with micro credits 80 percent of the beneficiaries.

Title:	Institutional strengthening to Social Solidarity Network (RSS)	Coverage:	Department wide
Category:	Peace promotion and Social communication	Duration:	6 months
Direct Beneficiaries:	22	Indirect Bens:	11,241
IDPs:	0	IDPs:	11,241
Residents:	22	Residents:	0
Prog. Contribution:	9,071	Total Budget:	12,848
Status:	Ongoing	Disbursement:	5,387

Description (Implementing Partner Social Solidarity Network-Caquetá)

Currently, the RSS office present technical and logistical difficulties resulting in serious delays in registering and assisting IDPs. This is due to obsolesce of the IT hardware and software (Lack of the standard format for registration from RSS) and the poor training of staff in charge of registration. This major structural flaw is causing delay on the attention of registered displaced population and sub-registration to the extent that people is discouraged to enter the system based on the complaints heard from the currently registered. In order to correct this flaw, IOM will provide Personerías with computers and printers to be used exclusively for IDPs registration. In turn, the RSS and UNHCR will enforce the personeros skills in proper registration of IDPs and on how to use the registration database. The Personerías to participate in the project were selected based on the following criteria.

1. Located in a high receptor municipality.
2. Obsolete IT equipment.
3. Municipality cannot afford to purchase new equipment.

Beneficiary Profile: Direct beneficiaries will be the bureaucrats that register IDP claims. However, the most benefited are the indirect beneficiaries, population presently and potentially displaced to Caquetá

Status: Computers have been purchased and will be given to the Personerías on the following weeks.



To school material for PDI implementation



Delivery of material to school beneficiaries

Title:	Continuing education for IDPs in Florencia	Coverage:	Caquetá
Category:	Education	Duration:	6 months
Direct Beneficiaries:	600	Indirect Bens:	0
IDPs:	200	IDPs:	0
Residents:	400	Residents:	0
Prog. Contribution:	23,249	Total Budget:	53,931
Status:	Ongoing	Disbursement:	0

Description (Implementing Partners: NGO Father Luis Ruiz):

It has been noted that forced displacement reduces significantly the opportunity to finish high school studies. This is mainly due because young adults lack of resources to finance their education while local schools faces an overwhelming increase in the demand for their services, which institutions cannot afford. This project aim is to provide an alternative to population that has to work but does want to continue their studies. In coordination with the local Education authorities, a nivel course will be provided on Colegio Ciudadela Siglo XXI. This mechanism allows students to complete the equivalent of two years in the regular system in 6 months. On the first semester, the project will produce 70 graduates from high school, while 230 adults will be level up two years. The formative curricula will be completed with cultural and sport activities.

Beneficiary Profile: 600 adults divided in 400 residents and 200 displaced on conditions of extreme poverty.

Status: Enrollment process and purchase of materials have already started.



Continuing education on primary and high school courses.

Title:	Water supply system for northeastern commune in Florencia	Coverage:	Florencia
Category:	Health	Duration:	6 months
Direct Beneficiaries:	1124	Indirect Bens:	0
IDPs:	150	IDPs:	0
Residents:	974	Residents:	0
Prog. Contribution:	35,796	Total Budget:	55,672
Status:	For signature	Disbursement:	0

Description (Implementing Partners: Empresa de Servicios Florencia S.A.)

IOM will upgrade the municipal water disposal network, reaching the northeastern commune of Florencia. The project will improve sanitary conditions of 15 neighborhoods were resident poor and internally displaced live. This initiative will not only provide funding for infrastructure but also will assist community efforts oriented toward a responsible use of the water sources and a regular maintenance of the system.

Beneficiary Profile: The project will reach will benefit on of the poorest neighborhoods in Florencia. This commune comprises vulnerable receptor population and IDPs from the rural outskirts of Florencia.

Status: Agreements pending to be signed




Photo left:
Reservoir used to wash cloth



Photo Right
Polluted well use as a source of water for household needs


Title:	Improvement of "Colegio Ciudadela Siglo XXI"	Coverage:	Northeastern commune in Florencia
Category:	Education	Duration:	4 months
Direct Beneficiaries:	1520	Indirect Bens:	800
IDPs:	255	IDPs:	400
Residents:	1265	Residents:	400
Prog. Contribution:	78,793	Total Budget:	78,793
Status:	For signature	Disbursement:	0

Description (Implementing Partners: Colegio Ciudadela Siglo XXI):

Colegio Ciudadela Siglo XXI, located in the northeastern commune, provides education to population in the lowest two income brackets, including a significant number of IDPs. Despite being the biggest facility in the area, the school has not been operating at full capacity. The lack of resources has prevented school administration from finish building the cafeteria, laboratories, computer lab and recreational spaces. Local government estimates that school facilities will be finished at the end of 2003. A second problem is the dramatic increase in rate of dropouts and failing grades observed in the last two years. Attempting to solve the problem, the school community drafted a plan to increase the parent's involvement in their kid's education and to include pedagogical innovations to the current curricula. However, public resources are being allocated in finishing infrastructure work, leaving the community with no found to finance their reform plan. IOM will provide resources to implement the curricula reform by providing materials and technical assistance to put it in place.

Beneficiary Profile: The group comprises resident poor kids and internally displaced children from the rural outskirts of Florencia.

Status: Agreement arrangements are being coordinated with the schools



Current state: Unfinished infrastructure to be used as school cafeteria



Current state: Unfinished infrastructure to be used as a computer lab.

Title:	Electricity project in Nueva Colombia	Coverage:	Florencia
Category:	Housing	Duration:	2 months
Direct Beneficiaries:	1100	Indirect Bens:	0
IDPs:	370	IDPs:	0
Residents:	730	Residents:	0
Prog. Contribution:	44,463	Total Budget:	169,314
Status:	For signature	Disbursement:	0

Description (Implementing Partners: Electrocaquetá):


The project aims to connect 1100 families of Nueva Colombia neighborhood to the electric grid. This area of the city has become the major receptor of displaced population. The project will be co-finance by IOM, Electrocaqueta and the beneficiaries. Electrocaqueta will contribute by financing the main network, technical labor and equipment for domestic connections. In turn, IOM will provide material for domiciliary connections while the community will pay the access fee. This project will reduce in 80 percent the installation cost to be bore by the community in order to access to the grid. A share of the monies saved through the intervention of the project will be invested by the community in improving a piece of public property (to be selected) in the neighborhood.

Beneficiary Profile: 1100 poor residents and displaced population employed in the informal commerce and domestic services (laundry, babysitting and household maintenance).

Status: The agreement is pending to be drafted. Electrocaqueta has already started installing the primary network.



Illegal connection to the electric grid



Nueva Colombia Area: Household to be benefited with legal connection to the grid.

E. VALLE DEL CAUCA

VA001

Title:	Social and economic reinstatement of afro-Colombian women	Coverage:	Buenaventura
Execution Partner:	AMUCIB		
Category:	Income Generation	Duration:	11 months
Direct Beneficiaries:	18	Indirect Beneficiaries:	85
IDPs:	18	IDPs:	58
Residents:	0	Residents:	0
Prog. Contribution:	11.836	Total Budget:	16.100
Status:	Completed	Disbursement:	11.850

Description: The project objective is to contribute to the emotional stability and the nourishment of 18 families of an afro-Colombian community, displaced victims of the armed conflict. This will be done through the development of a productive agricultural and livestock project based on traditional production practices developed in the rural zone of the Colombian Pacific region, supplemented with the activity of retail sale of food products.

In addition, the project will maintain a bank of agricultural seeds and of livestock to serve as a basis for these families when returning to their place of origin, thus facilitating they may continue with their traditional production practices. Lastly, a commercialization strategy will be developed with 40% of production, supplemented with the sale of vegetables, fruits, fast food, beverages and sweets, as income generation that will enable them to cover their basic needs.

Beneficiary Profile: The 18 household head women beneficiaries of the project with AMUCIB and displaced from the Sabaletas River, are basically women of a humble economic level, women from the rural areas of Buenaventura, living at the riverside, that as of 1999 due to the confrontation with the so-called Autodefensas Unidas de Colombia (AUC) and as a result of the group massacre of 10 peasants and other disappearances, the families decided to move into the urban outskirts of Buenaventura. The sons and husbands of a number of them were killed. They moved to the upper part of the same municipality seeking safety for their families and looking for means of survival while displacement lasts. The 18 direct beneficiary women and their families have their minds clear on their return as soon as security conditions in the zone have improved.

Family components of the persons assisted by the project are distributed as follows: 19 adult women, 19 underage women, 13 adult men (sons, husbands, nephews, etc.), 25 underage men, that is, 58 persons are assisted by the project as indirect beneficiaries.

These women have undergone for some time now a process of organization. They are members of the Community Councils of the Rivers, which purpose is to improve the quality of life of its members and support the advance in the processes of property titles that may enable them to have legal access to the lands where they have lived through generations.

Status: The project is concluded and both agricultural and the technical assistance has been provided for. Out of a total of 19 women benefited from the project, four have expressed their wish to leave for Cali and other two will return to their places of origin. Nevertheless, the remaining group will incorporate other displaced families in order to continue with the original project idea that has served as a means of therapy and reestablishment of their rights and dignity.

An additional component was added to the first two mentioned due to the risk of deterioration of the environment and consequently of the health of the beneficiaries and especially the children, and that is basic sanitation.

The project closed on the 15th of June 2,002.



Construction of pig farming facilities -
Buenaventura



Follow-up interview with a beneficiary -
Buenaventura

VA002

Title:	Legal and Psycho-social community Model for the Displaced Population	Coverage:	Santiago de Cali
Execution Partner:	SOLIVIDA		
Category:	Health and Community Stabilization	Duration:	10 months
Direct Beneficiaries:	150	Indirect Beneficiaries:	600
IDPs:	104	IDPs:	416
Residents:	20	Residents:	80
Prog. Contribution:	26.946	Total Budget:	36.387
Status:	Completed	Disbursement:	26.580

Description: The Projects seeks the development of a community strategy for legal and psycho-social assistance for displaced and receptive people located in the District of Agua Blanca, communes 13, 14, and 15, especially the districts Marroquín II and III, Manuela Beltrán, El Poblado I and II, Comuneros, El Retiro, an invasion sector in Sardi and Charco Azul, in search of improving displaced persons capabilities to have access to justice, to exercising their social rights, and to the resources of government and community assistance. In addition, it tries to reduce the psycho-social impact of displacement, improve the capability to identify and support persons in the relocation processes, making emphasis on legal and social issues, as those of mental health.

Beneficiary Profile: Most of the people assisted by the project come from the Pacific region of Cauca, especially from López de Micay, Iscuandé, Bocas de Satinga (Nariño), Buenaventura (rural zones), Gūapi (Cauca), Mocoa and a few from Antioquia. Lately it has been verified that some families come from the displacement of Naya (Cauca and Valle). Families have an average of 6 members, however, some families have 9-10 persons, mainly with a large component of children in charge of one household head, sometimes a grandparent that as a result of rural violence has to take charge of the grandchildren, or just to resolve the sustenance of their children keeping them far from the zones of conflict. People are basically afro-Colombian, settled in invasions of the District of Agua Blanca with hardly no white people coming from other zones of the country.

Status: Finished

Title:	Assistance to Displaced Families for Income Improvement	Coverage:	Santiago de Cali
Execution Partner:	Life, Justice and Peace Commission – Cali Diocese		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	100	Indirect	400
IDPs:	80	Beneficiaries:	320
Residents:	20	IDPs:	80
		Residents:	
Prog. Contribution:	19.201	Total Budget:	37.469
Status:	Ongoing	Disbursement:	15.095

Description: The objective is to provide integral assistance to IDPs, mainly youngsters living in the district of Agua Blanca in the area of Terrón Colorado. This is to be done by developing training programs in arts and trades, managerial skills, and technical support to start-up their own productive projects that will help them to improve the quality of life of their families. The project is ought to impact highly vulnerable zones of the city of Cali, places with an important flow of violence-displaced persons. In addition and in order to motivate the community to accept these groups, both receiving and displaced persons have been involved in the projects. Finally, the project will establish a "Center of Services for Income Generation" to be operated by the executing institution.

Beneficiary Profile: Persons attending the project are mainly young displaced residents from the sectors of Terrón Colorado and the district of Agua Blanca in Pízamos, currently with no secure economic support, living out of informal activities as street sales or activities of the so-called "economy of search". There is an important number of beneficiaries, 23 families, living at an invasion located in the sector of Palmitas, a part of Pízamos in the District of Agua Blanca, prevailing housing made out of rush matting, wood and cardboard, with no basic public utilities, including urban transportation service.

Status: An extension in the execution of this project is estimated to be required; its dynamics has been rather time-consuming due to security problems causing a slowdown in the rhythm of the programs as a result of the tension lived in the districts where it is being developed.

At present, 200 persons have been trained in technical and vocational workshops and seven collective initiatives are established, such as the design of t-shirts by a break-dance group from the neighborhood, an underwear factory, a barbershop, etc.

The workshops have been moved out of the "Agua Blanca" district due to the public order.

At this moment, the implementing agency is supposed to deliver the last financial and qualitative report in order to close this project.



Training in food production. Cali



Training in sawing, Cali

Title:	Community Strengthening, Sensibility and Awareness of the People Concerning the Conflict	Coverage:	Agua Blanca District, Santiago de Cali
Execution partner:	Life, Justice and Peace Commission – Cali Diocese		
Category:	Community Organization	Duration:	12 months
Direct Beneficiaries:	100	Indirect	400
IDPs:	80	Beneficiaries:	320
Residents:	20	IDPs:	80
		Residents:	
Prog. Contribution:	8.497	Total Budget:	26.429
Status:	Completed	Disbursement:	8.332

Description: The objective is to promote communities to work towards a coexistence in peace, the commitment to transform conflicts, to strengthen the greeting pastoral wherever it is listened, to orient and assist victims of conflicts and families displaced by violence through motivation and advice, accompanying them in their transit from being displaced by violence to become normal citizens. The project develops activities to strengthen community organization by means of recreation and artistic events, workshops on Human International Law and Resolution of Conflicts. Community kitchens will also be organized as models to promote solidarity, to favor community organization, procuring food support to the children of the sector thus facilitating their permanence within the education system, and to adults to have access to food at minimum costs. The Catholic Church contributes with food and provisions to be transformed in cooked goods that are ultimately sold or given out (according to family conditions) in the community pot.

Beneficiary Profile: The beneficiaries are displaced families living in the sectors of Terrón Colorado and Pizamos, the latter in the District of Agua Blanca, families arriving mainly from Putumayo and the zone of distension, and also from Antioquia. These are mainly white people with less demanding social network support than that of black people resident in Agua Blanca. In addition to violence-displaced persons, the project has incorporated receiving persons within its benefits.

Status: Initially it was estimated to train approximately 100 persons, but in the end, 200 persons were trained in conflict resolution, Human Rights and coexistence. Additionally, workshops were organized in 53 schools in order to sensitize the children about internal displacement. It is worth mentioning that through the project it was possible to succeed in formulating peace agreements between six gangs from the neighborhood, that were kept until the assassinate of "Monseñor" Isaías Duarte Cancino.

It has also been possible to achieve a greater acceptance from the residents in Pizamos and Terrón of the new families, normally families displaced due to the armed conflict.

The project finished in July 2,002.



Workshops on children rights - Cali

VA005

Title:	Sanitary Adequation for "la Ralladora" Shelter	Coverage:	Tuluá
Execution Partner:	Social Solidarity Network		
Category:	Infrastructure	Duration:	2 months
Direct Beneficiaries:	356	Indirect Beneficiaries:	0
IDPs:		IDPs:	0
Residents:	0	Residents:	0
Prog. Contribution:	4.132	Total Budget:	5.002
Status:	Completed	Disbursement:	4.072

Project completed prior to start of current report period

VA006

Title:	Training to the Public Ministry Representatives	Coverage:	42 Municipalities of Valle del Cauca
Execution Partner:	Social Solidarity Network		
Category:	Support to Municipalities with IDPs attention	Duration:	2 days
Direct Beneficiaries:	65	Indirect Beneficiaries:	3.000
IDPs:	0	IDPs:	20.043
Residents:	65	Residents:	0
Prog. Contribution:	1.004	Total Budget:	1.692
Status:	Completed	Disbursement:	952

Project completed prior to start of current reporting period

VA007

Title:	Investigation on Trafficking Vulnerability of Displaced Population	Coverage:	Santiago de Cali
Execution Partner:	Esperanza Foundation		
Category:	Community Stabilization	Duration:	10 months
Direct Beneficiaries:	310	Indirect Beneficiaries:	2.480
IDPs:	288	IDPs:	2.300
Residents:	72	Residents:	500
Prog. Contribution:	11.354	Total Budget:	19.063
Status:	Completed	Disbursement:	12.217

Project completed prior to start of current reporting period

Title:	Integral Attention Program for 80 Families Displaced by Armed Conflict in the Municipality of Cali	Coverage:	Santiago de Cali
Execution Partner:	Foro Nacional por Colombia / Fundación para Orientación Familiar (FUNOF)/REDES		
Category:	Health, Income Generation and Community Stabilization	Duration:	12 months
Direct Beneficiaries:	80	Indirect Beneficiaries:	400
IDPs:	80	IDPs:	400
Residents:	0	Residents:	0
Prog. Contribution:	109.036	Total Budget:	138.415
Status:	Ongoing	Disbursement:	101.953

Description: The project seeks the implementation of an integral attention model for a group of 80 families settled in the city of Cali, involving 3 components:

- (1) Economic stabilization: an entrepreneurial model will be implemented with the establishment of 3 economic programs of association enabling employment and income generation.
- (2) Psychosocial recovery: a psychosocial intervention model will be developed to enable emotional recovery and the strengthening of the family, the community and social network.
- (3) Political reevaluation, activation and strengthening of intervention instruments created to assist this problematic as set forth by Law 387 of 1997 (National Law orienting the system of Assistance to Displaced Persons). A process of education will be undertaken to enable social and political recovery of citizen conditions, the construction and consolidation of a better organization, the development of skills to be a part of public matters within its social-political surroundings, and its consolidation as multipliers of the process of contribution to the reconstruction of the social network.

In addition, the project involves systematizing and socialization of the experience to contribute to the development of strategies towards the strengthening of the practices of integral intervention.

Beneficiary Profile: People assisted by the project are violence-displaced persons settled in the city of Cali for more than two years and having expressed their willingness to remain definitely in Cali. A 50% of these families come from Cauca and Nariño, 20% from Putumayo and 30% from different places including the Pacific region of Valle del Cauca. Their displacement was caused by direct threat from guerrilla groups, in some cases massacres perpetrated by such groups against family groups, and in a few cases of attacks from the AUC.

Status: The project is in its last month but had difficulties in completing the number of families estimated to participate in the project (80) as some of them did not agree on the model to generate income-generating projects used in the project, i.e. cooperatives. Nevertheless, today the number is complete and the beneficiaries are working in the following initiatives:

- "Coomercampo": Mobile units in order to sale of vegetables in different neighborhoods every Wednesday to Sunday.
- "Serviambientales": This association is working on two fronts: 1) gate keeping and security; and 2) gardening.



Street Grocery store Cali

VA009

Title: Integral Assistance in Sports, Recreation and Culture for Violence-Displaced Families **Coverage :** Caicedonia.

Execution Partner: Instituto Municipal de Deportes y Recreación (IMDERCAI)

Category: Education **Duration:** 12 months

Direct beneficiaries: 1.796 **Indirect Beneficiaries :** 4.150

IDPs: **IDPs:**

Residents: **Residents:**

Prog. Contribution: : 20.235 **Total Budget::** 31.380

Status: Ongoing **Disbursement:** 17.360

Description: The development of a sports, recreational and cultural plan is pretended for children, youngsters and adults resident in the rural zone of the municipality of Caicedonia, Valle, affected by the conflict generated by subversive groups, seeking to develop within the community of the rural zone of the municipality through a formative sport those recreational and cultural activities rooted within the region as an alternative for peaceful coexistence.

The few possibilities the rural communities of Caicedonia now have to meet and share any type of activity, be it of a political, development, or cultural type has been reduced by the strong pressure of outlaw groups present in the municipality that have caused a significant number of persons to move into the municipality without there being any evidence among the authorities of their displaced condition. Thus the project seeks to help overcome fear and make persons still residing in these rural zones to feel supported, and that children may at least have happy memories of this time of intervention, which also coincides with hard tension in their Municipality.

Beneficiaries: The Project is executed by IMDERCAI, a decentralized institution of the Municipal Administration of Caicedonia, that seeks to assist during the year of duration of the project 1,796 persons from the rural areas, the same that are suffering within their region the tense situation of ongoing combats between the AUC and the guerrilla, where most of the people are young and a minor percentage adults.

Status: The project is in its closing stage and has achieved many cultural results such as dancing or sport groups. The tension in the area and the threats from the different armed groups continue but the community is resisting. In June, encounters were organized in order to close and evaluate the project and material was delivered in order to promote the continuation of the project in the 20 villages participating in the project in the Municipality of Caicedonia. The project has been widely accepted by the communities and spaces for interaction and dialogue have been created



Cultural activities held at Aures village – Municipio de Caicedonia

VA010

Title:	Social-Economic Stabilization of 24 displaced Families in the Municipality of Tuluá	Coverage:	Tuluá
Execution Partner:	Social Solidarity Network, Carvajal Foundation		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	24	Indirect Beneficiaries:	96
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	26.068	Total Budget:	34.749
Status:	Ongoing	Disbursement:	19.213

Description: The project seeks to contribute to the insertion and social-economic adjustment of displaced persons at their new environment, by training and support, psycho-affective and income generation components through: (a) Sensibility workshops, (b) Educating displaced persons in their roles as citizens, knowing and applying their rights and duties, (c) Promoting good intra-family relationships and the good use of free time with creative and educational activities, (d) Encouraging the spirit of business and creativity to identify business opportunities, (e) Training and supporting the displaced in the feasibility of their idea of a business, from the technical, economic and marketing point of view, and (f) Providing advice to future business people in the pre- and post establishment stage of the business, for the execution of investment plans and the correct use of economic resources according to the project.

Beneficiary Profile: The project is conceived to assist 24 families living in a lodging located in the city of Tuluá. These families are of rural origin and lived in the central mountain range. Two years ago they were displaced due to threats, fear and some of them were victims of the massacres where they lost part of their families, and left looking for refuge.

Status: 21 small family businesses are now up and running and the other three families have not yet completed their business plan. The project is now entering the last stage, which is to monitor, to do a follow-up and to accompany the businesses already constituted. As a result of the monitoring process it has been possible to establish that out of the 21 micro-businesses running, nine of them are producing good results; four are considered as stable; and eight are failing. A follow-up has been done on these micro-enterprises in order to avoid the same mistakes in the future and in order to see if adjustments can be made to make them successful.



Street vendor - Tulua



Provision of equipment and stock to a productive project- Tulua

VA011

Title:	Study and Feasibility of Productive Projects for Displaced Persons	Coverage:	Cali
Execution Partner:	Social Solidarity Network, Carvajal Foundation	Duration:	14 months
Category:	Income Generation	Indirect Beneficiaries:	760
Direct Beneficiaries:	190	IDPs:	
Residents:		Residents:	
Prog. Contribution:	151.585	Total Budget:	424.718
Status:	Ongoing	Disbursement:	98.289

Description: The project objective is to support the process of economic reinstatement of violence-displaced persons settled in the city of Cali, through an integral process of psychosocial support, centered around the economy, and that will provide the necessary tools to attain a social-economic stability within their new context.

It seeks to encourage the go-ahead spirit among participants to facilitate the establishment of their own business, starting with the idea of establishing a future business and guiding them towards valuing the idea according to the demand of the market, in order to determine the feasibility or not of the future business.

Beneficiary Profile: People participating in the project during its year of execution are 190 displaced families, temporarily located in Agua Blanca.

Status: The project has executed 64% of the total of activities planned and 44% of the beneficiaries have detailed their business ideas divided as follow: 70% of the ideas detailed by the beneficiaries are commercial; 20% are in the service area; and approximately 10% are in complementary businesses.



Inauguration of a microproject - Cali



Meeting with beneficiaries in Cali

VA012

Title:	Strengthening of the Unit of Attention and Orientation (UAO)	Coverage:	Buenaventura
Execution Partner:	Social Solidarity Network (Buenaventura)		
Category:	Institutional Strengthening	Duration:	6 months
Direct Beneficiaries:	517	Indirect Beneficiaries:	2.068
IDPs:	2.843	IDPs:	11.372
Residents:	0	Residents:	0
Prog. Contribution:	3.073	Total Budget:	9.232
Status:	Completed	Disbursement:	3.073

Description: The project shall provide the Social Solidarity Network's Unit of Attention and Orientation (UAO) with the means, such as computers, chairs, desks, TV and VHS in order to fulfill the accomplishment of the objective to improve the registration of the IDPs. An assessment is also considered to establish improvements in the attention to displaced persons once the execution term has been completed. It is worth noting that the project is born out of the needs identified from the displacements generated by massacres occurred in the zone of the Alto Naya during May 2001.

Beneficiary Profile: Persons to be assisted by UAO are all violence-displaced persons, reported and non-reported before the authorities in Buenaventura, mainly displaced from the Pacific coast region both of Valle del Cauca and of Cauca, making special emphasis in assisting 2,843 displaced persons of the zone of Alto Naya that came to the city of Buenaventura on January 13-28 and April 11-12. These persons were displaced by the AUC that were in conflict with guerrilla groups permanently settled in the zone and seeking control over the territories.

Status: The idea was to donate the equipment to the UAO in Buenaventura in December in change of an analysis on the displacement in Buenaventura, so that the UAO can continue with the registration process and improve the attention to the IDPs. The analysis was delivered in the end of April under the title "A characterization of the forced displacement in the municipality of Buenaventura" and the intention to donate the equipment to the UAO in Buenaventura is now being evaluated at the central office in Bogotá. The UAO has succeeded in register more and more displaced persons every month and at the end of February they reported to have a total of 6,751 IDPs in the municipality of Buenaventura.

VA013

Title:	Logistics Support to the Municipal Committee of Assistance to the People	Coverage:	Buenaventura,
Execution Partner:	Personeria del Pueblo / Red Cross		
Category:	Support to Municipalities with IDPs	Duration:	6 months
Direct Beneficiaries:	517	Indirect Beneficiaries:	2.068
IDPs:	2843	IDPs:	
Residents:	0	Residents:	
Prog. Contribution:	3.530	Total Budget:	21.402
Status:	Completed	Disbursement:	2.840

Description: The objective is to provide support to the Red Cross and the Municipal Office of the Public Ministry through the delivery of equipment and furniture such as computers, chairs and printers, required for a good quality development of actions addressed to displaced people. The Project was identified through the Committee of Assistance to Displaced People in Buenaventura.

Beneficiary Profile: People to be assisted by the Red Cross and the Municipal Public Ministry are all violence-displaced people reported and non-reported before the authorities of Buenaventura. They come mainly from the Pacific coast region, both of Valle del Cauca and of Cauca, with a special emphasis to assist 2,843 displaced persons from the zone of Alto Naya in the city of Buenaventura during the periods between January 13-28 and April 11-12. These persons were displaced by the AUC (Self-Defense Groups) who entered in conflict with guerrilla groups that have permanently been within the zone seeking control of the territories. (This project was implemented in coordination with the project VA012, as the beneficiaries are the same.)

Status: As well as in project VA012, original idea was to donate the equipment to the Red Cross and the Mayor's Office in Buenaventura in December in change of an analysis on the displacement in Buenaventura that was to be done in coordination with the Social Solidarity Network, so that these actors can continue with the attention activities to the IDPs. The analysis was delivered in the end of April under the title "A characterization of the forced displacement in the municipality of Buenaventura" and the intention to donate the equipment to the Red Cross and the Mayor's Office in Buenaventura is now being evaluated at the central office in Bogotá.



Provisión of equipment to Personería in Buenaventura

VA014

Title:	Welcoming Center for Violence-Displaced Persons	Coverage:	Santiago de Cali
Execution Partner:	Paz y Bien Foundation		
Category:	Community Stabilization	Duration:	12 months
Direct Beneficiaries:	60	Indirect Beneficiaries:	240
IDPs:	60	IDPs:	240
Residents:	0	Residents:	0
Prog. Contribution:	18.903	Total Budget:	30.372
Status:	Ongoing	Disbursement:	18.914

Description: The project seeks to provide temporary shelter during the reception, orientation and support to displaced persons arriving at the District of Aguablanca and the Ciudadela Desepaz. The objective is to provide immediate assistance and to facilitate reinstatement. At the same time, work is to be done based on their expectations and needs in looking out for solutions to their geographic, familiar, social and cultural uprooting. Also, work is to be done to study alternatives for their return

and guaranteeing them less crowded places. Tasks will be developed towards self-managing economic undertakings within the scope of the economy of solidarity.

Beneficiary Profile: A number of 37 families have been assisted in an integral manner. Most of them own small-sized farms and have recently arrived in Cali, without great social support networks. Most of the women (including their minor children) have scarce schooling and some are illiterate, without skills other than those they still have of their rural activities such as agriculture and cattle raising, coming from the Departments of Cauca, Putumayo and some areas of the Pacific.

Status: The physical installations are up and running and the "Welcome Center" has already benefited a total of 125 displaced families. The spaces for laundry and food preparation are not only an asset for the beneficiaries, but are also generating an additional income for the centers that is reinvested in the assistance to the IDPs. The personnel working in the centers are also giving support in terms of therapy, accompaniment and support in visits to the governmental institutions.

Additional results are the improvement of the support and acceptance of the arrival of IDPs to the district, but the public order "Agua Blanca" and in special the murder of a man in a situation of displacement is still causing great frictions between the IDPs and the receptor community.

VA015

Title:	Improvement of Living Conditions, a Strategy to Prevent Displacement and Promote Return to the Rural Zone	Coverage:	17 Veredas of the Municipality of Caicedonia
Execution Partner:	Caicedonia Municipality		
Category:	Health	Duration:	12 months
Direct Beneficiaries:	245	Indirect Beneficiaries:	980
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	24.729	Total Budget:	31.387
Status:	Ongoing	Disbursement:	7.931

Description: This project pretends to provide health and education assistance and strengthening of community organizations of people in risk of displacement of the rural zones of the municipality of Caicedonia, as a way to build-up conditions to dishearten group migration of families in high-risk. In addition, it seeks to benefit returning families. The Project also pretends to promote measures of prevention regarding alcoholism, drug addiction, and delinquency among young people, to recover mental health through therapy, increase levels of participation, and regain confidence and hope in a peaceful coexistence.

Beneficiary Profile: The project will basically assist families of the rural area of the municipality of Caicedonia. They are small-size landowner families, living in the rural areas for more than 35 years, most of them linked to processes of colonization. These families have been strongly opposed to displacement. However, the reports of the municipal public ministry show a number of 85 families temporarily located in the municipality and that will also be assisted by the project. These families have been displaced "drop-by-drop" for two years (at the time massacres started in the interior of the Department), and although they have tried to return, each time the situation becomes tense they return to the municipality seeking social support for them and their families.

Status: The training cycle of health promoters and community planners is completed and various meetings with the project team and personnel from ASCOFAME have been held with the purpose of identifying the population to attend in the rural zones. The project was delayed due to the rupture of the peace process, but the attention activities have recently restarted. So far, 150 families have been identified and visited.

In relation to community participation, workshops on two of the four thematic areas have been organized, i.e. leadership and self-knowledge.

VA016			
Title:	Workshop on Integral Health Care for the Displaced Population	Coverage:	Tulúa and Santiago de Cali
Execution Partner:	Ministerio de Salud / Secretaría Departamental en Tulúa y Cali		
Category:	Health	Duration:	1 month
Direct Beneficiaries:	108	Indirect Beneficiaries:	3.000
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	1.817	Total Budget:	1.817
Status:	Completed	Disbursement:	1.177


Project Completed prior to start of current reporting period

VA017			
Title:	Economic Reactivation By Strengthening the Chain of Production of Fruit Trees	Coverage:	Jamundí, Ginebra, Buga, Tuluá, Riófrio and Trujillo.
Execution Partner:	Secretary's Office of Agriculture and CENCOA (Federación de Cafeteros)		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	112	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	54.233	Total Budget:	168.754
Status:	Ongoing	Disbursement:	22.282

Description: The objective is to increase competitiveness in the production-chain of cold weather fruit crops (blackberries, *lulo* and *tomate de árbol*) through the implementation of a program to strengthen technologies, production, research, as social and financial strengthening, supporting organizations of small producers in Department of Valle del Cauca. There are both governmental counterparts and implementing partners from the private sector that seek to support 385 families of the municipalities of Jamundí, Ginebra, Buga, Tuluá, and Riófrio. During the execution-period, organization and production initiatives are expected to be integrated. Strengthening of the interpersonal relations in the neighborhood is also promoted in order to be able to resist better against the armed groups in the area.

Beneficiary Profile: Project beneficiaries are small fruit growers living in areas with an extended incidence of outlaw groups. These are struggling families facing a strong risk of displacement; they produce their crops in a disorderly manner and with an indication of marketing weaknesses.

Status: So far, eleven organizations have been attended through the project, benefiting a total of 412 persons. An initial situational analysis was done and workshops have been organized in the issues of human and individual development; and transferal and adaptation of production techniques. Further, advances have been made in the design of a rotation fund and of a series of new workshops. Additionally, the implementing agency has given technical accompaniment to each productive unit.



Beneficiary meeting in Caicedonia

VA018

Title:	Development of Productive Violence-Affected Rural Zones Towards the Return and Retaining of People in Risk	Coverage:	Caicedonia
Execution partner:	Caicedonia Municipality		
Category:	Income Generation	Duration:	1 year
Direct Beneficiaries:	200	Indirect Beneficiaries:	5000
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	36.429	Total budget:	42.682
Status:	Ongoing	Disbursement:	14.571

Description: The objective is to benefit 200 displaced families in risk of displacement from the rural zones of the Municipality of Caicedonia by strengthening the social network of those affected by forced displacement, guaranteeing them the possibility to remain within the rural zone. This will be done by promoting small-scale self-sustaining agricultural production units and improvement of the income; promoting growing crops with the option of marketing abroad and also generating job options for non-qualified manpower.

Beneficiary Profile: The Beneficiaries are peasants living in 20 different areas in the municipality of Caicedonia. Most of them have endured displacement, in view of the tense situation lived in the foothills, mainly the zone Sevilla-Caicedonia, where attacks against civil population have increased. These persons have expressed their fears for the selective massacres occurring in the region during the last two years.

Status: The project has progressed slowly due to the public order, the reason why the personnel initially hired for the project execution resigned. Nevertheless, after at last having been able to hire the personnel needed for the implementation and after having adjusted the activities, the project is now up and running and advances have been made in relation to the programmed activities. For example, seed and breeding animals have been delivered to 154 families in 11 of the 19 villages planned. It is also worth mentioning that it has been necessary to organize training sessions with the beneficiaries that were originally not planned for.

The beneficiaries have participated in the project to a wide extent and have expressed that they feel strengthened and supported and are willing to resist the pressure from the armed groups and to continue in the municipality.

VA019

Title:	Strengthening of Municipal Transparency	Coverage:	Buenaventura
Execution partner:	Ministerio del Interior		
Category:	Community Stabilization	Duration:	12 months
Direct Beneficiaries:	761	Indirect Beneficiaries:	6202
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	37.981	Total Budget:	37.981
Status:	Ongoing	Disbursement:	10.396

Description (Completed): The objective is to improve transparency and capacities of the Municipal Corporation to assist displaced and receptor communities by: (1) improvement of procedures to provide services emphasized on requirements of displaced people; and (2) the implementation of participation procedures as Citizen Supervision. The recovery of elements such as confidence (social capital) is expected to strengthen transparency of the local public management and that this may turn into the better assistance of violence-displaced people, including its involvement in decision-making to their own benefit.

Beneficiary Profile: The project beneficiaries are 6,443 violence-displaced persons living in Buenaventura and in an indirect way all the people of the municipality. Around 300,000 dwellers will be accounted for as "diluted beneficiaries".

Status: The project proposal was designed and socialized with the municipality under the coordination of the implementing agency. In fact, the project is cofinanced with the Municipality. So far, an analysis of the personnel needed has been done, the terms of reference have been detailed and the project personnel has been trained.



Follow-up meeting with
the major in
Buenaventura

Title:	Assistance to 60 Families Returning to the Municipality of San Pedro	Coverage:	Municipalities of San Pedro
Execution Partner:	Instituto Mayor Campesino IMCA		
Category:	Income Generation and Community Stabilization	Duration:	1 year
Direct Beneficiaries:	60	Indirect Beneficiaries:	240
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	39.630	Total Budget:	111.958
Status:	Ongoing	Disbursement:	18.301

Description: The objective is to support the return of 60 families displaced by the conflict to their places of origin, which is implemented by the organization "Instituto Mayor Campesino" (IMCA), a Jesuit community located in Buga, with the support of the Social Solidarity Network (RSS), the community and the IOM/ USAID Program. The support provided to the peasants involves the following elements: (1) psycho-affective assistance; (2) reinforcement of community issues; (3) Humanitarian International Law; and (4) strengthening of the process of agricultural production for self-supply upon return and projects to produce extra supplies for economic commercialization.

Beneficiary Profile: Beneficiaries are peasants temporarily living in the municipality of San Pedro, displaced since August 1999 by massacres perpetrated by the AUC in the rural zone of Buga in limits with San Pedro, and also due to the threats and risks to their lives.

Total number of direct and indirect beneficiaries is approximately 300 members of displaced families, with a high percentage of grown-up adults, men and women, landowners, with poor schooling and a considerable number of school-age children without any system of schooling, this situation mainly the result of the culture of working the land that does not require of a school education.

The IMCA has requested the French Red Cross to support the return in order to accomplish a more peaceful environment and respect the beneficiaries' human rights.

Status: Seeds, tools and other inputs for the production have been delivered and the purchase of breeding animals has been initiated. A social worker and a technician have given psychosocial accompaniment. The project is delayed for more than three months due to internal problems at the implementing agency and the difficulties to detail the contract with the RSS.



Project
beneficiaries-
San Pedro

Title:	“We are the Living Memory”	Coverage:	Sevilla
Execution Partner:	Haceres y Sueños Foundation		
Category:		Duration:	6 months
Direct Beneficiaries:	70	Indirect Beneficiaries:	280
IDPs:	35	IDPs:	140
Residents:	35	Residents:	140
Program Contribution:	36.765	Total budget:	47.516
Status:	Ongoing	Disbursement:	29.651

Description: The project objective is to develop an education proposal for 50 older men and women displaced by the violence and resettled in the municipality. This will enable them to recognize their “knowledge” and experiences of life as an invaluable cultural legacy that will vindicate their lives as useful and needed human beings. Also, the reconstruction of the social network to retransmit it to 200 displaced and non-displaced boys and girls from the rural zones of Bugalagrande, Andalucía and Tuluá, as a result of the massacres that took place in the central mountain range and the ongoing threats to the life of the peasants.

Beneficiary Profile: The beneficiaries are landowning peasants that were forced to abandon their land two years ago and who have seen their sons and grandsons being killed. These persons live in precarious economic conditions, in dependence of their families, now impoverished. They are used to work the land and cannot adapt that easily to the life in the city and that undermines them as human beings as they feel unproductive and society makes them feel useless. The IOM-USAID project is studying the possibility to give additional support to this group to improve their life-quality in a sustainable manner.

Status: The older men and women, participants in the project are recovering their dignity and self-esteem through the project where they teach and tell the children about the history and myths from the region. They have been able to reach 800 school-aged children in several schools, even though it was originally planned to reach only 200 children. Strong relationships have not only been built between these two generations, but the whole community and the teachers are recognizing the work done by these older people.

At the moment, the project is analyzing the possibility to coordinate activities with other projects (VA028, VA021 and VA030) in order to find productive alternatives for the beneficiaries in this project. For example, it has been able to identify several beneficiaries from this project, VA028 and for VA030, for a housing solution, where the municipality is donating the parcels, the RSS is contributing with basic sanitation and the IOM is building 25 new houses.



Horticulture project for the elder- Sevilla



Follow-up visit to the elder - Sevilla

VA022

Title:	Post-Emergency Assistance Program for Violence-Displaced Children, Young and Families	Coverage:	Cali, Buga, Tuluá, Jamundí and Buenaventura
Execution Partner:	Instituto Colombiano de Bienestar Familiar (I.C.B.F.)		
Category:	Health and Education	Duration:	18 months
Direct Beneficiaries:	1.154	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	105.339	Total Budget:	213.922
Status:	Ongoing	Disbursement:	71.140

Description: This project with the ICBF works on the following issues: i) the creation and/or strengthening of centers of integral assistance to the family; ii) the extension of the coverage of integral assistance to displaced boys/girls under 7; iii) the promotion of personal and social development of boys/girls and youngsters 7-18 years old; iv) in coordination with the health sector, the promotion and strengthening of physical and psycho-social programs for displaced people; and v) the involvement of displaced mothers and men to learn tasks and promotion of the community. These components are being developed with boys and girls, displaced youngsters, altogether with their families and receptive communities of the municipalities of Cali, Buga, Tuluá, Buenaventura and Jamundí.

Beneficiary Profile: The IDPs and the beneficiaries from the receptor communities have the following characteristics: i) children 4-6 years old; ii) boys/girls and youngsters 7-18 years old; iii) women, men and families located in marginal districts of above-mentioned municipalities. It is important noting that the cities of Tuluá and Buga will develop the project in each of the lodgings with a considerable number of displaced persons.

Status: Five centers for the integral attention to IDPs have been repaired and equipped for the optimal functioning when it comes to prepare food for the children benefiting from the project and for recreational and therapeutic activities. Also, the project is contributing to the maintenance of several so called "community mothers".

VA023

Title:	Strengthening of the Office of the Negotiator of Peace	Coverage:	Cali
Execution Partner:	Gobernación del Valle del Cauca		
Category:	Support to municipalities with IDPs attention	Duration:	8 months
Direct Beneficiaries:	120	Indirect Beneficiaries:	18.500
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	43.337	Total Budget:	62.626
Status:	Ongoing	Disbursement:	33.089

Description: As the unit responsible for displacement issues at the Governor's Office, it has been decided to strengthen the Peace negotiator's Office in the department of Valle del Cauca with human resources, equipment and other inputs needed. This is also done in order to strengthen the leadership and organization of the departmental and municipal Committees for Assistance to Displaced People.

The Peace negotiator's office is also the unit serving as secretariat by guarantying and motivating the participation in the departmental and municipal Committees for Assistance to Displaced People; giving follow-up to commitments undertaken; organizing training in human rights and law; and encouraging the construction of departmental Plan of Action for the assistance of IDPs.

Beneficiary Profile: Project beneficiaries are 32,000 IDPs currently settled in the Department of Valle del Cauca, who will be accounted for as 'diluted' beneficiaries. Direct beneficiaries are the members of the departmental and municipal Committees for Assistance to Displaced People.

Status: Nine municipal Committees for Assistance to Displaced People have been established and in addition, several national institutions with offices in the department have been motivated to integrate the Plan of Action for the assistance of IDPs. Accompaniment has been given in several activities, such as the release of hostages and three returns of IDPs and training has been organized in the issues of financing, project formulation, international humanitarian law, among others.

Also, it has been possible to complete a diagnosis on the displacement in the department and monthly documents on the political situation and its influence on displacement.

Lastly, a new proposal presented by the executing agency has been presented in order to get wider project impact and an increase in the coverage.



Assisted return of displaced families to Florida municipality

VA024

Title:	Formulation of Projects of Urban and Rural Housing	Coverage:	Buenaventura, San Pedro, Caicedonia and Trujillo
Execution partner:			
Category:	Housing	Duration:	2 months
Direct Beneficiaries:	1.420	Indirect Beneficiarios:	
IDPs:	284 families	IDPs:	1.420
Residents:		Residents:	
Program Contribution:	8.808	Total Budget:	8.808
Status:	Completed	Disbursement:	8.808

Project completed prior to start of current reporting period

VA025

Title:	Integral Training to Resident and Displaced People Living in Rural Zones	Coverage:	Buenaventura
Execution Partner:	Matia Mulumba Institute		
Categoría:		Duration:	9 months
Direct Beneficiaries:	420	Direct Beneficiaries :	1260
IDPs:		IDPs:	
Residents:		Residents:	
Program	36.988	Total Budget:	52.435
Contribution:			
Status:	Ongoing	Disbursement:	35.950

Description: The project will train and support the presentation of project proposals of 420 members of violence-displaced families from rural areas and of families residing within the rural zone of the municipality of Buenaventura, for which a fund is available to finance small initiatives. In addition, self-esteem will be promoted, as well as the spirit of leadership and self-management of displaced families or in risk of becoming displaced in order to support them in the search for alternatives that will enable them to live in appropriate conditions within their own territories.

Besides training, two multiple rooms will be rebuilt and endowed each with a capacity for 50 persons in order to accommodate displaced and non-displaced persons coming from the riverside and rural areas to receive training at Aldea Matia Mulumba, and also to have the possibility of accommodating groups of displaced people in transit or while the emergency lasts.

Beneficiary Profile: The project beneficiaries are 420 peasants of the rural areas of Buenaventura, and some of them are displaced persons and others are people resisting in their places of origin. These are organized in groups, and some of the leaders have experience in land-title projects.

Status: The construction and equipment of the multiple task rooms is completed and all workshops were carried out as planned. At the moment, the community is developing an initiative for the promotion of the international humanitarian law and protection of the human rights and is lobbying for the initiative among the UN agencies and other institutions present in the department. Unfortunately, the public order in the area has putting obstacles to the organization of meetings.

However, it has been possible to advance in the establishment of several productive projects and in total, the project execution has been carried out to a 90.91%.

VA026

Title:	Integral Assistance to Violence-Displaced Persons, based on Options of Employment	Coverage:	Buenaventura
Execution Partner:	CECAN		
Category:	Income Generation	Duration:	1 year
Direct Beneficiaries:	200	Indirect Beneficiaries:	800
IDPs:	200	IDPs:	1.000
Residents:	0	Residents:	0
Program Contribution:	176.267	Total Budget:	332.645
Status:	Ongoing	Disbursement:	137.500

Description: The project is aiming at making operational a series of actions tending to promote the social-economic stabilization of displaced families living in settlements in Buenaventura. The components are as follows: (1) occupational training and educational leveling; (2) income-generating alternatives; (3) advice and support; (4) creation of a rotation fund; and (5) individual and family assistance.

The project involves the identification and dynamics of employment possibilities, self-employment and/or income generation in family or association projects for displaced people, having in mind the stabilization needs at the new settlement or the new return.

Beneficiary Profile: 200 displaced families will be benefited from the project. These are peasant and fishermen families with an average of seven children that have lived on the Pacific coast and arrived to the municipality of Buenaventura approximately two years ago, although there are also IDPs from the last Naya displacement. These IDPs live at cordons of poverty in the municipality of Buenaventura and are not concentrated in shelters but live in the homes of relatives or friends as their social network of support is really important.

Status: The project is benefiting 262 IDPs whom are assisted through the assessment of the viability and sustainability of business proposals presented by the same beneficiaries. 126 beneficiaries have been given credits and the fund is recovering some of the financing in order to help other families. Seed-money has been granted to 27 initiatives.



Banana street vendor - Buenaventura



Chontaduro street vendor- Buenaventura

		VA027	
Title:	Training in Agricultural Practices, Poultry and Organic Agriculture	Coverage:	Barragán and Tuluá
Execution Partner:	Social Solidarity Fund		
Category:		Duration:	4 months
Direct Beneficiaries:	105	Indirect Beneficiaries:	420
IDPs:	65	IDPs:	260
Residents:	40	Residents:	
Program Contribution:	16.061	Total Budget:	24.699
Status:	Completed	Disbursement:	16.127

Description: The Project will train 40 persons residents of Barragán-Tuluá in poultry practices: handling fattening of chickens and egg-laying hens, and another 65 farmers of Barragán in compost and pick-up crops, through two courses: one in the urban area of Barragán, Learning Unit of San Juan de Barragán with 40 beneficiaries, and the other in the rural area of La Bolsa with 25 beneficiaries. This initiative seeks to strengthen the interchange of communication between peasants in the area that had been broken by strong tensions generated by outlaw groups operating in the central mountain range and that remain within the zone.

Beneficiary Profile: The beneficiaries are peasants displaced two times to the municipality due threats of their lives. However, this group of people has exerted a strong "resistance" and their displacement periods have been relatively short. Their bonds of solidarity make them move in groups and not individually. They have lost their crops and breeding animals at the different places of displacement. They are persons with a poor schooling and families of 5 persons in average.

Status: All activities planned are completed and the equipment for the breeding animals is installed and the production and commercialization process has begun in order to make the project sustainable.

The training process was completed with the distribution of certificates to all participants in an official closing ceremony. Thanks to an excellent project administration of the funds, it was also possible to buy additional equipment and material in order to even further improve the quality. In the same way, it was also possible to edit and print 100 copies of a publication where all issues treated during the training process were detailed.

VA028			
Title:	Integral Intervention Proposal for Displaced People with a High Degree of Vulnerability	Coverage:	Tuluá, Buga, San Pedro and Sevilla
Execution Partner:	French Red Cross		
Category:	Income Generation and Health	Duration:	14 months
Direct Beneficiaries:	850	Indirect Beneficiaries:	3.400
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	115.000	Total Budget:	301.435
Status:	Ongoing	Disbursement:	46.000

Description: Project objective is to develop an "integral intervention proposal for displaced people with a high degree of vulnerability" in the municipalities of Tuluá, Sevilla, Buga and San Pedro, providing overall health care to displaced, receptive and resistant people, including extramural assistance and involvement with current system. Further, the project will support the process of economic reactivation and prevention of risks on community destabilization by means of a strategy of psychosocial support and social integration of displaced and returned people with high economic and social vulnerable conditions.

Beneficiary Profile: The project beneficiaries are groups of persons that the French Red Cross has been working with in occupational therapy and that now are moving onward to the establishment of income-generating initiatives. They are peasants that have seen themselves forced to move due to the violence from the municipalities such as Tuluá, Sevilla, Buga and San Pedro and are now settled at each of these places and willing to return as soon as security conditions allow them to do so.

Approximately 290 families will be benefited from the project, of which 220 families are settled in the urban zone and 70 in the rural zone.

Status: The project is contemplating three components: health; economic reactivation; and psychosocial assistance. So far, advances have been done especially in the two first components. Under the third component, beneficiaries have been identified and activities to be organized have been detailed.

When it comes to health, the results have been positive both in terms of treatment and health promotion. This has been accomplished through direct medical interventions, programs to improve the nutrition, the distribution of first-aid kits, psychological stabilization and training of community leaders and health functionaries. The armed conflict has slowed down the implementation pace in the rural areas, but the participation of the Red Cross has enabled the access to these communities to some extent.

In relation to the economic reactivation, in first place it was important to guarantee the inter-institutional coordination through a series of meeting in order to promote the project. Then the beneficiaries were selected and the activities were started.

Lastly, within the third component the beneficiaries were identified and therapeutic groups were organized. Complementary activities to the therapeutic part were identified.



Store financed through the program.

VA029

Title:	Diploma in Public Policies and Displacement	Coverage:	Regional
Execution partner:	CISALVA Universidad del Valle		
Category:	Education	Duration:	9 months
Direct Beneficiaries:	60	Indirect Beneficiaries:	50
IDPs:		IDPs:	
Residents:	60	Residents:	
Program	25.940	Total Budget:	32.648
Contribution:			
Status:	Ongoing	Disbursement:	13.059

Description: The objective is to develop an educational program offered by the University of Valle that will provide the participants with theoretical and practical tools in order to contribute to the construction of policies and programs coherent with the needs of displaced people. The Project will develop the program's curriculum and will contribute to a pilot experience for its validation.

Beneficiary Profile: Direct beneficiaries are 60 officials and operators of the system of integral assistance to violence-displaced people on a national, departmental and local level, with decision-making responsibilities on forced displacement management, both from the governmental and non-governmental institutions. "Diluted" beneficiaries are all displaced persons, as they will be the beneficiaries of better assistance programs and officials who are better trained.

Status: The curriculum was detailed and the pilot experience was initiated for a first group in mid-April and a second group in the end of May. The selection of the issues to treat and the teachers to invite was done in coordination with CODHES and the University of Valle. Some of the issues to treat are the following: human rights, gender, ethnical issues, social networks, etc.



Inauguration ceremony of the Certificate course-Cali

VA030

Title:	Technical Proposal for the Identification of Alternatives and Business Formation for Displaced Families Residing at the Municipalities of Yumbo and Sevilla	Coverage:	Yumbo Municipality and Sevilla
Execution partner:	FUNDAEMPRESA – Social Solidarity Network		
Category:	Income Generation and Education	Duration:	9 months
Direct Beneficiaries:	40	Indirect Beneficiaries:	160
IDPs:	20	IDPs:	
Residents:		Residents:	100
Program	29.182	Total Budget:	33.757
Contribution:			
Status:	Ongoing	Disbursement:	13.830

Description: The Project involves two stages: the first addressed to identify and promote employment and income generation alternatives, in accordance with knowledgeable vocational characteristics and also the experience of the displaced persons that still do not have a definite idea of the potential business in relation to the economic characteristics of the market of the municipalities where they have settled.

A second stage focuses on commercial training for the establishment of a business, according to results obtained with the displaced persons during the first stage and who already identified and have a determined idea of the business, for them to act as promoters and executors of the solution to their income generation problems.

Beneficiary Profile: Direct beneficiaries of this project are: 20 displaced families now settled in the municipality of Yumbo, Valle and 20 more families in Sevilla, Valle. These families dwelling in these municipalities were displaced August 1998 and have left their places of origin due to threats from the guerrilla in the case of most of the Yumbo families, and from the AUC in the case of those from Sevilla, after massacres perpetrated by the AUC against the civil society in the rural zone of Sevilla. These families have been selected with the support of the Social Solidarity Network that will contribute the resources for the execution of this project in both cities.

Status: The project has already started with 10 productive initiatives in Sevilla and 10 more in Yumbo. In Sevilla there is a strong coffee culture. The families with experience in the agricultural field opted for raising poultry and pigs incorporating the coffee processing as an economic activity. In Yumbo the commercial activities, as small shops, are more common.

The second installment for each established enterprise was delivered. At this level of the project implementation, the beneficiaries are expecting the technical follow-up and assistance. Some difficulties were experienced during the legalization of the resources available, reason for which, some of the activities programmed have been postponed for a while. Nevertheless, the follow-up and assistance was not stopped.

VA031

Title:	Systematizing and Indicators Follow Up through interns	Coverage:	Cali
Execution Partner:	Valle University		
Category:	Education	Duration:	7 months
Direct Beneficiaries:	7	Indirect Beneficiaries:	140
IDPs:		IDPs:	
Residents:		Residents:	0
Prog. Contribution:	7.015	Total Budget:	7.015
Status:	Ongoing	Disbursement:	4.465

Description: The purpose is to train university students as social agents capable of facing the challenges of displacement and building relations for a peaceful coexistence, through the establishment of internships at the Assistance Program for Displaced Persons.

Beneficiary Profile: The beneficiaries are a group of four psychology students and three sociology students under the supervision of a teacher, accompanied by the IOM team at the regional office.

Status: The project has been executed to 50%. The students have had the opportunity to get familiar with the projects and they have done several field-trips where they have had the opportunity to know and talk with the project beneficiaries.

Title:	Construction of 45 Rural Houses	Coverage:	Buenaventura
Execution Partner:	Banco Agrario - Alcaldía Municipal de Buenaventura		
Category:	Housing	Duration:	6 months
Direct Beneficiaries:	225	Indirect Beneficiaries:	90
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	9.728	Total Budget:	115.556
Status:	Ongoing	Disbursement:	10.053

Description: This project will undertake the construction of 45 rural houses for families returning to the river area of the Anchicayá River in the municipality of Buenaventura, with the contribution of Banco Agrario, IMVIBUENAVENTURA and the IOM-USAID Program. Program contribution is the financial support for the municipal execution partner, a basic condition for the approval of the housing project by Banco Agrario. This contribution will construct houses and sanitary units, including septic boxes, providing families a house to improve their quality of life and reinstatement of their rights.

Beneficiary Profile: Families participating in the project are Afro-Colombian people of peasant origin living in the lower part of the Anchicayá River in the municipality of Buenaventura. Violent incursions of armed groups in the year 2000 generated the displacement en masse of more than 200 families arriving at the municipality of Buenaventura, 45 of these families having returned to their places of origin at the riverside as soon as confrontations between armed groups enabled them to do so. This human group is formed by 225 persons.

Status: The Banco Agrario named a supervisor of works for the project. The Technical operational committee, with IOM involvement, was consolidated. House by house visits for an up dating of the information of the house improvement proposals and the ongoing bidding process for the building materials is under way. A meeting among the beneficiaries was carried out in order to discuss the details related with the building systems to be used for the construction of their homes. The beneficiaries requested to change wood for bricks. The municipality provided the additional financial resources for this change. The supervisor of works adjusted the technical designs of the houses. The first purchase of building materials was carried out.

Title:	Housing construction projects along the Rivers Anchicaya and Dagua	Coverage:	Buenaventura
Execution Partner:	Banco Agrario – Alcaldía Municipal Buenaventura		
Category:	Housing	Duration:	6 months
Direct Beneficiaries:	425	Indirect Beneficiaries:	170
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	18.375	Total Budget:	218.273
Status:	Ongoing	Disbursement:	18.990

Description: The objective of the Project is supporting the construction of houses and sanitary units, including septic boxes, for 85 families living between the Anchicayá River and the Dagua River, which despite the ongoing incursion of armed outlaw groups in the rural zone of the municipality of Buenaventura maintaining these families in constant risk, they decided not to move. An inter-institutional action to prevent displacement undertaken by the Mayor's Office of Buenaventura, the RSS, Banco Agrario and the IOM-USAID Program formulated a project for housing construction for the benefit of 85 families. Banco Agrario approved the project and assigned rural housing subsidies to 85 vulnerable families within the area of the Anchicayá and Dagua rivers. Program funds represent the resources of the execution partner, basic for the approval by Banco Agrario.

Beneficiary Profile: Beneficiary families of the Project are Afro-Colombian people of peasant origin living in the area between the Anchicayá and Dagua rivers in the municipality of Buenaventura. The 85 families conform a human group of 425 persons. They have actively participated in the community council of the Anchicayá River, and through this committee they received property titles of their land. Their economic activity is mainly the take-out of native products: chontaduro, coconut, and fish.

Status: The Banco Agrario named a supervisor of works for the project. The Technical operational committee, with IOM involvement, was consolidated. House by house visits for an up dating of the information of the house improvement proposals and the ongoing bidding process for the building materials is under way. On April 18th a meeting among the beneficiaries will be held in order to define the building systems to be used. The idea is to save resources so that they can enlarge the improvements planned for their houses. It is expected that wood will be the major building material to be used, because of their building traditional design patterns.

Nevertheless, the project beneficiaries are now demanding the building to be done with only one building material and not a combination of them. The supervisor of works is proposing a new house design with additional financial resources provided by the municipality.



Technical meeting with beneficiaries - Buenaventura

VA034

Title:	Improvements to Sanitary infrastructure in 3 rural schools.	Coverage:	Rural area of El Cerrito, Tulua
Execution Partner:	El Cerrito Major's office		
Category:	Education	Duration:	3 months
Direct Beneficiaries:	205	Indirect Beneficiaries:	820
IDPs:	123 Returned IDPs	IDPs:	
Residents:		Residents:	
Prog. Contribution:	9.757	Total Budget:	10.973
Status:	Ongoing bidding	Disbursement:	0

Description: This project will undertake the rehabilitation of some classrooms and the sanitation and electric system of three schools: Escuela de Mercedes Abrego, Manuela Beltran and Colegio Jorge Isaacs. In July 2001, this community was displaced in fear due to the massacre of 30 peasants by the AUC on July 200; since then facilities has been deteriorating due to the lack of maintenance.

Beneficiary Profile: The project will benefit 205 children of returnees families from the neighborhoods of Tenerife and Santa Lucia, has been historically controlled by FARC. However, in the last year paramilitaries start harassing the local population. Threats to civilian population ended up in the massacre mentioned above and a more recently on march were fifteen were dead.

Status: The project already started the bidding process. IOM and the Municipality invited builders from the region. However, this has suffered delays due to a last minute refusal from the winner to undertake the project. A new bidding process will start early in august.

VA035

Title:	Private sector alliance for Income Generation with IDP families in Cali.	Coverage:	Urban Areas in Cali
Execution Partner:	Distribuidora y Comercializadora DOSSAVAL, Ltda.		
Category:	Income generation	Duration:	6 months
Direct Beneficiaries:	150	Indirect Beneficiaries:	600
IDPs:	150	IDPs:	
Residents:		Residents:	
Prog. Contribution:	2.981	Total Budget:	6.294
Status:	Ongoing	Disbursement:	2.109

Description: The project aim to generate 150 posts as ambulant ice cream vendors for displaced families in the urban areas in Cali.

DOSSAVAL is one of the biggest ice cream retailers in Cali, where temperature is always around 25 degrees Celsius. The company will provide with the product and sales training to new employees. In turn, IOM will finance a small salesman kit, which comprises the firm's uniform, a cap and a cooler. The new vendors will offer their products in highly profitable areas detected through DOSSAVAL market studies.

Beneficiary Profile: So far, 115 beneficiaries have enrolled in the project, 56 women and 59 men. Among them 55 persons came from Cauca, 28 from Buenaventura, 12 from the center of the valley, 7 from the coffee axis, 6 from Antioquia and 7 from the eastern plains. Regarding their educational level, 57.62 percent of women are high school graduates compare to a 62.5% among men. The illiterate population is for 10.6 % for women and 12.5 % among men.

Status: From the 115 enrolled, 42 are employed full time while the other 73 considers it a part time job. Presently, IOM is working with its partner in the design of strategies to increase the level of profit for the vendors and to achieve the project sustainability.

VA036

Title:	Workshop on psychosocial and psychiatric Assistance "Resilience De-victimizing the Victim"	Coverage:	NGOs working resilience in southwestern Colombia
Execution Partner:	International Center for Research on Clinic Psychology (CEIC)		
Category:	Health	Duration:	5 months
Direct Beneficiaries:	500	Indirect Beneficiaries:	300
IDPs:		IDPs:	
Residents:	500 (NGOs representatives)	Residents:	
Prog. Contribution:	3.744	Total Budget:	4.901
Status:	Ongoing	Disbursement:	1.916

Description: The project will produce a book summarizing different techniques and lessons learn in the process of providing mental health assistance to IDPs. The aim of the book is to provide working tools for clinical interventions with IDPs suffering from severe post-traumatic stress. The book will be base on papers and lectures given at the conference "Resilience: de-victimizing the victim" held last march in Cali.

Beneficiary Profile: 500 health officers from local NGOs will increase their cognitive resources to implement psycho-social interventions with IDPs. Indirectly, 32.000 internally displaced will be benefited with a better psychosocial service provision.

Status: The CEIC conference records are being edited and prepared for publication.

VA037

Title:	Productive project with IDP women in Tulua	Coverage:	Tulúa municipality
Execution Partner:	Coop. "Tus Diseños"		
Category:	Income generation	Duration:	
Direct Beneficiaries:	20	Indirect Beneficiaries:	100
IDPs:	10	IDPs:	
Residents:	10	Residents:	
Prog. Contribution:	14.248	Total Budget:	18.074
Status:	Ongoing	Disbursement:	6.056

Description: The project will support a sewing cooperative composed by women head of household displaced by the conflict. The cooperative aim is to provide "maquila" services to local clothing companies. Women will be trained by the MAC foundation. Also, it will provide the beneficiaries with internship opportunities for them to acquire the skill necessary after training process. The coop. will have as clients local clothing companies with the need to outsource the sewing process.

Beneficiary Profile: 10 displaced women head of family currently living in the temporary shelter "La Rayadera" composes the group. Most of them are victims from massacres occurred in rural zones of Tulua and San Pedro. The other ten women are poor residents heads of their households. Among the latter we found 1 women with ten years of experience in sewing and two women with lesser experience, all of them currently working on this business.

Status: Presently, IOM Bogotá is procuring the equipment required to furnish the "maquila" workshop. Also, the first stage of technical training has already started. A total amount of \$14.995,000 has already been given for the project implementation.

VA038

Title:	Rehabilitation of housing and sanitation infrastructure	Coverage:	Rural areas from Trujillo Municipality
Execution Partner:	Empresa Asociativa Nuevos Horizontes		
Category:	Housing	Duration:	3.5 months
Direct Beneficiaries:	65	Indirect Beneficiaries:	0
IDPs:	65	IDPs:	0
Residents:		Residents:	
Prog. Contribution:	4.306	Total Budget:	4.306
Status:	Ongoing	Disbursement:	2.155

Description: This project is part of a bigger effort from RSS to provide housing solutions to returnees as part of their resettlement policy. The project will undertake the improvement of the living conditions of 13 families that returned to rural Trujillo (La Cristalina). After leaving in fear, the armed actors inflicted serious damaged to their houses. The project will reinforce the metal structures, cementation; rebuild the bathrooms and sanitation systems.

Beneficiary Profile: The 13 families conform a group of 65 persons with an average of 5 persons per family. RSS is performing a socioeconomic characterization in order to provide further assistance.

Status: During a beneficiaries meeting, they designed a work schedule. Construction materials were purchased. House by house visits for an updating of the information is under way.

VA039

Title:	Rehabilitation of housing and sanitation infrastructure	Coverage:	Rural area of San Pedro Municipality
Execution Partner:	Empresa Asociativa Nuevos Horizontes		
Category:	Housing	Duration:	4.5 months
Direct Beneficiaries:	310	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	20.539	Total Budget:	20.539
Status:	Ongoing	Disbursement:	10.278

Description: This project is part of a bigger effort from RSS to provide housing solutions to returnees as part of their resettlement policy. The project will undertake the improvement of the living conditions of 62 families that returned to rural San Pedro. After leaving their community in fear, the armed actors inflicted serious damaged to their houses, which they found out after returning. Thus, the project will invest in reinforcing the metal structures, cementation and to rebuild the bathrooms and sanitation systems.

Beneficiary Profile: The 310 individuals compose 62 families, who are currently being surveyed to establish their socioeconomic profile.

Status: Five families refused to stay in the rural areas leaving the project and being already replaced by another five families. On a beneficiaries meeting, agreements were reach in terms of the work schedule, the procurement procedure and the quality of materials to be purchased. Also, quotes for materials purchase has been requested to several providers in the region.

VA040

Title:	Improvements to Training Centers in villages of Bugalagrande.	Coverage:	Rural areas of Bugalagrande municipality
Execution Partner:	Bugalagrande Major's office		
Category:	Education	Duration:	2 months
Direct Beneficiaries:	147	Indirect Beneficiaries:	454
IDPs:	147	IDPs:	
Residents:		Residents:	
Prog. Contribution:	9.756	Total Budget:	10.614
Status:	On signature	Disbursement:	0

Description: Population previously displaced from Bugalagrande has been returning to their communities of origin without any assistance for resettlement. The inflow of people in the area has increased the demand for educational services, which most schools in the area are unable to meet. One of the biggest problems is the lack of proper sanitary facilities in schools, which increases the risk of epidemics and provides an unhealthy environment in general. The project aim to increase the absorption capacity of schools while improving current health conditions. IOM will finance the rehabilitation of the sanitation infrastructure of four schools: Bajo Chorreras, El Placer, La Morena. These schools are located in the rural areas of Bugalagrande.

Beneficiary Profile: Families participating in the project returned to their communities after being displaced by the armed groups.

Status: The project is now in its starting stage.

VA041

Title:	Procurement of Off shore motors for pluvial health patrols.	Coverage:	Merizalde port and Naya and Yurumangui rivers)
Execution Partner:	Buenaventura Major's office		
Category:	Health	Duration:	4 months
Direct Beneficiaries:	5.659	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	13.395	Total Budget:	29.750
Status:	On signature	Disbursement:	0

Description: The pluvial zones of Buenaventura municipality have been traditionally characterized by poor health coverage. One of the main reasons is that communities are partially isolated, since the only access is by boat. This isolation is also used by the armed actors to threaten and displaced communities in the area with total impunity. IOM will provide with offshore motors and medical kits to the extramural health patrols covering the pluvial and maritime areas of Buena Ventura. This will increase the frequency and quality of medical interventions in the area.

Beneficiary Profile: Vulnerable receptor population, leaving in conditions of extreme poverty and internally displaced. It is worth noting that Buenaventura is one of the main destinies from population displaced from the nearby areas.

Status: The project is now in its starting stage.

VA0-2

Title:	Alphabetization and Continuing education programs for IDPs in Cali.	Coverage:	Santiago de Cali
Execution Partner:	Centro de Educación Popular de Adultos Simón Rodríguez		
Category:	Education	Duration:	5 months
Direct Beneficiaries:	100	Indirect Beneficiaries:	400
IDPs:	100	IDPs:	
Residents:		Residents:	
Prog. Contribution:	12.505	Total Budget:	15.804
Status:	Ongoing	Disbursement:	5.796

Description: In coordination with local authorities, the project will provide an alternative education program in order to meet the needs of 100 displaced adults. IOM will finance the implementing NGO to provide alphabetization courses and continuing education program for primary and high schools studies. The study curricula will also incorporate instruction on human rights, civil society participation and preventive health techniques.

Beneficiary Profile: People enrolled in the program are displaced individuals leaving in Cali. They have realized that in order to get a job and survive in the city they need to increase their poor reading and writing skills. More than fifty percent are women and thirty percent came from the afro-Colombian communities from the pacific area. A significant number of students enrolled on 10 and 11 levels are leaders from several displaced associations.

Status: So far, registration and selection of the beneficiaries is taking place.

VA0-3

Title:	Housing project Rio Anchicaya	Coverage:	Buenaventura
Execution Partner:	Buenaventura Major's office		
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	350	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	26.079	Total Budget:	243.294
Status:	Pending first disbursement	Disbursement:	0

Description: In coordination with the Major's office for Buenaventura and Banco Agrario's Rural housing project, IOM will co-finance the construction of 70 houses in the proximities of Rio Anchicaya. Carretera. The edification will follow traditional design patterns and will employ local materials of this afro-Colombian zone. OIM will contribute with the share that the beneficiaries are supposed to contribute in order to get their subsidy, which under the current situation they are unable to afford.

Beneficiary Profile: The beneficiaries are poor Afro-Colombians, previously displaced, who are returning to their community of origin.

Status: Project is now in its starting stage. A supervisor of works, a manager and a representative of beneficiaries will be appointed. Technical designs of houses will be finish by the first month. This will enable to start construction with the hiring of manpower and the purchase of materials after the meeting of the first committee is held.

VA044

Title:	Improvement of the Unified Registration System from the RSS.	Coverage:	Valle del Cauca
Execution Partner:	RSS (Social solidarity network)		
Category:	Institutional strengthening	Duration:	3 months
Direct Beneficiaries:	5.000	Indirect Beneficiaries:	25.000
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	8.003	Total Budget:	12.171
Status:	On signature	Disbursement:	0

Description: The exponential increase in IDPs population in Valle del Cauca has created a challenge for RSS and its registration system to cope with the demand observed. This has result in delays on the assistance of beneficiaries causing frustration and anger among them. Also, transmittal of information among the different institution has become a cumbersome process also contributing to delays in the attention. The aim of this project is to improve registration process by providing equipment to territorial units set by the RSS in municipalities that are potential receptors of displaced population.

Beneficiary Profile: Potentially displaced population en Buenaventura y Cali

Status: The project is now in its starting stage.

VA045

Title:	Creation of an Attention and Orientation Unit for IDPs	Coverage:	Buenaventura
Execution Partner:	DESEPAZ and Cali Major's Office		
Category:	Institutional strengthening	Duration:	3 months
Direct Beneficiaries:	1.200	Indirect Beneficiaries:	4800
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	9.619	Total Budget:	24.925
Status:	Start-up	Disbursement:	0

Description: OIM will provide support to set up the "IDPs Orientation and Attention unit" for the office of Major in Cali. This will provide local authorities with information about supply and demand of services produce by displacement. On the supply side, it will consolidate a database of all the services available for IDP assistance at the emergency, stabilization and resettlement phases.

On the demand side, the project will register the IDPs in the municipal records and take statements and claims. Also, it will provide orientation to IDPs on the procedures required in order to access local and national services.

Beneficiary Profile: The group benefited by the project comprises 1200 individuals currently displaced by the violence and the future displaced arriving in the municipality of Cali.

Status: The project is now in its starting stage.

VA046

Title:	Vocational orientation and technical training for youngsters	Coverage:	Tuluá and Jamundí
Execution Partner:	FUNDAEC (Fundación para la aplicación y enseñanza de la ciencia)		
Category:	Education	Duration:	4 months
Direct Beneficiaries:	80	Indirect Beneficiaries:	320
IDPs:	80	IDPs:	
Residents:		Residents:	
Program Contribution:	14.737	Total Budget:	16.874
Status:	Start-up	Disbursement:	0

Description: The project will offer continuing education for adults adapting the curricula to the rural reality. This program is directed towards youngsters and adults who want to finish their studies and continue living in the rural areas. Also, through this process they will explore the academic, social and economic aspects of their life and context in order to identify their options and make rationale decisions for continuing their education or work. Four tutors hired by IOM will facilitate the orientation and training for four months.

Beneficiary Profile: Eighty displaced youngsters, between 14 and 25 years will be enrolled in this program. Beneficiaries are mostly Afro-Colombians, half of them were expelled from Tuluá rural side while the other forty come from the rural part of Jamundí.

Status: The project is now in its starting stage.

VA047

Title:	Healthy Families in development	Coverage:	Valle del Cauca
Execution Partner:	CECUCOL		
Category:	Health	Duration:	4 months
Direct Beneficiaries:	200	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	21.013	Total Budget:	26.793
Status:	Start-up	Disbursement:	0

Description: 18th commune in Cali is one of the most depressed areas in urban Cali along with being a main receptor of the displaced population. Health conditions are poor and malnourishment is high. IOM will finance a comprehensive campaign of preventive health and nutrition related topics. This effort will assist the community in developing techniques to maximize their resources and practice in order to improve health and nutrition condition. In addition, material and equipment for the local health post and communitarian nutrition program will be provided through this initiative. Finally, the project will assist the beneficiaries in identifying institutions that could assist them in improving conditions in both sectors.

Beneficiary Profile: Displaced families and receptor population from Brisas de la Chorrera, Las Minas and La Cruz sectors located in the commune 18 in Cali.

Status: The Project is now in its starting stage.

Title:	Reinforcing Public Policy on Displacement	Coverage:	Valle del Cauca
Execution Partner:	DESEPAZ (Programa de Desarrollo, Seguridad y Paz)		
Category:	Institutional strengthening	Duration:	3 months
Direct Beneficiaries:	320	Indirect Beneficiaries:	10.000
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	8.892	Total Budget:	16.908
Status:	Start-up	Disbursement:	0

Description: Cali has witnessed the arrival of more than 16000 IDPs thwarting the ability of the institutions in charge to respond properly. This is aggravated by some policy implementation gaps produced by scarce coordination among institutions. In order to maximize resources and minimize duplication of efforts, IOM will sponsor a series of inter-institutional workshops and consensual tables for health, education, housing and community development sectors. These activities will provide a forum for institutions to design policy based on the resources and potential synergies among programs. It is worth noting that this forum is mandated by Law 387.

Beneficiary Profile: 400 representatives from institutions involved in IDP assistance, present and potential IDPs who will observe an improvement in the services received.

Status: The Project is now in its starting stage.

F. SANTANDER

SA 001

Title:	Rehabilitation of "Casa Campesina"	Coverage:	Barrancabermeja
Execution Partner:	Pastoral Social		
Category:	Infrastructure	Duration:	3 months
Direct Beneficiaries:	1,500	Indirect Beneficiaries:	6
IDPs:	1,500	IDPs:	0
Residents:	0	Residents:	6
Prog. Contribution:	20.956	Total Budget:	25.863
Status:	100%	Disbursement:	20.134

Project completed prior to start of current reporting period

SA002

Title:	Family and Community Market-gardens	Coverage:	Barrancabermeja
Execution Partner:	FUNDESMAG		
Category:	Income Generation	Duration:	11 months
Direct Beneficiaries:	80	Indirect Beneficiaries:	320
IDPs:	70	IDPs:	280
Residents:	10	Residents:	40
Prog. Contribution:	9.413	Total Budget:	10.344
Status:	Completed	Disbursement:	9.700

Project completed prior to start of current reporting period.

SA003


Title:	Constructing Ways to Interrelate with the City	Coverage:	Barrancabermeja
Execution Partner:	CEDAVIDA		
Category:	Health and Income Generation	Duration:	9 months
Direct Beneficiaries:	100	Indirect Beneficiaries:	400
IDPs:	100	IDPs:	400
Residents:	0	Residents:	0
Prog. Contribution:	14.657	Total Budget:	15.058
Status:	Completed	Disbursement:	14.756

Project completed prior to start of current reporting period.

SA004

Title:	Association Business for Confection of Clothing "Mujeres de Paz"	Coverage:	Bucaramanga
Execution Partner:	Corporación Colombiana Alternativa (COCA)		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	10	Indirect Beneficiaries:	40
IDPs:	10	IDPs:	50
Residents:	0	Residents:	0
Prog. Contribution:	14.064	Total Budget:	18.963
Status:	Completed	Disbursement:	12.852

Project completed prior to start of current reporting period.



Left:
Meeting with beneficiaries to draw lessons learned from the project implemented



Right:
Women producing cloth

SA005

Title:	Let's Construct Works for a Barrancabermeja in Peace	Coverage:	Barrancabermeja
Execution Partner:	ONG Gente Joven		
Category:	Community Infrastructure	Duration:	12 months
Direct Beneficiaries:	2000	Indirect Beneficiaries:	1000
IDPs:	90	IDPs:	1250
Residents:	90	Residents:	750
Prog. Contribution:	17.855	Total Budget:	20.592
Status:	Completed	Disbursement:	16.163

Description: 100% of the programmed resources have been disbursed. The stage of the work of the community has been completed and the civil work (school) is now finished and in appropriate conditions to start classes. The children of this district started with these facilities their new academic year in February. Final informs are pending.



One of the to classrooms built at San Silvestre school with program funding.

SA006

Title:	Community Participation in the Diagnosis for the Development Plan Formulation	Coverage:	Río Viejo
Execution Partner:	Servicio Jesuita de Refugiados		
Category:	Community Stabilization	Duration:	6 months
Direct Beneficiaries:	25	Indirect Beneficiaries:	0
IDPs:	13,200	IDPs:	
Residents:	3,300	Residents:	
Prog. Contribution:	5.219	Total Budget:	12.396
Status:	Completed Project	Disbursement:	5.219

Project completed prior to start of current reporting period

SA007

Title:	Production and Distribution of Dairy Products	Coverage:	Girón
Execution Partner:	Compromiso Corporation		
Category:	Income Generation	Duration:	6 months
Direct Beneficiaries:	10	Indirect Beneficiaries:	70
IDPs:	10	IDPs:	40
Residents:	0	Residents:	0
Prog. Contribution	10.421	Total Budget:	21.155
Status:	Completed	Disbursement:	7.425

Description: The project completed and is undergoing a strengthening process after the overcoming difficulties caused by the dissolution of the group of beneficiaries forced by complex security situations. At this time the group has once again reestablished and undertaking activities to guarantee productivity (improving the implemented techniques) and its final insertion in the local market.

SA008

Title:	Industrial Aserrio "La Semilla"	Coverage:	Floridablanca,
Execution Partner:	ASODEFLOR		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	13	Indirect Beneficiaries:	105
IDPs:	13	IDPs:	65
Residents:	0	Residents:	0
Prog. Contribution:	7.901	Total Budget:	11.241
Status :	100%	Disbursement:	8.279

Project completed prior to start of current reporting period

SA009

Title:	Educational support to displaced and receptive people	Coverage:	Barrancabermeja
Execution Partner:	Municipal Education Secretary's Office		
Category:	Education	Duration:	
Direct Beneficiaries:	900	Indirect Beneficiaries:	0
IDPs:	463	IDPs:	463
Residents:	450	Residents:	450
Prog. Contribution:	30.333	Total Budget:	37.682
Status:	Completed	Disbursement:	27.155

Project completed prior to start of current reporting period.

SA010

Title:	Supply of School Materials to Young Men and Children from Displaced Families	Coverage:	Bucaramanga
Execution Partner:	Coorporación Compromiso		
Category:	Education	Duration:	1 month
Direct Beneficiaries:	1914	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	14.989	Total Budget:	16.916
Status:	Completed Project	Disbursement:	10.711

Project completed prior to start of current reporting period

SA011

Title:	Strengthening of the Social Solidarity Network in the Magdalena Medio Unit.	Coverage:	Western Santander and Southern Bolívar
Execution Partner:	Social Solidarity Network		
Category:	Institutional Strengthening	Duration:	
Direct Beneficiaries:	25,000	Indirect Beneficiaries:	500,000
IDPs:		IDPs:	
Residents:	25,000	Residents:	500,000
Prog. Contribution:	31.988	Total Budget:	51.759
Status:	Ongoing	Disbursement:	6.566

Description: The Project has been designed to strengthen the operation capacity of the Social Solidarity Network of Magdalena Medio. The project involves the strengthening of the technical and logistics capacity of the Social Solidarity Network to establish the Unit of Care and Orientation (UAO), the organization and operation of seven local committees of displaced persons; the improvement of the system of registration of displaced people and prevent data loss due to lack of technical and logistics capacity. The components of the Project are: equipment purchase, hiring personnel, and training. The RSS is the Colombian Government entity responsible of designing, orienting and coordinating prevention policies, Emergency Humanitarian Aid, reinstatement and return of displaced people. In view of the large number of

displaced persons registered in the region during the last two years, the institution has required support and strengthening, mainly operational, for a satisfactory response to the needs of these people.

Beneficiary Profile: the project beneficiaries are all the displaced persons from 21 municipalities of the region covered by the Territorial Unit of Magdalena Medio of the RSS, mainly persons arriving at Barrancabermeja coming from the rural sectors. The RSS is the unit where displaced families requiring of emergency humanitarian aid are referred.

Status: The information platform, the Unique Registers System and the technical capacity of the Magdalena Medio Territorial Special Unit has improved. The local committees of seven municipalities of the region –Barrancabermeja, Yondo, Puerto Nare, Puerto Berrio, Puerto Wilches, Morales and Arenal– have been strengthened. Contingency Plans have been elaborated and also Protocols of reestablishment in the following municipalities: Barrancabermeja, Yondo, Puerto Nare, Puerto Berrio, Morales and Arenal.



Drafting of a plan for socioeconomic reestablishment– Morales municipality.


SA012

Title:	ICBF Institutional Strengthening to Improve care of Boys/Girls and Families Affected by the Conflict and in Process of Reinstatement	Coverage:	Bucaramanga
Execution Partner:	Instituto Colombiano de Bienestar Familiar-ICBF		
Category:	Health and Institutional Strengthening	Duration:	
Direct Beneficiaries:	1.180	Indirect Beneficiaries:	3.709
IDPs:	1.180	IDPs:	3.709
Residents:	0	Residents:	0
Prog. Contribution:	125.665	Total Budget:	184.880
Status:	Ongoing	Disbursement:	36.121

Description: The objective of the project is to strengthen the institutional capacity of ICBF in order to: 1) offer nutritional care to 1,180 underage and displaced by the internal armed conflict, and 2) provide psycho-social attention to boys/girls, youngsters and families affected by enforced displacement at the communes of Villa Nazareth in Floridablanca and the Ciudadela Café Madrid in Bucaramanga.

Beneficiary Profile: As of 1998 an invasion district has been settling in Floridablanca in a natural catastrophe high-risk zone with no basic services called Villa Nazareth, where 112 displaced families are currently living and 215 homeless urban persons. As of 1997 displaced families started to settle in Bucaramanga in the sector of Café Madrid, former railroad warehouses. Estimates are 300 families are dwelling in this sector of which 170 were displaced due to violence. Most of the displaced families of the sectors where the project is being executed come from the south of Cesar, Magdalena Medio and Norte de Santander municipalities.

Status: Four out of six dining rooms have been furnished and equipped. IOM has started a bid process for the construction of a new dining room. The youth clubs have been formed, family teachers have been trained and are currently working.



Pre-Youth club in Transuratoque Settlement at Floridablanca



Youth club working in a temporary shelter in Ciudadela café Madrid

SA013

<i>Title:</i>	Educational Support to Displaced and Receptive People	<i>Coverage:</i>	Puerto Wilches
<i>Execution Partner:</i>	Alcaldía de Puerto Wilches		
<i>Category:</i>	Education	<i>Duration:</i>	3 months
<i>Direct Beneficiaries:</i>	280	<i>Indirect Beneficiaries:</i>	0
<i>IDPs:</i>	280	<i>IDPs:</i>	
<i>Residents:</i>	0	<i>Residents:</i>	
<i>Prog. Contribution:</i>	11.132	<i>Total Budget:</i>	16.749
<i>Status:</i>	Completed	<i>Disbursement:</i>	10.969

Description: School kits, computer equipment and teaching materials have been purchased. Also, a workshop has been held on "Education for Democratic Coexistence" including three modules: (1) Education for Democratic Coexistence, (2) Seedbeds for Child Coexistence, and (3) Seedbeds for Youth Coexistence, attended by managing personnel and teaching staff of one school of the city and two urban schools of the municipality of Puerto Wilches. This process has been called *Let's Live Social Coexistence in the Educational Community of the Municipality of Puerto Wilches*. The Municipal Administration supports the achievement of this objective.

Title:	Development of Displacement-Affected Communities in Magdalena Medio	Coverage:	13 Municipalities in the Magdalena Medio's region.
Execution Partner:	Corporación Compromiso y Paz del Magdalena Medio (CDPMM)		
Category:	Income Generation, Infrastructure and Community Stabilization	Duration:	12 months
Direct Beneficiaries:	890	Indirect Beneficiaries:	5627
IDPs:	901	IDPs:	392
Residents:	773	Residents:	392
Prog. Contribution	150.684	Total Budget:	377.629
Status:	Ongoing	Disbursement:	134.459

Description: The arrangement with CDPMM enables the execution of projects in the Magdalena Medio region, taking advantage of their experience in institutional, technical and administrative infrastructure. The region has become one of the main scenarios of conflict. Armed actors have turned the zone of Magdalena Medio in a strategic region, systematically undertaking actions against its civil population, focused to get hold of territorial and social control. The CDPMM has identified 13 projects in different communities affected by violence, some with displacement processes. The execution strategy involves local administrations and community organizations as the way to contribute to the creation of development and sustainable opportunities for the projects. The different projects are initiatives submitted by the same beneficiaries having in mind an equal balance in gender. Highly violence-affected communities have been selected making clear to them that this support is a contribution for the strengthening of the social network and the improvement of their quality of life. The CDPMM will also contribute with 20% of the cost of the projects and will undertake the procedures to activate local resources. The projects include infrastructure, income, education and housing improvement and sanitation.

Beneficiary Profile: The beneficiaries are 1,675 persons of which 901 have been displaced or are victims of violence. The 13 projects are for an equal number of communities where the armed conflict has caused material damages and loss of human lives. Each of the thirteen communities are part of an association of producers or inhabitants, or association working companies. To strengthen these associations, the CDPMM will co-manage resources and relevant decision-making for each of the projects.

Status:

1. FRUTIFRES: Fruit Pulper

Total Amount: 11,426

Program Contribution: 8,866

Location: Barrancabermeja

The headquarter is completely adapted, the, electric power and sanitary installations were improved, and all the equipments were installed. Product quality is standardized; production and marketing testing have been done on a small scale. Nine product licenses were applied for and granted by INVIMA – National Institute for the Supervision of Drugs and Foods. The commerce of the products has been successful; some of the clients are the Army Battalion, "La Quinta" Market and at individual homes. The product is highly recognized at the local level. The business is inscribed under the ECOPETROL's Register Proposal and will be presented in the Convocation next July. All the resources have been executed.

2. EJURE: Production of Organic Fertilizer

Total Amount: 28,236

Program Contribution: 21,720

Location: Barrancabermeja

Works have been done for the adaptation of the working site to start the production of the organic fertilizer. Sensibility activities have been also developed, at first with 500 children, and through learning elements, dynamics and ludic activities, they have learned to classify solid waste in order to be multipliers of this knowledge at their homes and schools. Tests are being done for the quality product standardization. Regional demand has been identified and also distribution routes. The chopping machine will be acquired soon in order to start the production process.

3. Cacaotinas Women: Tailoring and market-gardens.

Total Amount: 11,294

Program Contribution: 8,688

Location: Landazuri

As for tailoring, machines have been purchased and installed at the workshop. Tailoring training process at SENA are ongoing. At the moment, sports uniforms and school uniforms for the municipality's school are being done. Market-gardens have started and are being satisfactorily fulfilled. Lastly, women have received training in administrative and accounting issues. As for the managerial area, different committees have been established for the business operation of the group. There are 3 committees: production, sales and finance. A Rotary Fund has been created to finance chicken grow-up.

4. Villaflores. Brown sugar (panela) Sugarcane

Total Amount: 14,941

Program Contribution: 18,130

Location: Santa Rosa del Sur

Training has been given in the organization, management and accounting areas. Members of the Sugarcane Production Association of Villaflores have established a Rotary Fund. The fund has granted 21 credits to extend sugarcane crops. It is expected that the resources assigned for the settlement of the crops to become a credit fund for the benefit of all the Association members. To do this possible, the resources would not be granted nor donated, but they will be given only as credits according to the established conditions by the beneficiaries.

5. Support to the production of minor species in Arenal

Total Amount:

Program Contribution:

Location: To be determined

48 fish domestic reservoirs have been established with a proper hydraulic system and endowed with baby fish. 16 sheep holds have been created and 50 female sheep and one reproductive male have been bought. 20 families constructed and received support with 20 chicken and hens, and the same families received training in meat processes and management.

6. Changes in the Community Center of Morales

Total Amount: 13,363

Program Contribution: 13,363

Location: Morales

The community center is ready. During its adaptation, the young beneficiaries participated actively in cleaning the place of rubble. The center started operations in February and it has provided a space keeping away violence coming from the municipality. Negotiations started with "Secourse Catolique" an entity that might support the project providing endowment. The works had a structural second design that generated extra costs that were assumed by the CDPMM.

7. House construction for 14 families at the farm of Villa Noris

Total Amount: 22,025

Program Contribution: 13,032

Location: Morales

At the moment 6 houses have been finished and the other 8 are under construction.. The community contributes with non-qualified manpower; the labor day is compensated with food rations provided by the World Food Plan. The municipal administration is linked to the execution of the project by the provision of the bricks required for house construction, the piping for the sewerage system, and has also provided a motorboat for the transportation of personnel and materials. The process has enabled social and community strengthening inside the beneficiary families. A cattle project is being negotiated. Today the project has generated extra costs for around 10 million pesos. CDPMM will cover part of it and IOM manifested its interest in giving an extra amount of \$300.000 Colombian pesos for each house if it is necessary. Other resources are being channeled.

8. Training Youngsters for Work

Total Amount: 21,720

Program Contribution: 21,720

Location: Barrancabermeja

The young have completed their first cycle of training and internships at SENA and in the different workshops in the city of Barrancabermeja. The businessmen will to receive the youngsters in their works has been a great contribution for the project. Today 60% of the youngsters that started have already finished (36 started and 28 finished), they have a permanent job at the workshops, and a job opportunity was given to each of them. Together with the technical training, a social development process is being held in order to facilitate the entrance to the new social and labor environment. This process fulfilled all the expectations. The start up of an Auto motor Service Center for the non-entailed youngsters is being conducted.

9. Micro-credit Fund

Total Amount: 86,880

Program Contribution: 21,720

Location: Magdalena Medio

The Fund was legally constituted with the OIM and Julio Mario Santo Domingo resources. Two persons were trained in an intensive course in the management of technical procedures and funds administration. At the same time they count with administrative manuals and a financial software for this end. Until June, 92 credits have been approved and 47 have had a disbursement already. The largest credit amount is of \$600.000.

10. Support for the construction of sewers at Urbanización Asodesgam - Gamarra

Total Amount: 109,682

Program Contribution: 17,376

Location: Gamarra

The project is in the initial phase. Advancements in the projects formulation and managements are being held with the Ministry of Economic Development and the municipal administration. The Ministry of Development approved supplementary resources amounting to Col\$120,000,000 for this project in December. The total resources will be executed whenever start the construction of the sewerage. The municipal administration will provide approximately 50.979.00 and the community 35.000.000. The terms of reference with economical and legal support from the CDPMM were done and published the 5th of May in different magazines and newspapers. During the first week of July, the materials will be purchased, the proposals evaluated and afterwards, the construction will be started. It is necessary to prepare a legal arrangement in the Agreement with Ministry of Economic Development in order to eliminate the IOM responsibilities, and at the same time, accompany and supervise the purchase of the materials, the preparation of the inform and the liquidation act.

11. Basic sanitation for 54 homes in the rural zone of Aguachica and La Gloria

Total Amount: 19,367

Program Contribution: 14.898

Location: Aguachica and La Gloria

The beneficiaries (Association of Agricultural Producers of the Upper Part of Aguachica and La Gloria – ASOPROPAL) were trained in the basic sanitation system self-construction. The construction of the units was held in two stages: the first one from January until March for 20 sanitation solutions in 2 villages of Aguachica. The second was started in April for other 29 houses. Two disbursements have been done and a last one is pending for the construction of the remaining 8 sanitation solutions. The projects impact has been high and has strengthened the Association.

12. Production of Mozzarella Cheese

Total Amount: 49,956

Program Contribution: 6,516

Location: Barrancabermeja

The production costs have been defined and a market exploration was done. The equipment donated by a businessman for the cheese-making process was delivered to the place. The land where the factory will function is ready, the civil adaptations will start in July parallel to the beneficiaries training. The first week of August the production and commerce of the product will start.

13. Mujeres de San Pablo:

Total Amount: 8,688

Program Contribution: 6,516

Location: Barrancabermeja

The group has received training in the management of agricultural and cattle materials. Financial and technical analyses have been done. The site where the project will function is in the physical adaptation phase, the project is attempted to start the first week of August. Psychosocial assistance has been given around different issues such: sorrow for familiar deaths, ownership and values sense, and self-esteem processes. All these issues oriented for the emotional reconstruction and life planning.



Cacateotinas women training in a cloth workshop.



Financial and technical support for a Sugar micro-plantation-Santa Rosa del Sur municipality, Bolívar

Title:	Setting-up and Establishing an Association Business for Washing and Ironing	Coverage:	Bucaramanga
Execution Partner:	Fundación para la Promoción y la Educación Popular (FUNPROCEP)		
Category:	Income Generation	Duration:	6 months
Direct Beneficiaries:	20	Indirect Beneficiaries:	80
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	14.670	Total Budget:	17.622
Status:	Completed	Disbursement:	13.939

SA015

Description: the beneficiaries were trained in laundry techniques, entrepreneurial management, basic accounting, and marketing. Psycho-social assistance was provided to beneficiary women. The project is now in its production stage. *Lavandería Comunitaria* is now in operation. The sustainability of the project has not been easy. At the moment the project is generating 5 permanent employments

Title:	Talleres Fosyga, Integral Health Care for Displaced People	Coverage:	Bucaramanga
Execution Partner:	Ministerio de Salud/ Secretaría de Salud Departamental de Bucaramanga, SANTANDER		
Category:	Health	Duration:	
Direct Beneficiaries:	76	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	1.233	Total Budget:	1.233
Status:	Completed	Disbursement:	1.183

SA016

Project completed prior to start of current reporting period

SA017

Title:	Strengthening of the Organizations of Displaced People	Coverage:	Bucaramanga
Execution Partner:	Coordinadora Metropolitana/Corporación Compromiso		
Category:	Community Stabilization	Duration:	8 months
Direct Beneficiaries:	40	Indirect Beneficiaries:	24.000
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	14.170	Total Budget:	18.675
Status:	Ongoing	Disbursement:	4.959

Description: The purpose of the project is to promote and strengthen organizations and to coordinate through education and training in social, organizational and technical skills and abilities, the improvement of relationships with project executors and financing institutions in order to plan and perform relevant actions. Also, to promote the independence of the organizations considering reinstatement as a stage of transition of displaced people towards their complete insertion into urban life. Beneficiaries are 40 members of the boards of directors of six associations forming the Metropolitan Coordination.

The metropolitan area of Bucaramanga has become the main reception center of displaced people coming from the region of Magdalena Medio and the eastern part of the country. In response to the problem and the concern expressed by the people, the Metropolitan Coordination of Violence-Displaced People has been established. Six associations with a perspective to acquire the abilities to promote opportunities of development for the displaced integrate it, attempting to overcome the required but limited actions of humanitarian aid.

Beneficiary Profile: Beneficiaries are 40 members of the boards of directors of six organizations: ASODEFLOR, ASODESPIE, ASODESBU, ASODEG and ASOFADESCOL, representing the interests of more than two thousand families in displacement situation in the municipalities of Girón, Piedecuesta, Floridablanca and Bucaramanga. These organizations were born at the beginning of 2000 at the larger settlements – lot invasions – of said municipalities.

Status: The beneficiaries have been trained in the legal frame of the National System for Displaced Population, general assemblies have been promoted and committees for the peaceful conflict resolution have been established. Each group has received formation; working plans have been elaborated with the groups in each of the settlements. The memories of the regional encounter from the Northeast Displaced Organizations were published.

SA018

Title:	Community Bakery	Coverage:	Carcasí
Execution Partner:	Diócesis de Málaga - Soatá		
Category:	Income Generation	Duration:	5 months
Direct Beneficiaries:	40	Indirect Beneficiaries:	240
IDPs: Residents:		IDPs: Residents:	
Prog. Contribution:	2.445	Total Budget:	2.811
Status:	Completed	Disbursement:	2.529

Project completed prior to start of current reporting period.

SA019

Title: Construction and Endowment of the La Semilla Children's Dining-room **Coverage:** Floridablanca

Execution Partner: ASODEFLOR

Category: Health **Duration:** 2 months

Direct Beneficiaries: 178 **Indirect Beneficiaries:** 200

IDPs: Residents: **IDPs: Residents:**

Prog. Contribution: 3.569 **Total Budget:** 4.004

Status: Completed **Disbursement:** 3.181

Description: The project achieved to improve facilities and furnish the Dining-Room through the following actions:

- Construction of new and metallic structures.
- Purchase of a freezer, blender and gas stoves
- Purchase of plates and kitchen utensils

SA020

Title: Support for the Formulation of Rural Housing Projects **Coverage:** Matanzas and Ciénaga del Opón

Execution Partner: INCORA

Category: Infrastructure **Duration:** 2 months

Direct Beneficiaries: 83 **Indirect Beneficiaries:** 504

IDPs: Residents: **IDPs: Residents:**

Prog. Contribution: 1.947 **Total Budget:** 1.947

Status: Completed, Projects Formulated **Disbursement:** 1.947

Description (Completed): The project's objective is the formulation of 2 housing projects, one 4-house project located in Matanzas, and the other a 63-house project located in Ciénaga del Opón, to be submitted for its financing to the Agrarian Bank. It is important noting that housing for displaced people has become a problem of difficult solution due to costs, limited technical capability of the municipalities for the project formulation, and financing limitations.

Beneficiary Profile: The 63 beneficiary families of Ciénaga del Opón are part of a community of 127 families displaced in November 2000 by the AUC, from these, 37 families still remain in a provisional lodging in the city of Barrancabermeja. Existing houses are not fit for living due to deterioration, the type of perishable materials used in the region, the weather conditions of humid tropical forest, and after having been left behind. An inter-institutional committee has been established to organize the return of this community. The 4 beneficiary families of Matanzas are part of a riverside origin community from the south of Bolivar displaced in 1998. They were relocated by INCORA at a farm in the municipality of Matanzas and are currently crowded living in the house of the farm. This project was chosen to receive the benefit of subsidies of the Agrarian Bank.

Status: The Matanzas project was approved by Banco Agrario and is now under construction, the executing partner is the Mayor's Office. The project prepared by IOM for Ciénaga del Opón was once again submitted to the summons called-upon by Caja Agraria in the month of December and was selected to receive subsidies for the construction of 63 houses in the Corregimiento Ciénaga del Opón. Executor of project is the Municipal Mayor's Office of Barrancabermeja, now undertaking the execution of the respective agreement. The month of April has been programmed to start the housing construction once resources have been transferred.

SA021

Title:	Support for Formulation of Urban Housing Projects	Coverage:	Bucaramanga
Execution Partner:	INURBE		
Category:	Infraestructure	Duration:	2 months
Direct Beneficiaries:	100	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	1.179	Total Budget:	1.179
Status:	Completed	Disbursement:	1.176

Description (Completed): This project involved providing technical support to the Mayor's Office for the formulation of a project to have access to subsidies granted by the Colombian Nation through INURBE for housing construction. One of the main problems of the municipalities assisting displaced people is the lack of resources to finance housing solutions, but also the limited technical capabilities to formulate projects and the limited supply of lots in the metropolitan area of Bucaramanga. The execution of the project seeks to contribute to solve the housing problem of the largest subnormal settlement in the City of Bucaramanga, Ciudadela Café Madrid.

Each solution will have a cost of 13 million pesos. The Fund of Territorial Development, FINDETER, will finance urbanism Works, sewerage and water utilities. The total value of the Project amounts is up to 3,471 million pesos. The project will start February 1st, and houses will be delivered in the month of July.

Beneficiary Profile: This project was formulated for 267 families, all living in Ciudadela Café Madrid, 93 for violence-displaced families and 174 for receptive families. These urban people are the city's displaced and historically impoverished people. The Ciudadela has approximately 450 families settled there, 300 families live in lots, 80 live in former railroad warehouses, and 70 live in former railroad tunnels, all under inhuman conditions. Displaced beneficiaries of the project come from Magdalena Medio, south of Cesar and the Department of Santander. Most are linked to the Association of Home-Displaced of Bucaramanga (ASOVIDESBU).

Status: Project was formulated and submitted to INURBE for financing, and it was already selected for its execution. It will benefit 267 families and will be executed by the Instituto de Vivienda de Bucaramanga (Housing Institute of Bucaramanga).

SA022

Title: Educational Attention to Young Displaced Population Due to Violence **Coverage:** Barbosa, Velez, Málaga and Carcasí

Execution Partner: COREDUCAR, Diócesis de Málaga, Mayor's Office of Vélez and Barbosa, Governor's Office of Santander.

Category: Education **Duration:** 12 months

Direct Beneficiaries: 150 **Indirect Beneficiaries:** 0

IDPs: **IDPs:**

Residents: **Residents:**

Prog. Contribution: 24.757 **Total Budget:** 42.699

Status: PENDING **Disbursement:** 0

Description: The project provides the opportunity to join an integral education program of the System of Tutorial Learning (SAT) for high-school validation. At the same time, this program provides training in some activity areas useful to the region and to possible sources of employment and income generation. In this matter, and in the case of Vélez and Barbosa, work training has been identified for the rural agricultural industry of guava, sugar cane and agricultural administration. In Malaga and Carcasí it is focused to integral education around minor species for production centers of concentrate. The SAT Program is proposed as a validated experience and an alternative for the young of rural communities.

The municipalities of Barbosa, Vélez, Málaga and Carcasí are zones with less-intensive armed conflict, permanent during the 1970's, but now on an escalating trend. They are also receptive and thrown-out dissimilar people thus causing the deterioration of their agricultural economies. In the case of Barbosa, the road-cross of the provinces south of Santander, Magdalena Medio and Boyacá, a total of 378 officially reported displaced persons have been received in 2001, a 58% of them under 18 years of age.

Beneficiary Profile: This project seeks to provide help to a group of 150 young, male and female, displaced and receptive persons of the rural zones of the municipalities of Barbosa, Vélez, Málaga and Carcasí.

Status: The process of identification and registration of beneficiaries was implemented. Currently undertaking the processes of enrolment and plans of work.

SA023

Title: Oral Health Prevention and Rehabilitation of Displaced Children **Coverage:** Barrancabermeja

Execution Partner: Secretaría de Salud Municipal ESE Barrancabermeja and Club Activo 20-30

Category: Health **Duration:** 8 months

Direct Beneficiaries: 1000 **Indirect Beneficiaries:** 0

IDPs: 750 **IDPs:** 750

Residents: 250 **Residents:** 250

Prog. Contribution: 9.980 **Total Budget:** 34.326


Status: Ongoing **Disbursement:** 5.030

Description: The objective of this program is to give attention to 1,000 children 4-12 years old, of displaced families and receptive communities, through a program of oral health prevention and rehabilitation. The program involves a group of professionals providing extramural services. These professionals have portable equipments and work during previously programmed days, from October 2001 to March 2002. This project is jointly undertaken with the Secretary's Office of Health, the Health Service Entity of Barrancabermeja and

the Club 20-30. On the other hand, an in-depth epidemiological study will be done on oral health, nutrition and infectious-contagious diseases to contribute in obtaining information on health risk conditions of displaced minors and vulnerable groups of the receptive communities.

Beneficiary Profile: Beneficiaries are 1,000 children 4-12 years old living in communes 3, 6 and 7 of Barrancabermeja. These children have a low possibility of access to the services of Oral Health treatments due to the poverty conditions of their families and the modality of the health care service. This service is provided through external consultation and requires transportation to the attention places.

Status: The first stage of the project was held between October 1st and December 15th. A number of 323 children received oral care, of which 242 belong to violence-displaced homes and 81 come from homes where there is not any health system service. They received a personal toilet kit and participated in dental activities such as prophylaxis, plaque control, dental surgery and exodontias. During the second phase starting from April-June, 268 children have been attended with complete treatments and with the provision of a personal toilet kit. 1400 children received oral health attention.



Displaced children receiving deontological treatment



Education on deontological preventive health

Title: Credit Fund for Financing of Micro-businesses and Family Businesses
Execution Partner: SEDECOM-CORFAS
Category: Income Generation
Direct Beneficiaries: 100
IDPs: 100
Residents: 0
Prog. Contribution: 89.669
Status: Ongoing

Coverage: Barrancabermeja
Duration: 14 months
Indirect Beneficiaries: 400
IDPs: 400
Residents: 0
Total Budget: 159.022
Disbursement: 49.586

SA024

Description: The Project has been conceived as a strategy to take actions on economic and social exclusion. Seeks to start reinstatement actions by establishing and handling a credit fund and the initial capital to finance income generation alternatives and new job opportunities for displaced people registered prior to May 30th by the Social Solidarity Network. Besides these, there are also included business training components, psycho-social assistance, technical productive training and business supplementary issues.

Beneficiary Profile: The beneficiaries are a group of 100 persons of different homes under displacement situation, registered by the Social Solidarity network prior to May 30th, 2001. After the realization of the process, a high social vulnerability has been identified due to their rural origin, the most significant being those from the riverbanks and the fishermen. The objective is to have at least 50% of women as direct beneficiaries.

Status: Up to the last committee, 70 have been approved with 74 beneficiaries. IOM has executed 77% of the funds.



Tapioca crop financed through micro-credit seed capital in Barrancabermeja



Project beneficiaries receiving entrepreneurial training

SA025

Title:	Credit Fund for the Financing of Micro-businesses and Family businesses	Coverage:	Bucaramanga, Floridablanca, Piedecuesta and Girón.
Execution Partner:	SEDECOM-CORFAS / Corporación Compromiso	Duration:	8 months
Category:	Income Generation	Indirect Beneficiaries:	600
Direct Beneficiaries:	100	IDPs:	400
IDPs:	100	Residents:	0
Residents:	0	Total Budget:	197.439
Prog. Contribution:	129.901	Disbursement:	90.218
Status:	Ongoing		

Description: The Project seeks new incentives and the strengthening of small existing businesses by providing initial capital and credit for working capital. Beneficiaries will further receive business training, psycho-social assistance, technical-productive training and others. Initiatives will be analyzed within the framework of current market opportunities and the skills of beneficiaries. The project is open to individual or group business possibilities, and shall secure the establishment of synergy between the different initiatives. Special emphasis has been given to production or manufacturing activities, commercialization and providing services. The purpose of this proposal is developing a Reinstatement Program for displaced people registered prior to May 30th at the Social Solidarity Network.

Beneficiaries: Beneficiaries are 100 household heads registered in the information system of the Social Solidarity Network prior to May 30th in one of the four municipalities of the metropolitan area of Bucaramanga. Support shall be given to a group of at least 50 women. Pre-selection was done by spreading the news of the Project at settlements of displaced people in Villa Nazareth, Guatiguara, Ciudadela Café Madrid and Girón.

Status: 80 persons have been benefited from the Micro credit Fund and 36 projects have started, from these, 27 are associative projects and 15 are individual. It is important to underline the effort made for the gender equity: 41 women and 39 men inscribed in the project. 28 projects are urban and 8 are rural. Considering the economic sectors, 39% are of production, 30% of commerce, 22% of agriculture and cattle and 8% related in the services field. The type of business vary and some examples that you can find are: shoe-making, confection, wood, food transformation, porcine projects, goat projects among others. The projects are sustainable due to the parameter in the recuperation of the assets, there are no sluggish. There are cases where the beneficiaries have cancelled 100% of the debt. The Social Solidarity Network contributed with 150.000.000 Colombian pesos to strengthen the Fund and increase the resources by beneficiary.



Carpentry workshop set up through seed capital and micro-credit capital in Bucaramanga.



Children cloth designer "Confecciones Picachu", Piedecuesta municipality

SA026

Title:	Return of Families and Reestablishment of their Economic and Agriculture-industrialized Activities	Coverage:	Corregimiento Filo Turbay, Suratá
Execution Partner:	Corporación Ecológica Turbay		
Category:		Duration:	10 months
Direct Beneficiaries:	63	Indirect Beneficiaries:	315
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	26.304	Total Budget:	43.122
Status:	On going	Disbursement:	11.494

Description: The objective of the project is supporting the return process of displaced families from the Corregimiento of Filo Turbay to the city of Bucaramanga in December 2000 and January 2001. The purpose is to seek for the strengthening and modernization of an association company for the industrialization of fruits (blackberries, grapes, apples and granadillas), to achieve greater competitiveness

and improve the income of beneficiary families. Project components are 1) Strengthening of the organization, 2) Adjusting of the electric power system, warehouses and construction of a cold room, 3) Endowment of working elements, 4) Technical and administrative training. The zone is now in relative calm, which has motivated the Board of Directors, the Mayor's Office of Suratá and the Office of Peace and Human Rights of the Governor's Office of Santander to promote the return of these displaced families through the development of a Reinstatement Pilot Plan. Due to actions of the armed actors the people abandoned their farms. This generated loss of crops and deterioration of production infrastructure. The experience of this community in agricultural production technological developments was considered as a model in Colombia.

Beneficiary Profile: The increase of the conflict within the zone caused the displacement of 63 families of the Corregimiento of Turbay, Municipality of Suratá (Santander). Of these families 30 have returned and 33 remain in the city of Bucaramanga. All are members of the Corporación Filo Turbay and belong to 1 and 2 strata, as classified by SISBEN. The members of these families produce Ecologic Agriculture, their farms are self-sufficient, and acquired their lands through an agrarian reform project. The UMATA of the municipality and the Corporación trained these families for the Defense of the Plateau of Bucaramanga in matters such as: wine production, industrial process of marmalades and pickles.

Status: A fast diagnosis of the socio-demographic characteristics of the 63 beneficiaries was held. The set up of 8 community hatcheries was done for the varieties selection, crops production and fruit seeding. Management Plans, Soil Studies and purchase of materials for the restoration of each of the 63 farms were elaborated. The site for the construction of a Collection sales point and the fruit packing was selected and assigned. This Gathering Center is being designed for its future construction.



Coordination meeting with project beneficiaries
Surata, Municipality



Initial stage in the construction of the collection
sales point

SA027

Title:	Integral Care of Infant-Prevalent Diseases (AIEPI)	Coverage:	Barrancabermeja
Execution Partner:	Municipalities Health Secretary		
Category:	Health	Duration:	12 months
Direct Beneficiaries:	5000	Indirect Beneficiaries:	5000
IDPs:	2500	IDPs:	
Residents:	2500	Residents:	
Prog. Contribution:	7.604	Total Budget:	29.622
Status:	PENDING	Disbursement:	1.062

Description: The project involves strategic procedures to initiate the Integral Care of Infant-Prevalent Diseases (AIEPI, abbrev. in Spanish), promoted by the World Health Organization and the Organización Panamericana de la Salud, WHO/OPS. The objectives are: to improve assistance and care of children both at home and in the community; and to transform the culture of medicine to improve the care of children at health services. Thus, sensibility actions will be promoted at public and private local services, clinic training to doctors and nurses, training of community officials in health, and home visits of health community officials (ACS). The purpose is to make a diagnosis of practices, attitudes and knowledge (PAC) in health, prevent risks of diseases or death and register the required information to undertake an epidemiological study on infant morbidity in Barrancabermeja.

Displaced and poverty-condition infants at home, and low levels of coverage of the programs of nutritional cases and health services for minors under 5, influence the prevalent and avoidable diseases that increase the rates of morbidity and mortality. In Barrancabermeja, infants under 5 are 22,332 and 30% of them do not have the benefits of any government program. Estimates are that approximately 5,000 displaced children have no medical insurance.

Beneficiary Profile: Project beneficiaries are 5,000 minors under 5; they have been identified being under the line of poverty or under level 2 of the SISBEN. This group involves most homes in conditions of forced displacement in the city of Barrancabermeja.

Status: The health secretary has put the project on hold. So far, the project has trained 3 obstetricians. Discussions to restart the project are being held between IOM and the health secretary.

SA028

Title:	Prevention and Self-treatment of HIV and other STDs	Coverage:	Barrancabermeja
Execution Partner:	International Children's Defense Association-Colombia		
Category:	Health	Duration:	3 months
Direct Beneficiaries:	860	Indirect Beneficiaries:	315
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	1.630	Total Budget:	1.630
Status:	PENDING	Disbursement:	0

Description: The project involves to replicate in the city of Barrancabermeja the methodology designed by the program UN-AIDS for the training of a group of 60 young social leaders for them to replicate at the same time this strategy with 800 youngsters. In addition, a campaign with posters and rap music will be done, including messages allusive to practices of prevention of IHV/AIDS and of the ETS (sexual transmission diseases).

Displaced and receptive youngsters in extreme poverty have become a high-risk group of infection of IHV and ETS at urban environments. Education between couples of adolescents and young adults is being promoted by establishing and training local groups of educators of the community at each of the chosen zones. Sexual education among displaced and receptive persons is being strengthened in the municipality of Barrancabermeja. In addition, predominant sexual practices among displaced adolescents and young adults living in the municipality is being determined. Also, to establish a synergy between institutions and municipal offices – IOM, PNUD, DNI, the Obusinga NGO, the Municipal Secretary's Office of Health, national, regional and local institutions to strengthen local actions with the UN-AIDS methodology, for the establishment of an integral policy around the problematic of ETS, IHV/AIDS in Barrancabermeja.

Beneficiaries: Beneficiaries are 860 youngsters organized in two groups. The first courses are addressed to 60 young multipliers that will replicate the information, to be chosen according to community leadership, schooling, age, and linked to social processes within their communities. This group will be in charge of training a second group of 800 youngsters linked to social organizations, who will also replicate the process. All this process will involve social workers, psychologists and health staff.

Status: The project is on hold, IOM decided to remove the current implementing agency to hire a new one. As soon as the transition concludes the project will reinitiate. However and as described in the prior report, the process has already enabled training of the 60 young leaders as community educators and the training of 800 youngsters on IHV/AIDS and ETS (sexual transmission diseases). Also, an information process has been generated on risks related to the information and promotion of practices for a healthful sexuality among vulnerable social groups, as are young displaced persons in conditions of poverty in urban environments. USAID-IOM resources will be applied to an advertising campaign at public places and educational centers to prevent IHV/AIDS at northern and southern districts of the city, activities now being under contracting process.


SA029

Title:	Technical designs for IDP housing in Florida Blanca	Coverage:	Barrancabermeja
Execution Partner:	Luz Emilia Jimenez	Duration:	
Category:	Housing	Indirect Beneficiaries:	0
Direct Beneficiaries:	1750	IDPs:	
IDPs:	830	Residents:	
Residents:	920	Total Budget:	5361
Prog. Contribution:	5631	Disbursement:	3444
Status:	Completed		

Description: The project produced the urbanization design for the 350-family neighborhood to be constructed with INCORA subsidies.

Beneficiaries: 184 vulnerable families from Altos de Transutoraque, 112 displaced families from Villanazareth, 42 displaced families living in the temporary shelter "La Semilla" and 12 families

Status: Completed



Housing lot for resettlement in Floridablanca municipality



Current state of the housing lot

SA030

Title:	Training for Community Health Promoters	Coverage:	Barrancabermeja
Execution Partner:	Municipal Health Department		
Category:	Health	Duration:	
Direct Beneficiaries:	14	Indirect Beneficiaries:	1000
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	2.692	Total Budget:	7.607
Status:	Ongoing	Disbursement:	1.328

Description: The project will provide training to 14 displaced persons as health promoters. Upon graduation, promoter's responsibilities will be to diagnose and refer patients to the required healthcare programs and to reinforce preventive health techniques and habits. The project prioritizes the attention to the most vulnerable, children and women, by allocating a longer timeshare of training on specific health topics relevant to both groups.

Beneficiaries: Direct beneficiaries are 14 young adults living in Ciénaga de Opom selected through Barrancabermeja Displaced Population Association. Indirect beneficiaries are a 100 displaced families living in rural and urban areas of Barrancabermeja and Ciénaga de Opón.

Status: After finishing theoretical training, promoters have started practical training sessions. After training ends, they will start the diagnostic faces in the targeted. Two persons will be in charge of La Unión, 10 promoters will diagnose the Albergue Normal while the remaining two has been assigned to Campo Galán.

SA031

Title:	Rural Housing for IDPs	Coverage:	Matanza
Execution Partner:	Matanza's Mayoralty and Banco Agrario		
Category:	Housing	Duration:	1 month
Direct Beneficiaries:	20	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	759	Total Budget:	10.880
Status:	Completed	Disbursement:	759

Description: As a part of the resettlement program, INCORA provided a 100 ha of land to a group of seven families in Quebraditas village, municipality of Matanzas. However, only three families were able to

fit in the existent housing premises leaving the other four in precarious conditions.

IOM will finance, as a complement of Banco Agrario Housing subsidies, the construction of four houses for the families left out from the original housing facilities. This effort attempts to solve the housing problem in addition to improve relationships level the playfield between both groups to reduce tensions created by inequality and increase cohesion for future development projects in the land recently obtained. Its worth noting that the four families will contribute to the project with their labor.

Beneficiaries: Four families that after being displaced to Barrancabermeja has been resettled in Matanzas municipality.

Status:

SA032

Title:	Rice production in Carmen del Cucu	Coverage:	San Pablo, Bolivar
Execution Partners:	RSS, UNHCR and the Major's office		
Category:	Income Generation	Duration:	4 months
Direct Beneficiaries:	95	Indirect Beneficiaries:	2
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	7.975	Total Budget:	7.975
Status:	Ongoing	Disbursement:	3.677

Description: IOM cooperating with RSS, UNHCR and the Major's office, will finance the cultivation of 30 ha of corn in Carmen Cauca for 19 families in village Carmen del Cucu, who returned to their homeland after two years in displacement. The project aims to provide food security to those families and a source of income by commercializing the production surplus. The monies for the project will be managed through a fund administered by the beneficiaries, and supported technically by IOM and other partners.

Beneficiaries: 19 families returning to Carmen del Cucu in San Pablo municipality. Families were displaced from their homes to the San Pablo's urban area. However, they return to see their houses and property destroyed or stolen.

Status: At the end of may, the project purchased and delivered to the community seeds and tools. To date, the community started the process seeding. The next phase consist in improving infrastructure of the house warehouse.

SA033

Title:	Improvement of 6 schools in Barrancabermeja	Coverage:	Barrancabermeja
Execution Partner:	Barrancabermeja's Education Secretary		
Category:	Housing	Duration:	5 months
Direct Beneficiaries:	1.322	Indirect Beneficiaries:	15
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	35.981	Total Budget:	43.285
Status:	Starting-up	Disbursement:	0

Description: The continuous arrival of IDPs from other municipalities has increased the demand on an already insufficient institutional supply of public goods. Undersupply in education has become a case of concern in the northeastern neighborhoods of Barrancabermeja, (a major receptor area of displaced population in the city) where demand for primary and secondary education is overwhelming local school facilities.

The project will finance improvements on infrastructure and increase in classroom capacity in 6 schools. Also, IOM will provide pedagogical material required by the school. In parallel, the project will undertake a campaign to increase awareness among teachers of the special educational needs of the displaced children.

Beneficiaries: The program will benefit 949 children, 289 of them displaced, living in Belen, Berlin, Oro Negro, Santa Isabel, Danubio and vereda la Union.

Status: The selection process of the contractor has end successfully. IOM is discussing an agreement with Fundación Dos Mundos for the implementation of the awareness campaign. .

SA034

Title:	Dairy Processing Plant "El Camino"	Coverage:	Barbosa, Santander
Execution Partner:	Fundación Comunidad "El Camino"		
Category:	Income Generation	Duration:	4 months
Direct Beneficiaries:	20	Indirect Beneficiaries:	100
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	4.213	Total Budget:	6.733
Status:	Starting-up	Disbursement:	0

Description: The project will set up a dairy processor plant for the formation for consumption of the local community and commercialization of the production surpluses, while SENA will provide training to the first group of employees. The profits obtained from commercialization will be invested in the plant, which "El Camino" foundation will run in the future as a training center for IDPs interested in learning the business. The foundation is also contributing with milk production surpluses obtained from Provincia de Velez milk mill.

Beneficiaries: 40 youngsters, from peasant origin, will be benefited with training in the first year. Beneficiaries are currently linked to the education system through the "Bienestar rural" high school program.

Status: The first part of plant equipment (Steel 80l, freezer cutting machine, fax among others) was delivered to the foundation. SENA has started with training activities with the beneficiaries.

SA035

Title:	Holistic Assistance to Elderly IDPs	Coverage:	Floridablanca
Execution Partner:	Canitas Felices Foundation		
Category:	Community Stabilization	Duration:	3 months
Direct Beneficiaries:	30	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	4.810	Total Budget:	4.810
Status:	Ongoing	Disbursement:	4.347

Description: The project will provide nursing home "Canitas Felices" in Floriblanca municipality with electro domestics, kitchen furniture and nursing equipment required to increase their installed capacity in order to attend 30 elder, over 65 years of age, who were displaced along with their families. "Canitas Felices" has agreed to provide a safe and healthy shelter to displaced elders for the rest of their lives.

This project responds to the existing vacuum in the attention mechanism to persons with special needs among the displaced population, specifically, the elder.

Beneficiaries: 30 elder displaced from municipalities in Magdalena Medio who are unable to support themselves due a precarious health condition.

Status: The project has already purchased and delivered the goods offered. Also, "Canitas Felices" started providing the service on July 1st.

SA036

Title:	Assistance to disabled persons	Coverage:	Bucaramanga
Execution Partner:	Hogar Jesús de Nazareth	Duration:	4 months
Category:	Health	Indirect Beneficiaries:	1000
Direct Beneficiaries:	130	IDPs:	
IDPs:		Residents:	
Residents:		Total Budget:	23.983
Prog. Contribution:	20.562	Disbursement:	0
Status:	Agreement on signature		


Description: The project will support improvements on installed capacity of the shelter Jesus de Nazareth to expand their services of social and economic reintegration of disabled victims of war. IOM will improve sanitary infrastructure, furnish rehab areas of the premises and provide them with 10 wheelchairs and finance the creation of a revolving fund for micro projects to be implemented by the beneficiaries. "Hogar" will seek technical for projects implemented by the beneficiaries through SENA.

Beneficiaries: So far, the center has assisted 136 persons among whom 102 were victims of landmines, while 26 wounded by bombs and 18 victims of armed confrontation. The current number of people assisted by the center is 41, all of them are from peasant origin, unemployed and lacking of financial resources for self-employment.

Status: IOM has initiated the purchase of equipment. Also, the organization is assisting in drafting rules and regulations of the revolving fund.



Supply of equipment and furniture for center of assistance for landmine victims



Kitchen facilities prior to IOM intervention at Jesús de Nazareth house.

SA037

Title:	Housing in La Floresta	Coverage:	San Pablo, Bolivar
Execution Partner:	Corporación Compromiso y Paz del Magdalena Medio (CDPMM)		
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	85	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	19.370	Total Budget:	24.230
Status:	Starting-up	Disbursement:	0

Description: The project will support the construction of 17 rural houses for resettled population in Finca la Floresta. Houses will be constructed with local material including good quality wood available in the site. The community will contribute to the project with their labor. CDPMM will continue to support the ongoing African Palm project, which is part of the comprehensive development strategy for this community.

Beneficiaries: Beneficiaries are 19 families, 17 displaced and 2 resident, comprised by approximately by 90 people.

Status: The project has already produced the urban plan, the house design and quantification of the materials required for construction.

SA038

Title:	Teaching For Peace Projects	Coverage:	Barrancabermeja
Execution Partner:	Jesus and Mary Parish		
Category:	Community Stabilization	Duration:	4 months
Direct Beneficiaries:	340	Indirect Beneficiaries:	1.020
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	3.853	Total Budget:	7.271
Status:	Starting-up	Disbursement:	0

Description: The project aims to strength the psychosocial interventions with displaced and poor resident kids of Neighborhood 5 in Barrancabermeja, being held by Jesus and Mary church. This initiative will finance a series of workshops and recreational therapy activities emphasizing coping mechanisms necessary to live productively as youth amidst of war and a precarious socioeconomic environment. A second component seeks to increase involvement of parents in their kids life and promote awareness of the social risk faced by the their children and how to assist them in that regard.

The third component targets the teaching community of the area aiming to provide with pedagogical tools to be used in emphasizing the coping mechanisms and techniques provided to their kids and their parents.

Beneficiaries: 100 parents, 20 teachers, 200 children and 20 youth on from the parish surrounding areas. The beneficiaries attend the following schools Chicó, Mary Villamizar, San Alberto Magno, Miraflores, Santa Ana, Miguel Angel Cornejo y San Francisco de Asis. It is worth noting that these schools benefited with the WFP program of schools cafeterias.

Status: The agreement between IOM and the church is on signature.

Title:	Housing in Ciénaga del Opón	Coverage:	Barrancabermeja
Execution Partner:	Empresa de Desarrollo Urbano y Vivienda de Interés Social (Depends of the Major's Office)		
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	350	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Prog. Contribution:	13.316	Total Budget:	191.235
Status:	Agreement in Signature	Disbursement:	0

Description: In October 2000, several incursions perpetrated by the armed actors in the Opon region produced the displacement of 128 families to the urban area of Barrancabermeja. Since then this families have been living in precarious conditions in a temporary shelter habilitated in La Normal school facilities. Based the ripeness of conditions, the RSS is coordinating the return of 70 families to their home communities. However, most of the precarious houses were they lived have suffered serious deterioration by weather and war activity, which have prevented this return process to be implemented.

Under the general agreement signed with the RSS, IOM will finance the construction of 70 houses for the returning families. The elevated houses will be built using local "tambo" design and a mix of pre-built and local materials. The community will be provided with "kits" of materials for self-construction of a 27 sq. meter house. The construction will be supervised by EDUBA and co-financed with Banco Agrario through family subsidies obtained from the rural housing program.

Beneficiaries: 56 farmer and 14 fishermen families from La Ciénaga in the Opón region.

Status: Agreement with Banco Agrario and Eduba has signed the implementation agreement. Also, a group of experts from the implementing partners are assessing the different design proposal presented

G. NORTE DE SANTADER

NS001

Title:	Support for the Set-up and Operation of a Bakery	Coverage:	Cúcuta
Execution Partner:	San Pedro Claver Church		
Category:	Income Generation	Duration:	4 months
Direct Beneficiaries:	8	Indirect Beneficiaries:	32
IDPs:		IDPs:	0
Residents:	0	Residents:	
Program Contribution:	3.589	Total Budget:	4.208
Status:	Completed	Disbursement:	3.553

Projected completed prior to start of current reporting period.

NS002

Title:	Youngsters Knowing their Rights and Learning their Duties Multiply them within the Community	Coverage:	Cúcuta
Execution Partner:	PROFAMILIA		
Category:	Education and Health	Duration:	6 months
Direct Beneficiaries:	4.920	Indirect Beneficiaries:	9.840
IDPs:	3.444	IDPs:	3.444
Residents:	1.476	Residents:	1.476
Program Contribution:	9.556	Total Budget:	14.481
Status:	Completed	Disbursement:	9.556

Projected completed prior to start of current reporting period.

NS003

Title:	Support to IDP's and Vulnerable School Children	Coverage:	Ocaña
Execution Partner:	CENCOOSER		
Category:	Education	Duration:	1 month
Direct Beneficiaries:	650	Indirect Beneficiaries:	0
IDPs:	520	IDPs:	
Residents:	130	Residents:	
Program Contribution:	8.584	Total Budget:	9.108
Status:	Completed	Disbursement:	8.583

Project completed prior to Start of current reporting period

NS004

Title:	Improvement in Oral Health Prevention and Attention	Coverage:	Ocaña
Execution Partner:	National Red Cross		
Category:	Health	Duration:	12 months
Direct Beneficiaries:	2.455	Indirect Beneficiaries:	220
IDPs:	1.964	IDPs:	0
Residents:	491	Residents:	25
Program Contribution:	9.648	Total Budget:	12.146
Status:	Completed	Disbursement:	16.010

Project completed prior to Start of current reporting period

NS005

Title:	Strengthening the Information System of Displaced Persons	Coverage:	Cúcuta
Execution Partner:	Social Solidarity Network		
Category:	Institutional Strengthening	Duration:	7 months
Direct Beneficiaries:	43.000	Indirect Beneficiaries:	2.200
IDPs:	15.735	IDPs:	0
Residents:	0	Residents:	25
Program Contribution:	7.551	Total Budget:	10.133
Status:	Completed	Disbursement:	1.582

Description (Completed): There has been an important delay in the employment of a person to carry out the activities mentioned above, during which IOM has assisted the RSS as a technical secretariat in the departmental and municipal committees for displaced persons.

NS006

Title:	Training for Employment as Tailor	Coverage:	Cúcuta
Execution Partner:	Coopejubasca		
Category:	Income Generation (Vocational Training)	Duration:	6 months
Direct Beneficiaries:	140	Indirect Beneficiaries:	560
IDPs:	145	IDPs:	580
Residents:	70	Residents:	280
Program Contribution:	8.993	Total Budget:	11.991
Status:	Completed	Disbursement:	11.028

Status: The programmed training cycle in general tailoring and confections was completed in December 2001, and 215 persons graduated having increased above the target (140 persons) in 75 persons. The community now has an installed capacity of two workshops: one located at the school of San Andrés (Simón Bolívar district) and the other at Juan Bautista Scalabrini district. In relation to the training, two groups of persons have been established to organize the community and strengthen the parish, mainly its family and community coexistence programs. In order to continue the process of generating employment

conditions, the possibility is being studied to extend coverage by specializing trained persons at SENA. In addition, to guarantee the good and optimum use of the machines, and to make possible income generation to trained persons, a system of community workshops is being studied for persons to work on the clothes demanded by the market and in exchange make a minimum monthly contribution for the maintenance of the machines.

NS007

Title:	Community Market	Coverage:	Villa del Rosario
Execution Partner:	Juntas de Acción Comunal-JAC		
Category:	Income Generation	Duration:	3 months
Direct Beneficiaries:	200	Indirect Beneficiaries:	1.000
IDPs:	120	IDPs:	
Residents:	80	Residents:	0
Prog. Contribution:	9.362	Total Budget:	14.380
Status:	Ongoing	Disbursement:	6.709

Description:

The aim of the project is to provide a source of income to 20 unemployed displaced families through a community market store. This initiative will set up a grocery store which main objective is to supply food to the poorest layers of the society (SISBEN brackets 0,1 and 2) at a lower price, by purchasing directly from producers. IOM will furnish the market with equipment (Freezer, cash register and weights) and a cash grant to stock the market and build up their inventories. As a counterpart contribution, the major's office will provide the facilities to set up the market at La Casona Warehouse.

Beneficiary Profile: Initially, 200 hundred families. Villa del Rosario is a border town that has become a major receptor of displaced population. It is estimated that in the last five years 25000 displaced have arrived from departments of Santander, Cesar and Bolivar.

Status: JAC and the major's office have signed the agreement with IOM. Also, first disbursement has been granted for the purchase of equipment mentioned above.

NS008

Title:	Provision of equipment for the children's dinning room "La Milagrosa"	Coverage:	El Zulia,
Execution Partner:	San Antonio de Padua Parish		
Category:	Health	Duration:	1 month
Direct Beneficiaries:	140	Indirect	22
IDPs:	112	Beneficiaries:	112
Residents:	28	IDPs:	32
		Residents:	
Program Contribution:	748	Total Budget:	1.683
Status:	Completed	Disbursement:	549

Project completed prior to start of current reporting period

NS009

Title:	Training in the production of dairy products and textile work with technical formation	Coverage:	Ocaña
Execution Partner:	Servicio Nacional de Aprendizaje (SENA)		
Category:	Income generation (vocational training)	Duration:	75 days
Direct Beneficiaries:	40	Indirect Beneficiaries:	160
IDPs:	28	IDPs:	32
Residents:	7	Residents:	
Program Contribution:	4.525	Total Budget:	5.488
Status:	Completed	Disbursement:	5.386

Project completed prior to start of current reporting period.

NS010

Title:	Assistance to Displaced and Receptive People in the Sector of Caño Limón	Coverage:	Cúcuta
Execution Partner:	Instituto Colombiano de Bienestar Familiar (ICBF)		
Category:	Health and Education	Duration:	12 months
Direct Beneficiaries:	1.816	Indirect Beneficiaries:	500
IDPs:	1.453	IDPs:	363
Residents:	363	Residents:	
Program Contribution:	87.142	Total Budget:	121.165
Status:	Ongoing	Disbursement:	64.789

Description: The project objective is to improve the quality of the lives of families living in the sector of Caño Limón by strengthening the programs of the ICBF. The project components are: prevention, promotion and care in health, school restaurants, infant care and development of the community, with an ideal of providing adequate attention to deprived boys and girls. The sector of Caño Limón has been chosen due to its high rates of poverty, which involves high levels of malnutrition and critical drawback in the children's physical and intellectual development. Furthermore, accumulated needs added to the psychosocial effects caused by displacement and the loss of their belongings have generated alarming cases of intra-family violence and maltreatment of children.

Beneficiary Profile: Beneficiaries live in the sector of Caño Limón, an area of Cúcuta that houses the greatest number of violence-displaced people, mostly peasants of the zone of Catatumbo and the province of Ocaña, historically impoverished by the economic crisis of the region (approx. 45,000-50,000 persons). They live in districts of invasion lacking domiciliary public services, health, education, an adequate home and sanitary infrastructure, among other problems, which affect children in a larger proportion. Housing is provisional and made out of recycled materials, wood and zinc, donated by the Community Juan Bautista Scalabrini (COOPEJUBASCA). Persons of scarce economic resources, low levels of academic formation, with numerous families (6-7 members), most are children underage with high levels of malnutrition and skin infections. Crowding is critical as they sleep, cook and live in very reduced spaces.

Status: A multidisciplinary team, constituted by professionals employed by ICBF, has been trained. This team has monitored 25 of ICBF's community houses, the infant care centers and four school restaurants. The "Center for Social Development" has been renovated and equipped and is now working to 100%. The construction of a multiple infant care center completed to 90% and is expected to start working in the end of July. Four school restaurants have been renovated and equipped with furniture and electro domestic equipment, to the benefit of more than 1000 children and 50 older persons. Lastly, the youth houses and "Family Homes" (Hogares de Bienestar Familiar), have also been endowed with necessary equipment and elements for its proper functioning.




Photo Right:
Meeting with the community to introduce the working team and explain the project.



Photo Left:
Children's dining room

NS011

Title:	Occupational Training to Household Heads and Affiliation to ASOMUFA.	Coverage:	Cúcuta.
Execution Partner:	Asociación de la Mujer y la Familia ASOMUFA		
Category:	Income generation	Duration:	7 months
Direct Beneficiaries:	120	Indirect Beneficiaries:	600
IDPs:	119	IDPs:	476
Residents:	0	Residents:	0
Program	20.765	Total Budget:	23.602
Contribution:			
Status:	Ongoing	Disbursement:	18.686

Description: The project objective is to develop the skills of 120 women in the areas of dressmaking, operation of sewing and edging machines, underwear, linen goods, health, cooking, auto mechanics, hairstyling, manicure, and micro-business development. In addition, the project also aims at facilitating the affiliation to "Asociación de la Mujer y la Familia" (ASOMUFA) and at planning and executing income generating projects. The project is directed to womenled households, mainly those having lost their husbands or companions due to the armed conflict, considering this situation not only harmful for their emotional stability and affecting their economic condition, but obliges them to abandon their home and environment.

Beneficiary Profile: The beneficiaries are violence-displaced persons, unemployed household heads, working in temporary informal low-income activities. Most of them are single women, widows, with an average of four children between 0-7 years old, coming from Cesar (Aguachica, San Martín, La Jagua de Iberico), Saravena and El Zulia, La Gabarra (Tibú), the rural zone north of Cúcuta (Puerto Villamizar and Buena Esperanza), the place where two group massacres occurred in 1999 that caused the displacement en masse of approximately 600 persons.

Status: The project was concluded in December and 119 persons were received a certificate for having received training and 120 persons became affiliated with ASOMUFA. 40% of the women who received training have been able to enter the labor market in the border region and the rest are developing independent activities within the fields of specialty in which they received training. In order to further improve their skills, the possibility to enter a SENA program is being studied. Nevertheless, some of the women have already been able to enter a training process with SENA and another 48 new beneficiaries will be trained through COMFANORTE

NS012

Title:	Strengthening of the Support Program of Productive Projects	Coverage:	Cúcuta.
Execution Partner:	Asociación de Mujeres Cabeza de Familia (ASOMUFA)		
Category:	Income Generation	Duration:	7 months
Direct Beneficiaries:	72	Indirect Beneficiaries:	360
IDPs:	62	IDPs:	248
Residents:	10	Resident	40
Program Contribution:	15.417	Total Budget:	18.520
Status:	Completed	Disbursement:	6.167

Project completed prior to start of current reporting period

NS013

Title:	Strengthening of the Care and Orientation Unit	Coverage:	Norte de Santander
Execution Partner:	Social Solidarity Network		
Category:	Institutional Strengthening	Duration:	12 months
Direct Beneficiaries:	43.000	Indirect Beneficiaries:	0
IDPs:	5.400	IDPs:	21.609
Residents:		Residents:	9
Program Contribution:	19.159	Total Budget:	37.581
Status:	Ongoing	Disbursement:	9.653

Description: The armed conflict in Colombia has generated both group displacement and drop-by-drop displacement taking place since 1996 in the Department of Norte de Santander, getting worse as of mid-1999, exceeding the capacity of the different institutions to give adequate and timely care and orientation to affected persons. In view of this situation, the Social Solidarity Network (RSS) have designed and is implementing a strategy called "Care and orientation Unit" (UAO), that coordinates tasks between the different institutions part of the National System for the Assistance to Displaced Persons, and others on a local level as for example, the NGOs working with displaced persons. The support and strengthening of UAO humanizes the process of assistance to persons in a displacement situation, rationalizes and optimizes human talent and technical and financial resources, and defines at all levels the joint and formal responsibility of institutions confronting these matters. Also, it coordinates the support of national and international NGOs, churches, private enterprise, academic institutions and civil society in general.

Beneficiary Profile: In Cúcuta, as of the end of year 2,001 there were about 2,918 families (14,590 persons) demanding the State and the society in general, integral responses to their problems, based on their right to be included in the national registry of displaced persons. It is estimated that an equal number of persons or

more of IDPs remain anonymously within the city, maybe due to fear or lack of information of the institutional and legal offer to which they may apply, enough reasons to unite efforts and resources to design contingency strategies to attend their need for orientation, psycho-social attention, humanitarian aid, reinstallation, restoration and/or restitution of their goods and services lost by their displacement.

Status: The UAO has been equipped with office supplies and any other material in order to work satisfactory, through this project. Until today, a functionary from the municipality is coordinating this entity, with the assistance of other functionaries from other public entities and from the RSS. The strengthening of the UAO has humanized the assistance process to the IDPs and between 10 to 15 families are attended per day. Until March 2,002 a total of 2,057 persons have been attended through orientation, assessment, education, health, registration, among others. Lastly, humanitarian aid brigades, delivery of school kits and scholarships, have been organized in coordination with the Colombian and International Red Cross.



Delivery of inputs and equipment to UAO

NS014

Title:	Support to the Center of Care for Migrants	Coverage:	Cúcuta.
Execution Partner:	Centro Diocesano de Migraciones y Solidaridad		
Category:	Institutional Strengthening	Duration:	12 months
Direct Beneficiaries:	2600	Indirect Beneficiaries:	0
IDPs:	420	IDPs:	0
Residents:	420	Residents:	6
Program Contribution:	8.721	Total Budget:	14.779
Status:	Completed	Disbursement:	8.891

Project completed prior to Start of current reporting period

NS015

Title:	Series of concerts for the use of free time	Coverage:	Cúcuta.
Execution Partner:	Orquesta Sinfónica del Norte de Santander		
Category:	Education	Duration:	7 months
Direct Beneficiaries:	35	Indirect Beneficiaries:	3.850
IDPs:		IDPs:	2.700
Residents:		Residents:	2.700
Program Contribution:	5.468	Total Budget:	8.420
Status:	Completed	Disbursement:	5.538

Project completed prior to Start of current reporting period.

Title:	Design, Formulation and Execution of Credit Proposals	Coverage:	Cúcuta
Execution Partner:	Minuto de Dios		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	200	Indirect Beneficiaries:	1000
IDPs:	200	IDPs:	800
Residents:	0	Residents:	0
Program Contribution:	228.962	Total Budget:	367.042
Status:	Ongoing	Disbursement:	123.712

Description: The objective is to cooperate in improving the life quality and a sustainable development of displaced people in the Municipality of Cúcuta through the implementation of an integral program for the design, formulation and execution of a financing system for economic initiatives. The components are as follows: motivation and social participation, human, technical and business training, initial capital and credit and technical assistance. Resources will be managed as a Rotation Fund to benefit other families in the short- and medium-term.

Beneficiary Profile: Project beneficiaries are 200 impoverished displaced families. The implementation of an equitable selection system of beneficiaries is being considered, in coordination with the RSS in order to make sure these are duly certified and comply with vulnerability criteria.

Status: 200 families have been selected as project beneficiaries and 207 heads of family have been trained in human values, educational leveling, solidarity, self-confidence, family and community relations, business administration, and technical skills, through COMFANORTE and SENA. 97 individual micro-enterprise projects have been elaborated, approved and are now working, representing a 48.5% of the target. The WFP has collaborated with the delivery of food to the 200 families that have participated in the training program.



Micro-credit project:
Species processor plant.




Micro-credit project: Workshop
specialized on fixing freezers.

NS017

Title:	Construction of the Water Distribution Network	Coverage:	Ocaña
Execution Partner:	Asociación de Amigos Usuarios del Acueducto Independiente –ADAMIUAN		
Category:	Health	Duration:	4 months
Direct Beneficiaries:	55	Indirect Beneficiaries:	275
IDPs:	220	IDPs:	350
Residents:	80	Residents:	200
Program Contribution:	3.539	Total Budget:	4.490
Status:	Completed	Disbursement:	3.174

Project completed prior to Start of current reporting period



Sand filter, part of the potable water grid



Los Sauces community to be benefited by the project

NS018

Title:	Assistance in Learning How to Manage Free Time	Coverage:	Cúcuta
Execution Partner:	Alcaldía de Cúcuta		
Category:	Education	Duration:	Pending
Direct Beneficiaries:	15.000	Indirect Beneficiaries:	30
IDPs:	12.000	IDPs:	0
Residents:	3.000	Residents:	30
Program Contribution:	15.924	Total Budget:	18.864
Status:	Ongoing	Disbursement:	5.569

Description: The project objective is to facilitate a process of building up the civil society by skill-building that will generate a sense of belonging, conservation of traditions and patrimony, and the opening of spaces for an adequate handling of free time, entertainment and fellow-citizen coexistence. In May 2000 a program was started in the Metropolitan Area of Cúcuta called "Historical Route of Cúcuta", a tour designed by students of the basic elementary education of the schools of the city identifying 42 historical, geographical and cultural sites within the department. This experience will be put into practice at educational centers of districts of the outskirts with a high concentration of displaced persons victims of violence and non-displaced vulnerable people.

Beneficiary Profile: The program expects these guided tours to be attended by a number of 15,000 children from the districts of Antonia Santos, El Desierto, Nuevo Horizonte, Caño Limón, Aeropuerto, Camilo Daza, Scalabrini, and La Ermita. In addition, it will promote the integration of the student community, its commitment to the development of its school, district and city.

Status: In April 2,002, IOM delivered equipment for five libraries, 11 cabinets, 100 chairs, 13 didactic games and 1165 books in the issues of mathematics, Spanish, English, science and social science, to the "Básica San Isidro" school in order to initiate the project in the neighborhood "Nuevo Horizonte". Further, IOM financed the labor to the construction of two new classrooms in order to increase the coverage to include 90 children in a displacement situation and children living in the receptor community in order to improve their learning process.

The school director has designated a space for the library and has organized discussion meetings with the students, the teachers and the parents in order to involve them more so that the use of the library is optimized.



Classroom being constructed through t
the project for for Primary School San
Isidro - Cúcuta

NS019

Title:	Construction of a Dam for Water Storage to be Used in Brick-making and an Integral Farm	Coverage:	Cúcuta
Execution Partner:	Cooperativa Juan Bautista Scalabrini (COOPEJUBASCA)		
Category:	Income Generation	Duration:	4 months
Direct Beneficiaries:	200	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	18.221	Total Budget:	24.659
Status:	Ongoing	Disbursement:	11.843

Description: The project supports the brick-making and agricultural production at a self-sustainable farm that benefits 40 families settled in the district Juan Bautista Scalabrini. This involves the extension of 27 hectares for the construction of a dam that will supply water for brick-making and development of agricultural activities at the farm. The soil in this part of the city is ideal for brick-making, a product to be used for sale and for the improvement of community housing, but a crucial condition for this is the provision of enough water.

Beneficiary Profile: 40 displaced families settled in the district of Juan Bautista Scalabrini, place of settlement of at least 150 families coming from different regions, mainly rural zones, are benefited from this project. The district is characterized by the ongoing arrival of peasants increasing the cordons of misery in the outskirts of the city, invasions with deficient domiciliary public services, and a lack of employment alternatives.

Status: Up to date, approximately 45 persons have been employed temporary in the construction of a system for water distribution. The construction work is proceeding satisfactorily and 60% of the project execution is already done.

NS020

Title:	Fitting of Facilities for the Operation of a Bakery and Children Restaurant	Coverage:	El Zulia
Execution Partner:	San Antonio de Padua Parish		
Category:	Income Generation, Health, Community Development	Duration:	3 months
Direct Beneficiaries:	140	Indirect Beneficiaries:	750
IDPs:	150	IDPs:	180
Residents:	0	Residents:	4
Program Contribution:	17.102	Total Budget:	20.342
Status:	Ongoing	Disbursement:	14.878


Description: The school restaurant "La Milagrosa" from project NS-008, has been conditioned to serve as a bakery as well, to the benefit of 10 families that will supply bread to a low cost to at least 150 families with low incomes. For an optimal use of the school restaurant, it will also be used for community activities, such as meetings, training sessions, health brigades, and cultural, social and ludicous activities. The new restaurant area will be 150 m2 and a kitchen and two drinking water tanks will also be added. To guarantee project sustainability, the community will be organized to establish committees of supervision and maintenance of the construction work. The municipal administration will contribute with qualified manpower to supervise the work (corresponding to 20% of the total value of the budget for works). Furthermore, the Parish will be in charge of organizing and starting-up the bakery.

Beneficiary Profile: Beneficiaries of the two above-mentioned projects are: 140 children benefiting from the school restaurant and four women in charge of the kitchen. The bakery will benefit 10 families, most of them from the region of Catatumbo, who due to constant confrontations between groups in conflict were forced to settle in the municipality of El Zulia.

Status: The expansion of the community restaurant has been concluded with workers from the same neighborhood. The Parish has assembled the community in order to evaluate the construction work and the community is motivated both by the services provided for by the restaurant and by the future bakery. The baking courses will initiate in mid-July under the coordination of SENA to the benefit of 15 persons from the neighborhood.



Before: Facilities designated to be the school cafeteria prior to the project intervention.



After: School cafeteria built by the project.


NS021

Title:	Establishment of a Knitting Workshop and Training the Sub-sector of Confections	Coverage:	Cúcuta
Execution Partner:	Servicio Nacional de Aprendizaje – SENA		
Category:		Duration:	15 Months
Direct Beneficiaries:	240 people	Indirect Beneficiaries:	1080
IDPs:		IDPs:	
Residents:		Residents:	
Program	26.780	Total Budget:	52.236
Contribution:			
Status:	Ongoing	Disbursement:	24.590

Description: The project objective is to train and prepare persons for the formal labor market. A workshop has been installed at the SENA's facilities with specialized equipment to train manpower in the confection of new designs and in the handling of knitting textures and techniques. Also, professional help is provided as well as educational materials, textbooks and the payment of specialized instructors and maintenance of equipment. The costs are co-financed by IOM (73.8%) and SENA (26.2%).

Beneficiary Profile: The project is benefiting displaced persons in Cúcuta that receives 80% of violence-displaced people coming from other municipalities in the department (especially from the area of Catatumbo). In its character of border area, Cúcuta also receives people from other parts of the country seeking better economic conditions and a better future for their families; these people when there is no response to their expectations, end up as dropouts in the districts of the outskirts.

Status: Up to date, the workshop installed counts on 15 machines for knitting textures and techniques and is working three days a week in the morning and in the afternoon and on the weekends. A total of 45 persons have graduated and it is expected that a total of 210 IDPs will have benefited from the workshop at the end of the project.



Facilities designated by SENA to install the workshop.



Delivery of knitting equipment and material to the workshop.

NS022

Title:	Training Seminar for Public Ministry Officials	Coverage:	Department of Norte de Santander
Execution Partner:	Social Solidarity Network	Duration:	3 days
Category:	Institutional development	Indirect	320
Direct Beneficiaries:	40	Beneficiaries:	30.000 (diluted)
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	3.443	Total Budget:	3.443
Status:	Completed	Disbursement:	3.382

Project completed prior to start of current reporting period.

NS023

Title:	Endowment of Learning and Teaching Material for Centers of Education: Colegio Cristo Rey, Escuela San Andrés and Liceo Scalabrini	Coverage:	Cúcuta
Execution Partner:	Cooperativa Juan Bautista Scalabrini – COOPEJUBASCA	Duration:	5 Months
Category:	Education	Indirect	900 parents
Direct Beneficiaries:	2.850 students	Beneficiaries:	
IDPs:	80 teachers	IDPs:	
Residents:		Residents:	
Program Contribution:	8.977	Total Budget:	10.702
Status:	Completed	Disbursement:	8.688

Project completed prior to start of current reporting period.

NS024

Title:	Regional Workshop to Improve Institutional and Community Response and Coordination for Psycho-social Assistance of Displaced-Affected Communities	Coverage:	Cúcuta
Execution Partner:	Dos Mundos Foundation		
Category:	Health	Duration:	3 days
Direct Beneficiaries:	25 officials	Indirect	762
IDPs:		Beneficiaries:	
Residents:		IDPs:	
		Residents:	
Program Contribution:	1.613	Total Budget:	1.613
Status:	Completed	Disbursement:	1.613

Project completed prior to start of current reporting period.

NS025

Title:	Design, Formulation, and Execution of a	Coverage:	Ocaña
Execution Partner:	Corporación de Servicios para el Desarrollo – PRODESA		
Category:	Income Generation	Duration:	12 months
Direct Beneficiaries:	100	Indirect Beneficiaries:	500
IDPs:	80	IDPs:	400
Residents:	20	Residents:	100
Program Contribution:	114.759	Total Budget:	151.087
Status	Ongoing	Disbursement	42.016

Description: The problem of unemployment severely affects displaced people upon their arrival when they hardly know the city and have no real estate to guarantee their access to credit. These facts cause displaced persons to be in a disadvantageous situation compared to the rest of the people and make their condition as dropouts more critical. Therefore, this project aims at facilitating and generating financial and technical conditions so a group of 100 displaced and receptor families may have access to the initial capital and soft credit for their income-generating projects. Resources will be managed through a Rotation Fund so that other families can benefit from the financing in the short- and medium-term. Beneficiaries will be selected in coordination with the RSS and also psychosocial assistance, business formation, training, monitoring and a follow-up system to guarantee the sustainability of productive projects and the welfare of beneficiaries, will be organized.

Beneficiary Profile: The project beneficiaries are IDPs and persons living in receptor communities in the rural area of Ocaña coming from the nearby towns of San Calixto, Teorama, El Carmen, Convención, La Playa, Hacarí and Abrego in the Department of Norte de Santander, and from Río de Oro, González, San Alberto and Aguachica in the Department of Cesar.

Status: At the moment, the work team has been constituted and installed in its office and contacts with other institutions in the municipality of Ocaña have been made. 40 displaced families have been selected as potential beneficiaries and 34 of these families have finished the training process. These beneficiaries have formulated and submitted business plans to the financial committee, of which 25 were approved and the others have to be reformulated. By the end of July it is estimated that 31 projects are already functioning.

NS026

Title:	Training and Handicraft Elaboration of Learning Materials for Disabled Children	Coverage:	Ocaña
Execution Partner:	Instituto para el Niño Diferente – Ocaña.		
Category:	Education – Occupational Training for Work	Duration:	4 months
Direct Beneficiaries:	40	Indirect Beneficiaries:	200
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	6.338	Total Budget:	7.195
Status:	Completed	Disbursement:	5.423

Project completed prior to start of current reporting period.


NS027

Title:	Extension and Strengthening of the Workshop of Confections of the Non-Formal Education Institute “Hijas de los Sagrados Corazones de Jesús y de María”	Coverage:	Villa del Rosario
Execution Partner:	Instituto Hijas de los Sagrados Corazones de Jesús y de María (Instituto de Educación no formal María Auxiliadora)		
Category:	Income Generation and Vocational Training	Duration:	7 months
Direct Beneficiaries:	140	Indirect Beneficiaries:	380
IDPs:	16	IDPs:	464
Residents:	24	Residents:	96
Program Contribution:	19.549	Total Budget:	24.192
Status:	Ongoing	Disbursement:	16.279

Description: This project is an extension of the strengthening of the confection workshops aiming at the confection of underwear, blue jeans, tailoring, and child clothes and is an answer to the need of vocational training, prior condition to any possibility of obtaining a job and the satisfaction of other needs. Villa del Rosario is located in between three cities: Cúcuta, San Antonio and Ureña; these last two in Venezuela. The Project involves endowment of machines and purchase of materials, and the project counterpart will pay the salaries of the instructors and provide the infrastructure and experience in the area.

Beneficiary Profile: The project beneficiares are to be found among the 400 IDPs that has arrived during the last three years to Villa del Rosario as a result of the events occurred in the zones of Catatumbo and the rural area north of Cúcuta. These people do not have adequate basic education levels or the technical knowledge to enable them to enter into the productive area of the region.

Status: Adjustments have been made to the workshop and machinery and material has been bought. At the moment, 113 persons are attending the courses out of a total of 140 persons programmed. The courses emphasis human relations, community-led development and vocational training. Until the end of June, 75 persons had finished the training process satisfactorily.



Delivery of sawing machines to villa del rosario



Graduation ceremony of the first class trained in cloth confection.

NS028

Title:	Integrated Psychosocial Assistance to IDP's	Coverage:	Cucuta
Execution Partner:	Instituto Municipal de Salud		
Category:	Health	Duration:	6 months
Direct Beneficiaries:	282	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	13.089	Total Budget:	32.392
Status:	Ongoing	Disbursement:	

Description: The project will benefit internally displaced population through two main components. The first component, consist in psychosocial interventions to 282 displaced persons. Psychosocial interventions comprise individual, family and group psychotherapy. Also, a set of workshops addressing topics such as sexual education, prevention of psychoactive substances and assertiveness will be implemented under this program

The second component will bring to the communities health prevention campaigns and first level medical attention. Also, this campaign will serve to refer to hospitals the IDPs presenting symptoms of mental or physical health requiring second and third level assistance.

This activities will be undertaken by the Toledo Plata health center staff and will cover neighborhoods: Simon Bolivar, Alonsito, Juan Bautista Scalabrini, el Porvenir, Ospina Perez, Comuneros Caño Limón, Camilo Daza, y La Unión, characterized by a high incidence of IDPs and vulnerable population:

Beneficiary Profile: mostly peasants from el Tarra, Convención, Tibú Toledo, Teorama, compose Target population. The majority have not finished primary education, living in overcrowded conditions and mostly unemployed. It has been reported that 50 percent of women have been victims of domestic violence.

Status: the local health department has approved the project. Agreement is on signature.



Planning meeting to discuss implementation of the psychosocial campaign with local authorities and NGO representatives


NS029

Title:	Employment Workshops	Coverage:	Ocaña
Execution Partner:	Renovación Carismática Católica		
Category:	Income Generation	Duration:	5 months
Direct Beneficiaries:	60	Indirect Beneficiaries:	300
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:		Total Budget:	
Status	Completed	Disbursement	

Description: This project has some special characteristics which makes it differ from the rest. The project has no budget or expenditures allocated, it consist on a transfer of equipment purchased through NS009 to the Renovación Carismatica Catolica for training purposes.

Beneficiary Profile: 60 women vulnerable and displaced women.

Status: Completed



Knitting workshop - Ocaña



Production of dairy products - ocaña

NS030

Title:	Food security project	Coverage:	Alto Bobalí, CUCUTA
Execution Partner:	Asociación para la Promoción Social Alternativa - MINGA		
Category:	Community stabilization	Duration:	5 months
Direct Beneficiaries:	1100	Indirect Beneficiaries:	7628
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	28.306	Total Budget:	28.306
Status	Ongoing	Disbursement	17.683

Description: Alto Bobalí, a group of 23 villages in the border with Venezuela, has been considered the last safe haven for internal displaced population before migrating as refugees to Venezuela. In the last couple of years, approximately 2500 people have arrive in Alto Bobalí from the surrounding areas. However, in the last months, violence in Alto Bobalí has increase, along with concern among authorities that a massive migration to Venezuela may occur.

As a community stabilizing measure, IOM will finance a food security project including the 23 villages of Alto Bobalí. This initiative will provide the community with four sources of food: components, a sugar processing machine (trapiche panelero), seeds and tools for rice cultivation, home vegetable gardens and provision of minor species (chickens and pigs).

The project will be implemented through MINGA, an NGO with vast experience in the area. This organization will provide technical and organizational assistance for the communities to install the new food safety system. The aim of this effort is create conditions guarantee self-sufficiency in terms of food and to strength communitarian organization in an attempt to prevent them from migrate.

Beneficiary Profile: 220 poor peasants who are heads of receptor and displaced family households in the Alto Bobalí.

Status: First disbursement has been granted. A meeting to sign the initiation act with the community will be held on the first week of august.

NS031

Title:	Sewerage project in Upper Montevideo neighborhood	Coverage:	Villa del Rosario
Execution Partner:	Villa del Rosario Major's Office		
Category:	Housing	Duration:	3 months
Direct Beneficiaries:	975	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents		Residents:	
Program Contribution:	29.576	Total Budget:	34.197
Status	On signature	Disbursement	

Description: In the last five years, the population of Villa del Rosario has been increasing, on average at a rate of 7% annually. This rate is even higher in the economically depressed neighborhoods of Montevideo I & II and Navarro Wolf. The rise origin is found on the inflow of IDPs from surrounding municipalities. The current situation and the lack of a proper sewerage system have caused a serious deterioration on health conditions.

In order to improve health conditions, IOM will finance the construction of a sewerage system of 524 m. and a 16 inspection pits. Materials and qualified labor will be procured by IOM. In turn, the community will provide unqualified labor while the major's office will coordinate work implementation.

Beneficiary Profile: 79 receptor and 45 internally displaced families from Villa del Rosario, which has become the second receptor municipality after Cúcuta.

Status: Coordination meetings with the municipality are taking place. Also, municipal comptrollers have trained the citizens in how to set up local accountability and citizen audits systems.



Sewage project presentation to the junta de acción comunal barrio Montevideo II – Villa del Rosario

NS032

Title:	Music school	Coverage:	Cúcuta
Execution Partner:	Fundación Orquesta Sinfónica Juvenil de Norte de Santander		
Category:	Education	Duration:	3 months
Direct Beneficiaries:	80	Indirect Beneficiaries:	2.500
IDPs:	37	IDPs:	
Residents:	43	Residents:	
Program Contribution:	4.294	Total Budget:	7.973
Status	Ongoing	Disbursement	

Description: Cúcuta has become the main receptor city of displaced children in the Department. Displaced children have been exposed to traumatic events ranging from the loss of their former way of life to mourning of family and/or friends. Thus, it is imperative to assist children psychosocially and to provide them with activities that enable them to express their feelings in socially acceptable ways. In that sense, music lessons included in the school curricula are a valid vehicle to this end. However, schools attended by the internally displaced lack the human and material resources to provide music lessons. As an alternative solution, IOM will finance the procurement of musical instruments (violin, guitar, flute, clarinet among others) required by the start up academy SINFONORTE to initiate work with internally displaced kids. In exchange, SINFONORTE will provide the service free of charge, for a lapse of four months. In this way SINFONORTE will supply the service that those public schools are unable to meet. After the first phase is over, additional financing will be sought through the municipality and the departmental government.

Beneficiary Profile: Project will benefit 80 children older than 7 years from the economically depressed neighborhoods Ospina Perez, Simón Bolívar, Antonia Santos, Libertad and Nuevo Horizonte.

Status: Quotes on musical instruments have been requested to different providers of musical tools.

NS033

Title:	Equipment for training in Bakery	Coverage:	Cúcuta
Execution Partner:	Servicio Nacional de Enseñanza y Aprendizaje -SENA		
Category:	Income generation	Duration:	3 months
Direct Beneficiaries:	400	Indirect Beneficiaries:	1.200
IDPs:	400	IDPs:	
Residents:		Residents:	
Program Contribution:	24.941	Total Budget:	51.379
Status	On signature	Disbursement	

Description: SENA has been providing the IDP population, free of charge, with training courses on bakery, carpentry and sewing. However, demand for these courses has risen sharply due to massive displacement for the rural outskirts of Cúcuta into the urban area. As a consequence SENA has surpassed its maximum capacity, being unable to meet current demand. For instance, the enrollment quota on bakery courses only covers 20% of the actual demand for that service. Provision of these courses is key in equipping the displaced population with marketable skills to earn a living in the city. In order to increase the SENA's installed capacity, IOM will provide materials and equipment to furnish bakery workshop enabling SENA to provide training to 100% of IDPs who sign up for it.

Beneficiary Profile: 80% of beneficiaries are located in the lowest two income brackets, possess low level of schooling and lack of marketable skills to earn a living in the city.

Status: Agreement between local SENA office and IOM pending to be signed.

NS034

Title:	Improvement to 28 subsidized School Cafeterias in Tibú	Coverage:	Tibú
Execution Partner:	Instituto Colombiano de Bienestar Familiar - ICBF		
Category:	Education	Duration:	3 months
Direct Beneficiaries:	2.189	Indirect Beneficiaries:	4.378
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	24.151	Total Budget:	83.239
Status	On signature	Disbursement	

Description: Catatumbo region is one of the most conflict-affected regions in the Department. This strategic pluvial area is at the same time a major expeller and receptor of population. The major receptor being the Tibú municipality. The displaced arrived in this municipality in dramatically poor conditions and presenting signs and symptoms of malnourishment. This is especially worrisome in school children who witness a decrease in their performance decreased in part due to their bad nutrition.

In order to decrease levels of malnourishment among school children, IOM will finance equipment and cooking utensil to furnish school lunch programs for 28 schools in Tibú municipality. ICBF will finance the field team required to deliver the rations. In turn, Cúcuta Major's office will support this initiative paying for transport costs from Cúcuta to Tibú and then to the schools targeted.

Beneficiary Profile: 2189 children and youngsters enrolled in the 28 primary and secondary schools from Tibú.

Status: Agreements with the municipality and ICBF, presented by IOM, ready to be signed.

NS035

Title:	Improvements to 13 subsidized school cafeterias in El Tarra	Coverage:	El Tarra municipality
Execution Partner:	Instituto Colombiano de Bienestar Familiar -ICBF		
Category:	Education	Duration:	3 months
Direct Beneficiaries:	745	Indirect Beneficiaries:	1.490
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	11.577	Total Budget:	32.685
Status	On signature	Disbursement	

Description: El Tarra municipality has become a major receptor for population displaced from the conflict-affected area of the Catatumbo river. This population is located in slums and temporary shelters in the urban areas in conditions of extreme poverty and malnourishment. This is especially worrisome in school children that witness a decrease in their performance in part due to their poor nutrition.

In order to decrease levels of malnourishment among school children, IOM will finance equipment and utensils for cooking to furnish 13 schools lunch programs in El Tarra municipality. ICBF will finance the field team required to deliver the equipment in addition to a nutritionist and a managing assistant. In turn, El Tarra Major's office will support this initiative paying for transport costs from Cúcuta to El Tarra and then to the schools targeted.

Beneficiary Profile: 745 vulnerable and displaced children and youngsters enrolled in the 13 primary and secondary schools from El Tarra.

Status: Agreements with the municipality and ICBF, presented by IOM, ready to be signed..

NS036

Title:	Results monitoring and evaluation Project in Cúcuta	Coverage:	Cucuta, El Zulia and Villa Del Rosario
Execution Partner:	Universidad Francisco de Paula Santander -UFPS		
Category:	Education	Duration:	4 months
Direct Beneficiaries:	250	Indirect Beneficiaries:	0
IDPs:		IDPs:	
Residents:		Residents:	
Program Contribution:	4.147	Total Budget:	5.002
Status	On signature	Disbursement	

Description: Since 2000, IOM has been focusing its efforts in the municipalities of Cúcuta, Villa del Rosario and Zulia These are the main destinies chosen by displaced population running away from the armed struggle for supremacy over the Catatumbo area. So far, IOM initiatives have been focusing in securing stabilization and resettlement of displaced population through projects in education, health and income generation. After two years of implementation, some valuable lessons have been learnt, which should be incorporated systematically in order to improve the service provided.

In this regard, IOM has hired a UFPS to initiate systematization of lessons learnt for the income generation sector. This institution was chosen by its vast knowledge of the region and their cadre of highly qualified professionals who will be devoted to this task.

This analytic exercise will explore the managerial, economic and organizational aspects of the local income generation strategy challenging its pertinence based on concrete results observed in the field. The project will also identify a set of criteria that will enable IOM to discriminate more accurately the viable projects from the non-viable. Among this criteria, special emphasis should be put in developing an entrepreneurial profile in order to reduce the rate of repeated project failures due to lack of entrepreneurial skills from the beneficiaries.

Beneficiary Profile: The project will benefit displaced population involved in productive initiatives undertaken by IOM in the three municipalities mentioned above. Based on RSS calculations the population of IDPs in this area is estimated to be of 15.277 (Other sources estimate a ballpark figure of 60.000). Only in Cúcuta 11.518 persons have been registered by RSS

Status: Terms of implementation are being defined with UFPS.

INTER - REGIONAL

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
ID-002	"Displaced" issue inclusion in the Municipalities Development Plans	6 Departments	Social Communication Institutional Strengthening	26,081	31,236	960	1500
ID-004	State of Art Elaboration from the Displaced Populations Educational and Psychosocial Attention	Cundinamarca - Bogota	Social Communication	22,200	31,315	1000	0
ID-005	Strengthening of the Displaced Population Register Capacity	6 Departments	Institutional Strengthening	15,590	15,590	425	30000
ID-006	Research Support and Inclusion of Displaced Issues in Academic Programs	Cundinamarca -Bogota D.C.	Education	36,402	49,250	1000	0
ID-007	National Civil Register and Displaced People Identification Journeys	6 Departments	Institutional Strengthening	32,976	32,976	31000	0
ID-008	Vocational Training (SENA)	5 Departments	Income Generation	113,583	261,583	650	4000
ID-009	Entrepreneurial Development (marco)	Valle. Santander	Income Generation	Not defined	Not defined	20	80
ID-010	Cooperation with the Ministry of Education	6 Departments	Education	20,000	30,000	650	0
ID-011	Cooperation with the Ministry of Health for IDP Assistance	6 Departments	Health	103,000	343,000	20000	60000
ID-012	Psychosocial Workshops	6 Departments	Health	36,306	36,306	240	0
ID-013	Sensibilization and Information Campaign about the Attention to Forced Displacement	Nariño, Cordoba, Valle, Buga Yotoco, Santander, Florida-blanca, Lebrija.	Social Communication	97,807	154,382	140	12000
ID-014	Supporting the creation and promulgation process of a supervision law system on family violence	6 Departments	Health Social Communication	54,300	91,442	3000	12000
ID-015	Cooperation and Coofinance Agreement	Cundinamarca - Bogota	Housing	60,800	217,185	900	0
ID-016	On-Site Training for Employment Program	5 Departments	Income Generation	140,641	281,984	400	1600
ID-017	Participatory Sistematization of Practices toward Resettlement of IDPs	6 Departments	Education	20,200	27,168	30	0
ID-018	Institutional Strengthening of ICBF Activities with IDPs	6 Departments	Education Health	27,936	36,000	28	6720

ID-019	Building institutional response to poverty among IDPs	6 Departments	Income Generation	40,000	60,000	325	1750
ID-020	Distribution of school supplies to IDP children	5 Departments	Education	25,328	429,041	8128	0
ID-021	Capacity Building with Departmental and Municipal Committees for IDP Assistance	3 Departments	Social Communication	48,512	69,354	720	3000

PUTUMAYO

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
PU001	Construction of Sanitary Unit	Puerto Asis	Health	2,203	2,651	80	40
PU002	Improvements to San Martin School	Puerto Asis	Education	9,494	9,903	342	5-
PU003	Institutional Strengthening for IDP Activities - Pastoral Social	Mocoa	Institutional Strengthening	7,462	13,546	383	1250
PU004	Support to IDP and vulnerable School Children	Mocoa Orito Colon San Francisco Puerto Leguizamo Puerto Asis Puerto Caicedo Puerto Guzman San Miguel Santiago Sibundoy Valle Del Guamuez Villagarzon	Education	49,882	60,810	840	3000
PU005	Strengthening of Displaced Population Register Capacity	Mocoa	Income Generation	25,922	34,358	60	240
PU006	Revolving Credit Fund for Women Entrepreneurs	Puerto Asis	Health	52,596	56,729	2250	8000
PU007	Contingency Planning for Putumayo	Colon Mocoa Orito Puerto Leguizamo Puerto Asis Puerto Caicedo Puerto Guzman San Francisco San Miguel Santiago Sibundoy Valle Del Guamuez Villagarzon	Institutional Strengthening Health	20,477	24,053	109	7400

PU008	ICBF Activities for IDPs	Mocoa Puerto Asis Puerto Leguizamo San Miguel Valle Del Guamuez	Education Health Social Communi- cation Income Generation	138,586	173,541	8089	350
PU009	Support to Embera Katio Indigenous Group - Community Shelter	Orito	Housing	6,010	14,018	650	3910
PU010	Improvements to "Casa Campesina" Shelter and IDP Attention Center	Mocoa	Housing	52,659	59,770	1946	1104
PU011	Product Diversification and marketing project for lower Putumayo	Puerto Asis	Income Generation	17,728	29,879	105	420
PU012	Pilot Micro-Credit Scheme	Mocoa Puerto Leguizamo Puerto Asis Orito Sibundoy Valle Del Guamuez	Income Generation	387,115	537,607	340	1360
PU013	Workshop with UNICEF	Mocoa	Institutional Strengthe- ning	1,110	5,000	12	0
PU014	Cooperation with Departmental Office of Health	Mocoa Colon Orito Puerto Leguizamo Puerto Asis Puerto Caicedo San Francisco San Miguel Santiago Sibundoy Valle Del Guamuez Villagarzon	Health	75,000	150,000	8150	10000
PU015	Agricultural School - La Hormiga	Valle Del Guamuez	Education Institutional Strengthe- ning	46,732	52,375	344	387
PU016	Agricultural School - Orito	Orito	Education Institutional Strengthe- ning	50,469	65,673	740	300

PU017	Infrastructure Improvement to Orito 2 School	Orito	Education	34,527	45,378	269	48
PU018	Attention to the Elderly	Mocoa	Health Housing	15,955	26,015	149	149
PU019	Technical IDP Housing-Technical Studies	Puerto Leguizamo Orito Santiago	Housing	3,230	3,230	385	0
PU020	IDP Housing-Subsidies	Santiago Orito San Miguel	Housing	11,000	14,477	615	0
PU021	Expansion of sewage system to IDP neighborhood	Mocoa	Health	37,428	41,421	425	0
PU022	Sanitary Units	Mocoa	Health	62,257	68,983	600	0
PU023	Equip. & Supplies to Health Centers in Puerto Asis	Puerto Asis	Health	12,854	27,982	3200	4000
PU024	Support to IDP Registration	Colon Mocoa Orito Puerto Leguizamo Puerto Asis Puerto Caicedo Puerto Guzman San Francisco San Miguel Santiago Sibundoy Valle Del Guamuez Villagarzon	Social Communication	1,297	10,000	1453	0
PU025	Improvements to Slaughter House	Mocoa	Income Generation Health	8,533	10,730	8	32
PU026	Fast-Start Agriculture Orito	Orito	Income Generation Institutional Strengthening	39,582	56,514	390	1950
PU027	Support to IDP Association of Putumayo	Mocoa Orito Sibundoy Valle Del Guamuez	Institutional Strengthening	14,273	16,860	100	210
PU028	Participatory Market Study and Business Plan	Puerto Leguizamo	Income Generation	2,011	3,791	50	250

PU029	Organic Coffee Cooperative	Mocoa	Income Generation	13,650	22,910	100	520
PU030	Entrepreneurial Training Project	Puerto Asis Mocoa Orito Valle Del Guamuez Sibundoy	Income Generation	8,866	8,866	307	904
PU031	School Improvement: "Brisas del Hong Kong"	Puerto Asis	Education	4,417	12,620	73	50
PU032	Co-financed Sewage Project In Puerto Asís	Puerto Asis	Health	6,383	10,316	1040	0
PU033	Support to health clinics in IDP areas	Puerto Asis	Health	9,580	12,431	1600	3000
PU034	Training and Equipment to Personerías to improve registry	Colon Mocoa Puerto Leguizamo San Francisco Villagarzon Orito Puerto Asis	Institutional Strengthening	12,224	92,993	1400	7000
PU035	Departmental Network for Psychosocial Assistance (Workshop)	Puerto Asis	Health	5,621	8,545	40	3000

NARIÑO

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
PA001	Construyendo Caminos - Psychosocial Assistance	Pasto	Health	4,843	4,843	104	416
PA002	Contingency Plan - Nariño	Ipiales Pasto Tumaco	Institutional Strengthening	53,716	5,195	18	450
PA003	Leadership Training for IDP Representatives	Pasto	Institutional Strengthening	345	345	30	30
PA004	Bag Manufacturing Workshop	Pasto	Income Generation	1,783	1,985	6	24
PA005	Fast-Food Small Business	Pasto	Income Generation	1,003	3,685	6	24
PA006	Cement-block Workshop for IDP Families	Chachagui	Housing	2,692	5,473	74	415
PA007	Leadership Training Ipiales	Ipiales	Institutional Strengthening	517	517	35	35
PA008	Leadership Workshop Potosí	Potosi	Institutional Strengthening	575	575	30	30
PA009	Leadership Training Taminango	Taminango	Institutional Strengthening	770	770	34	34
PA010	Rental Subsidy to Returnees from Ecuador	Pasto	Housing	1,156	1,156	35	0
PA011	IDP Subsidized Housing - Technical Studies NARINO	Samaniago Taminango	Housing	6,297	6,297	1125	0
PA012	Red Cross - Outreach Health Services	Pasto	Health	34,521	50,178	5150	0
PA013	Drug-use Prevention and Vocational Training for Displaced Youth	Pasto	Education Income Generation	23,662	67,133	90	90
PA014	Extension: Psychosocial Attention Program with University of Mariana	Pasto	Health	21,129	28,903	1322	0
PA017	Entrepreneurial Development Workshops	Ipiales Taminango Pasto	Income Generation	8,886	11,951	270	270
PA018	Improvements to Educational Facilities in Pasto	Pasto	Education	41,822	95,914	400	432
PA019	Urban Housing for IDPs - Subsidies	Taminango Cordoba	Housing	40,832	234,103	1250	0
PA020	Technical Training for IDPs	Pasto	Education	9,013	25,682	20	80
PA021	Improvements to Educational Facilities/Programs in Taminango	Taminango	Education	33,993	39,045	420	800
PA022	FOSYGA Workshop	Pasto	Health	1,487	1,487	140	0

PA023	Micro-Credit Scheme	Ipiales Cordoba Potosi Taminango Pupiales Pasto	Income Generation	277,480	436,211	290	1160
PA024	Rural Electricity Project (Transformer)	Chachagui	Housing	2,414	2,414	74	0
PA025	ICBF Activities for IDPs	Cordoba Ipiales Pasto Potosi	Income Generation Health Education	102,997	138,635	350	120
PA026	Improvements to Educational Facilities in Valle del Obando	Ipiales	Education	12,471	17,163	867	0
PA027	Popular Research Project with Colombians Repatriated from Ecuador	Pasto	Social Communi- cation	9,310	9,310	8	32
PA028	Support to Public Ministry Office in Tumaco	Tumaco	Institutional Strengthening	2,007	2,268	5	750
PA029	Cooperation with Pastoral Social in Southern Nariño	Cordoba Ipiales Pupiales Potosi	Social Communi- cation	14,188	17,710	200	371
PA030	Support to IDP Association of Nariño	Cordoba Ipiales Pasto Pupiales Samaniego Potosi Taminango Tumaco	Institutional Strengthening	4,241	4,241	30	120
PA031	Cooperation with Office of health	Taminango	Health	40,365	58,577	709	0
PA032	Cooperation with office of health	Ipiales Cordoba Potosi Pupiales	Health	20,608	35,000	1250	0
PA033	Vocational Training Workshop	Potosi	Income Generation	4,667	7,309	281	1124
PA034	Community Organization and leadership Training	Samaniego	Institutional Strengthening	4,512	5,701	170	170
PA035	Institutional Strengthening Regional RSS	Pasto Tumaco	Institutional Strengthening Social Communi- cation	20,647	26,835	65	500
PA036	Technical Studies and Design for Potable Water in Taminango	Taminango	Health	3,335	3,335	880	3520
PA037	Improvements to Educational Facilities/Programs in Tumaco	Samaniego	Education	8,922	46,784	793	0

PA038	Support to agricultural School with Rotating Loans for Farmers	Taminango	Income Generation Education Institutional Strengthening	48,764	73,896	318	1029
PA039	Support to health clinics in IDP areas	Samaniego	Health	13,935	59,346	4465	2246
PA040	Literacy and Continuing Education for IDP Adults "Don Bosco"	Pasto	Education	11,042	21,201	611	2324
PA041	Technical training for youths and adults in Pasto	Pasto	Education	44,244	121,977	1636	960
PA042	"Traveling Primary School" to reach isolated and disperse groups	Nariño - Samaniego	Education	11,052	29,014	457	1206
PA043	Small -loans rotating fund for IDPs in municipal capital of Samaniego	Samaniego	Income Generation	19,451	28,558	183	0
PA044	Improvements i sanitary Conditions at School	Tumaco	Housing Education	32,997	57,206	5760	160
PA045	Basic communal sanitary infrastructure in "Los Libertadores" Neighborhood	Tumaco	Housing	11,169	15,231	253	599
PA046	Progressive Housing Project in Samaniego	Samaniego	Housing	41,090	73,989	673	0
PA047	"Peace Forgers" Educational Project for newly arriving IDP kids	Pasto	Education	13,040	25,944	255	0

CAQUETA

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
CA001	Basic housing solutions	Florencia	Housing	26,361	29,052	202	8
CA002	Support to IDP Association of Caquetá	Florencia	Institutional Strengthening	4,405	4,982	26	4250
CA003	Youth Clubs	Florencia	Education Income Generation	30,464	40,028	242	30
CA004	Support to IDP and Vulnerable School Children - Caquetá	Florencia	Education	67,470	80,833	1200	950
CA005	Interinstitutional Forum on New Educational Models for IDPs	Florencia	Education	2,002	3,723	101	4000
CA007	Training and Improved Practices for IDP street vendors (food)	Florencia	Income Generation	53,210	56,996	200	800
CA008	Organization and training for IDP Yogh	Florencia	Institutional Strengthening Education	21,610	30,147	150	300
CA009	Subsidized IDP Housing - Technical Studies	Florencia	Housing	4,592	4,592	500	0
CA010	IDP Housing Subsidies	Milan	Housing	5,964	30,705	730	0
CA011	ICBF Activities	Florencia	Education Social Communication Institutional Strengthening	53,540	120,911	3330	253
CA012	Health Outreach Program - Local Hospital	Florencia Cartagena Del Chaira Valparaiso Puerto Rico	Health	47,362	53,899	3280	13120
CA013	Fast-Start Agricultural Projects	Milan	Income Generation Institutional Strengthening	22,375	30,075	45	20

CA014	Adult Literacy and Education	Florencia	Education	47,274	54,809	455	0
CA015	Ambulance	Florencia	Health	40,771	63,802	1440	0
CA016	Micro Credit Scheme	Florencia	Income Generation	249,782	368,084	200	800
CA017	Entrepreneurial - Organization Workshops	Florencia	Institutional Strengthening Income Generation	6,404	6,404	200	200
CA018	Sanitary Units in Schools	Florencia	Health	22,682	85,011	3200	0
CA019	Sewage System in Cartagena del Chairá	Cartagena Del Chaira	Health	34,752	121,697	1330	500
CA020	Agricultural Activities with Women Heads of Household	Cartagena Del Chaira	Income Generation	30,843	30,843	30	150
CA021	Youth Leadership Activities in Valparaíso	Valparaiso	Institutional Strengthening	11,889	13,210	150	0
CA022	Precooperativa Multiactiva Popular	Florencia	Income Generation	36,285	43,211	350	1490
CA023	Capacity building with RSS and SNAIPD to address emergency and "trickle" displacement	Florencia	Institutional Strengthening	9,071	12,848	22	11241
CA024	Continuing Education for IDP Adults	Florencia	Education	23,249	53,931	600	0
CA025	Extension of Potable Water system to IDP neighborhoods with Community Integration	Florencia	Health	35,796	55,672	1124	0
CA026	Support to "colegio Ciudadela" in IDP Neighborhood	Florencia	Education Housing	78,793	78,793	1520	800
CA027	Electricity project in Nueva Colombia	Florencia	Housing	44,463	169,313	1100	0

VALLE DEL CAUCA

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
VA001	Agricultural Production	Valle del Cauca - Buenaventura	Income Generation	11,836	16,100	18	85
VA002	Legal and Psychosocial Support	Valle del Cauca -Cali	Health Institutional Strengthening	26,946	36,387	150	600
VA003	Small business start-up and job Information	Valle del Cauca -Cali	Income Generation	19,201	37,469	100	400
VA004	Empowerment Project	Valle del Cauca -Cali	Education	8,497	26,429	100	400
VA005	Sanitary Adequation for the "La Ralladora" Shelter	Valle del Cauca -Tulua	Health	4,132	5,002	356	--
VA006	Training the Representative of the Public Ministry	Valle del Cauca -Cali	Social Communication	1,004	1,691	65	3,000
VA007	Investigation on trafficking or vulnerability of displaced population	Valle del Cauca -Cali	Institutional Strengthening	11,354	19,063	310	2.480
VA008	Integral care to 80 displaced families	Valle del Cauca -Cali	Income Generation Health Education	109,036	138,415	80	400
VA009	Integral care in sports, recreation and culture for displaced population	Valle del Cauca - Caicedonia	Health	20,235	31,380	1,796	4,150
VA010	Proposal for the social economic stabilization of 24 families	Valle del Cauca -Tulua	Income Generation	26,068	34,749	24	96

VA011	Evaluation and viabilization of productive projects for displaced population	Valle del Cauca -Cali	Income Generation	151,584	424,718	190	760
VA012	Logistic Center for Displaced Population due to Violence	Valle del Cauca - Buenaventura	Institutional Strengthening	2,722	9,232	517	2,068
VA013	Logistic Support to the Minicipal Committee for caring Displaced Population	Valle del Cauca - Buenaventura	Institutional Strengthening	3,530	21,402	517	2,068
VA014	Lodging center for displaced population due to violence	Valle del Cauca -Cali	Institutional Strengthening	18,903	30,372	60	240
VA015	Improvement for the quality of life a strategy for preventing displacement	Valle del Cauca - Caicedonia	Health Education	24,729	31,387	245	980
VA016	FOSYGA Workshop	Valle del Cauca -Cali Tulua	Health	1,817	1,817	108	3,000
VA-0017	Economic reactivation for rural areas	Valle del Cauca -Buga Jamundi Ginebra Tulua Trujillo Riofrio	Income Generation	54,233	168,754	112	—
VA018	Productive development in rural areas	Valle del Cauca - Caicedonia	Income Generation	36,429	42,682	200	5,000
VA019	Consultancy for the formulation of the project for Municipal Transparency	Valle del Cauca - Buenaventura	Institutional Strengthening	37,981	37,981	761	6,202

VA020	Support to 60 families who have returned to the Municipality of San Pedro	Valle del Cauca -San Pedro	Income Generation	39,630	111,958	60	240
VA021	"We are memory alive"	Valle del Cauca - Sevilla	Education	36,764	47,516	70	280
VA022	Program of a post-emergency assistance for children, young men and families	Valle del Cauca -Cali Buga Jamundi Tulua	Health Education	105,339	213,922	1,154	---
VA023	Strengthening of the Peace office Promotor's	Valle del Cauca -Cali	Social Communication	43,337	62,626	120	18,500
VA024	Aid for the Formulation of Rural House Projects	Valle del Cauca - Buenaventura Caicedonia San Pedro Trujillo	Housing	8,808	8,808	1,420	1,420
VA025	Training and Strengthened in Community Development in Rural Areas	Valle del Cauca - Buenaventura	Health Education	36,988	52,435	420	1,260
VA026	Integral Attention to chief home mothers, youth in high economic risk and participative associations and civilian conducts	Valle del Cauca - Buenaventura	Income Generation	176,267	332,644	200	800
VA027	Training in agricultural and Cattle Practices for the people that live in Barragán - Tulua	Valle del Cauca -Tulua	Education	16,061	24,699	105	420

VA028	Integral Project to Attend Displaced Families	Valle del Cauca -Buga San Pedro Sevilla Tulua	Income Generation Health Institutional Strengthening Education	115,000	301,435	850	3,400
VA029	Diploma Course on Local management on Displacement Challenges	Valle del Cauca -Cali	Education	25,940	32,684	60	50
VA030	Opportunity-Identification and entrepreneurial Training to IDP's in Yumbo & Sevilla	Valle del Cauca - Sevilla Yumbo	Income Generation	29,182	33,757	40	160
VA031	Evaluation and Systematization with University Interns	Valle del Cauca -Cali	Education	7,015	7,015	7	140
VA032	Housing construction Project along the Anchicaya River	Valle del Cauca - Buenaventura	Housing	9,727	115,556	225	90
VA033	Housing construction project along the Anchicaya River and Dagua	Valle del Cauca - Buenaventura	Housing	18,374	218,273	425	170
VA034	Improvement to Sanitary Infrastructure in Rural Schools	Valle del Cauca -El Cerrito	Education Health	9,757	10,973	205	820
VA035	Private Sector Alliance for Income Generation with IDP families in Cali	Valle del Cauca -Cali	Income Generation	2,981	6,294	150	600

VA036	Workshop on psychosocial and Psychiatric Assistance: "Resilience: De-victimize the Victim"	Valle del Cauca -Cali	Health	3,744	4,901	500	300
VA037	Productive Project with IDP Women in Tuluá (sewing)	Valle del Cauca -Tuluá	Income Generation	14,248	18,074	20	100
VA038	Housing Improvements with sanitary Units in Trujillo	Valle del Cauca - Trujillo	Housing	4,306	4,306	65	--
VA039	Housing Improvements with Sanitary Units in San Pedro	Valle del Cauca -San Pedro	Housing	20,538	20,538	310	--
VA040	Improvements to Training Centers in Villages of Bugalagrande	Valle del Cauca - Bugalagrande	Housing	9,756	10,614	147	454
VA041	Basic endowment for Integral Health Attention	Valle del Cauca - Buenaventura	Health	13,395	29,750	5.659	--
VA042	Eradication Overcome through Literacy Programs	Valle del Cauca -Cali	Education	12,505	15,804	100	400
VA043	Housing Construction Project along the Anchicayá project	Valle del Cauca - Buenaventura	Housing	26,079	243,294	350	--
VA044	Institutional strengthening of the Register System Capacity	Valle del Cauca - Buenaventura Cali	Institutional Strengthening	8,003	12,171	5,000	25,000
VA045	Strengthening of the Attention and Orientation Unit	Valle del Cauca -Cali	Institutional Strengthening Social Communication	9,619	24,925	1,200	4,800

VA046	Training for the productive and Educational start-up	Valle del Cauca - Jamundi Tulua	Education	14,737	16,874	80	320
VA047	Healthy Families for Development	Valle del Cauca -Cali	Institutional Strengthening	21,013	26,793	200	10
VA048	Development of a Public Policy for Displacement Issues	Valle del Cauca -Cali	Social Communication	8,892	16,908	320	10,000

SANTANDER

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
SA001	Rehabilitation of "casa campesina"	Barranca-bermeja	Social Communication	20,596	25,863	1,500	--
SA002	Comunal Gardens (Agriculture Production)	Barranca-bermeja	Income Generation	9,413	10,344	80	320
SA003	Attendance and building relationship ways of the population with the cities	Barranca-bermeja	Income Generation Health	14,657	15,058	100	400
SA004	Provide and strengthening of the company "Peace Women"	Bucaramanga	Income Generation	14,064	18,963	10	40
SA005	Peace Construction	Barranca-bermeja	Social Communication	17,855	20,592	2000	1,000
SA006	Community participation in the diagnosis for the development plan formulation	Bolivar -Rio Viejo	Institutional Strengthening	5,219	12,396	25	0
SA007	Production and distribution of Lactic derived products	Giron	Income Generation	10,421	21,155	10	70
SA008	Industrial Aserrio "La Semilla"	Florida-blanca	Income Generation	7,901	11,241	9	63
SA009	Educational support to displaced and receptive people	Barranca-bermeja	Education	30,333	37,682	900	--
SA010	Provide scholar kits for children and young men displaced	Bucaramanga Giron Florida-blanca Piedecuesta	Education	14,989	16,916	1,914	--
SA011	Strengthening of the Social Solidarity Network in Magdalena Medio	Barranca-bermeja	Institutional Strengthening Social Communication	31,988	51,759	25,000	500,000

SA012	Psychosocial and social aid to young people	Bucaramanga	Health Social Communication	125,665	184,880	1,180	3,709
SA013	Educational Support to displaced population in Puerto Wilches	Puerto Wilches	Education	11,132	16,749	280	--
SA014	Development of displaced community	Barrancabermeja Landazuri Bolívar - Santa Rosa Del Sur Morales Cesar - Gamarra Aguachica La Gloria San Pablo	Income Generation Institutional Strengthening Housing	150,684	377,629	890	5,627
SA015	Development of a community Laundry and ironing	Bucaramanga	Income Generation	14,670	17,622	20	80
SA016	Integral in Health Care to the Displaced Population	Bucaramanga	Health	1,233	1,233	76	--
SA017	Strengthening Social Organizations of Displaced Populations	Bucaramanga	Institutional Strengthening	14,170	18,675	40	24,000
SA018	Community Bakery	Carcasi	Income Generation	2,445	2,811	40	240
SA019	Construction and Supply of the Children's dining room "la Semilla"	Florida-blanca	Health	3,569	4,004	178	200
SA020	Aid for the Formulation of Rural House Projects	Barrancabermeja	Housing	1,947	1,947	83	504
SA021	Aid for the Formulation of Urban House Projects	Bucaramanga	Housing	1,179	1,179	100	0
SA022	Educational Care for displaced population in Barbosa, Santander	Barbosa	Education	24,757	42,699	150	--
SA023	Oral Health rehabilitation to young Displaced population	Barrancabermeja	Health	9,980	34,326	1,000	--

SA024	Micro Entrepreneurial Credit Fund	Barran-cabermeja	Income Generation	89,669	159,022	100	400
SA025	Micro Entrepreneurial Credit fund	Bucara-manga Piedecuesta	Income Generation	129,901	197,439	100	600
SA026	Agroindustrial Economic Reestablishment	Surata	Income Generation	26,304	43,122	63	315
SA027	Community Promotion Program (AIEPI) for Infant health	Barran-cabermeja	Health	7,604	29,622	5,000	5,000
SA028	Prevention and self-treatment of HIV and other STDs	Barran-cabermeja	Health	1,630	1,630	860	315
SA029	Technical Designs for IDPs Housing in Floridablanca	Florida-blanca	Housing	5,361	5,361	1,750	--
SA030	Training for Community Health Promoters	Barran-cabermeja	Health	3,088	8,003	14	--
SA031	Rural Housing for IDPs	Matanza	Housing	759	10,880	20	--
SA032	Agricultural Production of Rice in Carmen del Cucu	Bolivar -San Pablo	Income Generation	7,975	7,975	95	--
SA033	Improvement to 6 Schools in Barranca	Barranca-bermeja	Housing	35,981	43,285	1,322	15
SA034	Dairy Processing Plant "El Camino"	Santander -Barbosa	Income Generation	4,213	6,733	20	100
SA035	Holistic Assistance to Elderly IDPs	Florida-blanca	Institutional Strengthening	4,810	4,810	30	--
SA036	Support and Assistance to handicapped Persons	Bucara-manga	Health	20,562	23,983	130	100
SA037	Housing in La Floresta, San Pablo	Bolivar -San Pablo	Housing	19,370	24,230	85	--
SA038	Teaching for Peace Project	Barranca-bermeja	Institutional Strengthening	3,853	7,271	340	1,020
SA039	Housing in Cienaga del Opon	Barranca-bermeja	Housing	13,316	191,235	350	--

NORTE DE SANTANDER

Code	Title	Project Site/s	Area of Activity	Program Contribution	Total Project Budget	Direct Bens	Indirect Bens
NS001	Small Business in Breadmaking	Cucuta	Income Generation	3,589	4,208	8	32
NS002	Knowing rights and learning obligations (improving health conditions)	Cucuta	Health Education	9,555	14,481	4,920	9,840
NS003	Support to IDPs and Vulnerable School Children	Ocaña	Education	8,584	9,108	650	--
NS004	Attention in preventive health	Ocaña	Health	9,647	12,146	2,455	220
NS005	Strengthening of the Displaced Population Register System Capacity	Cucuta	Social Communication	7,551	10,133	43,000	2,200
NS006	Dressmaker training	Cucuta	Income Generation	8,993	11,991	140	560
NS007	Buying and Selling Community store for cereal and agricultural and cattle products	Cucuta	Income Generation	9,362	14,379	200	1000
NS008	Provision of Equipment for the children's dining room "La Milagrosa"	El Zulia	Health	748	1,683	140	22
NS009	Training in the production of dairy products and textile work with technical formation	Ocaña	Income Generation	4,525	5,488	40	160
NS010	Aid to the displaced and receiving population in the Sector of Caño Limon	Cucuta	Health Education	87,142	121,165	1,816	500
NS011	Affiliation to ASOMUFA and occupational training for mother who are heads of families of both displaced and receiving population	Cucuta	Education	20,765	23,602	120	600
NS012	Strengthening the support program to productive projects	Cucuta	Income Generation	15,417	18,520	72	360
NS013	Strengthening of the Care and Orientation Unit	Cucuta	Social Communication	19,159	37,581	43,000	--

NS014	Support to the Migrant Care Center	Cucuta	Institutional Strengthening	8,721	14,799	2,600	--
NS015	Cycle of concerts for enjoyment of free time	Cucuta	Education	5,468	8,420	35	3,850
NS016	Design, formulation and execution of the proposal for Credit	Cucuta	Income Generation	228,962	367,042	200	1,000
NS017	Construction of water distribution Network	Ocaña	Health	3,539	4,490	55	275
NS018	Endowment of Materials for the San Isidro Municipality's School	Cucuta	Education	15,924	18,864	15,000	30
NS019	Construction of a dam	Cucuta	Income Generation	18,221	42,659	200	0
NS020	Supply in bakery equipment	El Zulia	Income Generation Health	17,102	20,342	140	750
NS021	Training the subsector of clothing and supply of a weave studio	Cucuta	Income Generation	26,780	52,236	240	1,080
NS022	Training the representative of Public Ministry	Cucuta	Social Communication	3,443	3,443	40	320
NS023	Endowment Scholar Materials to the Cristo Rey, San Andrés and Liceo Scalabrini educational centers.	Cucuta	Education	8,977	10,702	2,850	900
NS024	FOSYGA Workshop	Cucuta	Health	1,613	1,613	25	762
NS025	Design, formulation and execution of the Proposal for Credit	Ocaña	Income Generation	114,759	151,087	100	500
NS026	Pedagogical and Occupational Workshops for handicaped students	Ocaña	Education	6,338	7,195	40	200
NS027	Extension and Improvement of Sewing Workshop	Villa del Rosario	Income Generation	19,549	24,192	140	380
NS028	Integrated Psychosocial Assistance to IDP's	Cucuta	Health	13,089	32,392	282	--
NS029	Employment Wokshops	Ocaña	Income Generation	0	0	60	300
NS030	Food security Project	El Carmen	Institutional Strengthening	28,306	28,306	1,100	7,628
NS031	Sewage Project in Upper Montevideo neighborhood	Villa Del Rosario	Housing	29,576	34,197	975	--
NS032	Music School	Cucuta	Education	4,294	7,973	80	2,500

NS033	Training and equipment for bakery and cake-making	Cucuta	Income Generation	24,941	51,379	400	1,200
NS034	Improvement to 28 Subsidized School cafeterias in Tibu	Tibu	Education	24,151	83,239	2,189	4,378
NS035	Improvement to 13 Subsidized School cafeterias in Tarra	El Tarra	Education	11,577	32,685	745	1,490
NS036	Results Monitoring and Evaluation Project in Cucuta	Cucuta	Education	4,147	5,002	250	--