



USAID
FROM THE AMERICAN PEOPLE

2005 ANNUAL PERFORMANCE REPORT

JANUARY 1, 2005 TO DECEMBER 31, 2005

FISH DOCUMENT NO. 22-FISH/2006

VERSION: FINAL



The FISHERIES IMPROVED FOR SUSTAINABLE HARVEST Project

February 10, 2006

This publication was produced for review by the United States Agency for International Development. It was prepared by Tetra Tech EM Inc. under

USAID Contract No. 492-C-00-03-00022-00 through the Fisheries Improved for Sustainable Harvest Project

2005 ANNUAL PERFORMANCE REPORT

JANUARY 1, 2005 TO DECEMBER 31, 2005

FISH DOCUMENT NO. 22-FISH/2006

VERSION: FINAL

DISCLAIMER

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.



CONTENTS

<u>Section</u>	<u>Page</u>
LIST OF ABBREVIATIONS AND ACRONYMS.....	ix
EXECUTIVE SUMMARY.....	ES-
1.0 INTRODUCTION.....	1
2.0 PROJECT OBJECTIVES.....	1
3.0 LOP WORK PLAN OVERVIEW.....	6
3.1 CAPACITY BUILDING FOR FISHERIES MANAGEMENT (TASK 1).....	6
3.2 NATIONAL POLICY FRAMEWORK IMPROVEMENT FOR FISHERIES MANAGEMENT (TASK 2).....	6
3.3 CONSTITUENCY BUILDING FOR FISHERIES MANAGEMENT (TASK 3).....	7
3.4 PROJECT MANAGEMENT AND PERFORMANCE MONITORING (TASK 4).....	
3.5 SPECIAL PERFORMANCE INCENTIVE ACTIVITIES (TASK 5).....	7
4.0 PERFORMANCE OBJECTIVES AND SUMMARY OF MAJOR ACCOMPLISHMENTS.....	8
4.1 CAPACITY BUILDING FOR FISHERIES MANAGEMENT (TASK 1).....	8
4.2 NATIONAL POLICY IMPROVEMENT FOR FISHERIES MANAGEMENT (TASK 2).....	10
4.3 CONSTITUENCY BUILDING FOR FISHERIES MANAGEMENT (TASK 3).....	10
4.4 PROJECT MANAGEMENT AND PERFORMANCE MONITORING (TASK 4).....	11
4.5 SPECIAL PERFORMANCE INCENTIVE ACTIVITIES (TASK 5).....	12
5.0 FOURTH QUARTER ACCOMPLISHMENT VIS-À-VIS 2005 WORK PLAN.....	12
5.1 FOCAL AREA IMPLEMENTATION.....	12
5.1.1 Calamianes Islands, Northern Palawan.....	12
5.1.1.1 Work Plan Accomplishment.....	12
5.1.1.2 Unplanned Activities.....	18
5.1.1.3 Activities Not Accomplished and Why.....	18



CONTENTS

<u>Section</u>	<u>Page</u>
5.1.1.4 Issues and Lessons Learned.....	18
5.1.2 Danajon Bank, Bohol.....	18
5.1.2.1 Work Plan Accomplishment.....	20
5.1.2.2 Unplanned Activities.....	22
5.1.2.3 Activities Not Accomplished and Why.....	23
5.1.2.4 Issues and Lessons Learned.....	23
5.1.3 Lanuza Bay, Surigao del Sur.....	23
5.1.3.1 Work Plan Accomplishment.....	25
5.1.3.2 Unplanned Activities.....	28
5.1.3.3 Activities Not Accomplished and Why.....	28
5.1.3.4 Issues and Lessons Learned.....	28
5.1.4 Tawi-Tawi, Sulu Archipelago.....	28
5.1.4.1 Work Plan Accomplishment.....	30
5.1.4.2 Unplanned Activities.....	31
5.1.4.3 Activities Not Accomplished and Why.....	31
5.1.4.4 Issues and Lessons Learned.....	31
5.2 FIELD SUPPORT AND NATIONAL IMPLEMENTATION PROGRAM.....	32
5.2.1 National Policy Improvement for Fisheries Management.....	32



5.2.1.1 Work Plan Accomplishment.....	33
5.2.1.2 Unplanned Activities.....	34
5.2.1.3 Activities Not Accomplished and Why.....	34
5.2.1.4 Issues and Lessons Learned.....	34
5.2.2 Constituency Building for Fisheries Management.....	34
5.2.2.1 Work Plan Accomplishment.....	36

CONTENTS

<u>Section</u>	<u>Page</u>
5.2.2.2 Unplanned Activities.....	40
5.2.2.3 Activities Not Accomplished and Why.....	40
5.2.2.4 Issues and Lessons Learned.....	41
5.2.3 Special Performance Incentive Activities.....	41
5.2.3.1 Work Plan Accomplishment.....	42
5.2.3.2 Unplanned Activities.....	42
5.2.3.3 Activities Not Accomplished and Why.....	42
5.2.3.4 Issues and Lessons Learned.....	42
5.3 PROJECT MANAGEMENT AND PERFORMANCE MONITORING.....	42
5.3.1 Work Plan Accomplishment.....	43
5.3.2 Unplanned Activities.....	44
5.3.3 Activities Not Accomplished and Why.....	44



5.3.4	Issues and Lessons Learned.....	44
5.3.5	Cost Control.....	44
5.3.6	FISH Project Staff and Individual Consultants.....	45
6.0	PLANNED PERFORMANCE OBJECTIVES FOR THE NEXT QUARTER.....	49



Appendix

- A PERFORMANCE MONITORING TABLES
- B STATUS OF FISHERIES MANAGEMENT IMPLEMENTATION AS OF DECEMBER 31, 2005
- C MARINE PROTECTED AREAS WITHIN FISH PROJECT COVERAGE OF ASSISTANCE
- D FISH PROJECT COLLABORATIVE ACTIVITIES WITH VARIOUS PARTNERS 2005
- E SUCCESS / HUMAN INTEREST STORIES
- F FISH PROJECT EXPENDITURES (in US\$) BY TASK AS OF DECEMBER 31, 2005 (USAID ONLY)



FIGURES

<u>Figure</u>	<u>Page</u>
ES-1 FOCAL IMPLEMENTATION AREAS AND OFFICE LOCATIONS OF THE FISH PROJECT.....	ES-2
ES-2 INDICATIVE TARGETS FOR PERFORMANCE INDICATORS (PR1 TO PR3) TO ACHIEVE THE OVERALL FISH PROJECT RESULT IN FOUR FOCAL AREAS.....	ES-3
ES-3 PERCENT OF MUNICIPAL FISHERS AND CRAFTS OPERATING IN FOCAL AREAS REGISTERED AND LICENSED.....	ES-4
ES-4 NUMBER OF COASTAL LAW ENFORCEMENT UNITS ESTABLISHED AND FUNCTIONAL.....	ES-5
ES-5 NUMBER OF FISHING EFFORT RESTRICTIONS INITIATED.....	ES-5
ES-6 NUMBER AND AREA OF MPA AT RATING LEVEL 2.....	ES-6
ES-7 NUMBER OF MUNICIPALITIES ACHIEVING BASIC REQUIREMENTS OF CRM LEVEL BENCHMARKS.....	ES-7
ES-8 NUMBER OF INTER-LGU/INTER-AGENCY AGREEMENTS PLANS SIGNED OR ADOPTED.....	ES-8
ES-9 NUMBER OF BARANGAYS INTEGRATING REPRODUCTIVE HEALTH PROGRAM.....	ES-8
ES-10 NUMBER OF POLICY INSTRUMENTS DEVELOPED OR REVISED WITH FISH PROJECT INPUTS.....	ES-9
ES-11 NUMBER OF PUBLIC-PRIVATE SECTOR PARTNERSHIP ESTABLISHED.....	ES-10
ES-12 NUMBER OF INFORMATION MATERIALS DISTRIBUTED AND TRAINING/FORUM CONDUCTED.....	ES-10



2-1	FOCAL IMPLEMENTATION AREAS AND OFFICE LOCATIONS OF THE FISH PROJECT.....	3
2-2	FISH PROJECT OBJECTIVES AND EXPECTED RESULTS.....	4



TABLES

<u>Table</u>	<u>Page</u>
2-1 FISHERIES MANAGEMENT PROBLEMS IN THE PHILIPPINES.....	2
2-2 RESULTS FRAMEWORK FOR THE FISH PROJECT.....	5
5-1 CALAMIANES ISLAND WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	13
5-2 DANAJON BANK WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	18
5-3 SURIGAO DEL SUR AREA WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	23
5-4 TAWI-TAWI AREA WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	28
5-5 NATIONAL POLICY IMPROVEMENT WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	32
5-6 CONSTITUENCY BUILDING WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	35
5-7 IEC MATERIALS REQUESTED AND DISTRIBUTED (FROM OCTOBER 2004 THROUGH JUNE 30, 2005).....	39
5-8 SPECIAL PERFORMANCE INCENTIVE ACTIVITIES WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	41
5-9 PROJECT MANAGEMENT AND PERFORMANCE MONITORING WORK PLAN ACTIVITY SCHEDULE AND PROGRESS TO DATE.....	43
5-10 SUMMARY OF PERCENT OF TOTAL EXPENDITURES BY TASK.....	44



5-11 SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL
CONSULTANTS (January 1, 2005 to December 30,
2005).....

46



LIST OF ABBREVIATIONS AND ACRONYMS

AFMA	Agriculture and Fisheries Modernization Act
AMORE	Alliance for Mindanao Off-Grid Renewable Energy Project
ARMM	Autonomous Region of Muslim Mindanao
BFAR	Bureau of Fisheries and Aquatic Resources
BUFISFA	Buenavista Fisherfolk Association
CARE	Cooperative for Assistance and Relief Everywhere
CCEF	Coastal Conservation and Education Foundation
CFAR	Chamber of Fisheries and Aquatic Resources
CG	Consultative Group
CLE	Coastal Law Enforcement
CLEAR7	Coastal Law Enforcement Alliance in Region 7
CLEC	Coastal Law Enforcement Council
CLEU	Coastal Law Enforcement Unit
CLET	Coastal Law Enforcement Team
CLIN	Contract Line Item Number
CNFIDP	Comprehensive National Fisheries Industry Development Plan
COP	Chief of Party
CRM	Coastal Resource Management
CRMP	Coastal Resource Management Project
DA	Department of Agriculture
DENR	Department of Environment and Natural Resources
DepEd	Department of Education
DILG	Department of Interior and Local Government
DLR	Department of Land Reform
DOTC	Department of Transportation and Communication
DTI	Department of Trade and Industry
EBFM	Ecosystem Based Fisheries Management
EcoGov	Environmental Governance Project
ELAC	Environmental Legal Assistance Center
FAO	Fisheries Administrative Order
FISH	Fisheries Improved for Sustainable Harvest
FPR	FISH Project Result
GOP	Government of the Philippines
HACCP	Hazard Analysis and Critical Control Point
IEC	Information, Education and Communication
IFAD	International Fund for Agricultural Development
INAFI-Phils Philippines	International Network of Alternative Financial Institutions- Philippines
IPOA	International Plan of Action
IR	Intermediate Results
KAMPAKA	Kinaiyahan Ampingan Pagmata Katawhan
KSK	Kilusang Sagip Kalikasan
LBDA	Lanuza Bay Development Alliance
LCE	Local Chief Executive



LGSP	Philippines-Canada Local Government Support Program
LMP	League of Municipalities in the Philippines
LGU	Local Government Unit
LOP	Life of Project
MAFA	Mabua Fisherfolk Association
MBC	Manila Broadcasting Corporation
MCLET	Municipal Coastal Law Enforcement Team
MCS	Monitoring Control and Surveillance
MEAT	Municipal Enforcement Action Team
MEMPO	Municipal Environmental Management Project Officer
MFARMC	Municipal Fisheries and Aquatic Resources Management
Council	
MOA	Memorandum of Agreement
MOU	Memorandum of Understanding
MPA	Marine Protected Area
MTDP	Medium Term Development Plan
NAMATI	Nagkahiusang Mananagat sa Tigao
NPOA-IUU	National Plan of Action to Prevent, Deter and Eliminate Unreported and Unregulated Fishing
NEDA	National Economic Development Authority
NFARMC	National Fisheries and Aquatic Resources Management
Council	
NFRDI	National Fisheries Research Development Institute
NGA	National Government Agency
NGO	Non Governmental Organization
OIDCI	Orient Integrated Development Consultants, Inc.
PBSP	Philippine Business for Social Progress
PBPF	Paglilingkod Batas Pangkapatiran Foundation
PCRA	Participatory Coastal Resource Assessment
PCSD	Palawan Council for Sustainable Development
PDAP	Philippine Development Assistance Program
PFARO	Provincial Fisheries and Aquatic Resource Office
PFPI	Path Foundation Philippines, Inc.
PIA	Philippine Information Agency
PMP	Performance Monitoring Plan
PNP	Philippine National Police
PO	People's Organization
PR	Project Result
REDPB	Regional Economic Development Planning Board
REECS	Resources, Environment and Economics Center for Studies,
Inc.	
SAF	Special Activity Fund
SCIPG	Supreme Council for Islamic Preaching and Guidance
SCOTIA	Sustainable Coastal Tourism in Asia
SEAFDEC	Southeast Asian Fisheries Development Center
SEMP-NP	Sustainable Environmental Management Project in Northern
Palawan	
SIAP	Seaweed Industry Association in the Philippines

Illegal,



Tetra Tech
TWG
UPV
USDOl
USAID

Tetra Tech EM Inc.
Technical Working Group
University of the Philippines in the Visayas
United States Department of Interior
United States Agency for International Development



EXECUTIVE SUMMARY

Background and Project Summary

The Fisheries Improved for Sustainable Harvest (FISH) Project is a 7-year (2003-2010) technical assistance project consisting of a 5-year base period and a 2-year extension period, funded by the United States Agency for International Development (USAID), implemented in partnership with the Department of Agriculture's Bureau of Fisheries and Aquatic Resources (DA-BFAR), national government agencies, local government units (LGU), non-government organizations (NGO) and other assisting organizations. Tetra Tech EM Inc. (Tetra Tech) is the FISH Project's prime contractor and is supported by a technical team of project staff and subcontractors.

The FISH Project provides training and technical assistance that will address key fisheries management issues and will support national and local activities to achieve an expected result of 10 percent increase in fish stocks in four focal areas by 2010 (Figure ES-1). The implementation of the project is guided by the FISH Project results framework, which forms part of the basis in measuring the project's performance in carrying out its work plan activities.

This 2005 annual performance report covers the period from January 1, 2005 through December 31, 2005 and gives a snapshot of key accomplishments during the second year implementation period as described in this executive summary. The detailed activities in the first three quarters are chronicled in the quarterly performance reports submitted earlier while the detailed account of the activities of the 4th quarter of 2005 is embodied in this report.

Progress Toward FISH Project Results

The FISH Project is an initiative of USAID to contribute to the coastal aspects of Strategic Objective No. 4: "Productive, life-sustaining natural resources protected through improved management and enforcement". The FISH Project Result (FPR): "Marine fish stocks increased by 10% (over 2004 baseline levels) in focal areas by the year 2010" is measured primarily using the five project results (PR) indicators, which are biophysical in character. This will be accomplished through the facilitation and implementation of mutually reinforcing project interventions designed to address key fisheries management issues, also tracked using the intermediate results (IR) indicators (Table 2-2). Over the life of the project (LOP), targets are set for both PRs and IRs on a yearly basis. The graphs below show the accomplishment of the project's progress for the 2005 implementation period vis-à-vis planned targets as set out in the Performance Monitoring Plan (08-FISH-2004) and the Life of Project Work Plan (11-FISH/2004). Details of project progress in meeting these targets are shown in Appendix A.




FIGURE ES-1
FOCAL AREAS AND OFFICE LOCATIONS OF THE FISH PROJECT



FPR: Marine fish stocks increased by 10% (over 2004 baseline levels) in focal areas by the year 2010

The FISH Project performance will be assessed by measuring the change in marine fish stocks compared to baseline levels. In 2004, a baseline assessment was conducted to establish fisheries and habitat conditions (PRs1-5) in the four focal areas, the results of which will be the basis of comparison in the next monitoring events in 2006, 2008, and 2010. The overall FPR will be determined as an average of the project results indicators: PRs1-3. For this reporting period, only the planned targets in figure ES-2 are shown since the information for this table will not be available until the monitoring event in 2006. Nevertheless the 2004 baseline assessment results provided benchmark information as basis of comparison of the succeeding monitoring events.



IR 1: National and local capacity increased for fisheries management in four focal areas

The Capacity-Building Task is composed of seven indicators that illustrate increases in capacity for fisheries management in focal areas:

- 1.1 Municipal fishers and crafts operating in target areas registered and licensed
- 1.2 Coastal law units established and operational
- 1.3 Fishing effort restrictions introduced
- 1.4 Marine protected areas established and functional



- 1.5 Local government units adopting CRM
- 1.6 Inter-LGU/inter-agency collaborative agreements/plans adopted
- 1.7 Reproductive health program implemented

These indicators are characterized by a combination of control (IRs 1.1-1.3), growth (IR 1.4), and maintenance (IRs 1.5-1.7) mechanisms of fisheries management and would enable the project to achieve the goal of increasing the marine fish stocks in the focal areas.


The key activities in 2005 provided foundation for the implementation of the fisheries management program in focal area municipalities. Building on the early fisheries management actions undertaken in 2004, the project pursued extensive profiling process in preparation for the plan formulation and continuously provided technical assistance and training in coastal law enforcement, marine protected area establishment and management, and municipal CRM program review and strengthening.

IR 1.1 Municipal fishers and crafts operating in target areas registered and licensed:


Taking off from the policy study conducted in the previous year, a model municipal ordinance was drafted to serve as prototype for introducing fisheries registration and licensing. A critical path has been formulated as basis of identifying entry points for introducing the intervention at the municipal level. Orientation sessions were conducted to present the critical pathways and the draft registration ordinance to key LGU officials. While some LGUs have its own registration and licensing system in place, it is expected that some modifications will be effected in the coming years especially on utilization of the system for fisheries management. To date, a number of LGUs have adopted a registration system but the rate of its utilization is still to be determined as shown in the graph below (Figure ES-3. Percent of Municipal Fishers and Crafts Operating in Focal Areas Registered and Licensed¹).

¹ This unit of measure will be replaced with the number of LGUs adopting fisheries registration and licensing system in the succeeding reports once the Performance Monitoring Plan (PMP) is modified.







IR 1.2 Law enforcement units established and functional: Significant strides were accomplished under the coastal law enforcement component. An additional five law enforcement units were established and made operational in 2005. These municipality-based enforcement teams (Figure ES-4; three in Calamianes, four in Danajon Bank, and six in Lanuza bay) have been legitimized with their own budget allocation for its regular activities and assets acquisition. These teams have been regularly undertaking seaborne patrols based on its respective operations plan that was formulated with the project's assistance. Continuing organizational development interventions were also conducted by way of facilitating operations planning, post-operations assessment, conduct of regular meetings, and training new members of community-based law enforcement teams.




IR 1.3 Fishing effort restrictions introduced in focal areas: Fishing effort restriction and rationalization is considered key to achieving the project results of increasing fish stocks in the focal areas. In 2005, the project focused its initiatives in organizing species- and gear-specific information used in various stakeholder consultations to introduce certain effort restriction measures. Regulations and policies on the proposed closed season for siganid and blue crab in Danajon area have been deliberated and due to be implemented in 2006. Similar initiatives in Surigao and Calamianes areas were pursued with regards to regulating some gears deemed to be contributory to rapid depletion of key stocks. While these initiatives were pursued in 2005, implementation will still be undertaken in 2006 (Figure ES-5).




IR 1.4 Marine protected areas (MPA) established at rating level 2: To date, a total of 46 MPAs have been assisted by the project in four focal areas directly and indirectly; nine of these were formally established in 2005 and eight others were undergoing legislative deliberation for the formal passage of its respective MPA ordinance (see Appendix C). Upon validation of these MPAs in 2005, seven of ten MPAs reported in 2004, have not maintained their level 2 rating in 2005 in view of the termination of the CBRMP support. Five MPAs (two in Calamianes, one in Danajon, and two in Surigao) nevertheless, have improved its management activities bringing a total of eight MPAs at level 2 (Figure ES-6). Meanwhile, to address management capacity issues of the other existing MPAs, the FISH Project initiated strengthening efforts through provision of training and technical support to bring back protection of these MPAs.






IR 1.5 Local government units in focal areas adopting CRM: The project continues to work with LGUs in establishing the fisheries management program based on its municipal level coastal resource management plan. Over the last two years, nine LGUs (six in Lanuza bay area, and three in Danajon Bank) have accomplished Level 1 benchmarks (Figure ES-7). These LGUs have adopted CRM by way of allocating regular CRM budget, adopting CRM plans and implementing these plans with local stakeholders. In the case of the Lanuza Bay municipalities, their fisheries management plans were mainstreamed in their annual investment program. This municipality-based program is supported by appropriate ordinances that legitimized its implementation. Other municipalities in Calamianes and Tawi-Tawi are in the process of formulating their respective CRM and fisheries management program. It is expected that these plans will be adopted and CRM programs will be formalized in 2006.



IR 1.6 Inter-LGU and inter-agency collaborative agreements/plans signed or adopted:


To date, two inter-LGU arrangements were continuously supported and strengthened by way of training and organizational development (ES-8). One is the Coastal Law Enforcement Council (CLEC2) in Danajon area and the other is the Lanuza Bay Development Alliance (LBDA) in Surigao del Sur. These two inter-LGU arrangements are considered strategic in terms of law enforcement initiatives, integrated fisheries management planning and implementation of fisheries registration and licensing. In Danajon Bank, the provincial government and the municipalities in Danajon area have convened the TWG to initiate the integrated fisheries management planning process. A similar mechanism is being pursued under the LBDA to review its Inter-LGU Environment Management Framework Plan with the objective of strengthening its fisheries and coastal resource management component. In Calamianes, a parallel setup has been initiated and will be expected to culminate with the formulation of the Calamian-wide Integrated Coastal Fisheries Management Program involving the four municipalities in the area. Preparatory activities include the formulation of a TWG which would tackle immediate issues related to law enforcement, marine protected areas, permitting and effort restriction, and delineation and zoning.



IR 1.7 Reproductive health program implemented and/or improved in each focal area:

The reproductive health component commenced its field activities in 2005 targeting to cover at least 10 *barangays* in two years of implementation based on the actual budget allocation. By end of 2005, two *barangays* in Surigao del Sur have mainstreamed reproductive health programs into its respective *Barangay Development Plan* (BDP) (Figure ES-9). Other sites like Danajon, Tawi-Tawi, and Calamianes pursued community level activities, but results have yet to be accounted for.






IR2: National policy framework developed supporting sustainable fisheries

The results of the project's National Policy Task are measured by the number of policy instruments that are developed, revised, and adopted over the life of project. In 2005, the policy component focused on assisting BFAR in drafting the Comprehensive National Fisheries Industry Development Plan (CNFIDP), and completing its earlier policy initiatives pertaining to registration, review of the RA 8550 and other related concerns. Building on the accomplishments in 2004, an additional four policy instruments (Figure ES-10) were drafted and in the process of adoption and expected to aid the focal area municipalities in its implementation of key fisheries management intervention. These are: (1) National Plan of Action to prevent, Deter and Eliminate Illegal, Unreported and Unregulated Fishing (NPOA-IUU); (2) The Palawan Live Reef Fish Ordinance of 2005: providing for a sustainable and integrated regulation of live reef fish industry, imposing certain conditions for the catching, trading and shipment of live fish out of the province, providing penalties for violations hereof and for other purposes; (3) Draft Fisheries Administrative Order providing for Guidelines for the Registration and Licensing of Municipal Capture Fisheries; and (4) Draft Fisheries Administrative Order providing for Guidelines for the Registration and Licensing of Commercial Capture Fisheries.






IR3: Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management



There are two indicators that comprise the Constituency-Building Task of the project: (1) public-private partnerships supporting fisheries management and other related activities; and (2) dissemination and utilization of fisheries management information materials and training modules. The 2005 activities under this task focused on producing relevant materials for various project activities, facilitating training programs and initiating linkages with key organizations to leverage support for fisheries management.

IR3.1 Public-private partnerships supporting fisheries management: In 2005, the project initiated building linkages with private sector and NGO partners to leverage implementation of the special activity fund (SAF). To date, six private sector partners (Calamianes-1, Danajon-2, and Surigao-3) have been tapped to work with the project in the areas of coastal and fishery law enforcement, and MPA capacity-building and management including provision of small infrastructure and community organizing (Figure ES-11). All these partners were engaged utilizing the special activity fund, which require substantial amount of counterpart funding from these partners. Continuing efforts are exerted to engage corporate foundations and business sector partners in succeeding years.





IR3.2 Dissemination and utilization of fisheries management information materials, and training modules: The project has undertaken substantial efforts in 2005 under this component. Being the main handle in providing technical assistance to effect behavior change, the project conducted 34 various IEC activities and developed and distributed information materials and conducted a total of 32 training activities and workshops across the four focal areas (Figure ES-12) in 2005. These IEC activities range from production of posters and leaflets in the vernacular, radio plugs, DVD production, exposure trips and launching of high-impact activities on special events such as Month of the Ocean and Fish Conservation Week. Training activities were conducted in 2005 particularly on PCRA, planning, law enforcement, MPA management, and other species-specific management trainings.



Progress of Key Implementation Activities

The 2005 implementation activities consolidated the early fisheries management actions by way of integrating these into the coastal and fisheries management program of each municipality. Target area profiling and planning process was initiated in parallel with the implementation of key control and growth mechanisms particularly coastal and fishery law enforcement, effort restriction or rationalization measures and MPA management strengthening. Work with local community stakeholders and local government units were intensified to devise means for more effective implementation arrangements. The sections below summarize the highlights of the accomplishments in 2005.


Key Accomplishments in Focal Area Implementation

- During the first quarter of 2005, presentations of the baseline assessment results were made to stakeholders in Calamianes and Tawi-Tawi. Packaging of the statistical results of the baseline assessment conducted across the project areas was pursued in conjunction with the finalization of the estimation procedure of the FISH Project Results.
- The fisheries profiling process was initiated in Calamianes Islands and Danajon Bank during the first quarter while the mobilization in Surigao and Tawi-Tawi was undertaken during the second quarter. The profiling process in Calamianes (covering four municipalities) and Tawi-Tawi (covering three municipalities) largely utilized the PCRA in data collection along with the analysis of available secondary data sources as well as the baseline assessment results. In the case of Danajon and Surigao del Sur, documented information from the municipalities as well as other primary data collection processes like focused group discussions were conducted to paint a better picture of the status of fisheries in these areas. Except for Surigao del Sur, workshops were conducted with the site stakeholders during the third and fourth quarters to validate findings and issues generated from the profiling process. First drafts of the fisheries profiles of Danajon, Calamianes, and Tawi-Tawi were submitted during the fourth quarter for technical review and editing.
- Municipal CRM and fisheries management planning activities were pursued in 2005. During the first quarter, the three municipalities in Danajon Bank drafted their respective plans through its municipal technical working group (TWG). In Calamianes and Tawi-Tawi, the planning process commenced with the conduct of *barangay*-level PCRA activities up to the third quarter of the year, which was undertaken with the municipal TWGs. During the fourth quarter, CRM plans of the three municipalities in Tawi-Tawi have been drafted by the municipal TWGs. Potential fisheries management programs and strategies have been identified and are proposed to be integrated into the municipal CRM plans. In Calamianes, the planning process will be initiated through an inter-LGU framework discussed in the next section.
- Following the validation workshops of the fisheries profile, inter-LGU collaboration arrangements were initiated. For Danajon area, an Inter-LGU fisheries management



planning was conducted to rally behind LGUs to coordinate efforts in managing the double barrier reef in the third quarter. The Executive Order creating the Inter-Municipality Fisheries Management Planning Technical Working Group has been signed and municipal designates have been named through the issuance of Special Order by respective LCEs. In Surigao, the status of the operations of the alliance and the Inter-LGU Environmental Management Framework Plan was reviewed to clarify the roles and responsibilities of the Project Management Team (PMT) and to refine the direction of the alliance in fisheries management also in the third quarter. In Calamianes, the emerging consensus among stakeholders is to develop a Calamian-wide Integrated Coastal Fisheries Management Plan from which all the four LGUs will set up their respective management programs and strategies. All the four LGUs have already established a joint TWG to work on the various components of the plan in the fourth quarter. Preparatory activities include the creation of subgroups from the joint TWG to tackle immediate issues related to law enforcement, marine protected areas, permitting and effort restriction, and delineation and zoning.

- The preparatory activities for the fishing effort restriction measures were carried out in Calamianes, Danajon, and Lanuza Bay. The project has commissioned a study to identify policy options on the management of the live fish industry in Calamianes in the second quarter. In Danajon, the proposed closed season for siganid and regulating catching of gravid blue crabs undertaken for the most part of the year are getting headway. The proposed ordinance to declare closed seasons for siganids and ordinance regulating and banning of catching gravid crabs are now in the final stages of consultation with key stakeholders like fish corral owners and crab processing plant operators. In addition seagrass areas, where the closed season is likely to be implemented, have been mapped and presented to the stakeholders. In Surigao, an ordinance banning the use of compressor in fishing has been undergoing legislative deliberation in two municipalities within the bay area. It is expected that implementation of the ban will commence in 2006. LBDA LGUs have also initiated registration of municipal fishers and inventory of fishing gears. One municipality is also looking into ways of rationalizing the use of beach seine catching shrimps and small fishes.
- The project's four focal areas have undertaken activities in different phases of MPA establishment and management throughout 2005. The project assisted seventeen new MPAs in Calamianes, Surigao, and Tawi-Tawi and strengthening existing ones in Danajon Bank through drafting of management plan and installing of buoys to define the boundaries. Continuing technical assistance is provided to these MPAs by way of community organizing work and site-level consultations, support in demarcation of boundaries, zoning, management planning, MPA ordinance review and organizing the special enforcement teams (SET) for MPAs. Underwater assessments were also carried out in twelve priority MPAs during the second and third quarters.
- The activities under the coastal and fisheries law enforcement were focused on the conduct of training, operations planning, and overall organizational development



of municipality-based coastal law enforcement teams. During the first half of the year, basic fisheries law enforcement trainings were conducted for Danajon and Calamianes focal area municipalities. This training resulted in the official formation of the Municipal Coastal Law Enforcement Teams (MCLET). In Surigao, a refresher course was conducted and updating of the bay-wide OPLAN and municipal IMPLANs were facilitated in the second quarter. Follow-up training activities in the third and fourth quarter in Danajon, Calamianes, and Surigao were conducted for community-based enforcers to establish a mechanism of guarding special enforcement areas such as MPAs. In Tawi-Tawi, the project facilitated the province-wide coastal law enforcement assessment and planning workshop. During the fourth quarter, a proposed MOA was explored and drafted for the Southern Command of the AFP, the province of Tawi-Tawi, and the FISH Project to collaborate in addressing coastal law enforcement issues in the province.

- The mobilization of the reproductive health component started in the second quarter. PATH Foundation, the subcontractor for the reproductive health component has tapped Culion Foundation, Inc. to assist in Calamianes and Tawi-Tawi while the Feed the Children Foundation will assist in Danajon and Surigao. A total of 10 *barangays* in four municipalities were engaged in reproductive health program across the project sites. Municipal orientations, peer group volunteer training, *barangay* development planning workshops, among others, were the initial activities undertaken in the area.

Key Accomplishments in Field Support and National Implementation

IEC and Training Support

- Initiatives to engage private sector partners in fisheries management were stepped up. Exploratory talks were held with a number of corporate foundations (including Mirant, Consuelo, Chevron Texaco) to identify potential partnership opportunities, but all of which require an NGO conduit. In 2005, five private sector partners were tapped and awarded with SAF grants to implement some aspects on coastal law enforcement, MPA establishment including provision of small infrastructure, equipment acquisition, and buoys installation. Implementation of most of these activities commenced in the fourth quarter. In Danajon, proposals were made to partner with Mirant in implementing a “Light a MPA Project” in conjunction with the Project Seahorse Foundation. This has yet to materialize.
- Consultations in regard to the establishment of interpretive centers were launched in the first quarter of 2005 where most of the target LGUs have expressed keen interest. The municipality of Talibon has extended its firm commitment via an ordinance regarding the setting up of such a center in their municipality. Though not yet formalized, the provincial government of Tawi-Tawi, the municipality of Culion in Palawan, and the municipality of Tandag in Surigao del Sur have likewise expressed interest to host a marine interpretive center in their localities. To date, the municipality of Talibon has undertaken concrete steps by renovating a building identified as the center’s site. During the fourth quarter, meetings were conducted




with the Talibon TWG to discuss exhibit theme and content as well as proposed schedule of activities.

- Implementation of focal area IEC strategies was also pursued in respective project sites in 2005. In Calamianes, the team implemented various IEC activities including providing assistance to the Coron Team which is conducting IEC activities in *barangays* and schools in the municipality, utilizing FISH IEC materials, setting up of exhibits in Linapacan and Culion, and airing of radio plugs. In Danajon, "Save Danajon" campaign was supported with IEC materials distributed to stakeholders. Programmatic activities were especially undertaken during the celebration of the "Month of the Ocean" and "Fish Conservation Week." In Surigao, the strategy and efforts focused on *barangay*-based IEC activities on MPA, municipal fisheries licensing and registration system, and other fisheries management interventions. In Tawi-Tawi, the strategy focused on conducting continuing advocacy on fisheries management through radio broadcast and plugs, as well as producing and distributing culturally sensitive IEC materials.
- The bulk of IEC activities throughout the year was centered on designing, producing, and disseminating materials. One of the IEC products developed and produced was the video documentary in DVD format entitled, "Under Construction: The evolution of CRM and fisheries management in the Philippines" completed and distributed in the fourth quarter. Other IEC materials included the production of posters translated into vernacular, comic books, leaflets utilizing information from the draft profiles, stickers, flipcharts, and PowerPoint presentations for various training activities as well as maintenance of FISH Project's website. Designing of flash movies was also initiated in the third quarter.
- Development, packaging, and facilitation of training activities is another key intervention undertaken by the project in 2005. At the start of the year, a 3-day in-house Module Development Workshop was conducted to define the roadmap of the FISH Project training curriculum. These training courses are: Fisheries Resource Management, Municipal CRM and Ecosystem-based Fisheries Resource Management Planning, Marine Protected Areas, and Coastal Law Enforcement. While the formal training guides are being developed, facilitation of training activities continued to be conducted such as Participatory Coastal Resource Assessment, Basic Fisheries Law Enforcement, Operations Planning, MPA Establishment and Management, and IEC Trainings, in the project sites. To date, more than 50 training activities have been conducted for various stakeholders since the start of project implementation, 34 of which were carried out in 2005.

Special Performance Incentives Activity (Special Activities Fund-SAF)

- The implementation of special activity fund (SAF) officially started in the second quarter of 2005. Invitations to submit proposals were sent to selected partners to initiate the implementation. In the third quarter, the first SAF grant was awarded to ELAC for its proposal entitled "Increasing Local Government Capacity to Legislate and Enforce Coastal and Fishery Laws." By the end of the fourth quarter, five more SAF Grants were awarded to different organizations namely, Hayuma Foundation (Calamianes) for MPA Capacity Building; Project Seahorse Foundation (Bohol) for



Strengthening Community-Based MPAs in Danajon Bank; NAGMAKAAYO, ISLAMDUNK, and CBEDS (Surigao) for their MPA management. The SAF Evaluation Committee also evaluated two other proposals received from ELAC-Palawan for their proposed project entitled “Fishery Resources Improvement through People’s Participation in Law Enforcement System” and from the Supreme Council for Islamic Preaching and Guidance (SCIPG) for the Proposal to formulate a *Fatwa* for Environmental Protection and Preservation in Tawi-Tawi.

National Policy Implementation

- One of the major activities of the policy component in 2005 was the formulation of the Comprehensive National Fisheries Industry Development Plan (CNFIDP). The technical working groups (TWG) (commercial, municipal, post harvest, aquaculture, and institutional) were organized and convened in the first quarter to agree on the framework, refine the work plan, and assign responsible persons. The TWGs with the assistance of resource persons, drafted the components of CNFIDP. The component drafts were presented to various stakeholders, industry players, and concerned government agencies in both the executive and legislative branches. Several iterative consultations and programming workshops were conducted in the fourth quarter leading to the completion of the draft of the CNFIDP. This draft was presented to BFAR Regional Directors, RFTC Directors, Center and Division as part of the systematic validation of status and issues and medium-term projects of CNFIDP.
- During the first half of 2005, the project assisted BFAR in drafting the National Plan of Action (NPOA) to prevent, deter and eliminate Illegal, Unreported, and Unregulated (IUU) Fishing. A committee, composed of representatives from government and non-government agencies was created to prepare the document. The draft final version was completed and circulated by BFAR to other relevant agencies as part of the uptake and adoption process during the second quarter.
- The project also assisted in undertaking scientific review and enhancement of NSAP reports during the first half of the year. By the end of second quarter, technical review of seven NSAP reports from the NFRDI was completed. These reports are those from: Caraga, Honda Bay, Region III (Zambales), Region VI (Visayan Sea), Butuan Bay, Panguil Bay, and Yllana Bay/Sulu Sea.
- The policy studies on commercial and municipal licensing frameworks were completed during the first half of 2005 following a series of regional and national consultations with various agencies and stakeholders. As a spin-off activity to this initiative, the FISH Project spearheaded the drafting of Fisheries Administrative Orders (FAO) on registration and licensing of commercial and municipal capture fisheries with BFAR and commercial and municipal subsector representatives
- In collaboration with the Palawan Council for Sustainable Development, the project commissioned a policy study on the “Alternative Policy Options for Management of the Live Food Fish Trade in Palawan.” Final consultation with stakeholders was conducted in the second quarter and recommendations generated from the



consultations were incorporated into the final report from which further actions would be based.

Key Accomplishments in Project Management and Performance Monitoring

- One of the key activities under this component was the operationalization of the Performance Monitoring Database and finalization of the estimation procedure for the FISH Project Result, a supplement to the Project's Performance Monitoring Plan (PMP). These protocols have been instituted in 2005. In addition and as part of the continuing efforts to improve effectiveness and efficiency, the focal area strategies were reviewed and the critical paths were further defined during the third quarter.
- An audit of project equipment was also pursued with the implementation of the Employee's Accountability Guidelines starting the fourth quarter of 2005.
- Facilitation of subcontracts for fisheries profiling and other project component activities continued to be undertaken in 2005. The subcontracts for reproductive health, fisheries profiling, and other short-term individual subcontracts to assist the project in various field activities, policy studies and IEC activities were processed. Grant agreements were also prepared for the grantees under the special activity fund (SAF).
- Collaborative arrangements were pursued in 2005 to coordinate activities and forge partnership among key players. In Calamianes, partnerships were established with the PCSDS, provincial government, four municipal governments, and *Saragpunta*. In Danajon, a MOA was executed with the Project Seahorse Foundation for Marine Conservation particularly in undertaking the profiling process. In Surigao, a MOU was forged with the Northern Mindanao Community Initiative for Resource Management Project (NMCIREMP), an IFAD-assisted project in Northern Mindanao. In Tawi-Tawi, the project secured the ARMM's Regional Economic and Development Planning Board (REDPB) resolution endorsing the FISH Project implementation in the province.
- During the third quarter of 2005, the FISH Project Consultative Group (CG) was also convened. CG membership will be expanded in the next meetings to include relevant agencies and key players in the fisheries sector.



1.0 INTRODUCTION

Tetra Tech EM Inc. (Tetra Tech) received United States Agency for International Development (USAID) Contract No. 492-C-00-03-00022-00, the Fisheries Improved for Sustainable Harvest (FISH) Project on September 19, 2003, to provide technical assistance to the Government of the Philippines (GOP), Department of Agriculture – Bureau of Fisheries and Aquatic Resources (BFAR) in fisheries management. The FISH Project is a 7-year technical assistance project consisting of a 5-year base period covering September 22, 2003 to September 21, 2008, and a 2-year extension option during the period September 22, 2008 to September 21, 2010.

2.0 PROJECT OBJECTIVES

The FISH Project was designed to address a variety of fisheries management issues (Table 2-1) in four ecologically and economically significant marine ecosystems in the Philippines. Among these issues, a greater emphasis will be focused on those relating to overfishing, illegal fishing, and habitat destruction combined with increased demand for fish and high population growth, which continue to drive fisheries productivity into deeper decline.

The four target sites are (1) Calamianes Islands in Northern Palawan; (2) Danajon Bank in Bohol; (3) Lanuza Bay in Surigao del Sur; and (4) Tawi-Tawi in Sulu Archipelago (Figure 2-1). Within these target sites are the four focal implementation areas covering a total of 16 municipal local government units (LGU) where project interventions will be carried out, project result indicators will be measured, and project performance will be reckoned.




TABLE 2-1
FISHERIES MANAGEMENT PROBLEMS IN THE PHILIPPINES

CORE PROBLEMS	CONTRIBUTING FACTORS
<ul style="list-style-type: none"> • Loss of marine biodiversity • Declining fish stocks • Loss of revenues and benefits from fisheries and coastal resources 	<ul style="list-style-type: none"> • Overfishing • Illegal and destructive fishing • Coastal habitat degradation • Siltation and pollution • Post-harvest losses • Inefficient marketing
<ul style="list-style-type: none"> • Inequitable distribution of benefits from fisheries and coastal resource uses 	<ul style="list-style-type: none"> • Open access • Inter- and intra-sectoral conflicts • Low awareness and participation in management • Lack of employment/poverty among municipal fishers
<ul style="list-style-type: none"> • Population growth 	<ul style="list-style-type: none"> • Low awareness of the implications of overpopulation and food security • Lack of delivery mechanisms for reproductive health programs in rural coastal communities
<ul style="list-style-type: none"> • Inconsistent policies and programs for sustainable fisheries 	<ul style="list-style-type: none"> • Continued investments in production-oriented programs • Conflicting and fragmented national policies
<ul style="list-style-type: none"> • Weak institutional and stakeholder capacity to plan and implement fisheries management 	<ul style="list-style-type: none"> • Absence of the need and vision for institutional change to support sustainable fisheries • Inadequate technical and financial support to LGU fisheries management initiatives • Weak and inadequate law enforcement • Inadequate interagency coordination mechanisms for fisheries and coastal resource management
<ul style="list-style-type: none"> • Lack of a constituency for sustainable fisheries 	<ul style="list-style-type: none"> • Low awareness and understanding of implications of overfishing on food security and economic development • Polarization of stakeholders over means to achieve sustainable fishing




FIGURE 2-1
FOCAL IMPLEMENTATION AREAS AND OFFICE LOCATIONS OF THE FISH PROJECT



The FISH Project will support national and local activities to achieve a 10 percent increase in fish stocks in four focal areas by 2010 (Figure 2-2). To achieve this, national and local activities will be implemented to build capacity, improve the national policy framework, and develop an informed constituency for fisheries management.

FIGURE 2-2
FISH PROJECT OBJECTIVES AND EXPECTED RESULTS



The FISH Project results framework (Table 2-2) provides guidance on the activities, results, indicators, and units of measure for biophysical parameters and institutional capacity. The fisheries management program will be characterized by a combination of growth, control, and maintenance mechanisms that directly deal with problems and issues. This will be the foundation for determining the results of the package of technical assistance and capacity building programs to implement the fisheries management program in focal areas. This will also be the basis for measuring the project’s performance in carrying out this work plan.

The intermediate results are characterized to be mutually reinforcing project interventions reflective of the fisheries management mechanisms the project intends to institute in the focal areas. These are designed to address key fisheries management issues to enable the project to accomplish project results, which are measured in terms of biophysical indicators, and ultimately achieve the goal of increasing the marine fish stocks in the focal areas.

TABLE 2-2
RESULTS FRAMEWORK FOR THE FISH PROJECT

RESULT	INDICATORS
Strategic Objective 4: Productive and life sustaining natural resources protected through improved management and enforcement	
FISH Project Result: Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010	<p>PR1 Abundance of selected fisheries resources in focal areas (% change in catch per unit effort compared to baseline based on fishery-independent methods)</p> <p>PR2 Catch rate of selected fisheries in focal areas (Average % change in catch per unit effort compared to baseline based on fishery-independent methods)</p> <p>PR3 Reef fish biomass inside and adjacent to selected MPAs in focal areas (% change in biomass/500 m² compared to baseline)</p> <p>PR4 Reef fish species richness inside and adjacent to selected MPAs in focal areas (% increase in No. of species/500 m² compared to baseline)</p> <p>PR5 Benthic condition inside and adjacent to selected MPAs in focal areas (% change living coral cover compared to baseline)</p>
Intermediate Result 1: National and local capacity increased for fisheries management in four target areas	<p>IR1.1 Municipal fishers and crafts operating in target areas registered and licensed (% of municipal fishers operating in target area registered and licensed compared to baseline)</p> <p>IR1.2 Law enforcement units, prosecutors, and judiciary trained and/or assisted in fisheries law enforcement (No. of coastal law enforcement units established and/or improved and functional)</p> <p>IR1.3 Effort restrictions introduced in focal areas (No. of effort restrictions introduced)</p> <p>IR1.4 Marine protected areas established and/or improved to protect critical habitats, migration routes, and spawning areas and functional in focal areas (No. of MPAs and hectares at MPA rating level 2)</p> <p>IR1.5 Local government units in focal areas adopting CRM (No. of municipalities achieving basic requirements of CRM level 1 benchmarks)</p> <p>IR1.6 Inter-LGU and interagency collaborative agreements, local policy instruments and ecosystem-based fisheries management plans adopted by concerned stakeholders for fisheries management (No. of agreements/plans signed or adopted among relevant stakeholders)</p> <p>IR1.7 Reproductive health/population programs implemented and/or improved in each focal areas (No. of barangays integrating reproductive health/population management)</p>



RESULT	INDICATORS
Intermediate Result 2: National policy framework developed supporting sustainable fisheries	IR2.1 National Fisheries policies supporting sustainable fisheries (e.g. FAOs, MTDP, action agendas for international agreements) (No. of national policy instruments developed, reviewed or revised with FISH Project inputs)



TABLE 2-2 (continued)
RESULTS FRAMEWORK FOR THE FISH PROJECT

RESULT	INDICATORS
Intermediate Result 3: Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management	IR3.1 Public-private partnerships supporting fisheries management, social infrastructure, population programs, and socioeconomic development (No. of public-private partnerships) IR3.2 Dissemination and utilization of fisheries management information materials, training modules, policy studies, and project lessons. (No. of information materials distributed and training/forum conducted)

3.0 LOP WORK PLAN OVERVIEW

The FISH Project work plan consists of five major tasks: Task 1- Capacity Building for Fisheries Management; Task 2 - National Policy Framework Improvement for Fisheries Management; Task 3 - Constituency Building for Fisheries Management; Task 4 - Project Management and Performance Monitoring; and Task 5 - Special Performance Incentive Activities. These tasks are mutually reinforcing strategies and activities and coincide with the project's Contract Line Item Number (CLIN) and are spearheaded by the project core advisors and specialists.

3.1 CAPACITY BUILDING FOR FISHERIES MANAGEMENT (TASK 1)

Building the capacity of national and local stakeholders to plan and implement fisheries management is a major task of the FISH Project. This capacity building task comprises the bulk of the field initiatives in the four focal areas, which will be devoted to implementing the fisheries management mechanisms. Under this task, local stakeholder groups, comprised of strategic local government units (municipal and provincial), fishing sectors, regional and provincial BFAR staff and other national government entities, NGOs, academic institutions, and private sectors groups, will be tapped to work with FISH Project staff. Ecosystem-based fisheries management planning and implementation of a variety of fisheries management tools and mechanisms will be pursued under this task. The planning and implementation processes shall be complemented with workshops, trainings, and study tours to enhance the technical knowledge, experience, and confidence of concerned stakeholders to plan and implement a wide range of fisheries management measures, as well as integrate population issues into action plans.

3.2 NATIONAL POLICY FRAMEWORK IMPROVEMENT FOR FISHERIES MANAGEMENT (TASK 2)



This task is intended to focus on helping improve the national policy framework for fisheries management. The existing national policy framework is premised primarily on national laws (such as, The Fisheries Code, The Agriculture and Fisheries Modernization Act) and related policy instruments (Department and Fisheries Administrative Orders, fisheries plans and programs). In addition, the Philippines is party to a number of international fisheries agreements and protocols. Activities will focus on helping BFAR, together with other relevant agencies and stakeholders, review and enhance national laws, policies and plans or programs consistent with sustainable fisheries and national commitments to international fisheries agreements and protocols. A major activity will be assisting BFAR with formulation of the Comprehensive National Fisheries Industrial Development Plan (CNFIDP). Analysis of policy issues negatively impacting local fisheries management will be conducted to inform the national policy improvement process with local priority concerns and applicability.

3.3 CONSTITUENCY BUILDING FOR FISHERIES MANAGEMENT (TASK 3)

Activities highlighted under constituency building will provide support in four major areas. First, public-private sector partnership will be promoted and established through this task to leverage support and expand constituency for fisheries management. Second, a project information, education, and communication (IEC) and training strategy will be developed and implemented for multimedia education campaigns and training programs targeting different stakeholder groups and anchored on the need to promote specific behavioral change and institutional strengthening. Broadcast (TV and radio) and print media including local exhibits will be used to raise awareness on the impacts of overfishing, destructive fishing practices, and the range of fisheries management interventions to rehabilitate habitats and fish stocks. Third, component activities related to training and capacity building will also be developed and will serve as the main vehicle to promote behavioral, structural or institutional changes relative to fisheries management. Lastly, strategic advocacy activities will be conducted to bring fisheries management to scale through the development of experiential learning opportunities such as cross visits and showcasing to catalyze stakeholder participation and facilitate expansion and adaptation of successes and lessons learned.

3.4 PROJECT MANAGEMENT AND PERFORMANCE MONITORING (TASK 4)

Task 4 includes project management, baseline assessment, and project monitoring guided by the Performance Monitoring Plan (PMP). The FISH Project will establish a multi-sectoral FISH Project Consultative Group composed of representatives from BFAR, USAID, the National Economic and Development Authority (NEDA), the Department of Environment and Natural Resources (DENR), the Department of Interior and Local Governments (DILG), commercial fishing and fisherfolk federations, local government leagues, non-governmental organizations, academe, media, and other implementation partners. Representatives of the institutions and organizations to this group will be decision-makers who can guide the FISH Project's implementation activities and make commitments from their respective organizations to change



policies or programs that may derail the achievement of intended results. The project team will facilitate these meetings and provide strategic technical assistance to this group in the form of policy studies and institutional assessments that could serve as inputs to reforms needed to provide an enabling policy and institutional environment for the FISH Project.

3.5 SPECIAL PERFORMANCE INCENTIVE ACTIVITIES (TASK 5)

The FISH Project will support or undertake activities to augment regular project activities through its Special Activities Fund (SAF). These special activities form part of the set of fisheries management interventions to facilitate accomplishment of outputs favorable to and consistent with the overall objectives of the project. It is intended to support strategic undertakings that are necessary for sustainable fisheries management in the four target areas of the project. Special activities could address any of the following objectives: to leverage support from other donor-supported projects, POs, NGOs, LGUs, and NGAs for coastal resource management that leads to sustainable fisheries management; to augment the capacity of institutions for implementing fisheries management measures or activities that lead to the improvement of the coastal ecosystems integrity and the ultimate increase fish stocks in focal areas; to develop and introduce livelihood options or appropriate business enterprises to stakeholders who are directly involved in the implementation of fisheries management measures or who are dependent on coastal resources in some capacity as their main source of income; and to provide incentives to stakeholder groups for carrying out sustained fisheries management programs.

4.0 PERFORMANCE OBJECTIVES AND SUMMARY OF MAJOR ACCOMPLISHMENTS

The fourth quarter performance objectives (•) and the summary of the major accomplishment (-) across all project components include the following:

4.1 CAPACITY BUILDING FOR FISHERIES MANAGEMENT (TASK 1)

- Finalization of fisheries profiling
 - Except for Surigao del Sur, draft profiles of all the sites have been submitted and are currently being reviewed by technical specialists. Subsequent revisions were recommended based on the comments. Meanwhile, critical information generated from the profiling process were utilized in the production of site leaflets produced by IEC team and in planning activities undertaken in Calamianes and Tawi-Tawi after the validation workshops were conducted with stakeholders in these sites.
- Conduct of CRM planning workshops and formation of TWGs



- Various stages of planning activities have been undertaken in all the four sites utilizing the draft profiles as the source of information. In Calamianes, the emerging consensus among stakeholders is to develop a Calamian-wide Integrated Coastal Fisheries Management Plan from which all the four LGUs will set up their respective management programs and strategies. All the four LGUs have already established their TWGs to work on the various components of the plan. In Danajon, the municipal representatives to the Inter-LGU Fisheries Management Technical Working Group have been designated by respective LCEs by way of the issuance of Special Order. The TWG will initiate the municipal level consultations on the draft Fisheries Management Plan for Danajon Bank. In the Lanuza Bay area, the six municipalities have formulated their respective municipal fisheries management implementation plan as basis for their annual investment program for 2006. The Environmental Management Plan (EMP) of Lanuza bay will be reviewed and updated using the information generated from the fisheries profile of Surigao del Sur. In TawiTawi, CRM plans of the three municipalities have been drafted by the Municipal TWGs. Potential fisheries management programs and strategies have been identified and are proposed to be integrated into the municipal CRM plans.
- Preparation and initial implementation of effort-restriction measures
 - Consultation meetings have been undertaken to jumpstart the implementation of key effort-restriction and rationalization programs. In Danajon, two species-specific management measures are pursued, namely, siganid and blue crab. The proposed ordinance to declare closed seasons for siganids and the ordinance regulating and banning the catching of gravid crabs are now in the final stages of consultation with key stakeholders like fish corral owners and crab processing plant operators. In Calamianes, exploratory meetings were conducted with municipal officials on the proposed gear restriction such as ban on deep sea *baklad*. In Surigao, an ordinance banning the use of compressor in fishing has been undergoing legislative deliberation in two municipalities within the bay area. It is expected that implementation of the ban will commence in 2006 at least in the municipality of Tandag which has passed and approved the ordinance in 2005. Similarly, Cantilan is also looking into ways of rationalizing the one at beach seine catching shrimps and small fishes.
- Implementation of management plans and strengthening of MPAs
 - The implementation of management plans of existing MPAs and establishment of new ones were carried out through the project's Special Activity Fund (SAF) in fourth quarter. In Calamianes, the assistance to the priority MPAs was facilitated by the Hayuma Foundation. MPA core groups and their various working committees have been organized and mobilized for management plan formulation. In Danajon, continuing CO activities were undertaken in priority MPAs with Project Seahorse Foundation providing back-up support. In Surigao del Sur, intensive CO work was carried out for three POs who are recipients of SAF grants for MPA strengthening. Initial training and organization of the special enforcement teams for both Danajon and Surigao MPAs were initiated during



the quarter. In Tawi-Tawi, an MPA management planning workshop was conducted with *barangay* and community stakeholders. The activity generated policy recommendations for the management of the MPA, which in turn served as input to the MPA ordinance.

- Conduct of operational planning and organizational development for coastal law enforcement units
 - The program of activities under coastal law enforcement largely focused on strengthening the day-to-day operations of enforcement teams. In Calamianes, continued leveraging of support for coastal law enforcement was pursued with the Calamianes Association of Live Fish Operators (CLOA) and ELAC-Palawan. Training was also sponsored for fish warden deputation with BFAR-RFTC and ELAC. In Danajon, the project provided support to the CLEC, CLEAR7, and the MCLETs through attendance in its regular meetings and post-operations assessments. MCLETs were also trained to be trainers to the newly organized *barangay*-level Special Enforcement Teams (SET). In Surigao, the law enforcement program at the municipal- and baywide-levels was assessed to identify areas of improvement in coordination and in implementing its operations plan. In Tawi-Tawi, collaborative coastal law enforcement program is proposed with the AFP, provincial government of Tawi-Tawi and FISH Project. A draft MOA has been drafted and reviewed by involved parties.
- Implementation of reproductive health component
 - The reproductive health component continued to be implemented in selected *barangays*. In Calamianes, the Culion Foundation has spearheaded organizing and training the volunteer peer educators training in three *barangays* in Coron. In Danajon and Surigao, the Feed the Children conducted *barangay* development planning workshops and presentations of results to LGU officials.



4.2 NATIONAL POLICY FRAMEWORK IMPROVEMENT FOR FISHERIES MANAGEMENT (TASK2)

- Consultation and finalization of the Comprehensive National Fisheries Industry Development Plan (CNFIDP)
 - Consultations leading to the finalization of the CNFIDP were pursued during the quarter which included the conduct of programming workshops to present the draft programs and projects for each of the subsector and the presentation of the draft to BFAR Regional Directors, RFTC Directors, Center and Division as part of the systematic validation of status and issues and medium-term projects of CNFIDP.
- Analysis and enhancements of fisheries policies
 - The work on policy analysis and enhancements focused on refinement of the draft Fisheries Administrative Orders (FAO) for the Registration and Licensing of the Municipal and Commercial Capture Fisheries. Work on identification on prioritization of issues and consolidation of proposed amendments to the Fisheries Code.

4.3 CONSTITUENCY BUILDING FOR FISHERIES MANAGEMENT (TASK 3)

- Preparation of project proposals for public-private sector partnership
 - The engagement of public and private sectors were pursued through the special activity fund (SAF). In Calamianes, Hayuma Foundation, ELAC and CLOA were tapped to augment greater private sector participation and investment in fisheries management program in the area. In Danajon, ELAC, Project Seahorse Foundation, and Dating Bayan Foundation of the MCPI Corporation participated in implementation of key fisheries management interventions in close collaboration with LGUs and local communities. In Surigao, three community-based organizations and the Integrated Bar of the Philippines – Surigao del Sur Chapter were involved in MPA implementation and coastal law enforcement program respectively. In Tawi-Tawi, an organization of Islamic Religious Leaders was invited to undertake a program leading to the formulation of Fatwa for marine environmental protection. During the quarter, five proposals were approved with some substantial contribution from the private sector proponents (non-profit private organizations). At the project level, exploratory talks were pursued with Peace and Equity Foundation (PEF) regarding the funding of a water resource /sanitation project in Danajon Bank and Tawi-Tawi as well as the possible funding for a proposed mariculture project involving indigenous peoples in Calamianes.
- Implementation of activities leading to the start-up of interpretive centers



- Continued activities leading to the start-up of the interpretive center were undertaken with the municipality of Talibon, Bohol leading the way in terms of LGU commitment and start-up preparations. Meetings have been conducted with the Talibon TWG to discuss exhibit theme and content as well as proposed schedule of activities.



- Implementation of focal area campaign strategies
 - Each focal area continued to implement its site-specific IEC strategies. In Calamianes, FISH Project worked with DENR CENRO and the Coron IEC team in conducting community level orientations and distribution of IEC materials. In Danajon, the IEC activities during the fish conservation week were intensified through the Bohol Coastal Resource Management Task Force (BCRMTF). Parallel IEC caravan, public forum, and distribution of information materials were also conducted in the island *barangays*. In Surigao, the Philippine Information Agency (PIA)–Surigao del Sur was tapped for the distribution of FISH-produced IEC materials for wider and strategic audiences. Guesting in local radio programs to disseminate fisheries management-related advisories was pursued in regular basis.
- Design, publication, and dissemination of IEC materials
 - Production and dissemination of a number of IEC materials were completed during the quarter. Among these are the production and dissemination of DVD documentary entitled "Under Construction – The Making of a Coast-wise Nation, " maintenance and posting of key information in the project website, development and pre-testing of three sets of posters, and drafting of materials for flash movies. Popularized leaflets on the FISH Project sites were also produced using the data from the draft profiles.
- Development, packaging, and facilitation of training modules and capacity building programs in support to local and national implementation
 - The training and facilitation support continued to be provided to site teams, namely, consolidation of PCRA results in Tawi-Tawi and Calamianes as inputs to the profiles, facilitation of Fisheries/CRM planning process in Calamianes, Danajon and Tawi-Tawi, facilitation of organizational development workshop for the Lanuza Bay Development Alliance (LBDA), and facilitation of MPA and enforcement training activities.

4.4 PROJECT MANAGEMENT AND PERFORMANCE MONITORING (TASK 4)

- Consultative Group convened
 - The FISH Consultative Group (CG) was formally convened. Other CG members were identified to be invited on the next CG meeting. Possible next steps were discussed.
- Facilitation of subcontracts and grant agreements under SAF
 - Support to project implementation and general project administration continued to be performed under this task. During the quarter, preparation of purchase orders and grant agreements were facilitated in support to CLINs 2 and 5. Hiring



of staff was also facilitated to replace resigned personnel in Tawi-Tawi, Surigao, and Bohol site offices.

- Conduct of regular monitoring of project implementation activities
 - The Employee's Accountability Guidelines for project equipment and materials took effect on October 1, 2005. Regular monitoring and validation of field reports were undertaken in view of the preparation of reports submitted to USAID.



- Forging of collaborative agreements with local and national partners
 - Drafted a number of agreements to strengthen implementation arrangements. In Calamianes, the MOU with the *Saragpunta* has been approved by the Tagbanua Council of Elders and is scheduled for signing in early 2006. A draft Memorandum of Agreement with the AFP's Southern Command (SouthCom) and the Marine Aquarium Council (MAC) has been reviewed and sent to concerned parties for their further review and action.

4.5 SPECIAL PERFORMANCE INCENTIVES ACTIVITIES (TASK 5)

- Invitation to partners to prepare proposals with support from SAF
 - The search for potential partners and project ideas in all sites is continuously pursued. In Danajon, consultations were undertaken to draft a TOR on "Abalone Culture Project" in selected communities implementing MPAs. In Surigao, an invitation to submit a proposal on strengthening enforcement mechanisms in Lanuza bay area was sent to the Integrated Bar of the Philippines-Surigao del Sur Chapter.
- Review, approval, and awarding of SAF
 - During the quarter, five more SAF Grants were awarded to different organizations namely: Hayuma Foundation (Calamianes) for MPA Capacity Building; Project Seahorse Foundation (Bohol) for Strengthening Community-Based MPAs in Danajon Bank; NAGMAKAAYO, ISLAMDUNK and CBEDS (Surigao) for MPA management. The SAF Evaluation Committee also evaluated two other proposals received from ELAC-Palawan for their proposed project entitled "Fishery Resources Improvement through People's Participation in Law Enforcement System," and from the Supreme Council for Islamic Preaching and Guidance (SCIPG) for the Proposal to formulate a *fatwa* for Environmental Protection and Preservation in Tawi-Tawi.

5.0 FOURTH QUARTER ACCOMPLISHMENT VIS-À-VIS 2005 WORK PLAN

The 2005 Work Plan activities and implementation schedule is provided in this section. It describes the detailed activities of each task in the focal areas and national level implementation to accomplish the intermediate results as presented in Table 2-2.

5.1 FOCAL AREA OF IMPLEMENTATION

The focal area work plan is guided generally by the FISH Project results framework and specifically by core strategies for each focal area that are key to achieving 10 percent increase of fish stocks in project sites. The focal area strategy, to be undertaken and coordinated by the site-based project team, focuses on activities under capacity-building for fisheries management (Task 1), policy development (Task 2), and local



constituency building (Task 3). These activities shall be responsive to key intermediate results as building blocks in achieving the overall project objectives, accomplishing the project results, and thereby institutionalizing fisheries management mechanisms in respective areas. Special Performance Incentive Activities (Task 5) will be utilized to leverage support mainly under Task 1 activities.



5.1.1 Calamianes Islands, Northern Palawan

The work plan activities for the Calamianes Islands focus on: (a) promoting the adoption of coastal resource management (CRM) by the three municipal local government units; (b) strengthening its respective coastal law enforcement programs leading to the establishment of a joint coastal law enforcement initiative; (c) establishing a network of marine protected areas; and (d) introducing fishing effort restriction measures of gears and key fisheries in the area, namely, anchovies (*dilis bahura*), groupers (*lapulapu*), and snappers (*mayamaya*). Specific implementation activities are outlined in the work plan activity matrix for Calamianes Islands project site. Table 5-1 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Calamianes Islands focal area by quarter.

TABLE 5-1
CALAMIANES ISLANDS
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Promote the adoption of CRM as a basic service				
• Engage partner institutions i.e. LGUs, OPA-Pro CRM and CENRO for the conduct of PCRA	C			
• Mobilize subcontractor for the conduct of target area fisheries profiling	C			
• Conduct CRM orientation in four LGUs	C			
• Provide technical assistance in the conduct of PCRA and target area fisheries profiling activities	O	O	C	
• Assist to prepare consolidated PCRA reports for three municipalities	O	O	O	O
• Organize municipal CRM technical working groups and partners	O	O	O	C
• Conduct community consultations and CRM planning workshops to draft plan utilizing PCRA data and target area fisheries profile	O	O	O	O
• Facilitate inter-LGU fisheries management planning process to incorporate registration, coastal law enforcement, MPAs, effort restriction and population management	O	O	O	C
• Conduct initial CRM plan presentation workshops with LGU officials and key institutions in three LGUs				C
• Provide technical assistance in formulation of comprehensive CRM/fishery ordinance				O
• Monitor reproductive health activities in	O	O	O	O



selected barangays				
--------------------	--	--	--	--



TABLE 5-1 (continued)
CALAMIANES ISLANDS
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
2. Strengthen coastal law enforcement program				
• Establish/strengthen municipal-level CLEUs to respond to violators of MPA and effort restriction ordinances and to apprehend dynamite and cyanide fishers	O	O	O	O
• Identify service provider for CLEU capacity building, establishment of joint CLEUs, and organizational development		O	C	
• Provide assistance in the implementation of CLE strategies for municipal CLEU through capacity building, accessing logistical support and reinforcing penal system	O	O	O	O
• Establish joint CLEU to respond to cross-boundary issues such as intrusion of commercial fishing, interdiction of blasting cap and cyanide suppliers.			O	O
• Conduct continuous CLE training and facilitate operations planning to respond to emerging issues and new restrictions	O	O	O	O
• Facilitate organizational development interventions for both municipal and joint CLEU	O	O	O	O
• Conduct cross visit for operational CLEUs				
3. Establish a network of marine protected areas				
• Conduct activities to assess and strengthen three priority MPA sites: Bugor, Lajala, Decalve	O	O	O	O
• Provide assistance in the establishment of other MPA sites within the focal area.	O	O	O	O
• Continuously strengthen community-based MPA management and enforcement thru training, CLE logistical support, and IEC		O	O	O
4. Introduce effort restriction measures for gears and key fisheries				
• Conduct assessment/studies of target fisheries to support policy formulation	O	O	O	O
• Conduct LGU/stakeholder orientation on potential effort restriction measures	O	O	O	C
• Initiate the establishment of size restriction for <i>lapulapu</i> through CRM plans and municipal ordinances	O	O	O	O



<ul style="list-style-type: none"> Initiate the establishment of seasonal restriction for some species i.e. <i>siganids</i>, <i>dilis</i> <i>bahura</i> 				O
--	--	--	--	---



TABLE 5-1 (continued)
CALAMIANES ISLANDS
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
5. Implement activities on Institutional Capacity Building, Constituency Building, and Local Policy Support				
• Establish public-private sector partnerships for livelihood development and logistical support for CLEUs	O	O	O	O
• Design and implement capacity-building and training in support to implementation of focal area strategy	O	O	O	O
• Produce information materials to support implementation of focal area strategies, policy formulation and fisheries management in general	O	O	O	O
• Conduct IEC campaigns and advocacy programs to mainstream priority issues and solutions	O	O	O	O
• Identify and secure commitment for host and partner institution for establishment of CRM interpretive center	O	O	O	O
6. Support installation of fisheries registration and licensing system for fishers, gears, and crafts				
• Conduct orientation and consultation sessions		O	O	C
• Coordinate, provide support to contractor/service provider on policy studies	O	O	C	

5.1.1.1 Work Plan Accomplishments

The major accomplishments during the 4th Quarter 2005 in the Calamianes Islands Project Site, covering the municipalities of Busuanga, Coron, Culion, and Linapacan are the following:

Promotion of CRM as a Basic Service of Local Governments

- Completed Participatory Coastal Resource Assessment (PCRA) in the remaining 6 *barangays* of Culion bringing the total PCRA accomplishments to 43 *barangays*. All in all, PCRA has covered more than 80 percent of the total project site at the end of November. Promotion of a fisher registration and licensing system has been included in the PCRA dialogues with the various communities.



- Conducted two consultation-workshops, involving SBs and LCEs of the four Calamianes LGUs to develop LGU fisheries management plans through defined critical pathways and utilizing data from the draft fisheries profile of Calamianes. The primary consensus is the development of a Calamian-wide Integrated Coastal Fisheries Management Program that will involve implementation of mutually reinforcing strategies towards a common goal of improving fisheries and protection of coastal habitats that support sustained fish stock regeneration and recruitment. The four LGUs were unanimous in adopting key fisheries management strategies such as:
 - Implementing the fisher registration and licensing system
 - Delineation of municipal water boundaries
 - Zoning of municipal waters in accordance with best practices in fisheries management and the ECAN system
 - Establishment of spatial and seasonal restrictions for several intensively-fished species (e.g., Siganids, Squids, Grouper, Abalone, Mudcrabs), establishment of the Calamianes network of marine protected areas
 - Gear restrictions (e.g. deep sea baklad, timbog)
 - Size limits for some target species, especially Suno (*Plectropomus leopardus*) and Mudcrab (*Scylla serrata*)
 - Formulation or revision of comprehensive municipal fisheries ordinance.
- Organized the Fisheries Management Technical Working Groups, composed mainly of SB members to facilitate inter-LGU coordination in plan formulation and to streamline orchestration of FISH technical assistance. Initial agreements to pursue the development of the fisheries management plan in 2006 include the following:
 - Conduct of the Calamian Fisheries Management Summit where the four LGUs will be assisted by FISH to define and delineate municipal water boundaries, agree on territorial fishing privileges based on a common fisher licensing system, design mutually-reinforcing effort restriction measures, and craft regional coastal law enforcement cooperation.
 - The TWGs will thereafter spearhead the formulation of their respective Municipal CRM plans based on the Integrated Calamianes Fisheries Management Plans.
- Initiated the formulation and enactment of comprehensive municipal fisheries ordinance of the municipalities of Culion, Coron, and Linapacan utilizing the ELAC model but will incorporate specific fisheries management strategies that will be elaborated through FISH technical assistance.
- Completed the Calamianes Fisheries Profile after the validation workshop participated by stakeholders of the four municipalities. The printed document will be out by 2006.
- Under the Calamianes Reproductive Health component, the Culion Foundation has spearheaded organizing and training the peer group volunteers.



Strengthening of Coastal Law Enforcement Program

- Organized and officially mobilized the Culion ECAN Monitoring Team as the lead coastal law enforcement group in the municipality of Culion.
- Facilitated the activation of four municipal CLETs, although at times operations were bogged down by financial and logistical problems. In Coron, the ECAN Team has tied up with the Calamianes Association of Live Fish Operators (CLOA) and has recently intensified patrol operations through the latter's funding support. A new patrol boat whose operation will be funded jointly by the LGU and the CLOA is to be launched in December. Likewise, the Coron Team and CLOA have expressed support for inter-LGU cooperation in coastal law enforcement through the formulation of a Calamianes regional law enforcement strategy.
- Facilitated the finalization of ELAC's proposal to provide specialist services in the implementation of the CLE strengthening initiative. The proposal has been reviewed for final approval and implementation of the project.
- Completed fish warden trainings in Culion and Coron with the support from FISH, BFAR-RFTC, and ELAC. A total of 67 participants graduated from the course. Participants from this training will eventually be designated to comprise the special enforcement teams who will undertake the guarding of marine protected areas and other effort rationalization measures.
- Facilitated nomination of three SBs to attend the United States Department of Interior (USDOI) Trainor's Training on Environmental Law Enforcement.

Establishment of a Network of MPAs

- Assisted the Hayuma Foundation in implementing the MPA strengthening program with funding support under the project's Special Activity Fund (SAF). MPA core groups and their various working committees have been organized and mobilized for management plan formulation. MPA IEC is also being conducted at the *sitio* level.
- Facilitated the final configuration of the Lajala MPA and the Marcilla MPA by the respective *barangay* constituents. *Barangay* resolutions establishing the said MPAs have been submitted to the Coron Municipal Council to initiate the process of enacting the MPA ordinance.
- Facilitated planning workshops for the formulation of the Concepcion Marine Reserve and the Sagrada-Bogtong Marine Sanctuary. A draft MPA management plan has been submitted to the Busuanga Municipal Council for its review and adoption.
- Conducted a MPA orientation for the Palawan Tourism Council.



Introduction of Fishing Effort Restriction Measures

- Facilitated consultation meetings for the implementation of the fisher registration and licensing system, which is favorably endorsed by the four LGUs of Calamianes.
- Facilitated consultation meetings with the municipalities of Culion, Busuanga, and Linapacan on the proposed gear restriction measures (e.g., ban on deep sea *baklad*).

Implementation of Institutional Capacity Building, Constituency-Building, and Local Policy Support

- The MOU with the Saragpunta has been approved by the Tagbanua Council of Elders and is scheduled for signing in early 2006. The MOU with the Palawan Aquaculture Corporation has been deferred until the company's hatchery facilities are operating in full capacity by 2006.
- Undertook continuing CRM IEC together with the DENR CENRO and the Coron IEC Team utilizing FISH-produced materials. Various IEC materials were also distributed in *barangays* of Culion and Busuanga and to institutional partners.

5.1.1.2 Unplanned Activities

- Collaboration with Calamianes Live Fish Operators Association (CLOA), a consortium of live fish buyers and exporters, on how to improve law enforcement in the Calamianes region is evolving as a significant partnership and is anticipated to contribute immensely in the promotion of responsible fishing methods in the live fish industry.
- FISH Project also provided assistance to the Siete Pecados Marine Park, established through SEMP-NP, in MPA IEC and capacity building for community-based management of the park.

5.1.1.3 Activities Not Accomplished and Why

The conduct of provincial level coastal law enforcement workshop was postponed pending further evaluation of current law enforcement initiatives in the area.

5.1.1.4 Issues and Lessons Learned

None.

5.1.2 Danajon Bank, Bohol

The work plan activities for Danajon Bank will build on: (a) establishing a comprehensive and well-coordinated multi-level coastal law enforcement program involving



municipal, provincial, and regional operatives; (b) strengthening the management of existing marine protected areas; (c) introducing fishing effort restriction measures of key fisheries in the area, namely, blue crab and *siganids*; and (d) establishing inter-LGU and inter-agency collaboration for fisheries management building on their existing municipal CRM programs. Specific implementation activities are outlined in the work plan activity matrix for Danajon Bank project site.

Table 5-2 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Danajon Bank focal area by quarter.

TABLE 5-2
DANAJON BANK
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Initiate and strengthen inter-LGU collaboration for CRM and fisheries management				
• Review municipal CRM plans and ordinances	C			
• Conduct M&E of municipal CRM plans and programs	O	O	C	
• Determine commonalities/lack thereof among LGUs	O	O	C	
• Conduct/prepare target area profile		O	O	O



TABLE 5-2 (continued)
DANAJON BANK
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
<ul style="list-style-type: none"> Conduct inter-LGU CRM and fisheries planning workshop to introduce fishing effort restrictions of key fisheries and need for registration 			O	O
<ul style="list-style-type: none"> Continue inter-LGU planning to establish size restriction or seasons for blue crabs and siganids, or other fishery management approaches 		O	O	O
<ul style="list-style-type: none"> Facilitate Ecosystem-Based Fisheries Management (EBFM) planning to validate profile and draft management plan 		O	O	O
<ul style="list-style-type: none"> Continue to develop EBFM plan with all relevant inputs 		O	O	O
2. Establish a multi-level coastal law enforcement program				
<ul style="list-style-type: none"> Conduct organization development and training workshops to strengthen municipal CLE to address major CLE issues 	O	O	O	O
<ul style="list-style-type: none"> Formulate SOW for and contract an NGO to assist with CLE in area 	O	O	C	
<ul style="list-style-type: none"> Assist CLET to devise a system to respond to CLE needs within municipalities through training and field enforcement 		O	O	C
<ul style="list-style-type: none"> Make links between CLEAR7 and CLET2 for support in training and enforcement 	C			
<ul style="list-style-type: none"> Work with contracted NGO to institutionalize area wide CLE mechanism 		O	O	O
<ul style="list-style-type: none"> Strengthen legal and institutional framework for CLE through common CRM plans and ordinances among all LGUs 		O	O	O
3. Strengthen management of existing MPAs				
<ul style="list-style-type: none"> Conduct biophysical monitoring of MPAs 			C	
<ul style="list-style-type: none"> Facilitate an assessment workshop of MPA management plans, ordinances, and enforcement by applying the MPA rating system 	O	O	O	C
<ul style="list-style-type: none"> Conduct workshops to draft/improve management plans 	O	C		
<ul style="list-style-type: none"> Complete MPA database and feedback as learning tool 	O	O	O	C
<ul style="list-style-type: none"> Strengthen community organizations and 	O	O	O	O



implementation in each MPA				
----------------------------	--	--	--	--



TABLE 5-2 (continued)
DANAJON BANK
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
4. Provide IEC, training, technical support, and coordination in all aspects of CRM and fisheries management				
• Conduct training to introduce fishery registration system			O	O
• Develop and disseminate IEC materials highlighting the need for CRM, CLE, MPAs, fisheries effort restrictions, and the need for registration	O	O	O	O
• Coordinate implementation of reproductive health activities in barangays	O	O	O	O
• Identify public-private sector partners to support CRM and fisheries implementation (e.g. NGOs, other donors, private business, etc.)	O	O	O	O
• Conduct information campaign for Month of the Ocean (May), Fish Conservation Week (October), and other special events		C		C
• Identify partners for interpretive center in Danajon	C			

5.1.2.1 Work Plan Accomplishments

Major accomplishments for the 4th Quarter 2005 in the Danajon Bank focal area, which covers the municipalities of Bien Unido, Carlos P. Garcia, Talibon, and Ubay include the following:

Strengthening of Inter-LGU Collaboration for CRM and Fisheries Management

- Organized the Inter-LGU Fisheries Management Technical Working Group following the issuance of an Executive Order by the Provincial Governor creating the TWG and Special Order designating official representatives to the Technical Working Group by the respective municipal mayors. The TWG will initiate the process of preparing the Fisheries Management Plan in Danajon Bank.
- Facilitated consultation meeting and workshop on Capture Fisheries. One of the major outputs during the meeting was the map of the areas reflecting the migratory path of the fish larvae, school of fishes, type of fishing gear, and the common species caught.



- Completed the conduct of *barangay* consultation of the Bien Unido CRM Plan. Likewise, the second draft of the CRM Plan of the municipalities of Talibon, Ubay and Carlos P. Garcia were reviewed and refined accordingly.
- Facilitated a series of consultations with the SBs members and *Barangay* Captains during community assemblies on the proposed ordinances to declare closed seasons for siganids. Further consultations were still being pursued with the fish corral owners and other group of fishers to iron out further details in the implementation. The general concept of closed seasons is favorably endorsed for implementation.
- Visited in the crab processing plants of Ubay and Talibon and further discussed the implementation arrangement of ordinance regulating and banning of catching gravid crabs. The participation and cooperation of the crab processing plant is considered critical in the implementation of this regulation.
- Assisted the municipality of Carlos P. Garcia in the distribution of 14 crab pots to the selected coastal *barangays* for the purpose of providing space for spawning of the gravid crabs.

Establishment of Multi-Level Coastal Law Enforcement Program

- Assisted the conduct of dry run training on basic law enforcement to the potential instructor selected from the Coastal Law Enforcement Team of each municipality.
- Conducted a 3-day Training on Basic Law Enforcement for Community Based Fish Warden also known as Special Enforcement Team (SET) whose main task is to apprehend violators in specially regulated areas, such as, MPAs. The action plan prepared by the newly trained participants was presented during the regular meeting of MCLETs and this was integrated into the municipal level law enforcement plan.
- Facilitated the deputation of 56 SET members and 11 MCLET members in four municipalities through the issuance of official Deputation Certificates and Identification Cards.
- Provided continued inputs and support to the CLEC, CLEAR7, and the MCLETs through attendance in the regular coordination meetings. Status of law enforcement activities and accomplishment reports collated by the FISH Project are presented during these meetings.
- Facilitated round table discussion and constant follow up with the Criminal Investigation and Detection Group (CIDG) regarding the special operation plan on the enforcement of blasting caps, nitrates, and other illegal activities. In addition, consultation meetings were also held with the MCLET team leaders to devise means to improve intelligence gathering on suspected high profile operators and backers of illegal fishing activities in the Danajon area.



- Conducted planning workshop to identify potential livelihood project for the *libaliba* operators. During the workshop the BFAR representative presented its livelihood program, and likewise the Municipal Mayor of Bien Unido discussed the livelihood project being budgeted for CY 2006.
- Conducted regular monitoring of the SAF implementation in support to law enforcement awarded to ELAC.

Strengthening of Management of Existing Marine Protected Areas

- Assisted in the launching of MPA in the island of Bantigue, Carlos P. Garcia. Aside from the launching, validation of the potential area for the proposed solar panel installation was also conducted.
- Assisted the PO of *Barangay* Humayhumay for the processing of its registration in the Department of Labor and Employment (DOLE).
- Continuously held meetings with the POs in the three priority MPAs to discuss and assess activities for maintenance or improvement of the project.
- Conducted orientation meeting with the Project Seahorse Foundation for Marine Conservation (PSF) following the approval of the SAF grant in support to MPA implementation in Danajon. The activity provided an opportunity to level off expectations and turn over major activities and MPA management plan.

Provide IEC, Training, Technical Support and Coordination in all Aspects of CRM and Fisheries Management

- Coordinated with the Bohol Coastal Resource Management Task Force (BCRMTF) in the celebration of Fish Conservation Week. An IEC caravan was conducted in the island of Malingin, Bien Unido, a known haven of illegal fishers, as part of the celebration. In the same vein, the project also assisted in the conduct of IEC in *barangay* Tintinan, Ubay, and *barangay* Baud, Carlos P. Garcia.
- Assisted in the translation of Cebuano version of the magazine entitled "*Pahimangno sa Kadagatan Alang Sa Pagbag-o*". Distribution of posters and other IEC materials was also disseminated in the municipalities across the Danajon Bank.
- Facilitated follow-up meetings with the focal persons on the necessary requirements for the planned workshop and for the overall establishment of the CRM Interpretive Center in Talibon. Renovation of the building that will host the center is on-going.
- Participated in the evaluation of Gender and Development Program (GAD) conducted by DA/BFAR –Regional and National evaluator.
- Coordinated with the Feed the Children in the conduct of *barangay* development planning workshop in the islands of Guindacpan and Nocnocan, Talibon and in the



presentation of the plan before the *Sangguniang Bayan* and other municipal officials.

- Documented human interest stories in Ubay as required in USAID reports.

5.1.2.2 Unplanned Activities

- Assisted provincial partners in facilitating the province-wide Seaweeds Congress held in Talibon. FISH put up photo exhibits, distributed IEC materials and presented project updates and its future initiatives to students, teachers, fish vendors, and fishers.
- Provided inputs to the Provincial PNP Office and the PEDOs on the role of FISH in the implementation of Fishery Law Enforcement.



5.1.2.3 Activities Not Accomplished and Why

The conduct of year-end assessment and planning of CLEC and MCLETs was postponed due to conflicting schedules of participating agencies and institutions. This activity was rescheduled to early 2006.

5.1.2.4 Issues and Lessons Learned

The issuance of the Deputation Certificates and Enforcers ID has not only provided legitimacy of the status as enforcers but also boosted confidence of enforcers in apprehending illegal fishers. This simple but professionally crafted instrument is a source of pride and authority for enforcers.

The creation of CLEC Transparency and Accountability Team (CLECTAT) is another milestone in coastal law enforcement in Bohol, which promotes good governance in coastal law enforcement. CLECTAT, once fully functional, can provide the opportunity to enforcement teams in giving feedback to those fellow enforcers who are associated with illegal fishing operators.


5.1.3 Lanuza Bay, Surigao del Sur

The work plan activities for Lanuza Bay, Surigao del Sur will center on: (a) strengthening the inter-LGU alliance as the institutional home for fisheries profiling, management planning and implementation, particularly coordination and management of coastal law enforcement program, registration system, and MPA network with the bay area; (b) establishing new and strengthening existing MPAs to comprise a network within the bay; and (c) introducing gear modification and fishing effort restriction measures of key fisheries in the area, namely, blue crab, prawn, and lobster. Specific implementation activities are outlined in the work plan activity matrix for the Lanuza Bay project site.

Table 5-3 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Surigao del Sur focal area by quarter.

TABLE 5-3
SURIGAO DEL SUR AREA
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Strengthen the baywide inter-LGU alliance for fisheries management				
• Conduct participatory coastal resource assessment (PCRA) as input to the focal area profile in close collaboration with the municipal technical working groups	O	O	O	O




<ul style="list-style-type: none">• Draft fisheries profile for Lanuza bay with inputs from key staff and officers of the alliance	O	O	O	O
<ul style="list-style-type: none">• Review the baywide environmental management plan and update municipal CRM plan	O	O	O	O



TABLE 5-3 (continued)
SURIGAO DEL SUR AREA
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
<ul style="list-style-type: none"> Facilitate full adoption and implementation of updated municipal CRM plan 			O	O
<ul style="list-style-type: none"> Facilitate initial baywide fisheries management planning 			O	O
<ul style="list-style-type: none"> Conduct organizational development interventions for the Municipal and Baywide Enforcement Action Team (M/BEAT) to address critical law enforcement issues 	O	O	O	O
<ul style="list-style-type: none"> Initiate consultation for the adoption and implementation of common registration system among LGUs within the bay area 	O	O	O	O
2. Establish new and strengthen existing MPAs to comprise a network within Lanuza bay				
<ul style="list-style-type: none"> Assist in the formulation and adoption of MPA management plan 	O	O	O	O
<ul style="list-style-type: none"> Facilitate strengthening of MPA management committees 		O	O	O
<ul style="list-style-type: none"> Conduct a study to identify critical zones and spawning areas that comprise MPA network within the bay area 		O	O	C
<ul style="list-style-type: none"> Assist in identifying and establishing new MPAs 	O	O	O	O
3. Introduce gear modification and fishing effort restrictions for key fisheries				
<ul style="list-style-type: none"> Assist LGUs in the inventory of fishing gears 	O	O	O	C
<ul style="list-style-type: none"> Conduct studies and consultations to identify appropriate fisheries management interventions 		O	O	O
<ul style="list-style-type: none"> Strengthen information on the biology of tiger prawn, lobster, and pink shrimps 	O	O	O	O
<ul style="list-style-type: none"> Initiate profiling of siganid fisheries 	O	O	O	O
<ul style="list-style-type: none"> Identification of appropriate management interventions on siganid fisheries 		O	O	O
<ul style="list-style-type: none"> Adoption of ordinance in support to effort restrictions on siganid fisheries 			O	O
<ul style="list-style-type: none"> Conduct training and capacity building to support fishing effort restriction 	O	O	O	O
4. Pursue other related fisheries management interventions				
<ul style="list-style-type: none"> Assist in the conduct of orientation on reproductive health and population management 	O	C		
<ul style="list-style-type: none"> Facilitate the pilot implementation of 		O	O	O



reproductive health and population management interventions in selected barangays				
---	--	--	--	--



TABLE 5-3 (continued)
SURIGAO DEL SUR AREA
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
<ul style="list-style-type: none"> Assist POs and other local partners in developing programs and projects in support to fisheries management 		O	O	O
5. Undertake local constituency building program to support fisheries management in the focal area				
<ul style="list-style-type: none"> Facilitate organizing of a network of IEC practitioners within the bay area 	O	O	O	O
<ul style="list-style-type: none"> Formulate thematic IEC plan in support to the implementation of the focal area strategy and reproductive health 	C			
<ul style="list-style-type: none"> Facilitate IEC campaigns during of Fish Conservation Week, Month of the Ocean, and other high impact special events 		O	O	O
<ul style="list-style-type: none"> Assist in identifying potential public-private sector partners within the bay area for fisheries management and reproductive health 	O	O	O	O
<ul style="list-style-type: none"> Conduct of site-specific IEC activities 	O	O	O	O
<ul style="list-style-type: none"> Identification of interpretive center 	O	O	O	O

5.1.3.1 Work Plan Accomplishment

Major accomplishments of the FISH Project in the province of Surigao del Sur, particularly in the six municipalities covering the Lanuza Bay focal area namely, Carrascal, Cantilan, Madrid, Lanuza, Cortes, and Tandag include the following:

Strengthening of Baywide Inter-LGU Alliance for Fisheries Management


- Undertook regular coordination activities with Local Chief Executives (LCE) and other local officials and provided technical guidance to the focal area municipalities through the Fisheries Technicians/Municipal Environmental Management Project Officers (MEMPO) in the implementation of their 2005 LGU Coastal and Fisheries Management Action Plans and other site-specific activities. In Cantilan, an orientation on MPA as a strategy for habitat and fisheries management was conducted for the *Sangguniang Bayan*. In Cortez and Tandag, the project assisted in organizing of the CRM technical working groups (TWG) of respective municipalities. Further, all the municipalities covering the Lanuza bay area were assisted in updating its Municipal Coastal Database which will be consolidated later at the bay-wide level through the PMO.



- Strengthened coordination with the LBDA – Project Management Office in undertaking coastal and fisheries management activities within the area by attending the regular meetings with the Project Management Team (PMT) and through facilitation of the formulation of the Coastal and Fisheries Management Action Plan for CY 2006 for the municipalities covering the Lanuza Bay Development Alliance.
- Continuously strengthened the coastal law enforcement program within Lanuza Bay area by conducting organizational assessment of the Lanuza Bay Development Alliance – Baywide Enforcement Action Team (LBDA - BEAT) which resulted in identifying training needs, establishing protocols for coordination between and among MEATs and other law enforcement groups within the bay area. These initiatives are mainstreamed into the Philippine National Police (PNP) Surigao del Sur Provincial Police Office and its respective Municipal Police Stations through regular coordination and reporting. In addition, the project also facilitated the participation of three coastal law enforcers in the United States Department of Interior (USDOI)-sponsored national trainers training on Environmental Enforcement in the Philippines.
- Pursued intensive community organizing activities in the municipalities of Cantilan and Carrascal where key MPAs are located. Specifically in Carrascal, the project provided technical assistance to Adlay Fishermen's Association in implementing alternative livelihood projects and assisted the Caglayag Baybay Emabarcadero Doyos Saca (CBEDS) Fishermen's Organization in their registration with the Cooperative Development Authority (CDA).
- Continued to expand and cultivate a network of local partners by initiating discussions with the Integrated Bar of the Philippines – Surigao del Sur Chapter in the strengthening of coastal law enforcement within the Lanuza Bay Area. In addition, the project also initiated regular coordination with NGOs and other donor-assisted projects, namely, NMCIREM Project to leverage support for the implementation of LGU Action Plans on Coastal and Fisheries Management.
- Assisted the PATH Foundation Philippines and the Feed the Children Foundation in conducting various municipal and *barangay*-based activities on reproductive health and family planning.

Establishment of New and Strengthening of Existing MPAs to Comprise a Network

- Assisted the Islahanon Andam Magdumala Nan Kinaiyahan (ISLAMDUNK), Nagkahugpong Managatay Para sa Kalambuan nan Ayoke (NAGMAKAAYO), and Caglayag-Baybay-Embarcadero-Doyos-Saca (CBEDS) Fishermen's Organizations in the finalization and approval of project proposal on MPA management for funding under the SAF.
- Conducted orientation to key stakeholders of the MPAs in Carrascal, and in General Island and Ayoke, Cantilan to establish Special Enforcement Action Teams for each



of the MPAs. The SEATs have been organized, the composition of which includes members of the Coastal Law Enforcement Committees of each MPAs.

- Facilitated the final consultations of the proposed ordinances for the MPAs in *Barangay Adlay*, Carrascal, in *Barangays Ayoke* and General Island, Cantilan and in *Barangays Mabua* and Buenavista, Tandag. All these ordinances are in the final stages of the legislative deliberations by their respective *Sangguniang Bayan*.
- Facilitated workshops and meetings with various MPA stakeholders to clarify management arrangements. In the case of Adlay MPA, the project directly assisted the *Barangay Council* to define its role in the management and for the *barangay* to appropriate funds as counterpart for the maintenance of the MPA. In the case of two MPAs in Tandag, the project provided technical guidance to fishermen's association, namely, the Buenavista Fisherfolk Association (BUFISA) and Mabua Fisherfolk Association (BUFISA) to identify roles and responsibilities of respective members. In the case of Capandan MPA in Cortes, the project assisted in conducting a year-end assessment of the Capandan Multi-Purpose Cooperative (CMPC) and planning for MPA-related activities in 2006.
- Assisted the municipalities of Carrascal, Cantilan, Cortes, and Tandag in preparing initial management plans of their respective MPAs. In the case of the municipality of Lanuza, the project reviewed the MPA management arrangement of the Lanuza Marine Park and Sanctuary, in coordination with the Haribon Foundation.

Introduction of Fishing Effort Restriction for Key Fisheries

- Conducted the second part of the Basic Fisheries Resource Assessment Training, which aims to capacitate participants on fisheries data collection, processing and analysis necessary to decide options and approaches in managing critical fisheries resources. The training resulted in the formulation of data collection and monitoring action plans by respective MEMPOs.
- Initiated discussions on the pro-forma ordinance on registration of fishers and licensing system for boats and fishing gears with the concerned municipal stakeholders in the municipalities covering the LBDA area.
- Provided technical assistance to the municipalities of Tandag and Lanuza, through its *Sangguniang Bayan* in the enactment of an ordinance banning the use of compressor in fishing. The municipality of Tandag has already approved the ordinance to be fully implemented beginning January 2006 while the one in Lanuza is still undergoing legislative deliberation.


Local Constituency Building Program to Support Fisheries Management

- Distributed IEC materials to key partners and stakeholders in the province. In addition, the project facilitated an arrangement with the Philippine Information



Agency (PIA)–Surigao del Sur for the distribution of these materials for wider and strategic audiences.

- Initiated coordination with the Gold Star Daily Newspaper on the publication of project accomplishments and experiences in Lanuza Bay area.
- In coordination with the municipality of Tandag, appeared in a radio interview through DXGB FM to discuss the FISH Project's goal and its activities within the Lanuza Bay Area including the municipality of Tandag.
- Presented the process and experiences in establishing the MPAs of Carrascal and Cantilan during the 8th National Congress of the Philippine Association of Marine Scientist in Puerto Princesa City, Palawan.
- Continued coordination with various national (such as DENR, BFAR, PIA, and PNP) and provincial government offices, NGOs, and other assisting organizations.



5.1.3.2 Unplanned Activities

None.

5.1.3.3 Activities Not Accomplished and Why

None.

5.1.3.4 Issues and Lessons Learned

None.

5.1.4 Tawi-Tawi, Sulu Archipelago

The work plan activities for Tawi-Tawi focus on: (a) promoting the adoption of CRM as a basic service of local governments; and (b) establishing marine protected areas. Specific implementation activities are outlined in the work plan activity matrix for Tawi-Tawi project site.

Table 5-4 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 1 – Capacity Building for Fisheries Management in the Tawi-Tawi focal area by quarter.

TABLE 5-4
TAWI-TAWI AREA
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Promote adoption of CRM as basic service of local governments				
• Mobilize subcontract and conduct training of staff to facilitate field implementation	O	C		
• Formation of Fisheries and CRM Technical Working Group	O	C		
• Provide exposure trips on areas with successful CRM activities	C			
• Conduct PCRA and ICM Training	O	C		
• Conduct PCRA to increase awareness and promote buy-in for CRM and to collect data as input to the focal area profile		O	C	
• Facilitate gathering of secondary data as part of the fisheries profiling process	O	C		
• Conduct MOA signing with the ARMM Regional Government	O	O	O	O
• Conduct workshop/writeshops on formulation of CRM/Fisheries Management			O	O



Plan				
------	--	--	--	--



TABLE 5-4 (continued)
TAWI-TAWI AREA
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
<ul style="list-style-type: none"> Facilitate adoption of CRM plan by providing assistance in ordinance formulation and annual programming 				
<ul style="list-style-type: none"> Conduct orientation of SBs on the preparation of model fisheries ordinance 		O	O	O
<ul style="list-style-type: none"> Facilitate training and organization of Coast Watch Team and Task Force 			O	O
2. Establish marine protected areas (MPA)				
<ul style="list-style-type: none"> Conduct presentation of baseline assessment results to local communities 	C			
<ul style="list-style-type: none"> Identify MPA sites through actual survey and community consultation 	O	O	C	
<ul style="list-style-type: none"> Conduct training on MPA establishment and management 	C			
<ul style="list-style-type: none"> Facilitate formulation of MPA management plans and ordinances 			O	C
<ul style="list-style-type: none"> Establish and launch new MPAs 			O	O
3. Pursue other fisheries related management interventions				
<ul style="list-style-type: none"> Identify from the academe/students to conduct study for species (abalone, sea cucumber) management 		O	C	
<ul style="list-style-type: none"> Conduct assessments to generate the perspective of stakeholders on registration system for fishers, crafts, and gears 				O
<ul style="list-style-type: none"> Facilitate establishment of partnership arrangement with the AFP-Philippine Marines and the Provincial Government to implement the law enforcement program 		O	O	O
<ul style="list-style-type: none"> Assist in the implementation of reproductive health program in selected barangays 		O	O	O
4. Initiate local constituency building activities for fisheries management				
<ul style="list-style-type: none"> Identify potential public-private sector partners interested to support fisheries management program 	O	O	O	O
<ul style="list-style-type: none"> Facilitate IEC campaign during Fish Conservation Week, Month of the Ocean, and other high impact special events 		O	O	O
<ul style="list-style-type: none"> Identify partner for establishment of interpretive center and prepare groundwork for setting up 	O	O	O	O



<ul style="list-style-type: none">• Conduct continuing advocacy/IEC activity at all levels	O	O	O	O
--	---	---	---	---



TABLE 5-4 (continued)
TAWI-TAWI AREA
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
<ul style="list-style-type: none"> Develop and strengthen the role of Muslim Religious Leaders in Environmental Protection as advocates and support the process formulation Fatwa for marine environment protection 	O	O	O	O
<ul style="list-style-type: none"> Develop culturally sensitive IEC materials 	O	O	O	O

5.1.4.1 Work Plan Accomplishment

Major accomplishments of FISH Project in Tawi-Tawi, particularly in the three municipalities covering the Tawi-Tawi Bay focal area namely, Bongao, Panglima Sugala, and Simunul include the following:

Promotion of CRM as Basic Service of Local Governments

- Assisted in consolidating the fisheries profile in Tawi-Tawi for purposes of providing input into the CRM planning process.
- Conducted a two-phase CRM planning workshop. The first phase involved validation of issues and opportunities and identification of potential fisheries management interventions in respective municipalities. The second phase was conducted at the municipal level where the respective municipal CRM-TWG formulated management programs and strategies leading to the drafting of the Municipal CRM Plan.
- Facilitated the formulation of partnership arrangement for law enforcement with the Southern Command of the Armed Forces of the Philippines and the provincial government of Tawi-Tawi. The MOA is still being reviewed by the legal office and accordingly awaiting for some documentary requirements.
- Facilitated consultations with the BFAR-ARMM for the formulation of the implementing rules and regulation (IRR) of the MMA 86, ARMM's Fisheries Code passed in 1999. A draft IRR has been collaboratively formulated by BFAR-ARMM together with key agencies in the regional government, such as, Office of the Solicitor General, DENR-ARMM among others.

Establishment of Marine Protected Area

- Conducted MPA planning workshop in three priority sites. The activity validated issues and concerns identified during the early project implementation activities.



Regulations and policies were discussed and agreed upon by community participants and the proposed management arrangement and implementation structure were further discussed during the consultation at the community level.

- Facilitated the passage of the MPA ordinances enacted by the respective municipalities. Key features of the ordinance were based on the regulations and policies proposed by the community participants in the planning workshop.
- Assisted local government units (LGU) in organizing the MPA management committees.

Local Constituency Building Activities for Fisheries Management

- Assisted BFAR in conducting continuing advocacy on fisheries management through radio broadcast and plug-ins during Fish Conservation Week.
- Facilitated submission of proposal for the formulation of *Fatwa* on Marine Environmental Protection and Conservation.
- Conducted continuing IEC advocacy at field and community level on MPA establishment, the role of community as *bantay dagat*/fish warden or as the people's organization. In addition, the project conducted orientation and organizing of FARMCs in the *barangays* where MPAs are located.
- Assisted BFAR-ARMM in drafting the Implementing Rules and Regulation for the ARMM Fisheries Code of 1999.

5.1.4.2 Unplanned Activities

None.


5.1.4.3 Activities Not Accomplished and Why

The MOA signing between the Province of Tawi-Tawi and the project was held in abeyance due to unavailability of signing officers. However, the *Sangguniang Panlalawigan* has already approved the resolution giving authority to the Provincial Governor to sign MOA with the FISH Project.

In the same vein, the draft MOA between the Southern Command (SouthCom) of the Armed Forces of the Philippines, the provincial government of Tawi-Tawi and the FISH Project is undergoing extensive review by the parties involved.

5.1.4.4 Issues and Lessons Learned

While cultural sensitivity was carefully considered in the implementation of FISH Project activities, there are still aspects that need to be always considered while working with local communities in Tawi-Tawi, such as, people's attitude, low educational attainment, lack of basic knowledge and training, political leadership, and Islamic values.



Sustained participation in the series of FISH Project activities enhances understanding the participants’ needs and limitations, facilitates tracking of their activities, and strengthens rapport with local communities.

A coordination mechanism among the projects in Tawi-Tawi needs to be established and firmed up at the provincial and municipal levels. With so many projects being implemented in the province, attendance or attention of the Local Chief Executives, SB members, and other key LGU staff are divided and sometimes results in postponement of some critical activities. Noting this concern, the FISH Project, WWF and LGSPA established collaborative effort by defining common CRM framework and working in distinct geographical areas to avoid duplication of efforts and wastage of resources.

5.2 FIELD SUPPORT AND NATIONAL IMPLEMENTATION PROGRAM

This section shows the work plan activity scheduled to be carried out mainly by the project advisors and specialists from the Manila and Cebu offices under national policy support improvement (Task 2), constituency building (Task 3), and special performance incentive activities (Task 5) in support to the focal area strategies and national implementation of fisheries management program. The thrust of this component of the work plan is to provide site-based project teams with strategic and programmatic support to efficiently and effectively carry out field activities within the project’s operational framework.

5.2.1 National Policy Improvement for Fisheries Management

This task is intended to focus on helping improve the national policy framework for fisheries management. The existing national policy framework is premised primarily on national laws (such as, the Fisheries Code, the Agriculture and Fisheries Modernization Act) and related policy instruments (Department and Fisheries Administrative Orders, fisheries plans and programs). In addition, the Philippines is party to a number of international fisheries agreements and protocols. Activities will focus on helping BFAR, together with other relevant agencies and stakeholders, review and enhance national laws, policies and plans or programs consistent with sustainable fisheries and national commitments to international fisheries agreements and protocols. Analysis of policy issues negatively impacting local fisheries management will be conducted to inform the national policy improvement process with local priority concerns and applicability.

Table 5-5 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 2 – National Policy Improvement for Fisheries Management by quarter.

TABLE 5-5
NATIONAL POLICY IMPROVEMENT COMPONENT
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005
----------	------



	Q1	Q2	Q3	Q4
1. Formulation of the CNFIDP				
• Engage and brief relevant resource persons/ agencies	C			
• Conduct workshops/writeshops to elaborate the component action agendas of the CNFIDP	O	O	C	
• Elaborate Chapters 1(Introduction) and 2 (Overview of Philippine Fisheries) of CNFIDP	O	C		
• Elaborate Chapter 3 (Fisheries Sector Development Framework) of CNFIDP		C		
• Elaborate implementation arrangements, monitoring and evaluation system and financing plan of CNFIDP		O	C	
• Facilitate review and consultations (with relevant stakeholders) for the CNFIDP		O	C	




TABLE 5-5 (continued)
NATIONAL POLICY IMPROVEMENT COMPONENT
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
• Conduct National Consultative Workshop			O	
• Finalize CNFIDP draft				O
2. Policy Analyses and Enhancements				
• Assist in formulation of the Philippines' NPOA-IUU	O	C		
• Assist in scientific review and enhancement of NSAP reports	O	C		
• Assist in piloting use of NSAP results to inform effort management or licensing schemes			O	O
• Elaborate commercial and municipal licensing framework and relevant policy brief	O	C		
• Assist in evaluating feasibility of licensing frameworks for FISH target areas			O	O
• Assist in evaluating alternative policy options for LRFFT in Palawan	O	C		
• Explore FAO to regulate blue-crab capture		C		
• Assist in review and revision of RA 8550			O	O
3. Enhancement of National Policy Agenda				
• Assess policy concerns impacting local fisheries and coastal resources management			O	C
• Assess policy improvement agenda in collaboration with BFAR and other relevant agencies and stakeholders				C

5.2.1.1 Work Plan Accomplishment

The main accomplishments under the Policy Component during the 4th Quarter of 2005 include the following:

Formulation of the CNFIDP

- Conducted programming workshops to present the draft programs and projects for each of the subsector in the Comprehensive National Fisheries Industry Development Plan (CNFIDP). The workshop also aims to arrive at a systematic validation of medium-term project prescriptions for the CNFIDP.
- Presented the CNFIDP to BFAR Regional Directors, RFTC Directors, Center and Division Chiefs following the briefing of the BFAR management on the status and next steps for the CNFIDP. The activity is part of the systematic validation of status and issues and medium-term projects of CNFIDP.



Policy Analyses and Enhancements

- Facilitated the second revision of the draft Fisheries Administrative Orders (FAO) for the Registration and Licensing of the Municipal and Commercial Capture Fisheries. The purpose of the presentations was to gather comments and inputs from the TWG members.
- Facilitated a TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps. This was held at the FISH Project Office. The meeting aimed to consolidate all proposed amendments to the Fisheries Code and prepare draft amendments for submission to the House Committee on Aquaculture and Fisheries Resources.

Enhancement of National Policy Agenda

- Facilitated the National Aquaculture Congress held at the Bureau of Soils and Water Management. The purpose of the congress was to present to President of the Republic of the Philippines the CNFIDP for funding support, through the effort of Congressman Luis Villafuerte, Chairman Committee on Aquaculture and Fisheries Resources.
- Organized a dialogue with the Committee on Aquaculture and Fisheries Resources at the House of Representatives, with representatives from the academe, research and educational institutions involved in fisheries education, extension and development. The purpose of the meeting is to gather inputs to assist the fisheries sector through legislative enactments.

5.2.1.2 Unplanned Activities

None.

5.2.1.3 Activities Not Accomplished and Why

None.

5.2.1.4 Issues and Lessons Learned

None.

5.2.2 Constituency Building for Fisheries Management

The work plan activities for constituency for fisheries management focus on public-private sector partnership building, training curriculum development, support in the conduct of trainers' training, fisheries planning workshops and public forums, as well as development of IEC materials, and conduct of advocacy campaigns at the local and national levels. Specific implementation activities are outlined in the work plan activity matrix for constituency building component.



Table 5-6 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 3 – Constituency Building for Fisheries Management by quarter.



TABLE 5-6
CONSTITUENCY BUILDING COMPONENT
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Establish public-private sector partnership through development and implementation of projects for fisheries management, social infrastructure, population management, and socio-economic development				
• Identify and prioritize investment areas in the focal sites	O	O	O	C
• Develop a database/list of potential private sector partners	O	O	C	
• Assist in the formulation of project proposals	O	O	O	C
• Facilitate implementation of joint public-private sector project activities			O	C
2. Initiate activities that will lead to the start-up of interpretive centers in strategic project sites				
• Identify host institution and partners for interpretive center	O	C		
• Obtain commitments /MOAs from host institution and partners	O	O	O	O
• Initiate production of materials for center to coincide with Month of the Ocean and Fish Conservation Week	O	O	O	C
• Assist in the implementation of local area campaigns for Month of the Ocean and Fish Conservation Week	O	O	O	C
• Mount traveling exhibits for each focal area using the results of the baseline assessment	O	O	O	O
3. Formulate campaign strategies for fisheries management in each focal area				
• Review results of baseline assessment and conduct consultations with local stakeholders	O	O	O	C
• Develop and implement IEC focal area campaign strategies using the results of the baseline assessment	O	O	O	C
• Mount exhibits for each focal area using results of the baseline assessment and which will initiate start up of possible interpretive centers in the project sites; coincide exhibits during Month of the Ocean in May and Fish Conservation Week in October		O	O	O
• Assist site teams in planning and implementing local IEC campaigns for Month of the Ocean and Fish Conservation		C		C



Week				
<ul style="list-style-type: none">• Establish/nurture relationships with local media	O	O		




TABLE 5-6 (continued)
CONSTITUENCY BUILDING COMPONENT
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
4. Develop, publish, and disseminate relevant information materials, policy briefs, and best practices in fisheries management and reproductive health				
• Develop and produce DVD on CRM and Fisheries Management	O	O	C	
• Develop and produce/reprint IEC collateral materials for use in exhibits/interpretive centers	O	O	O	O
• Translate biological and technical information into appropriate popular formats (e.g. biology and life cycle of target fish/invertebrate/shell species)			O	O
• Document project activities and experiences via print and video		O	O	O
• Publish technical reports, plans and studies for dissemination to local stakeholders	O	O	O	O
• Develop and publish a how to booklet on MPAs	O	O	O	C
• Develop and disseminate IEC materials for web-based and mass media dissemination (e.g. effects of destructive fishing; overfishing; MPAs: critical fisheries habitats; effort/gear restrictions/registration)		O	O	C
5. Develop and implement training and capacity building programs in support to local and national implementation				
• Develop the FISH Project training curriculum	C			
• Package training modules and presentation materials	O	O	O	O
• Assist in the design and conduct of training activities and facilitation of planning workshops	O	O	O	C
• Facilitate study tour of local implementers	O	O	O	C

5.2.2.1 Work Plan Accomplishments

The main accomplishments under the Constituency Building Component during the 4th Quarter of 2005 include the following:

Establishment of Public-Private Sector Partnership



- Pursued private sector partnership with MCPI Corporation and DatingBayan Foundation to set up an abalone culture project in Danajon Bank using as leverage the special activity fund (SAF) for 2006. Discussions are ongoing regarding terms of reference for this project that will involve the provision of supplemental livelihood for selected fishers in the Danajon Bank area. It is envisioned that DatingBayan Foundation and MCPI Corporation will provide the appropriate technologies for setting up an abalone hatchery and grow-out facility, with MCPI committed to purchase the subsequent harvests from this facility.
- Initiated discussions with Peace and Equity Foundation (PEF) regarding the funding of a water resource and sanitation project in Danajon Bank and Tawi-Tawi as well as the possible funding for a proposed mariculture project involving indigenous peoples in Calamianes. Discussions with PEF will be resumed in early 2006.

Development, Publication and Dissemination of Information Materials, Policy Briefs and Best Practices in CRM and Fisheries Management

- Continued activities leading to the start-up of the interpretive center were undertaken with the municipality of Talibon, Bohol leading the way in terms of LGU commitment and start-up preparations. Meetings have been conducted with the Talibon TWG to discuss exhibit theme and content as well as proposed schedule of activities. Based on these meetings, it was commonly agreed that a major focus of the center will be informing and educating the public about Danajon Bank.
- Completed production and dissemination of 500 copies of the DVD documentary entitled "Under Construction: The Evolution of CRM and Fisheries Management in the Philippines." DVD copies consisting of two discs and the accompanying print collateral material have been disseminated to key partners, government and non-government organizations, the academe as well as to coastal mayors attending the League of Municipalities Conference in November 2005. Due to numerous requests from various sectors, an additional 500 copies are currently being reproduced for distribution.
- Regularly undertook maintenance and update of FISH Project website: <http://oneocean.org>. Major activities carried out included the posting of these two documents for downloading: (1) Consolidated Report: Baseline Assessment of the Capture Fisheries and Marine Protected Areas (reef habitats) in the FISH Project's Focal Areas: Coron Bay, Danajon Bank, Lanuza bay and Tawi-Tawi Bay; and (2) Executive Order No. 305 (Devolving to municipal and city governments the registration of fishing vessels 3 gross tonnage below) and Implementing Guidelines. New information were likewise added to the website's FISH Project pages as well as the monthly update of the October 2005 issue of the website's overseas magazine featuring a collation of fisheries news and features the Philippines and around the world.
- Developed and pre-tested the calendar poster, "No Excuse for Sea Abuse," with printing and dissemination scheduled in the first week of January 2006.



- Developed and pre-tested the poster, "Go Easy on the Sea; fish catch is declining, fish stocks are dwindling"
- Drafted leaflet on "Go Easy on the Sea" that summarizes the key fisheries management issues, problems, and proposed solutions.
- Developed five scripts for the flash movie series, *FISH on the Net*, a series of 10 flash movies on various fisheries and management themes intended for dissemination on the Internet. The first cut of the series entitled *Nucleus* about the origin of Philippine marine shore fish biodiversity is now undergoing revision. The following additional four scripts have been completed and are being scheduled for production: (1) *Fished out* – about the depletion of fish stocks; (2) *Samuel Sutil* – the travails of an illegal fisher; (3) *Sanctuary* – about MPAs and (4) *Fish Off* – about putting long-term sustainability above short-term profits.
- Finalized the write up and production of popularized leaflets on the FISH Project sites of Calamianes, Danajon Bank, Tawi-Tawi and Surigao del Sur highlighting status and threats of coastal resources and initial findings of baseline assessments and results of PCRA. Intended for mass distribution, the leaflets provide a general picture and overview of some of the critical actions and strategies needed for the sustainable and responsible management of fisheries in these areas. Translation of these leaflets into Cebuano and Tagalog are now ongoing, while translation into Sama and Tausug is scheduled for January 2006.
- Edited, designed, and produced and printed the following various IEC and training support materials:
 - Handbook on "Establishing Marine Protected Areas (MPAs) in the Philippines"
 - Project site posters used in the League of Municipalities (LMP) Conference
 - Coastal Law Enforcement Instructor Development Training – visual materials and training aids
 - "*Ang dautang binuhatan sa kadagatan, ang mag-antos ang katawhan*" for Surigao del Sur and Bohol project sites
 - Flipchart on Marine Protected Areas (MPA)
 - Danajon Bank Coastal Environment Profile
 - Visual aids and various training materials on Natural Resources Law Enforcement Training
 - T-shirt design on Defend Earth/Protect Life Natural Resources Law Enforcement Training
 - TawiTawi Municipal Fisheries Management Planning Workshop
 - Danajon Bank enforcer identification cards
 - Leaflet on "Calamianes, Northern Palawan: A strategic area for fisheries management"
 - Leaflet on "Danajon Bank, Bohol: A unique resource in peril"
 - Leaflet on "TawiTawi, Sulu Archipelago: A call for proactive fisheries management"
 - Leaflet on "Lanuza Bay, Surigao del Sur: Modeling integrated bay fisheries management"



- PowerPoint presentations/handouts and training support materials for Organizational Communications Training Workshop for the LBDA Alliance in Surigao del Sur
 - Bohol Consultation meeting on capture fisheries, issuance of IDs and deputation paper
 - Ubay success story submitted to USAID website
- Disseminated information materials at the League of Municipalities of the Philippines with over 200 mayors receiving posters, leaflets, comic books, stickers, and books on fisheries. Attended to queries and various information requests of mayors about MPAs, coastal zoning, coastal tourism, and law enforcement. Referred mayors to appropriate agencies or offices for some of their queries.
 - Continued attending to walk-in visitors to the Cebu FISH Project Office with queries ranging from MPAs, foreshore area management, coastal tourism, and illegal fishing.
 - Continued archiving of photo and video files of various project site activities for easy access and retrieval.
 - Participated in the DENR-Foreign Assistance Special Projects Office (FASPO)-initiated monitoring and assessment of post-CRMP impacts in selected municipalities.



Development and Implementation of Training and Capacity Building Programs to Support Local and National Implementation

- Assisted Danajon Site team in assessing progress of CRM planning process in the Danajon Bank focal area municipalities.
- Documented and packaged outputs of the first phase of the Municipal Fisheries Management Planning Workshop and the MPA Management Planning Workshop in the three focal area municipalities of TawiTawi Bay.
- Processed Participatory Coastal Resource Assessment (PCRA) data for the three focal area municipalities of Coron, Busuanga, and Culion in Coron Bay; and Simunul in TawiTawi Bay. Outputs are in the form of municipal PCRA maps containing location of coastal habitats (mangroves, seagrass beds, and corals), resources available in the coastal fisheries profile of the municipality, description of fisheries management strategies, programs and activities and arrangement plan implementation.
- Facilitated the conduct of an organizational development workshop for the Lanuza Bay Development Alliance (LBDA) of Surigao del Sur to address organizational issues and problems of its member municipalities.
- Conducted a 2-day organizational communications workshop to help address and resolve internal and external communication problems and issues of the LBDA member municipalities as well as the social marketing of LBDA among the general public.
- Worked with the Coastal Law Enforcement Component in developing a training manual on coastal law enforcement for LGUs.
- Initiated development of a training manual on IEC on CRM and fisheries management.

TABLE 5-7
IEC MATERIALS REQUESTED AND DISTRIBUTED
From October 1, 2003 through December 31, 2005

Description / Title	No. of Copies Printed	October 1, 2005 to December 31, 2005	October 1, 2003 to December 31, 2005
Books			
*In Turbulent Seas: The Status of Philippine Marine Fisheries	3,000	21	1,835
Mending Nets: A Handbook on the Prosecution of Fishery and Coastal Law Violations	2,000	30	1,460



Philippine Fisheries in Crisis: A Framework for Management	1,000	46	861
**The Fisheries of Central Visayas, Philippines: Status and Trends	1,000	32	990
Participatory Coastal Resource Assessment Training Guide	1,500	657	1,057



TABLE 5-7 (continued)
IEC MATERIALS REQUESTED AND DISTRIBUTED
From October 1, 2003 through December 31, 2005

Description / Title	No. of Copies Printed	October 1, 2005 to December 31, 2005	October 1, 2003 to December 31, 2005
Brochures			
FISH Project Brochure	8,000	324	2,248
Comics			
Angey Kulang Na Kaulluman Ma Tahik	1,000	53	756
Bakit Naglaho ang Buhay sa Dagat (reprint)	1,000	241	471
Bandah Sin Dagat Ha Tungod Pagbabahgo	1,000	50	785
Hudyat para sa Pagbabago (reprint)	1,000	326	557
Maytah Kulang Na In Kabuhi-an Ha Dagat	1,000	67	710
Nganong Nangahanaw ang Kinabuhi sa Dagat	2,000	134	1,749
Pahimangno sa Kadagatan alang sa Pagbag-o	2,000	124	858
Sinyal Leh Tahik Para Sa Kahapan	1,000	63	731
Posters			
Does your MPA meet the following?	1,000	428	508
Marine Protected Area Poster	1,000	329	613
Natuman ba sa inyong Santwaryo ang mga mosunod?	2,000	376	837
Stop Illegal Fishing – Cebuano Version Poster	2,000	634	1,599
To Catch More, We Need to Fish Less	1,000	124	489
Ayaran Ta Bi Pagdenggan	1,500	452	914
Ayaran Ta Niyu In Pag Istaan	1,500	456	918
Stickers			
Save Our Fisheries Sticker (Blue)	5,000	479	4,544
Save Our Fisheries Sticker (Yellow)	5,000	468	4,544
Total		5,914	30,026


* with CRMP, ECOGOV and GTZ Visayan Project

** with BFAR

5.2.2.2 Unplanned Activities

None.

5.2.2.3 Activities Not Accomplished and Why



- There has been some delay in the development and packaging of training guides and popularized versions of technical information pending contributions from concerned coastal law enforcement and fisheries management specialists who had to respond to heavy work demands at the field level. It is anticipated that development and packaging of these training courses and guides as well as popularized IEC materials on key topics will be accomplished during midyear 2006.
- LGU commitments to set up interpretive centers in the project sites did not push through due to problems in counterpart funding and support in the project sites. With sustainability a key consideration in the establishment of the center, the project has taken a position that without the necessary financial and legal support from concerned municipalities, it would be difficult to pursue the establishment of these centers.
- Private sector partnerships have also been difficult to come by, with FISH Project competing with established national and international NGOs for funding allocations from the private sector. Because FISH is a time-bound project and primarily a catalyst, we need to first establish partnerships with these NGOs to get to the private sector.

5.2.2.4 Issues and Lessons Learned

None.

5.2.3 Special Performance Incentive Activities

The work plan under special performance incentive activities focuses on assisting local partners to carry out key elements of the focal area strategy using the Special Activity Fund (SAF). Specific implementation activities are outlined in the work plan activity matrix for the special performance incentive activities component.

Table 5-8 gives a summary of the 2005 Work Plan (shaded areas) progress to date (C = completed activities and O = ongoing activities) for Task 5 – Special Performance Incentive Activities by quarter.

TABLE 5-8
SPECIAL PERFORMANCE INCENTIVE ACTIVITIES
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Identification of potential investment areas for SAF				
<ul style="list-style-type: none"> • Review focal area strategy and prioritize investment areas and project ideas that need support using SAF 	O	O	O	O



• Advertise for proposals to implement specific activities		O	O	O
• Identify local NGO and PO partners for SAF support	O	O	O	O
2. Develop and implement the projects and activities supported by SAF				
• Facilitate preparation of project proposals with support from SAF		O	O	O
• Review project proposals and facilitate approval of viable project ideas	O	O	O	O
• Assist in the implementation and monitoring of approved project proposals			O	O

5.2.3.1 Work Plan Accomplishments

The main accomplishments under the component on Special Performance Incentive Activities during the 4th Quarter of 2005 include the following:

- Awarded five more SAF Grants to different organizations namely: Hayuma Foundation (Calamianes) for MPA Capacity Building; Project Seahorse Foundation (Bohol) for Strengthening Community-Based MPAs in Danajon Bank; and NAGMAKAAYO, ISLAMDUNK, and CBEDS (Surigao) for their MPA management.
- Reconvened the SAF Evaluation Committee to evaluate proposals received from ELAC-Palawan for their proposed project entitled "Fishery Resources Improvement through People's Participation in Law Enforcement System," and from the Supreme Council for Islamic Preaching and Guidance (SCIPG) for the Proposal to Formulate a *fatwa* for Environmental Protection and Preservation in Tawi-Tawi.
- Drafted the Terms of Reference (TOR) on the abalone culture for Danajon. Site validation and stakeholder consultations were conducted to provide further inputs to the TOR.
- Sent a Request for Proposal (RFP) to the Integrated Bar of the Philippines – Surigao del Sur Chapter to develop and implement a project in support to LBDA's bay-wide enforcement program.

5.2.3.2 Unplanned Activities

None.

5.2.3.3 Activities Not Accomplished and Why

None.

5.2.3.4 Issues and Lessons Learned

None.



5.3 PROJECT MANAGEMENT AND PERFORMANCE MONITORING

The work plan activities under project management and performance monitoring component will center on convening the multi-sectoral consultative group, packaging of the statistical results of the baseline assessment, preparation of regular reports, as well as convening of SAF evaluation committee for the selection, evaluation, and award of small grants and other subcontracts. Specific implementation activities are outlined in the work plan activity matrix for special performance incentive activities component.

Table 5-9 gives a summary of the 2005 Work Plan (shaded areas) and progress to date (C = completed activities and O = ongoing activities) for Task 4 – Project Management and Performance Monitoring by quarter.

TABLE 5-9
PROJECT MANAGEMENT AND PERFORMANCE MONITORING
January 2005 to December 2005
Work Plan Activity Schedule and Progress to Date

ACTIVITY	2005			
	Q1	Q2	Q3	Q4
1. Convene meeting of the multi-sectoral FISH Project Consultative Group	O	O	C	
2. Develop cooperative agreements with local and national stakeholders	O	O	O	O
3. Convene SAF evaluation committee to select, evaluate, and award small grants		O	O	O
4. Facilitate procurement of subcontracts for fisheries profiling and other field support and project component activities	O	C		
5. Package the statistical results of the baseline assessment	O	O	C	
6. Conduct regular monitoring of project implementation activities and results using the performance monitoring database	O	O	O	O
7. Submit periodic progress reports	O	O	O	O
8. Finalize performance fee payment plan (PFPP)	O	O	O	O
9. Develop and package proposals for public-private sector partnership	O	O	O	O

5.3.1 Work Plan Accomplishments

The main accomplishments under the Project Management and Performance Monitoring Component during the 4th Quarter of 2005 include the following:



- Signed and awarded five new small grants under the Special Activities Fund (SAF) for Calamianes, Bohol, and Surigao sites, respectively.
- Submitted the 3rd Quarter Performance Report to USAID (FISH Doc.No.20-2005).
- Completed the Employee's Accountability Guidelines for project equipment and materials and started implementation on October 1, 2005.
- Processed purchase orders for short-term consultants to assist in editing and finalizing the Comprehensive National Fisheries Industry Development Plan (CNFIDP).
- Processed the hiring of a new technical assistant for the Tawi-Tawi site office.
- Processed and sought USAID approval for the appointment of new Site Manager for the Surigao site office.
- Reviewed and finalized draft Memorandum of Agreement with the Philippine Navy.
- Finalized Memorandum of Understanding with the Marine Aquarium Council (MAC) and scheduled for signing.
- Attended Gender and Development (GAD) workshop at the USAID office.

5.3.2 Unplanned Activities

None.

5.3.3 Activities Not Accomplished and Why

None.

5.3.4 Issues and Lessons Learned

None.

5.3.5 Cost Control


Table 5-10 shows that total expenditures through December 31, 2005 amounted to 42.24 percent of the total budget with 45 percent of the total contract period elapsed. The estimated percent of expenditures by task as of December 31, 2005 is as follows:

TABLE 5-10
SUMMARY OF PERCENT OF TOTAL EXPENDITURES BY TASK
October 1, 2005 to December 31, 2005

TASK	PERCENT EXPENDITURE
	

	AS OF December 31, 2005
CLIN 1: National and Local Capacity Building for Fisheries Management	45.42%
CLIN 2: National Policy Framework Improvement for Fisheries Management	56.39%
CLIN 3: Constituency Building for Fisheries Management	39.34%
CLIN 4: Project Management and Performance Monitoring	35.55%
CLIN 5: Special Activities	5.64%
TOTAL	42.24%

Note: Expenditures include labor, travel and per diem, other direct costs, contractors and associated overhead costs. Percent of expenditures are estimated and should not be used for contractual or accounting



5.3.6 FISH Project Staff and Individual Consultants

Summary of FISH Project staff and consultants who have provided support to various project activities in 2005 are listed in the table below.

TABLE 5-11
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(January 1, 2005 to December 31, 2005)

ORGANIZATION	COMPLETION DATE	SERVICES
Organization		
Caglayag-Baybay-Embarcadero-Doyos-Saca (CBEDS) Fisherfolk Multi-Purpose Cooperative	Ongoing	Strengthening the management of the Carrascal Marine Protected Area in Surigao del Sur (under SAF)
Environmental Legal Assistance Center (ELAC)	Ongoing	Increasing local government capacity to legislate and enforce fishery laws in Danajon Bank (under SAF)
Environmental Legal Assistance Center (ELAC) - Palawan	Ongoing	Provide legal assistance and counsel to LGUs and local enforcement units in Calamianes (under SAF)
Hayuma Foundation, Inc.	Ongoing	Capacity building for marine protected area management in Calamianes (under SAF)
Islahanon Andam Magdumala Nan Kinaiyahan (ISLAMDUNK)	Ongoing	Establishment and management of a marine protected area in General Island, Surigao del Sur (under SAF)
Nagkahiusang Managatay Alang Sa Kalambuan Nan Ayoke (NAGMAKAAYO)	Ongoing	Establishment and management of Ayoke Island Marine Protected Area, Surigao del Sur (under SAF)
PATH Foundation Philippines, Inc. (PFPI)	Ongoing	Conduct of the assessment and development of site-specific profiles and implementation plans for POP/FP/RH component of FISH Project.
Project Seahorse Foundation for Marine Conservation, Inc.	Ongoing	Strengthening community-based marine protected areas in Danajon Bank (under SAF)
University of the Philippines In The Visayas Foundation Inc. (UPVFI)	Ongoing	Conduct of habitat baseline assessment in Calamianes Islands, Danajon Bank and Surigao de Sur.
Silliman University Marine Laboratory (SUML)	Ongoing	Conduct of habitat baseline assessment in Danajon Bank
Surigao del Sur Polytechnic State College	Ongoing	Coastal and fisheries resource profiling of Surigao del Sur
NOVA Productions Int'l.	Ongoing	Technical provider for DVD production
Orient Integrated Development Consultants Inc. (OIDCI)	Ongoing	Assistance in the formulation of the CNFIDP




ORGANIZATION	COMPLETION DATE	SERVICES
Organization		
Individual		
Batungbacal, Ephraim	Ongoing	Technical assistance on the CNFIDP TWG on municipal fisheries



TABLE 5-11 (continued)
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(January 1, 2005 to December 31, 2005)

ORGANIZATION	COMPLETION DATE	SERVICES
Besa, Dexter	Ongoing	Technical assistance as Graphic Illustrator
Christie, Patrick	Intermittent	Technical assistance on coastal and fisheries management profiling in Bohol
Colocado, Marie Sol S.	Ongoing	Copyeditor – “Creating and Managing Marine Protected Areas in the Philippines”
Gatus, Joey	Ongoing	Technical assistance on coastal and fisheries management profiling in Tawi-Tawi
Hilomen, Vincent	April	Technical assistance on Fish Visual Census training
Llana, Ethel	Ongoing	Technical assistance to the CNFIDP TWG on commercial fishing
Maypa, Aileen	June 2005	Technical assistance as Fish Visual Census Consultant
Pestaño-Smith, Rebecca	Ongoing	Technical assistance as Senior IEC/Advocacy Specialist
Pido, Michael D.	Ongoing	Technical assistance on fisheries live fish capture and trade in Calamianes
Pomeroy, Robert	Intermittent	Technical assistance on fisheries live fish capture and trade in the Calamianes area
Rodriguez, Basilio M.	June 2005	Technical assistance as resource person to the TWG on Institutional and Social Development (Policy Component)
Samonte-Tan, Giselle	Ongoing	Technical assistance on fisheries policy work
Silvano, Kathleen	Ongoing	Technical assistance on fisheries policy research
Stockwell, Brian	Ongoing	Technical assistance as Fish Visual Census Consultant
Tech, Elsie	Ongoing	Technical assistance to the CNFIDP TWG on aquaculture
Tomen, Nina L.	June 2005	Technical services as Technical Writer for the NPOA-IUU
Villanoy, Cesar L.	Ongoing	Technical services as Oceanographer in hydrodynamic and dispersal modeling in the FISH sites
Yap, Emilia S.	Ongoing	Technical assistance to the CNFIDP TWG on fisheries post harvest
Tetra Tech EM Inc.		



ORGANIZATION	COMPLETION DATE	SERVICES
Alaba, Adelfa	Ongoing	Office Assistant - Bohol
Armada, Nygiel B.	Ongoing	Technical assistance as Fisheries Management Specialist
Arreglado, Arnel B.	Ongoing	Community Organizer - Surigao del Sur

TABLE 5-11 (continued)
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(January 1, 2005 to December 31, 2005)

ORGANIZATION	COMPLETION DATE	SERVICES
Avenido, Maylyn C.	Ongoing	Community Organizer - Bohol
Bacalso, Regina M.	Ongoing	Junior Fisheries Biologist
Basali, Abdullajid	Ongoing	Technical Assistant – Tawi-Tawi
Carreon, Marciano F. III	Ongoing	Chief of Party
Cerence, Katerina R.	Ongoing	Administrative Assistant
Dequit, Evelyn T.	Ongoing	Training and Extension Specialist
Delasas, Jehan Fatima	Ongoing	Office Assistant - Tawi-Tawi
Dinaguit, Robert	Dec. 31, 2005	Technical assistance as MIS Coordinator
Dios, Homer de	August 2005	Technical Assistant - Bohol
Engayas, Edralyn D.	Ongoing	Office Assistant - Surigao del Sur
Faburada, Arturo	Dec. 30, 2005	Site Assistant – Calamianes
Felix, Aileen	Ongoing	Community Organizer - Tawi-Tawi
Floren, Jessie O.	Ongoing	GIS Specialist
Fontanilla, Ernie	Ongoing	Community Organizer - Calamianes
Francisco, Benjamin	Ongoing	Site Manager – Calamianes
Gasalatan, Mario C.	Ongoing	Social Mobilization Assistant
Grover-Oledan, Ma. Teresa	Ongoing	Deputy Chief of Party – Administration
Guidote, Marlito N.	Ongoing	Coastal Law Enforcement Specialist



ORGANIZATION	COMPLETION DATE	SERVICES
Gulayan, Aniceta	Ongoing	Site Manager – Bohol
Harun, Nur N.	Ongoing	Site Manager – Tawi-Tawi
Irlis, Roger	Ongoing	Community Organizer - Tawi-Tawi
Jatulan, Ysolde C.	Ongoing	Computer Graphics Artist
Jatulan, William P.	Ongoing	Technical Assistance as DCOP/Institutional Development Specialist

TABLE 5-11 (continued)
SUMMARY OF FISH PROJECT STAFF AND INDIVIDUAL CONSULTANTS
(January 1, 2005 to December 31, 2005)

ORGANIZATION	COMPLETION DATE	SERVICES
Lim, Astrid V.	Ongoing	Training and Extension Associate
Llavan, Marivel J.	Ongoing	Community Organizer - Calamianes
Luna, Cesar Z.	Ongoing	Technical assistance as Coastal Resource Management Specialist
Mancao, Roquelito	Ongoing	Site Manager – Surigao del Sur
Martinez, Rafael T.	Ongoing	GIS Programmer
Melendez, Ma. Noella Q.	Ongoing	Administrative & Subcontracts Manager
Ocana, Michael M.	July 20, 2005	MIS Coordinator
Ochea, Godofredo	Ongoing	Administrative Support
Omega, Ralph L.	Ongoing	Document Control/Librarian
Orevillo, Victor	Ongoing	Community Organizer - Bohol
Ortega, Gloce P.	Ongoing	Accountant
Pojas, Rodrigo V.	Ongoing	Driver/Messenger
Rabina, Menillo E.	Ongoing	Community Organizer - Surigao del Sur
Retubado, Ardale M.	Ongoing	Receptionist/Word Processor
Roxas, Rhowena	Ongoing	Administrative Assistant
Santos, Kristine F.	Ongoing	Policy Research Associate



ORGANIZATION	COMPLETION DATE	SERVICES
Sia, Asuncion E.	Ongoing	IEC Specialist
Silvestre, Geronimo T.	Ongoing	Senior Policy Specialist
Tinapay, Leslie S.	Ongoing	Layout Artist
Vargas, Albert	Ongoing	Policy Research Assistant
Yambao, Alexis C.	Nov. 20, 2005	Site Manager – Surigao del Sur

6.0 PLANNED PERFORMANCE OBJECTIVES FOR THE NEXT QUARTER

Capacity Building for Fisheries Management (Task 1)

- Finalization of fisheries profiling
- Conduct of CRM planning workshops and formation of TWGs
- Implementation of effort-restriction measures
- Initial implementation of municipal fisheries registration and licensing system
- Implementation of management plans and strengthening of MPAs
- Review of operational planning and organizational development for coastal law enforcement units
- Implementation of reproductive health component

National Policy Framework Improvement for Fisheries Management (Task 2)

- Finalization of the CNFIDP
- Analysis and enhancements of fisheries policies

Constituency Building for Fisheries Management (Task 3)

- Networking and linking of public-private sector partnership
- Implementation of activities leading to the start-up of interpretive centers
- Implementation of focal area campaign strategies



- Design, publication, and dissemination of IEC materials
- Development and packaging, and facilitation of training modules and capacity building programs in support to local and national implementation

Project Management and Performance Monitoring (Task 4)

- Facilitation of subcontracts and grant agreements under SAF
- Preparation and planning for the monitoring event.
- Conduct of regular monitoring and reporting of project implementation activities
- Forging of collaborative agreements with local and national partners

Special Performance Incentive Activities (Task 5)

- Invitation to partners to prepare proposals with support from SAF
- Review, approval, and awarding of SAF grants



APPENDIX A
PERFORMANCE MONITORING TABLES
(16 Pages)

APPENDIX B
STATUS OF FISHERIES MANAGEMENT IMPLEMENTATION
AS OF DECEMBER 2005
(2 PAGES)

APPENDIX C
MARINE PROTECTIVE AREAS WITHIN FISH PROJECT
COVERAGE OF ASSISTANCE
(2 PAGES)

APPENDIX D
FISH PROJECT COLLABORATIVE ACTIVITIES WITH VARIOUS PARTNERS 2005
(30 PAGES)

APPENDIX E
SUCCESS / HUMAN INTEREST STORIES
(4 PAGES)

APPENDIX A
PERFORMANCE MONITORING TABLES
(16 Pages)

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR:	Change in marine fish stocks compared to 2004 baseline levels in four focal areas
UNIT OF MEASURE:	Average percent change of project results indicators PR1, PR2, and PR3
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. The FISH project result indicator is calculated as the average of PR1, PR2, and PR3

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	1	
2007		
2008	5.5	
2009		
2010	10	

COMMENTS:

2004-Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR1):	Abundance of selected fisheries resources in focal areas
UNIT OF MEASURE:	Percent change in catch per unit effort compared to 2004 baseline based on fishery-independent methods
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Fishery independent methods include systematic trawling, traps, and other methods described in the Baseline Assessment Plan. Average percent change in catch per unit effort calculated by method used and averaged for all focal areas.

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	0	
2007		
2008	5	
2009		
2010	10	

COMMENTS:

2004-Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR2):	Catch rate of selected fisheries in focal areas
UNIT OF MEASURE:	Percent change in catch per unit effort compared to baseline based on fishery-dependent methods
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Fishery dependent methods utilize fishing gears common to each focal area and are described in the Baseline Assessment Plan. Average percent change in catch per unit effort calculated by gear used and averaged for all four focal areas.

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	0	
2007		
2008	5	
2009		
2010	10	

COMMENTS:

2004-Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR3):	Reef fish biomass inside and adjacent to selected MPAs in focal areas
UNIT OF MEASURE:	Percent change in biomass per 500 m ² compared to baseline
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Reef fish biomass measured along 50 m transects using standard survey protocols described in the Baseline Assessment Plan. Average percent change in reef fish biomass inside and adjacent to MPAs calculated for each focal area and reported as PR3

YEAR (CY)	PLANNED		ACTUAL	
	Inside	Adjacent	Inside	Adjacent
2004	0	0	0	0
2005				
2006	4	2		
2007				
2008	8	5		
2009				
2010	12	8		

COMMENTS:

2004-Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR4):	Reef fish species richness inside and adjacent to selected MPAs in focal areas
UNIT OF MEASURE:	Percent increase in number of species/500 m ² compared to baseline
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Species richness measured as the number of reef fish species counted along a 50 m long x 10 m wide transect using standard protocols described in the Baseline Assessment Plan. Species richness is a supporting indicator to the overall FISH project result

YEAR (CY)	PLANNED		ACTUAL	
	Inside	Adjacent	Inside	Adjacent
2004	0	0	0	0
2005				
2006	2	0		
2007				
2008	5	2		
2009				
2010	10	5		

COMMENTS:

2004-Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
PROJECT RESULT:	Marine fish stocks increased by 10 percent (over 2004 baseline levels) in focal areas by the year 2010
APPROVED:	
INDICATOR (PR5):	Benthic condition inside and adjacent to selected MPAs in focal areas
UNIT OF MEASURE:	Percent change of living coral cover compared to baseline
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; methodology for baseline assessment and subsequent special monitoring events described in the Baseline Assessment Plan
SOURCE ORGANIZATION:	FISH Project team and local academic institutions
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Benthic condition measured along 50 m transects using standard point-intercept method described in the Baseline Assessment Plan. Benthic condition is a supporting indicator to the overall FISH project result

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005		
2006	2	
2007		
2008	4	
2009		
2010	10	

COMMENTS:

2004-Baseline assessment conducted in four focal areas in accordance with Baseline Assessment Plan

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR1.1):	Municipal fishers and crafts operating in target areas registered and licensed*
UNIT OF MEASURE:	Percent of municipal fishers operating in target area registered and licensed compared to baseline
SOURCE DOCUMENT:	Local government unit registry
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Registration and licensing as documented by the municipal government.

YEAR (CY)	PLANNED	ACTUAL
2004	0	0
2005	0	0
2006	5	
2007	10	
2008	20	
2009	30	
2010	50	

COMMENTS:

2004 - Baseline levels established through target area profiling

2005 – Assessments indicate that a number of has passed registration and licensing ordinances but the rate of utilization of the system is yet to be determined.

* This unit of measure will be replaced with the number of LGUs adopting fisheries registration and licensing system in the succeeding reports once the Performance Monitoring Plan (PMP) is modified

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR1.2):	Law enforcers, prosecutors, and judiciary trained or assisted in coastal law enforcement
UNIT OF MEASURE:	Number of coastal law enforcement units established or improved and functional in each target area
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks number of coastal law enforcement units. A coastal law enforcement unit is a group of individuals constituting a legally established team.

YEAR (CY)	PLANNED	ACTUAL
2004	2	9
2005	13	13
2006	16	
2007	17	
2008	17	
2009	17	
2010	17	

COMMENTS:

2004-Baseline levels established through target area profiling. These are the municipality of Busuanga in Calamianes Islands, the MEATs of Cantilan, Carrascal, Cortez, Lanuza, Madrid and Tandag and the BEAT in Lanuza Bay area and CLEC2 in Danajon Bank.

2005-The additional six coastal law enforcement units are those based in the municipality of (1) Coron and (2) Culion in Calamianes Islands, (3) Bien Unido, (4) Carlos P. Garcia, (5) Talibon, and (6) Ubay in Danajon area. Further assessment of the MEAT of Cantilan revealed that it fell short of required indicators of functionality of the unit.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.3):	Effort restrictions introduced in focal areas
UNIT OF MEASURE:	Number of effort restrictions introduced
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Effort restrictions include spatial (MPAs), temporal (seasonal closures), and gear-related (prohibitions on highly efficient gears) fishing restrictions

YEAR	PLANNED	ACTUAL
2004	0	0
2005	0	0
2006	4	
2007	8	
2008	12	
2009	16	
2010	20	

COMMENTS:

2004-Baseline levels established through target area profiling

2005-Fishing effort restriction and rationalization program was initiated during the period but implementation will still be expected in the succeeding years.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.4):	Marine protected areas (MPA) established or improved to protect critical habitats, migration routes, and spawning areas and functional in focal areas
UNIT OF MEASURE:	Number and hectares of MPAs at rating level 2
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. MPA rating level 2 is defined in Appendix C.

YEAR (CY)	PLANNED		ACTUAL	
	Number	Hectares	Number	Hectares
2004	12	240	10	475
2005	17	340	8	420
2006	20	400		
2007	21	420		
2008	22	420		
2009	22	420		
2010	22	420		

COMMENTS:

2004-Baseline levels established through target area profiling. The ten MPAs are: (1) Bilangbilangan East, (2) Bilangbilangan West, (3) Hingutanan East, (4) Hingutanan West, (5) Liberty, (6) Mandawa, (7) Sagasa, (8) Tuboran, and (9) Maomawan in Bien Unido, and (10) Cataban in Talibon all in Danajon area.

2005-Seven out of 10 MPAs in Danajon area reported in 2004, have not maintained their level 2 rating in 2005 as CBRMP support was terminated. Those that maintained level two rating are Bilangbilangan East, Hingutanan West in Bien Unido and Cataban in Talibon. Additional five MPAs have reached level 2 and beyond among them are: (1) Decalve MPA in Bituan, Coron; (2) Bugur Fish Sanctuary in Libis, Culion; (3) Pong Gamay Marine Sanctuary in Lapinig, CPG; and (4) Tigao and (5) Capandan Fish Sanctuaries both in Cortez, Surigao del Sur.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.5):	Local government units in focal areas adopting CRM
UNIT OF MEASURE:	Number of municipalities achieving basic requirements of CRM Level 1 benchmarks
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. CRM Level 1 benchmarks are defined in the M&E guidelines for municipal CRM (DENR-CMMO 2003).

YEAR	PLANNED	ACTUAL
2004	5	6
2005	7	9
2006	14	
2007	15	
2008	16	
2009	16	
2010	16	

COMMENTS:

2004-Baseline levels established through target area profiling. Based on the assessment, all the municipalities in Lanuza bay area have complied with the level 1 CRM benchmarks, namely, (1) Carrascal, (2) Cantilan, (3) Madrid (4) Lanuza, (5) Cortez and (6) Tandag The municipal CRM/fisheries program however is based on one-year CMR/Fisheries management action plan.

2005-In addition to the six in Lanuza bay area, the municipalities of (1) Carlos P. Garcia, (2) Talibon, and (3) Ubay have accomplished level 1 CRM certification benchmarks.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.6):	Inter-LGU and interagency partnerships evidenced by collaborative agreements (MOAs, MOUs, joint activities), policy instruments, fisheries management plans, or other similar mechanisms
UNIT OF MEASURE:	Number of agreements/plans signed or adopted among relevant stakeholders
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks number of interagency MOA's, ordinances, and plans at local, regional, or local levels signed, adopted, or revised

YEAR	PLANNED	ACTUAL
2004	2	2
2005	4	2
2006	6	
2007	7	
2008	8	
2009	9	
2010	10	

COMMENTS:

2004-Baseline levels established through target area profiling. The two inter-LGU collaborative arrangements are: (1) Coastal Law Enforcement Council (CLEC2) in Danaojon Bank, and (2) Lanuza Bay Development Alliance in Surigao del Sur.

2005-No additional inter-LGU setup was established in 2005.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National and local capacity increased for fisheries management in four target areas
APPROVED:	
INDICATOR (IR 1.7):	Reproductive health/population programs implemented or improved in each focal area
UNIT OF MEASURE:	Number of barangays integrating reproductive health/population management
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks number of barangays with development plans and activities

YEAR	PLANNED	ACTUAL
2004	4	0
2005	12	2
2006	18	
2007	21	
2008	26	
2009	28	
2010	31	

COMMENTS:

2004-Baseline levels established through target area profiling.

2005-Four *barangays* have adopted reproductive health program via its *Barangay* Development Plan. These are the island *barangays* of (1) Guindacpan and (2) Nocnocan in Talibon, Bohol and *barangays* (3) San Pedro, and (4) General Island in Cantilan, Surigao del Sur.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	National policy framework developed supporting sustainable fisheries
APPROVED:	
INDICATOR (2.1):	National fisheries policies supporting sustainable fisheries
UNIT OF MEASURE:	Number of national policy instruments developed, reviewed or revised with FISH Project inputs
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. National policy instruments include national fisheries and related laws; administrative orders, rules and regulations; and plans and action programs of relevant government agencies

YEAR	PLANNED	ACTUAL
2004	0	1
2005	2	5
2006	4	
2007	7	
2008	10	
2009	11	
2010	12	

2004: One policy was formulated and adopted during the period namely; the Implementing Rules and Regulation (IRR) of the Executive Order (EO) 305: Devolution of Registration of Municipal Fishing Boats to LGUs.

2005: Additional five were formulated in 2005 such as: 1) National Plan of Action to prevent, Deter and Eliminate Illegal, Unreported and Unregulated Fishing (NPOA-IUU); 2) The Palawan Live Reef Fish Ordinance of 2005: providing for a sustainable and integrated regulation of live reef fish industry, imposing certain conditions for the catching, trading and shipment of live fish out of the province, providing penalties for violations hereof and for other purposes; 3) Draft Fisheries Administrative Order - Guidelines for the Registration and Licensing of Municipal Capture Fisheries; 4) Draft Fisheries Administrative Order - Guidelines for the Registration and Licensing of Commercial Capture Fisheries.

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management
APPROVED:	
INDICATOR (3.1):	Public-private partnerships supporting fisheries management, social infrastructure, population programs, and socioeconomic development in target areas
UNIT OF MEASURE:	No. of public-private partnerships
SOURCE DOCUMENT:	Annual FISH Project Performance Reports
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Public-private partnerships include national and local collaborative agreements, projects, and activities that directly or indirectly support fisheries management between any entities such as the FISH Project, national or local government, private sector, or NGO

YEAR	PLANNED	ACTUAL
2004	0	0
2005	7	6
2006	10	
2007	14	
2008	14	
2009	14	
2010	14	

COMMENTS:

2004-Baseline levels established through target area profiling

2005-The private sector partners engaged during this period under the aegis of special activity fund (SAF) are;

- (1) Environmental Legal Assistance Center (ELAC), (2) Project Seahorse Foundation for Marine Conservation,
- (3) Hayuma Foundation, (4) Islahanon Andam Magdumala Nan Kinaiyahan (ISLAMDUNK), (5) Nagkahugpong Managatay Para sa Kalambuan nan Ayoke (NAGKAMAAYO), and (6) Caglayag-Baybay-Embarcadero-Doyos-Seca (CBEDS)

ORGANIZATION/PROGRAM:	USAID PHILIPPINES
STRATEGIC OBJECTIVE:	PRODUCTIVE, LIFE-SUSTAINING NATURAL RESOURCES PROTECTED THROUGH IMPROVED MANAGEMENT AND ENFORCEMENT
INTERMEDIATE RESULT:	Constituency of informed, disciplined, and cooperative stakeholders developed and engaged in fisheries management
APPROVED:	
INDICATOR (IR 3.2):	Dissemination and utilization of fisheries management information materials, training modules, policy studies, and project lessons
UNIT OF MEASURE:	Number of information materials distributed and training/forums conducted
SOURCE DOCUMENT:	Annual FISH Project Performance Reports; USAID TraiNet database
SOURCE ORGANIZATION:	FISH Project team
INDICATOR DESCRIPTION:	Planned and actual values are cumulative. Indicator tracks the number of different project products and training courses, workshops, and forums conducted at national (at least 1 per year) and local levels (at least 1 per focal area) to inform and build constituencies for sustainable fisheries

YEAR (CY)	PLANNED		ACTUAL	
	Information Materials Produced/IEC Activities Conducted	Training Courses Developed and Conducted	Information Materials Produced/IEC Activities Conducted	Training Courses Developed and Conducted
2004	11	12	18	15
2005	33	32	52	47
2006	45	48		
2007	77	64		
2008	99	72		
2009	113	80		
2010	135	80		

COMMENTS:

2004-Number of materials were co-production venture with the CRMP and some initial presentation materials for FISH activities. Training activities were mostly in a form of orientation to LGUs and some early fisheries management actions like MPA and Basic Coastal and Fisheries Law Enforcement.

2005-The training activities during this period include the following themes and courses; PCRA, CRM/Fisheries Management Planning, Coastal Law Enforcement, FISH Warden Deputation, MPA Establishment and Management, Species-Specific Management Training, Organizational Development, FARMC orientation, Basic IEC and Social Marketing..

APPENDIX B
STATUS OF FISHERIES MANAGEMENT IMPLEMENTATION
AS OF DECEMBER 2005
(2 PAGES)

Status of Fisheries Management Implementation
(as of December 2005)

Focal Area Municipality/Inter- LGU Collaboration	Total No. of Barangays	Area of Municipal Waters (sq. km.)	Area of Mun. Waters 5km from Shoreline (ha)	Total Population as of 2000	Local Fisheries Management Implementation (IR1)						
					1.1	1.2	1.3	1.4	1.5	1.6	1.7
Calamianes Island											
<i>Busuanga</i>	14	2,089	31,021	16,287	✓	✓	✓	-	-	-	-
<i>Coron</i>	23	3,250	26,017	32,243	-	✓	✓	1	-	-	-
<i>Culion</i>	11	1,426	25,667	14,302	-	✓	✓	1	-	-	-
<i>Linapacan</i>	10	3,384		9,198							
<i>Calamianes Island Inter-LGU Collaboration</i>					-	-	-	-	-	-	-
Subtotal		10,149	82,705	72,030	1	3	3	2	0	0	0
Danajon Bank											
<i>Bien Unido</i>	15	462	24,356	22,176	-	✓	-	2	-	-	-
<i>Carlos P. Garcia</i>	23	449	19,683	20,744	-	✓	-	1	✓	✓	-
<i>Talibon</i>	25	525	22,966	54,147	-	✓	-	1	✓	✓	1
<i>Ubay</i>	44	202	4,514	59,827	-	✓	-	-	✓	✓	-
<i>Getafe</i>	24	203		26,826							
<i>Buenavista</i>	35	65		25,960							
<i>Inabanga</i>	50	189		40,714							
<i>Tubigon</i>	34	382		40,385							
<i>Danajon Bank Inter-LGU Collaboration</i>					-	-	-		-	✓	-
Subtotal		2,477	71,519	290,779	0	4	0	4	3	4	1
Lanuza Bay, Surigao del Sur											
<i>Cantilan</i>	16	453	16,902	26,553	-	-	-	-	✓	-	2
<i>Carrascal</i>	14	104	9,766	13,157	-	✓	-	-	✓	-	-
<i>Cortes</i>	12	534	16,451	14,825	-	✓	-	2	✓	-	-
<i>Lanuza</i>	13	106	7,870	16,057	-	✓	-	-	✓	-	-
<i>Madrid</i>	14	11	2,288	14,066	-	✓	-	-	✓	-	-
<i>Tandag</i>	21	244	6,365	44,327	-	✓	-	-	✓	-	-
<i>Barobo</i>	21	265		34,558							
<i>Bayabas</i>	7	178		7,706							
<i>Bislig</i>	24	99		97,860							
<i>Cagwait</i>	11	190		18,577							
<i>Hinatuan</i>	24	705		36,170							
<i>Liang</i>	13	79		25,014							
<i>Lingig</i>	18	812		26,487							
<i>Marihatag</i>	12	315		16,394							
<i>San Agustin</i>	13	197		14,845							
<i>Tago</i>	24	66		29,721							
<i>Surigao del Sur Inter-LGU Collaboration</i>						✓	-	-		1	-
Subtotal		4,358	59,642	436,317	0	6	0	2	6	1	2
Tawi-Tawi											
<i>Bongao</i>	35	565	9,086	58,174	-	-	-	-	-	-	-
<i>Panglima Sugala</i>	17	701	18,803	33,315	-	-	-	-	-	-	-
<i>Simunol</i>	15	704	12,783	31,962	-	-	-	-	-	-	-
<i>Languyan</i>	20	1,658		42,040							
<i>Mapun</i>	15	1,566		22,011							
<i>Sapa-Sapa</i>	23	712		26,242							
<i>Sitangkai</i>	25	2,548		52,772							

Status of Fisheries Management Implementation
(as of December 2005)

Focal Area Municipality/Inter- LGU Collaboration	Total No. of Barangays	Area of Municipal Waters (sq. km.)	Area of Mun. Waters 5km from Shoreline (ha)	Total Population as of 2000	Local Fisheries Management Implementation (IR1)						
					1.1	1.2	1.3	1.4	1.5	1.6	1.7
South Ubian	31	1,769		27,301							
Tandubas	20	410		24,900							
Turtle Islands	2	1,665		3,600							
<i>Tawi-Tawi Inter-LGU Collaboration</i>					-		-		-	-	-
Subtotal		12,298	40,672	322,317	0	0	0	0	0	0	0
Total			254,538	1,121,443	1	13	3	8	9	2	3

Note: Focal area municipalities are in italics.

Map Source: Conservation International Map

APPENDIX C
MARINE PROTECTIVE AREAS WITHIN FISH PROJECT
COVERAGE OF ASSISTANCE
(2 PAGES)

Marine Protected Areas within FISH Project coverage of assistance

Municipal Marine Protected Area

Municipality / City	Barangay	MPA name	Year legally established as MPA	MPA size (ha)
Calamianes Island				
Coron				
	Bintuan	Decalve Marine Protected Area ²	2004	62.60
	Lajala	Liloan Marine Sanctuary	*	64.00
	Tagumpay	Siete Pecados Marine Park	2004	21.40
Culion				
	Libis	Bugur Fish Sanctuary ²	2005	96.50
Busuanga				
	Concepcion	Tantangan Marine Sanctuary	*	70.00
<i>Subtotal</i>				314.50
Danajon Bank				
Bien Unido				
	Bilangbilangan East	Bilangbilangan East Marine Sanctuary ^{1 2}	2002	44.80
	Bilangbilangan West	Bilangbilangan West Marine Sanctuary ¹	2002	72.00
	Hingutanan East	Hingutanan East Marine Sanctuary ^{1 2}	2002	22.00
	Hingutanan West	Hingutanan West Fish Sanctuary ¹	2002	72.00
	Liberty	Liberty Fish Sanctuary ¹	2002	19.00
	Mandawa	Mandawa Fish Sanctuary ¹	2002	59.00
	Sagasa	Sagasa Fish Sanctuary ¹	2002	27.00
	Tuboran	Tuboran Fish Sanctuary ¹	2002	12.00
	Maomawan	Maomawan Fish Sanctuary ¹	2002	128.00
Carlos P. Garcia				
	Butan	Bantigue Island Marine Sanctuary	2005	18.90
	Lapinig	Pong Gamay Marine Sanctuary ²	1986	75.90
	Saguise	Sidlakan Marine Sanctuary	2004	13.00
	Saguise	Bantiguian Marine Sanctuary	2004	10.80
	Popoo	Popoo Marine Sanctuary	2005	13.60
	Baud	Baud Marine Sanctuary	2005	21.70
Talibon				
	Cataban	Cataban Marine Sanctuary ^{1 2}	1996	20.00
	Tanghaligue	Tanghaligue Fish Sanctuary	2000	20.00
	Santo Niño	Santo Niño Fish Sanctuary	2001	12.00
	San Francisco	San Francisco Fish Sanctuary	1996	6.60
	Bagacay	Bagacay Marine Sanctuary	1996	3.00
	Guindacpan	Guindacpan Fish Sanctuary	2005	8.00
	Sag	Sag Marine Sanctuary	2004	33.50
Ubay				
	Humayhumay	Humay-humay Marine Sanctuary	2005	74.00
	Sinandigan	Sinandigan Marine Sanctuary	2003	51.68
<i>Subtotal</i>				838.48
Surigao del Sur				
Cantilan				

Marine Protected Areas within FISH Project coverage of assistance

Municipal Marine Protected Area

Municipality / City	Barangay	MPA name	Year legally established as MPA	MPA size (ha)
	General Island	General Island Marine Protected Area	2005	31.00
	General Island	Ayoke Marine Protected Area	2005	25.00
	San Pedro	San Pedro Marine Protected Area	2005	30.00
Carrascal				
	Caglayag	Carrascal Marine Protected Area	2005	75.00
	Adlay	Adlay Marine Protected Area		80.00
Cortez				
	Burgos	Burgos Fish Sanctuary	2000	75.50
	Balibadon	Balibadon Fish Sanctuary	2003	24.80
	Tigao	Tigao Fish Sanctuary ²	1996	55.30
	Capandan	Capandan Fish Sanctuary ²	2003	43.00
	Poblacion	Poblacion Fish Sanctuary	2003	35.00
	Tag-anongan	Tag-anongan Fish Sanctuary	2003	24.70
Lanuza				
	Nurcia/Sibahay	Lanuza Marine Park and Sanctuary	2002	155.00
Tandag				
	Mabua	Mabua Marine Protected Area	*	18.00
	Buenavista	Buenavista Marine Protected Area	*	13.00
<i>Subtotal</i>				685.30
Tawi-Tawi				
Bongao				
	Pababag/Lagasan	Pababag/Lagasan Fish Sanctuary	*	68.79
Panglima Sugala				
	Kulape/Batu-Batu	Kulape-Batu-Batu Fish Sanctuary	*	52.33
Simunul				
	Doh Tong	Doh Tong Fish Sanctuary	*	44.89
<i>Subtotal</i>				166.01
Total				2,004.29

Note: * legislative deliberation ongoing

1 obtained level 2 and above in 2004

2 obtained level 2 and above in 2005

APPENDIX D
FISH PROJECT COLLABORATIVE ACTIVITIES WITH VARIOUS PARTNERS 2005
(30 PAGES)

FISH PROJECT COLLABORATIVE ACTIVITIES WITH VARIOUS PARTNERS 2005

PARTNER	COLLABORATIVE ACTION AND OUTCOME
National Government Agencies	
Department of Agriculture-Bureau of Fisheries and Aquatic Resources (DA-BFAR) – National, Regional and Provincial Offices	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. de Dios, J. Toyogon, V. Orevillo, N. Armada). Conduct of PCRA training (E. Deguit, A. Lim, A. Gulayan, H. de Dios, V. Orevillo, J. Toyogon, M. Gasalatan, J. Floren). Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). CLEAR7 Coordinating Conference (M. Guidote, J. Toyogon, A. Gulayan). Assisted BFAR 7 in the launching of the book, Fisheries in Central Visayas: Status and Trends (A. White, R. Smith). Coordination on the Training on IEC for Coastal and Fisheries Resource Management (A. Yambao, R. Mancao). Conduct of TWG meeting (G. Silvestre, A. White). Presentation of FISH Project and status of CNFIDP to BFAR Regional Directors (G. Silvestre). Drafting of NPOA to prevent, Deter and Eliminate Illegal, Unreported and Unregulated (IUU) Fishing (G. Silvestre). Review and evaluation of NSAP reports (G. Silvestre, N. Armada). Policy study and consultation with stakeholders on the draft commercial and municipal licensing frameworks (G. Silvestre). Conducted collaborative activity on organization and strengthening of CRM TWG for the municipalities of Bongao, Simunol and Panglima Sugala, conducted collaborative activity during the site inspection for the seaweeds processing plant to be erected in the municipality of Bongao (N. Harun, K. Dequito). Discussed with the RD and staff regarding FISH Project implementation in Taw-Tawi and submission of “Life of Project” documents for reference (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of BFAR staff in 3 focal Municipal PCRA activities. Coordinated participation of BFAR in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Attended turnover ceremony of Region 7 office to a new director (A. White). Conduct Para-Legal training (M. Guidote, H. de Dios, V. Orevillo, A. Gulayan, A. Alaba). Facilitated meeting in preparation for the conduct of Summer Sea Camp during Month of the Ocean (A. Gulayan, M. Gasalatan, V. Orevillo). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo). Aired in the radio program KAPIHAN SA PIA as part of the activity during the celebration of the Month of the Ocean (A. Gulayan). Were provided copies of the latest FISH Project posters and comic books (R. Smith).</p> <p>3rd Quarter 2005: Provided copies of various IEC materials (posters, comics) (R. Smith). Explored possibility of translating the FISH Project comics on overfishing and possible reprinting by</p>

	<p>BFAR 6. Facilitated meeting regarding the review of the Executive Order for the Creation of the Technical Working Group that would focus on the Inter-LGU Fisheries Management Planning (A. Gulayan, Alexis Yambao). Assisted in mobilizing LGUs, POs during the celebration of the International Coastal Clean up. (A. Gulayan, V. Orevillo, M. Avenido). Coordinated participation of BFAR staff in Bongao Municipal PCRA activities (N. Harun).</p> <p>4th Quarter 2005: Provided copies of various IEC materials (posters, comics, DVD) (R. Smith). Coordination with the BFAR Provincial Fishery Office and attendance of technical staff to the Basic Training on Fisheries Resource Assessment Part II (A. Yambao, R. Mancao, N. Armada, R. Bacalso). Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba). Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba). Conducted planning workshop on potential livelihood project to the operators of liba-liba (A. Gulayan, V. Orevillo, M. Avenido). Presentation of the 2nd revision of the draft Fisheries Administrative Order (FAO) on Registration and Licensing of the Municipal Capture Fisheries held in 3 October 2005 (G. Silvestre). Facilitate of a TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps (G. Silvestre). Presentation of the 2nd revision of the draft FAO on Registration and Licensing of Commercial Fisheries held in 10 October 2005 (G. Silvestre). The Programming Workshop for the draft CNFIDP for Aquaculture and Institutional subsectors was held in 11-12 October 2005 (G. Silvestre). Presentation of the draft final FAO on Registration and Licensing of Municipal Fisheries subsector held in 17 October 2005 (G. Silvestre). The Programming Workshop of the draft CNFIDP for Post Harvest and Institutional subsectors was held in 19-20 October (G. Silvestre). Presentation of 1st final draft (FAO) on Registration and Licensing of Commercial Fisheries subsector held in 20 October 2005 (G. Silvestre). Participation in the National Aquaculture (G. Silvestre). Participation in the CNFIDP Municipal Fisheries consultation (G. Silvestre). The presentation of final draft FAO on Registration and Licensing of Commercial Fisheries subsector was held in 8 November 2005 (G. Silvestre). Participation in the RA8550 Technical Working Group (TWG) meeting held in 9 November 2005 (G. Silvestre). Participation in dialogue with the Committee on Aquaculture and Fisheries Resources at the House of Representatives, with representatives from the academe, research and educational institutions involved in fisheries education, extension and development (G. Silvestre). Participation in a CNFIDP Municipal Fisheries consultation (G. Silvestre). CNFIDP Presentation to BFAR Regional Directors, RFTC Directors, Center and Division Chiefs was held in 8-9 December 2005 (G. Silvestre).</p>
--	---

Department of Environment and Natural Resources (DENR) – National, Regional, and Provincial Offices	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. de Dios, J. Toyogon, V. Orevillo, N. Armada). Conduct of PCRA training (E. Deguit, A. Lim, A. Gulayan, H. de Dios, V. Orevillo, J. Toyogon, M. Gasalatan, J. Floren). Orientation on Eco-Tourism (A. Gulayan, V. Orevillo). CLEAR7 Coordinating Conference (M. Guidote, J. Toyogon, A. Gulayan). Coordination on the Training on IEC for Coastal and Fisheries Resource Management (A. Yambao, R. Mancao). Participation in the individual/social TWG of CNFIDP thru Dir. Florendo Barangan (G. Silvestre). Participated in the conduct of PCRA training and Marine Protected Area Establishment and Management Training Workshops (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of DENR staff in 3 focal Municipal PCRA activities (N. Harun). Provided FISH Project updates including the LOP document to regional office member of the Regional Environment Cluster organized during the donor's forum (N. Harun). Coordination on the Training on PCRA and CRM Planning (A. Yambao, W. Jatulan). Conduct Para-Legal training (M. Guidote, H. de Dios, N. Sato, V. Orevillo, A. Gulayan, A. Alaba). Facilitated meeting in preparation for the conduct of Summer Sea Camp during Month of the Ocean (A. Gulayan, M. Gasalatan, V. Orevillo). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo). Aired in the radio program KAPIHAN SA PIA as part of the activity during the celebration of the Month of the Ocean (A. Gulayan). Were provided various IEC materials for distribution in DENR-CMMO's Month of the Ocean celebrations (R. Smith).</p> <p>3rd Quarter 2005: Provided copies of Participatory Coastal Resource Assessment: A Training Guide (W. Jatulan, E. Deguit; R. Smith). Provided copies of latest IEC materials (posters, comics) (R. Smith, A. Sia). Participated meeting to all members of the Bohol Coastal Resource Management Task Force (M. Avenido). Coordinated participation of DENR staff in Bongao Municipal PCRA activities (N. Harun). Provided FISH Project updates including the LOP document to Regional Office as member of the Regional Environment Cluster organized during the Donor's Forum. Conducted coordination on Environment cluster meeting to discuss updates (N. Harun).</p> <p>4th Quarter 2005: Provided copies of latest IEC materials (posters, comics, DVD) (R. Smith, A. Sia). Participated in discussions/meetings re Monitoring/Evaluation of Post-CRMP gains at the LGU level (W. Jatulan, R. Smith). Coordination on the Implementation of CRM Certification and M&E; Creation of Municipal TWG for the Municipality of Cortes; Creation of Municipal CFRM Committee and TWG at the Municipality of Tandag; Attendance to the Basic Fisheries Resource Assessment Training Part II; Attendance to the CFRM Annual Workplanning</p>
---	--

	of the Municipalities of Tandag and Cortes (R. Mancao).
Department of Education Culture and Sports (DECS) – National, Regional, and Provincial Offices	<p>1st Quarter 2005: Coordination on the Training on IEC for Coastal and Fisheries Resource Management (A. Yambao, R. Mancao).</p> <p>2nd Quarter 2005: Facilitated meeting in preparation for the conduct of Summer Sea Camp during Month of the Ocean (A. Gulayan, M. Gasalatan, V. Orevillo).</p> <p>3rd Quarter, 2005. Participated in the IEC Training Workshop and IEC Field Activities on MPA Establishment and Management (N. Harun, R. Smith, E. Deguit).</p> <p>4th Quarter, 2005. Participated in the Fisheries Management Planning Training Workshop (N. Harun, E. Deguit).</p>
Department of Social Welfare and Development (DSWD) – National, Regional, and Provincial Offices	<p>3rd Quarter 2005. Participated in the IEC Training Workshop and IEC field activities on MPA Establishment and Management (N. Harun, R. Smith, E. Deguit).</p> <p>4th Quarter 2005. Participated in the Fisheries Management Planning Training Workshop (N. Harun, E. Deguit)</p>
Department of Land Reform – Surigao del Sur Provincial Land Reform Office	2 nd Quarter 2005: Coordination on joint collaborative activities with DLR-IFAD Northern Mindanao Community Initiatives for Resource Management (A. Yambao, R. Mancao).
Philippine National Police (PNP) Maritime Group - National, Regional, Provincial and City/Municipal Offices	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. De Dios, J. Toyogon, V. Orevillo, N. Armada). Conduct of PCRA training (E. Deguit, A. Lim, A. Gulayan, H. De Dios, V. Orevillo, J. Toyogon, M. Gasalatan, J. Floren). CLEAR7 Coordinating Conference (M. Guidote, J. Toyogon, A. Gulayan). Coordination in the strengthening of BEAT and in the organization of Municipal Enforcement Action Team (MEAT) (A. Yambao, R. Mancao). Trained commissioned and non-commissioned officers on IEC for Coastal and Fisheries Resource Management (A. Yambao, R. Mancao). Provision of inputs on the draft NPOA-IUU thru PSupt, Eddie Benigay (G. Silvestre). Conduct initial discussion on the creation of Coastal Law Enforcement Task Force in Tawi-Tawi (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of MariG in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Coordinated participation of PNP and the Municipal Police Station Commanders in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Coordination in the strengthening of BEAT and MEATs (A. Yambao, R. Mancao). Trained commissioned and non-commissioned officers on Coastal and Fisheries Law Enforcement (A. Yambao, R. Mancao, M. Guidote, J. Floren, A. Arreglado). Provided closing talk to PNP Mobile team training in Cebu (A. White). Facilitated meeting in preparation for the conduct of Summer Sea Camp during Month of the Ocean (A. Gulayan, M. Gasalatan, V. Orevillo). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E.</p>

	<p>Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005: Assisted enhancement training on the use of GPS (M. Guidote, N. Sato, J. Floren, A. Gulayan, V. Orevillo). Facilitated monthly meeting of Municipal Law Enforcement Team (V. Orevillo, A. Gulayan, H. de Dios). Attended regular monthly meeting of CLEC (A. Gulayan). Coordinated participation of MariG in IEC Training-Workshop for MPA Establishment, Coastal Fisheries Resource Management Planning Workshop and MPA Planning Workshop (N. Harun). Coordinated participation of PNP IEC Training-Workshop for MPA Establishment, Coastal Fisheries Resource Management Planning Workshop and MPA Planning Workshop (N. Harun).</p> <p>4th Quarter 2005: Coordination in the strengthening of BEAT and in the organization of Municipal Enforcement Action Team (MEAT) (W. Jatulan, M. Guidote, R. Mancao).</p>
Philippine Coast Guard (PCG) – National, Regional, Provincial Offices	<p>1st Quarter 2005: Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). Conduct initial discussion on the creation of Coastal Law Enforcement Task Force in Tawi-Tawi (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of PCG in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005: Facilitated monthly meeting of Municipal Law Enforcement Team (V. Orevillo, A. Gulayan, H. de Dios). Attended regular monthly meeting of CLEC (A. Gulayan). Coordinated participation of PCG in IEC Training-Workshop for MPA Establishment, Coastal Fisheries Resource Management Planning Workshop and MPA Planning Workshop (N. Harun).</p>
Philippine Navy – National, Regional, Provincial Offices	<p>1st Quarter 2005: Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). CLEAR7 Coordinating Conference (M. Guidote, J. Toyogon, A. Gulayan). Submission of the PN's input on the draft NPOA-IUU thru Kristina Formanes (G. Silvestre). Conduct initial discussion on the creation of Coastal Law Enforcement Task Force in Tawi-Tawi (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of Task Force 62 in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Facilitated round table discussion about the updates of the assistance of the Navy (W. Jatulan, M. Guidote, A. Gulayan, H. de Dios).</p> <p>3rd Quarter 2005: Conduct consultation meeting with the</p>

	Municipal Law Enforcement team (A. Gulayan, V. Orevillo, M. Avenido, M. Guidote). Coordinated participation of Task Force 62 in IEC Training-Workshop for MPA Establishment, Coastal Fisheries Resource Management Planning Workshop and MPA Planning Workshop (N. Harun). Coordinated activities, movements and identities of PCRA team in the coastal barangays of Bongao (N. Harun).
Maritime Industry Authority (MARINA) – National, Regional, Provincial Office	4 th Quarter 2005: Participation in the presentation of the 2 nd revision of the draft FAO on Registration and Licensing of the Municipal Capture fisheries held on 3 October 2005 (G. Silvestre). Participation in the presentation of the 2 nd revision of the draft FAO on Registration and licensing of Commercial Fisheries held on 10 October (G. Silvestre). Participation in the presentation of the draft final FAO on Registration and Licensing of Municipal Fisheries held in 17 October 2005 (G. Silvestre). Participation in the presentation of the final draft FAO on Registration and Licensing of Commercial Fisheries held in 20 October 2005 (G. Silvestre). Participation in the presentation of the final draft FAO on Registration and Licensing of Commercial Fisheries held in 8 November 2005 (G. Silvestre).
Department of Interior and Local Government (DILG) – National, Regional, Provincial Offices	<p>1st Quarter 2005: Participated in the conduct of PCRA Training and Marine Protected Area Establishment and Management Training Workshop (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of DILG in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005. Participated in the IEC Training Workshop and IEC field Activities on MPA Establishment and Management (N. Harun, R. Smith, E. Deguit). Coordinated consultation meeting with the Fishers using illegal fishing (V. Orevillo). Discussed with the Provincial Director regarding the issue of illegal fishing owned by the Barangay Officials in Bien Unido (A. Gulayan). Conduct of IEC planning workshop (B. Smith, E. Deguit, A. Lim, A. Gulayan, V. Orevillo, M. Avenido). Coordinated participation of DILG in IEC Training-Workshop for MPA Establishment. Coordinated conduct of training on local legislation. Coordinated participation in Coastal Fisheries Resource Management Planning Workshop and MPA Planning Workshop (N. Harun).</p> <p>4th Quarter 2005. Participated in the Fisheries Management Planning Training Workshop (N. Harun, E. Deguit). Assisted in the follow up of the Barangay Officials who are involved in illegal fishing activities.</p>
Criminal Investigation and Detection Group (CIDG)	4 th Quarter 2005: Conducted round table discussion regarding the special operation plan on the enforcement of blasting caps, nitrates and other illegal activities (A. Gulayan, V. Orevillo).
Philippine Information Agency (PIA) – National, Regional, and Provincial	1 st Quarter 2005. Initiated discussions regarding re-issuance of TV plug, "Going, Going, Gone" (R. Smith). Coordinated FISH

Offices	<p>Project field implementation for the “Parsugpatan” journal/magazine issue (N. Harun).</p> <p>4th Quarter 2005: Coordination on the distribution of IEC materials on CFRM throughout the Province of Surigao del Sur (R. Mancao, E. Engayas).</p>
Department of Transportation and Communication (DOTC) - National, Regional and Provincial Offices	1 st Quarter 2005: Participation in the round table discussion represented by Ms. Elenita Asuncion (G. Silvestre).
Department of Tourism (DOT) – National, Regional and Provincial Offices	2 nd Quarter 2005: Signing of MOU on cooperation between DOT SEMP-NP and FISH on establishment of MPAs in Coron and Busuanga (B. Francisco).
Department of Trade and Industry (DTI) – National, Regional, Provincial Offices	1 st Quarter 2005: Participation in the Post Harvest Fisheries TWG thru Mr. Amado Emaguin (G. Silvestre).
Philippine Council for Aquatic and Marine Research (PCAMRD)	<p>4th Quarter 2005: Participation in the Programming Workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).</p>
National Anti-Poverty Commission – Pambansang Alyansa ng mga Mangingisda at Pamunuan ng Organisasyon ((NAPC- PAMPANO)	1 st Quarter 2005: Participation in the Institutional/Social TWG thru Mr. Rafael Olivera (G. Silvestre). Participation in the round table discussion on registration and licensing framework thru Mr. Felix de Leon and Rafael Olivera (G. Silvestre).
National Fisheries and Aquatic Resources Management Council (NFARMC)	<p>1st Quarter 2005: Participation in the Post Harvest Fisheries TWG thru Mr. Henry Alura (G. Silvestre).</p> <p>4th Quarter 2005: Participation in the presentation of the 2nd revision of the draft FAO on Registration and Licensing of the Municipal Capture Fisheries held in 3 October 2005 (G. Silvestre). Participation in the presentation of the 2nd revision of the draft FAO on Registration and Licensing of the Commercial Fisheries subsector held in 10 October 2005 (G. Silvestre). Participation in the presentation of final draft FAO on Registration and Licensing of Commercial Fisheries subsector held in 20 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).</p>
Philippine Ports Authority (PPA)	1 st Quarter 2005: Submission of inputs on the draft NPOA-IUU thru Mr. Agapito Arietta (G. Silvestre).
Center for Maritime and Ocean Affairs (MOAC) – Department of Foreign Affairs	1 st Quarter 2005: Participation of the drafting of NPOA-IUU thru Ms. Ana Espina (G. Silvestre).
Philippine Fisheries Development Authority (PFDA)	<p>1st Quarter 2005: Participation in the Post Harvest Fisheries TWG thru Mr. Nelson Davila (G. Silvestre).</p> <p>4th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).</p>

National Food Research Institute	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
House of Representatives – Committee on Aquaculture and Fisheries	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
Mindanao Economic Development Cooperation (MEDCO)	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).
Department of Trade-Bureau of Investment (DOT-BOI)	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
Local Government Units	
Province of Cebu	3 rd Quarter 2005. Provided copies of latest IEC materials (R. Smith). 4 th Quarter 2005. Provided copies of latest IEC materials – posters, comics, DVD (R. Smith).
Province of Surigao del Sur	1 st Quarter 2005: Coordination with the Provincial Fisheries and Aquatic Resource Office in the establishment of MPA in Tandag (A. Yambao, R. Mancao). 2 nd Quarter 2005: Coordination with the Provincial Fisheries and Aquatic Resource Office in the establishment of MPA in Tandag and the strengthening of MPAs in Cortes (A. Yambao, R. Mancao). Trained personnel of PFARO on PCRA and CRM Planning under the joint training undertaken with DLR-IFAD (A. Yambao, R. Mancao, E. Deguit, A. Lim, A. Arreglado, M. Ravina). 4 th Quarter 2005: Coordination with the Provincial Fisheries and Aquatic Resource Office and attendance to the Basic Fisheries Resource Assessment Training Part II; Municipal Coastal and Fisheries Resource Management Committee and Technical Working organization of the Municipality of Tandag (N. Armada, R. Bacalso, R. Mancao).
Province of Palawan	2 nd Quarter 2005: Signing of MOA with FISH and discussions on results of FISH Policy Study on live reef foodfish trade in Palawan. Subsequently, provincial action to impose blanket ban on all live fish was placed on hold until policy study is completed (B. Francisco). Assist the conduct of Reef Check monitoring with the FISH project Team (H. de Dios, C. Luna).
Province of Masbate	1 st Quarter 2005: Briefed study tour participants from Tawi-Tawi

	<p>about the Masbate Coastal Resource Management Center and the role of the province in catalyzing CRM (A. Sia, E. Deguit, W. Jatulan, N. Harun, K. Dequito).</p> <p>2nd Quarter 2005: Briefed study tour participants from Talibon, Bohol about the Masbate Coastal Resource Management Center and its IEC outreach activities (A. Sia; A. Gulayan, R. Smith, W. Jatulan).</p>
Province of Tawi-Tawi	<p>1st Quarter 2005: Conducted meeting with the Provincial Information Officer and Provincial Governor and discussed the CRM Interpretive Center to be established in the Province. Discussed MOA to be forged between FISH Project and the Provincial Government with the Governor, Vice Governor and SP Committee Chairman on Environment (N. Harun).</p> <p>2nd Quarter 2005: Facilitated enactment of Provincial Ordinance No. 02 series of 2005 known as "Tawi-Tawi CRM Interpretive Center Ordinance" and resolution no. 023 series of 2005 "Authorizing the Provincial Governor of Tawi-Tawi to enter into Memorandum of Agreement (N. Harun). Coordinated partnership activity on the conduct of Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Conducted consultations with the office of the Governor and Provincial BFAR about the proposed Interpretive Center in Bongao (A. Sia, N. Harun).</p> <p>3rd Quarter 2005. Conducted follow-ups with the office of the Governor and Provincial BFAR about the proposed Interpretive Center in Bongao (A. Sia, N. Harun). Coordinated participation of provincial staff in IEC Training-Workshop for MPA Establishment, Coastal Fisheries Resource Management Planning Workshop MPA Planning Workshop (N. Harun).</p> <p>4th Quarter 2005. Conducted follow-ups with the office of the Governor and Provincial BFAR about the proposed Interpretive Center in Bongao (A. Sia, N. Harun).</p>
Municipality of Bongao	<p>1st Quarter 2005: Facilitated issuance of Executive Order for the creation of CRM TWG. Conducted briefing/orientation on the CRM-TWG organized (N. Harun, K. Dequito).</p> <p>2nd Quarter 2005: Coordinated Province-wide Coastal Law Enforcement Assessment and Planning. Coordinated Municipal PCRA activities covering thirty-three coastal barangays (N. Harun).</p> <p>3rd Quarter 2005: Coordinated participation of LGU in Municipal PCRA activities covering 33 coastal barangays with three (3) local staff joining the team, IEC Training-Workshop for MPA Establishment, Coordinated barangay LGU in community consultation on Fish Sanctuary Establishment, Coastal Fisheries Resource Management Planning Workshop MPA Planning Workshop (N. Harun).</p>
Municipality of Panglima Sugala	<p>1st Quarter 2005: Facilitated issuance of Executive Order for the creation of CRM TWG. Conducted briefing/orientation on the CRM-TWG organized (N. Harun, K. Dequito).</p>

	<p>2nd Quarter 2005: Coordinated Province-wide Coastal Law Enforcement Assessment and Planning. Coordinated Municipal PCRA activities covering sixteen coastal barangays (N. Harun).</p> <p>3rd Quarter 2005. Coordinated participation of LGU in Province-Wide Coastal Law Enforcement Assessment and planning, Municipal PCRA activities covering 16 coastal barangays with fourteen local staff joining the team, IEC Training-Workshop for MPA Establishment, Coordinated LGU and MFARMC in community consultation on Fish Sanctuary Establishment (N. Harun).</p>
Municipality of Simunul	<p>1st Quarter 2005: Facilitated issuance of Executive Order for the creation of CRM TWG. Conducted briefing/orientation on the CRM-TWG organized (N. Harun, K. Dequito).</p> <p>2nd Quarter 2005: Coordinated Province-wide Coastal Law Enforcement Assessment and Planning. Coordinated Municipal PCRA activities covering nine coastal barangays (N. Harun).</p> <p>3rd Quarter 2005. Coordinated participation of LGU in province-wide coastal law enforcement assessment and planning, municipal PCRA activities covering 9 out of 15 coastal barangays with five local PCRA team joining, IEC training-workshop for MPA establishment, coordinated barangay LGU and MFARMC in community consultation on Fish Sanctuary Establishment (N. Harun)</p>
Municipality of Sitangkai	2 nd Quarter 2005: Coordinated participation Province-wide Coastal Law Enforcement Assessment and Planning. Assisted and worked with TWG to conceptualized proposal on Seaweed Processing Plant (N. Harun).
Municipality of Languyan	2 nd Quarter 2005: Coordinated participation Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun).
Municipality of Tandubas	2 nd Quarter 2005: Coordinated participation Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun).
Municipality of Sapa-Sapa	2 nd Quarter 2005: Coordinated participation Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun).
Municipality of South Ubian	2 nd Quarter 2005: Coordinated participation Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun).
Municipality of Talibon	1 st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. De Dios, J. Toyogon, V. Orevillo, N. Armada). Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). Conduct of action planning workshop and Induction Program. (A. Gulayan, V. Orevillo, R. Smith, M. Gasalatan). Consultation meeting on the establishment of CRMIC (A. Sia, R. Smith, A. Gulayan, V. Orevillo). Orientation on Eco-Tourism (A. Gulayan, V. Orevillo). Review of ordinance on the management of Siganids and Blue Crabs (N. Armada, R. Bacalso, A. Gulayan, J. Toyogon, V. Orevillo, H. De Dios, A. Gulayan). Conduct scooping and interview of the community

	<p>members for integration in the documentary film on the evolution of community based coastal resource management concept in the Philippines (A. Sia, R. Smith, A. Gulayan, V. Orevillo, J. Toyogon).</p> <p>2nd Quarter 2005: Conduct Cross visit to Danggit Project in Palompon Leyte (N. Armada, A. Gulayan, H. de Dios, V. Orevillo, J. Toyogon). Conducted orientation meeting to the key partners in the municipality about the Integration of Reproductive Health and FISH Project (A. Gulayan, V. Orevillo). Workshop on Reproductive Health /Family Planning and Fishery resource management (A. Gulayan). Assist in the assessment of the ECO-GOV project in Talibon (A. Gulayan). Conduct Para-Legal training (M. Guidote, H. de Dios, N. Sato, V. Orevillo, A. Gulayan, A. Alaba). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Presentation on the result of the seagrass mapping during SB session (H. de Dios, N. Armada, V. Orevillo). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo). Orientation on Integrating Reproductive health and FISH Project in the barangay of Guindacpan (A. Gulayan).</p> <p>3rd Quarter 2005: Conducted workshop on community based reef assessment. (A. Gulayan, C. Luna, H. de Dios, V. Orevillo). Conducted meeting with the MCLETs (A. Gulayan, M. Guidote). Conducted review of CRM plan. (A. Gulayan, Mylyn Avenido, V. Orevillo, H. De Dios). Conducted seagrass mapping (N. Armada, R. Martinez, V. Orevillo, R. Bacalso). Conducted IEC seminar and planning workshop. (B. Smith, A. Lim, E. Deguit, A. Gulayan, V. Orevillo, Mylyn Avenido, H. de Dios) Conducted orientation meeting on SAF project. (M. Guidote, A. Gulayan, V. Orevillo, H. De Dios). Conducted Barangay development planning on Reproductive Health (V. Orevillo). Coordinated underwater assessment with DENR and LGU in the island of Bongan, Calituban and Mahanay island. (V. Orevillo). Facilitated consultation meeting on CRMIC and other IEC activities (B. Smith, A. Sia, A. Gulayan V. Orevillo).</p>
Municipality of Inabanga	<p>1st Quarter 2005: 1st Quarter 2005. Briefed study tour participants from Tawi-Tawi on the coastal law enforcement program of the municipality. (E. Deguit, W. Jatulan, N. Harun, K. Dequito). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba).</p> <p>3rd Quarter 2005: Participation during the conduct of regular monthly meeting of CLEC 2.</p>
Municipality of Trinidad	<p>2nd Quarter 2005: Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba).</p> <p>3rd Quarter 2005: Participation during the conduct of regular</p>

	monthly meeting of CLEC 2.
Municipality of Buenavista	<p>2nd Quarter 2005: Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba).</p> <p>3rd Quarter 2005: Participation during the conduct of regular monthly meeting of CLEC 2.</p>
Municipality of Tubigon	<p>2nd Quarter 2005: Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba).</p>
Municipality of Getafe	<p>2nd Quarter 2005: Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba).</p> <p>3rd Quarter 2005: Participation during the conduct of regular monthly meeting of CLEC 2. (A. Gulayan).</p>
Municipality of Clarin	<p>2nd Quarter 2005: Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba).</p> <p>3rd Quarter 2005: Participation during the conduct of regular monthly meeting of CLEC 2 (A. Gulayan).</p>
Municipality of Panglao	2 nd Quarter 2005: Participated in a 3 day IEC-Advocacy workshop sponsored by the Bohol Marine Triangle Project, Coastal Conservation and Education Foundation, World Wildlife Fund and FISH Project (R. Smith).
Municipality of Dauis	2 nd Quarter 2005: Participated in a 3 day IEC-Advocacy workshop sponsored by the Bohol Marine Triangle Project, Coastal Conservation and Education Foundation, World Wildlife Fund and FISH Project (R. Smith).
Municipality of Baclayon	2 nd Quarter 2005: Participated in a 3 day IEC-Advocacy workshop sponsored by the Bohol Marine Triangle Project, Coastal Conservation and Education Foundation, World Wildlife Fund and FISH Project (R. Smith).
Municipality of Talibon	4 th Quarter 2005: Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/ assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba) Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba) Facilitated consultation meeting and action planning with all the Team Leaders of the Enforcement Team, Mun. & Prov. PNP, SBs and

	<p>Mun. Mayors (A. Gulayan, V. Orevillo, M. Avenido). Continued meetings with the PO's under the priority (V. Orevillo, M. Avenido). Continued in the follow up of the ongoing renovation of the building for the establishment of Interpretive Center and conduct several meeting to discuss data needed and other activities in the preparation for the conduct of workshop (R. Smith, A. Sia, A. Gulayan, V. Orevillo). Conducted visit with the In Charge of the crab processing plant and re-discussed about the implementation of ordinance regulating and banning of catching gravid crabs (A. Gulayan).</p>
Municipality of Ubay	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. De Dios, J. Toyogon, V. Orevillo, N. Armada). Provide lecture on the review of roles and functions of FARMC (A. Gulayan, J. Toyogon). Review of ordinance on the management of Siganids and Blue Crabs (N. Armada, R. Bacalso, A. Gulayan, J. Toyogon, V. Orevillo, H. De Dios, A. Gulayan). Conduct scooping and interview of the community members for integration in the documentary film on the evolution of community based coastal resource management concept in the Philippines (A. Sia, R. Smith, A. Gulayan, V. Orevillo, J. Toyogon).</p> <p>2nd Quarter 2005: Assist in the conduct of actual video footage on the History of Community based coastal resource management in the Philippines (A. Sia, A. Gulayan, V. Orevillo, J. Toyugon). Conduct cross visit to Danggit Project in Palompon Leyte (N. Armada, A. Gulayan, H. de Dios, V. Orevillo, J. Toyugon). Facilitated Basic Journalism Seminar (M. Guidote, A. Gulayan, N. Sato, H. de Dios, V. Orevillo). Conduct Para-Legal training (M. Guidote, H. de Dios, N. Sato, V. Orevillo, A. Gulayan, A. Alaba). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Assist the Team leader of Ubay in the preparation of Power point presentation (H. de Dios). Presentation on the result of the sea grass mapping during SB session (H. de Dios, N. Armada, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005: Conducted workshop on community based reef assessment. (A. Gulayan, C. Luna, H. de Dios, V. Orevillo). Conducted meeting with the MCLETs (A. Gulayan, M. Guidote). Conducted site visit/evaluation in Tres Reyes Fatima for the proposed Solar Panel project. (A. Gulayan, M. Guidote, W. Jatulan, M. Avenido). Conducted PO meeting in Humay-humay. (M. Avenido). Conducted review of CRM plan. (A. Gulayan, M. Avenido). Conducted seagrass mapping (N. Armada, R. Martinez, V. Orevillo). Conducted IEC seminar and planning workshop. (B. Smith, A. Lim, E. Deguit, A. Gulayan, V. Orevillo, Mylyn Avenido, H.de Dios). Conducted orientation meeting on SAF project. (M. Guidote, A. Gulayan, V. Orevillo). Conducted enhancement training on GPS (J. Floren, M. Guidote, A. Gulayan, V. Orevillo).</p>

	<p>4th Quarter 2005: Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba). Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba). Facilitated consultation meeting and action planning with all the Team Leaders of the Enforcement Team, Mun. & Prov. PNP, SBs and Mun. Mayors (A. Gulayan, V. Orevillo, M. Avenido). Assisted in the PO's of Brgy. Humayhumay in the processing of registration to the DOLE (A. Gulayan, M. Avenido). Continued meetings with the PO's under the priority (V. Orevillo, M. Avenido). Assisted in the conduct of IEC in Barangay Tintinan (M. Avenido). Conducted visit with the In Charge of the crab processing plant and re-discussed about the implementation of ordinance regulating and banning of catching gravid crabs (A. Gulayan).</p>
Municipality of Bien Unido	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. De Dios, J. Toyogon, V. Orevillo, N. Armada). Conduct of PCRA training (E. Deguit, A. Lim, A. Gulayan, H. De Dios, V. Orevillo, J. Toyogon, M. Gasalatan, J. Floren). Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). Review of ordinance on the management of Siganids and Blue Crabs (N. Armada, R. Bacalso, A. Gulayan, J. Toyogon, V. Orevillo, H. De Dios, A. Gulayan). Conduct scooping and interview of the community members for integration in the documentary film on the evolution of community based coastal resource management concept in the Philippines (A. Sia, R. Smith, A. Gulayan, V. Orevillo, J. Toyogon).</p> <p>2nd Quarter 2005: Conduct Cross visit to Danggit Project in Palompon Leyte (N. Armada, A. Gulayan, H. de Dios, V. Orevillo, J. Toyogon). Facilitated Basic Journalism Seminar (M. Guidote, A. Gulayan) Sato, H. de Dios, V. Orevillo). Conduct Para-Legal training (M. Guidote, H. de Dios, N. Sato, V. Orevillo, A. Gulayan, A. Alaba). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Presentation on the result of the sea grass mapping during SB session (H. de Dios, N. Armada, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005: 3rd Quarter 2005: Conducted workshop on community based reef assessment. (A. Gulayan, C. Luna, H. de Dios, V. Orevillo). Conducted meeting with the MCLETs (A. Gulayan, M. Guidote). Facilitated MPA establishment and</p>

	<p>launching. Conducted site visit/evaluation in Bantigue for the proposed Solar Panel project. (A. Gulayan, M. Guidote, W. Jatulan, M. Avenido). Conducted PO meeting in Bantigue. (M. Avenido). Conducted review of CRM plan. (A. Gulayan, M. Avenido). Conducted seagrass mapping (N. Armada, R. Martinez, V. Orevillo). Conducted IEC seminar and planning workshop (B. Smith, A. Lim, E. Deguit, A. Gulayan, V. Orevillo, Mylyn Avenido, H. de Dios). Conducted orientation meeting on SAF project. (M. Guidote, A. Gulayan, V. Orevillo).</p> <p>4th Quarter 2005: Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/ assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba) Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba). Facilitated consultation meeting and action planning with all the Team Leaders of the Enforcement Team, Mun. & Prov. PNP, SBs and Mun. Mayors (A. Gulayan, V. Orevillo, M. Avenido). Conducted planning workshop on potential livelihood project to the operators of liba-liba (A. Gulayan, V. Orevillo, M. Avenido) Continued meetings with the PO's under the priority (V. Orevillo, M. Avenido). Facilitated during the conduct of IEC in Barangay, Malingin (A. Gulayan, V. Orevillo and M. Avenido). Conduct barangay consultation of the Municipal Coastal and Fisheries Resource Management Plan (V. Orevillo) Conducted site validation on potential livelihood on Abalone culture. (W. Jatulan, A. Gulayan).</p>
Municipality of Pres. C.P. Garcia	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. De Dios, J. Toyogon, V. Orevillo, N. Armada). Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). Assist the MTWG in the conduct of IEC launching on Task Force Kalikupan (J. Toyogon, H. De Dios). Review of ordinance on the management of Siganids and Blue Crabs (N. Armada, R. Bacalso, A. Gulayan, J. Toyogon, V. Orevillo, H. De Dios, A. Gulayan). Conduct scooping and interview of the community members for integration in the documentary film on the evolution of community based coastal resource management concept in the Philippines (A. Sia, R. Smith, A. Gulayan, V. Orevillo, J. Toyogon).</p> <p>2nd Quarter 2005: Conduct Cross visit to Danggit Project in Palompon Leyte (N. Armada, A. Gulayan, H. de Dios, V. Orevillo, J. Toyugon). Facilitated Basic Journalism Seminar (M. Guidote, A. Gulayan, N. Sato, H. de Dios, V. Orevillo). Conduct Para-Legal training (M. Guidote, H. de Dios, N. Sato, V. Orevillo, A. Gulayan, A. Alaba). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Presentation on the result of the sea grass mapping during SB session (H. de Dios, N. Armada, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M.</p>

	<p>Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005: Conducted workshop on community based reef assessment (A. Gulayan, C. Luna, H. de Dios, V. Orevillo). Conducted meeting with the MCLETs (A. Gulayan, M. Guidote). Facilitated MPA establishment and launching. Conducted site visit/evaluation in Bantigue for the proposed Solar Panel project (A. Gulayan, M. Guidote, W. Jatulan, M. Avenido). Conducted PO meeting in Bantigue (M. Avenido). Conducted review of CRM plan (A. Gulayan, M. Avenido). Conducted seagrass mapping (N. Armada, R. Martinez, V. Orevillo). Conducted IEC seminar and planning workshop (R. Smith, A. Lim, E. Deguit, A. Gulayan, V. Orevillo, M. Avenido, H. de Dios). Conducted orientation meeting on SAF project. (M. Guidote, A. Gulayan, V. Orevillo).</p> <p>4th Quarter 2005: Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/ assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba) Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba) Facilitated consultation meeting and action planning with all the Team Leaders of the Enforcement Team, Mun. & Prov. PNP, SBs and Mun. Mayors (A. Gulayan, V. Orevillo, M. Avenido). Assisted during the launching of MPA and validation of potential area for the proposed Solar Panel installation in the island of Bantigue, Carlos P. Garcia (W. Jatulan, M. Guidote, A. Gulayan, M. Avenido). Continued meetings with the PO's under the priority (V. Orevillo, M. Avenido). Facilitated/conducted during the evaluation of Gender and Development (GAD) (M. Avenido). Distributed 14 crab pots to the selected coastal barangay.</p>
Municipality of Cordova	1 st Quarter 2005: Briefed study tour participants from Tawi-Tawi about the Gilutongan Marine Sanctuary and its user fee program as well as the role of the LGU and community (E. Deguit, W. Jatulan, N. Harun, K. Dequito).
Municipality of Dauin	1 st Quarter 2005: Briefed study tour participants from Tawi-Tawi on the Apo Island Marine Sanctuary and the leadership role of LGUs in promoting CRM (E. Deguit, W. Jatulan, N. Harun, K. Dequito).
City of Dumaguete	1 st Quarter 2005. Briefed study tour participants from Tawi-Tawi on the solid waste management program of the city. (E. Deguit, W. Jatulan, N. Harun, K. Dequito).
City of Masbate	1 st Quarter 2005: Briefed study tour participants from Tawi-Tawi

	about the Masbate Coastal Resource Management Center and the role of the province in catalyzing CRM (A. Sia; E. Deguit, W. Jatulan, N. Harun, K. Dequito).
Municipality of Sipalay	<p>3rd Quarter 2005. Developed partnership to translated FISH Project posters into Hiligaynon for reprinting by the municipality and German Development Service (R. Smith).</p> <p>4th Quarter 2005. Provided CDs if final graphics of FISH Project posters translated into Cebuano and for reprinting by the municipality and German Development Service (R. Smith).</p>
Municipality of Ezperanza	3 rd Quarter 2005. Attended to request by Mayor to provide publicity and assistance re commercial fishing intrusion in their municipal waters and the filing of cases against the Mayor for apprehending commercial fishers (A. Sia, R. Smith, M. Guidote).
Municipality of Dagupan City	4 th Quarter 2005: Participation in the National Aquaculture Congress held in 27 October 2005 (G. Silvestre).
League of Municipalities (LMP)	<p>1st Quarter 2005: Participation in the drafting of NPOA-IUU and round table discussion on Fisheries registration and licensing framework thru Mr. Blademir Mancenido (G. Silvestre).</p> <p>2nd Quarter 2005: Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).</p> <p>3rd Quarter 2005: Coordinated regular monthly meeting of CLEC 2 (A. Gulayan).</p> <p>4th Quarter 2005: Set up a FISH Project booth at the LMP Conference to distribute IEC materials and attend to queries from the participating mayors. Close to 200 coastal mayors visited the booth and received IEC materials. Participation in the presentation of the 2nd revision of the draft FAO on registration and licensing of municipal capture fisheries held on 3 October 2005 (G. Silvestre). Participation in the presentation of the draft final FAO on Registration and Licensing of Municipal Fisheries subsector held in 17 October 2005 (G. Silvestre).</p>
Bohol Tourism Office	<p>1st Quarter 2005: Orientation on Eco-Tourism (A. Gulayan, V. Orevillo).</p> <p>3rd Quarter 2005: Assisted in the follow up activity for the Eco-tourism planning in Talibon (A. Gulayan, V. Orevillo).</p>
Bohol Integrated Development Foundation, Inc (BIDEF)	2 nd Quarter 2005: Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).
Participatory, Research, Organization of Communities and Education towards Struggle for Self-Reliance (PROCESS) - Bohol, Inc.	2 nd Quarter 2005: Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo).

<p>Bohol Environment Management Office (BEMO)</p>	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. de Dios, J. Toyogon, V. Orevillo, N. Armada). Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan).</p> <p>2nd Quarter 2005: Conduct Cross visit to Danggit Project in Palompon Leyte (N. Armada, A. Gulayan, H. de Dios, V. Orevillo, J. Toyogon). Conduct initial discussion on the criteria and process of issuing the certificates for commendation (A. Gulayan, H. de Dios). Facilitated meeting in preparation for the conduct of Summer Sea Camp during Month of the Ocean (A. Gulayan, M. Gasalatan, V. Orevillo). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Aired in the radio program KAPIHAN SA PIA as part of the activity during the celebration of the Month of the Ocean (A. Gulayan). Participated in a 3 day IEC-Advocacy workshop sponsored by the Bohol Marine Triangle Project, Coastal Conservation and Education Foundation, World Wildlife Fund and FISH Project (R. Smith).</p> <p>3rd Quarter 2005: Facilitated/assisted in the approval of the Executive Order for the creation of Technical Working Group. Conducted Community based reef assessment (A. Gulayan, C. Luna, H. de Dios, V. Orevillo). Coordinated regular monthly meeting of CLEC 2 (A. Gulayan).</p> <p>4th Quarter 2005: Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/ assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba). Facilitated/coordinated in the celebration of FISH CONSERVATION week and facilitated during IEC of Barangay Malingin (A. Gulayan, V. Orevillo, M. Avenido).</p>
<p>Provincial Planning and Development Office (PPDO)</p>	<p>2nd Quarter 2005: Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Conducted discussion on the existing profile of the Poverty Reduction Program of the Province (A. Gulayan).</p> <p>3rd Quarter 2005. Discussed with the Chief of the Provincial Planning and Development Office about the integration of the action plan of the Provincial Poverty Reduction Program and the Inter- LGU Fisheries Management Plan. (A. Gulayan). Conducted meeting with the provincial partners regarding the Executive Order for the creation of Technical Working Group (A. Gulayan, A. Yambao).</p>
<p>Office of Development Assistance (ODA-ARMM)</p>	<p>1st Quarter 2005: Followed up the MOA between the Regional Government and FISH Project. Attended ARMM Development</p>

	<p>Assistance Forum together with NGOs and Private Institutions in implementing activities within ARMM area (N. Harun, K. Dequito). Coordinated endorsement of FISH Project by the Provincial Governor. Discussed the "Life of the Project" documents as reference for future monitoring (N. Harun).</p> <p>2nd Quarter 2005: Coordinated MOA arrangement between FISH Project and ARMM. Participated in a Donor's Forum activity (N. Harun).</p> <p>3rd Quarter 2005: Coordinated MOA arrangement between FISH Project and ARMM. Participated in a Donor's Forum activity (N. Harun).</p>
Regional Planning and Development Office (RPDO)	<p>1st Quarter 2005: Conducted endorsement of FISH Project by the Regional Economic and Development Planning Board. Discussed the "Life of the Project" document as reference for project monitoring (N. Harun).</p> <p>2nd Quarter 2005: Coordinated MOA arrangement between FISH Project and ARMM (N. Harun).</p> <p>3rd Quarter 2005: Coordinated MOA arrangement between FISH Project and ARMM (N. Harun).</p>
Regional Economic and Development Planning Board (REDPB)	<p>1st Quarter 2005: Conducted endorsement of FISH Project by the Regional Economic and Development Planning Board. Discussed the "Life of the Project" document as reference for project monitoring (N. Harun).</p>
Bureau of Public Information – ARMM Regional Office	<p>2nd Quarter 2005: Provided project field implementation for the "Parsugpatan" journal/magazine issue. (N. Harun).</p>
Non-Government Organization	
Palawan Council for Sustainable Development (PCSD)	<p>1st Quarter 2005: Ongoing collaboration on the work on the "Evaluation of Alternative Policy Options for Management of the Live Fish Trade in Palawan" (B. Francisco, G. Silvestre, A. White).</p> <p>2nd Quarter 2005: Collaboration of formulation of CRM plans in priority barangays and on conduct of CRM IEC in Calamianes and Palawan Province (B. Francisco). Attended PCSD meeting to present policy brief on the life reef food fish trade in Palawan (A. White, M. Pido).</p> <p>4th Quarter 2005: Cooperation between the FISH Project, PCSDS, ELAC and the Balik-Calauit Movement on the establishment of MPAs in the coastal waters of the Calauit Wildlife Reserve (B. Francisco).</p>
Orient Integrated Development Consultants, Inc. (OIDCI)	<p>1st Quarter 2005: Ongoing collaboration on the development of the CNFIDP (G. Silvestre).</p> <p>4th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre).</p>
Resources, Environment and Economics Center for Studies (REECS)	<p>1st Quarter 2005: Ongoing collaboration on the development of fisheries registration and licensing framework for the Philippines</p>

	<p>(G. Silvestre).</p> <p>4th Quarter 2005: Facilitated the presentation of the 2nd revision of the draft FAO on Registration and licensing of municipal capture fisheries held on 3 October 2005 (G. Silvestre). Participation in the presentation of the 2nd revision of the draft FAO on Registration and licensing of commercial fisheries held on 10 October 2005 (G. Silvestre). Participation in the presentation of the draft final FAO on Registration and Licensing of Municipal Fisheries held in 17 October 2005 (G. Silvestre). Participation in the presentation of final draft FAO on Registration and Licensing of Commercial Fisheries held in 20 October 2005 (G. Silvestre). Participation in the presentation of final draft FAO on Registration and Licensing of Commercial Fisheries held in 8 November 2005 (G. Silvestre).</p>
Office of the Provincial Agriculture, Land Bank, Quedancor	4 th Quarter 2005: Coordinated/assisted during the conduct of 1 st Bohol Seaweeds Congress (A. Gulayan, V. Orevillo, M. Avenido, A. Alaba).
Southeast Asian Fisheries Development Center (SEAFDEC)	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Wilfredo Yap who also chairs the TWG (G. Silvestre). Communication exchanges indicating interest in providing technical assistance in the development of the CNFIDP (G. Silvestre).
Food and Agriculture Organization of the United Nations (FAO)	1 st Quarter 2005: Communication exchanges indicating interest in providing technical assistance in the development of the CNFIDP (G. Silvestre).
Tambuyog Development Center	<p>1st Quarter 2005: Participation in the municipal fisheries TWG thru Ms. Dinna Umengan and Mr. Ephraim Batungbacal, and in the aquaculture fisheries Mr. Mas Umali (G. Silvestre). Participation in NPOA-IUU formulation as part of drafting committees thru Mr. Bas Umali and Ephraim Batungbacal (G. Silvestre). Participation of round table discussion on the fisheries registration and licensing framework (G. Silvestre).</p> <p>4th Quarter 2005: Participation in the presentation of the 2nd revision of the draft FAO on Registration and Licensing of the Municipal Capture Fisheries held in 3 October 2005 (G. Silvestre). Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).</p>
Environmental Legal Assistance Center (ELAC)	<p>1st Quarter 2005: CLEAR7 Coordinating Conference (M. Guidote, J. Toyogon, A. Gulayan).</p> <p>2nd Quarter 2005: Conduct Para-Legal training (M. Guidote, H. de Dios, N. Sato, V. Orevillo, A. Gulayan, A. Alaba). Facilitated in the conduct of First Workshop on Fisheries Management (W.</p>

	<p>Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo). Aired in the radio program KAPIHAN SA PIA as part of the activity during the celebration of the Month of the Ocean (A. Gulayan).</p> <p>3rd Quarter 2005: Facilitated regular monitoring of the SAF project implementation (A. Gulayan, M. Guidote). Assisted in the conduct of LGU consultation meeting about the ordinance (A. Gulayan, V. Orevillo, H. De Dios, M. Avenido). Coordinated regular monthly meeting with BUCLET (V. Orevillo). Facilitated round table discussion with the USAID representatives (M. Guidote, A. Gulayan). Conducted Orientation Workshop on SAF Project (M. Guidote, A. Gulayan, H. De Dios).</p> <p>4th Quarter 2005: Provided co-funding support and resources, which lead to the conduct of Fish Warden Training in Coron and Cullion with 67 graduates (B. Francisco). Conducted the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/ assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba) Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba). Conducted regular monitoring with the SAF activities (A. Gulayan).</p>
Lanuza Bay Development Alliance (LBDA)	<p>1st Quarter 2005: Assisted various CRM and fisheries management activities (A. Yambao, R. Mancao).</p> <p>2nd Quarter 2005: Assisted on various CRM and fisheries management activities (A. Yambao, R. Mancao).</p> <p>4th Quarter 2005: Assistance on various CRM and fisheries management activities (A. Yambao, R. Mancao, A. Arreglado, M. Rabina, W. Jatulan, N. Armada, R. Bacalso, R. Smith, A. Lim). Attendance to the Municipal CFRM Workplan for LBDA municipalities (R. Mancao, A. Arreglado, M. Rabina).</p>
Radio ng Bayan / DXGD	<p>1st Quarter 2005: Participated in the MPA Establishment and Management Training Workshop. Conducted series live interviews for updates of FISH Project implementation and IEC as well (N. Harun).</p> <p>2nd Quarter 2005: Disseminate information through radio interview and broadcast (N. Harun).</p> <p>3rd Quarter 2005: Disseminate information through radio interview and broadcast. Coordinated participation of media staff in IEC Training-Workshop for MPA Establishment (N. Harun).</p>
Radio Natin - Coron	2 nd Quarter 2005: Signing of contract for airing of FISH IEC

	programs. Eventually, FISH radio plugs have been regularly aired in the last two months (B. Francisco).
DXGB FM Tandag	1 st Quarter 2005: Coordination on IEC Activities in Tandag (A. Yambao, R. Mancao).
Probe Productions, Inc.	1 st Quarter 2005: Initial discussions regarding joint production of a DVD on "CRM and Fisheries Management, the Philippine Experience" (A. White, R. Smith, A. Sia).
Nova Productions International	<p>1st Quarter 2005: Initial discussions regarding joint production of a DVD on "CRM and Fisheries Management, the Philippine Experience". (A. White, R. Smith, A. Sia).</p> <p>2nd Quarter 2005: Various dialogues to complete the DVD on CRM (C. Sia, R. Smith, A. White). Assist in the conduct of actual video footage on the History of Community based coastal resource management in the Philippines (A. Sia, A. Gulayan, V. Orevillo, J. Toyugon). Supervised location shoot with crew for the video documentary on the evolution of CRM in the Philippines (A. Sia, A. Gulayan); and the full range of production and post-production work called for to complete the video documentary (A. Sia).</p> <p>3rd Quarter 2005: Completed production and post production work of the video document "Under Construction, the (A. Sia). Review final production output and recommend changes/revisions (A. Sia, R. Smith).</p>
ABS-CBN Foundation's Sine'eskwela	<p>1st Quarter 2005: Discussions regarding possible joint production and educational tours in project sites of selected Asia-Pacific participants with possible funding from NHK (M. Carreon, R. Smith).</p> <p>2nd Quarter 2005: Jointly submitted a proposal to NHK regarding a TV video documentary on best fishery management practices in FISH Project sites (R. Smith).</p>
GMA 7- Kapuso Mo, Jessica Soho	1 st Quarter 2005. Brief TV interview with B. Francisco regarding FISH Project in Calamianes, Palawan (B. Francisco, R. Smith).
Manila Broadcasting Corporation	1 st Quarter 2005: Follow up discussions regarding possible national radio campaign on fishery issues/problems (A. Sia, R. Smith).
Sun-Star Cebu	<p>2nd Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote).</p> <p>3rd Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote).</p> <p>4th Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote)</p>
The Freeman	2 nd Quarter 2005. Newspaper coverage regarding coastal law

	<p>enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote).</p> <p>3rd Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote).</p> <p>4th Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote)</p>
Cebu Daily News	<p>2nd Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote).</p> <p>3rd Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote).</p> <p>4th Quarter 2005. Newspaper coverage regarding coastal law enforcement activities in Danajon Bank, Bohol (A. Gulayan, M. Guidote)</p>
Philippine Center for Investigative Journalism	<p>1st Quarter 2005. Facilitated interviews with key respondents regarding the blasting cap industry and dynamite fishing (A. Sia, M. Guidote).</p>
Zubu Systems, Inc.	<p>1st Quarter 2005: Follow-up discussions re joint production of flash movies for web mail dissemination (R. Smith, A. Sia).</p>
Pow Productions, Inc.	<p>2nd Quarter 2005: Initial discussions re joint production of flash movies for internet dissemination (R. Smith, A. Sia).</p> <p>3rd Quarter 2005: Discussions re joint production of flash movies for internet dissemination (R. Smith, A. Sia).</p>
Union Bank of the Philippines Corporate Philanthropy Division	<p>2nd Quarter 2005: Initial inquiry regarding possibility of private sector partnership (R. Smith).</p>
A Yunchengco Foundation	<p>2nd Quarter 2005: Initial inquiry regarding possibility of private sector partnership (R. Smith).</p>
CARCANMADCARCAL Bay Watch Foundation	<p>1st Quarter 2005: Assistance in the preparation of a project proposal on coastal law enforcement (A. Yambao, R. Mancao).</p>
Coastal Conservation and Education Foundation, Inc. (CCEF)	<p>1st Quarter 2005. Served as Resource Person on IEC in meetings with the Bohol Marine Triangle Project (R. Smith).</p> <p>2nd Quarter: Jointly developed reef database and entry protocol for all reef surveys of both organizations (w. Jatulan, A. White, R. Martinez, M. Ocana, C. Luna, J. Floren). Under their sponsorship, conducted an IEC-Advocacy Training workshop for LGUs in the Marine Triangle Project (R. Smith).</p> <p>3rd Quarter 2005. Discussions for the reprinting of FISH Project posters for dissemination in the municipalities of Panglao, Daus and Baclayon.</p>

	4 th Quarter 2005. Finalized discussions for the reprinting of FISH Project posters for dissemination in the municipalities of Panglao, Davao and Bacayon.
Culion Foundation Inc.	4 th Quarter 2005: FISH provided assistance in the assessment of coral reef and seagrass profiles in the Binudac Marine Sanctuary; Discussions for the inclusion of the MPA into the Calamianes network of MPAs was initiated (B. Francisco).
Consuelo Foundation	1 st Quarter 2005: Follow-up discussions regarding joint projects for the youth sector in Tawi-Tawi (R. Smith). 2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).
DatingBayan Foundation	3 rd Quarter 2005. Initiated discussions regarding possible partnership to establish a livelihood project on abalone culture in Danajon Bank (R. Smith, W. Jatulan). 4 th Quarter 2005: Follow-up discussions regarding possible partnership to establish a livelihood project on abalone culture in Danajon Bank (R. Smith, W. Jatulan)
Haribon Foundation	2 nd Quarter 2005: Coordination on the proposed biophysical and socio-economic assessment of the Lanuza MPA (A. Yambao, R. Mancao). 4 th Quarter 2005: Coordination on the review of the management arrangement of the Lanuza Marine Park and Sanctuary (R. Mancao)
Hayuma Foundation	2 nd Quarter 2005: Conduct of IEC in Culion and setting up of exhibit on coastal ecosystems and marine protected areas (B. Francisco).
Mirant Foundation	2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun). 3 rd Quarter 2005: Finalize f private sector partnership to set up solar energy power in MPA guardhouses and community centers (R. Smith, W. Jatulan, T. Oledan). 4 th Quarter 2005: Follow up ref private sector partnership to set up solar energy power in MPA guardhouses and community centers (R. Smith, W. Jatulan, T. Oledan).
Coron Association of Tourism Establishments (CATE)	4 th Quarter 2005: CATE and FISH have agreed to cooperate in the promotion of MPAs in the tourism industry (B. Francisco).
AA Export	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
FishDa	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).

Bangus Association of the Philippines	<p>4th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre).</p> <p>Participation in the Programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).</p>
Seachamp Export International Corporation	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).
German Technical Cooperation	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
NGOs for Fisheries Reform (NFR)	4 th Quarter 2005: Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps. This was held in 5 October 2005 (G. Silvestre). Participation in the RA8550 Technical Working Group (TWG) meeting held in 9 November 2005 at the FISH Project Office in Pasig City (G. Silvestre).
MAMTI	4 th Quarter 2005: Cooperation on the establishment of the Marcilla Fish Sanctuary and in conduct of fisheries management IEC in MAMTI project sites in the Calamianes (B. Francisco).
PATH Foundation	2 nd Quarter 2005: Discuss about the coordinative activity between PATH/FTC and FISH in Talibon (W. Jatulan, A. Gulayan,). Conducted orientation meeting to the key partners in the municipality about the Integration of Reproductive Health and FISH Project (A. Gulayan, V. Orevillo). Workshop on Reproductive Health /Family Planning and Fishery resource management (A. Gulayan).
Feed The Children Philippines (FTCP)	<p>1st Quarter 2005: Discussion on community entry plan and orientation meeting on reproduction health (A. Gulayan, H. De Dios).</p> <p>2nd Quarter 2005: Discuss about the coordinative activity between PATH/FTC and FISH in Talibon (W. Jatulan, A. Gulayan,). Conducted orientation meeting to the key partners in the municipality about the Integration of Reproductive Health and FISH Project (A. Gulayan, V. Orevillo). Workshop on Reproductive Health /Family Planning and Fishery resource management (A. Gulayan). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Facilitated in the conduct of Province wide CLEC assessment and planning workshop (M. Guidote, W. Jatulan, N. Armada, G. Silvestre, N. Sato, A. Gulayan, H. de Dios, A. Alaba, V. Orevillo). Orientation on Integrating Reproductive health and FISH Project in the barangay of Guindacpan (A. Gulayan).</p> <p>3rd Quarter 2005: Assisted in the conduct of Barangay Development planning on reproductive health in Nocnocan</p>

	<p>and Guindacpan island. (V. Orevillo).</p> <p>4th Quarter 2005: 4th Quarter 2005: Conducted Barangay CRM-Reproductive health development planning workshop in the island of Guindacpan and Nocnocan, Talibon (A. Gulayan, V. Orevillo).</p>
Peace and Equity Foundation (PEF)	<p>2nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).</p> <p>4th Quarter 2005: Explored possibility of partnership to bring investment on a water and sanitation project in selected municipalities of Danajon Bank and Tawi-Tawi and for indigenous peoples in Surigao del Sur and Calamianes (R. Smith, W. Jatulan).</p>
Council of Courts Office – Shariah	2 nd Quarter 2005: Coordinated participation in Province-wide Coastal Law Enforcement Assessment and Planning as a resource person (N. Harun).
Tawi-Tawi Chamber of Commerce and Industry, Inc.	2 nd Quarter 2005: Participated in issue identification on Cross Boarder Trading within BIMP-EAGA (N. Harun).
Creative Associates International, Inc.	2 nd Quarter 2005: Attended EQuALLS Program launching and discussed area of project implementation for possible collaboration involving of school children and youth (N. Harun).
Chevron-Texaco	1 st Quarter 2005; Follow up discussions re proposal presented for funding a livelihood mariculture project in Calamianes, Palawan (B. Francisco, A. Faburada, A. Sia).
SCOTIA Project	<p>1st Quarter 2005. Served as Resource Person on IEC in SCOTIA's first stakeholders training workshop (R. Smith).</p> <p>2nd Quarter: Met with Grace Favila to discuss collaboration with FISH and the joint publication of the Tourism book previously done by CRMP (A. White).</p>
Project Seahorse	<p>1st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. De Dios, J. Toyogon, V. Orevillo, N. Armada). Coastal Law Enforcement training (M. Guidote, N. Armada, M. Gasalatan, J. Floren, V. Orevillo, J. Toyogon, A. Lim, H. de Dios, A. Gulayan). CLEAR7 Coordinating Conference (M. Guidote, J. Toyogon, A. Gulayan).</p> <p>2nd Quarter: Meeting to develop a work plan on profiling and MPA collaboration (W. Jatulan, A. White, A. Gulayan, H. Dios). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). Facilitated in the conduct of First Workshop on Fisheries Management (W. Jatulan, R. Smith, M. Guidote, N. Armada, A. Lim, C. Luna, E. Deguit, A. White, A. Yambao, A. Gulayan, V. Orevillo, A. Alaba). Orientation on Integrating Reproductive health and FISH Project in the barangay of Guindacpan (A. Gulayan). Discussions re Seahorse Foundation as NGO partner in the implementation of the proposed "Light up an MPA" Project with Mirant Foundation (R. Smith, W. Jatulan,</p>

	<p>A. Gulayan).</p> <p>3rd Quarter 2005: Discussions re Seahorse Foundation as NGO partner in the implementation of the proposed "Light up an MPA" Project with Mirant Foundation (R. Smith, W. Jatulan, A. Gulayan). 3rd Quarter 2005: Facilitated/assisted several meetings in relation to partnership with Project Seahorse (A. Gulayan, W. Jatulan, M. Guidote, T. Oledan.) Coordinated during the conduct of site visit to MPA areas in preparation for the proposed project on Solar Panel (A. Gulayan, M. Avenido, W. Jatulan, M. Guidote). Conducted PO (KAMADA) meeting in Guindacpan (V. Orevillo).</p> <p>4th Quarter 2005: Finalized discussions /arrangements re Seahorse Foundation as NGO partner in the implementation of the proposed "Light up an MPA" Project with Mirant Foundation (R. Smith, W. Jatulan, A. Gulayan). Facilitated the consultation meeting and workshop on Capture Fisheries (N. Armada, A. Gulayan, R. Bacalso, V. Orevillo). Facilitated/ assisted in the conduct of dry run training on Basic law enforcement to the potential instructor selected from the Municipal Coastal Law Enforcement Team (M. Guidote, A. Gulayan, J. Floren, R. Bacalso, V. Orevillo, M. Avenido, A. Alaba) Three day Training on Basic Law Enforcement had been facilitated to the Community Based Fish Warden (Special Enforcement Team) - (M. Guidote, A. Gulayan, M. Gasalatan, V. Orevillo, M. Avenido, A. Alaba). Conducted regular monitoring with the SAF activities (A. Gulayan). Coordinated in the final approval of the SAF proposal (T. Oledan, R. Acosta, W. Jatulan, A. Gulayan). Orientation meeting had been conducted to the three MPA priority sites and turn over of the MPA management plan (V. Orevillo, M. Avenido).</p>
Partnerships in Environmental Management for the Seas of East Asia (PEMSEA)	1 st Quarter 2005. Obtained information and photos regarding the history of CRM in the Philippines, particularly on the USAID – ASEAN CRM Project (R. Smith).
Bohol Marine Triangle Project	<p>1st Quarter 2005. Served as Resource Person on IEC in meetings with the Bohol Marine Triangle Project (R. Smith). Under their sponsorship, conducted an IEC-Advocacy Training workshop for LGUs in the Marine Triangle Project (R. Smith).</p> <p>3rd Quarter 2005. Discussions for the reprinting of FISH Project posters for dissemination in the municipalities of Panglao, Dauis and Baclayon.</p> <p>4th Quarter 2005. Finalized discussions for the reprinting of FISH Project posters for dissemination in the municipalities of Panglao, Dauis and Baclayon.</p>
National Museum	1 st Quarter 2005. Discussions about possible technical assistance by the National Museum in establishing interpretive center in the project sites.
Kalahi Project of the National Commission on Culture and the Arts	1 st Quarter 2005. Discussions regarding the incorporation of environment themes in Kalahi's "Culture and the Arts for the Poor" Program (M. Gasalatan, R. Smith).

MCPI Corporation	<p>3rd Quarter 2005: Initiated discussions regarding possible partnership to establish a livelihood project on abalone culture in Danajon Bank (R. Smith, W. Jatulan).</p> <p>4th Quarter 2005: Follow-up discussions regarding possible partnership to establish a livelihood project on abalone culture in Danajon Bank (R. Smith, W. Jatulan).</p>
Surigao Sur Organization For Human Development, Inc. (SSOFHDEV)	<p>1st Quarter 2005: Coordination on the establishment of MPA in Barangay Buenavista, Tandag, Surigao del Sur (A. Yambao, R. Mancao). Coordination on the Training on IEC for Coastal and Fisheries Resource Management (A. Yambao, R. Mancao).</p> <p>2nd Quarter 2005: Coordination on the establishment of MPA in Barangay Buenavista, Tandag, Surigao del Sur (A. Yambao, R. Mancao).</p> <p>Trained technical DLR-IFAD NMCIREMP Project Staff on PCRA and CRM Planning (A. Yambao, R. Mancao, E. Deguit, A. Lim, A. Arreglado, M. Ravina).</p> <p>4th Quarter 2005: Attendance to the Annual CFRM Workplan of the Municipality of Tandag, Creation of Municipal CFRM Committee and Technical Working for CFRM of the Municipality of Tandag (R. Mancao, E. Engayas).</p>
Banacon Fishermen's Association	<p>1st Quarter 2005. Briefed study tour participants from Tawi-Tawi on cooperative's efforts in setting up Asia's largest man-made mangrove plantation. (E. Deguit, W. Jatulan, N. Harun, K. Dequito).</p>
Nagkahiusang Mananagat sa Tigao (NAMATI), Cortes, Surigao del Sur	<p>1st Quarter 2005: Assistance in the assessment and management of MPA (A. Yambao, R. Mancao, A. Arreglado).</p>
NAGMAKAAYO People's Organization in Ayoke Island, Cantilan	<p>2nd Quarter 2005: Assistance in the establishment of MPA in Ayoke Island, Cantilan (A. Yambao, R. Mancao, A. Arreglado).</p> <p>4th Quarter 2005: Coordination on the finalization of project proposal under SAF on the management of the Ayoke Island MPA (R. Mancao, A. Arreglado).</p>
ISLAMDUNK People's Organization in General Island, Cantilan	<p>2nd Quarter 2005: Assistance in the establishment of MPA in General Island, Cantilan (A. Yambao, R. Mancao, A. Arreglado).</p> <p>4th Quarter 2005: Coordination on the finalization of project proposal under SAF on the management of the General Island MPA (R. Mancao, A. Arreglado).</p>
Caglayag Bon-ot Embarcadero Doyos Saka (CBEDS) Fisherfolk Association in Carrascal	<p>2nd Quarter 2005: Assistance in the establishment of MPA in Caglayag, Carrascal (A. Yambao, R. Mancao, M. Ravina).</p> <p>4th Quarter 2005: Coordination on the finalization of project proposal under SAF on the management of the Carrascal MPA (R. Mancao, M. Rabina).</p>
Capandan Multi-Purpose Cooperative	<p>2nd Quarter 2005: Assistance in the assessment and management of MPA (A. Yambao, R. Mancao, A. Arreglado).</p>

Mabua Fisherfolk Association (MAFA)	<p>2nd Quarter 2005: Assistance in the establishment of MPA in Mabua, Tandag (A. Yambao, R. Mancao).</p> <p>4th Quarter 2005: Coordination on the management of the Mabua MPA (R. Mancao).</p>
Buenavista Fisherfolk Association (BUFISA)	<p>2nd Quarter 2005: Assistance in the establishment of MPA in Buenavista, Tandag (A. Yambao, R. Mancao).</p> <p>4th Quarter 2005: Coordination on the management of the Buenavista MPA (R. Mancao).</p>
Adlay Fishermen Association, Adlay, Carrascal, Surigao del Sur	<p>2nd Quarter 2005: Assistance in the establishment of MPA in Adlay, Carrascal (A. Yambao, R. Mancao, M. Ravina).</p> <p>4th Quarter 2005: Coordination on the management of the proposed Adlay MPA (R. Mancao, M. Rabina).</p>
DLR-IFAD Northern Mindanao Community Initiatives for Resource Management	<p>2nd Quarter 2005: Collaboration on various CRM and fisheries management activities in Surigao del Sur (A. Yambao, R. Mancao).</p> <p>4th Quarter 2005: Coordination on CRM and Fisheries Management Activities, Distribution of IEC Materials, and Attendance of technical staff to the Annual CFRM Workplanning of the Municipality of Cortes; CRM Planning (A. Yambao, R. Mancao).</p>
Kadagatan Ampingan Pagmata Katawhan (KAAMPAKA) Multi-purpose Cooperative Burgos, Surigao del Sur	<p>1st Quarter 2005: Assistance in the assessment and management of MPA (A. Yambao, R. Mancao, A. Arreglado).</p>
Capandan Multi-purpose Cooperative	<p>1st Quarter 2005: Assistance in the assessment and management of MPA (A. Yambao, R. Mancao, A. Arreglado).</p> <p>4th Quarter 2005: Coordination on the management of the Capandan MPA; Coastal Law Enforcement activities (R. Mancao).</p>
Adlay Fishermen Association, Adlay, Carrascal, Surigao del Sur	<p>1st Quarter 2005: Assistance in the establishment of MPA (A. Yambao, R. Mancao, C. Goma)</p>
PROJECT AWARE	<p>1st Quarter 2005: Coordination on IEC activities for Turtle Conservation and Management (A. Yambao, R. Mancao).</p>
Muslim Upliftment Foundation of Tawi-Tawi (MUFTI)	<p>1st Quarter 2005: Conducted meeting on the finalization of proposal in subcontracting the FISH Project activities (N. Harun).</p> <p>2nd Quarter 2005: Coordinated participation of MUFTI staff in Municipal PCRA activities. Coordinated participation in Provincial-wide Coastal Law Enforcement Assessment and Planning (N. Harun).</p> <p>3rd Quarter 2005: Coordinated participation of MUFTI staff in Municipal PCRA activities, IEC Training-Workshop for MPA Establishment, Coastal Fisheries Resource Management Planning Workshop and MPA Planning Workshop. Coordinated</p>

	participation of MUFTI in FISH Project activities through the Special Activity Fund (N Harun).
LGSP-ARMM-CIDA	<p>1st Quarter 2005: Participated in the different forums and workshops towards the finalization of ELA. As part of the collaborative effort, Fisheries Management is included in the ELA (N. Harun).</p> <p>2nd Quarter 2005: Discussed collaboration mechanism on local legislation activities (N. Harun).</p> <p>3rd Quarter 2005: Participated in Executive-Legislative Agenda project brief evaluation in preparation for donor's forum activity (N. Harun).</p>
Regional Fisheries Training Center, Puerto Princesa City	<p>2nd Quarter 2005: Cooperation and counterpart funding arrangement for the conduct of Fish Warden Training for Coron and Culion (B. Francisco).</p> <p>4th Quarter 2005: Provided co-funding support and resources which lead to the conduct of Fish Warden Training in Coron and Culion with 67 graduates (B. Francisco).</p>
Supreme Council for Islamic Preaching and Guidance (Majlisul A'la Lil Wa'ji Wal Irshad)	3 rd Quarter 2005. Discussed conduct of Mushawarah to be undertaken by the Religious group (N. Harun).
German Development Service (GDS/DED)	<p>1st Quarter 2005: Coordination on possible technical assistance to the Lanuza Bay Development Alliance (A. Yambao, R. Mancao).</p> <p>2nd Quarter 2005: Coordination on possible technical assistance to the Lanuza Bay Development Alliance (A. Yambao, R. Mancao).</p> <p>3rd Quarter 2005. Finalized Hiligaynon translations of FISH Project posters for reprinting and dissemination in Negros Occidental (R. Smith, W. Jatulan).</p> <p>4th Quarter 2005. Finalized Hiligaynon translations of FISH Project posters for reprinting and dissemination in Negros Occidental (R. Smith, W. Jatulan).</p>
Marine Aquarium Council (MAC)	<p>1st Quarter 2005: Discussed FISH Project implementation activities including IEC caravan conducted about fisheries conservation, management, and protection of resources and coastal environment towards sustainable fisheries (N. Harun).</p> <p>2nd Quarter: Met with A. Abraham to discuss collaboration with MAC (A. White).</p>
Calamianes Live Fish Operators Association (CLOA)	4 th Quarter 2005: Discussion on possible collaboration and fund counter parting support to commission NIPAS patrol boat for patrol operations in the Calamianes (B. Francisco)
Pagtabangan BASULTA	1 st Quarter 2005: Participated bridging leadership workshop, meetings and consultations on promoting the Executive Legislative Agenda (n. Harun).

	2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).
Tabang Mindanao	2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).
Philippine Tilapia Inc.	4 th Quarter 2005: Participation in the Programming Workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).
Chamber of Fisheries and Aquatic Resources (CFAR)	4 th Quarter 2005: Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps (G. Silvestre). Participation in the Programming Workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October (G. Silvestre).
Green Mindanao	4 th Quarter 2005: Coordination on the management of sea turtles at Uba, Cortes, Surigao del Sur; Attendance to the Creation of CFRM TWG of the municipality of Cortes; Attendance to the Annual CFRM Workplanning of the municipality of Cortes (R. Mancao, M. Rabina).
Fisheries Aquaculture Board (FAB)	4 th Quarter 2005: Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
Seaweed Industry Association of the Philippines (SIAP)	4 th Quarter 2005: Participation in the National Aquaculture Congress held in 27 October 2005 (G. Silvestre).
Philippine Business for Social Progress (PBSP)	2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).
Philippine Development Assistance Programme Inc. (PDAP)	2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).
Cruz Aquaculture Corporation (CAC)	4 th Quarter 2005: Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre).
Frabelle Fishing Corporation	4 th Quarter 2005: Participation in the National Aquaculture Congress held in 27 October 2005 (G. Silvestre).
Alliance of Philippine Fishing Federation, Inc.	4 th Quarter 2005: Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps

	(G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).
Cooperative for Assistance and Relief Everywhere (CARE)	2 nd Quarter 2005: Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun).
World Wildlife Fund (WWF)	<p>1st Quarter 2005: Conducted collaboration activities in area profiling. Involved and invited WWF in the different training conducted by FISH Project (N. Harun, K. Dequito).</p> <p>2nd Quarter 2005: Coordinated participation Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). Take parts in workshop, meetings and consultations and mainstreaming FISH Project framework as collaborative mechanism (N. Harun). Under their sponsorship, conducted an IEC-Advocacy Training workshop for LGUs in the Marine Triangle Project (R. Smith).</p> <p>3rd Quarter 2005. Discussions for the reprinting of FISH Project posters for dissemination in the municipalities of Panglao, Davao and Bacayon. Coordinated participation in IEC training-workshop for MPA establishment. Coordinated use of SCUBA Gears for MPA baseline assessments (N. Harun).</p> <p>4th Quarter 2005. Finalized discussions for the reprinting of FISH Project posters for dissemination in the municipalities of Panglao, Davao and Bacayon. Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps (G. Silvestre). Participation in the RA8550 Technical Working Group (TWG) meeting held in 9 November 2005 (G. Silvestre).</p>
Academic Institutions	
University of the Philippines in the Visayas (UPV)	<p>1st Quarter 2005: Participation for the Post Harvest Fisheries TWG (G. Silvestre).</p> <p>4th Quarter 2005: Participation in the TWG meeting on RA 8550 amendments to discuss the prioritization of issues and next steps (G. Silvestre). Participation in the Programming Workshop of the draft CNFIDP for Aquaculture and Institutional subsectors held in 11-12 October 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Post Harvest and Institutional subsectors held in 19-20 October 2005 (G. Silvestre). Participation in the RA8550 Technical Working Group (TWG) meeting held in 9 November 2005 (G. Silvestre). Participation in the programming workshop of the draft CNFIDP for Municipal and Commercial Fisheries subsectors held in 10-11 November 2005 (G. Silvestre).</p>
Central Visayas State College of Agriculture, Forestry and Technology (CVSRAFT) – Candijay	3 rd Quarter 2005: Assisted in the conduct of orientation about the Fisheries/ CRM initiatives of Ubay to the CRM students of CVSRAFT, Cogtong Candijay, Bohol (A. Gulayan, M. Avenido).
University of the Philippines – Marine Science Institute (UP-MSI)	1 st Quarter 2005: MPA core group with Perry Aliño (A. White). Meeting to discuss MPA book with Perry Aliño (A. White).

	2 nd Quarter: Meeting with P. Alino and H. Arceo on MPA book publication and MPA networking workshop (A. White).
University of Connecticut (Avery Point Campus) – Dr. Robert Pomeroy	1 st Quarter 2005: Headed the policy conference on the “Evaluation of Alternative Policy Options for Management of the Live Fish Trade in Palawan thru Dr. Robert Pomeroy” in 8 March 2005 at PCSDS Training Institute in Irawan, Puerto Princesa City Palawan (G. Silvestre).
Surigao del Sur State Polytechnic College (Tandag, Cantilan, Lianga Branch)	2 nd Quarter 2005: Trained a faculty member on Fisheries Profiling (N. Armada, R. Bacalso, R. Mancao). 4 th Quarter 2005: Coordination on IEC Activities, Fisheries Profiling, and on Training on Fisheries Resource Assessment Part II (A. Yambao, R. Mancao, A. Arreglado, M. Ravina, N. Armada, R. Bacalso).
St. Michael’s College	1 st Quarter 2005: Trained faculty member on IEC for coastal and fisheries resource management (A. Yambao, R. Mancao, R. Smith, M. Gasalatan).
Mindanao State University (MSU)	1 st Quarter 2005: Followed up conducted “Mushawarah” on the Islamic Perspective of Environmental on Protection in coordination with the Southern Philippines Center for Islamic Studies and Training (SPCIST). Participated in the conduct of PCRA training and endorsed representative to participate in the habitat assessment training for future collaborative activities with the FISH Project (N. Harun). 2 nd Quarter 2005: Followed up continuing “Mushawarah” on the Islamic Perspective of Marine Environment Protection. Coordinated participation in Province-wide Coastal Law Enforcement Assessment and Planning (N. Harun). 3 rd Quarter 2005: Followed up continuing “Mushawarah” on the Islamic Perspective of Marine Environmental Protection. Coordinated use of SCUBA Gears for MPA baseline assessments (N. Harun).
Other Foreign-funded Projects	
US PEACECORP	1 st Quarter 2005: Conduct of CRM planning writeshop (E. Deguit, A. Lim, A. Gulayan, H. de Dios, J. Toyogon, V. Orevillo, N. Armada). Conduct of PCRA training (E. Deguit, A. Lim, A. Gulayan, H. de Dios, V. Orevillo, J. Toyogon, M. Gasalatan, J. Floren). Orientation on Eco-Tourism (A. Gulayan, V. Orevillo). 2 nd Quarter 2005: Facilitated meeting in preparation for the conduct of Summer Sea Camp during Month of the Ocean (A. Gulayan, M. Gasalatan, V. Orevillo). Facilitated weeklong sea camp of the Biology students from the Barangay High Schools (A. Gulayan, M. Gasalatan, H. de Dios, V. Orevillo). 3 rd Quarter 2005: Participated in IEC Training workshop for Danajon Bank municipalities; assisted in conceptualization of Talibon Interpretive Center (R. Smith, A. Sia, A. Gulayan, E. Deguit). 3 rd Quarter 2005: Conducted review and refinement of the CRM plan of Talibon. (A. Gulayan, V. Orevillo).

Private Institution	
Philippine Tilapia Inc.	1 st Quarter 2005: Participation in the Institutional/Social TWG thru, Mr. Basilio Rodriguez).
Mercado Farms	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Ms. Yayan Mercado (G. Silvestre).
PhilShrimp	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Jake Vergara (G. Silvestre).
Chamber of Fisheries and Aquatic Resources (CFAR)	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Felix Gonzales (G. Silvestre).
Seaweed Industry Association of the Philippines (SIAP)	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Pete Borja and Oscar Monzales (G. Silvestre).
Fisheries and Aquaculture Board/ Nutri Systems International	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Ms. Elsie Tech (G. Silvestre).
Cruz Aquaculture Corporation (CAC)	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Mr. Philip Cruz (G. Silvestre).
International Network of Alternative Financial Institutions-Philippines (INAFI-Phils)	1 st Quarter 2005: Participation of the Municipal Fisheries TWG thru Ms. Irene Fernandez (G. Silvestre).
East Asia Fishing Corporation	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Benedicto Alves (. Silvestre).
Frabelle Fishing Corporation	Participation in the draft of NPOA-IUU thru Ms. Frannie Tiu Laurel (G. Silvestre).
Tawi-Tawi Divers	2 nd Quarter 2005: Discussed mechanism on partnership with the barangay LGUs on managing the coastal areas (N. Harun). 3 rd Quarter 2005: Discussed mechanism on partnership with the Barangay LGUs on managing the coastal areas. Coordinated use of SCUBA Gears for MPA baseline assessments.
Alliance for Mindanao Off-Grid Renewable Energy Project (AMORE)	2 nd Quarter 2005: Discussed possible area of collaboration on CRM. Attended MOU signing between Provincial Government and AMORE (N. Harun).
Alliance of Tuna Handliners	1 st Quarter 2005: Participation in the Aquaculture Fisheries TWG thru Mr. Peter Arvin Jabido (. Silvestre).
Presidential Management Staff	2 nd Quarter 2005: Coordination on visit of President Gloria Macapagal Arroyo in Coron for FISH MOA signing and launching of Decalve Marine Sanctuary (B. Francisco).

Hikari Pearl Farm Company	<p>2nd Quarter 2005: Cooperation on establishment of buoys for the Decalve Marine Sanctuary and coordination on visit of PGMA, US Ambassador and USAID. Discussion on elements of possible MOU between FISH and Hikari (B. Francisco).</p> <p>4th Quarter 2005: FISH and the concerned LGUs successfully negotiated for the extension of patrol operations by Pearl Farm guards to cover Decalve MPA (B. Francisco).</p>
Sumaco Pearl Farm	4 th Quarter 2005: Extension of patrol operations by Pearl Farm guards to cover Bugur MPA (B. Francisco).
Palawan Shell Station	2 nd Quarter 2005: Discussion on possibility of establishing MPA in Bgy. Marcilla, Coron (B. Francisco).
BFARMC of Barangay Tagumpay, Coron	2 nd Quarter 2005: Request for training and assistance on MPA management and establishment of guardhouse of BFARMC for Siete Pecados MPA (B. Francisco).
Club Paradise Resort	2 nd Quarter 2005: Conduct of reef assessments as a basis for assigning use zones or establishment of MPA (B. Francisco).
Volens and Saragpunta (Alliance of Tagbanua Communities)	<p>2nd Quarter 2005: Conduct of CRM orientation and discussions on establishment of MPAs in Tagbanua communities (B. Francisco).</p> <p>4th Quarter 2005: Establishment of learning centers in Tagbanua Barangays where FISH will provide IEC materials on MPAs and coastal resource management (B. Francisco).</p>
Kilusan ng Mangangisda Secretariat	1 st Quarter 2005: Participation on the round table discussion for fisheries registration and licensing framework (G. Silvestre).
Visayan Sea Coastal Resource Management Project	1 st Quarter 2005: Participation in the round table discussion on the fisheries registration and licensing framework (G. Silvestre).

APPENDIX E
SUCCESS / HUMAN INTEREST STORIES
(4 PAGES)

Environmental Messenger

Allan ‘Nonoy’ G. Tello



Through participatory approaches to fisheries management, USAID's Fisheries Improved for Sustainable Harvest (FISH) Project has helped uncover the leadership potentials of many individuals, even those who, at first blush, seemed unlikely to play a major role in a fisheries-related program.

"You don't need a degree to care about the dire state of our fisheries, but you do need a willingness to learn, and a big heart and determination to face up to the challenge."

Allan "Nonoy" G. Tello is the Municipal Environmental Management

Project Officer (MEMPO) of Tandag, one of six municipalities the FISH Project is assisting in Surigao del Sur, Philippines. Before assuming his current post, he served as a messenger in the local government. He held no college degree, and had no training in environmental management.

What he did bring to his job, however, proved valuable: a natural aptitude for communication, a deep thirst for learning and some knowledge of the sea from his 'part-time job': fishing.

As a fisher, Nonoy knew enough to realize that the future of his town's fisheries was imperiled by destructive and indiscriminate human activities. As MEMPO, he found himself deeply involved in fisheries concerns. Eager to work but unsure about where to begin, he frequented the FISH Project office, where he sponged up all fisheries-related information, knowledge and training the Project could offer.

Soon, Nonoy had a clear idea of the kind of program his town needed. He pushed for an ordinance banning the use of compressors in fishing. He spearheaded the establishment of two marine protected areas and organized the community to manage them. He played a key role in

the installation of a coastal management office in his municipality, thus institutionalizing vital coastal and fisheries management functions in the local government.

Nonoy says he takes heart in knowing that other people care as much as he does about the need for fisheries management. "One day, everyone will join the cause, but somebody has to take the first steps. As MEMPO, it is my duty to show the way." – *Roquelito H. Mancao*

A Pillar in Ubay's Coastal Law Enforcement Effort

Nasario Avenido ekes out a living as a fisherman in a small coastal village in Ubay town called Humay-humay. Like most residents of his village, Avenido, fondly called Sanso by his colleagues, relies on the sea for food and livelihood.

Serving as village chief or *barangay* captain for almost 10 years now, Sanso is the driving force behind the vigorous coastal law enforcement effort of his *barangay* and eventually his entire municipality. But the road to success in keeping illegal fishing operations out of the municipal waters of Ubay has been long and arduous for this father of four who is also a part-time rice farmer.



Prior to espousing responsible fishing methods and enforcing fishery laws, Sanso himself was a skilled *liba-liba* fisher, a craft he inherited from his father. *Liba-liba* fishing employs fine mesh net which is banned under Philippine laws because of its indiscriminate system of catching fish. Like many in Ubay town, Sanso resisted the law that he thought was oppressive to fishers and continued with his illegal activities.

Over the years, Sanso felt the downward trend in his catch. Even if he scoured for other fishing grounds and ventured out further to sea, this did not improve his catch.



Sensing a bleak future for his family and those of his brothers, all of whom are fishers, Sanso joined the local coastal law enforcement team called *Bantay Dagat* in late 90's and volunteered to educate his neighbors on the ill effects of illegal fishing. Skeptical peers hurled insults at him and avoided his presence. As a municipal fish warden, he became the target of death threats coming from commercial fishing operators who employed outlawed fishing methods. Through a local radio station, he would appeal to these unscrupulous individuals to stop

using dynamite, fine-mesh nets, and other destructive means. "If you do not stop killing the resources of the sea, you will eventually kill all of us," he would tell them.

In 2004, when the FISH Project expressed support for the fisherfolk of Bohol's northern and northeastern municipalities, coastal law enforcement became the rallying issue raised by all sectors concerned with improving the sorry state of the local fishing industry. The local government unit (LGU) of Ubay, under the leadership of Mayor Eutiquio Bernales, responded in earnest by hiring *Bantay Dagat* personnel to reinforce the existing team.

Sanso eventually became a member of a larger municipal government-led coastal law enforcement team called Coastal Environment Protection Unit (CEPU), as its gear expert. Being an erstwhile illegal fisher and local politician, Sanso knows how to play the mix in enforcement. This

experience has given him an edge in counter-intelligence planning and tactical operations that often results to successful interdiction.

He became a part of a multi-agency and multi-LGU enforcement operation called “Operation Plan Oceanic Storm” in early 2005 where his team was able to confiscate items with approximate total value of P 200,000 in the first quarter alone, impounded six fishing vessels and filled the municipal jail with a total of 103 persons caught violating fishery laws.

The threats on his life could still scare Sanso out of his wits, but his conviction to fight the decimators of the wealth of the sea has become stronger with every arrest of a violator and at every sight of a happy fisherman’s face carrying the day’s catch.

Meanwhile, Ubay’s early morning seascape has acquired a different charm. Hook-and-line fishers aboard small yet sturdy outrigger boats now dot the placid municipal waters where “liba-liba” fishers once ruled, attesting to the increasing fish population of the protected sea. Evidently, the damage caused by destructive fishing has been healed.

