

KS

607.519

K84

90

PN-ABK 590

**PROCUREMENT OF SCIENTIFIC EQUIPMENT
AND MATERIALS FOR KIST**

489 H 054

MONTHLY REPORT OF PROGRESS

NUMBER 15

FOR

NOVEMBER 1971

PREPARED BY

KOREA INSTITUTE OF SCIENCE AND TECHNOLOGY



FOR

REPUBLIC OF KOREA

AND

UNITED STATES


DEPARTMENT OF STATE

AGENCY FOR INTERNATIONAL DEVELOPMENT

A

PROCUREMENT OF SCIENTIFIC EQUIPMENT
AND MATERIALS FOR K I S T.
489-H-054
MONTHLY REPORT OF PROGRESS
NUMBER (15)
FOR
NOVEMBER 1971
PREPARED BY
KOREA INSTITUTE OF SCIENCE AND TECHNOLOGY
OVERSEAS PROCUREMENT MANAGER
YEH HWAN KOH
FOR
REPUBLIC OF KOREA
AND
UNITED STATES
DEPARTMENT OF STATE
AGENCY FOR INTERNATIONAL DEVELOPMENT

Submitted by


SANG JOON HAHN

Vice-President for Research
Korea Institute of Science
and Technology

November 30, 1971

United States Agency for
International Development to Korea

Attention William A Fraser
Acting Chief, Development Loan Division

Dear Mr Fraser,

We are pleased to submit the Fifteenth
monthly progress report on the procurement of scientific
equipment and materials for KIST

This report covers procurement status
during the month of October through November, 1971

Very truly yours,



Sang J. Hahn

SANG JOON HAHN

Vice-President for Research
Korea Institute of Science
and Technology

C

MONTHLY REPORT OF PROGRESS
NUMBER 15

C O N T E N T S

Transmittal Letter

I. Status of Procurement Activities	1
II. Status of OSROK Activities	5
III. Personnel	7

d

I. STATUS OF PROCUREMENT
ACTIVITIES UNDER THE LOAN

as of November 30, 1971

1 Estimated Outstanding Purchases to be made

a. Air Monitoring Equipment . \$ 12,000

2. Cumulative Total of Contract Amount \$ 1,887,965 11

Report No. 1	\$ 427,466 <u>73</u>
2	\$ 286,688 <u>32</u>
3	\$ 314,741 <u>39</u>
4	\$ 80,845 <u>37</u>
5	\$ 119,407 <u>48</u>
6	\$ 269,547 <u>83</u>
7	\$ 10,435
8	\$ 52,455 <u>78</u>
9	\$ 10,270
10	\$ 46,542 <u>75</u>
11	\$ 34,952
12	\$ 21,877 <u>46</u>
13	\$ 114,662 <u>93</u>
14	\$ 51,591 <u>24</u>
15	\$ 46,480 <u>83</u>
	<hr/>
	\$ 1,887,965 <u>11</u>

3. Estimated Cumulative Total of Reqs, Sent to OSROK

	<u>\$ 1,823,347</u>
Report 1	\$ 1,132,160
" 2	\$ 143,200
" 3	\$ 344,000
" 4	\$ 35,350
" 6	\$ 36,000
" 8	\$ 101,637
" 12	\$ 31,000
	<hr/> \$ 1,823,347

4. Estimated Cumulative Total of I F B Issued to

Date	<u>\$ 1,882,417</u>
Report 1	\$ 981,260
2	\$ 106,270
3	\$ 32,500
4	\$ 411,400
5	\$ 35,350
8	\$ 65,000
9	\$ 101,637
10	\$ 20,000
12	\$ 80,000
14	\$ 49,000
	<hr/> \$ 1,882,417

X Estimated amount of rebid items is included
the amount of \$ 1,882,417

5 Comparison of Estimated with Bid Costs

- 1) Cumulative Total of Estimated Costs \$ 1,694,313 82
- 2) Cumulative Total of Contracts \$ 1,887,965 11
- 3) Cumulative Difference \$ 193,651.29
- 4) Percentage 10 25 %

Report No	Estimated Cost(\$)	Bid Cost(\$)
Report 1	384,992. <u>06</u>	427,466. <u>73</u>
2	244,930. <u>21</u>	286,688. <u>32</u>
3	294,491 <u>88</u>	314,741 <u>39</u>
4	89,114 <u>22</u>	80,845 <u>37</u>
5	110,760 <u>45</u>	119,407 <u>48</u>
6	218,320 <u>63</u>	269,547 <u>83</u>
7	8,000	10,435
8	53,116. <u>70</u>	52,455. <u>78</u>
9	7,795	10,270
10	43,312 <u>68</u>	46,542 <u>75</u>
11	35,000	34,952

Report No.	Estimated Cost(\$)	Bid Cost (\$)
Report 12	12,479. <u>99</u>	21,877 <u>46</u>
13	98,000	114,662 <u>93</u>
14	48,000	51,591 <u>24</u>
15	46,000	46,480 <u>83</u>
Total	\$ 1,694,313. <u>82</u>	\$1,887,965 <u>11</u>

6. Cumulative Total of Arrivals \$ 1,436,827. -

II. STATUS OF OSROK ACTIVITIES

1. Contract Status

Contract Date	I F.B NO	Commodity	Contract Amount (\$)
1) October, 25, 1971	Nil(p p)	Sephadex etc	\$ <u>1,933.33</u>
2) November, 26, 1971	AID/L - 71076-PII	Vacuum Induction Melting Furnace	\$ <u>36,382 50</u>
3) November, 26, 1971	AID/L - 71158-PII	Conveyor Furnace	\$ 8,165

3 Contents of Contracts

Req No.	Commodity	Q'ty	Bid No	Cont No	Cont Amount C I F (\$)	Delivery	Remarks
078	Sephadex etc	22 ea	1	AID/L-KOS -710527- PII	1,933. <u>33</u>	60 days	
115	Vacuum Induction Melting Furnace	1 unit	8	AID/L-KOS -710676- PII	36.382 <u>50</u>	120days	
112	Conveyor Furnace	1 set	1	AID/L-KOS -710677- PII	8,165 -	60 days	

III. PERSONEL

People concerned with procurement activities under the loan are as follows.

Organization	Title	Name
OSROK	Chief of Project Section	Ha Young Soh
	Sub-Chief of Project Section	Kyu Hoh Shim
	Section Handling Men	Il Nam Kim
		Chang Hyup Lee
KIST	Vice-President for Research	Sang Joon Hahn
		Yeh Hwan Koh
	Chief of Overseas Procurement Division Assistant	Chang Kuk Yoon
	"	In Bok Chang
USAID/K	Acting Chief Development Loan Division	William A Fraser