

Carnegie Mellon University
Software Engineering Institute

NMS Software Risk Evaluation

June 2, 1995

Software Engineering Institute
Carnegie Mellon University
Pittsburgh PA 15213

Sponsored by the U S Department of Defense

Software Risk Evaluation for USAID NMS Project

Abstract This is a description of the risks identified for the new management system (NMS) project during an SEI software risk evaluation (SRE) which was executed for the USAID Information Resources Management department (IRM). The SRE interviews were conducted on the staff of IRM and its contractors (James Martin and ManTech). The aforementioned interviews were conducted to determine the remaining risks associated with the NMS system, which is scheduled to be delivered to its users in the Washington, DC headquarters (HQ) and its many field missions in other countries on Oct 1, 1995.

1 Introduction

The NMS project is divided into five business areas (BAs). Four of these BAs are being developed under the control of IRM and its contractors, the fifth area (AWACS) is being developed by another organization within USAID. A Software Risk Evaluation (SRE) was conducted on the IMS portion of the NMS project. AWACS is treated as a separate project for the SRE, hence the results include the perceived impact of AWACS on the IRM portion of the project, but do not say anything directly about AWACS. The objective was to identify risks remaining to the project, and to suggest strategies to mitigate the risks.

The SRE Team members were

- Bill Wood, Mark Borger, and Bob Holibaugh from the SEI (Sujoe Joseph for 1 day)
- Paul Eavy from IRM/OD in USAID
- Bill Anderson from IRM/SDM in USAID

SREs consist of four major phases

1 Data Collection

During the data collection phase, structured interviews are held with various groups of people with expertise in specific areas of the project under evaluation. There were 8 interview sessions during the week of May 8, and an exit briefing was given at the completion on May 12. The risks were summarized into 7 risk areas for the briefing.

2 Analysis

The analysis phase is generally conducted by the SEI team members at the SEI following the completion of either all of the data collection or a significant part of it. At this time the data is consolidated and a preliminary report is generated to be used to facilitate the next phase.

3 Mitigation

It is in the mitigation phase that the team meets to identify strategies that can be employed to mitigate the risks that were found during the data collection phase. The team added two other people to form the mitigation strategies. At the completion of this effort, a briefing to management is given to overview the recommendations.

4 Report

The final phase is the preparation of the final report based on the recommendations that come out of the mitigation strategy meeting(s). The report is in the form of text that summarizes the findings and recommendations. A formal presentation is given to the SRE sponsor and, with his approval, to all who participated in the data collection interviews.

1.1 Overview of Process

There were 8 interviews sessions recorded. Six of these sessions consisted of 2.5 hour interviews, followed by one hour of assigning magnitudes to the risks. Two sessions consisted of a 1.25 hour interview, and a 0.5 hours of magnitude assignment. There were between 2 and 7 people in each session. These sessions created a total of 243 risks, 76 of which were judged to be severe, and were carried forward to the next stage. A list of the 243 risks and their attributes is supplied in appendix C.

The team held a consolidation meeting on the Thursday afternoon after completing the interviews, during which the 76 high magnitude risks were organized into seven (7) areas using the SEI taxonomy. The 76 risks were both consolidated and abstracted into one briefing chart per risk area. The risks areas are described in more detail in section 2 of the report.

1.2 List of Risk Areas

- 1 Requirements
- 2 Design
- 3 Support Functions
- 4 Management
- 5 Human Communications
- 6 Planning and Tracking
- 7 End-user Operations and Training

1.3 Mid-Course Changes

The NMS project was re-organized after the data collection period was completed and the preliminary report was written, but before the mitigation strategy meeting. It was decided that the mitigation strategy meeting should concentrate on activities to be performed by IRM after the

first delivery was completed. This changed the goals in mid-stream, since the analysis performed on the original risks put emphasis on risks associated with initial delivery. In order to satisfy this change, the document was changed as noted below:

- 1 Those risks and recommendations which were directly tied to the first delivery were struckthrough in the document. For example RQ3, RQ4
- 2 If the complete risk is struckthrough, there is no mitigation strategy suggested
- 3 If part of the risk is struckthrough, then part of the mitigation strategy may also be struckthrough

1.4 Document Structure

Section 2 contains a description of the risks and their mitigation strategies. The first appendix contains the SRE exit briefing, in the briefing the risks overcome by mid-course changes have been struckthrough. The second appendix contains the original list of risks.

2 Risk Descriptions

2.1 Requirements

Below, the most critical risks in the Requirements area that were identified by the SRE team are described along with some recommended actions that could be taken to mitigate those risks

- RQ1 • **Risk - Volatile and changing requirements** The NMS requirements are still creeping in a number of ways. For some BAs, the screens are being demonstrated to the user, and changed to suit their needs. This places the final decision on screen format with the programmers. There is a good chance that a different set of users will want further changes to the screens. Most of these changes are not being documented in such a way that tests can be easily derived. Traceability to other phases of the life-cycle is poor.

Mitigation Some of the risks must be tackled immediately, while others can be delayed. Since the NMS will be installed on October 1, 1995, it is essential to prepare for system maintenance that will begin shortly after October 1, 1995. It is important to ensure that each separate BA understands and documents the requirements that it elicits from the users. It is important the requirement be baselined, and that a requirement change process be established and enforced. Since many of the existing requirements have not been documented it is essential the maintaining organization begin immediately to document and baseline the existing requirements.

- RQ2 • **Risk - Poorly documented, with little traceability between life cycle phases** The requirements were captured initially as the results of a business analysis (BA) using the AEW tool. These results are very uneven, and some process definitions (especially those done early) having insufficient data to construct the software. This is being improved with later BAs, where a better description has been included, but the earlier BAs are not necessarily improving the documentation. In addition, the physical model of the data differs dramatically from the logical model. This combination will make maintenance very difficult. Finally, there is little or no traceability of requirements across the life cycle. This lack of documentation will make it extremely difficult to manage future releases of NMS.

Mitigation This is another risk that must be tackled immediately, while others can be delayed. It is important to document any future requirements such that they serve as a basis for integration testing and training. It is more important to prepare to establish traceability of the requirements as a basis for system maintenance. Once the existing requirements have been baselined, it is essential that traceability across the life cycle be defined. This traceability will form the basis for managing bug fixes and enhancements to the system.

- RQ3 • ~~**Risk - System support functions (rollout, rollup, legacy initialization) are not defined. System operation is dependent on many support functions, and these seem to have inadequate requirements. For example -**~~

- it is undefined how the legacy data will be used to initialize the NMS
- the rollup of mission data by country, area etc is undefined
- the rollout of the system to the missions is loosely defined

RQ4 • ~~**Risk - Cannot derive system test procedures**~~ The requirements have not been adequately documented, and traceability of the requirements across the life cycle is poor, so it is difficult, if not impossible, to maintain the system. At the system level, it will be difficult to assign problem trouble reports, because the requirement cannot be tracked specific modules or subsystems. Furthermore, the development of test plans, procedures, and data for each subsequent release will need to be traced to baselined requirements.

2.2 Design

The most critical risks in the Design area are identified and described along with some recommended actions that could be taken to mitigate those risks

- DS1 • **Risk - Inconsistent logical and physical models** The logical and physical models are inconsistent and substantially different, causing the logical model to be ignored. This will cause later maintenance problems, and makes the development of test procedures difficult right now

Mitigation - The design is currently proceeding independently for each BA. This will allow the system design to appear to make the most progress in the short term, but could cause major problems in the long term. The current stovepipe models must be integrated, based on the BAs data ownership. This means taking the physical databases and consolidating them into one or more integrated databases, and determining how the data spreads out between the data entry points and computations. For example there are cases where an entered value on one screen should be placed into many table elements by the data entry program. There are other cases where an analysis program will have to fetch data from the individual elements and collect them into a useful format for computation.

Furthermore, USAID IRM should establish a design peer review process to review future design decisions and ensure a tighter integration of NMS subsystems

- DS2 • **Risk - Stovepipe NMS subsystems and tables** The current physical models have been built in a stovepipe manner. The BAs have replicated data items within each of their tables in different formats. If the data is not consolidated, the users will have to enter the same data into a number of screens and copy results data from one screen to another, this is inefficient and will cause data integrity problems. This also implies that many programs have overlapping functionality within each BA

- DS3 • ~~**Unresolved design decisions**~~ There are a number of major design decisions that are yet to be made. For example-

- ~~• is the data server to be RISC6000 or SPARC2~~
- ~~• is the data in Washington to be replicated at all missions2~~
- ~~• how is the data at each mission made available to other missions2~~
- ~~• is the "leaf data" to be rolled up for transfer to other sites2~~
- ~~• how are changes to data at the mission to be synchronized with changes elsewhere, and how is data integrity to be maintained2~~

- DS4 • **Unpredictable system performance** The system performance has not been studied in any depth, and there are many performance issues to be addressed. For example

- the data is optimized for transaction efficiency and will cause queries and analysis programs to be inefficient
- the execution of some processes requires bulk data transfer from the server to the client, which could bottleneck both the client and the network

- there has been no experimentation with fully loaded databases in the server or a significant number of clients to evaluate performance

Mitigation - USAID should build a model, based on empirical measurements, to predict NMS system performance. Some analysis and experimentation of the performance must be organized. This should use (or emulate) a network which can be configured similar to a large mission and to the DC offices. Both typical and stressful end-user workloads should be used, and measurements should be made of both the responses to requests and the equipment (workstation and network) loadings. Graphs should be drawn to represent the workload versus response efforts. Some predictive analysis will be necessary at the early stages, and these may require simple models of the system. It would be useful to have an end-user usage profile to assist with this effort.

2.3 Support Functions

The term "Support Functions" was used to broadly categorize the program risks associated with the traditional software project support activities such as software quality assurance (SQA), software configuration management (SCM), integration, and testing. Below, the most critical risks in the Support Function category identified by the SRE team are described along with some recommended actions that could be taken to mitigate those risks.

SF1 • ~~**Risk - No system integration czar**~~ A critical risk in this category stems from the fact that USAID is serving as the system integrator for the NMS program and has not designated any office and/or individual to be the ~~integration czar~~ to make certain that the separately designed and developed subsystems will integrate in a reasonable way. The Director of the SDM division is the ~~de facto~~ integration manager, but does not have the time, staff, nor funding resources to be effective in this role.

SF1 • **Risk - Ad hoc software configuration management** Software configuration management (SCM) of the NMS program is very ad hoc and often times is by-passed by the development teams (e.g., taking system prototypes to the field without SCM coordination, installing and changing unconfigured systems in the training facilities). The development teams view the scheduled milestone/delivery dates as nothing more than *drop points* on the schedule for which they merely take a system snapshot (without any validation or acceptance criteria) and dump their entire development directories onto a tape they deliver to USAID. Finally, it is expected that these current bad habits of by-passing USAID's SCM procedures and dumping release tapes will further complicate the post-deployment SCM activities.

Mitigation - For the post-release time frame, USAID should continue to define and document its emerging SCM process including the use of a Configuration Control Board (CCB) with authority over system release, problem reporting, and system changes. USAID IRM should require that each BA have SCM plans that are visible and enforced. As the NMS program moves out of its current prototyping mode into full scale development and ultimately into maintenance, USAID IRM should put in place SCM mechanisms to ensure that all of the software-related artifacts being produced (e.g., source code, requirements, design, test cases, installation procedures) are baselined and that subsequent changes are under adequate configuration control.

SF2 • ~~**Risk - Inadequate time allocated for testing**~~ Because of the compressed NMS schedule, there is insufficient time (and in some cases staff resources) to adequately follow and/or implement any of the NMS test plans. The test plans, procedures, and data are not being used in any structured, controlled manner. A major source of risk is the disregard for unit testing by the development teams and the lack of planned time on the project schedule to perform system integration testing and rework. Also, since the NMS requirements are unstable, system testing will be difficult to plan and implement.

- SF3 • **Risk - Software test plans and procedures are weak** Presently within USAID IRM, the test plans, procedures, scripts, and data for the NMS systems are not being developed, published, or used

Mitigation - USAID IRM should establish (i.e., define, document, staff, and follow) a system testing and integration process for NMS. Moreover, additional USAID IRM resources should be assigned to the Interoperability Laboratory (IOL) to help with the difficult system integration and testing issues. USAID should more clearly state in its NMS test plan the types of tests (e.g., unit, functional, integration, system, acceptance, regression) that are required, and the testing roles and responsibilities for USAID and the development teams. The IOL should develop and enforce a detailed integration and testing schedule in conjunction with the development teams, the SCM group, and BA's that is based on this priority-driven phase implementation/integration approach.

- SF4 • **Risk - Software quality assurance is lacking** Presently, USAID does not have a separate SQA group or project-level standards (e.g., coding style, peer reviews, acceptance criteria) in place which puts the quality and reliability of the delivered NMS subsystems at risk.

Mitigation - USAID IRM should more clearly define the role of SQA and have such a group begin to identify, define, and help to impose various project-level standards (e.g., quality metrics, design methods, coding style, testing, SCM, peer reviews, project status/tracking reviews). During maintenance, the quality of the integrated database between the BAs can be improved by using a peer design review process. It would also be worthwhile to do some spot check code reviews from each developer, and use this as a basis for further review plans.

2.4 Management

Below, the most critical risks in the Management area identified by the SRE team are described along with some recommended actions that could be taken to mitigate those risks

- MG1 • **Risk - Lack of management discipline** USAID has the classic symptoms of a Capability Maturity Model (CMM) Level 1 organization, because there is a complete lack of management discipline in the areas of project planning, progress/status reporting and tracking, and documenting key technical (e.g., design trade-offs) and management decisions. The development teams are following a rapid prototyping approach for the incremental development of the NMS subsystems, but USAID is trying to manage the program as a traditional full scale development/production project. Clearly the customer (USAID) and supplier (ManTech) development and management approaches are misaligned.

Mitigation - USAID IRM should begin working immediately to define and develop a more formal software project management system that can be used to accurately plan, estimate, execute, review, and track its software development programs. USAID IRM should focus its attention on understanding (and reporting to senior management via periodic reviews) where the NMS program stands relative to the current plans and schedule by instituting technical and management reviews on a monthly basis in conjunction with critical milestones (e.g., a new system release). Sometime after this first step, USAID IRM should develop a realistic and more detailed NMS project plan and schedule that truly can be used as a project management tool.

- MG2 • **Risk - Undefined organizational roles and responsibilities** The organization does not have well defined roles and responsibilities for its NMS program staff across the various IRM divisions and business areas. In most cases, USAID project managers have been assigned key positions on the program without any prior relevant work experience (e.g., project management, people management, system engineering, software engineering) or adequate training. To further exacerbate the situation, the USAID IRM staff and these project managers have been placed in a high stress situation because of the USAID-imposed deployment date of October 1, 1995 for the NMS system.

Mitigation - USAID IRM should be more active in providing its staff with software project management and client/server application development training. Furthermore, USAID IRM should begin to define policies and procedures for CM, SQA, integration, and testing.

- MG3 • **Risk - Minimal management sponsorship of project support functions** Another symptom of the lack of management discipline manifests itself in the project support area. Executive sponsorship for the SQA, SCM, and the interoperability test lab functions is weak. Moreover, the development teams view these support functions as an impediment to progress, choose to avoid them, and are allowed by USAID to by-pass them entirely in many cases. The critical drivers of these problems are clearly the lack of project schedule time and lack of staff resources at USAID.

Mitigation - USAID IRM should continue to build the case to upper management and budget for additional resources in the project support areas (e.g., SCM, SQA, testing). USAID IRM should also take a firmer stand with the development teams in order to enforce the support function processes being implemented. This could be done for example by tying the incremental progress payments to the development contractor more closely to release acceptance criteria defined by USAID IRM.

- MG4 • **Risk - Un-managed expectations regarding NMS program** Senior management expectations at USAID are currently un-managed with respect to the impossibility of delivering a fully functioning NMS system to the field by October 1, 1995. Also, the end-user expectations of the NMS system are being heightened and not managed.

Mitigation - In the short term, there probably isn't anything that USAID IRM can do to change the existing situation as it relates to the unrealistic and/or heightened expectations of senior management and end-users regarding what capabilities the NMS system will provide the user by October 1, 1995. To minimize the impact of the likely political fallout after October 1, 1995, USAID IRM should be tracking and documenting the progress on the NMS program in an effort to provide management early indication of potential schedule or functionality slips or cost overruns.

In conjunction with mitigating risk MG1, USAID IRM could produce a realistic (i.e., not restricted by the October 1, 1995 end date) project schedule. Such a schedule should define clear phases of development and system integration, and be based on a detailed Work Breakdown Structure (WBS) with actual application size and level of effort estimates. This schedule could then be used to document all interim progress and potentially hedge against an incomplete NMS system rollout on October 1, 1995.

- MG5 • **Risk - Poorly defined decision making and commitment process.** The current organizational structure at USAID associated with the NMS system makes key decision making and enforcement difficult.

Mitigation - Given the current political climate within the Management Bureau of USAID, this particular problem may not be solvable from the bottom (USAID IRM) up. However, to mitigate any risks associated with the tension and lack of coordination/communication between the IRM and Financial Management (FM) groups, USAID IRM should develop a decision commitment process that builds on consensus from its staff and clearly documents and communicates its decisions to the various NMS stakeholders (e.g., BA's, FM, end-users, senior executives).

2.5 Human Communications

Below, the most critical risks in the Human Communications area that were identified by the SRE team are described along with some recommended actions that could be taken to mitigate those risks

HC1 • Risk - Dysfunctional management and technical communications

Communications between all the NMS Business Areas (BAs) had been impaired due to the political situation. ~~Communications between IRM Business Areas (BAs) and AWACS BA are non-existent due the current political situation. This dysfunctional political situation between IRM and FM has resulted in a very frail relationship between IRM and FM. The net result is that the FM BA is proceeding without any interaction with the IRM BAs. The BAs being developed by IRM must at some point integrate with AWACS, but that will not happen before the Oct 1 delivery. Communications between AWACS and IRM BAs is needed to allocate data elements, make database design decisions, and design the access to shared data.~~

~~Communications between BAs being supported by IRM have also been impaired. The Project Managers for each BA are responsible for their individual development efforts, and since there isn't an integration manager who can force the resolution of integration issues, the four IRM BAs are proceeding without the necessary coordination. In many cases, the individual IRM BAs have created interim tables and data that they need from the other IRM BAs. This lack of coordination must be corrected immediately if IRM is to deliver a useful system by Oct 1. The coordination must be established so that system is coherent which requires that integration decisions be identified, staffed, decided, and implemented by the IRM BAs.~~

Mitigation - A stakeholder group that includes IRM management, the BA Program Managers, and end-users should be formed as soon as possible. If a group exists that can perform this role, then the group should be formalized, augmented, and chartered to provide input to the maintenance effort. Initially, this team may need some external facilitation to help it form, storm, and norm so that it can perform as quickly as possible. The group charter and the roles and responsibilities of the team members must be defined, documented, and approved by team members. This stakeholder group must establish an atmosphere where activities are planned, coordinated, prioritized, and managed for effective long term benefit.

HC2 • Participation of end-users on the requirements and design activities has been inconsistent. The requirements needs of the Washington, DC end-users is not the same as the foreign mission end-users. During requirements analysis the Washington, DC users makes input on the requirements, while frequently another group of mission users reviews the results of the design activity. This leads to rework and inconsistent requirements. Unless representatives from all user groups participate in all software life-cycle phases, the requirements cannot be fully analyzed nor can the system become stable, because each group of users will have a different perspective and view the functionality of the system differently.

Mitigation - End-user participation must be consistent across BAs and life-

cycle phases To ensure the consistency of participation, the stakeholder identified above can provide the necessary input A commitment from the stakeholder group team members and their managers must be obtained so that they can provide the needed input High-level USAID sponsorship may be key in obtaining this participation

This stakeholder group should contain members from each functional area, representatives from large and small missions, and the perspective of high-level USAID managers who will use system data The stakeholder group must include BA functional representatives, and one or two end-users from large and small missions Identifying team members in the DC area who can provide the large and small mission perspective will be key to obtaining that perspective The group must define, document (two pages like SEI Team Charters), and approve its roles, responsibilities, and commitments This group need not function as a team initially, but this should be the goal for the long-term

Use this team to review, validate, and test the requirements documents, the screens, and incremental deliveries Stakeholder group team members need not be full time participants, but they should be centrally coordinated by one individual who is a member of the CCB

- HC3 • ~~Senior management has established a system due date without defining the system scope This approach has created a flurry of activity without the needed communications across the inter-dependent BAs This uncoordinated flurry of activity will not produce a useful system by the Oct 1 delivery deadline~~

2.6 Planning & Scheduling

Below, the most critical risks in the Planning and Scheduling area that were identified by the SRE team are described along with some recommended actions that could be taken to mitigate those risks

- PS1 • **Risk** ~~The delivery of a fully functional NMS system to a prepared end user is unlikely to happen. The requirements are not stable, the schedule has been compressed and unstable, because there has been minimal coordination across the BAs. Each BA is frantically defining, implementing, and testing the requirements with separate end users groups. The individual BAs have not integrated their schedules, nor have they identified the necessary intermediate milestones and deliverables needed to coordinate their efforts. The net results is the duplication of database tables for shared data since one BA doesn't know when another BAs interface will be available. Furthermore, IRM is unable to track the progress of the project since they don't have visibility into individual BAs and especially into the interfaces between BAs. This lack of insight makes it difficult for IRM to prioritize the activities of the BAs and to make and record the appropriate decisions that will produce an NMS system with an integrated useful set of functionality.~~
- PS2 • **Risk** The planning that has been done by the BAs has been done in an all out effort to reach the October 1, 1995 system delivery. This planning has been inadequate, because it does not identify necessary interfaces and design decisions that run across the BAs. Therefore, the planning has been uninformed, because it does not address the integration issues. Furthermore, the planning has been optimistic, because it is attempting to deliver a complete system by Oct 1 when the system has not been defined completely.

Mitigation- Begin to develop an NMS level plan that is integrated across BAs to produce incremental system releases so that each release provides the end-user with a useful subset of NMS capabilities from across the BAs. This is a more difficult and time consuming plan to produce and execute, but this plan guarantees that NMS will be useful to the end-user. This plan must be documented, coordinated, approved by the NMS stakeholder group, and distributed so that all NMS stakeholders understand that they support the system. Changes to the NMS plan must be documented, coordinated, and approved.

The NMS plan needs to be at the system level and address the issues associated with system integration and testing. The plan should ensure that sufficient time and resources are allotted for integration, testing, and rework. This plan requires input and buy-in from IRM and the stakeholder group. The objective of this plan is to get all the IRM development efforts focused, coordinated, and bought-in.

Periodic meeting of the stakeholder group with IRM management, and the

BA Program Managers must be conducted to review project status that tracks milestones, deliverables, and available resources. These meetings can also be used to identify, document, staff, resolve, and implement critical technical and managerial decisions.

- PS3 • ~~Risk~~ Since it will not be possible to deliver a full NMS system by Oct 1, there needs to be some realistic contingency planning. At this point IRM has not done any contingency planning. Two types of contingency plans are possible: late delivery, or phasing development so that at any point in the development the integrated, tested system is an useful subset of the full system.

2.7 End-User Operations and Training

Below, the most critical risks in the Management area identified by the SRE team are described along with some recommended actions that could be taken to mitigate those risks

- US1 • **Risk** This NMS changes the way that USAID does business by changing almost all aspects of their work processes as well as supplying the end-users and system administrators with new and unfamiliar technology. Any such large change will cause problems as it becomes operational. The fact that training is scheduled for the months when home leave is used will exacerbate the problem. In addition the ability of the users to get help with their problems will be poor, since the help desk system is not adequately planned, and there will be little on-site expertise to wean people into the new system.

Mitigation Prepare to provide training and help-desk support for both technical and functional questions. Training is the most effective tool to educate the end-user, but the system may not be available in time to provide that training. In addition, the requirements may not be documented so that an effective class can be constructed. The help-desk is the front-line in maintaining user good will. Also, provide a Frequently asked Questions (FAQ) that is updated periodically with current fixes, work-arounds, and guidance. Finally, provide a quick-response capability for catastrophic problems.

- US2 • **Risk** The end-users are being informed that a powerful system will be installed on October 1, which will coordinate their work efforts and provide many benefits. The system to be installed is likely to have significant functional errors, many overlapping entries, and perform poorly. Thus it will be a significant disappointment to the end-users, and could have long term repercussions.

Mitigation Prepare the user for the reality of the current system by creating the stakeholder group, providing a help-desk, and FAQ. Use the stakeholder group, the FAQ, the CCB minutes, and user documentation to spread the word on how to make the best use of NMS.

- US3 • **Risk** There are serious doubts about the whole plan to rollout the system to the field. What is the scope of the changes to the end-user? ~~What architectures will be installed? How will legacy data be loaded into the system? How will its integrity be checked?~~ What type of user support will be available locally to help push the new users up the learning curve, and to assist them with work-arounds for software defects? What kind of user support is planned at HQ to give remote assistance?

Mitigation Prepare to provide help-desk support for both technical and functional questions. In addition, consider the value of a quick-response team that can go on-site to provide technical assistance for catastrophic problems.

- US4 • **Risk** A complete, robust, usable system is highly unlikely to be ready by Oct 1, though it may be possible to deliver a reasonable subset of the functionality. Unfortunately, the political pressures within the department have prevented the prioritization of the capabilities to be delivered. Hence,

the user has not been involved with capability prioritization, and if only a subset is done, then the user will get what has been completed, which may not necessarily be coherent or useful

Mitigation Establish the stakeholder group as described previously. Use this group to establish priorities on enhancements, bug fixes, and other user related issues. Define and implement a change request process and establish a CCB. From this process, and the results of the CCB, provide end-users with periodic updates on system plans.

- US5 • **Risk** There is a large set of users world-wide that will require training on NMS. The training will be required as each mission system is installed, and it will be required when people transfer from other locations, hire on, and change jobs.

Mitigation Prepare the most effective training program possible, and emphasize during training how to get help after the system is installed. Add a training element to the installation team so that the users get the most current information. Prepare to assist the users once the system is declared to be operational. The current plans are for hands-off assistance via a lightly manned help-desk.

Organize the key training around the functions most needed and most likely to be utilized during the break-in period. Also, provide a quick-response capability for catastrophic system problems.

3 Conclusion

IRM should prepare for the post delivery software in two phases, short term and longer term. In the short term phase, they should prepare for the maintenance crunch that will hit immediately after the system becomes operational. The longer term phase can deal with improving the organization and software processes for future productivity and quality gains.

- 1 In preparing for the operational system, the IRM should get a Configuration Control Board (CCB) with a defined process in place, to ensure that changes flow smoothly into operations, get end-user support capabilities in-place, since there are likely to be many initial problems, and to define a process for design clean-up, since its likely that the design will be non-integrated for the initial installation.
- 2 In the longer term, IRM should define more robust software development processes, including change, configuration, and release management, an independent software quality assurance organization, project planning and tracking, requirements management, and negotiation testing.

Appendix A

This appendix contains the briefing given on June 2. The briefing is organized by risk areas, and includes 4 slides per risk area: Risk, Causes, Goals, Metrics, and Activities.



Carnegie Mellon University
Software Engineering Institute

NMS Software Risk Evaluation

June 2, 1995

Software Engineering Institute
Carnegie Mellon University
Pittsburgh PA 15213

Sponsored by the U.S. Department of Defense



Summary of Risk Areas

Support Functions

End-User Operations and Training

Requirements

Design

Planning and Tracking

Human Communications

Management



Goals

1. **Build foundation for post deployment support**
 - **software quality improvement**
 - **end-user training and support capabilities**
 - **improved software processes**
 - **configuration management**
 - **technology refreshment**



Support Functions Risks

~~No integration czar to make daily decisions, keep things moving, and remove stovepiping~~

~~Releases occur on schedule rather than after validation, with insufficient unit testing, and of poor quality~~

Test plans, procedures, and data are not being developed, published, and used

~~Insufficient time planned for system integration testing and rework~~

No independent SQA function or SQA standards

Post deployment CM function and release control will be problematic



Support Functions

Causes

1. CM scheme is ad-hoc
2. No independent SQA function
3. Insufficient test and integration capabilities
4. Inadequate documentation for maintenance



Support Functions

Goals

1. **Have CM group capture and maintain knowledge concerning entire IS environment**
2. **Establish an independent SQA organization to establish standards, baseline current software, and monitor changes to the software quality**
3. **Establish strong management sponsorship for CM, SQA, and test and integration**
4. **Ensure that time planned for test and integration is sufficient**



Support Functions

Metrics

1. Trends in problem reporting: per release, during integration, in field
2. Measure of scale of changes (e.g., new code added, old code deleted, old code modified) in a release
3. Percentage of configurable items that are captured in CM
4. Number of test scripts developed, executed, passed, failed
5. Percent resources allocated to support functions



Support Functions

Activities

- 1. Form a CCB with authority over system release, problem reporting, and system changes**
- 2. Establish an SQA function. Develop IRM processes and standards (the imposition of this will occur incrementally)**
- 3. Establish a test/integration process**

Establish means: define, document, staff, and execute.



End User Operations and Training Risks

Magnitude of change (time of year, culture, process, workstations, skills) will cause major disruptions

User expectations are being heightened instead of managed

Inadequate rollout plan (~~scope, architecture, training, user support, contingency, transition from legacy systems~~)

Users not involved in prioritization of sub-set functionality

Large number of users scattered worldwide to be trained



End User Operations and Training

Causes

1. **Magnitude of change (time of year, culture, process, workstations, skills) will cause major disruptions**
2. **Mission users have heightened expectations, but little involvement in prioritization of subset functionality**
3. **User support planning is inadequate**
4. **Large number of users scattered worldwide to be trained**



End User Operations and Training

Goals

- 1. Provide human assistance to end-users to resolve: misunderstandings, confusion, work-arounds for errors and missing capabilities**
- 2. Involve users in prioritizing changes and upgrades**
- 3. Minimize disruption in transitioning from current system to new**
- 4. Have timely system training and documentation available for those who need it**



End User Operations and Training

Metrics

1. Trends in the number of user calls and the response time until a solution is found, and the number of overlaps (i.e., common problems) and lost staff hours
2. Periodic surveys of customer satisfaction
3. Trends in training participation and requests
4. Trends in acceptance of end-user change requests



End User Operations and Training

Activities

1. Periodically publish FAQ's, usage guidelines, tips, work-arounds, etc.
2. Develop a periodic survey mechanism
3. Define and implement a process for change request prioritization and implementation (integrated with CCB)
4. Continue help-desk support -- functional, technical
5. Establish a quick response capability (e.g., strike team, remote diagnostics) to diagnose and resolve problems as they arise



Requirements Risks

Still volatile and changes are not adequately coordinated, documented, managed, or approved

Poorly documented, with little traceability between life-cycle phases

~~System support functions (rollout, rollup, legacy initialization) are not defined~~

~~Cannot derive system test procedures from requirements~~



Requirements

Causes

1. Requirements management process is ad-hoc
 - functional area users believe that they can change the requirements with little impact
 - lack of a requirements baseline
2. Inadequate documentation discipline in IRM at all levels
3. Insufficient adherence to the life-cycle methodology by IRM direct-hires and contractors



Requirements

Goals

1. **Current business rules, processes, trade-offs, and decisions for each business area are documented and accessible**
2. **Management discretion to reject an NMS system without adequate documentation**
3. **Developers can easily trace requirements across the life-cycle**



Requirements

Metrics

1. **Percentage of applications in the IRM portfolio with complete documentation across the life-cycle**
2. **Percentage of applications for which documentation traceability matrix is complete**
3. **Trends in the level of impact related to implemented requirement changes**



Requirements

Activities

1. **Form a working group to establish release procedures that are coordinated with the roles of the CM, SQA, and testing groups**
2. **Establish the practice of documenting and storing content of facilitated JAD and JRP sessions**
3. **Establish a peer review process for assessing the impact of implementing requirement changes on all life-cycle products**



Design Risks

Lack of continuity between the logical and physical representations (and tools)

~~Need to integrate tables and functions across BAs~~

~~Need decisions on data distribution, replication, rollup, and synchronization issues~~

System performance is unpredictable and may be unacceptable



Design

Causes

- 1. Logical models were not updated routinely to match the physical models**
- 2. BA subsystems were developed as stovepipes, and tables were not integrated**
- 3. System performance has not been modeled or measured, and may be unacceptable; no resource budgets have been assigned**



Design

Goals

1. **Traceability and accountability between different levels of representation**
2. **Integrated the tables, screens, and programs to resolve:**
 - **redundant data entries**
 - **query vs. transaction efficiency**
 - **client vs. server execution**
3. **Predict with reasonable accuracy the performance impacts of system changes**



Design

Metrics

1. Establish acceptable response time requirements for classes of end-user activities
2. Error density trends: map problem reports to modules/structures
3. Establish target resource budgets (e.g., CPU, disk, network, shared tables) for new applications/functions
4. Trends in occurrence of redundant data elements in tables
5. Measure of resource usage in operation



Design

Activities

1. Establish a design peer review process, leading to design changes (e.g., tighter integration)
2. Build a model to predict performance impact of new functionality/applications and changes; parameterize the model based on empirical measurements.
3. Establish a process to review trends and change the design as required



Planning and Tracking Risks

~~Oct 1 full system delivery a myth~~

- ~~compressed and unstable schedule~~
- ~~insufficient intermediate milestones and deliverables~~
- ~~unable to track project progress, prioritize, and record decisions~~

Inadequate, uninformed, optimistic planning without replanning

~~No realistic subset contingency plan~~



Planning and Tracking

Causes

- 1. Organizational culture inhibits realistic plans and schedules**
- 2. Plans are not always updated to reflect requirement changes**
- 3. Lack of training, experience, and tools for creating, maintaining, and tracking progress against plans**



Planning and Tracking

Goals

- 1. Establish a core competence in project planning and estimating**
- 2. Establish strong senior management sponsorship for regular progress reviews**
- 3. Project managers regularly produce detailed, bottom-up, integrated project plans**



Planning and Tracking

Metrics

1. Trends in the percentage of projects holding regular reviews with senior management
2. Trends in percentage of staff trained and proficient in project planning and estimating
3. Trends in the percentage of project managers using project planning and estimating
4. Trends in meeting project inchstones, milestones, and deliverables



Planning and Tracking

Activities

1. **Establish a process for project planning and tracking activities**
 - **acquire project planning and estimating tools**
 - **train staff in use of project planning and estimating**
2. **Establish periodic project reviews with senior management and track action items to closure**
3. **Begin an activity now to establish and consolidate a plan for the NMS, verify the status of progress against the plan, and establish a schedule for periodic reviews of the plan**



Human Communications Risks

Dysfunctional management and technical communications across interdependent business areas:

- ~~AWACS marching to its own drummer~~
- dysfunctional politics, frail relationships

Ineffective end user/developer communications

- inconsistent levels of end user participation on analysis and design

~~Senior Management has set a definite due date but no definite system scope~~



Human Communications

Causes

- 1. Unrealistic schedule deadlines and pressure has caused the BA's to operate as stovepipes with insufficient communication to integrate concepts**
- 2. Agency politics and inadequate end-user participation has led to some software in which specific requirements have been under-emphasized**



Human Communications

Goals

- 1. Clear and effective vertical and horizontal organizational communication and coordination**
- 2. Stakeholders involved in prioritization between maintenance and further development**



Human Communications

Metrics

1. Survey instrumentation?



Human Communications

Activities

1. **Form a stakeholder group which analyses, prioritizes, and decides between:**
 - fixing defects
 - enhancing operations
 - adding new functionality
2. **Form inter-BA teams for maintenance activities and some new capabilities**
3. **Establish a planning group to keep schedules realistic and keep communications open**



Management Risks

Lack of management discipline in planning, tracking, and documenting decisions

Lack of well defined roles and responsibilities and training for assignments

Sponsorship of support roles (CM, QA, IOL) is weak

~~Currently building prototypes, not production versions~~

~~USAID organizational structures for NMS makes decision making and enforcement difficult~~



Management

Causes

- 1. Organizational culture is reactive, thus inhibiting proactive planning**
- 2. Short-term perspective; produce results in 18 months or less**
- 3. Lack of management appreciation for the value of software development and maintenance infrastructure**



Management

Goals

- 1. Management sponsorship for software development and maintenance infrastructure (CM, SQA, IOL, etc.)**
- 2. Organizational sponsorship for project planning, estimating, and tracking**

Sponsorship defined as providing training, budget, and review





Management

Metrics

1. Trends in the number of staff assigned to software support areas
2. Trends in percentage of projects holding progress reviews with senior management



Management

Activities

1. **Allocate staff and budget to support functions (CM, SQA, IOL, etc.)**
2. **Define CM, SQA, test policies and procedures**
3. **Establish periodic progress reviews with senior management and track progress on the NMS**



Summary

Prepare for maintenance crunch

- **put CCB and other boards in place**
- **get end-user support capabilities in place**
- **define a process for design clean-up**

Define organizational software maintenance processes

- **change, configuration, and release management**
- **software quality assurance**
- **project planning and tracking**
- **requirements management**
- **integration testing**

Appendix B

This appendix contains the list of risks sorted by the SEI risk taxonomy source and the risk magnitude

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
	<u>[A1] Requirements</u>		
1	Requirements are not stable for some functional areas, not documented and models don't match applications, mission reqmnts not captured initially, inconsistent	A1	9 0
2	Requirements creep & time crunch makes testing impossible	A1	9 0
3	significant requirement changes still happening, has been hard to close off requirements in budget area	A1	9 0
4	no overall strategy for data sharing between AID-DC and missions, which data where, synch, uploading, downloading, etc	A1	8 4
5	Unstable and unknown req'ts, still seeing significant changes in req'ts Causing some rework	A1	7 8
6	No good requirements documentation to develop tests from	A1	7 8
7	Requirements are informal (comm verbally) and not documented for programmers	A1	7 2
8	housekeeping and support activities may not be identified and implemented, no processing layer	A1	6 6
9	Further req'ts change requests expected as more end users input/use occurs	A1	6 6
10	Detailed planning in budget BA is being delayed because bus rules, req'ts are slow in coming from AID, JM	A1	6 0
11	JM people have a tendency to control requirements elicitation	A1	4 8
	<u>[A2] Design</u>		
12	Dependency on AWACS for funds distribution and control is on critical path Are interfaces/functions well defined?	A2	9 0
13	Interfaces between 2 db servers is still undefined Single db or multiple db is undefined	A2	9 0

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
14	No pragmatic plan for the system rollout	A2	9 0
15	Distributed data synchronization issues are not resolved	A2	8 4
16	No modeling or experimenting with the architecture to ensure it meets user needs	A2	8 4
17	Tables within different modules have significant overlaps, leading to poor data integrity	A2	8 4
18	Interfaces between business areas especially FM, are not well defined Facilitator agreements not reaching programmer	A2	7 8
19	System size/complexity --> more coordination/dependency and/or integration	A2	7 8
20	Architecture does not support both transactions (operational) and analysis (management oversight)	A2	7 8
21	Decision support & impact on architecture is not thought out well Some BAA groups think a tool (like PIPE) will do this	A2	7 8
22	actual server machine hardware is undecided and may cause problem in installing system before Oct 1 (senior management decision)	A2	7 8
23	Performance issues can arise during the inter-operability testing	A2	7 2
24	system engineering decisions need to be made across business areas wrt optimizing transactions and queries	A2	6 8
25	How will dependencies on HR & other missing info be handled on Oct 1 system delivery?	A2	6 6
26	Performance tradeoff issues related to data structure/input (transaction) vs queries (decision support) Budget system is an analytical subsystem	A2	6 6
27	ISP stands for Integrated Stove Pipe (unscheduled interfaces between BAAs)	A2	6 6
28	Performance issues are occurring & may be difficult to remove network, data-entry (1 5 minute response on transactions)	A2	6 6
29	Recovery from failure in distributed environments is unexplored & will be done by hand	A2	6 6
30	Early releases will be stovepipes with overlapping functions & data	A2	6 6

Analyst's Name _____

C/S -USAIL sort3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
31	original technical architecture not sized properly for the accounting system, performance of future integrated system not predictable and hasn't be thoroughly	A2	6 0
32	Data organization is geared to inputs and not supporting the output and performance needs	A2	5 6
33	OPS design does not satisfy requirements	A2	5 6
34	technical team developing more functionality on client machine than should be rather than on server because Visual Basic make that style easier, client machine potentially will be overloaded	A2	5 6
35	Will later phase BAA's invalidate assumptions and/or design of earlier BAA subsystems?	A2	5 6
36	Whose BAA legacy data should be used for oct 1 system (Incomplete data, hard to map to new tables structures, validation) data integrity	A2	5 6
37	No transition plan for conversion of mission-specific and corporate data	A2	5 6
38	May not be enough hardware (spindles) to do database recovery on the fly	A2	5 4
39	Temporary tables that are shared by many groups may change when the actual HR tables are developed	A2	5 2
40	No visibility into the size of the corporated db	A2	5 0
41	Database model does not match the client server model	A2	4 6
42	Budget BAA development environment configuration --> performance issues mirrors "real-world" scenarios/context), high phone call rate to ManTech expected early on	A2	4 4
43	Performance related risk because of limitation over distribution functionality between client/server, results in too much function on the client vs server	A2	3 6
44	Large data loads from legacy systems take place with recover "off", could be disruptive to operations	A2	2 6

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
	[A3] Code & Unit Test		
45	Software not consistently unit-tested before delivery	A3	7 8
46	Software delivered to test is too buggy	A3	5 4
47	Some simple software principles "edit checks" are not being done within the applications by the developers	A3	4 6
	[A4] Integration & Test		
48	insufficient time to do subsystem integration	A4	9 0
49	test plans are not visible (unit, functional, system integration, user acceptance)	A4	8 4
50	No formal test plan and no testing scenarios	A4	7 8
51	Testing being performed in an ad hoc manner causing delivery of large number of bugs to the field	A4	7 2
52	Beta testing is a high risk and needs to be improved	A4	7 2
53	Testing is being ignored, and there are no plans to fix defects	A4	6 2
54	There are no well defined performance requirements to be used by TEST	A4	6 2
55	some (functional, system) test plans have been developed without analyst input	A4	6 0
56	Tests are developed from user documentation, which is poor	A4	5 8
57	No capability to do stress testing	A4	5 6

Analyst's Name _____

C/S -USAIL -13 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
58	New system functionality will be harder to test because legacy data does not exist for such testing does not exist for such testing, will take more time to validate if system meets AID req'ts	A4	4 0
59	Problem trouble report process is new	A4	3 4
	[A5] Engineering Specialties		
60	maintenance effort for Oct 1 delivery not defined or planned	A5	7 4
61	enterprise data management plan needs to be developed (maintenance of data, data integrity, backups, security, roll-back)	A5	7 4
62	Undefined plan for functional user support -- help desk	A5	6 2
63	no field representation after analysis may cause the creation of a DC rather than mission-oriented system, unique mission requirements may not be captured	A5	5 6
64	no funding for documenting actual technical architecture as it being built	A5	5 6
65	Until BAAs are integrated, maintenance will be expensive	A5	4 8
66	Four separate security control systems (UNIX, Oracle, Network, Application) -- registration difficulties, access to data problem, unauthorized access, confusion to users, security compromises Centralized will come later (after Oct 1) security documentation of changes to logical model needs to be done for traceability	A5	4 6
67		A5	4 4
68	Security problem with data being transmitted before activity is finalized	A5	4 0
69	Sending sensitive procurement data over insecure data lines	A5	4 0
70	system documentation has been coming in slowly	A5	4 0

Analyst's Name. _____

C/S -USAID sort3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
	<u>[B1] Development Process</u>		
71	Not following through the IE methodology from the logical to the physical model rigorously	B1	7 8
72	lack of continuity and consistency of applying IE methodology (breakdown at design phase in most cases), change in projects, locations, tasks, team composition, leads	B1	7 8
73	No requirements traceability, and requirements creep is occurring, with overlaps of tables & functions	B1	7 8
74	Programmers, rather than functional experts, are controlling requirements creep	B1	7 8
75	No methodology for client server model	B1	7 2
76	structure and discipline sacrificed for time	B1	7 2
77	lack of traceability of implemented functions to design to requirements exists because of Oct 1 deadline	B1	6 6
78	No concept of getting a release or build working & defect-free before proceeding to the next	B1	6 0
79	lack of adequate documentation trail which can impact development and maintenance costs	B1	5 4
80	not enough detail re deliverables related to what contractors produce, not strongly tied to accounts payable	B1	5 2
81	The formal approval mechanism for fixes is not being followed	B1	5 0
82	User level testing can change the software while the software is in TEST	B1	5 0

Analyst's Name _____

C/S -USAID sort3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
83	Going to the field for user acceptance test rather than through integration environment (necessary because of poor functional defs)	B1	4 8
84	Rapid Prototyping environment rather than a production environment	B1	4 6
85	Little documentation & it's inconsistent (security, design, test) Case tool document inadequate (high level BAA)	B1	4 4
86	lack of planned training for IRM staff wrt new technologies	B1	4 4
87	creation of corporate data model has caused tension between development teams and USAID data admin team, quality will suffer	B1	4 4
88	IE methodology has weaknesses in transition from logical modeling to construction phase	B1	4 4
89	Lacking information re client/server design is going from high level design (PAD, PALS) -> detailed design (screens, func units) (i e , methodology not well suited/adapted for C/S applications)	B1	4 2
90	People are not using the CM tool effectively or following reasonable procedures	B1	4 2
91	draft development standard document has not been approved and put in place and used	B1	3 6
	<u>[B2] Development System</u>		
92	Iterative cycle of "train some users," "capture some errors," "fix those errors "	B2	6 2
93	Process specs are not easily transformed into code modules, MT using system spec to cover this void User interview is still required	B2	5 4
94	ADW tool does not produce adequate DDL,	B2	4 6
95	Tool set large and complex, and not complete	B2	4 6

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
96	Centralized development environment is slowing development	B2	4 4
97	CASE tool breakdown at construction	B2	4 4
98	ADW tool has limitations wrt generating Oracle DDL, requires hand creation of scripts for use of stored procedures and triggers on server machine	B2	3 2
99	ADW tool is a poor DDL generator for Oracle Erwin is used to store the physical model, Can synchronize Erwin with Oracle 7.1 database	B2	3 2
100	Visual Basic interface with Oracle through ODBC has to be performed via hand-coded routines	B2	3 0
101	Significant differences between the ADW & ERWIN models (50% in some cases) Does ADW have any value now?	B2	2 8
	<u>[B3] Management Process</u>		
102	Conflict in roles/responsibility between analysis-contractor and implementation contractor, causing delays to resolve technical issues	B3	9 0
103	complete lack of management discipline in planning, tracking, documenting decisions, etc	B3	9 0
104	No King of integration, and tables will need to be "scrubbed" to remove stovepipes	B3	9 0
105	Master schedule does not serve as a good project management tool	B3	9 0
106	management relationship between IRM-FM is stressed, FM is acting as another IRM shop, causing delays in senior management decisions, FM not playing as team player and not coordinating system design and development, working level relationships varies beyond BAA's, there is a lack of detailed project plans (what are the tasks, deliverables, schedule, roles/responsibilities, level of effort)	B3	9 0
107		B3	8 4
108	No central program office exists for overall mgt responsibility (i.e., mgt of contractor) who does what zero sum funding, overlapping capabilities	B3	8 4

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
109	Integration test definition is general, and has not been detailed Sponsorship for testing is low Testing is impediment to delivery	B3	8 4
110	senior management making decisions given conflicting information	B3	8 0
111	Schedule for integration & rollout will not be sufficient and can lead to stove-pipe systems and manual operations	B3	7 8
112	Inadequate, uninformed, optimistic planning, no replanning	B3	7 8
113	lack of clearly defined interim deliverables and milestones	B3	7 8
114	Sponsorship for CM is lacking	B3	7 8
115	non-system oriented staff being used in project management (how to manage contractors, expectations,)	B3	7 8
116	lack of management of expectation and changing of expectations	B3	7 8
117	lacking management of contractor within USAID/IRM	B3	6 6
118	No plan to provide a good small-scale system first rather than an ugly complete system	B3	6 4
119	remaining level and scope of effort for post-Oct 1 not defined of planned	B3	6 0
120	More project/plan detail needed for integration test team (activities, schedule,)	B3	6 0
121	confusion in project planning hierarchy	B3	5 8
122	planning mechanism in use has not been used effectively in the past and project is in last 6 months of effort prior to Oct 1 roll-out	B3	5 4
123	Spending lots of time handling interrupts & putting out fires for things that could be routinely scheduled	B3	5 2
124	No mechanism for management to distribute relevant information in a timely and complete manner	B3	5 0
125	CM is regarded as an impediment to progress	B3	4 8

Analyst's Name _____

C/S -USAID sort3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
126	Program mgrs are caught in the middle of conflicts between the two contractors	B3	4 4
127	Test roles not clearly defined	B3	4 0
128	No plan for post-deployment (post Oct 1, 1995) activities	B3	3 6
	[B4] Management Methods		
129	Post-deployment Configuration Management & release control will cause problems, especially with distributed nature	B4	8 4
130	Poor quality products are delivered to meet deadlines	B4	8 4
131	Lack of QA standards overall & within BAAs and no enforcement of existing ones	B4	7 8
132	Releases occur on schedule, rather than tested & configured	B4	7 8
133	No SQA function or staff	B4	7 8
134	lack of visibility of schedule and the reporting/roll-up to USAID management	B4	6 8
135	Unit test scripts and incident reports are not being delivered to CM with code	B4	6 6
136	no SQA function related to software development deliverables	B4	6 2
137	Test data is being destroyed when new versions are delivered & new tables are created	B4	6 0
138	No correlation between releases to CM & problem fixes	B4	5 6
139	SQA function does not exist	B4	5 0

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
140	No effective prioritization of problems to direct fixes	B4	4 6
141	No clean process for synchronizing development, baseline, and test CM Starting to come together	B4	4 4
142	No trending of defect creation and fixes	B4	4 2
143	program relying on key individuals on USAID side and with contractors	B4	4 0
	[B5] Work Environment		
144	AWACS is not a full team player and this could lead to integration problems	B5	9 0
145	communication breakdown between functional and technical teams	B5	9 0
146	inconsistent end-user participation across analysis/design/construction teams	B5	8 4
147	lack of technical communication between business areas (funds control to budget to OPS to A&A)	B5	8 4
148	There is no good technical conflict resolution mechanism to reach decisions and enforce them	B5	7 8
149	JM oversells to management, and management buys in	B5	7 4
150	Communication across development teams is weak	B5	6 6
151	staff stress level is increasing, tension between contractors is increasing, staff feeling pressures, less than perfect communications	B5	6 2
152	BAAs are working as separate groups, but not as a single team True of everyone "I don't have time "	B5	5 6
153	No mechanism to encourage communications & team-playing	B5	5 6

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
154	not having user participate in design phase	B5	5 2
155	There is tension working relationships within USAID--between COTRs & program office	B5	4 8
156	Oracle needs to be managed & there is no plan to do this	B5	4 8
157	Some James Martin people come across as being very arrogant, and this causes tension/conflicts	B5	4 6
158	increase in conflict, paranoia, defensiveness	B5	4 6
159	high stress among staff because of tight schedule, no mistakes are allowed, added visibility of reengineering of AID (NPR)	B5	4 4
160	Low morale across the agency	B5	2 6
	[C1] Resources		
161	insufficient (less than solid) plans/schedules for getting to Oct 1 deadline	C1	8 4
162	compressed schedule -->long hours, high stress, testing/integration time Schedule highly parallel producing increased communications	C1	7 8
163	Integration test is only been given a week in the schedule, and there is only one pass	C1	7 8
164	schedule has not been stable, original 5-year schedule compressed into 21year	C1	7 8
165	Support functions are understaffed (CM , TEST, QA [none]) and report to development manager	C1	6 6
166	Turnover is an issue, inadequate long term knowledge	C1	6 2
167	James Martin(JM) people appear to be good at BAA (analysis) part but do not have sufficient skills in design and implementation	C1	6 0

Analyst's Name: _____

C/S -USAID -ort3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
168	Budget for post-Oct 1 not approved, pre-Oct budget for infrastructure may be low	C1	5 6
169	Being done out of schedule pressure, not ignorance, will cause lots of rework	C1	5 4
170	USAID staff put in project management positions without any training and any guidance on how to plan and execute, BA's did planning differently	C1	5 4
171	variability of personnel experience across teams wrt client/server, development environment, system functionality	C1	5 2
172	Experienced staff attrition -- How to maintain skill set required	C1	5 2
173	Impossible to meet the schedule	C1	5 2
174	NMS budget is not stable	C1	5 0
175	Mantech is losing people too fast, since once people become knowledgeable, they leave	C1	4 8
176	Levels of VB coding experience may lead to more complex code that is harder to maintain by junior staff members	C1	4 2
177	low budget levels for direct hire training	C1	4 2
178	sufficient user expertise lacking in BAA efforts in HR	C1	4 0
179	Resources for program mgt are insufficient	C1	3 8
180	Lack of training and expertise in using the ADW tool	C1	3 4
181	Will the contract "cap" mean that contractor goes away prematurely	C1	3 4
182	Budget information is not available to program managers	C1	3 2

Analyst's Name. _____

C/S -USAID Port3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
	[C2] Contract		
183	contracting (best value) causes contractor staff turnover	C2	5 6
184	over reliance on contractor staff because of change of work from development to maintenance(especially during Deputy Dir transition period), lack of training for client/server paradigm, lack of funding for training	C2	4 8
185	ownership of COTS software used (OPS BA team tech)	C2	1 8
	[C3] Program Interfaces		
186	AWACS marching to own drummer	C3	8 4
187	decision on Unix servers has become political (IRM - SunSPARC, FM - R6000), if IBM R6000 chosen, Oct 1 deadline highly at risk	C3	8 4
188	lack of definitive guidance from senior management on scope of NMS project, delivery, etc	C3	7 8
189	political issues, relationships need to be worked out	C3	7 8
190	leading edge technologies make it difficult to manage conflicts among contractors	C3	6 6
191	No senior-level bureau buy-in for the system	C3	5 6
192	bifurcation of IRM function	C3	5 6
193	AWACS not being included in SRE scope	C3	5 2
194	DTS-PO has responsibility for oversea telecom, USAID request for 64KB lines to over 40 missions cannot be met by Oct 1, looking for alternate source of VSAT, but have no contract vehicle currently, zero experience related to deploying this technology	C3	5 0

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
195	IRM not high enough in decision/authority hierarchy to enforce discipline in management decision and use of methodology	C3	4 8
196	There may not be sufficient hardware equipment because the original assumption was 1 microcomputer per person but now microcomputers might have to be shared	C3	4 6
197	Initial system availability is questionable (uncertain)	C3	4 6
198	high reliance on contractors for technical skills	C3	4 6
199	At least one executive sponsor is not fully committed to the system	C3	4 2
200	due to political culture some good people don't get credit (MT) and less than strong staff get praise (JM)	C3	4 2
201	A/A believes that JM is solely responsible for success/failure of NMS program, JM project does not believe this is the case	C3	4 2
202	Data rollup not complete without small mission data	C3	3 4
[C4] End user Operations and Training			
203	lack of adequate project tracking, documented decisions, no prioritization of end-user requirements being performed	C4	9 0
204	living with myth that subsystems will be delivered on Oct 1, not open as a senior management discussion topic	C4	9 0
205	Magnitude of change (cultural, functional, hardware, operational, policy, skill set) on the program in short amount of time ("Big Bang")	C4	9 0
206	NMS roll-out plan still lacking detail, being held up by mission server decision, can the NMS roll-out happen effectively before Oct 1	C4	8 4
207	unrealistically high expectations on end-user side	C4	8 4

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
208	high uncertainty regarding post-Oct 1 budget for maintenance and continued development, hype associated with client/server may make justifying maintenance budgets harder	C4	8 4
209	no budget for NMS system help desk/hotline	C4	8 4
210	Data replication across AID-DC & missions (How, what, frequency), uncertain req'ts Should it be automated	C4	8 4
211	No realistic contingency plan	C4	8 0
212	operational environment and technical architecture at some missions is not stable and prepared for NMS system installation, development environment also unstable	C4	7 8
213	extension (8,000) end-user system training needs to be done, can train-the-trainer be used, tutorials (how to do it?, when to do it (August/September))	C4	7 8
214	seasonality of NMS training may conflict with staff annual leave, especially for foreign staff planning home leave in August/September	C4	7 8
215	compression of roll-out has deflected schedule and plans	C4	7 8
216	confusion of roles related to training, users will not be able to use systems delivered on Oct 1	C4	7 8
217	plan for conversion and validation of legacy data into RDBMS not well defined	C4	7 8
218	what will be delivered and where on Oct 1	C4	7 8
219	ill-defined subset of feasible system to be delivered on Oct 1	C4	7 8
220	mis-management of end-user and customer (USAID) expectations for what the system will be on Oct 1	C4	7 8
221	Moving data between current tables is not planned, especially between two sites	C4	7 2
222	Use of legacy data, and how to scrub it is still an open issue, with plans to run legacy systems for extended period	C4	7 2
223	Intersecting use of runtime files will cause client crashes	C4	7 2

Analyst's Name _____

C/S -USAIL Port3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
224	End-User training necessary for properly understanding/using new system, Help desk necessary, high phone call rate to MT expected early on	C4	6 6
225	Synchronization of mission vs DC dbs is undefined	C4	6 0
226	system data flow from DC-to-missions not well defined	C4	6 0
227	operational transition plan from existing to new system not visible	C4	6 0
228	Lack of "user profile" data for missions & DC to determine if architecture is efficient	C4	5 6
229	most end-users do not understand what NMS will mean, some are indifferent, some fear it, some have high expectations	C4	5 2
230	Training plan is not clear	C4	5 2
231	operational decisions for small missions still need to be made	C4	5 0
232	organizational processes being defined and put in place as the NMS system is being developed	C4	5 0
233	Missions uninvolved with requirement, will not like the system	C4	5 0
234	users cannot use old systems, but new systems might not fully replace functionality of old	C4	4 6
235	end-user functional training may not be sufficient, may be behind schedule,	C4	4 6
236	No determination of data to be stored at missions, probably not enough space to replicate all live data at missions	C4	4 4
237	Software might not run on anything less than 486 with 8mb	C4	4 2
238	Software delivery to remote missions will not happen by Oct 1, leading to unresolved operational issues for the missions not receiving the installs	C4	4 2
239	some missions do not have equipment to run planned systems	C4	4 0
240	Missions are being promised access to DC db, & this is not on a schedule	C4	4 0

Analyst's Name _____

C/S -USA, Port3 Worksheet

Risk #	RISK STATEMENT	Source of Risk	RISK MAGNITUDE
241	changing technical architecture before Oct 1 may not be possible	C4	3 8
242	System configuration rules may cause increased user workload (centralized PCs)	C4	3 8
243	user procedures for results tracking not defined before or concurrently with software	C4	3 8