

## Biodiversity Support Program



# GREATER THAN the SUM OF THEIR PARTS

Designing Conservation and Development  
Programs to Maximize Results and Learning

A Practical Guide for Program Managers and Donors

NICK SALAFSKY AND RICHARD MARGOLUIS



## About the Biodiversity Support Program (BSP)

The Biodiversity Support Program (BSP) is a consortium of World Wildlife Fund, The Nature Conservancy, and World Resources Institute, funded by the United States Agency for International Development (USAID). BSP's mission is to promote conservation of the world's biological diversity. We believe that a healthy and secure living resource base is essential to meet the needs and aspirations of present and future generations.

## About the Biodiversity Conservation Network (BCN)

A commonly held idea in biodiversity conservation circles is that if local people can benefit economically from using their forests and reefs, then they will take action to conserve them. This idea sounds good in theory, but does it work in practice?

The Biodiversity Conservation Network (BCN), which is part of BSP, has been testing this enterprise-based approach to conservation by doing it. Local communities set up businesses like ecotourism or forest product harvesting that directly depend on biodiversity. By funding and working with 20 such projects across Asia and the Pacific, we have analyzed under what conditions this approach works — and under what conditions it doesn't.

## About BSP/BCN Publications and This Guide

Our publications are designed to share what we are learning about how best to achieve conservation while doing it. To accomplish this, we try to analyze both our successes and our failures. We hope our work will serve conservation practitioners as a catalyst for further discussion, learning, and action so that more biodiversity is conserved.

Much of BSP and BCN's work focuses on developing basic principles that can be used by field-based conservation and development practitioners. In addition to writing for practitioners, we are also interested in meeting the needs of other key clients in the conservation and development community, including donors and their grantees. We hope that organizations seeking to develop and implement portfolios of projects find this guide useful.

This guide is closely related to our book *Measures of Success: Designing, Managing, and Monitoring Conservation and Development Projects* (Margoluis & Salafsky 1998), published by Island Press. *Measures of Success* is about using the principles of adaptive management at a project level to achieve conservation success. This guide is about applying these same principles at a program level — that is to say, with a collection of projects. Our goal in publishing this guide is to spark people's examination of their own programs and how they can maximize their results and learning in order to enhance our collective knowledge.

This publication was made possible through support provided to BCN by the Office of Development Resources, Bureau for Asia, USAID, under the terms of Cooperative Agreement Number AEP-A-00-92-00043-00 and to BSP by the Global Bureau of USAID, under the terms of Cooperative Agreement Number DHR-5554-A-00-8044-00. The opinions expressed herein are those of the authors and do not necessarily reflect the views of USAID.

© 1999 by World Wildlife Fund, Inc., Washington D.C. All rights reserved. Reproduction of this publication for educational and other noncommercial purposes is authorized without prior permission of the copyright holder. However, WWF, Inc. does request advance written notification and appropriate acknowledgment. WWF, Inc. does not require payment for the noncommercial use of its published works and in no way intends to diminish use of WWF research and findings by means of copyright.

## TABLE OF CONTENTS

---

<b>Introduction</b>	<b>2</b>
What Is a Typical Results-Oriented Program?	2
What Is a Learning Program?	2
Structure of This Guide	2
<b>Step A: Develop Program Concept &amp; Structure</b>	<b>5</b>
Conduct Initial Situation Assessment	5
Develop an Explicit Model of What You Want to Learn	5
Clarify Overall Program Structure	7
Develop Program Goals, Objectives, and Activities	7
Set Up Program Monitoring	7
<b>Step B: Select a Focused Portfolio of Projects</b>	<b>9</b>
Develop and Circulate a Formal Request for Proposals	9
Screen Concept Papers	11
Determine the Criteria for Evaluating Proposals	11
Select Your Portfolio	15
<b>Step C: Develop an Analytical Framework</b>	<b>17</b>
Determine Your Key Audiences	17
Develop Conceptual Models of Projects	17
Combine Models to Identify Key Questions	17
Determine Data Collection Needs and Methods	18
Develop Data-Sharing Plans and a "Social Contract"	19
<b>Step D: Implement Projects &amp; Analytical Framework</b>	<b>20</b>
Ensure That All Roles Are Covered	20
Invest in Face-to-Face Meetings	20
<b>Step E: Analyze Data &amp; Communicate Results</b>	<b>22</b>
Compile Data in a Standardized Format	22
Analyze Data on an Ongoing Basis	22
Develop Creative Communications Products	24
Survey Audiences	24
Iterate	24
<b>Discussion</b>	<b>25</b>
Costs of Learning Programs	25
Benefits of Learning Programs	25
Balancing the Costs and Benefits	26
The Future	26
<b>References</b>	<b>28</b>





### **A Note About Terminology:**

In this guide, we use the following terms:

- **Project** — Any set of actions undertaken by any group of managers, researchers, or local stakeholders interested in achieving certain defined goals and objectives.
- **Program** — A collection of projects funded by a donor or implemented by an organization.

### **Another Term:**

- **Portfolio** — A collection of projects organized around a certain topic or theme. A portfolio can be part of a program, encompass a complete program, or contain multiple projects from different programs.

## **INTRODUCTION**

---

The basic unit of conservation and development work is a *project*. A collection of projects being undertaken by a group is a *program*.

### **What Is a Typical Results-Oriented Program?**

A typical *results-oriented program* involves implementing or funding a group of projects that are loosely clustered around some theme to achieve a conservation and development goal. For example, you might fund projects in a certain geographic region or academic discipline. Or you might develop projects near a specific national park or dealing with a certain policy issue. The key point here is that each project in your program is selected more or less independently of the others and, thus, there are few if any synergies. Suppose you fund 20 projects and 12 of them are completely successful while 8 are complete failures. The net benefit of the program is the sum of the impacts of the 12 successful projects plus any capacity developed in the organizations implementing the projects. A results-oriented program's net impact is at best the sum of its parts.

---

*A results-oriented program's net impact is at best the sum of its parts.*

---

### **What Is a Learning Program?**

A *learning program* is a special kind of program that has two types of goals. The first involves achieving specific conservation and development objectives. The second involves systematically learning from your actions to determine what works, what does not work, and why. Under a learning program, a group of projects is selected to deliberately test a specific concept or set of hypotheses. For example, you might look, as the Biodiversity Conservation Network (BCN) did, at the conditions under which an enterprise-based approach to conservation is effective. Or you might try to determine what are the most effective strategies for conservation efforts in a country where you are working.

The key point here is that each project is selected to be part of a *portfolio*. This portfolio should be designed in such a way that it enables lessons to be learned by comparing the projects to one another. In this case, if we have funded 20 projects and 8 of them fail, these 8 failures are no longer wasted. Instead, they provide important information regarding our hypotheses. Indeed, we may learn as much or more from the failures as from the successful projects. Furthermore, the projects in the portfolio can readily exchange ideas and experiences. A learning program's net impact thus becomes far greater than the sum of its parts.

---

*A learning program's net impact thus becomes far greater than the sum of its parts.*


---

### **Structure of This Guide**

In this guide, we discuss the steps involved in developing and implementing a learning program. These steps are outlined in the diagram on the next page. We then discuss some of the costs and benefits that are involved in using this approach.



## The Steps in a Learning Program



These steps should generally be undertaken in a sequential manner as indicated by the large arrows in the diagram going from left to right. A key premise behind this diagram, however, is that the activities and products of each step are highly interconnected. Furthermore, although the general flow of the program is sequential from left to right as illustrated in the diagram, there is also an iterative feedback process (represented by the curved arrows on top of the diagram and the arrow on the bottom) between the steps. Thus, although these steps are presented in a highly structured fashion, we realize that most program teams would not follow such a restricted step-by-step order. Instead, an experienced program team would “work the problem from both ends” — thinking first about what information its audiences might want, considering which projects are likely to be included in the portfolio, and then maybe finally going back to the program design. So, although for clarity we have presented the approach as a linear process, we would encourage you not to feel bound to it.

We’ve also written this guide as if you were starting at the very beginning of your program, so we assume that you will go through the entire process outlined in this guide from start to finish. This process, however, can be used almost as easily to reconfigure an existing program. You can use it to help think about your program in a structured fashion or even to help you understand or evaluate another program.

Finally, please keep in mind that program design is as much an art as it is a science. By this we mean that there is no one right way to do things. Instead, many of the procedures involved in this approach require balancing our guidelines with your beliefs and experiences. We encourage you to adapt the process presented here to meet your specific needs.

### A Final Note About Terminology:

Throughout this guide, we use the words “you” and “your” to refer to the reader, who we are assuming to be involved in managing or implementing a learning program. In many ways, however, this use of the word “you” should be interpreted more broadly as referring to all of the people involved in designing and implementing a program. In particular, while Steps A and B must necessarily be undertaken by a limited group of people, Steps C through E should be undertaken by everyone involved in the program and its component projects.

### Examples From the BCN Experience:

The main text of this guide presents an idealized process for setting up and implementing a learning program. In the remainder of this guide, we use the sidebars and text boxes to provide specific examples of the process that BCN used. We also comment on ways in which we could have improved this process.



## Adaptive Management and Learning Organizations

The concept of a learning program is based on the principles of adaptive management and the learning organization. As outlined by Margoluis and Salafsky (1998), people in a number of different fields have more or less independently arrived at the concepts behind adaptive management. Adaptive management involves integrating program design, management, and monitoring to provide a framework for testing assumptions, adaptation, and learning.

- **Experimentally Testing Assumptions** — is about systematically trying different interventions to achieve a desired outcome. It is not, however, a random trial-and-error process. Instead, it involves first thinking about the situation you are working in, developing a specific set of assumptions about what is occurring and what interventions you might be able to use to affect these events. You then implement these interventions and monitor the actual results to see how they compare to the ones predicted by your assumptions. The key here is to develop an understanding of not only which interventions work and which do not, but also why.

- **Adaptation** — is about systematically using the information obtained through your monitoring to take action to improve your program. If your program did not achieve the expected results, it is because either your assumptions were wrong, your interventions were poorly executed, the conditions in which you are operating have changed, your monitoring was faulty — or some combination of these problems. Adaptation involves changing your assumptions and your interventions to respond to the new information obtained through your monitoring efforts.

- **Learning** — is about systematically documenting the process that your team has gone through and the results you have achieved. This documentation will help your team avoid making the same mistakes in the future. Furthermore, it will enable other people in the broader conservation and development community to benefit from your experiences. Other practitioners are eager to learn from your successes and failures so that they can design and manage better programs, avoid some of the hazards and perils that you may have encountered, and follow your successes. By sharing the information that you have learned from your program, you will help conservation efforts around the world.

Sources that you can consult to learn more about adaptive management as it is practiced in different fields include:

### **Ecosystems Management**

- Lee, Kai (1993) *Compass and Gyroscope: Integrating Science and Politics for the Environment*.
- Gunderson, Lance, C.S. Holling, and S.S. Light (1995) *Barriers and Bridges in the Renewal of Ecosystems and Institutions*.

### **Business Management and Organizational Theory**

- Senge, Peter (1994) *The Fifth Discipline: The Art and Practice of the Learning Organization*.
- Schön, Donald (1984) *The Reflective Practitioner: How Practitioners Think in Action*.

### **Conservation and Development Project Management**

- Margoluis, Richard and Nick Salafsky (1998) *Measures of Success: Designing, Managing, and Monitoring Conservation and Development Projects*.
- Salafsky, Nick, Richard Margoluis, and Kent Redford (In Preparation) *Adaptive Management for Conservation and Development Projects*.



## STEP A: DEVELOP PROGRAM CONCEPT & STRUCTURE

---

The first step in developing a learning program is to determine what problem or question you want to address with your program, what your specific hypothesis is, how you will structure your program, and how you will monitor it over time.

### Conduct Initial Situation Assessment


Your first task is to assess the situation in which the program is trying to operate and determine what general problems and questions you want to address. In many cases, you probably already have a pretty good idea of what system and topics you want to address. If you do not, however, you may wish to conduct an assessment that involves answering variations of the following questions:

- **What needs to be done?** — What is the perceived problem that you are hoping to address? A lack of knowledge about a certain topic? A lack of action in a certain geographic area?
- **What have other groups done?** — What work in this area is currently being done by other donors and other programs? What gaps are there?
- **What should we be doing?** — What types of work are consistent with our overall mission statement?
- **What have we done in the past?** — In which areas do we have a comparative advantage based on our past activities?

### Develop an Explicit Model of What You Want to Learn

Once you have a general idea of what you want to address, your next task is to develop the basic hypothesis or hypotheses that you want to test. A hypothesis is generally best expressed in the context of a model of the system in which you are working. A model can be made out of words, mathematical equations, computer code, or pictures (see Margoluis and Salafsky 1998 for an example of how to develop graphic conceptual models). Whatever method you use, the key is to make your model in a way that everyone involved with your program can understand and discuss it.

Once you have created your basic model of the system, you can then use your model to explicitly state your hypotheses. It may seem a bit strange to be forcing yourself to write down hypotheses before you have done any real work — you may feel that you do not yet know enough. But this is exactly the point — by stating your hypotheses now, you can then come back and check and see whether you were right or wrong, and change it if necessary. By explicitly stating your hypotheses, you can also check your ideas with your colleagues and partners and make sure that everyone else working with you has a similar understanding of the situation and the changes to be made.



### Testing the Enterprise Hypothesis:

In BCN's case, our founders recognized that there was a lot of hype about the potential of enterprise-based approaches to conservation, but that there had been little or no systematic efforts to study whether this approach would actually work. Our parent organization, the Biodiversity Support Program (BSP), had substantial experience in helping the United States Agency for International Development (USAID) design and implement grant-making programs. It thus seemed like a natural fit to establish a grant-making program as part of BSP that would test the hypothesis outlined in the next box.

### BCN's Core Hypothesis:

In BCN's case, our hypothesis about enterprise-based approaches to conservation stated:

If enterprise-oriented approaches to community-based conservation are going to be effective, the enterprises must:


1. Have a direct link to biodiversity,
2. Generate short-and long-term benefits for a community of stakeholders, and,
3. Involve stakeholders who have the capacity to counter the internal and external threats to biodiversity.

In effect, the hypothesis is that if local communities receive sufficient benefits from an enterprise that depends on biodiversity, then they will act to counter internal and external threats to that biodiversity. (A graphical depiction of this hypothesis in relation to other conservation strategies is shown on the next page.)


## A Graphical Model of the BCN Hypothesis

The BCN core hypothesis (Model 3) can perhaps be best understood in relation to models of two other conservation strategies (Models 1 and 2). In all models, the *target condition* is the biodiversity of the project site. *Internal threats* are the result of activities by local stakeholders. *External threats* are the result of activities by outside parties. In these models, solid rectangles represent states of the system, dashed rectangles represent intermediate effects, and hexagons represent project activities.


**Model 1: Protected Areas** — Under this model, the project team establishes a protected area to stop both internal and external threats to the biodiversity of the project site.



**Model 2: Economic Substitution** — Under this model, the project team promotes an economic activity as a substitute to damaging activities by the local stakeholders. Examples might include growing coffee in a buffer zone or setting up a shoe factory.



**Model 3: Linked Enterprise** — Under this model, the project team develops an enterprise that is directly linked to the biodiversity. This enterprise provides benefits to a community of stakeholders who have the incentive and capacity to counter the internal and external threats to the biodiversity.



Source: Adapted from Salafsky and Wollenberg, in press.



## Clarify Overall Program Structure

The next task is to outline the basic structure of the program. As a rule, you will probably already have a pretty good idea of the answers to the following questions. But it can be helpful to make these answers explicit.

- **Institutional home** — Where will the program be housed institutionally?
- **Timeframe** — When do you expect to start the program? When do you expect to complete the program?
- **Management and staff** — Who will manage the program? Who will work for the program? How much time will they have to devote to it? Are there any staffing gaps that you will need to fill either now or in the future? Where will these staff be located? (Staffing issues will be discussed in greater detail in Step D.)
- **Types of support** — How will the program select the projects it supports or works with? Through an open competition? By invitation only? By a panel of experts? What types of support will you provide to projects participating in your program? Grants? Loans? Technical support? What limits will there be on the duration and amount of support that you will provide?
- **Project review process** — Who will be responsible for reviewing the applications for project support? Staff members? A review panel of outside experts? Your board members? (The review process will be discussed in more detail in Step B.)
- **Budget** — Where will the program's funding come from? How much money is available for project support? For core program work? For administration? Are there any reporting requirements for this funding?

## Develop Program Goals, Objectives, and Activities

Your next task is to develop an overall management plan including goals, objectives, and activities for the program (see Margoluis and Salafsky 1998 for a detailed discussion of these items). Note that compared to projects, goals and objectives for programs tend to be more process-oriented than impact-oriented.

- **Goals** — Goals are a general summary of the desired state that the program is trying to achieve. A good goal is visionary, relatively general, brief, and measurable.
- **Objectives** — Objectives are specific statements detailing the desired accomplishments or outcomes of a project. A good objective is impact-oriented, measurable, time-limited, specific, and practical.
- **Activities** — Activities are the specific actions or tasks undertaken by the program to reach each of its objectives. A good activity is linked to the desired objective, focused, feasible, and appropriate.

## Set Up Program Monitoring

The final task is to determine how you will monitor your overall program. Although monitoring requires an investment of time and money, this investment can save resources in the long run by ensuring that the program is effective in reaching its goals and objectives. Monitoring also enables you to take corrective action as it becomes necessary and to demonstrate to outsiders that your work is worthwhile.

Monitoring is generally most effective if it is built into the program design from the start. Although most monitoring work comes later in our process, it is important even at



### The BCN Structure:

BCN was established as part of the Biodiversity Support Program, a consortium of World Wildlife Fund, The Nature Conservancy, and World Resources Institute. Initially, BCN was set up as a five-year program, but was later extended to seven years to complete activities.

BCN was set up with only a director and two other staff members. It was expected that this group would be able to develop a request for proposals, review the proposals, and then provide the funding. The idea was then to add a few more staff over time. Based on the initial set of proposals that we received, however, we quickly realized that we had to rethink this strategy and devote far more resources to proactively working with our grantee partners to develop proposals. BCN was ultimately expanded to as many as 15 full-time program and administrative staff housed in small "satellite" offices in four different countries.

BCN was established as a competitive grants program. Two types of grants were awarded: Planning Grants up to \$50,000 for a 6 to 12 month period to do on-site assessments and develop a full-fledged proposal; and Implementation Grants for a 3 to 4 year time period to implement proposed activities. Proposals were screened by BCN staff and an outside review panel. We then obtained concurrence for the proposals that were selected from USAID.

BCN received \$20 million from USAID. Approximately \$12 million of this went directly to grant funds while the remainder was used to administer the program.

### BCN's Goals and Objectives:

BCN's goals were to both (1) support enterprise-based approaches to conservation at a number of sites across the Asia/Pacific region, and (2) test the effectiveness of these approaches and provide lessons learned to key clients and audiences. Key objectives and activities were tied to each of Steps A through E in the program. In addition, we also had two crosscutting objectives that involved developing the skills of our project partners and enhancing the development of partnerships between different grantees.

### BCN's Internal and External Monitoring:

We evaluated the BCN program in relation to our stated goals and objectives. Internal monitoring was conducted every six months as part of our standard reporting requirements to USAID. A mid-term evaluation was conducted by an outside team. We used the results to continually adapt the program.

this point to have a good idea of what information you will need and how you will go about getting it. Specific questions that you may wish to address include:

- **Monitoring framework** — What do you need to know about your program? Are there any formal or informal reporting requirements?
- **Monitoring logistics** — When will the program monitoring take place? Who will conduct the monitoring?
- **Baseline** — What will the results be evaluated against?
- **Data** — What data will you need? How will these data be collected?

---

*Monitoring is generally most effective if it is built into the program design from the start.*

---



## STEP B: SELECT A FOCUSED PORTFOLIO OF PROJECTS

The second step in developing a learning program is to establish and implement the specific process that you will use for reviewing and selecting the projects in your program. This process can be highly systematic or it can be on a completely *ad hoc* basis. For example, if you are a donor running a worldwide grants program, you may have to spend a good deal of time on this step. If, however, you are a program coordinator running a small program with only a limited number of projects to choose from, you may be able to go through this step fairly quickly. The key point is that all participants in the process — including your prospective grantees or partners — should have the same understanding of how the process works.

To this end, it is often very helpful to develop a flow chart outlining how proposals will be selected (see example on the next page). It is also helpful to develop and distribute an explicit statement of the criteria that you will use to evaluate proposals. This means you may have to undertake this task while you are developing your request for proposals. Finally, since you will be using this portfolio of projects to test your hypothesis, it is useful to review the tasks in Step C prior to completing Step B.

### Develop and Circulate a Formal Request for Proposals

Your first task in this step is to develop a request for proposals (RFP). Your request for proposals should outline the overall purpose of your program, the specific requirements that you are setting up, and the format in which people should submit proposals. As discussed in the sidebar, it is generally better to avoid having people send unsolicited, full-fledged proposals. Instead, it is usually far more effective to have people submit two to three page *concept papers* that outline:

- The context of their project
- Proposed project activities
- How the project will address the programmatic themes
- Monitoring plans
- The proposed budget and timeline

This concept paper should be reviewed by your program staff, who may also wish to talk directly with the prospective applicants to further develop their ideas. Once a concept paper has been accepted, the grantee can then prepare a complete proposal. In reviewing and commenting on concept papers, it is important not to “read more into the proposal” than is actually there. There is a fine line between helping people to draw out and communicate their ideas and imposing your ideas on them.

### B.

Select a  
Focused  
Portfolio of  
Projects


### BCN's Two RFPs:

Based on our initial request for proposals (RFPs), BCN initially accepted full-fledged Implementation Grant proposals as well as Planning Grant proposals. We soon realized, however, that we could save both potential grantees and ourselves time and effort if we first asked for smaller, more focused Planning Grant proposals or even just concept papers. We thus issued a revised RFP.

We also found, however, that in asking for concept papers and Planning Grant proposals, we created a tension between helping people to improve their proposals and creating false expectations on the part of the potential grantee. To this end, you should inform potential grantees that an invitation to submit a full proposal — or even a discussion with a program officer about their proposal — is not a guarantee of future funding.

## Overview of the BCN Planning Grant Review Process

The process that BCN used to evaluate grant proposals changed over time as we learned from our experiences. The following flow chart illustrates an “idealized” version of the process we used.



## Screen Concept Papers

Once your request for proposals has been published, you should start to receive concept papers and other inquiries. All but the most casual inquiries should be logged into a database. Concept papers should then be reviewed by one or two of your program staff members. Those concept papers that obviously do not meet your initial filters should be turned down. All other proposals should be entered into the system. Examples of initial filters that you might want to use include:

- **Basic program requirements** — Does the concept paper meet the basic program requirements to fit within your portfolio (e.g., geographic location, topic)?
- **Experience of the group** — Does the group seem to have the capacity to undertake the type of project that they are proposing? Are the group's mission and goals compatible with your overall program?

For programs that are trying to work with projects in developing countries and other arenas where people have less experience with proposal writing, your program officers may have to work proactively with people who have promising ideas to help them develop their ideas, concept papers, and proposals. However, as noted earlier, you need to make sure that you are not creating false expectations.

---

*Developing good criteria is one of the most critical steps in this whole process.*

---

## Determine the Criteria for Evaluating Proposals

Before you can fully evaluate project proposals, you need to develop a set of criteria that you can use in your evaluation process. These criteria must be made explicit so that all reviewers are evaluating proposals by the same measures. Developing good criteria is one of the most critical steps in this whole process. This section presents a number of common criteria that you may want to think about using in your review process. Furthermore, in the boxes on the following pages, we discuss the science and the art of developing criteria.

### Basic Criteria

These criteria are used to prescreen the proposal before it reaches the full review panel. Examples of basic criteria that you might want to use include:

- **Completeness** — Is the proposal complete? Is it in the correct (or at least acceptable) format?
- **Basic quality** — Does the proposal meet minimal quality standards?
- **Basic program requirements** — Does the proposal meet the basic program requirements? (Hopefully there will be no problems here following your initial screen of concept papers.)



### BCN's Initial Filters:

BCN only accepted proposals from a limited number of countries that were defined by USAID when the program was first established. We also, of course, only focused on enterprise-based approaches to conservation.

### Helping Groups Get Over the Bar:

BCN had relatively strict proposal requirements, although we often loosened these requirements when dealing with non-native English speakers or groups that were unfamiliar with proposal writing. Our strategy here, however, was not to “lower the bar” but to invest staff time or resources in working with the project teams so that they could then “get over the bar on their own.”

## The Science of Developing Valid Criteria...

### Rules for a Valid Criterion

*Criteria* are formal decision rules that determine which projects should be included in your portfolio, and, just as importantly, which should not. Each criterion should outline a specific set of *categories* and then specify which categories are included in the portfolio and which are not. Valid criteria possess the following characteristics:

1. **The criterion is bounded** — the edges of the set are sharply defined.
2. **Categories are of the same taxa** — all of the categories are of a uniform type.
3. **Categories are discreet and exclusive** — the edges of the categories are sharply defined and the categories do not overlap.
4. **Categories are comprehensive** — the categories completely fill the area of the set.

It is perhaps easiest to illustrate what makes a given criterion valid through the use of a simple example. Let's assume that you have a budget of \$50,000 dollars and 12 proposals for projects (P1 to P12) that will cost \$10,000 each. The projects come from a variety of different countries in Asia that were eligible for BCN funding as shown in the following table.

<u>Philippines</u>	<u>India</u>	<u>Nepal</u>	<u>Thailand</u>	<u>Indonesia</u>
P8	P11	P1		P5
P6	P9	P7		P4
P3	P12			P2
				P10

One criterion for selecting which projects to undertake might be geographic distribution. In this example, you can think of the overall criterion as being the set of all countries in Asia eligible for BCN funding (the shaded box) and each potential country being a category (white circles) in the set as shown in Example 1. If your decision rule is that you want to get balance across the categories in this criterion, then you might decide to select roughly one project in each of the country categories as shown in the diagram. In this example, it is clear that the criterion encompasses only a specific set of Asian countries eligible for BCN funding, that each of the categories represents a different country, that any observer could assign a proposal to one and only one bucket in the box, and finally that there is no empty space within the set of the criterion. Note that it is okay if the Thailand category is empty — that there is no proposal to put into it. What is important is that a category exists for every potential proposal within the space of the criterion.

Example 1. A Valid Criterion



Example 2. An Invalid Criterion



The second example, on the other hand, violates all of the rules for a valid criterion. It is not clear where the right edge of the box is located and which countries are in and which are out. Two of the categories contain items other than countries, and it is not clear what would go into them. A proposal



from New Delhi, for example, could go into its own category, into the India category, or into the South Asia category, making allocation difficult. Finally, no category exists for every potential proposal within the criterion — if a proposal from Thailand were to come along, there is no place to put it.

Using Multiple Criteria

A good portfolio generally uses multiple criteria. For example, in addition to geography, you may wish to pick only those projects that have good leadership. Let’s assume that the numbers 1 to 12 represent a ranking of the leadership of the project teams where 1 is the best and 12 is the worst. You might thus create a second criterion that involves setting up four categories of leadership ability (I to IV). Using only this criterion, the portfolio selection might look as follows:



If however, we wanted to combine this criterion with the geographic one, our selection process suddenly becomes more complicated. This process is easiest to show using a table. In this table, one criterion (geography) forms the column headings and the other (leadership) forms the row headings. Each of the two criteria are valid in that they follow the rules and thus each cell is a category in both a row and in a column.

Geography \ Leadership	Philippines	India	Nepal	Thailand	Indonesia
Rank I	P3		P1		P2
Rank II	P6				P4, P5
Rank III	P8	P9	P7		
Rank IV		P11, P12			P10

To decide which projects to select in this case, you can move across the columns from left to right until your budget is exhausted. First, however, you need to decide which criterion is more important. If it is more important that you have geographic balance in conjunction with the best available leadership, you would select the projects in this order:

{ P3, P1, P2, P9, P4 }

If, however, it is more important to have high quality leadership with as much geographic distribution as possible, then you would select:

{ P1, P2, P3, P4, P6 }

In either case, if you are not restricted to making decisions at this particular time from this particular list of projects, you might want to proactively solicit or develop projects from Thailand to obtain better geographic balance.

The above example shows how balancing portfolio considerations works across two dimensions. To increase this to more criteria, you merely add additional dimensions to the table by adding additional valid criteria. This process gets complicated to show visually. However, you can easily do this by creating a table placing each criterion in a column and the candidate projects in rows. You can then assign points to each project under each criterion or rank the projects relative to one another (see Margoluis and Salafsky 1998 for more detailed discussions of matrix ranking techniques). The relative priority of the different criteria can be addressed by assigning weights to each column or by sequentially evaluating the columns.



### **An Emphasis on Results:**

Because of our conservation impact goal, an important criterion for BCN was whether the project was taking place in a globally significant area of biodiversity.

### **The Most Important Criteria That We Should Have Considered:**

In retrospect, perhaps one of the most important criteria that we should have used was the ability of the group to engage in self-reflection. Many project teams are either unwilling to critically examine themselves or do not have an innate curiosity, both of which are required for effective hypothesis testing.

In addition, when providing funding for projects, it is important to try to identify those groups who are genuinely interested in the focus of your portfolio, as opposed to those who are merely trying to design a project that will get funded.

### **Criteria Pertaining to the Project's Merits**

These criteria are used to assess the basic merits of the proposal. Examples of criteria that you might want to use include:

- **Feasibility** — Does the project seem feasible as planned?
- **Results** — Does the project seem like it will produce desirable results? Does the project have a plan for monitoring and reporting these results? Will the project provide sufficient impact for a given level of investment?
- **Dissemination plans** — Is there a mechanism for getting results to key audiences?
- **Budget** — Does the budget seem realistic so as to enable the group to carry out the proposed project? Are there specific line items that should be reduced or eliminated? Are there proposed activities that might require a line item being added?
- **Moral standards** — Does the project respect key moral issues (e.g., intellectual property rights, affirmative action, gender issues)?
- **Overall quality** — Does the proposal present a compelling case? Is it well thought out and written? Does it inspire confidence?

### **Criteria Pertaining to the Group's Capacity**

These criteria are used to assess the basic merits of the proposal. Examples of criteria that you might want to use include:

- **Credibility** — Does the group (or do the individuals in the group) have an established track record in this field?
- **Capacity** — Does the group have the technical and financial capacity to take on this work? Is it in a position to be able to take risks?
- **Self-reflection** — Does the group seem interested in and able to do the self-examination and criticism necessary to run a learning program? Will it be willing to share both successes and failures?
- **Development** — Will the project enable the group to improve and grow?
- **Funding** — What other funding does the group have to implement this work? Note that this can be a positive or negative factor in making your decision.

### **Portfolio Criteria**

These criteria are used to weigh the different projects against one another in respect to key factors related to the specific hypotheses that you wish to pursue. For each criterion, you must decide whether it is desirable to have projects in the portfolio clustered in a few categories or to have projects more evenly distributed across the range of categories. In scientific parlance, your ideal goal should be to hold background categories constant while maintaining adequate variance across the key experimental factors. For example, we may choose to have all of our projects focus on one thematic approach to be able to test that approach. Within this approach, however, we would want to have a wide variance across key factors. Examples of criteria that you might want to use include:

- **Type of implementing organization** — government agency, NGO, university/research group, religious organization, private sector firm.
- **Scale of organization** — community, state/provincial, national, regional, international.
- **Focus of organization** — domestic, international.

- **Previous funding from your program** — none to a lot.
- **Ideological perspective of organization** — liberal to conservative, centralized to grassroots.
- **Thematic focus** — options within the thematic focus of the portfolio.
- **Potential confounding factors** — other factors that might influence the hypothesis that you are trying to test.

## ...and the Art of Developing Meaningful Criteria

The previous text box outlined how to develop valid criteria by using a simple set of rules. However, just because a criteria is valid does not mean it is *meaningful*. For example, one criterion that you might develop would be to sort projects by the last letter in the name of the group implementing the project. This criterion is valid — it satisfies all four rules. However, it would obviously be pretty silly to develop a portfolio of projects whose names end in "g" or "r".

Developing meaningful criteria is where the art of this entire process comes into play. We can't give you any hard and fast rules for this part. The specific criteria that your group chooses to deem meaningful depends on what hypotheses you are trying to test and who you are. Indeed, to borrow a concept from Robert Pirsig (1974), it is not so much that your group is determining what is meaningful as much as your group defines itself by what it chooses to view as meaningful.

For example, a program being implemented by a government agency might choose as one of its "meaningful" criteria to have projects more or less equally distributed among all the provinces in the country. An environmental NGO, by contrast, might care less about political geography and instead choose as its meaningful criterion sites where there are local leaders interested in implementing and testing locally managed protected area strategies. Neither group is right or wrong — they just have different interests and needs.

## Select Your Portfolio

Once you have received your proposals and determined the criteria that you will use to evaluate them, you are now in a position to select your portfolio. This selection process has to be conducted by some group of people empowered to make decisions. It may be staff members. It may be an advisory board. In either case, it would be theoretically ideal if each person on the review panel were to read all proposals. Unfortunately, most people involved with review panels generally do not have the time to do so. You thus need to develop a system for making sure that all proposals get read and presented in a fair way to the entire group.

One such system involves assigning at least two reviewers to each proposal — a *primary reviewer* and a *secondary reviewer*. Both reviewers are responsible for reading the proposal and then presenting it to the group as a whole. Having at least two reviewers read each proposal helps ensure that your process is less vulnerable to bias on the part of any one reviewer. It obviously has the cost, however, of doubling the workload for your review panel. An example of a review sheet that your reviewers can fill out for each proposal is presented in the sidebar on the next page.



### Some of BCN's Portfolio Criteria:

In looking at enterprise-based approaches to conservation, we wanted to ensure all kinds of eco-enterprises were represented so we could more adequately test the hypothesis. Categories that we included in our portfolio included non-timber forest product harvesting, timber harvesting, ecosystem service, nature tourism, and research tourism enterprises.


### BCN's Proposal Review Sheet:

BCN proposal reviewers were asked to summarize the following points in their reviews.

- 1. Bottom Line** — What is your final recommendation?
- 2. Setting** — Describe the project's physical and institutional setting and the problem or issue that it is trying to address.
- 3. Proposed Activities** — Briefly describe the proposed activities.
- 4. Team Qualifications** — Describe the project team's qualifications for doing this work.
- 5. Budget, Timeframe, Results, Monitoring, and Feasibility** — Describe what funds will be used for, what results are supposed to come out of the project, how the project will monitor and report on these results, and whether the overall proposal seems feasible.
- 6. Portfolio Considerations** — Describe how the proposed project fits into the overall portfolio of projects being considered.
- 7. Other Comments** — Outline any other information that might be useful.

There are several issues that you may have to address in setting up your review process:

- **Points** — You can either rank projects based on your criteria on an informal basis or you can develop a formal point system. A formal point system can have the advantage of forcing you to be more systematic in your assessments. It is, however, only going to be as good as the criteria you use — and there is a danger of false precision.
- **Weights** — Whether or not you use a formal point system, you also need to decide whether you will weight all criteria equally or whether certain criteria are more important than others in deciding between projects. Often weights are a function of the portfolio requirements.
- **Site bias** — Program officers who visit a project and meet people may develop *site bias*. Although it is helpful to have the program officer serve as an "advocate" for a project, there also need to be some checks and balances to ensure a measure of impartiality.
- **Wait lists** — If you have a fixed budget for your program and are considering proposals over several review periods, you may have to establish a *wait list*. You can use this list to "store" those proposals that do not stand out far above the others, but that you do not want to reject immediately. The wait list can help you avoid funding too many mediocre proposals early on in the process at the expense of better ones submitted later in the process.



## STEP C: DEVELOP AN ANALYTICAL FRAMEWORK

---

The third step in developing a learning program is to figure out how you and your partners will collect the data necessary to test your hypothesis. Your analytical framework is best developed as early as possible in the overall program. It should be developed by the project team members who will be directly responsible for collecting and analyzing the data. This means that outside consultants and experts should only play an advisory role if they have any role at all. It also means that you cannot merely include the directors of each project, but must include the project field staff. As a result, most if not all of the tasks in this step are probably best conducted in the form of one or more workshops that involve the various project teams in your portfolio (see Step D). Alternatively, they could be conducted by exchanging information through e-mails, web sites, or letters, although this can be more difficult and time-consuming.

### Determine Your Key Audiences

Your first task is to broadly determine who it is that you want to reach with the information about your hypothesis and what it is that they would like to know. There are two main types of audiences:

- **Internal** — The members of your project teams and overall program.
- **External** — People outside of your program, including other implementing groups, donors, policy-makers, and the general public.

Each of these audiences will have its own specific information needs in relation to your hypotheses.

### Develop Conceptual Models of Projects

Your next three priorities are to ensure that each of the project teams has a solid conceptual understanding of its project, that all of the teams develop a common language that they can use to discuss the issues they are facing, and that all of the teams are focused on similar target conditions. All three of these priorities can be addressed by having each project team develop and then present a Conceptual Model of the system its project is dealing with and a Management Plan outlining how the project will affect this system (see Margoluis and Salafsky 1998 for a description of how to develop these items). Each team should present its model to the group and the models should be discussed and critiqued.

### Combine Models to Identify Key Questions

Once each team has developed its model, the next task involves having all of the teams combine their models to identify commonalities and differences and thus begin to develop a program-wide model. As a general rule, no two models will look exactly alike. However, if the portfolio has been carefully selected, there should be a fair amount of overlap among the models. In many cases, what might appear to be substantive differences between models may instead turn out only to be the result of different terminology or of splitting and lumping the same factors in different ways. It is thus worth spending some time discussing these issues to see where the true similarities and differences exist.

In any event, the goal here is not necessarily to create one unified model. Instead, you want to identify key sections or "chains" across the project models that seem to have



### BCN's Clients:

We identified nine different audiences:

1. Community members
2. Field practitioners
3. NGO managers
4. Donors
5. Policy-makers
6. Academics
7. Media
8. Private businesses
9. General public

### Better Late Than Never:

BCN only developed the concept of doing workshops in which groups develop conceptual models and formal management plans for their projects several years into the program. So, although we did not do this as early as we should have, late was better than never.

In a perfect world, however, project teams will have completed these tasks in the process of developing their proposals. Indeed, if you have substantial resources, you may even wish to consider holding these workshops in Step B, during which all potential grant applicants complete these tasks. These workshops will also have the benefit of giving your selection committee better knowledge of the project and project teams. However, they can also create inflated expectations.

### Identifying Chains:

All the project team members involved in the portfolio should be involved in developing these “chains.” However, it may be more efficient for a small group of people to compare the different project models and identify common factors which can then be presented back to the group as a whole.

### Looking Outside the Lamplight:

There is an old parable about a woman walking down the street one night who sees a man searching for something under a street lamp. She asks the man what he is looking for and the man replies that he has dropped his keys. So she helps the man look. After about five minutes, she remarks how it is strange that they have not yet found the keys. She then asks the man if he knows where he dropped the keys. The man tells her that he dropped them about half a block earlier. She then asks with amazement, “Then why are you looking here?!” He replies, “Because this is where the light is.”

In many cases, the initial monitoring plans that BCN received from projects were looking under the lamplight. Academic researchers involved with the projects proposed highly specialized studies that generally seemed to fit with their academic research interests. Over time, however, we and the project teams realized that less-exact work that is focused on the key variables can be far more valuable.


Each project must collect data on the same indicators using similar or, at least, comparable methods. For example, in doing our analysis we had a difficult time expressing benefits per capita in a consistent and meaningful way. This problem occurred because each project recorded household family size in different ways. Some groups reported population in terms of number of individuals, some in terms of numbers of children and adults (with the cut-off between the two at different ages ranging from 12 to 18), and some in terms of households. To solve this problem, BCN developed its *Analytical Framework* as a way of standardizing data collection.

either strong similarities or interesting differences. Developing a sense of what is truly “interesting” is a large part of the “art” of doing this type of work.

Based on these chains, the group should be able to determine a series of research questions (sub-hypotheses) about the models. In cases where there is substantial agreement among the models, you may only formulate one basic sub-hypothesis. In cases where there is disagreement, you may need to formulate a series of sub-hypotheses that are perhaps linked to different conditions. This series of sub-hypotheses should show the different potential mechanisms by which two or more factors are related.

### Three Alternative Sub-Hypotheses

In this example, suppose we are interested in the relationship between migration and resource use. The model shows three potential mechanisms or sub-hypotheses (SH1-SH3) that could explain the relationship. By collecting data about each of the boxes across a portfolio of projects, we could determine the conditions under which each of the relationships holds.



### Determine Data Collection Needs and Methods

The next task involves having the group decide what data are needed to test these sub-hypotheses and how these data will be collected. If you were starting with this task from scratch, it could be an extremely difficult proposition. However, if the group has completed the previous steps (and each project team has completed its own draft project-specific monitoring plan), this task should be relatively straightforward.

For each of the sub-hypotheses that you have identified earlier in the process, you should determine what data you would *ideally* need to test it. You should then consider what data you can *realistically* get. You then need to decide as a group what data you will *actually* try to collect. In making this decision, keep in mind that, as illustrated by the parable in the sidebar, it is generally better to have “approximate answers to exact questions” rather than “exact answers to approximate questions.”

In determining what data you collectively need, it is helpful to think about the following items (see Margoluis and Salafsky 1998 for a detailed discussion of each item):



- **Monitoring strategy** — What comparison will each project be making over time? A case compared to itself over time? Or a case compared to control cases?
- **Indicators** — What specific unit of information will each project collect? Is this unit measurable, precise, consistent, and sensitive?
- **Methods** — What methods will each project use to collect these data? Are these methods accurate and reliable, cost-effective, feasible, and appropriate? Do the project teams have the capacity to use these methods in a reliable fashion?

In general, keep the monitoring plan as simple as possible. It is far better to have a few key pieces of data collected in a consistent manner across the entire portfolio rather than extensive but patchy data sets. It is also better to have all teams using similar methods and indicators to ensure consistency in the data.

### Develop Data-Sharing Plans and a "Social Contract"

Traditionally, project data are seen as proprietary assets of the project that is collecting them. They are valuable for use in publications and can also contain sensitive or private information that can be misused. As a result, people tend to feel that data must be "guarded" to ensure that outside parties do not use them in unauthorized ways. Accordingly, it is vital that all the project members in the portfolio agree in advance how data that they collect will be stored, accessed, and used. This agreement needs to be explicit so there are no future misunderstandings.

As discussed in the introduction to this step, it is also important to develop the monitoring plan in conjunction with the project teams in your portfolio. A learning program will only work if all members of the portfolio "buy into the process." However, in light of field realities and human nature, you cannot rely exclusively on this "buy in" to get the monitoring work done — it is a necessary but not sufficient condition. When people are implementing a project in the field, day-to-day crises and problems mean that monitoring work will inevitably be postponed in favor of more urgent matters. To this end, it is necessary for the group to agree on some form of "social contract" with regard to enforcing the implementation of the mutually agreed-upon analytical framework. This may be a role that the donor will have to take on, perhaps even tying disbursement of funds to the timely submission of data to the group.



### Enforcing Mutually Agreed-Upon Contracts:

In BCN's case, although we had good relations with most of our grantees, it was still a struggle to get consistent and timely data. We did not tie the disbursement of funds to our receiving data, but, in a next iteration of the program, we would certainly do so — especially with regard to baseline data at the beginning of project implementation.



## D.

Implement  
Projects &  
Analytical  
Framework



### BCN Staff Roles:

BCN occupied an interesting position between being a donor and an implementing organization. We received funds from USAID which we used to design and implement a competitive grants program, and to conduct research to evaluate our core-hypothesis. As a result of this intermediary role, BCN staff ended up filling most if not all of the roles outlined in this section.

The fact that BCN staff had to simultaneously function as both donors and researchers was initially quite difficult. In particular, given the common perception that it is important to impress a donor, it was hard for our grantee partners to “trust us” and to feel that they could be candid about their project’s challenges and problems.

Over time, however, by assigning staff to work with specific projects, we were able to develop working relationships with the project teams. More than anything else, these relationships enabled learning to take place.

Because BCN staff had to play so many roles, we had to hire people who were comfortable in an interdisciplinary environment. Hank Cauley, the former BCN Director, speaks about having a “T-shaped” mix of skills — depth in one area and then a broad range in complementary fields.

## STEP D: IMPLEMENT PROJECTS & ANALYTICAL FRAMEWORK

Implementing the projects and monitoring plans is obviously the most important step in this whole process. There is, however, very little specific advice about this step that we can outline here. Nonetheless, it is worth discussing the key roles that need to be filled to make a learning program work, and which of these roles donor staff might be able to play.

### Ensure That All Roles Are Covered

Some of the most important roles that need to be filled in a learning program are:

- **Program Designer** — Develops the blueprint for the overall program.
- **Program Manager** — Implements and manages the overall program.
- **Program Officer** — Acts as a liaison between specific projects and the overall program.
- **Program Administrator** — Manages the logistical and financial details of the overall program.
- **Program Coordinator** — Manages the flow of information through the network.
- **Research Coordinator** — Coordinates the overall analytical work being undertaken by the program.
- **Review Panel Member** — Reviews potential grant applications and makes decisions about which will receive funding.
- **Technical Resource Person** — Provides technical support on specific issues such as project design or use of a particular monitoring method.
- **Mentor** — Works on a day-to-day basis with a project team to help them develop their capacity and skills. Can be employed by the project team or the overall program.
- **Information Pollinator** — Carries information from one project to another and promotes linkages.
- **Data Collector** — Develops databases and manages data entry and storage.
- **Research Analyst** — Analyzes the data based on the framework.
- **Workshop Facilitator** — Develops and facilitates workshops and meetings.
- **Outreach Coordinator** — Designs, edits, and coordinates production of outreach products including papers, books, videos, and other media.
- **Webmaster** — Designs, maintains, and works the web site or any other means of electronic communication.

Many of these roles are similar to existing roles in most programs. All of them, however, have elements that are different in the context of a learning program. And a few of them, such as the mentor or information pollinator, are uniquely demanded by a learning program.

Depending on the size and resources of your program, these roles can be assigned to separate people or combined in appropriate ways. Furthermore, they can be assigned to members of your staff, to members of the various project teams, or to outside parties. As a rule, however, it is better to have these roles played by people involved with the entire process rather than to have outsiders drifting in and out over time. Continuity is extremely valuable.

### Invest in Face-to-Face Meetings

No matter how the different roles are allocated, it is vital to have the people involved in the program meet in regular face-to-face sessions. Regular e-mail, fax, and telephone contact is

important and should be used as much as possible. It is also possible to work collaboratively by sharing documents back and forth — indeed, capturing all your thinking on paper or computer and then using it to promote discussion is an essential part of this overall process. Nonetheless, there is no substitute for people meeting and working directly with one another. Key face-to-face meetings that need to be held include:

- **Preliminary site visits** — Prior to selecting a project for inclusion in the portfolio, it is extremely helpful if the program officers or review panel members can meet the project team and, if possible, visit the project site. One glimpse of a site often gives far more information than a whole written project proposal.
- **Administrative visits** — Many projects often get overwhelmed by logistical and financial issues. Sending your program administrators to meet with project administrative teams early in the process can help identify and develop solutions to small issues that could later derail the entire project. This meeting will also enable the program administrators to develop a sense of the conditions under which field offices function. And, ideally, it will enable them to establish solid personal relationships, which will help resolve problems later on and will minimize intimidation and misunderstandings. The value of this interaction should not be underestimated.
- **Training workshops** — It is important to train people early on so that all projects use methods in a comparable fashion.
- **Ongoing site visits** — Have program staff regularly visit with project teams to get updates about the situation at the project site and to be able to play the information pollinator role.
- **Cross-site visits** — Encourage meetings between members of different project teams. These meetings sometimes require an external catalyst, but are almost always incredibly beneficial.
- **Program team meetings** — Have your entire core program team meet at least once a year, preferably twice, to discuss the progress of the program and key analytical issues.
- **Network meetings** — These meetings should involve either critical subsets of the network or the entire network. These meetings should be used to develop and update the monitoring and analysis plan.

Meetings are very expensive in terms of both people's time and money. As a result, they should be planned with care and only held when absolutely necessary. It is vital to get the right people there — there is no point in having a meeting with the wrong people. There is generally a tradeoff between the number of groups involved in a meeting and the number of people who can come from each group. As a rule, limiting the number of groups involved but increasing the participation from each group is desirable.




### Meetings, Meetings, Meetings:

Over time, BCN ended up holding all of the different types of meetings described in this section.

With regard to program site visits, our program staff initially had the sense that we were supposed to get a grassroots understanding of the project sites. After sitting through innumerable long meetings with community members, we began to realize that it was not really appropriate for us to be meeting officially with the community. Instead, our role was to work with our peers on the project team. As a result, we actually ended up spending more time in city offices than in the field sites.

With regard to the administrative site visits, although we only caught onto this idea midway through the program, we found these to be of enormous value for the reasons outlined in this section.



### **Testing Databases:**

BCN staff designed an elaborate database system to store the information collected across the project.

Unfortunately, the database was designed too late to get field staff to adopt it — and we ended up abandoning it in the interest of simplicity.

### **Involving Project Teams in Analysis:**

Some of the most rewarding analytical work that we did was at workshops with the project teams. At these meetings, team members provided analytical insights and perspectives that will undoubtedly be of great value to other conservation practitioners.

## **STEP E: ANALYZE DATA & COMMUNICATE RESULTS**

The final step in developing a learning program is to analyze your data and communicate the results to your key audiences. Although this step is necessarily the last one in our process, you should actually be thinking about these issues throughout the entire process.

### **Compile Data in a Standardized Format**

The first task in this step involves gathering data from the various projects and entering them into a common database. Different types of databases that you may wish to develop include:

- **Quantitative information** — This is best stored in a database program or a spreadsheet program.
- **Qualitative information** — This is best stored in a text information program.
- **Photographic information** — This is best stored in a slide file or on a compact disc in digital format.
- **Spatial information** — This is best stored as part of a Geographic Information System.
- **Video information** — This is best stored as a film, video cassette, or digital library.

In each format, data need to be clearly labeled and standardized as much as possible. You should also design your database as early as possible in the overall process so that you can work out the bugs.

### **Analyze Data on an Ongoing Basis**


If you have developed a good monitoring plan, analysis should be relatively straightforward. Nonetheless, it is essential not to wait until the end of the program to start your analysis. By doing analysis on an ongoing basis, you will be less likely to forget the context in which data were collected. You will also be able to make any necessary modifications to your monitoring plan to address gaps or problems. A second critical point in doing analysis is to have everyone in the program involved in the process. You should thus plan one or more workshops at which this joint analysis can take place.

It is important to always keep your audiences in mind and to try to develop analyses that meet their needs. For example, if you are interested in helping practitioners, it might be helpful to try to develop general and yet non-trivial guiding principles as outlined in the box on the following page.

## What Are General and Yet Non-Trivial Guiding Principles?

In navigating the conservation and development landscape, there is no single path — no magic formula — that will lead a group to success. There are no guarantees that an intervention that works at one site in Indonesia will work equally well at another site in Brazil — or even at the same site in Indonesia the next year. On the other hand, it seems likely that there also is not an infinite number of paths leading to success. To be sure, the exact path that any group needs to follow depends on its starting point, its goals, the changing conditions at the site, and the conditions in the broader social, political, and economic context in which it is operating. But to say that there are no common aspects — that everything is site-specific — implies that there is no need for any kind of systematic science.

Between the endpoints of this spectrum of possible paths is a vast middle ground in which there is some finite number of paths through the landscape. It is impossible to advise a project team exactly when and where it will encounter a given obstacle or catalyst, or what it should do upon encountering them. But is it possible to provide advice about commonly occurring catalysts and obstacles? Can we develop general knowledge about the obstacles groups are likely to run into — how to avoid them if possible and how to deal with them if they must? And can we discover catalysts that help groups to move towards their goal in a more efficient manner? If this middle ground exists, it is most likely to take the form of general and yet non-trivial guiding principles.



As shown in the right side of the diagram, at any given site there are *specific* principles that are of great use to people working at that site. For example, project team members working at a site in Papua New Guinea might develop a principle such as:

**Use Chief John to help settle any conflicts that arise between different clans.**

Unfortunately, site-specific principles do not really help a person working at the next site over, let alone at a site halfway around the world.

On the far left side of the diagram are *general* principles that apply to most or all sites as illustrated by the example:

**Avoid conflict between clans.**

Unfortunately, most of these principles tend to be trivial — they are true but not very helpful to practitioners.

The question thus becomes, "Are there *general and yet non-trivial* guiding principles?" as shown in the center of the diagram. It is most likely that, if these general and yet non-trivial principles exist, they will take the form of conditional probability statements. For example, we might develop the principle:

**In Melanesian type social systems, it is generally better to work with the big man to solve conflicts, unless he is corrupt.**

This principle applies in more than one place (throughout Melanesia) but not everywhere. Furthermore, it is not guaranteed to work in all instances. The user has to be smart enough to apply it to his or her own situation — for example, to determine if the big man is corrupt or not. Our job thus becomes determining not just what the principles are, but also under what conditions and with what probability of success each principle is likely to work.



### **Creatively Communicating Info:**

BCN has been trying to find creative ways to present information.

Examples include:

- Borrowing an idea from our Solomon Island partners, BCN staff gave a presentation to our colleagues in Washington using a theater action group technique to get our message across.
- A previous BCN publication, *If Only I Knew Then What I Know Now* (Salafsky 1999), looks at the experience of a project and lets the team members tell their story in their own words.


### **Develop Creative Communications Products**

Your analysis is not complete until you have distributed a finished product to your audiences. There are a number of ways in which information can be presented, including oral presentations, discussion sessions, informal contacts, reports, press and media releases, brochures and pamphlets, formal papers and books, visual presentations, and internet presentations (see Margoluis and Salafsky 1998 for more detail about each of these techniques). You need to find the appropriate method or methods to meet the needs of your audience while keeping within your time and financial budgets. Two general rules are:

- Find creative ways to communicate your findings — don't just rely on writing thick reports.
- Package each finding in multiple ways to reach multiple audiences.

### **Survey Audiences**

Once you have distributed your communications products, you should then survey your audiences to make sure that the products are meeting their needs. You want to learn how to make these products better.



### **Iterate**

Now that you have completed the whole process, it is time to apply what you have learned. Take what you have learned and use it as a guide to move forward. The point of doing this testing is to be able to use the results to get better at what you are doing — and to avoid making similar mistakes in the future. You should also make sure you evaluate your program against your initial goals and objectives to make sure you are on course.



## DISCUSSION

---

### Costs of Learning Programs

Now that you have gone through the process for setting up a learning program, we're sure you realize that this approach has some definite costs. In particular, compared to a typical program, this type of program requires:


- **More staff** — You need a much greater investment in skilled interdisciplinary program staff than with a typical program. This staff must be housed within the donor organization, within the project teams, or (as was the case with BCN) in an intermediary organization.
- **More money** — As a corollary to the above point, you need more money to pay for the staff as well as all the meetings required.
- **A willingness to value failure** — The process that we've described depends on openness and honesty. It requires people who are willing to openly talk to donor staff or their bosses about failure. And it requires that the donor or program managers take a "safe-fail" approach in which an honest appraisal of problems is valued above bottom-line results.
- **A willingness to experiment** — Undertaking a learning program means that you are not sure about the best course of action to take — if you were certain, there would be no point in testing alternatives. In many cases, however, government officials and other decision-makers may be reluctant to undertake "experimental" actions. A learning program thus requires groups that are willing to deal with uncertainty.
- **A necessarily narrow focus** — One of the interesting aspects of a learning program is that it requires you to restrict your focus so that you can test your hypothesis. This restriction can at times be frustrating. For example, with regard to BCN's first goal of making conservation happen, we learned that a given project should employ a wide range of strategies that are appropriate to the specific conditions at the project site. This selection of strategies may or may not include enterprise-based approaches. With regard to our second goal of testing our hypothesis, however, we had to restrict our focus to only enterprise-based strategies. This led to some serious contradictions and tough choices.

### Benefits of Learning Programs

By this point, you will, we hope, also appreciate that a learning program has some major benefits — that an effective program is truly greater than the sum of its parts.

- **Improved knowledge** — The major benefit of a learning program is, of course, the knowledge and learning that comes from the collective research being done.
- **Cross-project learning** — Another major benefit is the learning that occurs from both successful and less-successful projects, and the cross-project networking and capacity building that happens through meetings and workshops.
- **Improved partnerships** — Another important, but less obvious, benefit is that a learning approach can break down the traditional hierarchy that separates donor or program management and project staff. Instead of an unequal donor-grantee relationship, there is now a transaction between equal partners involving funding in return for information. Instead of having managers primarily serve as paper-pushing bureaucrats,





they become "scientists" involved in research. It has been our experience that this shift in perspective makes everyone's job much more enjoyable and interesting.

### **Balancing the Costs and Benefits**

Unfortunately, there is no simple cost-benefit equation that can be used to compute whether you should undertake a learning program approach. We can't guarantee that spending an additional \$100,000 on staff and travel will buy \$150,000 worth of knowledge and job satisfaction. On a more instinctive level, however, we can say that having been through this process once, BCN staff and grantees agree that this process has been very rewarding. It seems that at first some of the partners viewed BCN's more proactive approach as being potentially meddlesome. Almost all agreed over time, however, that working in partnership with a donor that is truly interested in helping a project maximize its conservation impact and learning is preferred over a traditional grants program that relies on occasional reporting and *pro-forma* site visits. Most of us feel that we will endeavor to try a similar approach in the future. We're hooked.

---

*BCN staff and grantees agree that this process has been very rewarding.*


---

### **The Future**

At a meta level, the process described in this guide represents a hypothesis in and of itself. At this point, we do not know under what conditions a learning program can be most effective. The BCN program was a first iteration from which we learned a great deal; our learning has hopefully been captured in this guide. But there are undoubtedly many ways in which this process can be improved.

We hope that you too will experiment with this approach to programs and that you will adapt our ideas, test them, and share your findings with us. In this way, we can work together to improve this approach and, ultimately, our collective ability to do effective conservation.





**BIODIVERSITY SUPPORT PROGRAM**  
1250 24TH STREET, N.W., SUITE 600  
WASHINGTON, DC 20037  
USA

---

**WEB SITES: [WWW.BSONLINE.ORG](http://WWW.BSONLINE.ORG) AND [WWW.BCNET.ORG](http://WWW.BCNET.ORG)**