

September 2, 1992

Mr. Jaime Henriquez, Project Officer
USAID/FHA/PVC/CSH
7th Floor, SA-8
Washington, DC 20523-0804

Dear Jaime:

Re: WRC/CSS Bangladesh Child Survival VII Project

Enclosed are five copies of the first three quarterly reports for the above named project and three copies of the financial reports which were submitted to the Office of Financial Management.

Attached to each report is a chart of objectives. Please note that the percentages shown are based on the goal for the population to be reached rather than the total target population. Therefore, it is possible to have reached more than 100% of the goal (as in Objective #8). This tells us that either the project has been extremely effective and reached a greater number of people than the set goal, or that the goal was set too low. These objectives will be reviewed and adjustments, if needed, will be made at the start of Year 2 and described in the Annual Report.

Objectives 4, 5, 6 and 7 will be assessed through the K&P survey on the midterm and final evaluations, since this is the simplest, most accurate method of tracking these objectives. It also lessens the HIS work load on the CHWs.

The decrease in the growth monitoring figures (Objectives 8 and 10) in Quarters 2 and 3 is due to the rainy season, when attendance at sessions usually declines.

International Center
P.O. Box WRC
Wheaton, Illinois 60189

Phone: 708-665-0235
TLX: 3729253 FAX: 708-653-8023

Mr. Jaime Henriquez
September 2, 1992
Page 2 of 2

Lisa Filoramo is in Bangladesh at this time, doing training on the newly-revised HIS. The new HIS will be implemented on October 1, 1992 for Year 2.

Sincerely,

Barbara L. Mill
Child Survival Program

Enclosures

cc: M. Elmer
L. Filoramo
USAID/PPC/CDIE/DI (w/2 copies of Quarterly Reports)

WORLD RELIEF CORPORATION (WRC)/CHRISTIAN SERVICE SOCIETY (CSS)
BANGLADESH CHILD SURVIVAL VII PROJECT

REPORT OF THE FIRST QUARTER
OCTOBER—DECEMBER 1991

1. Key Achievements: See attached Chart of Objectives.
2. Conference: Visits and Visitors
 - 2.1 Dr. Muriel Elmer of WRC and Dr. Ciro Franco of Johns Hopkins University visited the project from October 19-November 4, 1991 for Baseline Survey of new Child Survival Project (CSP) areas and the final evaluation of the old CSP areas.
 - 2.2 Mr. Bas Vanderzalm of WRC arrived on November 1, 1991 to discuss problems with Mr. Paul Munshi, CSS director, Dr. Elmer and Dr. Franco.
 - 2.3 Mr. Munshi visited freely within CSP areas monitoring and measuring knowledge of Community Health Workers (CHWs) and mothers about activities of CSP.
3. Training
 - 3.1 Dr. Franco and Dr. Elmer revised the questionnaire of the K&P survey after discussions with Mr. Hussain Bhai, CSP manager, Mr. Baten and Hasina Mumtaz. The questionnaire was then translated from English into Bengali by Hussain Bhai, Baten and Hasina.
 - 3.2 Hussain Bhai, Baten and Dr. Murshed Ahmed trained union officers, supervisors and CHWs on Questionnaire and how to conduct baseline survey and final evaluation.
 - 3.3 Dr. Franco and Dr. Elmer trained all CSP staff in hand-tabulating K&P surveys.
 - 3.4 Dr. Franco and Dr. Elmer discussed the survey results with all CSP staff.
4. Task
 - 4.1 Random 30-Cluster baseline survey conducted for new CSP unions.
 - 4.2 Random 30-Cluster final evaluation survey conducted for old CSP unions.
 - 4.2.1 On the final evaluation it became evident that some of the CHWs biased the results, making the final evaluation incorrect. Therefore, funding was stopped for November 1991, with CSS paying expenditures for that

month. Mr. Munshi started a reorganization of the project, delaying the start of activities.

5. Activities Coordinated with MOH and Other Institutions

- 5.1 Collaboration with MOH. CSS/CSP has continued to strengthen coordination with the MOH in various CSP interventions.
- 5.2 Collaboration with Others. CSS/CSP has strengthened its relationship with UNICEF. They are providing pamphlets, posters and some books for the CSS/CSP libraries. These are being used as educational materials for the objectives of immunization, diarrhea disease control, safe water, sanitary latrines, etc.

CSS/CSP has strengthened its relationship with Family Planning Directorate for smooth distribution of contraceptives. A reporting system has been set up; CSP reports to them and they provide feedback. The MOH/FP are also providing posters to use as educational materials.

6. Planning Activities

Mr. Rahim, MPH joined CSS/CSP as part-time advisor. He started monitoring the old CSP areas regarding objectives and their implementation, then he questioned union officers, supervisors, CHWs and mothers. Next he started planning how to meet the CSP objectives with the help of Hussain Bhai and Baten.

7. Lessons Learned

- 7.1 Through the results of the baseline and final evaluation surveys, we became aware that the mothers were not exclusively breastfeeding and that it is important for children's recovery from diarrhea to be fed one extra meal.
- 7.2 Staff learned how to conduct K&P surveys and tabulate results.
- 7.3 The biased outcome of the final evaluation and its consequences taught us:
 - 7.3.1 accurate reporting is very essential to measure actual impact of the project.
 - 7.3.2 K&P survey should be done by outside interviewers who will be objective.
 - 7.3.3 instruction of the supervisors should be followed, otherwise project objectives cannot be met.

8. Plans for Next Quarter

- 8.1 CSP management will meet to discuss strengthening CSP objectives, to develop appropriate curriculum, training materials and training techniques for CHWs and supervisors.
- 8.2 Dr. Elmer and Miss Lisa Filoramo, WRC CSP Administrative Coordinator, will visit to help prepare Detailed Implementation Plan.
- 8.3 Selection of new union officers, supervisors and ladies groups attendants.
- 8.4 Training of new union officers, supervisors and ladies groups attendants by Mr. Rahim, Jane Rho (nutritionist) and one MOH doctor.

Attachment: Chart of Objectives

5

WORLD RELIEF/CSS CHILD SURVIVAL VII OBJECTIVES - SUMMARY SHEET

Fiscal Year: 1992/First Quarter: October-December 1991

Prepared by: Bhai and Baten

| OBJECTIVES | Year-to-Date | | Year 1 Goal | | YR 1 % Realized | | Project to Date | | EOP Goal | | EOP % Realized | |
|---|--|-----|-------------|--------|-----------------|--------|-----------------|-----|----------|--------|----------------|--------|
| | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW |
| | 1. Children 0-11 months completely immunized (OLD-CSP) Children 12-23 months completely immunized (NEW-CSP) | 357 | 0 | 1,613 | 2,349 | 22.13% | 0.00% | 357 | 0 | 1,895 | 4,168 | 18.84% |
| 2. Women 15-45 immunized with two doses Tetanus Toxoid | 12,840 | 0 | 12,998 | 18,273 | 98.78% | 0.00% | 12,840 | 0 | 19,161 | 20,203 | 67.91% | 0.00% |
| 3. Mothers of children 0-23 months who administer ORS/ORI when their children have diarrhea | Currently revising IIS to include this objective. | | | | | | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 4. Mothers of children 0-23 months who know to give greater amounts of fluids to a child with diarrhea | 0 | 0 | 1,591 | 3,575 | 0.00% | 0.00% | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 5. Mothers of children 0-23 months who know to seek help when a child has signs of dehydration | 0 | 0 | 1,591 | 3,575 | 0.00% | 0.00% | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 6. Mothers who exclusively breastfeed their children through the fourth month | 0 | 0 | 1,008 | 2,120 | 0.00% | 0.00% | 0 | 0 | 1,368 | 2,876 | 0.00% | 0.00% |
| 7. Mothers who know to introduce weaning foods at five months | 0 | 0 | 1,411 | 1,272 | 0.00% | 0.00% | 0 | 0 | 1,685 | 2,213 | 0.00% | 0.00% |
| 8. Children 0-23 months weighed bimonthly | 3,314 | 0 | 1,989 | 0 | 166.62% | | 3,314 | 0 | 2,906 | 5,587 | 114.04% | 0.00% |
| 9. Families who are growing kitchen gardens | 11,053 | 0 | 11,853 | 3,425 | 93.25% | 0.00% | 11,053 | 0 | 15,182 | 8,911 | 72.80% | 0.00% |
| 10. Children 12-71 months who had two 200,000 IU doses of Vit A w/in last 12 months | 9,315 | 0 | 8,332 | 17,354 | 111.80% | 0.00% | 9,315 | 0 | 12,043 | 27,173 | 77.35% | 0.00% |
| 11. Mothers who received 200,000 IU Vit A in first month postpartum | 260 | 0 | 1,648 | 2,166 | 15.78% | 0.00% | 260 | 0 | 1,926 | 3,617 | 13.50% | 0.00% |
| 12. Couples using a modern contraceptive method | 7,785 | 0 | 8,346 | 20,027 | 93.28% | 0.00% | 7,785 | 0 | 11,580 | 27,787 | 67.23% | 0.00% |
| 13. Women 15-45 who know to consult a TBA during first trimester of pregnancy | Currently revising IIS to include this objective. | | | | | | 0 | 0 | 13,525 | | 0.00% | |
| 14. Pregnant women who eat more than usual during pregnancy | 0 | 0 | 721 | 866 | 0.00% | 0.00% | 0 | 0 | 1,070 | 1,808 | 0.00% | 0.00% |
| 15. CHWs trained | 78 | 0 | 78 | 55 | 100.00% | 0.00% | 78 | 0 | 78 | 85 | 100.00% | 0.00% |
| 16. TBAs trained | 0 | 0 | 85 | 61 | 0.00% | 0.00% | 0 | 0 | 85 | 97 | 0.00% | 0.00% |
| 17. Women's cooperatives established | 96 | 0 | 152 | 60 | 63.16% | 0.00% | 96 | 0 | 172 | 220 | 55.81% | 0.00% |
| 18. CHCs functioning | 0 | 0 | 78 | 55 | 0.00% | 0.00% | 0 | 0 | 78 | 55 | 0.00% | 0.00% |

Note: Objectives 4, 5, 6, 7 and 14 will be assessed through the K&P and not the IIS.

WORLD RELIEF CORPORATION (WRC)/CHRISTIAN SERVICE SOCIETY (CSS)
BANGLADESH CHILD SURVIVAL VII PROJECT

REPORT OF THE SECOND QUARTER
JANUARY—MARCH 1992

1. Key Achievements: See attached Chart of Objectives.
2. Conference: Visits and Visitors
 - 2.1 Mr. Rahim started training of old-CSP. He arrived in Khulna on January 10.
 - 2.2 Dr. Muriel Elmer and Mr. Ken Graber, from WRC, arrived in Khulna February 3 for preparation of the DIP and training of CSS staff for income generation. Left Khulna February 9.
 - 2.3 Mr. Rahim arrived in Khulna on February 5 to assist in DIP preparation.
 - 2.4 On February 17, Miss Midon Yanglsawa, of Food for the Hungry/Dhaka, visited the CSP at Batiaghata and Tala unions. She observed CHW training, ladies group meetings, immunization and growth monitoring sessions. She also talked freely with the beneficiaries. In addition, she watched CHWs role play and studied training curriculum.
 - 2.5 Dr. Elmer returned to Khulna with Miss Lisa Filoramo on February 28 for preparation of DIP and final evaluation. (Dr. Elmer left Khulna on March 4.)
 - 2.6 Mr. Rahim arrived in Khulna on March 2 for discussion of objectives and to assist in preparation of DIP.
 - 2.7 On March 26, Miss Filoramo, Mr. Rahim, Miss Jane Roh, Hussain Bhai and Baten left Khulna for Dhaka. On March 28, this group visited World Vision and met with Dr. Kabir. We discussed the objectives of mutual interest and visited WV's Mohammadpur and Kamlapur CS programs. We discussed widely objectives and reporting systems.
 - 2.8 On March 29 and 30, we visited ICDDR in Dhaka and met with Mr. Kirk Deardon, Dr. Baqui and Dr. Faruque. We visited their Dhaka Centre Project and directly interviewed the beneficiaries.
 - 2.9 Miss Filoramo left Dhaka for the USA on April 2.
3. Training
 - 3.1 Mr. Rahim started visiting all old-CSP unions with Mr. Bhai.

- 3.2 Mr. Graber gave training to all CSS staff for income generation.
 - 3.3 Mr. Rahim and Miss Roh trained old supervisory staff on project objectives for three days.
 - 3.4 Miss Filoramo and Mr. Munshi trained supervisors and college girls (from outside of the CSP) to conduct 30-cluster random final evaluation survey of the old CSP.
4. Tasks
 - 4.1 DIP developed by Dr. Elmer and Miss Filoramo.
 - 4.2 Health messages developed by Dr. Elmer and Miss Filoramo.
 - 4.3 Monthly budget projections finalized for the year.
 - 4.4 Final evaluation of old CSP area conducted under supervision of Miss Filoramo and Mr. Munshi.
 - 4.5 Diarrhea curriculum developed by Mr. Rahim and Miss Filoramo.
5. Activities Coordinated with MOH and Other Institutions
 - 5.1 Strengthened relationship with Civil Surgeon, Khulna Office.
 - 5.2 Strengthened relationship with Khulna City Corporation Medical Officers' office and Mayor Office.
 - 5.3 Strengthened relationship with Satkhira Civil Surgeon's office.
 - 5.4 Strengthened relationship with Family Planning Directorate office (MOH).
 - 5.5 Exchanged views and lessons learned about diarrhea disease control with ICDDR, Dhaka.
 - 5.6 Exchanged views with World Vision/Dhaka about strategy of CSP and recording system. Visited two WV projects.
6. Planning Activities
 - 6.1 To start CSP in new area.
 - 6.2 To form Community Health Committees (CHCs).
 - 6.3 To select CHWs in new CSP area.
 - 6.4 To select and train new CSP union officers and supervisors.
 - 6.5 To discuss sustainability with PVO.

6.6 To conduct census and census publication and numbering of houses in new CSP area.

7. Lessons Learned

7.1 From ICDDRDB and PVO, learned to give child with diarrhea cereai-based liquid.

7.2 From ICDDRDB and PVO, learned to give greater amount of fluid to a child with diarrhea.

7.3 From PVO, learned how to form CHCs and their effectiveness for sustainability in CSP.

7.4 Learned necessity of developing health information system.

8. Obstacles

In this quarter, CSS/CSP was unable to select new staff as the DIP was not completed. Therefore, training is behind schedule.

9. Plans for Next Quarter

9.1 Selection of union officers, supervisors, nurses and ladies group attendants.

9.2 Establish offices in new CSP areas.

9.3 Train newly selected personnel in CSP objectives.

9.4 Form 55 CHCs through CHWs for new CSP areas.

9.5 Train all union officers, supervisors, nurses and ladies group attendants for census and its tabulation.

9.6 Shuffle posting of union offices and supervisors throughout the unions.

9.7 Develop curriculum for CHWs, union officers and TBAs.

Attachment: Chart of Objectives

WORLD RELIEF/CSS CHILD SURVIVAL VII OBJECTIVES - SUMMARY SHEET

Fiscal Year: 1992/2nd Quarter: January-March 1992

Prepared by: Messrs. Bhai & Baten

| OBJECTIVES | Year-to-Date | | Year 1 Goal | | YR 1 % Realized | | Project to Date | | EOP Goal | | EOP % Realized | |
|---|--|----------|--------------------------------|--------|-----------------|--------|-----------------|-----|----------|--------|----------------|--------|
| | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW |
| | 1. Children 0-11 months completely immunized (OLD-CSP) Children 12-23 months completely immunized (NEW-CSP) | 772 | 0 | 1,613 | 2,349 | 47.86% | 0.00% | 772 | 0 | 1,895 | 4,168 | 40.74% |
| 2. Women 15-45 immunized with two doses Tetanus Toxoid | 13,317 | 0 | 12,998 | 18,273 | 102.45% | 0.00% | 13,317 | 0 | 19,161 | 20,203 | 69.50% | 0.00% |
| 3. Mothers of children 0-23 months who administer ORS/ORT when their children have diarrhea | Currently | revising | IIS to include this objective. | | | | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 4. Mothers of children 0-23 months who know to give greater amounts of fluids to a child with diarrhea | 0 | 0 | 1,591 | 3,575 | 0.00% | 0.00% | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 5. Mothers of children 0-23 months who know to seek help when a child has signs of dehydration | 0 | 0 | 1,591 | 3,575 | 0.00% | 0.00% | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 6. Mothers who exclusively breastfeed their children through the fourth month | 0 | 0 | 1,008 | 2,120 | 0.00% | 0.00% | 0 | 0 | 1,368 | 2,876 | 0.00% | 0.00% |
| 7. Mothers who know to introduce weaning foods at five months | 0 | 0 | 1,411 | 1,272 | 0.00% | 0.00% | 0 | 0 | 1,685 | 2,213 | 0.00% | 0.00% |
| 8. Children 0-23 months weighed bimonthly | 3,182 | 0 | 1,989 | 0 | 159.98% | | 3,182 | 0 | 2,906 | 5,587 | 109.50% | 0.00% |
| 9. Families who are growing kitchen gardens | 11,280 | 0 | 11,853 | 3,425 | 95.17% | 0.00% | 11,280 | 0 | 15,182 | 8,911 | 74.30% | 0.00% |
| 10. Children 12-71 months who had two 200,000 IU doses of Vit A w/in last 12 months | 9,315 | 0 | 8,332 | 17,354 | 111.80% | 0.00% | 9,315 | 0 | 12,043 | 27,173 | 77.35% | 0.00% |
| 11. Mothers who received 200,000 IU Vit A in first month postpartum | 529 | 0 | 1,648 | 2,166 | 32.10% | 0.00% | 529 | 0 | 1,926 | 3,617 | 27.47% | 0.00% |
| 12. Couples using a modern contraceptive method | 8,101 | 0 | 8,346 | 20,027 | 97.06% | 0.00% | 8,101 | 0 | 11,580 | 27,787 | 69.96% | 0.00% |
| 13. Women 15-45 who know to consult a TBA during first trimester of pregnancy | Currently | revising | IIS to include this objective. | | | | 0 | 0 | 13,525 | | 0.00% | |
| 14. Pregnant women who eat more than usual during pregnancy | 0 | 0 | 721 | 866 | 0.00% | 0.00% | 0 | 0 | 1,070 | 1,808 | 0.00% | 0.00% |
| 15. CHWs trained | 78 | 0 | 78 | 55 | 100.00% | 0.00% | 78 | 0 | 78 | 85 | 100.00% | 0.00% |
| 16. TBAs trained | 0 | 0 | 85 | 61 | 0.00% | 0.00% | 0 | 0 | 85 | 97 | 0.00% | 0.00% |
| 17. Women's cooperatives established | 101 | 0 | 152 | 60 | 66.45% | 0.00% | 101 | 0 | 172 | 220 | 58.72% | 0.00% |
| 18. CHCs functioning | 0 | 0 | 78 | 55 | 0.00% | 0.00% | 0 | 0 | 78 | 55 | 0.00% | 0.00% |

Note: Objectives 4, 5, 6, 7 and 14 will be assessed through the K&P and not the IIS.

WORLD RELIEF CORPORATION (WRC)/CHRISTIAN SERVICE SOCIETY (CSS)
BANGLADESH CHILD SURVIVAL VII PROJECT

REPORT OF THE THIRD QUARTER
APRIL—JUNE 1992

1. Key Achievements: See attached Chart of Objectives.
2. Geographic Growth
 - 2.1 In area Batiaghata, Thana-Surkhali, Union (F) added.
 - 2.2 In area Tala, Thana-Maghura, Union (G) added.
 - 2.3 In area Khulna City Corporation, Ward No. 15 (H) added.
3. Conference: Visits and Visitors
 - 3.1 On June 25, EPI review meeting, sponsored by USAID at Khulna City Conference room, was attended by Hussain Bhai and Hasina Mumtaz. Others present: Mayor, Khulna City Corporation; Dr. Bikash, USAID; Dr. Mehboob, medical officer, Khulna City Corporation; Dr. A.K. Abdullah, Khulna City Corporation; Dr. Morshed, medical officer, Civil Surgeon's office; Mr. Morol Eyakub Ali, Assist. Director of Family Planning; 39 staff of Khulna City Corporation who are in medical services; and the program manager of Save the Children/UK.
 - 3.2 Workshop on Immunization, "Why we are failing to meet target and how to develop it," conducted by Dr. Bikash of USAID.
 - 3.3 Prize distribution to the best worker of Khulna City Corporation.
 - 3.4 Problems discussed:
 - 3.4.1 Shortage of BCG and immunization cards
 - 3.4.2 Card loss of one child in every three, as per USAID survey, May 1992
 - 3.4.3 Card loss by one woman of every two women
4. Training
 - 4.1 New union officers, supervisors and ladies group attendants selected on April 15 by Mr. Paul Munshi, CSS Managing Director.
 - 4.2 April 16, training of all supervisors, union officers and ladies group attendants on CSP objectives. Conducted by Miss Jane Roh (CSP nutritionist), Mr. Baten (CSP project coordinator) and Mr. Bhai (CSP administrative coordinator).

- 4.3 April 17-25, training of all union officers, supervisors and ladies group attendants on how to conduct census in new area as at this time Mr. Rahim was not available.
- 4.4 May 11-21, training started for new health promoters on CSP objectives: (a) EPI, (b) diarrhea disease control, (c) breast feeding, (d) nutrition, (e) growth monitoring, (f) maternal care/family planning, (g) income generation, and (h) how to form a health committee. Conducted by Mr. Rahim, Miss Rho, Mr. Baten and Dr. Anam of the health complex.
- 4.5 June 2-3 opening training was held for CHWs of Surkhali Union. Following persons were present on June 2: Mr. Harun-ur Rashid, member of parliament, Dr. Syed A.K. Anam of Thana health complex, Dr. Shawkat Hossain (FPO & MG) of Surkhali Union health centre, Mr. Nikhan Babu, medical assistance of Surkhali health centre, Mr. Bhai, Mr. Baten, union officers, supervisors of Surkhali union and ladies group attendants.
- 4.6 June 3-4 opening training of CHWS was held at Tala (Maghura Union). Following persons were present on June 3: Dr. Prashan, Mr. Kundu, TH & FPO of Tala health complex, Dr. Zahirul Hasan, medical officer of Tala health complex, Mr. Khurshed Alam, chairman of Maghura union, Mr. Bhai, Mr. Baten, Mr. Dulal Shome of CSS Tala Service Center, union officers and supervisors of Maghura union, ladies group attendants of Tala Thana.
- 4.7 June 18, training of ladies group attendants at Batiaghata centre conducted by Mr. Bhai and Mr. Baten on the following subjects: how to select members in ladies group, how to make ladies committee group, how to maintain attendance register of ladies group members, how to maintain ladies group activity register, and how to open bank accounts of ladies group savings.
- 4.8 June 22, opening training of CHWs of Khulna City Ward No. 15. Following persons were present: Mr. Munshi, Mr. Bhai and Mr. Baten.
- 4.9 July 1, training started for Ward No. 15 CHWs on CSP objectives. Following persons were present: Dr. A.B.M. Mahbubul Haque, child specialist; Mr. Sattar, sanitary inspector of Khulna City, Ms. Roh, Mr. Bhai, Mr. Baten, and union officers, supervisors and ladies group attendants.
- 4.10 Rest of the training of CHWs in new areas as per schedule, two days per month.

5. Tasks

- 5.1 Census completed on May 6 of Surkhali, Maghura and Ward No. 15.
- 5.2 Tabulation of census completed on May 20.
- 5.3 CHWs selected and given training in the month of May.
- 5.4 House marking completed in the month of July.

- 5.5 Offices set up in all three unions.
- 5.6 CHCs completed in new areas in the months of April and May.
- 5.7 Training of new health promoters completed on CSP objectives.

6. Activities Coordinated with MOH and Other Institutions

- 6.1 Close cooperation with family welfare (MOH) centers in every union.
- 6.2 Health promoters (CHWs and supervisors) will attend family welfare meeting once in every month and exchange views and plan for new activities.
- 6.3 Close relations with medical officer of Khulna City Corporation. In a meeting we exchanged the progress in EPI in Ward No. 15. The medical officer requested verbally that CSS/CSP take direct participation in vaccination as they have shortage of workers/vaccinators. They will train our four CHWs and supply materials and will take full responsibility. CSS/CSP requested that this be put in writing so that this can be addressed by CSP staff. The cost would be Taka 2000 per month. This requires more discussion and decision.

7. Planning Activities

- 7.1 Selection of TBAs.
- 7.2 Maternal health attendant training to train TBAs.
- 7.3 Introduction and implementation of HIS.
- 7.4 Prepare TBA training curriculum.
- 7.5 Prepare CHW training curriculum.

8. Lessons Learned

- 8.1 Difficult to keep beneficiaries records without a good health information system.
- 8.2 Working together with the MOH will bring good results for sustainability.
- 8.3 Libraries should be set up in all centers.

9. Plans for Next Quarter

- 9.1 Selection of TBAs to be completed in July 1992.
- 9.2 Training of TBAs in old and new unions will start in August 1992.
- 9.3 Training of CHWs as scheduled.
- 9.4 Introduction of new HIS.

Attachment: Chart of Objectives

WORLD RELIEF/CSS CHILD SURVIVAL VII OBJECTIVES - SUMMARY SHEET

Fiscal Year: 1992/3rd Quarter: April-June 1992

Prepared by: Messrs. Bhai & Baten

| | OBJECTIVES | Year-to-Date | | Year 1 Goal | | YR 1 % Realized | | Project to Date | | EOP Goal | | EOP % Realized | |
|-----|---|---|-------|-------------|--------|-----------------|---------|-----------------|-------|----------|--------|----------------|--------|
| | | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW | OLD | NEW |
| 1. | Children 0-11 months completely immunized (OLD-CSP) Children 12-23 months completely immunized (NEW-CSP) | 1,246 | 1,345 | 1,613 | 2,349 | 77.25% | 57.26% | 1,246 | 1,345 | 1,895 | 4,168 | 65.75% | 32.27% |
| 2. | Women 15-45 immunized with two doses Tetanus Toxoid | 13,791 | 3,112 | 12,998 | 18,273 | 106.10% | 17.03% | 13,791 | 3,112 | 19,161 | 20,203 | 71.97% | 15.40% |
| 3. | Mothers of children 0-23 months who administer ORS/ORT when their children have diarrhea | Currently revising HIS to include this objective. | | | | | | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 4. | Mothers of children 0-23 months who know to give greater amounts of fluids to a child with diarrhea | 0 | 0 | 1,591 | 3,575 | 0.00% | 0.00% | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 5. | Mothers of children 0-23 months who know to seek help when a child has signs of dehydration | 0 | 0 | 1,591 | 3,575 | 0.00% | 0.00% | 0 | 0 | 2,491 | 5,597 | 0.00% | 0.00% |
| 6. | Mothers who exclusively breastfeed their children through the fourth month | 0 | 0 | 1,008 | 2,120 | 0.00% | 0.00% | 0 | 0 | 1,368 | 2,876 | 0.00% | 0.00% |
| 7. | Mothers who know to introduce weaning foods at five months | 0 | 0 | 1,411 | 1,272 | 0.00% | 0.00% | 0 | 0 | 1,685 | 2,213 | 0.00% | 0.00% |
| 8. | Children 0-23 months weighed bimonthly | 3,037 | 0 | 1,989 | 0 | 152.69% | | 3,037 | 0 | 2,906 | 5,587 | 104.51% | 0.00% |
| 9. | Families who are growing kitchen gardens | 11,999 | 6,896 | 11,853 | 3,425 | 101.23% | 201.34% | 11,999 | 6,896 | 15,182 | 8,911 | 79.03% | 77.39% |
| 10. | Children 12-71 months who had two 200,000 IU doses of Vit A w/in last 12 months | 9,170 | 1,998 | 8,332 | 17,354 | 110.06% | 11.51% | 9,170 | 1,998 | 12,043 | 27,173 | 76.14% | 7.35% |
| 11. | Mothers who received 200,000 IU Vit A in first month postpartum | 810 | 0 | 1,648 | 2,166 | 49.15% | 0.00% | 810 | 0 | 1,926 | 3,617 | 42.06% | 0.00% |
| 12. | Couples using a modern contraceptive method | 8,487 | 4,933 | 8,346 | 20,027 | 101.69% | 24.63% | 8,487 | 4,933 | 11,580 | 27,787 | 73.29% | 17.75% |
| 13. | Women 15-45 who know to consult a TBA during first trimester of pregnancy | Currently revising HIS to include this objective. | | | | | | 0 | 0 | 13,525 | | 0.0% | |
| 14. | Pregnant women who eat more than usual during pregnancy | 0 | 0 | 721 | 866 | 0.00% | 0.00% | 0 | 0 | 1,070 | 1,808 | 0.00% | 0.00% |
| 15. | CHWs trained | 78 | 55 | 78 | 55 | 100.00% | 100.00% | 78 | 55 | 78 | 85 | 100.00% | 64.71% |
| 16. | TBAs trained | 0 | 0 | 85 | 61 | 0.00% | 0.00% | 0 | 0 | 85 | 97 | 0.0% | 0.00% |
| 17. | Women's cooperatives established | 115 | 17 | 152 | 60 | 75.66% | 28.33% | 115 | 17 | 172 | 220 | 66.86% | 7.73% |
| 18. | CHCs functioning | 14 | 52 | 78 | 55 | 17.95% | 94.55% | 14 | 52 | 78 | 55 | 17.95% | 94.55% |

Note: Objectives 4, 5, 6, 7 and 14 will be assessed through the K&P and not the HIS.

FK