



USAID
FROM THE AMERICAN PEOPLE

AFGHANISTAN

ALTERNATIVE DEVELOPMENT PROGRAM—EASTERN REGION **ADP/E**

Alternative Development Program—Eastern Region

Biweekly Report

April 1-15, 2009




Lagharjo Village Pipe Scheme Project was completed in the reporting period. Children fetch water from stand pipes located beside their houses. The pipe scheme project provides potable water for more than 3,100 people in the village.

General Information

Project	Alternative Development Program—Eastern Region
Start Date	15 February, 2005 (contract signing)
End Date	30 June, 2009
Contract Number	GS-10F-0359M
Order Number	306-M-00-05-00515-00
Cognizant Technical Officer	Jeffrey Allen
Contracting Officer	Stanley Canton
Geographic Coverage	Nangarhar, Laghman, Kunar and Nuristan Provinces

Mission Statement

The overall objective of ADP/E is to accelerate broad-based, sustainable economic development in the eastern region of Afghanistan, providing the population with licit livelihood options and contributing to the elimination of poppy production as an economic element. This is accomplished by working with the public and private sectors to increase the competitiveness and diversity of regional agricultural and non-agricultural sub-sectors; improving access to markets, inputs and business services; consolidating the presence of supportive public and productive infrastructure; building public and private sector capacity to function in a competitive and transparent economy; and addressing the needs of populations that are heavily reliant on the poppy economy.



I. EXECUTIVE SUMMARY

Highlights of ADP/E's activities during the reporting period

- The commercial demonstration farm program began distributing sweet orange saplings; it distributed 30,000 saplings for 176 farmers in the reporting period.
- ADP/E conducted 13 vegetable field training days where they trained more than 300 farmers in modern agriculture practices. ADP/E also conducted 31 orchard field training days where they advised 950 fruit growers on proper management techniques.
- ADP/E-supported broiler producers sold 17,900 one-day old broiler chicks in local markets in Jalalabad. The sales generated an income of \$ 7,160 for participating poultry farmers. Farmers also sold 77,850 eggs for an income of 4,150 USD.
- ADP/E distributed looms to 50 successful trainees of Ghaziabad Textile Project. The trainees are now working in four textile production centers owned by the entrepreneurs from the area. ADP/E also hired two textile designers for the centers who will be working with them to teach new designs.
- ADP/E continued working on 14 active CFW projects, employing a total of 1,823 people and generating 11,566 person days during the reporting period. To date, ADP/E has employed 173,980 people and generated 6.1 million person days worth \$22.18 million in wages.
- ADP/E completed Lagharjo village Pipe Scheme Project located in Kot District of Nangarhar Province. The project provides potable drinking water to over 450 families (3,150 people) in Lagharjo village. ADP/E also completed construction of Sadda Irrigation Canal located on 8.5 KM of Lalpur-Guldar road.

ADP/E's Programmatic Structure

ADP/E's activities can be divided into two areas: economic development and infrastructure development.

Economic development activities focus on a range of annual and perennial horticulture projects, a livestock program with emphasis in poultry production and marketing, a market development program, gender and micro-enterprise activities, and a private sector development program that assists small- and medium-sized entrepreneurs to improve existing companies and establish new businesses.

Infrastructure development is divided into two areas: productive infrastructure projects (PIP) and cash for work (CFW) projects.

In many cases, programs overlap, capitalizing upon one another's strengths to create successful economic linkages in more efficient ways.

II. Sector Activities

A. Economic Development

I. Horticulture Programs

Perennial Horticulture

The overarching vision of the perennial horticulture program is to enable rural households in eastern Afghanistan to become the suppliers of choice for local and regional fruit and nut traders and processors, derived from the consistent delivery of high-quality produce, while increasing farmer incomes based on cost-effective production and collective marketing.

Accomplishments in the reporting period include:

COMMERCIAL ORCHARDS: Roots of Peace (RoP) is ADP/E's implementing partner for its commercial orchards program. In the reporting period, RoP distributed sweet orange saplings, trained farmers and supervised newly established commercial orchards. In the reporting period, RoP started sweet orange (Washington Naval and Olinda Valencia) distribution and distributed 30,000 saplings for 176 farmers for establishment of commercial orchards.

FRUIT MARKETING PROGRAM (FMP): In the reporting period, FMP technicians supported farmers in harvest, post harvest and marketing activities. These farmers sold 2,880 kg of orange and generated revenue totaling \$843, a figure 30% higher than the average market price due to the added value garnered through improved grading and packaging. Field technicians also assisted 204 REVAMP participants from 62 villages to harvest and sell 351,090 Kg of their cauliflower, cabbage, carrot, radish, lettuce and turnip products in district



Sweet orange saplings are loaded in a truck for distribution in field. In the reporting period, ADP/E distributed 30,000 sweet orange saplings for establishment of commercial orchards.

and provincial markets and earn \$67,458. They received 33% higher income than the average market price due to harvesting at optimal times, as well as improved sorting and grading.

A total of 950 fruit growers were trained on proper management techniques through conducting 31 field days in demonstration farms throughout the region. Field technicians also supervised 161 orchards and 150 REVAMP beneficiaries in 19 districts and advised fruit growers and farmers on how to take care and properly manage their orchards and vegetable plots.

ADP/E also conducted nursery operating trainings in four sessions for nursery operators in Behsood, Surkhrud and Qarghaee districts. In total, 38 women attended these trainings.

Meanwhile field technicians completed fruit trees' inventory in 12 districts of Nangarhar, two districts of Laghman and four districts of Kunar provinces. Summary of the inventory is as follows:

Year	Province	No. Hectares	No. Trees
2009	Nangarhar	285	89,802
	Kunar	70	22,107
	Laghman	49	16,142
	Total	403	128,051

FORESTRY INNOVATIONS FOR LIVELIHOOD DIVERSIFICATION (FIELD) PHASE II: The FIELD program helps farmers reclaim marginal lands, protect their water resources, promote commercial woodlot production and establish windbreaker barriers for crop protection. ADP/E field technicians supervised 125 young forestry plots in 34 villages of 8 districts in the region. In the reporting period.

NURISTAN ORCHARD PROGRAM (NUROP): ADP/E continued to support Nuristani farmers in establishing fruit and nut orchards on 500 hectares of land. Field technicians supervised 11 old orchards in two villages of Nurgram district of Nuristan and provided them information on irrigation, vegetable as intercrop cultivation in their orchards and urea application.

Annual Horticulture

The annual horticulture program provides assistance to the region's vegetable industry. Recognizing the different levels of capacity, as well as the particular needs of subsistence, surplus and semi-commercial farmers, ADP/E has a series of programs that address the requirements of each of these groups as a way to bring them to the next level of the development continuum.

TIMER PROGRAM: The Technology Innovations for Market-Led Economic Rehabilitation (TIMER) Program addresses the needs of subsistence farmers in their efforts to increase productivity and produce marketable surpluses.

In the reporting period, ADP/E conducted 41 field days and trained 1,097 farmers in field layout, fertilization, transplanting and good agriculture practices in all four eastern region provinces. To date, ADP/E conducted 106 field days and trained 2,739 out of 11,400 farmers in the region under TIMER Spring, 2009. Sales of fresh vegetables from the fall season 2008 continued in the TIMER plots. During the reporting period, 37,372 kg fresh vegetable including cabbage, cauliflower and lettuce were sold generating an income of \$6,285 to farmers working on the demonstration farms.

COMMERCIAL DEMONSTRATION FARMS: The Commercial Demonstration Farms (CDF) Program works with a small number of commercial farmers with emphasis in the introduction of intensive agriculture techniques, introduction of high-value crops and linking these entrepreneurs to regional and international markets.

Training and sales activities continued in demonstration farms established in the region during the fall season 2008. During this reporting period, 301 farmers were trained on integrated pest management and marketing through 13 field days. To date, 10,922 farmers have been trained under this program. During the current period, 71,086 kg of fresh vegetables (onion, beets, broccoli, cauliflower, green cabbage, carrot, and iceberg lettuce) were sold in local markets in the region, generating an income of 17,400 USD for farmers working on these demonstration farms.

REGIONAL VEGETABLE MARKETING PROGRAM (REVAMP): REVAMP helps farmers improve productivity, reduce post-harvest losses and establish efficient market networks, capitalizing on collective marketing schemes. ADP/E established 88 raised-ben nurseries in 13 districts

Top: farmers grade and sort potatoes in Qarghaee district of Laghman

Bottom: Farmers learn how to transplant plug seedlings at a field day in Batikot District of Nangarhar

during the reporting period. The remaining 212 beneficiaries used direct seeding in their sweet orange orchards. Both seedling and seeding growing will cover 330 Jeribs in the region.

POTATO PRODUCTION AND MARKETING: Two potato growers in two villages of Qarghaee district harvested their potatoes plots (1,050 Kg per jerib).

Poultry Program

Since April 2008 ADP/E has been supporting the establishment of two breeder farms in order to meet the demand of the two hatcheries and to reduce the imports of day-old chicks. The main objective of the ADP/E program is to make two broiler breeder farms successful in technical and financial operations.

During the reporting period, 17,900 one-day old broiler chicks were produced and sold to the local broilers' producers. Now that the chicks produced by both breeder farms are of good quality, the farmers are purchasing chicks directly from them. The average sale price of the one-day chicks was 20 Afs, which is a good price in the market. The sales generated an income of \$ 7,160. They also sold 77,852 eggs, which generated an income of \$ 4,150.



2. Market Development Program

The market development program works with entrepreneurs, trade associations and government institutions to identify local businesses and help them find new markets. The program provides technical assistance, information, training and advertising assistance to eastern region industries with new markets in Afghanistan and internationally.

MARKET DEVELOPMENT:

ADP/E assisted wholesalers from the eastern region to ship their produce to international logistic companies supplying embassies and Kabul-based premium supermarkets through the brand *Pride of the Eastern Region*. During the reporting period wholesalers shipped 8,765 kg of mixed produce with a total income of \$ 14,509. Because of the best sorting, grading, packing and service, these traders earned an average \$ 1.6 per kg. ADP/E also continued providing market assistance to farmers and traders targeting different market segments. Sales report indicate that program participants sold more than 479.1 metric tons (479,178 kg) of fresh vegetable, fruits and herbs worth \$101,716 in Jalalabad local markets in the reporting period.

Products	Local Market		High Value Market		Export Market		Total weight &Value	
	Kg	\$	Kg	\$	Kg	\$	Kg	\$
Vegetables	493,818	99,818	7,501	10,580.5	0	0	501,319	110,398.5
Fruits	2,880	844	1,264	3928.2	0	0	4,144	4,772.2
Herbs	83	80	0	0	0	0	83	80
Cheese	397.5	974	0	0			397.5	974
	497,178.5	101,716	8,765	14,508.7	0	0	505,943	116,224

Sales directly facilitated by the project since 2006 to April-15, 2009

4,885,278.3

MARKET INFORMATION SYSTEMS (MIS):

Market Information System collects, analyzes and disseminates price data for 65 commodities in five markets, including Kabul, Asadabad, Jalalabad, Mehterlahm and Peshawar. These commodities include agricultural inputs, e.g. seeds, fertilizers and pesticides as well as outputs, e.g. fruits, vegetables and meats. During the reporting period, the program responded to 1,680 text messages and sent daily price reports (both wholesale and retail) to 1,210 TAMAS subscribers.

During the reporting period, seven "Agriculture and Livestock" (*Karkeela aw Maldari* in Pashto) radio programs aired via Sharq Radio. The program received 48 calls from different districts of the eastern region. The callers asked questions about their gardens, vegetable plots and animals and ADP/E experts answered their questions and provided useful information to them. ADP/E has also aired seven programs via the Mehterlahm station and seven programs via Asadabad station. Currently, most of Nangarhar, Laghman, Kunar and some districts of Nuristan are covered by the program. ADP/E also continued prizes distributions to farmers who answers the question and who were selected on lucky draw.



A livestock expert speaks during the live broadcasting of the Agriculture and Livestock (*Karkeela Aw Maldari*) radio program, aired via Sharq Radio in Jalalabad and rebroadcast throughout the eastern region.

3. Gender and Micro-enterprise Unit

The GME Unit is charged with ensuring that Afghan women participate in and benefit from economic development. ADP/E provides direct support to women-owned businesses to improve their profitability and prospects for sustainability. It also works with business associations to include women in policy dialogue and with provincial delegations of the Ministry of Women’s Affairs to enable them to effectively advocate on behalf of their constituencies.

BUSINESS MENTORSHIP PROGRAM: ADP/E continued its technical and financial support to help program participants effectively run their home-based micro-businesses. The project has also focused on marketing efforts for participant businesses.

NURISTAN MIDWIFRY PROGRAM: ADP/E continued supporting eighteen women from different remote communities of Nuristan province. Currently, students are at practical phase # 3. In this phase, they will learn required



Above: pomegranate cuttings planted in the last reporting period started budding

practicing skills as well as on-the-job training clinical trainings at hospitals in Jalalabad. Everything was carried out according to schedule.

CHEESE PROCESSING CENTERS: ADP/E continued supporting cheese centers. Milk production is expected to be increased after providing animal feed in Kama district. Marketing efforts for the produce of all seven cheese centers was in progress. The total cheese production quantity was around 398 kg in the biweekly period. The produced quantity was sold with an income of \$974.

SURKHRUD PACKING FACILITY: During the reporting period, 5,625 kg of vegetables and fruits were packed and processed by Surkhrud Packing facility. The packed products were shifted to high value markets including Kabul-based markets, and RA International Logistics Company.

WOMEN-OWNED GREENHOUSES AND HERBS NURSERIES: ADP/E continued supporting women-owned greenhouses. The support includes trainings, on-site counseling and marketing efforts. Seven different green houses of the region transplanted 110,906 seedlings in field. GME also continued providing technical support to herbs nurseries. During the reporting period, a total of 83 kg Dill and Parsley worth \$ 80 were sold.

PROJECT	DATA	KEY ACCOMPLISHMENTS
Women Forestry and Fruit Nurseries	Over 100	<ul style="list-style-type: none"> On-going marketing - Sales flyer was drafted and distributed at provincial TWG meetings Regular monitoring
Women Small Dairy Production	202	<ul style="list-style-type: none"> On-going sales to KBL and Local MKTs Regular Monitoring
Nuristan Community Midwifery Program	18	<ul style="list-style-type: none"> On-going Technical and ICT trainings. Additional after hours tutoring Plantation of saplings in the Clinic compound Daily Clinical at Ghankhil and main Public hospitals.
Women-owned Fish Farms	40 Fish farms	<ul style="list-style-type: none"> Monitoring of 40 fish farms
Women Business Mentorship Program	200	<ul style="list-style-type: none"> On-going monitoring. Conducting Business Record Keeping trainings on-site Linkage, marketing facilities Regular monitoring
Woman-owned vegetable nurseries	18 GH	<ul style="list-style-type: none"> On-going marketing, linkage with local farmers Plantation for Commercial program

4. Private Sector Development

PSD assists entrepreneurs to start up new businesses and expand existing operations. PSD supports entrepreneurs to create bankable business plans, delivers technical and financial management training, builds the capacity of entrepreneurs, facilitates linkages with financial resources, helps establish market linkages for program participants and provides support to business associations in the region. Activities are designed and new projects selected based on considerations of long-term employment opportunities and domestic market product development to reduce reliance on imports.

SUPPORT TO BUSINESSES:

- ADP/E distributed looms to 50 successful trainees of Ghaziabad Textile Project. The trainees are now working in four textile production centers owned by the entrepreneurs from the area that will take care of the salaries of the employees, raw materials and other operating expenses while ADP/E will provide technical assistance to make sure the businesses are profitable. ADP/E also hired two textile designers for the for centers who will teach them new textile product designs.
- ADP/E completed business plan for a tomato pulp production center in Markikhil village of Shirzad district where tomatoes are grown in large amounts. The center will be owned by the agriculture cooperative located in the area. This will help farmers receive more income by value addition from their tomatoes grown in excess amount in the area. This will be a semi processed tomato which would be sold to other tomato paste factories in Nangarhar and potentially in

other regions where there are tomato paste production factories. ADP/E will soon open a micro-hydropower project (125Kw to 175kw) in the area, after which ADP/E may consider construction of a small cold store that the farmers can use to store the tomato pulp or other perishable commodities when needed. The business plan was submitted to ASMED for equipment financing while ADP/E will provide technical support to this project.

- PSD extended its assistance to a candle manufacturing factory and a potato chip production factory. Both factories were established by the trainees who were sent to India by ADP/E where they were trained at an in Indian incubation center on small business establishment. The candle manufacturing company has already started production; ADP/E provided the packaging materials, brochures and labels to start the business and publicize it. The potato factory will start operations next week. ADP/E will facilitate the training for 12 employees of the chips factory to operate the machinery and produce quality and hygienic products to the local market. ADP/E also helped the potato chips factory in registering with AISA. Both Afghans invested their own capital of \$6,000 (candle factory) and \$40,000 (chips factory) for buying machinery and equipment.
- ADP/E continued to support the two ongoing textile weaving projects in Kama District. WFP approved the ADP/E-submitted proposal on behalf of the communities. WFP will provide food for the trainees that is valued at \$ 4,665 for 4 months.



Products produced by ADP/E-supported Masroor Food Processing Company are loaded to be transported to Mazar.

The company also sold 280 dozens of fruit jam in Jalalabad during the reporting period.

I. Productive Infrastructure Projects

LALPUR TO GULDAG DBST ROAD (12 km): 99%

Repair work of Saddah Irrigation Canal started on October 16th and was completed in the reporting period.

Asphalting the road is nearly complete. Additional work including side drains at Gardawe and Guldag villages, retaining walls on the hillside, backfilling, traffic barriers, extension of culvert at Km 9 and extension of the asphalt to the nearby house at Guldag village was approved from the available budget.

There were some stone slides from the mountain at Km 8 after heavy rains during the reporting period, creating a serious threat to the traffic. It was agreed that the hanging stones be removed to make the road safe for the traffic. This activity will also be financed from the available budget.

II. Cash for Work (CFW) projects:

ADP/E continued working on 14 active CFW projects, employing a total of 1,823 people and generating 11,566 person days during the reporting period*. To date, ADP/E has employed 173,980 people and generated 6.1 million person days worth \$22.18 million in wages.

NEWLY COMPLETED PROJECTS:

LAGHARJO VILLAGE PIPE SCHEME PROJECT (ALP-CFW-082106):

The project is located in Kot district of Nangarhar province. The water supply system is fed from two existing springs located on Lagharjo Mountain in Kot Tangai area. The system was designed to provide potable drinking water to over 450 families (3,150 persons) in Lagharjo village.

Previously, the inhabitants of the village fetched their



drinking and well water for domestic uses from a limited number of dug wells and streams located at great distances from the village. The sources of water were also used by domestic animals that often polluted the water sources and spread water-borne disease. A round-trip of fetching water took up to an hour.

The newly built water supply system consists of two lengths of water supply pipe scheme in two different villages of Lagharjo. Each network consists of one small reservoir at the source; the water leading from this reservoir is collected in a filtration reservoir, from where this filtered water flows to a large storage reservoir. These two tanks built for the two systems hold water of capacities 36 and 24 cubic meter respectively. More than 90 stand pipes are installed at accessible points in the villages from where residents can now collect water. The network built has used more than 9.23 km length of main and branch water conveyance pipes.

SHAMSHAPOOR BRIDGE PROJECT: Shamshapor bridge project, completed in the last reporting period, was officially opened in an opening ceremony organized by ADP/E. The ceremony was attended by a large number of government officials including operational director of Nangarhar province, provincial directors of Public Works, MRRD, head of provincial council, members of district development assembly and elders of the community. The event was also covered by a large number of regional and national media outlets.

SECURITY: The security situation remained conducive for work during the reporting period. The field engineers continued visiting all of the ongoing projects while security section closely monitored available information.



Above: elders open the Shamshapor Bridge Project

Left: Community members in Lagharjo test their new, running water. The pipe scheme project benefits 3,150 people in the area.

Summary: Cash for Work Projects by Province

PROVINCE	TOTAL OF APPROVED PROJECTS	PREVIOUSLY COMPLETED PROJECTS	ACTIVE PROJECTS THIS PERIOD	STOPPED PROJECTS	OTHER PENDING APPROVED PROJECTS	PERSON DAYS OF EMPLOYMENT THIS PERIOD*
Nangarhar	138	130	8	2	1	6,807
Laghman	51	46	4	1	0	2,439
Kunar	28	24	1	0	2	566
Nuristan	6	2	3	1	0	1,754
TOTAL	223	202	16	4	3	11,566

Ongoing Cash for Work Projects April 15, 2009

PROJECT NAME	PROJECT CODE	IMPLEMENTED Mar. 16-31, 2009	IMPLEMENTED April 01-15, 2009	REMARKS
Nangarhar (Roads)				
Panakzi Road Improvement	CFW-080705	66%	72%	ACTIVE
Guest house to ALP-2 office Road Improvement	CFW-080105	3%	8%	ACTIVE
Nangarhar (Non Road)				
Shmshapoor Bridge completion works	CFW-080213	95%		ACTIVE
Markikhil Micro-Hydro Power Plant	CFW-080409	99%		ACTIVE
Mirkikhil Micro Hydro Power Project	CFW-080411	82%		ACTIVE
Lawangapoor & Banda Canal Intake	CFW-080610	30%	35%	ACTIVE
Lagharjo Pipe Scheme	CFW-082106	96%	100%	Complete
Laghman (Road)				
Abezai Road Improvement	CFW-090124	78%		ACTIVE
Laghman (Non Road)				
Laghman Whole Sale Market	CFW-090123	97%		ACTIVE
Abezai Bridge Erosion Protection Works	CFW-090125	94%		ACTIVE
Abezai Bridge Completion works	CFW-090126	90%		ACTIVE
Kunar (Road) NIL				
Kunar (Non Road) NIL				
Nuristan (Road)				
Wadawoo Road Improvement	CFW-300803	90%		ACTIVE
Dakor to Malil Road Repairing	CFW-300804	0%		
Malil To Mishfa Road Improvement	CFW-300805	0%		

III. Required Performance Data

ANNEX I. ADP/E ACTIVITY LEVEL INDICATORS¹

Indicator	Added (Biweekly)		Target (LOP)	Total LOP (To date)	Target (FY 08)	By province (To date)				By Gender (To date)	
						Nangarhar	Laghman	Kunar	Nuristan	Male	Female
Total Km irrigation and drainage canals and karezes ADP # km	Previous	0.1	2,631	2726	2,631	2,472.53	151.95	101.09	-		
	Current	0.0+				0.02	0.01	-	-		
	Total	0.1				2,472.55	151.97	101.09	-		
ADP Km. of rural roads repaired in poppy regions # km	Previous	1.1	548	681.5	548	566.41	40.00	56.83	16.24		
	Current	2.0+				1.11	-	-	0.88		
	Total	3.1				567.52	40.00	56.83	17.13		
ADP/E Hectares of improved irrigation as a result of ADP infrastructure works # hec	Previous	-	137,060	137368	137,060	123,741	8,207	5,420	-		
	Current	-				-	-	-			
	Total	-				123,741	8,207	5,420	-		
ADP/E Amount paid in CFW in ADP programs USD (\$)	Previous	71,082	20,592,363	22180386	20,592,363	17,341,715	3,126,029	1,201,084	463,890	20,217,310	1,915,408
	Current	47,667*				26,358	11,778	2,730	6,801	46,804	863
	Total	118,749				17,368,073	3,137,807	1,203,814	470,691	20,264,114	1,916,271
ADP/E Afghans paid through CFW salaries #	Previous	-	174,000	173980 ²	174,000	157,406	12,071	3,562	941	152,332	21,648
	Current	-				-	-	-	-	-	
	Total	-				157,406	12,071	3,562	941	152,332	21,648
ADP/E Total labor days for CFW #	Previous	18,444	5,767,708	6096702	5,767,708	4,796,406	880,058	288,786	119,886	5,530,156	554,980
	Current	11,566*				6,807	2,439	566	1,754	11,344	222
	Total	30,010				4,803,213	882,497	289,352	121,640	5,541,500	555,202
Afghans trained in business skills #	Previous	-	7,000	8568	7,000	6,286	1,518	742	22	3,969	4,599
	Current	-				-	-	-	-	-	
	Total	-				6,286	1,518	742	22	3,969	4,599
Farmers trained in agricultural practices in targeted poppy provinces under ADP #	Previous	-	120,000	148326	120,000	85,513	35,122	25,348	11	142,159	3,835
	Current	2,332				1,439	184	660	49	2,332	-
	Total	2,332				86,952	35,306	26,008	60	144,491	3,835
Farmers receiving seed and fertilizer #	Previous	23,715	177,961	266645	177,961	155,597	56,306	50,665	4,077	266,645	-
	Current	-				-	-	-	-	-	
	Total	23,715				155,597	56,306	50,665	4,077	266,645	-


¹ The table shows aggregated figures of both ADP and AINP project

² This figure is a sum of "top number" of persons worked on all CFW projects

+This is an estimate based on percentage completed.

* For accounting purposes, this period is March 1-15, 2009

ANNEX II. ADP/E PROGRAM ACTIVITIES MAP – EASTERN REGION



IV. PROJECT CONTACT INFORMATION

ADP/E CONTACT INFORMATION

Organization: Development Alternatives, Inc. (DAI)
Address: Jalalabad, Nangarhar, Afghanistan
COP: Jonathan Greenham
Afghanistan cell: 0795.553.716
jonathan_greenham@dai.com

Home Office: 7600 Wisconsin Avenue, Suite 200,
Bethesda, MD 20814
Telephone: (301) 718-8699
Fax: (301) 718-7968
Web site : www.dai.com; www.alper-af.com